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Project Summary 
 

Project Title:  Express Lanes Fredericksburg Extension 

   

Concessionaire  95 Express 

 

 

Stakeholder:  Commonwealth of Virginia Department of 

Transportation 

 

 

    

Designer/ 

Consultant: 

 HNTB 

 

Contractor: 
 Branch-Flatiron, Joint Venture 

 

County  Stafford, VA 

Total Project Value  $291,000,000.00 

Limited NTP  January 15th, 2019 

Full NTP  April 30th, 2019 

US-17 General 

Purpose 

Improvements 

 July 15th, 2021 

Service 

Commencement 

Milestone 

 October 1st, 2022 

 

Final Completion 

Milestone 

 March 30th, 2023 
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Project Milestones 
Below is a log of schedule critical Milestones. 

Project Milestones 
Activity 
ID Activity Name 

Baseline 
Schedule 

    M-100 Notice of Intent to Award by 95 Express 6-Nov-18 

    M-110 Design-Build Contract Execution (Jan 15 2019) 01-15-19* 

    M-120 Limited Notice to Proceed (Jan 15 2019) 01-15-19* 

    M-130 Design Full NTP (Apr 30 2019) 27-Apr-19 

    M-140 Construction Full NTP (Apr 30 2019) 27-Apr-19 

    M-150 Demolition of Existing Truslow Bridge (10/31/20) 02-03-20* 

    M-160 Design Complete 21-Apr-20 

    M-170 Interim Milestone (Rte 17 GP Lane Exit Ramp Work) (Jul 15 2021) 07-09-21* 

    M-180 ETC (Gantry) No.1 Turn Over (April 4 2022) 03-29-22* 

    M-190 ETC (Gantry) No.2 Turn Over (May 4 2022) 04-28-22* 

    M-200 ETC (Gantry) No.3 Turn Over (June 3 2022) 05-28-22* 

    M-210 Service Commencement Date (NTP + 1250 Days = Oct 1 2022) 09-30-22* 

    M-220 Final Completion (SC + 180 Days = Mar 30 2023) 03-27-23* 

 

Project Schedule Breakdown & Sequence of Work 
The overall sequence of work for the baseline schedule is consistent with the Initial Baseline 

Schedule as submitted with no major deviation. 

The project schedule is utilizing the following area breakdown: 

• Area 1: Route 17 to Centreport Parkway 

• Area 2: Centreport Parkway to Courthouse Road 

• Area 3: Courthouse Road to Southern Terminus Extension 

• Area 4: Southern Terminus Extension to Sta 830+00 

This breakdown is reflected in both Design, Procurement, and Construction activities within the 

project schedule.   

Outside of bridge & MSE retaining wall construction, the general sequence of logic for the work 

will be: 

• Establish traffic and pedestrian controls;  

• Remove existing roadway as necessary;  
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• Installation of Deep Drainage;  

• Excavate/Embank for subgrade;  

• Install ITS/TTMS conduit & ductbank;  

• Install subbase and base courses;  

• Install ITS/TTMS Roadside Equipment concurrently with completion of the Pavement 

Section; and  

• Install final finishes and stabilization. 

 

Critical Path – Service Commencement 
The critical path of the project to Service Commencement starts within the Environmental 

Permitting WBS, tracking through the issuance of the Water Quality & Wetlands Permit.  Once 

the permit is obtained, the critical path flows through the Rough Grading and Drainage 

Activities of Area 3 and on to the stone and pavement activities of Area 3.  After pavement and 

guardrail, final surface and final striping are the last activities in the critical path leading to 

Service Commencement. 

See Attachment F for details.  

Work Performed by the Concessionaire 
During the Design phase, 95 Express review all the design submittals, providing comments and 
ultimately approval with-in the specified 28 calendar day review period. These activities are 
spread out throughout the design phase, all beginning with the words “95 Express Review” and  
having an original duration of 28 days.  
 
This work associated with the Concessionaire as well as with the TTMS contractor has been 
designated with the appropriate activity codes for easy isolation (see Attachment I for Code 
Value). 

Calendars 
The following project specific calendars are used and assigned to each activity of the Baseline 

Schedule. This approach has helped the schedule to account for the actual contractual timeline 

for review and approval of design deliveries, the normal working days per week, holidays, and 

the winter weather.  
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Fred Ex- 5-day work week w/ Holidays 

 

This calendar represents a five-day work week with standard holidays. The calendar has been 

applied to most of the activities in the schedule such as all administrative, design, and 

construction activities with the exception of good-weather dependent construction activities 

such as asphalt paving and pavement marking.  

 

Fred Ex- 5-day work week w/ Holidays & Adverse Weather 

Adverse weather days per month in the table below is the basis for this calendar in addition to 

the 5-day work week with Holidays.  The number of assumed non-working days for each month 

is depicted in the table below and is consistent with the Initial Baseline Schedule. 

 

 Anticipated Number of Adverse Weather Days 

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Weather Days 6 5 6 4 5 4 3 4 3 3 3 5 

 

The project team reserves the right to use Saturdays and Sundays as make-up days, so when 

the number of lost days in the table is less than the number of weekend days in the month, no 

additional changes were made to the calendar. If the number of lost days exceeds the number 

of weekend days, those excess days were designated as non-work days on the calendar. 

Holidays were not counted as weekend days.  

 

Fred Ex- 6-day work week w/ Holidays & Adverse Weather 

This calendar represents a six-day work week with standard holidays and adverse weather days 

consistent with the previous calendar.  This calendar was only implemented in the bridge 

construction activities for Truslow and American Legion bridge. 

 

Fred Ex- Calendar Days 

 

This calendar represents a seven-day work week without the inclusion of any holidays or 

adverse weather.  This calendar has been primarily applied to level of effort, Permitting and 95 

Express review activities. Activities that indicate “95 Express Review” are meant to include 

concurrent reviews by FHWA.  
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Fred Ex- 5-day work week & Adverse Weather w/ Winter Shutdown 

 

This calendar represents a five-day work week with standard holidays, adverse weather days 

and a winter shutdown period. The winter shutdown period is assumed from middle of 

December to middle of March per each calendar year. This calendar is assigned to asphalt and 

pavement marking activities.  

Constraint Log 
 

Below is a table of all the constraints used in the schedule.  

Project Constraints 
Activity 
ID Activity Name 

Start on 
or After 

    M-110 Design-Build Contract Execution (Jan 15 2019) 01-15-19* 

    M-120 Limited Notice to Proceed (Jan 15 2019) 01-15-19* 

Activity 
ID Activity Name 

Finish on 
or Before 

    M-130 Demolition of Existing Truslow Bridge (10/31/20) 10-31-20* 

    M-140 Interim Milestone (Rte 17 GP Lane Exit Ramp Work) (Jul 15 2021) 07-15-21* 

    M-160 ETC (Gantry) No.1 Turn Over (April 4 2022) 04-04-22* 

    M-170 ETC (Gantry) No.2 Turn Over (May 4 2022) 05-04-22* 

    M-180 ETC (Gantry) No.3 Turn Over (June 3 2022) 06-03-22* 

    M-190 Service Commencement Date (NTP + 1250 Days = Oct 1 2022) 10-01-22* 

    M-200 Final Completion (SC + 180 Days = Mar 30 2023) 09-30-22* 

    M-210 Service Commencement Date (NTP + 1250 Days = Oct 1 2022) 03-30-23* 

 

Activity Codes 
 

A breakout of activity codes can be found in Appendix I. 

Activity codes will be utilized to effectively communicate to each responsible party how critical 

their activities are during construction.  For example, a group and sort by Utility Conflict will be 

distributed every month to accurately convey to the party managing a particular phase of the 
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utility relocation the exact construction activities which are being impacted by utility conflicts 

and the total float in those activities in question. 

Scheduling Assumptions and Crews 
 
The schedule was based on the following below crew sizes, equipment, and production rates. 

All major construction activities were assigned an activity codes indicating which crew type will 

be preforming that activity. Some activities that are anticipated to be subcontracted do not 

have crew make-ups that are known at this time, those have only anticipated production rates 

only.  

 

Earthwork w/ On Road Trucks – 1000 CY Per Day 

Earthwork w/ Off Road Trucks – 1500 - 2000 CY Per Day 

Drainage – Deep Drainage 50-80 LF Per Day 

Drainage – Surface Drainage – 100 LF Per Day 

Place and Compact Aggregate Base – 900-1300 Tons Per Day 

Install Asphalt (Base & Intermediate Course) – 900-1500 Tons Per Day 

Install Asphalt (Surface Course) – 800-1000 Tons Per Day 

Install MSE Wall – 400 SF Per Day 

 

Cost Loaded Schedule Assumptions 
 

The schedule has been cost loaded in accordance with RFP Part 2.  Details to cost loading can 

be found in the Attachment E. 

 

Initial Baseline Schedule Comments 
The project team has addressed the comments made in Attachment J -  Initial Baseline 

Schedule Comments from Concessionaire. 

 

DBE & SWaM Activities 
A DBE/SWaM specific activity code will be assigned within the schedule once the buyout 

process is substantially complete. 
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Appendix 
 

Attachment A:  Baseline Schedule Gantt Chart 

Attachment B:  Calculation Log 

Attachment C:  Earned Value Schedule (C-13CPM) 

Attachment D:  Cash Flow Curves 

Attachment E:  Unit Price & Activity Cost Loading Report 

Attachment F:  Critical Path to Service Commencement Gantt Chart 

Attachment G:  Critical Path to Final Completion Gantt Chart 

Attachment H:  Unit Price Layout 

Attachment I:   Activity Codes 

Attachment J:   Initial Baseline Schedule Comments from Concessionaire. 
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

95 Express Lanes Fred Ex - Baseline Schedule95 Express Lanes Fred Ex - Baseline Schedule 1108 06-Nov-18 27-Mar-23 3 $291,000,000.00

Project MilestonesProject Milestones 1603 06-Nov-18 27-Mar-23 3 $0.00

M-100 Notice of Intent to Award by 95 Express 0 06-Nov-18 2 $0.00

M-110 Design-Build Contract Execution (Jan 15 2019) 0 15-Jan-19* 6 $0.00

M-120 Limited Notice to Proceed (Jan 15 2019) 0 15-Jan-19* 6 $0.00

M-130 Design Full NTP (Apr 30 2019) 0 27-Apr-19 13 $0.00

M-140 Construction Full NTP (Apr 30 2019) 0 27-Apr-19 27 $0.00

M-150 Demolition of Existing Truslow Bridge (10/31/20) 0 03-Feb-20* 0 $0.00

M-160 Design Complete 0 21-Apr-20 134 $0.00

M-170 Interim Milestone (Rte 17 GP Lane Exit Ramp Work) (Jul 15 2021) 0 09-Jul-21* 6 $0.00

M-180 ETC (Gantry) No.1 Turn Over (April 4 2022) 0 29-Mar-22* 3 $0.00

M-190 ETC (Gantry) No.2 Turn Over (May 4 2022) 0 28-Apr-22* 4 $0.00

M-200 ETC (Gantry) No.3 Turn Over (June 3 2022) 0 28-May-22* 4 $0.00

M-210 Service Commencement Date (NTP + 1250 Days = Oct 1 2022) 0 30-Sep-22* 1 $0.00

M-220 Final Completion (SC + 180 Days = Mar 30 2023) 0 27-Mar-23* 3 $0.00

General Conditions & Project ManagementGeneral Conditions & Project Management 987 06-Nov-18 30-Sep-22 0 $49,239,503.00

GC-1020 Supply Performance & Payment Bond for LNTP 45 06-Nov-18 20-Dec-18 31 $0.00

GC-1040 Develop - Submittal Register 45 06-Nov-18 14-Jan-19 61 $0.00

GC-1030 Supply Certificates of Insurance 45 06-Nov-18 20-Dec-18 31 $0.00

GC-1000 95 Express Obtains Financial Close 1 06-Nov-18 06-Nov-18 184 $0.00

GC-1010 At-Risk Release 26 06-Nov-18 01-Dec-18 2 $0.00

GC-1100 Supply Performance & Payment Bond for NTP 91 15-Jan-19 15-Apr-19 24 $19,894.00

GC-1110 Project Management for Early Works 74 15-Jan-19 26-Apr-19 9 $1,492,000.00

GC-1050 Performance & Payment Bond for LNTP (Billing Purposes) 1 15-Jan-19 15-Jan-19 114 $50,000.00

GC-1070 Certificates of Insurance LNTP (Billing Purpose) 1 15-Jan-19 15-Jan-19 114 $528,000.00

GC-1060 Submit - Submittal Register 1 15-Jan-19 15-Jan-19 61 $42,500.00

GC-1080 95 Express Review - Submittal Register 28 16-Jan-19 12-Feb-19 85 $0.00

GC-1090 Submittal Register Approved 1 13-Feb-19 13-Feb-19 85 $7,500.00

GC-1140 Project Management During Construction 1253 27-Apr-19 30-Sep-22 1 $17,582,537.00

GC-1150 MOT During Construction 1253 27-Apr-19 30-Sep-22 1 $5,852,295.00

GC-1160 Erosion & Sediment Control During Construction 1253 27-Apr-19 30-Sep-22 1 $6,641,410.00

GC-1120 Quality Management During Design & Construction 868 29-Apr-19 30-Sep-22 0 $13,320,530.00

GC-1130 Design Services During Construction 868 29-Apr-19 30-Sep-22 0 $3,200,000.00

Scope ValidationScope Validation 103 15-Jan-19 08-Jun-19 9 $150,000.00

SV-1010 Scope Validation Effort / Prepare Supporting Documentation 74 15-Jan-19 26-Apr-19 12 $40,000.00

SV-1000 Storm Sewer CCTV Inspection 15 18-Apr-19 08-May-19 4 $100,000.00

SV-1020 Submit Scope Issues Supporting Documentation (If Scope Issues Discovered) 1 09-May-19 09-May-19 4 $10,000.00

SV-1030 End Scope Validation Period (LNTP + 120 Days) 0 09-May-19* 6 $0.00

SV-1040 Resolution of Scope Issues 30 10-May-19 08-Jun-19 12 $0.00

Project SchedulesProject Schedules 74 15-Jan-19 29-Mar-19 55 $100,000.00

PS-1000 Prepare & Submit - Cost Loaded Baseline Schedule 45 15-Jan-19 28-Feb-19 55 $85,000.00

PS-1010 95 Express Review - Cost Loaded Baseline Schedule 28 01-Mar-19 28-Mar-19 55 $0.00

PS-1020 Cost Loaded Baseline Schedule Approved 1 29-Mar-19 29-Mar-19 55 $15,000.00

Project Development Plans for Design Work NTPProject Development Plans for Design Work NTP 112 06-Nov-18 17-Apr-19 26 $125,250.00

PDP-1000 Develop - Design Builder Management Plan 90 06-Nov-18 18-Mar-19 16 $0.00

PDP-1040 Develop - Document Management Plan 90 06-Nov-18 18-Mar-19 16 $0.00

PDP-1080 Develop - Quality Management System Plan (QMSP) 90 06-Nov-18 18-Mar-19 4 $0.00

PDP-1120 Develop - Design Quality Management Plan (DQMP) 90 06-Nov-18 18-Mar-19 16 $0.00

PDP-1160 Develop - Public Information and Communication Plan 90 06-Nov-18 18-Mar-19 16 $0.00

PDP-1200 Develop - DBE/SWaM and Workforce Plan 90 06-Nov-18 18-Mar-19 16 $0.00

PDP-1240 Develop - ROW Acquisition and Relocation Plan 90 06-Nov-18 18-Mar-19 26 $0.00

PDP-1010 Submit - Design Builder Management Plan 1 19-Mar-19 19-Mar-19 16 $12,750.00

PDP-1050 Submit - Document Management Plan 1 19-Mar-19 19-Mar-19 16 $8,500.00

PDP-1090 Submit - Quality Management System Plan (QMSP) 1 19-Mar-19 19-Mar-19 4 $21,250.00

PDP-1130 Submit - Design Quality Management Plan (DQMP) 1 19-Mar-19 19-Mar-19 16 $12,750.00

PDP-1170 Submit - Public Information and Communication Plan 1 19-Mar-19 19-Mar-19 16 $17,000.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Notice of Intent to Award by 95 Express

Design-Build Contract Execution (Jan 15 2019)

Limited Notice to Proceed (Jan 15 2019)

Design Full NTP (Apr 30 2019)

Construction Full NTP (Apr 30 2019)

Demolition of Existing Truslow Bridge (10/31/20)

Design Complete

Interim Milestone (Rte 17 GP Lane Exit Ramp Work) (Jul 15 2021)

ETC (Gantry) No.1 Turn Over (April 4 2022)

ETC (Gantry) No.2 Turn Over (May 4 2022)

ETC (Gantry) No.3 Turn Over (June 3 2022)

Service Commencement Date (NTP + 1250 Days = Oct 1 2022)

Final Completion (SC + 180 Days = Mar 30 2023)

Supply Performance & Payment Bond for LNTP

Develop - Submittal Register

Supply Certificates of Insurance

95 Express Obtains Financial Close

At-Risk Release

Supply Performance & Payment Bond for NTP

Project Management for Early Works

Performance & Payment Bond for LNTP (Billing Purposes)

Certificates of Insurance LNTP (Billing Purpose)

Submit - Submittal Register

95 Express Review - Submittal Register

Submittal Register Approved

Project Management During Construction

MOT During Construction

Erosion & Sediment Control During Construction

Quality Management During Design & Construction

Design Services During Construction

Scope Validation Effort / Prepare Supporting Documentation

Storm Sewer CCTV Inspection

Submit Scope Issues Supporting Documentation (If Scope Issues Discovered)

End Scope Validation Period (LNTP + 120 Days)

Resolution of Scope Issues

Prepare & Submit - Cost Loaded Baseline Schedule

95 Express Review - Cost Loaded Baseline Schedule

Cost Loaded Baseline Schedule Approved

Develop - Design Builder Management Plan

Develop - Document Management Plan

Develop - Quality Management System Plan (QMSP)

Develop - Design Quality Management Plan (DQMP)

Develop - Public Information and Communication Plan

Develop - DBE/SWaM and Workforce Plan

Develop - ROW Acquisition and Relocation Plan

Submit - Design Builder Management Plan

Submit - Document Management Plan

Submit - Quality Management System Plan (QMSP)

Submit - Design Quality Management Plan (DQMP)

Submit - Public Information and Communication Plan

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

PDP-1210 Submit - DBE/SWaM and Workforce Plan 1 19-Mar-19 19-Mar-19 16 $8,500.00

PDP-1250 Submit - ROW Acquisition and Relocation Plan 1 19-Mar-19 19-Mar-19 26 $12,750.00

PDP-1020 95 Express Review - Design Builder Management Plan 28 20-Mar-19 16-Apr-19 22 $0.00

PDP-1220 95 Express Review - DBE/SWaM and Workforce Plan 28 20-Mar-19 16-Apr-19 22 $0.00

PDP-1140 95 Express Review - Design Quality Management Plan (DQMP) 28 20-Mar-19 16-Apr-19 22 $0.00

PDP-1060 95 Express Review - Document Management Plan 28 20-Mar-19 16-Apr-19 22 $0.00

PDP-1180 95 Express Review - Public Information and Communication 28 20-Mar-19 16-Apr-19 22 $0.00

PDP-1100 95 Express Review - Quality Management System Plan (QMSP) 28 20-Mar-19 16-Apr-19 6 $0.00

PDP-1260 95 Express Review - ROW Acquisition and Relocation Plan 28 20-Mar-19 16-Apr-19 36 $0.00

PDP-1030 Design Builder Management Plan Approved 1 17-Apr-19 17-Apr-19 22 $5,000.00

PDP-1070 Document Management Plan Approved 1 17-Apr-19 17-Apr-19 22 $5,000.00

PDP-1110 Quality Management System Plan (QMSP) Approved 1 17-Apr-19 17-Apr-19 6 $3,750.00

PDP-1150 Design Quality Management Plan (DQMP) Approved 1 17-Apr-19 17-Apr-19 22 $5,000.00

PDP-1190 Public Information and Communication Approved 1 17-Apr-19 17-Apr-19 22 $3,000.00

PDP-1230 DBE/SWaM and Workforce Plan Approved 1 17-Apr-19 17-Apr-19 22 $5,000.00

PDP-1270 ROW Acquisition and Relocation Plan Approved 1 17-Apr-19 17-Apr-19 36 $5,000.00

Project Development Plans Construction NTPProject Development Plans Construction NTP 119 06-Nov-18 26-Apr-19 19 $127,587.00

PDP-2000 Develop - Maintenance of Traffic Plan 80 06-Nov-18 04-Mar-19 36 $0.00

PDP-2040 Develop - Health Safety and Security Plan 75 06-Nov-18 25-Feb-19 19 $0.00

PDP-2080 Develop & Submit - Construction Quality Management Plan 53 15-Jan-19 28-Mar-19 19 $12,750.00

PDP-2110 Develop & Submit - Sustainability Plan 53 15-Jan-19 28-Mar-19 19 $12,750.00

PDP-2140 Develop & Submit - Utilities Plan 53 15-Jan-19 28-Mar-19 19 $12,750.00

PDP-2170 Develop & Submit - Environmental Management Plan 53 15-Jan-19 28-Mar-19 19 $12,750.00

PDP-2200 Develop & Submit - Ethics Plan 53 15-Jan-19 28-Mar-19 9 $11,587.00

PDP-2050 Submit - Health Safety and Security Plan 1 26-Feb-19 26-Feb-19 19 $17,000.00

PDP-2060 95 Express Review - Health Safety and Security Plan 28 27-Feb-19 26-Mar-19 27 $0.00

PDP-2010 Submit - Maintenance of Traffic Plan 1 05-Mar-19 05-Mar-19 36 $17,000.00

PDP-2020 95 Express Review - Maintenance of Traffic Plan 28 06-Mar-19 02-Apr-19 50 $0.00

PDP-2070 Health Safety and Security Plan Approved 1 27-Mar-19 27-Mar-19 27 $3,000.00

PDP-2090 95 Express Review - Construction Quality Management Plan 28 29-Mar-19 25-Apr-19 27 $0.00

PDP-2120 95 Express Review - Sustainability Plan 28 29-Mar-19 25-Apr-19 27 $0.00

PDP-2150 95 Express Review - Utilities Plan 28 29-Mar-19 25-Apr-19 27 $0.00

PDP-2180 95 Express Review - Environmental Management Plan 28 29-Mar-19 25-Apr-19 27 $0.00

PDP-2210 95 Express Review - Ethics Plan 28 29-Mar-19 25-Apr-19 13 $0.00

PDP-2030 Maintenance of Traffic Plan Approved 1 03-Apr-19 03-Apr-19 50 $3,000.00

PDP-2100 Construction Quality Management Plan Approved 1 26-Apr-19 26-Apr-19 27 $5,000.00

PDP-2130 Sustainability Plan Approved 1 26-Apr-19 26-Apr-19 27 $5,000.00

PDP-2160 Utilities Plan Approved 1 26-Apr-19 26-Apr-19 27 $5,000.00

PDP-2190 Environmental Management Plan Approved 1 26-Apr-19 26-Apr-19 27 $5,000.00

PDP-2220 Ethics Plan Approved 1 26-Apr-19 26-Apr-19 13 $5,000.00

DesignDesign 1091 06-Nov-18 02-Mar-23 20 $30,978,223.60

SurveySurvey 1046 15-Jan-19 02-Mar-23 20 $583,185.00

SurveySurvey 1046 15-Jan-19 02-Mar-23 20 $583,185.00

D-SRV-1010 Wetland Flag Survey 15 15-Jan-19 04-Feb-19 4 $3,279.00

D-SRV-1030 Survey Coordination & General Research - Survey 89 15-Jan-19 17-May-19 328 $19,457.00

D-SRV-1000 Secondary Project Horizontal & Vertical Control Survey - Survey 12 15-Jan-19 30-Jan-19 157 $2,632.00

D-SRV-1020 ROW Survey 20 15-Jan-19 11-Feb-19 329 $15,000.00

D-SRV-1040 ROW Monuments - Survey 82 03-Oct-22 02-Mar-23 15 $8,400.00

Topographic Plan CheckTopographic Plan Check 60 31-Jan-19 24-Apr-19 169 $285,000.00

D-SRV-2000 Area 3 Topographic Plan Check 15 31-Jan-19 20-Feb-19 169 $75,000.00

D-SRV-2010 Area 4 Topographic Plan Check 15 21-Feb-19 13-Mar-19 169 $80,000.00

D-SRV-2020 Area 1 Topographic Plan Check 15 14-Mar-19 03-Apr-19 169 $70,000.00

D-SRV-2030 Area 2 Topographic Plan Check 15 04-Apr-19 24-Apr-19 169 $60,000.00

Additional Topographic Survey in Expansion AreasAdditional Topographic Survey in Expansion Areas 60 31-Jan-19 20-May-19 125 $13,117.00

D-SRV-3000 Area 3 Additional Topographic Survey 15 31-Jan-19 26-Feb-19 125 $3,279.00

D-SRV-3010 Area 4 Additional Topographic Survey 14 28-Feb-19 26-Mar-19 125 $3,061.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Submit - DBE/SWaM and Workforce Plan

Submit - ROW Acquisition and Relocation Plan

95 Express Review - Design Builder Management Plan

95 Express Review - DBE/SWaM and Workforce Plan

95 Express Review - Design Quality Management Plan (DQMP)

95 Express Review - Document Management Plan

95 Express Review - Public Information and Communication

95 Express Review - Quality Management System Plan (QMSP)

95 Express Review - ROW Acquisition and Relocation Plan

Design Builder Management Plan Approved

Document Management Plan Approved

Quality Management System Plan (QMSP) Approved

Design Quality Management Plan (DQMP) Approved

Public Information and Communication Approved

DBE/SWaM and Workforce Plan Approved

ROW Acquisition and Relocation Plan Approved

Develop - Maintenance of Traffic Plan

Develop - Health Safety and Security Plan

Develop & Submit - Construction Quality Management Plan

Develop & Submit - Sustainability Plan

Develop & Submit - Utilities Plan

Develop & Submit - Environmental Management Plan

Develop & Submit - Ethics Plan

Submit - Health Safety and Security Plan

95 Express Review - Health Safety and Security Plan

Submit - Maintenance of Traffic Plan

95 Express Review - Maintenance of Traffic Plan

Health Safety and Security Plan Approved

95 Express Review - Construction Quality Management Plan

95 Express Review - Sustainability Plan

95 Express Review - Utilities Plan

95 Express Review - Environmental Management Plan

95 Express Review - Ethics Plan

Maintenance of Traffic Plan Approved

Construction Quality Management Plan Approved

Sustainability Plan Approved

Utilities Plan Approved

Environmental Management Plan Approved

Ethics Plan Approved

Wetland Flag Survey

Survey Coordination & General Research - Survey

Secondary Project Horizontal & Vertical Control Survey - Survey

ROW Survey

ROW Monuments - Survey

Area 3 Topographic Plan Check

Area 4 Topographic Plan Check

Area 1 Topographic Plan Check

Area 2 Topographic Plan Check

Area 3 Additional Topographic Survey

Area 4 Additional Topographic Survey

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

D-SRV-3020 Area 1 Additional Topographic Survey 16 28-Mar-19 23-Apr-19 125 $3,498.00

D-SRV-3030 Area 2 Additional Topographic Survey 15 25-Apr-19 20-May-19 125 $3,279.00

Geotechnical Borehole Location SurveyGeotechnical Borehole Location Survey 57 17-Jan-19 30-Apr-19 236 $236,300.00

D-SRV-4000 Area 4 Pavement Cores Stakeout 5 17-Jan-19 24-Jan-19 162 $6,000.00

D-SRV-4010 Truslow Bridge & Wall Borings Stakeout 5 17-Jan-19 24-Jan-19 236 $11,400.00

D-SRV-4020 Area 3 Pavement Cores Stakeout 4 25-Jan-19 31-Jan-19 162 $6,000.00

D-SRV-4030 Potomac Creek Bridge & Wall Borings Stakeout 5 25-Jan-19 01-Feb-19 236 $11,400.00

D-SRV-4040 Area 2 Pavement Cores Stakeout 3 01-Feb-19 05-Feb-19 162 $6,000.00

D-SRV-4050 WHS Bridge & Wall Borings Stakeout 5 04-Feb-19 12-Feb-19 236 $11,400.00

D-SRV-4060 Area 1 Pavement Cores Stakeout 4 08-Feb-19 14-Feb-19 162 $6,000.00

D-SRV-4070 HWN Bridge & Wall Borings Stakeout 5 14-Feb-19 21-Feb-19 236 $11,400.00

D-SRV-4080 Area 3 Stormwater Management Borings Stakeout 4 15-Feb-19 21-Feb-19 162 $6,000.00

D-SRV-4090 Area 3 Culvert & Pipe Borings Stakeout 4 15-Feb-19 21-Feb-19 227 $6,000.00

D-SRV-4100 Area 3 Roadway Cut/Fill Slope Borings Stakeout 4 15-Feb-19 21-Feb-19 246 $6,000.00

D-SRV-4140 HRS Bridge & Wall Borings Stakeout 5 22-Feb-19 01-Mar-19 236 $11,400.00

D-SRV-4110 Area 4 Stormwater Management Borings Stakeout 5 22-Feb-19 01-Mar-19 188 $4,400.00

D-SRV-4120 Area 4 Culvert & Pipe Borings Stakeout 5 22-Feb-19 01-Mar-19 227 $6,000.00

D-SRV-4130 Area 4 Roadway Cut/Fill Slope Borings Stakeout 5 22-Feb-19 01-Mar-19 249 $6,000.00

D-SRV-4180 RHN Bridge & Wall Borings Stakeout 5 04-Mar-19 12-Mar-19 236 $11,400.00

D-SRV-4170 Area 2 Stormwater Management Borings Stakeout 5 04-Mar-19 12-Mar-19 195 $6,000.00

D-SRV-4150 Area 2 Culvert & Pipe Borings Stakeout 5 04-Mar-19 12-Mar-19 237 $6,000.00

D-SRV-4160 Area 2 Roadway Cut/Fill Slope Borings Stakeout 5 04-Mar-19 12-Mar-19 251 $6,000.00

D-SRV-4190 Area 1 Stormwater Management Borings Stakeout 5 14-Mar-19 22-Mar-19 206 $6,000.00

D-SRV-4200 Area 1 Culvert & Pipe Borings Stakeout 5 14-Mar-19 22-Mar-19 248 $6,000.00

D-SRV-4210 Area 1 Roadway Cut/Fill Slope Borings Stakeout 5 14-Mar-19 22-Mar-19 254 $6,000.00

D-SRV-4220 American Legion Bridge & Wall Borings Stakeout 5 14-Mar-19 22-Mar-19 236 $11,400.00

D-SRV-4230 CHR Wall Borings Stakeout 5 25-Mar-19 01-Apr-19 236 $2,600.00

D-SRV-4250 Noise Barrier Wall UU Borings Stakeout 5 02-Apr-19 09-Apr-19 236 $12,000.00

D-SRV-4240 Area 3 Signs / Gantry / TTMS Borings Stakeout 5 02-Apr-19 09-Apr-19 236 $6,000.00

D-SRV-4260 Noise Barrier Wall PP Borings Stakeout 4 11-Apr-19 16-Apr-19 240 $12,000.00

D-SRV-4270 Area 4 Signs / Gantry / TTMS Borings Stakeout 4 11-Apr-19 16-Apr-19 236 $6,000.00

D-SRV-4280 Noise Barrier Wall OO Borings Stakeout 4 18-Apr-19 23-Apr-19 240 $11,500.00

D-SRV-4290 Area 1 Signs / Gantry / TTMS Borings Stakeout 4 18-Apr-19 23-Apr-19 236 $6,000.00

D-SRV-4300 Area 2 Signs / Gantry / TTMS Borings Stakeout 4 25-Apr-19 30-Apr-19 236 $6,000.00

Geotechnical Study / Analysis and ReportsGeotechnical Study / Analysis and Reports 347 06-Nov-18 23-Mar-20 115 $3,048,144.00

D-GEO-1000 Prepare Geotechnical Exploration Plan (GEP) 45 06-Nov-18 14-Jan-19 295 $0.00

D-GEO-1010 Submit Geotechnical Exploration Plan (GEP) 1 15-Jan-19 15-Jan-19 295 $42,500.00

D-GEO-1020 95 Express Review - Geotechnical Exploration Plan (GEP) 28 16-Jan-19 12-Feb-19 425 $0.00

D-GEO-1030 Geotechnical Exploration Plan (GEP) Approved 1 13-Feb-19 13-Feb-19 425 $7,500.00

Geotech BoringsGeotech Borings 55 14-Feb-19 23-May-19 227 $1,096,684.00

Geotech Borings - StructuresGeotech Borings - Structures 39 14-Feb-19 25-Apr-19 243 $346,000.00

D-GEO-2000 Truslow Bridge & Wall Borings 5 14-Feb-19 21-Feb-19 243 $49,000.00

D-GEO-2010 Potomac Creek Bridge & Wall Borings 5 22-Feb-19 01-Mar-19 243 $49,000.00

D-GEO-2020 WHS Bridge & Wall Borings 5 04-Mar-19 12-Mar-19 243 $49,000.00

D-GEO-2030 HWN Bridge & Wall Borings 5 14-Mar-19 22-Mar-19 243 $49,000.00

D-GEO-2040 HRS Bridge & Wall Borings 5 25-Mar-19 01-Apr-19 243 $49,000.00

D-GEO-2050 RHN Bridge & Wall Borings 5 02-Apr-19 09-Apr-19 243 $49,000.00

D-GEO-2060 American Legion Bridge & Wall Borings 5 11-Apr-19 18-Apr-19 243 $49,000.00

D-GEO-2070 CHR Wall Borings 4 19-Apr-19 25-Apr-19 243 $3,000.00

Geotech Borings - Noise WallsGeotech Borings - Noise Walls 12 11-Apr-19 30-Apr-19 240 $110,000.00

D-GEO-3000 Noise Barrier Wall UU Borings 5 11-Apr-19 18-Apr-19 247 $36,000.00

D-GEO-3010 Noise Barrier Wall PP Borings 4 18-Apr-19 23-Apr-19 244 $36,000.00

D-GEO-3020 Noise Barrier Wall OO Borings 4 25-Apr-19 30-Apr-19 240 $38,000.00

Geotech Borings - RoadwayGeotech Borings - Roadway 55 14-Feb-19 23-May-19 227 $631,684.00

D-GEO-4000 Area 4 Pavement Cores 4 14-Feb-19 19-Feb-19 235 $50,000.00

D-GEO-4030 Area 3 Pavement Cores 4 21-Feb-19 26-Feb-19 235 $50,000.00
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2019 2020 2021 2022 2023

Area 1 Additional Topographic Survey

Area 2 Additional Topographic Survey

Area 4 Pavement Cores Stakeout

Truslow Bridge & Wall Borings Stakeout

Area 3 Pavement Cores Stakeout

Potomac Creek Bridge & Wall Borings Stakeout

Area 2 Pavement Cores Stakeout

WHS Bridge & Wall Borings Stakeout

Area 1 Pavement Cores Stakeout

HWN Bridge & Wall Borings Stakeout

Area 3 Stormwater Management Borings Stakeout

Area 3 Culvert & Pipe Borings Stakeout

Area 3 Roadway Cut/Fill Slope Borings Stakeout

HRS Bridge & Wall Borings Stakeout

Area 4 Stormwater Management Borings Stakeout

Area 4 Culvert & Pipe Borings Stakeout

Area 4 Roadway Cut/Fill Slope Borings Stakeout

RHN Bridge & Wall Borings Stakeout

Area 2 Stormwater Management Borings Stakeout

Area 2 Culvert & Pipe Borings Stakeout

Area 2 Roadway Cut/Fill Slope Borings Stakeout

Area 1 Stormwater Management Borings Stakeout

Area 1 Culvert & Pipe Borings Stakeout

Area 1 Roadway Cut/Fill Slope Borings Stakeout

American Legion Bridge & Wall Borings Stakeout

CHR Wall Borings Stakeout

Noise Barrier Wall UU Borings Stakeout

Area 3 Signs / Gantry / TTMS Borings Stakeout

Noise Barrier Wall PP Borings Stakeout

Area 4 Signs / Gantry / TTMS Borings Stakeout

Noise Barrier Wall OO Borings Stakeout

Area 1 Signs / Gantry / TTMS Borings Stakeout

Area 2 Signs / Gantry / TTMS Borings Stakeout

Prepare Geotechnical Exploration Plan (GEP)

Submit Geotechnical Exploration Plan (GEP)

95 Express Review - Geotechnical Exploration Plan (GEP)

Geotechnical Exploration Plan (GEP) Approved

Truslow Bridge & Wall Borings

Potomac Creek Bridge & Wall Borings

WHS Bridge & Wall Borings

HWN Bridge & Wall Borings

HRS Bridge & Wall Borings

RHN Bridge & Wall Borings

American Legion Bridge & Wall Borings

CHR Wall Borings

Noise Barrier Wall UU Borings

Noise Barrier Wall PP Borings

Noise Barrier Wall OO Borings

Area 4 Pavement Cores

Area 3 Pavement Cores
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D-GEO-4010 Area 3 Stormwater Management Borings 15 22-Feb-19 22-Mar-19 162 $50,000.00

D-GEO-4020 Area 3 Culvert & Pipe Borings 4 22-Feb-19 28-Feb-19 232 $50,000.00

D-GEO-4040 Area 2 Pavement Cores 4 28-Feb-19 05-Mar-19 235 $50,000.00

D-GEO-4050 Area 4 Stormwater Management Borings 12 04-Mar-19 26-Mar-19 188 $2,623.00

D-GEO-4060 Area 4 Culvert & Pipe Borings 15 04-Mar-19 01-Apr-19 227 $26,000.00

D-GEO-4070 Area 1 Pavement Cores 4 08-Mar-19 14-Mar-19 235 $50,000.00

D-GEO-4080 Area 3 Roadway Cut/Fill Slope Borings 8 15-Mar-19 29-Mar-19 235 $50,000.00

D-GEO-4110 Area 2 Stormwater Management Borings 16 28-Mar-19 23-Apr-19 188 $50,000.00

D-GEO-4090 Area 4 Roadway Cut/Fill Slope Borings 7 01-Apr-19 11-Apr-19 235 $50,000.00

D-GEO-4100 Area 2 Culvert & Pipe Borings 16 02-Apr-19 29-Apr-19 227 $50,000.00

D-GEO-4120 Area 2 Roadway Cut/Fill Slope Borings 8 12-Apr-19 25-Apr-19 235 $50,000.00

D-GEO-4140 Area 1 Stormwater Management Borings 14 25-Apr-19 17-May-19 188 $3,061.00

D-GEO-4130 Area 1 Roadway Cut/Fill Slope Borings 8 26-Apr-19 09-May-19 235 $50,000.00

D-GEO-4150 Area 1 Culvert & Pipe Borings 14 30-Apr-19 23-May-19 227 $0.00

Geotech Borings - Signs / GantrysGeotech Borings - Signs / Gantrys 16 11-Apr-19 07-May-19 236 $9,000.00

D-GEO-5000 Area 3 Signs / Gantry / TTMS Borings 4 11-Apr-19 16-Apr-19 248 $3,000.00

D-GEO-5010 Area 4 Signs / Gantry / TTMS Borings 4 18-Apr-19 23-Apr-19 244 $3,000.00

D-GEO-5020 Area 1 Signs / Gantry / TTMS Borings 4 25-Apr-19 30-Apr-19 240 $3,000.00

D-GEO-5030 Area 2 Signs / Gantry / TTMS Borings 4 02-May-19 07-May-19 236 $0.00

Geotechnical Engineering & Reports HNTBGeotechnical Engineering & Reports HNTB 222 07-May-19 23-Mar-20 115 $1,901,460.00

Geotech Engineering & Reports - StructuresGeotech Engineering & Reports - Structures 101 16-Aug-19 13-Jan-20 165 $1,106,640.00

D-GEO-6000 Truslow Bridge & Wall Geotech Report 40 16-Aug-19 11-Oct-19 226 $156,000.00

D-GEO-6010 Potomac Creek Bridge & Wall Geotech Report 40 19-Aug-19 14-Oct-19 225 $60,000.00

D-GEO-6020 American Legion Bridge & Wall Geotech Report 40 12-Sep-19 06-Nov-19 208 $148,440.00

D-GEO-6030 CHR Wall Geotech Report 40 25-Sep-19 19-Nov-19 199 $148,440.00

D-GEO-6040 WHS Bridge & Wall Geotech Report 40 28-Oct-19 26-Dec-19 176 $148,440.00

D-GEO-6060 HRS Bridge & Wall Geotech Report 40 07-Nov-19 08-Jan-20 168 $148,440.00

D-GEO-6070 HWN Bridge & Wall Geotech Report 40 11-Nov-19 10-Jan-20 166 $148,440.00

D-GEO-6050 RHN Bridge & Wall Geotech Report 40 12-Nov-19 13-Jan-20 165 $148,440.00

Geotech Engineering & Reports - Noise WallsGeotech Engineering & Reports - Noise Walls 40 28-Jan-20 23-Mar-20 115 $0.00

D-GEO-7000 Sound Wall Report 40 28-Jan-20 23-Mar-20 115 $0.00

Geotech Engineering & Reports - RoadwayGeotech Engineering & Reports - Roadway 179 07-May-19 22-Jan-20 158 $638,820.00

D-GEO-8000 Drainage Pipe/Culvert Geotech Design Report - Area 3 25 07-May-19 11-Jun-19 311 $112,500.00

D-GEO-8010 Drainage Pipe/Culvert Geotech Design Report - Area 4 18 16-May-19 11-Jun-19 312 $81,000.00

D-GEO-8020 Geotechnical Design Report for Roadway & Embankments 40 03-Oct-19 27-Nov-19 193 $148,440.00

D-GEO-8030 Drainage Pipe/Culvert Geotech Design Report - Area 2 40 15-Nov-19 16-Jan-20 162 $148,440.00

D-GEO-8040 Drainage Pipe/Culvert Geotech Design Report - Area 1 40 21-Nov-19 22-Jan-20 158 $148,440.00

Geotech Engineering & Reports - Signs / GantrysGeotech Engineering & Reports - Signs / Gantrys 40 18-Jul-19 12-Sep-19 247 $156,000.00

D-GEO-9000 Geotechnical Design Report for Signs / Poles & Gantries 40 18-Jul-19 12-Sep-19 247 $156,000.00

ROW Acquisition & RelocationROW Acquisition & Relocation 256 15-Jan-19 17-Jan-20 161 $1,482,733.00

ROW Acquisition - Parcel 001ROW Acquisition - Parcel 001 212 15-Jan-19 11-Nov-19 49 $73,605.00

D-ROW01-1000 Title Report - ROW Acquisition Parcel 001 45 15-Jan-19 18-Mar-19 128 $3,400.00

D-ROW01-1010 Negotiation - ROW Acquisition Parcel 001 43 10-Jul-19 09-Sep-19 49 $18,533.00

D-ROW01-1020 RW-24 Report - ROW Acquisition Parcel 001 45 10-Sep-19 11-Nov-19 49 $19,395.00

D-ROW01-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 001 45 10-Sep-19 11-Nov-19 49 $19,395.00

Parcel 001 Appraisel PackageParcel 001 Appraisel Package 124 15-Jan-19 09-Jul-19 49 $12,882.00

D-ROW01-2000 Appraisal Report - ROW Acquisition Parcel 001 Appraisal Package 83 15-Jan-19 09-May-19 5 $3,400.00

D-ROW01-2010 Appraisal Review - ROW Acquisition Parcel 001 Appraisal Package 21 10-May-19 10-Jun-19 49 $9,051.00

D-ROW01-2020 VDOT Approval - ROW Acquisition Parcel 001 Appraisal Package 28 11-Jun-19 08-Jul-19 70 $0.00

D-ROW01-2030 Offers - ROW Acquisition Parcel 001 Appraisal Package 1 09-Jul-19 09-Jul-19 49 $431.00

ROW Acquisition - Parcel 004ROW Acquisition - Parcel 004 255 15-Jan-19 16-Jan-20 6 $87,445.00

D-ROW04-1000 Title Report - ROW Acquisition Parcel 004 45 15-Jan-19 18-Mar-19 130 $3,400.00

D-ROW04-1010 Negotiation - ROW Acquisition Parcel 004 44 12-Sep-19 12-Nov-19 6 $18,964.00

D-ROW04-1020 RW-24 Report - ROW Acquisition Parcel 004 42 13-Nov-19 16-Jan-20 6 $18,102.00

D-ROW04-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 004 42 13-Nov-19 16-Jan-20 6 $18,102.00

Parcel 004 Appraisel PackageParcel 004 Appraisel Package 86 10-May-19 11-Sep-19 6 $28,877.00
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2019 2020 2021 2022 2023

Area 3 Stormwater Management Borings

Area 3 Culvert & Pipe Borings

Area 2 Pavement Cores

Area 4 Stormwater Management Borings

Area 4 Culvert & Pipe Borings

Area 1 Pavement Cores

Area 3 Roadway Cut/Fill Slope Borings

Area 2 Stormwater Management Borings

Area 4 Roadway Cut/Fill Slope Borings

Area 2 Culvert & Pipe Borings

Area 2 Roadway Cut/Fill Slope Borings

Area 1 Stormwater Management Borings

Area 1 Roadway Cut/Fill Slope Borings

Area 1 Culvert & Pipe Borings

Area 3 Signs / Gantry / TTMS Borings

Area 4 Signs / Gantry / TTMS Borings

Area 1 Signs / Gantry / TTMS Borings

Area 2 Signs / Gantry / TTMS Borings

Truslow Bridge & Wall Geotech Report

Potomac Creek Bridge & Wall Geotech Report

American Legion Bridge & Wall Geotech Report

CHR Wall Geotech Report

WHS Bridge & Wall Geotech Report

HRS Bridge & Wall Geotech Report

HWN Bridge & Wall Geotech Report

RHN Bridge & Wall Geotech Report

Sound Wall Report

Drainage Pipe/Culvert Geotech Design Report - Area 3

Drainage Pipe/Culvert Geotech Design Report - Area 4

Geotechnical Design Report for Roadway & Embankments

Drainage Pipe/Culvert Geotech Design Report - Area 2

Drainage Pipe/Culvert Geotech Design Report - Area 1

Geotechnical Design Report for Signs / Poles & Gantries

Title Report - ROW Acquisition Parcel 001

Negotiation - ROW Acquisition Parcel 001

RW-24 Report - ROW Acquisition Parcel 001

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 001

Appraisal Report - ROW Acquisition Parcel 001 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 001 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 001 Appraisal Package

Offers - ROW Acquisition Parcel 001 Appraisal Package

Title Report - ROW Acquisition Parcel 004

Negotiation - ROW Acquisition Parcel 004

RW-24 Report - ROW Acquisition Parcel 004

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 004

All Activities
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D-ROW04-2000 Appraisal Report - ROW Acquisition Parcel 004 Appraisal Package 45 10-May-19 15-Jul-19 6 $19,395.00

D-ROW04-2010 Appraisal Review - ROW Acquisition Parcel 004 Appraisal Package 21 16-Jul-19 13-Aug-19 6 $9,051.00

D-ROW04-2020 VDOT Approval - ROW Acquisition Parcel 004 Appraisal Package 28 14-Aug-19 10-Sep-19 8 $0.00

D-ROW04-2030 Offers - ROW Acquisition Parcel 004 Appraisal Package 1 11-Sep-19 11-Sep-19 6 $431.00

ROW Acquisition - Parcel 005ROW Acquisition - Parcel 005 255 15-Jan-19 16-Jan-20 6 $87,445.00

D-ROW05-1000 Title Report - ROW Acquisition Parcel 005 45 15-Jan-19 18-Mar-19 130 $3,400.00

D-ROW05-1010 Negotiation - ROW Acquisition Parcel 005 44 12-Sep-19 12-Nov-19 6 $18,964.00

D-ROW05-1020 RW-24 Report - ROW Acquisition Parcel 005 42 13-Nov-19 16-Jan-20 6 $18,102.00

D-ROW05-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 005 42 13-Nov-19 16-Jan-20 6 $18,102.00

Parcel 005 Appraisel PackageParcel 005 Appraisel Package 86 10-May-19 11-Sep-19 6 $28,877.00

D-ROW05-2000 Appraisal Report - ROW Acquisition Parcel 005 Appraisal Package 45 10-May-19 15-Jul-19 6 $19,395.00

D-ROW05-2010 Appraisal Review - ROW Acquisition Parcel 005 Appraisal Package 21 16-Jul-19 13-Aug-19 6 $9,051.00

D-ROW05-2020 VDOT Approval - ROW Acquisition Parcel 005 Appraisal Package 28 14-Aug-19 10-Sep-19 8 $0.00

D-ROW05-2030 Offers - ROW Acquisition Parcel 005 Appraisal Package 1 11-Sep-19 11-Sep-19 6 $431.00

ROW Acquisition - Parcel 006AROW Acquisition - Parcel 006A 256 15-Jan-19 17-Jan-20 5 $87,876.00

D-ROW06A-1000 Title Report - ROW Acquisition Parcel 006A 45 15-Jan-19 18-Mar-19 129 $3,400.00

D-ROW06A-1010 Negotiation - ROW Acquisition Parcel 006A 44 12-Sep-19 12-Nov-19 5 $18,964.00

D-ROW06A-1020 RW-24 Report - ROW Acquisition Parcel 006A (Truslow Abut B) 43 13-Nov-19 17-Jan-20 5 $18,533.00

D-ROW06A-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 006A 42 14-Nov-19 17-Jan-20 5 $18,102.00

Parcel 006A Appraisel PackageParcel 006A Appraisel Package 86 10-May-19 11-Sep-19 5 $28,877.00

D-ROW06A-2000 Appraisal Report - ROW Acquisition Parcel 006A Appraisal Package 45 10-May-19 15-Jul-19 5 $19,395.00

D-ROW06A-2010 Appraisal Review - ROW Acquisition Parcel 006A Appraisal Package 21 16-Jul-19 13-Aug-19 5 $9,051.00

D-ROW06A-2020 VDOT Approval - ROW Acquisition Parcel 006A Appraisal Package 28 14-Aug-19 10-Sep-19 7 $0.00

D-ROW06A-2030 Offers - ROW Acquisition Parcel 006A Appraisal Package 1 11-Sep-19 11-Sep-19 5 $431.00

ROW Acquisition - Parcel 008ROW Acquisition - Parcel 008 255 15-Jan-19 16-Jan-20 89 $87,445.00

D-ROW08-1000 Title Report - ROW Acquisition Parcel 008 45 15-Jan-19 18-Mar-19 213 $3,400.00

D-ROW08-1010 Negotiation - ROW Acquisition Parcel 008 44 12-Sep-19 12-Nov-19 89 $18,964.00

D-ROW08-1020 RW-24 Report - ROW Acquisition Parcel 008 42 13-Nov-19 16-Jan-20 89 $18,102.00

D-ROW08-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 008 42 13-Nov-19 16-Jan-20 89 $18,102.00

Parcel 008 Appraisel PackageParcel 008 Appraisel Package 86 10-May-19 11-Sep-19 89 $28,877.00

D-ROW08-2000 Appraisal Report - ROW Acquisition Parcel 008 Appraisal Package 45 10-May-19 15-Jul-19 91 $19,395.00

D-ROW08-2010 Appraisal Review - ROW Acquisition Parcel 008 Appraisal Package 21 16-Jul-19 13-Aug-19 91 $9,051.00

D-ROW08-2020 VDOT Approval - ROW Acquisition Parcel 008 Appraisal Package 28 14-Aug-19 10-Sep-19 132 $0.00

D-ROW08-2030 Offers - ROW Acquisition Parcel 008 Appraisal Package 1 11-Sep-19 11-Sep-19 89 $431.00

ROW Acquisition - Parcel 010ROW Acquisition - Parcel 010 212 15-Jan-19 11-Nov-19 49 $73,605.00

D-ROW10-1000 Title Report - ROW Acquisition Parcel 010 45 15-Jan-19 18-Mar-19 128 $3,400.00

D-ROW10-1010 Negotiation - ROW Acquisition Parcel 010 43 10-Jul-19 09-Sep-19 49 $18,533.00

D-ROW10-1020 RW-24 Report - ROW Acquisition Parcel 010 45 10-Sep-19 11-Nov-19 49 $19,395.00

D-ROW10-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 010 45 10-Sep-19 11-Nov-19 49 $19,395.00

Parcel 010 Appraisel PackageParcel 010 Appraisel Package 124 15-Jan-19 09-Jul-19 49 $12,882.00

D-ROW10-2000 Appraisal Report - ROW Acquisition Parcel 010 Appraisal Package 83 15-Jan-19 09-May-19 49 $3,400.00

D-ROW10-2010 Appraisal Review - ROW Acquisition Parcel 010 Appraisal Package 21 10-May-19 10-Jun-19 49 $9,051.00

D-ROW10-2020 VDOT Approval - ROW Acquisition Parcel 010 Appraisal Package 28 11-Jun-19 08-Jul-19 70 $0.00

D-ROW10-2030 Offers - ROW Acquisition Parcel 010 Appraisal Package 1 09-Jul-19 09-Jul-19 49 $431.00

ROW Acquisition - Parcel 010AROW Acquisition - Parcel 010A 255 15-Jan-19 16-Jan-20 6 $87,445.00

D-ROW10A-1000 Title Report - ROW Acquisition Parcel 010A 45 15-Jan-19 18-Mar-19 130 $3,400.00

D-ROW10A-1010 Negotiation - ROW Acquisition Parcel 010A 44 12-Sep-19 12-Nov-19 6 $18,964.00

D-ROW10A-1020 RW-24 Report - ROW Acquisition Parcel 010A 42 13-Nov-19 16-Jan-20 6 $18,102.00

D-ROW10A-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 010A 42 13-Nov-19 16-Jan-20 6 $18,102.00

Parcel 010A Appraisel PackageParcel 010A Appraisel Package 86 10-May-19 11-Sep-19 6 $28,877.00

D-ROW10A-2000 Appraisal Report - ROW Acquisition Parcel 010A Appraisal Package 45 10-May-19 15-Jul-19 6 $19,395.00

D-ROW10A-2010 Appraisal Review - ROW Acquisition Parcel 010A Appraisal Package 21 16-Jul-19 13-Aug-19 6 $9,051.00

D-ROW10A-2020 VDOT Approval - ROW Acquisition Parcel 010A Appraisal Package 28 14-Aug-19 10-Sep-19 8 $0.00

D-ROW10A-2030 Offers - ROW Acquisition Parcel 010A Appraisal Package 1 11-Sep-19 11-Sep-19 6 $431.00

ROW Acquisition - Parcel 011ROW Acquisition - Parcel 011 212 15-Jan-19 11-Nov-19 49 $73,605.00

D-ROW11-1000 Title Report - ROW Acquisition Parcel 011 45 15-Jan-19 18-Mar-19 128 $3,400.00
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Appraisal Report - ROW Acquisition Parcel 004 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 004 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 004 Appraisal Package

Offers - ROW Acquisition Parcel 004 Appraisal Package

Title Report - ROW Acquisition Parcel 005

Negotiation - ROW Acquisition Parcel 005

RW-24 Report - ROW Acquisition Parcel 005

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 005

Appraisal Report - ROW Acquisition Parcel 005 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 005 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 005 Appraisal Package

Offers - ROW Acquisition Parcel 005 Appraisal Package

Title Report - ROW Acquisition Parcel 006A

Negotiation - ROW Acquisition Parcel 006A

RW-24 Report - ROW Acquisition Parcel 006A (Truslow Abut B)

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 006A

Appraisal Report - ROW Acquisition Parcel 006A Appraisal Package

Appraisal Review - ROW Acquisition Parcel 006A Appraisal Package

VDOT Approval - ROW Acquisition Parcel 006A Appraisal Package

Offers - ROW Acquisition Parcel 006A Appraisal Package

Title Report - ROW Acquisition Parcel 008

Negotiation - ROW Acquisition Parcel 008

RW-24 Report - ROW Acquisition Parcel 008

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 008

Appraisal Report - ROW Acquisition Parcel 008 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 008 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 008 Appraisal Package

Offers - ROW Acquisition Parcel 008 Appraisal Package

Title Report - ROW Acquisition Parcel 010

Negotiation - ROW Acquisition Parcel 010

RW-24 Report - ROW Acquisition Parcel 010

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 010

Appraisal Report - ROW Acquisition Parcel 010 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 010 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 010 Appraisal Package

Offers - ROW Acquisition Parcel 010 Appraisal Package

Title Report - ROW Acquisition Parcel 010A

Negotiation - ROW Acquisition Parcel 010A

RW-24 Report - ROW Acquisition Parcel 010A

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 010A

Appraisal Report - ROW Acquisition Parcel 010A Appraisal Package

Appraisal Review - ROW Acquisition Parcel 010A Appraisal Package

VDOT Approval - ROW Acquisition Parcel 010A Appraisal Package

Offers - ROW Acquisition Parcel 010A Appraisal Package

Title Report - ROW Acquisition Parcel 011

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

D-ROW11-1010 Negotiation - ROW Acquisition Parcel 011 43 10-Jul-19 09-Sep-19 49 $18,533.00

D-ROW11-1020 RW-24 Report - ROW Acquisition Parcel 011 45 10-Sep-19 11-Nov-19 49 $19,395.00

D-ROW11-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 011 45 10-Sep-19 11-Nov-19 49 $19,395.00

Parcel 011 Appraisel PackageParcel 011 Appraisel Package 124 15-Jan-19 09-Jul-19 49 $12,882.00

D-ROW11-2000 Appraisal Report - ROW Acquisition Parcel 011 Appraisal Package 83 15-Jan-19 09-May-19 49 $3,400.00

D-ROW11-2010 Appraisal Review - ROW Acquisition Parcel 011 Appraisal Package 21 10-May-19 10-Jun-19 49 $9,051.00

D-ROW11-2020 VDOT Approval - ROW Acquisition Parcel 011 Appraisal Package 28 11-Jun-19 08-Jul-19 70 $0.00

D-ROW11-2030 Offers - ROW Acquisition Parcel 011 Appraisal Package 1 09-Jul-19 09-Jul-19 49 $431.00

ROW Acquisition - Parcel 012ROW Acquisition - Parcel 012 212 15-Jan-19 11-Nov-19 49 $73,605.00

D-ROW12-1000 Title Report - ROW Acquisition Parcel 012 45 15-Jan-19 18-Mar-19 128 $3,400.00

D-ROW12-1010 Negotiation - ROW Acquisition Parcel 012 43 10-Jul-19 09-Sep-19 49 $18,533.00

D-ROW12-1020 RW-24 Report - ROW Acquisition Parcel 012 45 10-Sep-19 11-Nov-19 49 $19,395.00

D-ROW12-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 012 45 10-Sep-19 11-Nov-19 49 $19,395.00

Parcel 012 Appraisel PackageParcel 012 Appraisel Package 124 15-Jan-19 09-Jul-19 49 $12,882.00

D-ROW12-2000 Appraisal Report - ROW Acquisition Parcel 012 Appraisal Package 83 15-Jan-19 09-May-19 49 $3,400.00

D-ROW12-2010 Appraisal Review - ROW Acquisition Parcel 012 Appraisal Package 21 10-May-19 10-Jun-19 49 $9,051.00

D-ROW12-2020 VDOT Approval - ROW Acquisition Parcel 012 Appraisal Package 28 11-Jun-19 08-Jul-19 70 $0.00

D-ROW12-2030 Offers - ROW Acquisition Parcel 012 Appraisal Package 1 09-Jul-19 09-Jul-19 49 $431.00

ROW Acquisition - Parcel 013ROW Acquisition - Parcel 013 212 15-Jan-19 11-Nov-19 49 $73,605.00

D-ROW13-1000 Title Report - ROW Acquisition Parcel 013 45 15-Jan-19 18-Mar-19 128 $3,400.00

D-ROW13-1010 Negotiation - ROW Acquisition Parcel 013 43 10-Jul-19 09-Sep-19 49 $18,533.00

D-ROW13-1020 RW-24 Report - ROW Acquisition Parcel 013 45 10-Sep-19 11-Nov-19 49 $19,395.00

D-ROW13-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 013 45 10-Sep-19 11-Nov-19 49 $19,395.00

Parcel 013 Appraisel PackageParcel 013 Appraisel Package 124 15-Jan-19 09-Jul-19 49 $12,882.00

D-ROW13-2000 Appraisal Report - ROW Acquisition Parcel 013 Appraisal Package 83 15-Jan-19 09-May-19 49 $3,400.00

D-ROW13-2010 Appraisal Review - ROW Acquisition Parcel 013 Appraisal Package 21 10-May-19 10-Jun-19 49 $9,051.00

D-ROW13-2020 VDOT Approval - ROW Acquisition Parcel 013 Appraisal Package 28 11-Jun-19 08-Jul-19 70 $0.00

D-ROW13-2030 Offers - ROW Acquisition Parcel 013 Appraisal Package 1 09-Jul-19 09-Jul-19 49 $431.00

ROW Acquisition - Parcel 014ROW Acquisition - Parcel 014 256 15-Jan-19 17-Jan-20 161 $88,307.00

D-ROW14-1000 Title Report - ROW Acquisition Parcel 014 45 15-Jan-19 18-Mar-19 285 $3,400.00

D-ROW14-1010 Negotiation - ROW Acquisition Parcel 014 44 12-Sep-19 12-Nov-19 161 $18,964.00

D-ROW14-1020 RW-24 Report - ROW Acquisition Parcel 014 43 13-Nov-19 17-Jan-20 161 $18,533.00

D-ROW14-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 014 43 13-Nov-19 17-Jan-20 161 $18,533.00

Parcel 014 Appraisel PackageParcel 014 Appraisel Package 86 10-May-19 11-Sep-19 161 $28,877.00

D-ROW14-2000 Appraisal Report - ROW Acquisition Parcel 014 Appraisal Package 45 10-May-19 15-Jul-19 160 $19,395.00

D-ROW14-2010 Appraisal Review - ROW Acquisition Parcel 014 Appraisal Package 21 16-Jul-19 13-Aug-19 160 $9,051.00

D-ROW14-2020 VDOT Approval - ROW Acquisition Parcel 014 Appraisal Package 28 14-Aug-19 10-Sep-19 232 $0.00

D-ROW14-2030 Offers - ROW Acquisition Parcel 014 Appraisal Package 1 11-Sep-19 11-Sep-19 161 $431.00

ROW Acquisition - Parcel 015ROW Acquisition - Parcel 015 212 15-Jan-19 11-Nov-19 205 $73,605.00

D-ROW15-1000 Title Report - ROW Acquisition Parcel 015 45 15-Jan-19 18-Mar-19 284 $3,400.00

D-ROW15-1010 Negotiation - ROW Acquisition Parcel 015 43 10-Jul-19 09-Sep-19 205 $18,533.00

D-ROW15-1020 RW-24 Report - ROW Acquisition Parcel 015 45 10-Sep-19 11-Nov-19 205 $19,395.00

D-ROW15-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 015 45 10-Sep-19 11-Nov-19 205 $19,395.00

Parcel 015 Appraisel PackageParcel 015 Appraisel Package 124 15-Jan-19 09-Jul-19 205 $12,882.00

D-ROW15-2000 Appraisal Report - ROW Acquisition Parcel 015 Appraisal Package 83 15-Jan-19 09-May-19 204 $3,400.00

D-ROW15-2010 Appraisal Review - ROW Acquisition Parcel 015 Appraisal Package 21 10-May-19 10-Jun-19 204 $9,051.00

D-ROW15-2020 VDOT Approval - ROW Acquisition Parcel 015 Appraisal Package 28 11-Jun-19 08-Jul-19 295 $0.00

D-ROW15-2030 Offers - ROW Acquisition Parcel 015 Appraisal Package 1 09-Jul-19 09-Jul-19 205 $431.00

ROW Acquisition - Parcel 016ROW Acquisition - Parcel 016 256 15-Jan-19 17-Jan-20 161 $88,307.00

D-ROW16-1000 Title Report - ROW Acquisition Parcel 016 45 15-Jan-19 18-Mar-19 285 $3,400.00

D-ROW16-1010 Negotiation - ROW Acquisition Parcel 016 44 12-Sep-19 12-Nov-19 161 $18,964.00

D-ROW16-1020 RW-24 Report - ROW Acquisition Parcel 016 43 13-Nov-19 17-Jan-20 161 $18,533.00

D-ROW16-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 016 43 13-Nov-19 17-Jan-20 161 $18,533.00

Parcel 016 Appraisel PackageParcel 016 Appraisel Package 86 10-May-19 11-Sep-19 161 $28,877.00

D-ROW16-2000 Appraisal Report - ROW Acquisition Parcel 016 Appraisal Report 45 10-May-19 15-Jul-19 160 $19,395.00

D-ROW16-2010 Appraisal Review - ROW Acquisition Parcel 016 Appraisal Report 21 16-Jul-19 13-Aug-19 160 $9,051.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Negotiation - ROW Acquisition Parcel 011

RW-24 Report - ROW Acquisition Parcel 011

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 011

Appraisal Report - ROW Acquisition Parcel 011 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 011 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 011 Appraisal Package

Offers - ROW Acquisition Parcel 011 Appraisal Package

Title Report - ROW Acquisition Parcel 012

Negotiation - ROW Acquisition Parcel 012

RW-24 Report - ROW Acquisition Parcel 012

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 012

Appraisal Report - ROW Acquisition Parcel 012 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 012 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 012 Appraisal Package

Offers - ROW Acquisition Parcel 012 Appraisal Package

Title Report - ROW Acquisition Parcel 013

Negotiation - ROW Acquisition Parcel 013

RW-24 Report - ROW Acquisition Parcel 013

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 013

Appraisal Report - ROW Acquisition Parcel 013 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 013 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 013 Appraisal Package

Offers - ROW Acquisition Parcel 013 Appraisal Package

Title Report - ROW Acquisition Parcel 014

Negotiation - ROW Acquisition Parcel 014

RW-24 Report - ROW Acquisition Parcel 014

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 014

Appraisal Report - ROW Acquisition Parcel 014 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 014 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 014 Appraisal Package

Offers - ROW Acquisition Parcel 014 Appraisal Package

Title Report - ROW Acquisition Parcel 015

Negotiation - ROW Acquisition Parcel 015

RW-24 Report - ROW Acquisition Parcel 015

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 015

Appraisal Report - ROW Acquisition Parcel 015 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 015 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 015 Appraisal Package

Offers - ROW Acquisition Parcel 015 Appraisal Package

Title Report - ROW Acquisition Parcel 016

Negotiation - ROW Acquisition Parcel 016

RW-24 Report - ROW Acquisition Parcel 016

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 016

Appraisal Report - ROW Acquisition Parcel 016 Appraisal Report

Appraisal Review - ROW Acquisition Parcel 016 Appraisal Report

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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D-ROW16-2020 VDOT Approval - ROW Acquisition Parcel 016 Appraisal Report 28 14-Aug-19 10-Sep-19 232 $0.00

D-ROW16-2030 Offers - ROW Acquisition Parcel 016 Appraisal Report 1 11-Sep-19 11-Sep-19 161 $431.00

ROW Acquisition - Parcel 019ROW Acquisition - Parcel 019 212 15-Jan-19 11-Nov-19 205 $73,605.00

D-ROW19-1000 Title Report - ROW Acquisition Parcel 019 45 15-Jan-19 18-Mar-19 284 $3,400.00

D-ROW19-1010 Negotiation - ROW Acquisition Parcel 019 43 10-Jul-19 09-Sep-19 205 $18,533.00

D-ROW19-1020 RW-24 Report - ROW Acquisition Parcel 019 45 10-Sep-19 11-Nov-19 205 $19,395.00

D-ROW19-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 019 45 10-Sep-19 11-Nov-19 205 $19,395.00

Parcel 019 Appraisel PackageParcel 019 Appraisel Package 124 15-Jan-19 09-Jul-19 205 $12,882.00

D-ROW19-2000 Appraisal Report - ROW Acquisition Parcel 019 Appraisal Report 83 15-Jan-19 09-May-19 107 $3,400.00

D-ROW19-2010 Appraisal Review - ROW Acquisition Parcel 019 Appraisal Report 21 10-May-19 10-Jun-19 204 $9,051.00

D-ROW19-2020 VDOT Approval - ROW Acquisition Parcel 019 Appraisal Report 28 11-Jun-19 08-Jul-19 295 $0.00

D-ROW19-2030 Offers - ROW Acquisition Parcel 019 Appraisal Report 1 09-Jul-19 09-Jul-19 205 $431.00

ROW Acquisition - Parcel 021ROW Acquisition - Parcel 021 256 15-Jan-19 17-Jan-20 108 $88,307.00

D-ROW21-1000 Title Report - ROW Acquisition Parcel 021 45 15-Jan-19 18-Mar-19 232 $3,400.00

D-ROW21-1010 Negotiation - ROW Acquisition Parcel 021 44 12-Sep-19 12-Nov-19 108 $18,964.00

D-ROW21-1020 RW-24 Report - ROW Acquisition Parcel 021 43 13-Nov-19 17-Jan-20 108 $18,533.00

D-ROW21-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 021 43 13-Nov-19 17-Jan-20 108 $18,533.00

Parcel 021 Appraisel PackageParcel 021 Appraisel Package 86 10-May-19 11-Sep-19 108 $28,877.00

D-ROW21-2000 Appraisal Report - ROW Acquisition Parcel 021 Appraisal Package 45 10-May-19 15-Jul-19 107 $19,395.00

D-ROW21-2010 Appraisal Review - ROW Acquisition Parcel 021 Appraisal Package 21 16-Jul-19 13-Aug-19 107 $9,051.00

D-ROW21-2020 VDOT Approval - ROW Acquisition Parcel 021 Appraisal Package 28 14-Aug-19 10-Sep-19 159 $0.00

D-ROW21-2030 Offers - ROW Acquisition Parcel 021 Appraisal Package 1 11-Sep-19 11-Sep-19 108 $431.00

ROW Acquisition - Parcel 022ROW Acquisition - Parcel 022 256 15-Jan-19 17-Jan-20 161 $88,307.00

D-ROW22-1000 Title Report - ROW Acquisition Parcel 022 45 15-Jan-19 18-Mar-19 285 $3,400.00

D-ROW22-1010 Negotiation - ROW Acquisition Parcel 022 44 12-Sep-19 12-Nov-19 161 $18,964.00

D-ROW22-1020 RW-24 Report - ROW Acquisition Parcel 022 43 13-Nov-19 17-Jan-20 161 $18,533.00

D-ROW22-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 022 43 13-Nov-19 17-Jan-20 161 $18,533.00

Parcel 022 Appraisel PackageParcel 022 Appraisel Package 86 10-May-19 11-Sep-19 161 $28,877.00

D-ROW22-2000 Appraisal Report - ROW Acquisition Parcel 022 Appraisal Package 45 10-May-19 15-Jul-19 160 $19,395.00

D-ROW22-2010 Appraisal Review - ROW Acquisition Parcel 022 Appraisal Package 21 16-Jul-19 13-Aug-19 160 $9,051.00

D-ROW22-2020 VDOT Approval - ROW Acquisition Parcel 022 Appraisal Package 28 14-Aug-19 10-Sep-19 232 $0.00

D-ROW22-2030 Offers - ROW Acquisition Parcel 022 Appraisal Package 1 11-Sep-19 11-Sep-19 161 $431.00

ROW Acquisition - Parcel 023ROW Acquisition - Parcel 023 256 15-Jan-19 17-Jan-20 161 $88,307.00

D-ROW23-1000 Title Report - ROW Acquisition Parcel 023 45 15-Jan-19 18-Mar-19 285 $3,400.00

D-ROW23-1010 Negotiation - ROW Acquisition Parcel 023 44 12-Sep-19 12-Nov-19 161 $18,964.00

D-ROW23-1020 RW-24 Report - ROW Acquisition Parcel 023 43 13-Nov-19 17-Jan-20 161 $18,533.00

D-ROW23-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 023 43 13-Nov-19 17-Jan-20 161 $18,533.00

Parcel 023 Appraisel PackageParcel 023 Appraisel Package 86 10-May-19 11-Sep-19 161 $28,877.00

D-ROW23-2000 Appraisal Report - ROW Acquisition Parcel 023 Appraisal Package 45 10-May-19 15-Jul-19 160 $19,395.00

D-ROW23-2010 Appraisal Review - ROW Acquisition Parcel 023 Appraisal Package 21 16-Jul-19 13-Aug-19 160 $9,051.00

D-ROW23-2020 VDOT Approval - ROW Acquisition Parcel 023 Appraisal Package 28 14-Aug-19 10-Sep-19 232 $0.00

D-ROW23-2030 Offers - ROW Acquisition Parcel 023 Appraisal Package 1 11-Sep-19 11-Sep-19 161 $431.00

ROW Acquisition - Parcel 026ROW Acquisition - Parcel 026 256 15-Jan-19 17-Jan-20 161 $88,307.00

D-ROW26-1000 Title Report - ROW Acquisition Parcel 026 45 15-Jan-19 18-Mar-19 285 $3,400.00

D-ROW26-1010 Negotiation - ROW Acquisition Parcel 026 44 12-Sep-19 12-Nov-19 161 $18,964.00

D-ROW26-1020 RW-24 Report - ROW Acquisition Parcel 026 43 13-Nov-19 17-Jan-20 161 $18,533.00

D-ROW26-1030 Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 026 43 13-Nov-19 17-Jan-20 161 $18,533.00

Parcel 026 Appraisel PackageParcel 026 Appraisel Package 86 10-May-19 11-Sep-19 161 $28,877.00

D-ROW26-2000 Appraisal Report - ROW Acquisition Parcel 026 Appraisal Package 45 10-May-19 15-Jul-19 160 $19,395.00

D-ROW26-2010 Appraisal Review - ROW Acquisition Parcel 026 Appraisal Package 21 16-Jul-19 13-Aug-19 160 $9,051.00

D-ROW26-2020 VDOT Approval - ROW Acquisition Parcel 026 Appraisal Package 28 14-Aug-19 10-Sep-19 232 $0.00

D-ROW26-2030 Offers - ROW Acquisition Parcel 026 Appraisal Package 1 11-Sep-19 11-Sep-19 161 $431.00

Environmental PermitsEnvironmental Permits 237 15-Jan-19 18-Dec-19 7 $1,468,252.00

Early Work ActivitiesEarly Work Activities 102 15-Jan-19 06-Jun-19 55 $275,452.00

D-ENV-1000 Prepare for JPA Pre-Application Meeting 4 15-Jan-19 18-Jan-19 6 $10,000.00

D-ENV-1010 IB Field Habitat (CRI) 10 15-Jan-19 28-Jan-19 56 $60,452.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

VDOT Approval - ROW Acquisition Parcel 016 Appraisal Report

Offers - ROW Acquisition Parcel 016 Appraisal Report

Title Report - ROW Acquisition Parcel 019

Negotiation - ROW Acquisition Parcel 019

RW-24 Report - ROW Acquisition Parcel 019

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 019

Appraisal Report - ROW Acquisition Parcel 019 Appraisal Report

Appraisal Review - ROW Acquisition Parcel 019 Appraisal Report

VDOT Approval - ROW Acquisition Parcel 019 Appraisal Report

Offers - ROW Acquisition Parcel 019 Appraisal Report

Title Report - ROW Acquisition Parcel 021

Negotiation - ROW Acquisition Parcel 021

RW-24 Report - ROW Acquisition Parcel 021

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 021

Appraisal Report - ROW Acquisition Parcel 021 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 021 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 021 Appraisal Package

Offers - ROW Acquisition Parcel 021 Appraisal Package

Title Report - ROW Acquisition Parcel 022

Negotiation - ROW Acquisition Parcel 022

RW-24 Report - ROW Acquisition Parcel 022

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 022

Appraisal Report - ROW Acquisition Parcel 022 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 022 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 022 Appraisal Package

Offers - ROW Acquisition Parcel 022 Appraisal Package

Title Report - ROW Acquisition Parcel 023

Negotiation - ROW Acquisition Parcel 023

RW-24 Report - ROW Acquisition Parcel 023

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 023

Appraisal Report - ROW Acquisition Parcel 023 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 023 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 023 Appraisal Package

Offers - ROW Acquisition Parcel 023 Appraisal Package

Title Report - ROW Acquisition Parcel 026

Negotiation - ROW Acquisition Parcel 026

RW-24 Report - ROW Acquisition Parcel 026

Title Reports, Title Insurance, & Closing Statement - ROW Acquisition Parcel 026

Appraisal Report - ROW Acquisition Parcel 026 Appraisal Package

Appraisal Review - ROW Acquisition Parcel 026 Appraisal Package

VDOT Approval - ROW Acquisition Parcel 026 Appraisal Package

Offers - ROW Acquisition Parcel 026 Appraisal Package

Prepare for JPA Pre-Application Meeting

IB Field Habitat (CRI)

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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D-ENV-1020 USACE/DEQ Meeting 1 21-Jan-19 21-Jan-19 6 $0.00

D-ENV-1030 Joint Permit Application Up Front Materials 4 22-Jan-19 25-Jan-19 6 $116,000.00

D-ENV-1040 Identify Adjoining Property Owners 4 28-Jan-19 31-Jan-19 6 $10,000.00

D-ENV-1050 Indiana Bat Habitat Report 10 29-Jan-19 11-Feb-19 56 $54,000.00

D-ENV-1060 QA/QC Review of Indiana Bat Habitat Report 5 12-Feb-19 18-Feb-19 56 $10,000.00

D-ENV-1070 Prepare & Submit - Indiana Bat Report to 95 Express for Approval 2 19-Feb-19 20-Feb-19 56 $5,000.00

D-ENV-1080 95 Express Review - Indiana Bat Habitat Report 28 21-Feb-19 20-Mar-19 78 $0.00

D-ENV-1090 Indiana Bat Report/Conclusions Changes per 95 Express Comments 5 21-Mar-19 27-Mar-19 55 $10,000.00

D-ENV-1100 USFWS Review Indiana Bat Report 30 28-Mar-19 08-May-19 55 $0.00

D-ENV-1110 USFWS Findings Indiana Bat Report 20 09-May-19 06-Jun-19 55 $0.00

Wetland / Water Quality PermitWetland / Water Quality Permit 237 15-Jan-19 18-Dec-19 2 $843,700.00

D-ENV-2000 WOUS Field Confirmation (Wetland, Stream Delineation) 20 15-Jan-19 11-Feb-19 4 $55,000.00

D-ENV-2010 Field Survey (Assumes no T&E Survey) 22 05-Feb-19 06-Mar-19 4 $131,200.00

D-ENV-2020 Preliminary JD Report 19 07-Mar-19 02-Apr-19 4 $100,000.00

D-ENV-2030 QA/QC Review of PJD Report 5 03-Apr-19 09-Apr-19 4 $10,000.00

D-ENV-2040 Modifications/Submit of PJD Report to Agencies 5 10-Apr-19 16-Apr-19 4 $25,000.00

D-ENV-2050 USACE/DEQ Field Review 31 17-Apr-19 17-May-19 6 $5,000.00

D-ENV-2060 Necessary Modifications to WOUS Report, Submit to USACE/DEQ for Approval 5 20-May-19 24-May-19 4 $22,500.00

D-ENV-2070 JPA Plate Development 24 20-May-19 21-Jun-19 4 $108,000.00

D-ENV-2080 Receipt of PJD Verification 60 25-May-19 23-Jul-19 32 $270,000.00

D-ENV-2090 QA/QC Review of JPA Plates 5 24-Jun-19 28-Jun-19 4 $19,500.00

D-ENV-2100 Modifications/Back check/submit to VMRC 10 01-Jul-19 15-Jul-19 4 $39,000.00

D-ENV-2110 USACE/DEQ Permit Application Complete 15 16-Jul-19 30-Jul-19 5 $58,500.00

D-ENV-2120 USACE Issues 30 Day Public Notice 5 31-Jul-19 06-Aug-19 3 $0.00

D-ENV-2130 DEQ Issues 30 Day Public Notice 10 07-Aug-19 20-Aug-19 3 $0.00

D-ENV-2140 401/404 Water Quality & Wetland Permit Processing & Issued 120 21-Aug-19 18-Dec-19 4 $0.00

VSMP PermitVSMP Permit 71 07-Mar-19 15-Jun-19 87 $131,800.00

D-ENV-3000 Prepare SWPPP including SWM and ESC Plan (Clearing & Grubbing) 20 07-Mar-19 03-Apr-19 118 $114,000.00

D-ENV-3010 JV Review of SWPPP Package 5 04-Apr-19 10-Apr-19 118 $10,000.00

D-ENV-3020 Project Team submits VSMP Permit Registration and Certifications to DCR 2 28-May-19 29-May-19 86 $7,800.00

D-ENV-3030 DCR issues a registation statement to Project Team with specific permit number 2 30-May-19 31-May-19 86 $0.00

D-ENV-3040 15 Day waiting period for DCR filing (VSMP Permit) 15 01-Jun-19 15-Jun-19 124 $0.00

Hazardous MaterialsHazardous Materials 131 15-Jan-19 18-Jul-19 113 $217,300.00

D-ENV-4000 Hazardous Materials Clearance 20 15-Jan-19 11-Feb-19 191 $22,000.00

D-ENV-4010 Phase I ESA Hazardous Materials Study 33 29-Apr-19 13-Jun-19 116 $148,500.00

D-ENV-4020 Complete EQ-555/121 or Form 103 w/ Species Conclusion Table 5 30-May-19 05-Jun-19 115 $19,500.00

D-ENV-4030 Internal Review 5 06-Jun-19 12-Jun-19 115 $19,500.00

D-ENV-4040 Revise to reflect Project Team comments 2 13-Jun-19 14-Jun-19 115 $7,800.00

D-ENV-4050 Project Team submits to 95 Express 2 17-Jun-19 18-Jun-19 115 $0.00

D-ENV-4060 95 Express Issues Certification 30 19-Jun-19 18-Jul-19 167 $0.00

Roadway/DrainageRoadway/Drainage 351 03-Dec-18 21-Apr-20 94 $8,902,907.00

GeometryGeometry 66 03-Dec-18 07-Mar-19 295 $11,019.00

Geometry Final for ApprovalGeometry Final for Approval 66 03-Dec-18 07-Mar-19 295 $11,019.00

D-GEOM-1000 Design - Geometry Final for Approval 33 03-Dec-18 21-Jan-19 295 $0.00

D-GEOM-1010 QC/IDR/STR/VC/Constructability Review/QA - Geometry Final for Approval 10 22-Jan-19 04-Feb-19 295 $5,000.00

D-GEOM-1020 Prepare & Submit - Geometry Final for Approval 2 05-Feb-19 06-Feb-19 295 $3,019.00

D-GEOM-1030 95 Express Review - Geometry Final for Approval 28 07-Feb-19 06-Mar-19 425 $0.00

D-GEOM-1040 Geometry Approved for Construction 1 07-Mar-19 07-Mar-19 295 $3,000.00

Right of WayRight of Way 68 12-Feb-19 16-May-19 329 $83,431.00

Right of Way Final for ApprovalRight of Way Final for Approval 68 12-Feb-19 16-May-19 329 $83,431.00

D-ROW-1000 ROW Plan Preperation - ROW Final 35 12-Feb-19 01-Apr-19 329 $67,625.00

D-ROW-1010 QC/IDR/STR/VC/Constructability Review/QA - ROW Final 10 02-Apr-19 15-Apr-19 329 $5,000.00

D-ROW-1020 Prepare & Submit - ROW Final 2 16-Apr-19 17-Apr-19 329 $3,000.00

D-ROW-1030 95 Express Review - ROW Final 28 18-Apr-19 15-May-19 475 $0.00

D-ROW-1040 ROW Approved for Construction 1 16-May-19 16-May-19 329 $7,806.00

Advanced Work PackageAdvanced Work Package 125 03-Dec-18 30-May-19 98 $973,000.00
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2019 2020 2021 2022 2023

USACE/DEQ Meeting

Joint Permit Application Up Front Materials

Identify Adjoining Property Owners

Indiana Bat Habitat Report

QA/QC Review of Indiana Bat Habitat Report

Prepare & Submit - Indiana Bat Report to 95 Express for Approval

95 Express Review - Indiana Bat Habitat Report

Indiana Bat Report/Conclusions Changes per 95 Express Comments

USFWS Review Indiana Bat Report

USFWS Findings Indiana Bat Report

WOUS Field Confirmation (Wetland, Stream Delineation)

Field Survey (Assumes no T&E Survey)

Preliminary JD Report

QA/QC Review of PJD Report

Modifications/Submit of PJD Report to Agencies

USACE/DEQ Field Review

Necessary Modifications to WOUS Report, Submit to USACE/DEQ for Approval

JPA Plate Development

Receipt of PJD Verification

QA/QC Review of JPA Plates

Modifications/Back check/submit to VMRC

USACE/DEQ Permit Application Complete

USACE Issues 30 Day Public Notice

DEQ Issues 30 Day Public Notice

401/404 Water Quality & Wetland Permit Processing & Issued

Prepare SWPPP including SWM and ESC Plan (Clearing & Grubbing)

JV Review of SWPPP Package

Project Team submits VSMP Permit Registration and Certifications to DCR

DCR issues a registation statement to Project Team with specific permit number

15 Day waiting period for DCR filing (VSMP Permit)

Hazardous Materials Clearance

Phase I ESA Hazardous Materials Study

Complete EQ-555/121 or Form 103 w/ Species Conclusion Table

Internal Review

Revise to reflect Project Team comments

Project Team submits to 95 Express

95 Express Issues Certification

Design - Geometry Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Geometry Final for Approval

Prepare & Submit - Geometry Final for Approval

95 Express Review - Geometry Final for Approval

Geometry Approved for Construction

ROW Plan Preperation - ROW Final

QC/IDR/STR/VC/Constructability Review/QA - ROW Final

Prepare & Submit - ROW Final

95 Express Review - ROW Final

ROW Approved for Construction

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

Advanced Work Package Final for ReviewAdvanced Work Package Final for Review 86 03-Dec-18 04-Apr-19 97 $856,200.00

D-ADV-1000 Design - Advanced Work Package Final 54 03-Dec-18 19-Feb-19 97 $841,200.00

D-ADV-1010 QC/IDR/STR/VC/Constructability Review/QA - Advanced Work Package Final 10 20-Feb-19 05-Mar-19 97 $10,000.00

D-ADV-1020 Prepare & Submit - Advanced Work Package Final 2 06-Mar-19 07-Mar-19 97 $5,000.00

D-ADV-1030 95 Express Review - Advanced Work Package Final 28 08-Mar-19 04-Apr-19 139 $0.00

Advanced Work Package Final for ApprovalAdvanced Work Package Final for Approval 39 05-Apr-19 30-May-19 98 $116,800.00

D-ADV-2000 Comment Resolution/Address Comments - Advanced Work Package Final for Approval 7 05-Apr-19 15-Apr-19 97 $10,000.00

D-ADV-2010 QC/IDR/STR/VC/Constructability Review/QA - Advanced Work Package Final for Approval 10 16-Apr-19 29-Apr-19 97 $5,000.00

D-ADV-2020 Prepare & Submit - Advanced Work Package Final for Approval 2 30-Apr-19 01-May-19 97 $5,000.00

D-ADV-2030 95 Express Review - Advanced Work Package Final for Approval 28 02-May-19 29-May-19 140 $0.00

D-ADV-2040 Advanced Work Package Approved for Construction 1 30-May-19 30-May-19 98 $96,800.00

Maintenance of TrafficMaintenance of Traffic 160 29-Apr-19 13-Dec-19 8 $154,041.00

Maintenance of Traffic - Final for ReviewMaintenance of Traffic - Final for Review 109 29-Apr-19 01-Oct-19 9 $39,000.00

D-MOT-1000 MOT Design - MOT Final 77 29-Apr-19 15-Aug-19 9 $0.00

D-MOT-1010 QC/IDR/STR/VC/Constructability Review/QA - MOT Final 10 16-Aug-19 29-Aug-19 9 $39,000.00

D-MOT-1020 Prepare & Submit - MOT Final 2 30-Aug-19 03-Sep-19 9 $0.00

D-MOT-1030 95 Express Review - MOT Final 28 04-Sep-19 01-Oct-19 13 $0.00

Maintenance of Traffic - Final for ApprovalMaintenance of Traffic - Final for Approval 51 02-Oct-19 13-Dec-19 8 $115,041.00

D-MOT-2000 Comment Resolution/Address Comments - MOT Final for Approval 20 02-Oct-19 29-Oct-19 9 $62,527.00

D-MOT-2010 QC/IDR/STR/VC/Constructability Review/QA - MOT Final for Approval 10 30-Oct-19 12-Nov-19 9 $37,110.00

D-MOT-2020 Prepare & Submit - MOT Final for Approval 2 13-Nov-19 14-Nov-19 9 $0.00

D-MOT-2030 95 Express Review - MOT Final for Approval 28 15-Nov-19 12-Dec-19 14 $0.00

D-MOT-2040 MOT Approved for Construction 1 13-Dec-19 13-Dec-19 8 $15,404.00

Deep DrainageDeep Drainage 280 15-Jan-19 20-Feb-20 137 $2,047,992.00

Deep Drainage - Area 1Deep Drainage - Area 1 156 10-Jul-19 20-Feb-20 7 $442,761.00

Deep Drainage - Area 1 Final for ReviewDeep Drainage - Area 1 Final for Review 97 10-Jul-19 22-Nov-19 7 $257,743.00

D-DD-A1-1000 Design - Deep Drainage Area 1 Final 65 10-Jul-19 09-Oct-19 9 $213,211.00

D-DD-A1-1010 QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 1 Final 10 10-Oct-19 23-Oct-19 9 $37,110.00

D-DD-A1-1020 Prepare & Submit - Deep Drainage Area 1 Final 2 24-Oct-19 25-Oct-19 9 $7,422.00

D-DD-A1-1030 95 Express Review - Deep Drainage Area 1 Final 28 26-Oct-19 22-Nov-19 13 $0.00

Deep Drainage - Area 1 Final for ApprovalDeep Drainage - Area 1 Final for Approval 59 25-Nov-19 20-Feb-20 7 $185,018.00

D-DD-A1-2000 Comment Resolution/Address Comments - Deep Drainage Area 1 Final for Approval 26 25-Nov-19 06-Jan-20 7 $96,486.00

D-DD-A1-2010 QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 1 Final for Approval 10 07-Jan-20 20-Jan-20 7 $37,110.00

D-DD-A1-2020 Prepare & Submit - Deep Drainage Area 1 Final for Approval 2 21-Jan-20 22-Jan-20 7 $7,422.00

D-DD-A1-2030 95 Express Review - Deep Drainage Area 1 Final for Approval 28 23-Jan-20 19-Feb-20 11 $0.00

D-DD-A1-2040 Deep Drainage Area 1 Approved for Construction 1 20-Feb-20 20-Feb-20 7 $44,000.00

Deep Drainage - Area 2Deep Drainage - Area 2 152 10-Jul-19 14-Feb-20 141 $427,539.00

Deep Drainage - Area 2 Final for ReviewDeep Drainage - Area 2 Final for Review 95 10-Jul-19 20-Nov-19 141 $251,943.00

D-DD-A2-1000 Design - Deep Drainage Area 2 Final 63 10-Jul-19 07-Oct-19 142 $207,411.00

D-DD-A2-1010 QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 2 Final 10 08-Oct-19 21-Oct-19 142 $37,110.00

D-DD-A2-1020 Prepare & Submit - Deep Drainage Area 2 Final 2 22-Oct-19 23-Oct-19 142 $7,422.00

D-DD-A2-1030 95 Express Review - Deep Drainage Area 2 Final 28 24-Oct-19 20-Nov-19 207 $0.00

Deep Drainage - Area 2 Final for ApprovalDeep Drainage - Area 2 Final for Approval 57 21-Nov-19 14-Feb-20 141 $175,596.00

D-DD-A2-2000 Comment Resolution/Address Comments - Deep Drainage Area 2 Final for Approval 24 21-Nov-19 30-Dec-19 141 $89,064.00

D-DD-A2-2010 QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 2 Final for Approval 10 31-Dec-19 14-Jan-20 141 $37,110.00

D-DD-A2-2020 Prepare & Submit - Deep Drainage Area 2 Final for Approval 2 15-Jan-20 16-Jan-20 141 $7,422.00

D-DD-A2-2030 95 Express Review - Deep Drainage Area 2 Final for Approval 28 17-Jan-20 13-Feb-20 201 $0.00

D-DD-A2-2040 Deep Drainage Area 2 Approved for Construction 1 14-Feb-20 14-Feb-20 141 $42,000.00

Deep Drainage - Area 3Deep Drainage - Area 3 125 15-Jan-19 10-Jul-19 292 $588,846.00

Deep Drainage - Area 3 Final for ReviewDeep Drainage - Area 3 Final for Review 68 15-Jan-19 18-Apr-19 14 $473,674.00

D-DD-A3-1000 Design - Deep Drainage Area 3 Final 36 15-Jan-19 05-Mar-19 14 $458,674.00

D-DD-A3-1010 QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 3 Final 10 06-Mar-19 19-Mar-19 14 $10,000.00

D-DD-A3-1020 Prepare & Submit - Deep Drainage Area 3 Final 2 20-Mar-19 21-Mar-19 14 $5,000.00
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2019 2020 2021 2022 2023

Design - Advanced Work Package Final

QC/IDR/STR/VC/Constructability Review/QA - Advanced Work Package Final

Prepare & Submit - Advanced Work Package Final

95 Express Review - Advanced Work Package Final

Comment Resolution/Address Comments - Advanced Work Package Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Advanced Work Package Final for Approval

Prepare & Submit - Advanced Work Package Final for Approval

95 Express Review - Advanced Work Package Final for Approval

Advanced Work Package Approved for Construction

MOT Design - MOT Final

QC/IDR/STR/VC/Constructability Review/QA - MOT Final

Prepare & Submit - MOT Final

95 Express Review - MOT Final

Comment Resolution/Address Comments - MOT Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - MOT Final for Approval

Prepare & Submit - MOT Final for Approval

95 Express Review - MOT Final for Approval

MOT Approved for Construction

Design - Deep Drainage Area 1 Final

QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 1 Final

Prepare & Submit - Deep Drainage Area 1 Final

95 Express Review - Deep Drainage Area 1 Final

Comment Resolution/Address Comments - Deep Drainage Area 1 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 1 Final for Approval

Prepare & Submit - Deep Drainage Area 1 Final for Approval

95 Express Review - Deep Drainage Area 1 Final for Approval

Deep Drainage Area 1 Approved for Construction

Design - Deep Drainage Area 2 Final

QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 2 Final

Prepare & Submit - Deep Drainage Area 2 Final

95 Express Review - Deep Drainage Area 2 Final

Comment Resolution/Address Comments - Deep Drainage Area 2 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 2 Final for Approval

Prepare & Submit - Deep Drainage Area 2 Final for Approval

95 Express Review - Deep Drainage Area 2 Final for Approval

Deep Drainage Area 2 Approved for Construction

Design - Deep Drainage Area 3 Final

QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 3 Final

Prepare & Submit - Deep Drainage Area 3 Final

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

D-DD-A3-1030 95 Express Review - Deep Drainage Area 3 Final 28 22-Mar-19 18-Apr-19 20 $0.00

Deep Drainage - Area 3 Final for ApprovalDeep Drainage - Area 3 Final for Approval 57 19-Apr-19 10-Jul-19 292 $115,172.00

D-DD-A3-2000 Comment Resolution/Address Comments - Deep Drainage Area 3 Final for Approval 20 19-Apr-19 16-May-19 14 $4,372.00

D-DD-A3-2010 QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 3 Final for Approval 10 17-May-19 31-May-19 14 $45,000.00

D-DD-A3-2020 Prepare & Submit - Deep Drainage Area 3 Final for Approval 2 10-Jun-19 11-Jun-19 9 $7,800.00

D-DD-A3-2030 95 Express Review - Deep Drainage Area 3 Final for Approval 28 12-Jun-19 09-Jul-19 13 $0.00

D-DD-A3-2040 Deep Drainage Area 3 Approved for Construction 1 10-Jul-19 10-Jul-19 292 $58,000.00

Deep Drainage - Area 4Deep Drainage - Area 4 125 15-Jan-19 10-Jul-19 292 $588,846.00

Deep Drainage - Area 4 Final for ReviewDeep Drainage - Area 4 Final for Review 68 15-Jan-19 18-Apr-19 296 $473,674.00

D-DD-A4-1000 Design - Deep Drainage Area 4 Final 36 15-Jan-19 05-Mar-19 297 $458,674.00

D-DD-A4-1010 QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 4 Final 10 06-Mar-19 19-Mar-19 297 $10,000.00

D-DD-A4-1020 Prepare & Submit - Deep Drainage Area 4 Final 2 20-Mar-19 21-Mar-19 297 $5,000.00

D-DD-A4-1030 95 Express Review - Deep Drainage Area 4 Final 28 22-Mar-19 18-Apr-19 427 $0.00

Deep Drainage - Area 4 Final for ApprovalDeep Drainage - Area 4 Final for Approval 57 19-Apr-19 10-Jul-19 292 $115,172.00

D-DD-A4-2000 Comment Resolution/Address Comments - Deep Drainage Area 4 Final for Approval 20 19-Apr-19 16-May-19 296 $4,372.00

D-DD-A4-2010 QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 4 Final for Approval 10 17-May-19 31-May-19 296 $45,000.00

D-DD-A4-2020 Prepare & Submit - Deep Drainage Area 4 Final for Approval 2 10-Jun-19 11-Jun-19 291 $7,800.00

D-DD-A4-2030 95 Express Review - Deep Drainage Area 4 Final for Approval 28 12-Jun-19 09-Jul-19 420 $0.00

D-DD-A4-2040 Deep Drainage Area 4 Approved for Construction 1 10-Jul-19 10-Jul-19 292 $58,000.00

Grading & Drainage PlansGrading & Drainage Plans 175 29-Apr-19 08-Jan-20 168 $2,219,517.00

Grading & Drainage Plans - Area 1Grading & Drainage Plans - Area 1 175 29-Apr-19 08-Jan-20 168 $563,475.00

Grading & Drainage Plans - Area 1 Final for ReviewGrading & Drainage Plans - Area 1 Final for Review 115 29-Apr-19 09-Oct-19 165 $350,613.00

D-GRD-A1-1000 Design - Grading & Drainage Plans Area 1 Final 83 29-Apr-19 23-Aug-19 135 $304,191.00

D-GRD-A1-1010 QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 1 Final 10 26-Aug-19 09-Sep-19 166 $39,000.00

D-GRD-A1-1020 Prepare & Submit - Grading & Drainage Plans Area 1 Final 2 10-Sep-19 11-Sep-19 166 $7,422.00

D-GRD-A1-1030 95 Express Review - Grading & Drainage Plans Area 1 Final 28 12-Sep-19 09-Oct-19 239 $0.00

Grading & Drainage Plans - Area 1 Final for ApprovalGrading & Drainage Plans - Area 1 Final for Approval 60 10-Oct-19 08-Jan-20 168 $212,862.00

D-GRD-A1-2000 Comment Resolution/Address Comments - Grading & Drainage Plans Area 1 Final for 
Approval

30 10-Oct-19 20-Nov-19 165 $111,330.00

D-GRD-A1-2010 QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 1 Final for 
Approval

10 21-Nov-19 06-Dec-19 165 $37,110.00

D-GRD-A1-2020 Prepare & Submit - Grading & Drainage Plans Area 1 Final for Approval 2 09-Dec-19 10-Dec-19 165 $7,422.00

D-GRD-A1-2030 95 Express Review - Grading & Drainage Plans Area 1 Final for Approval 28 11-Dec-19 07-Jan-20 238 $0.00

D-GRD-A1-2040 Grading & Drainage Plans Area 1 Approved for Construction 1 08-Jan-20 08-Jan-20 168 $57,000.00

Grading & Drainage Plans - Area 2Grading & Drainage Plans - Area 2 175 29-Apr-19 08-Jan-20 168 $574,284.00

Grading & Drainage Plans - Area 2 Final for ReviewGrading & Drainage Plans - Area 2 Final for Review 115 29-Apr-19 09-Oct-19 165 $361,422.00

D-GRD-A2-1000 Design - Grading & Drainage Plans Area 2 Final 83 29-Apr-19 23-Aug-19 166 $315,000.00

D-GRD-A2-1010 QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 2 Final 10 26-Aug-19 09-Sep-19 166 $39,000.00

D-GRD-A2-1020 Prepare & Submit - Grading & Drainage Plans Area 2 Final 2 10-Sep-19 11-Sep-19 166 $7,422.00

D-GRD-A2-1030 95 Express Review - Grading & Drainage Plans Area 2 Final 28 12-Sep-19 09-Oct-19 239 $0.00

Grading & Drainage Plans - Area 2 Final for ApprovalGrading & Drainage Plans - Area 2 Final for Approval 60 10-Oct-19 08-Jan-20 168 $212,862.00

D-GRD-A2-2000 Comment Resolution/Address Comments - Grading & Drainage Plans Area 2 Final for 
Approval

30 10-Oct-19 20-Nov-19 165 $111,330.00

D-GRD-A2-2010 QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 2 Final for 
Approval

10 21-Nov-19 06-Dec-19 165 $37,110.00

D-GRD-A2-2020 Prepare & Submit - Grading & Drainage Plans Area 2 Final for Approval 2 09-Dec-19 10-Dec-19 165 $7,422.00

D-GRD-A2-2030 95 Express Review - Grading & Drainage Plans Area 2 Final for Approval 28 11-Dec-19 07-Jan-20 238 $0.00

D-GRD-A2-2040 Grading & Drainage Plans Area 2 Approved for Construction 1 08-Jan-20 08-Jan-20 168 $57,000.00

Grading & Drainage Plans - Area 3Grading & Drainage Plans - Area 3 163 29-Apr-19 18-Dec-19 180 $529,818.00

Grading & Drainage Plans - Area 3 Final for ReviewGrading & Drainage Plans - Area 3 Final for Review 107 29-Apr-19 27-Sep-19 178 $340,511.00

D-GRD-A3-1000 Design - Grading & Drainage Plans Area 3 Final 76 29-Apr-19 14-Aug-19 178 $293,711.00

D-GRD-A3-1010 QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 3 Final 10 15-Aug-19 28-Aug-19 178 $39,000.00

D-GRD-A3-1020 Prepare & Submit - Grading & Drainage Plans Area 3 Final 2 29-Aug-19 30-Aug-19 178 $7,800.00
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2019 2020 2021 2022 2023

95 Express Review - Deep Drainage Area 3 Final

Comment Resolution/Address Comments - Deep Drainage Area 3 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 3 Final for Approval

Prepare & Submit - Deep Drainage Area 3 Final for Approval

95 Express Review - Deep Drainage Area 3 Final for Approval

Deep Drainage Area 3 Approved for Construction

Design - Deep Drainage Area 4 Final

QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 4 Final

Prepare & Submit - Deep Drainage Area 4 Final

95 Express Review - Deep Drainage Area 4 Final

Comment Resolution/Address Comments - Deep Drainage Area 4 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Deep Drainage Area 4 Final for Approval

Prepare & Submit - Deep Drainage Area 4 Final for Approval

95 Express Review - Deep Drainage Area 4 Final for Approval

Deep Drainage Area 4 Approved for Construction

Design - Grading & Drainage Plans Area 1 Final

QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 1 Final

Prepare & Submit - Grading & Drainage Plans Area 1 Final

95 Express Review - Grading & Drainage Plans Area 1 Final

Comment Resolution/Address Comments - Grading & Drainage Plans Area 1 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 1 Final for Approval

Prepare & Submit - Grading & Drainage Plans Area 1 Final for Approval

95 Express Review - Grading & Drainage Plans Area 1 Final for Approval

Grading & Drainage Plans Area 1 Approved for Construction

Design - Grading & Drainage Plans Area 2 Final

QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 2 Final

Prepare & Submit - Grading & Drainage Plans Area 2 Final

95 Express Review - Grading & Drainage Plans Area 2 Final

Comment Resolution/Address Comments - Grading & Drainage Plans Area 2 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 2 Final for Approval

Prepare & Submit - Grading & Drainage Plans Area 2 Final for Approval

95 Express Review - Grading & Drainage Plans Area 2 Final for Approval

Grading & Drainage Plans Area 2 Approved for Construction

Design - Grading & Drainage Plans Area 3 Final

QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 3 Final

Prepare & Submit - Grading & Drainage Plans Area 3 Final

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
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Start Finish Total
Float

Budgeted Revenue

D-GRD-A3-1030 95 Express Review - Grading & Drainage Plans Area 3 Final 28 31-Aug-19 27-Sep-19 258 $0.00

Grading & Drainage Plans - Area 3 Final for ApprovalGrading & Drainage Plans - Area 3 Final for Approval 56 30-Sep-19 18-Dec-19 180 $189,307.00

D-GRD-A3-2000 Comment Resolution/Address Comments - Grading & Drainage Plans Area 3 Final for 
Approval

25 30-Sep-19 01-Nov-19 178 $92,775.00

D-GRD-A3-2010 QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 3 Final for 
Approval

10 04-Nov-19 15-Nov-19 178 $37,110.00

D-GRD-A3-2020 Prepare & Submit - Grading & Drainage Plans Area 3 Final for Approval 2 18-Nov-19 19-Nov-19 178 $7,422.00

D-GRD-A3-2030 95 Express Review - Grading & Drainage Plans Area 3 Final for Approval 28 20-Nov-19 17-Dec-19 259 $0.00

D-GRD-A3-2040 Grading & Drainage Plans Area 3 Approved for Construction 1 18-Dec-19 18-Dec-19 180 $52,000.00

Grading & Drainage Plans - Area 4Grading & Drainage Plans - Area 4 167 29-Apr-19 26-Dec-19 176 $551,940.00

Grading & Drainage Plans - Area 4 Final for ReviewGrading & Drainage Plans - Area 4 Final for Review 113 29-Apr-19 07-Oct-19 172 $359,633.00

D-GRD-A4-1000 Design - Grading & Drainage Plans Area 4 Final 81 29-Apr-19 21-Aug-19 152 $313,211.00

D-GRD-A4-1010 QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 4 Final 10 22-Aug-19 05-Sep-19 173 $39,000.00

D-GRD-A4-1020 Prepare & Submit - Grading & Drainage Plans Area 4 Final 2 06-Sep-19 09-Sep-19 173 $7,422.00

D-GRD-A4-1030 95 Express Review - Grading & Drainage Plans Area 4 Final 28 10-Sep-19 07-Oct-19 248 $0.00

Grading & Drainage Plans - Area 4 Final for ApprovalGrading & Drainage Plans - Area 4 Final for Approval 54 08-Oct-19 26-Dec-19 176 $192,307.00

D-GRD-A4-2000 Comment Resolution/Address Comments - Grading & Drainage Plans Area 4 Final for 
Approval

25 08-Oct-19 11-Nov-19 172 $92,775.00

D-GRD-A4-2010 QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 4 Final for 
Approval

10 12-Nov-19 25-Nov-19 172 $37,110.00

D-GRD-A4-2020 Prepare & Submit - Grading & Drainage Plans Area 4 Final for Approval 2 26-Nov-19 27-Nov-19 172 $7,422.00

D-GRD-A4-2030 95 Express Review - Grading & Drainage Plans Area 4 Final for Approval 28 28-Nov-19 25-Dec-19 251 $0.00

D-GRD-A4-2040 Grading & Drainage Plans Area 4 Approved for Construction 1 26-Dec-19 26-Dec-19 176 $55,000.00

Final Paving & ShouldersFinal Paving & Shoulders 194 16-May-19 21-Feb-20 136 $2,160,732.00

Final Paving & Shoulders - Area 1Final Paving & Shoulders - Area 1 165 27-Jun-19 21-Feb-20 136 $486,417.00

Final Paving & Shoulders - Area 1 Final for ReviewFinal Paving & Shoulders - Area 1 Final for Review 110 27-Jun-19 03-Dec-19 136 $312,243.00

D-FP-A1-1000 Design - Final Paving & Shoulders - Area 1 Final 80 27-Jun-19 18-Oct-19 135 $267,711.00

D-FP-A1-1010 QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 1 Final 10 21-Oct-19 01-Nov-19 135 $37,110.00

D-FP-A1-1020 Prepare & Submit - Final Paving & Shoulders - Area 1 Final 2 04-Nov-19 05-Nov-19 135 $7,422.00

D-FP-A1-1030 95 Express Review - Final Paving & Shoulders - Area 1 Final 28 06-Nov-19 03-Dec-19 196 $0.00

Final Paving & Shoulders - Area 1 Final for ApprovalFinal Paving & Shoulders - Area 1 Final for Approval 55 04-Dec-19 21-Feb-20 136 $174,174.00

D-FP-A1-2000 Comment Resolution/Address Comments - Final Paving & Shoulders - Area 1 Final for 
Approval

22 04-Dec-19 07-Jan-20 136 $81,642.00

D-FP-A1-2010 QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 1 Final for 
Approval

10 08-Jan-20 21-Jan-20 136 $37,110.00

D-FP-A1-2020 Prepare & Submit - Final Paving & Shoulders - Area 1 Final for Approval 2 22-Jan-20 23-Jan-20 136 $7,422.00

D-FP-A1-2030 95 Express Review - Final Paving & Shoulders - Area 1 Final for Approval 28 24-Jan-20 20-Feb-20 194 $0.00

D-FP-A1-2040 Final Paving & Shoulders - Area 1 Approved for Construction 1 21-Feb-20 21-Feb-20 136 $48,000.00

Final Paving & Shoulders - Area 2Final Paving & Shoulders - Area 2 177 21-May-19 03-Feb-20 150 $573,105.00

Final Paving & Shoulders - Area 2 Final for ReviewFinal Paving & Shoulders - Area 2 Final for Review 114 21-May-19 30-Oct-19 150 $360,243.00

D-FP-A2-1000 Design - Final Paving & Shoulders - Area 2 Final 82 21-May-19 16-Sep-19 151 $315,711.00

D-FP-A2-1010 QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 2 Final 10 17-Sep-19 30-Sep-19 151 $37,110.00

D-FP-A2-1020 Prepare & Submit - Final Paving & Shoulders - Area 2 Final 2 01-Oct-19 02-Oct-19 151 $7,422.00

D-FP-A2-1030 95 Express Review - Final Paving & Shoulders - Area 2 Final 28 03-Oct-19 30-Oct-19 218 $0.00

Final Paving & Shoulders - Area 2 Final for ApprovalFinal Paving & Shoulders - Area 2 Final for Approval 63 31-Oct-19 03-Feb-20 150 $212,862.00

D-FP-A2-2000 Comment Resolution/Address Comments - Final Paving & Shoulders - Area 2 Final for 
Approval

30 31-Oct-19 13-Dec-19 150 $111,330.00

D-FP-A2-2010 QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 2 Final for 
Approval

10 16-Dec-19 31-Dec-19 150 $37,110.00

D-FP-A2-2020 Prepare & Submit - Final Paving & Shoulders - Area 2 Final for Approval 2 02-Jan-20 03-Jan-20 150 $7,422.00

D-FP-A2-2030 95 Express Review - Final Paving & Shoulders - Area 2 Final for Approval 28 04-Jan-20 31-Jan-20 214 $0.00

D-FP-A2-2040 Final Paving & Shoulders - Area 2 Approved for Construction 1 03-Feb-20 03-Feb-20 150 $57,000.00

Final Paving & Shoulders - Area 3Final Paving & Shoulders - Area 3 169 16-May-19 17-Jan-20 161 $550,605.00

Final Paving & Shoulders - Area 3 Final for ReviewFinal Paving & Shoulders - Area 3 Final for Review 109 16-May-19 18-Oct-19 158 $339,743.00

D-FP-A3-1000 Design - Final Paving & Shoulders - Area 3 Final 77 16-May-19 04-Sep-19 159 $295,211.00

D-FP-A3-1010 QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 3 Final 10 05-Sep-19 18-Sep-19 159 $37,110.00

D-FP-A3-1020 Prepare & Submit - Final Paving & Shoulders - Area 3 Final 2 19-Sep-19 20-Sep-19 159 $7,422.00
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95 Express Review - Grading & Drainage Plans Area 3 Final

Comment Resolution/Address Comments - Grading & Drainage Plans Area 3 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 3 Final for Approval

Prepare & Submit - Grading & Drainage Plans Area 3 Final for Approval

95 Express Review - Grading & Drainage Plans Area 3 Final for Approval

Grading & Drainage Plans Area 3 Approved for Construction

Design - Grading & Drainage Plans Area 4 Final

QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 4 Final

Prepare & Submit - Grading & Drainage Plans Area 4 Final

95 Express Review - Grading & Drainage Plans Area 4 Final

Comment Resolution/Address Comments - Grading & Drainage Plans Area 4 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Grading & Drainage Plans Area 4 Final for Approval

Prepare & Submit - Grading & Drainage Plans Area 4 Final for Approval

95 Express Review - Grading & Drainage Plans Area 4 Final for Approval

Grading & Drainage Plans Area 4 Approved for Construction

Design - Final Paving & Shoulders - Area 1 Final

QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 1 Final

Prepare & Submit - Final Paving & Shoulders - Area 1 Final

95 Express Review - Final Paving & Shoulders - Area 1 Final

Comment Resolution/Address Comments - Final Paving & Shoulders - Area 1 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 1 Final for Approval

Prepare & Submit - Final Paving & Shoulders - Area 1 Final for Approval

95 Express Review - Final Paving & Shoulders - Area 1 Final for Approval

Final Paving & Shoulders - Area 1 Approved for Construction

Design - Final Paving & Shoulders - Area 2 Final

QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 2 Final

Prepare & Submit - Final Paving & Shoulders - Area 2 Final

95 Express Review - Final Paving & Shoulders - Area 2 Final

Comment Resolution/Address Comments - Final Paving & Shoulders - Area 2 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 2 Final for Approval

Prepare & Submit - Final Paving & Shoulders - Area 2 Final for Approval

95 Express Review - Final Paving & Shoulders - Area 2 Final for Approval

Final Paving & Shoulders - Area 2 Approved for Construction

Design - Final Paving & Shoulders - Area 3 Final

QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 3 Final

Prepare & Submit - Final Paving & Shoulders - Area 3 Final

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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D-FP-A3-1030 95 Express Review - Final Paving & Shoulders - Area 3 Final 28 21-Sep-19 18-Oct-19 230 $0.00

Final Paving & Shoulders - Area 3 Final for ApprovalFinal Paving & Shoulders - Area 3 Final for Approval 60 21-Oct-19 17-Jan-20 161 $210,862.00

D-FP-A3-2000 Comment Resolution/Address Comments - Final Paving & Shoulders - Area 3 Final for 
Approval

30 21-Oct-19 03-Dec-19 158 $111,330.00

D-FP-A3-2010 QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 3 Final for 
Approval

10 04-Dec-19 17-Dec-19 158 $37,110.00

D-FP-A3-2020 Prepare & Submit - Final Paving & Shoulders - Area 3 Final for Approval 2 18-Dec-19 19-Dec-19 158 $7,422.00

D-FP-A3-2030 95 Express Review - Final Paving & Shoulders - Area 3 Final for Approval 28 20-Dec-19 16-Jan-20 229 $0.00

D-FP-A3-2040 Final Paving & Shoulders - Area 3 Approved for Construction 1 17-Jan-20 17-Jan-20 161 $55,000.00

Final Paving & Shoulders - Area 4Final Paving & Shoulders - Area 4 172 28-May-19 31-Jan-20 151 $550,605.00

Final Paving & Shoulders - Area 4 Final for ReviewFinal Paving & Shoulders - Area 4 Final for Review 109 28-May-19 29-Oct-19 151 $339,743.00

D-FP-A4-1000 Design - Final Paving & Shoulders - Area 4 Final 77 28-May-19 13-Sep-19 152 $295,211.00

D-FP-A4-1010 QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 4 Final 10 16-Sep-19 27-Sep-19 152 $37,110.00

D-FP-A4-1020 Prepare & Submit - Final Paving & Shoulders - Area 4 Final 2 30-Sep-19 01-Oct-19 152 $7,422.00

D-FP-A4-1030 95 Express Review - Final Paving & Shoulders - Area 4 Final 28 02-Oct-19 29-Oct-19 219 $0.00

Final Paving & Shoulders - Area 4 Final for ApprovalFinal Paving & Shoulders - Area 4 Final for Approval 63 30-Oct-19 31-Jan-20 151 $210,862.00

D-FP-A4-2000 Comment Resolution/Address Comments - Final Paving & Shoulders - Area 4 Final for 
Approval

30 30-Oct-19 12-Dec-19 151 $111,330.00

D-FP-A4-2010 QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 4 Final for 
Approval

10 13-Dec-19 30-Dec-19 151 $37,110.00

D-FP-A4-2020 Prepare & Submit - Final Paving & Shoulders - Area 4 Final for Approval 2 31-Dec-19 02-Jan-20 151 $7,422.00

D-FP-A4-2030 95 Express Review - Final Paving & Shoulders - Area 4 Final for Approval 28 03-Jan-20 30-Jan-20 215 $0.00

D-FP-A4-2040 Final Paving & Shoulders - Area 4 Approved for Construction 1 31-Jan-20 31-Jan-20 151 $55,000.00

H&H/Scour ReportH&H/Scour Report 151 29-Apr-19 02-Dec-19 192 $472,341.00

H&H/Scour Report Final for ReviewH&H/Scour Report Final for Review 100 29-Apr-19 18-Sep-19 192 $314,011.00

D-HH-1000 Interim - H&H/Scour Report Final 69 29-Apr-19 05-Aug-19 191 $267,211.00

D-HH-1010 QC/IDR/STR/VC/Constructability Review/QA - H&H/Scour Report Final 10 06-Aug-19 19-Aug-19 191 $39,000.00

D-HH-1020 Prepare & Submit - H&H/Scour Report Final 2 20-Aug-19 21-Aug-19 191 $7,800.00

D-HH-1030 95 Express Review - H&H/Scour Report Final 28 22-Aug-19 18-Sep-19 278 $0.00

H&H/Scour Report Final for ApprovalH&H/Scour Report Final for Approval 51 19-Sep-19 02-Dec-19 192 $158,330.00

D-HH-2000 Final H&H & Scour Report - H&H/Scour Report Final for Approval 18 19-Sep-19 14-Oct-19 192 $66,798.00

D-HH-2010 QC/IDR/STR/VC/Constructability Review/QA - H&H/Scour Report Final for Approval 10 15-Oct-19 28-Oct-19 192 $37,110.00

D-HH-2020 Prepare & Submit - H&H/Scour Report Final for Approval 2 29-Oct-19 30-Oct-19 192 $7,422.00

D-HH-2030 95 Express Review - H&H/Scour Report Final for Approval 28 31-Oct-19 27-Nov-19 279 $0.00

D-HH-2040 H&H/Scour Report Final Approved for Construction 1 02-Dec-19 02-Dec-19 192 $47,000.00

Noise WallsNoise Walls 249 29-Apr-19 21-Apr-20 94 $780,834.00

Noise Wall AnalysisNoise Wall Analysis 125 29-Apr-19 23-Oct-19 95 $469,110.00

D-NW-3010 Traffic Counts & COG Model Growth Rates 16 29-Apr-19 20-May-19 95 $72,000.00

D-NW-3008 Noise Measurements 10 29-Apr-19 10-May-19 106 $45,000.00

D-NW-3003 Traffic Volume Adjustments at 3 Locations 5 21-May-19 28-May-19 95 $22,500.00

D-NW-3013 Update Model 41 29-May-19 25-Jul-19 95 $159,900.00

D-NW-3001 Model QC 2 26-Jul-19 29-Jul-19 95 $7,800.00

D-NW-3011 Update to Model & Noise Report 20 26-Jul-19 22-Aug-19 95 $78,000.00

D-NW-3002 Report QC 2 23-Aug-19 26-Aug-19 95 $7,800.00

D-NW-3004 Modifications & Submit to Branch 5 27-Aug-19 03-Sep-19 95 $19,500.00

D-NW-3005 Branch Review - Noise Walls 5 04-Sep-19 10-Sep-19 95 $19,500.00

D-NW-3006 Modifications/Back-Check/Submit to Agencies - Noise Walls 5 11-Sep-19 17-Sep-19 95 $18,555.00

D-NW-3009 VDOT/FWHA Review - Noise Walls 15 18-Sep-19 02-Oct-19 140 $0.00

D-NW-3007 Public Notice/Notice to Land Owners 5 26-Sep-19 02-Oct-19 95 $18,555.00

D-NW-3000 Public Meeting/Voting Meeting 1 03-Oct-19 03-Oct-19 95 $0.00

D-NW-3012 FHWA Final Approval of Walls 20 04-Oct-19 23-Oct-19 140 $0.00

Noise Walls Final for ReviewNoise Walls Final for Review 70 24-Oct-19 05-Feb-20 94 $158,261.00

D-NW-1000 Design - Noise Wall Final 38 24-Oct-19 18-Dec-19 95 $113,729.00

D-NW-1010 QC/IDR/STR/VC/Constructability Review/QA - Noise Wall Final 10 19-Dec-19 06-Jan-20 95 $37,110.00

D-NW-1020 Prepare & Submit - Noise Wall Final 2 07-Jan-20 08-Jan-20 95 $7,422.00

D-NW-1030 95 Express Review - Noise Wall Final 28 09-Jan-20 05-Feb-20 133 $0.00

Noise Walls Final for ApprovalNoise Walls Final for Approval 54 06-Feb-20 21-Apr-20 94 $153,463.00
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95 Express Review - Final Paving & Shoulders - Area 3 Final

Comment Resolution/Address Comments - Final Paving & Shoulders - Area 3 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 3 Final for Approval

Prepare & Submit - Final Paving & Shoulders - Area 3 Final for Approval

95 Express Review - Final Paving & Shoulders - Area 3 Final for Approval

Final Paving & Shoulders - Area 3 Approved for Construction

Design - Final Paving & Shoulders - Area 4 Final

QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 4 Final

Prepare & Submit - Final Paving & Shoulders - Area 4 Final

95 Express Review - Final Paving & Shoulders - Area 4 Final

Comment Resolution/Address Comments - Final Paving & Shoulders - Area 4 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Final Paving & Shoulders - Area 4 Final for Approval

Prepare & Submit - Final Paving & Shoulders - Area 4 Final for Approval

95 Express Review - Final Paving & Shoulders - Area 4 Final for Approval

Final Paving & Shoulders - Area 4 Approved for Construction

Interim - H&H/Scour Report Final

QC/IDR/STR/VC/Constructability Review/QA - H&H/Scour Report Final

Prepare & Submit - H&H/Scour Report Final

95 Express Review - H&H/Scour Report Final

Final H&H & Scour Report - H&H/Scour Report Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - H&H/Scour Report Final for Approval

Prepare & Submit - H&H/Scour Report Final for Approval

95 Express Review - H&H/Scour Report Final for Approval

H&H/Scour Report Final Approved for Construction

Traffic Counts & COG Model Growth Rates

Noise Measurements

Traffic Volume Adjustments at 3 Locations

Update Model

Model QC

Update to Model & Noise Report

Report QC

Modifications & Submit to Branch

Branch Review - Noise Walls

Modifications/Back-Check/Submit to Agencies - Noise Walls

VDOT/FWHA Review - Noise Walls

Public Notice/Notice to Land Owners

Public Meeting/Voting Meeting

FHWA Final Approval of Walls

Design - Noise Wall Final

QC/IDR/STR/VC/Constructability Review/QA - Noise Wall Final

Prepare & Submit - Noise Wall Final

95 Express Review - Noise Wall Final

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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D-NW-2000 Comment Resolution/Address Comments - Noise Wall Final for Approval 21 06-Feb-20 05-Mar-20 94 $77,931.00

D-NW-2010 QC/IDR/STR/VC/Constructability Review/QA - Noise Wall Final for Approval 10 06-Mar-20 19-Mar-20 94 $37,110.00

D-NW-2020 Prepare & Submit - Noise Wall Final for Approval 2 20-Mar-20 23-Mar-20 94 $7,422.00

D-NW-2030 95 Express Review - Noise Wall Final for Approval 28 24-Mar-20 20-Apr-20 134 $0.00

D-NW-2040 Noise Wall Approved for Construction 1 21-Apr-20 21-Apr-20 94 $31,000.00

StructuresStructures 313 03-Dec-18 27-Feb-20 132 $5,536,315.00

TruslowTruslow 224 03-Dec-18 18-Oct-19 44 $410,066.00

Truslow Stage 1Truslow Stage 1 95 03-Dec-18 17-Apr-19 53 $40,000.00

D-TRL-1000 Stage I Design - Truslow Stage 1 67 03-Dec-18 08-Mar-19 1 $20,000.00

D-TRL-1010 QCQC/IDR/STR/VC/Constructability Review/QA - Truslow Stage 1 6 11-Mar-19 18-Mar-19 1 $10,000.00

D-TRL-1020 Prepare & Submit - Truslow Stage 1 2 19-Mar-19 20-Mar-19 1 $10,000.00

D-TRL-1030 95 Express Review - Truslow Stage 1 28 21-Mar-19 17-Apr-19 76 $0.00

Truslow SuperstructureTruslow Superstructure 149 21-Mar-19 18-Oct-19 44 $188,544.00

Truslow Superstructure Final for ReviewTruslow Superstructure Final for Review 104 21-Mar-19 15-Aug-19 46 $76,900.00

D-TRL-2000 Design - Truslow Superstructure Final 73 21-Mar-19 02-Jul-19 46 $34,000.00

D-TRL-2010 QC/IDR/STR/VC/Constructability Review/QA - Truslow Supers truc ture Final 9 03-Jul-19 16-Jul-19 46 $35,100.00

D-TRL-2020 Prepare & Submit - Truslow Superstructure Final 2 17-Jul-19 18-Jul-19 46 $7,800.00

D-TRL-2030 95 Express Review - Truslow Superstructure Final 28 19-Jul-19 15-Aug-19 67 $0.00

Truslow Superstructure Final for ApprovalTruslow Superstructure Final for Approval 45 16-Aug-19 18-Oct-19 44 $111,644.00

D-TRL-3000 Comment Resolution/Address Comments - Truslow Superstructure Final for Approval 12 16-Aug-19 03-Sep-19 46 $44,222.00

D-TRL-3010 QC/IDR/STR/VC/Constructability Review/QA - Truslow Supers truc ture Final for Approval 10 04-Sep-19 17-Sep-19 46 $39,000.00

D-TRL-3020 Prepare & Submit - Truslow Superstructure Final for Approval 2 18-Sep-19 19-Sep-19 46 $7,422.00

D-TRL-3030 95 Express Review - Truslow Superstructure Final for Approval 28 20-Sep-19 17-Oct-19 66 $0.00

D-TRL-3040 Truslow Superstructure Approved for Construction 1 18-Oct-19 18-Oct-19 44 $21,000.00

Truslow SubstructureTruslow Substructure 144 21-Mar-19 11-Oct-19 1 $181,522.00

Truslow Substructure Final for ReviewTruslow Substructure Final for Review 104 21-Mar-19 15-Aug-19 1 $86,800.00

D-TRL-4000 Design - Truslow Substructure Final 72 21-Mar-19 01-Jul-19 1 $40,000.00

D-TRL-4010 QC/IDR/STR/VC/Constructability Review/QA - Truslow Substructure Final 10 02-Jul-19 16-Jul-19 1 $39,000.00

D-TRL-4020 Prepare & Submit - Truslow Substructure Final 2 17-Jul-19 18-Jul-19 1 $7,800.00

D-TRL-4030 95 Express Review - Truslow Substructure Final 28 19-Jul-19 15-Aug-19 3 $0.00

Truslow Substructure Final for ApprovalTruslow Substructure Final for Approval 40 16-Aug-19 11-Oct-19 1 $94,722.00

D-TRL-5000 Comment Resolution/Address Comments - Truslow Substructure Final for Approval 7 16-Aug-19 26-Aug-19 1 $27,300.00

D-TRL-5010 QC/IDR/STR/VC/Constructability Review/QA - Truslow Substructure Final for Approval 10 27-Aug-19 10-Sep-19 1 $39,000.00

D-TRL-5020 Prepare & Submit - Truslow Substructure Final for Approval 2 11-Sep-19 12-Sep-19 1 $7,422.00

D-TRL-5030 95 Express Review - Truslow Substructure Final for Approval 28 13-Sep-19 10-Oct-19 3 $0.00

D-TRL-5040 Truslow Substruc ture Approved for Construction 1 11-Oct-19 11-Oct-19 1 $21,000.00

American LegionAmerican Legion 235 15-Jan-19 16-Dec-19 182 $713,734.00

Americian Legion Stage 1Americian Legion Stage 1 72 15-Jan-19 24-Apr-19 264 $58,000.00

D-AMB-1000 Stage I Design - American Legion Stage 1 44 15-Jan-19 15-Mar-19 180 $20,000.00

D-AMB-1010 QC/IDR/STR/VC/Constructability Review/QA - American Legion Stage 1 6 18-Mar-19 25-Mar-19 180 $28,000.00

D-AMB-1020 Prepare & Submit - American Legion Stage 1 2 26-Mar-19 27-Mar-19 180 $10,000.00

D-AMB-1030 95 Express Review - American Legion Stage 1 28 28-Mar-19 24-Apr-19 382 $0.00

Americian Legion SuperstructureAmerician Legion Superstructure 183 28-Mar-19 16-Dec-19 182 $191,604.00

Americian Legion Superstructure Final for ReviewAmerician Legion Superstructure Final for Review 141 28-Mar-19 15-Oct-19 180 $70,251.00

D-AMB-2000 Design - American Legion Superstructure Final 109 28-Mar-19 29-Aug-19 180 $23,829.00

D-AMB-2010 QC/IDR/STR/VC/Constructability Review/QA - American Legion Supers truc ture Final 10 30-Aug-19 13-Sep-19 180 $39,000.00

D-AMB-2020 Prepare & Submit - American Legion Superstructure Final 2 16-Sep-19 17-Sep-19 180 $7,422.00

D-AMB-2030 95 Express Review - American Legion Superstructure Final 28 18-Sep-19 15-Oct-19 260 $0.00

Americian Legion Superstructure Final for ApprovalAmerician Legion Superstructure Final for Approval 42 16-Oct-19 16-Dec-19 182 $121,353.00

D-AMB-3000 Comment Resolution/Address Comments - American Legion Superstructure Final for Approval 11 16-Oct-19 30-Oct-19 180 $40,821.00

D-AMB-3010 QC/IDR/STR/VC/Constructability Review/QA - American Legion Supers truc ture Final for 
Approval

10 31-Oct-19 13-Nov-19 180 $37,110.00

D-AMB-3020 Prepare & Submit - American Legion Superstructure Final for Approval 2 14-Nov-19 15-Nov-19 180 $7,422.00
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Comment Resolution/Address Comments - Noise Wall Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Noise Wall Final for Approval

Prepare & Submit - Noise Wall Final for Approval

95 Express Review - Noise Wall Final for Approval

Noise Wall Approved for Construction

Stage I Design - Truslow Stage 1

QCQC/IDR/STR/VC/Constructability Review/QA - Truslow Stage 1

Prepare & Submit - Truslow Stage 1

95 Express Review - Truslow Stage 1

Design - Truslow Superstructure Final

QC/IDR/STR/VC/Constructability Review/QA - Truslow Supers truc ture Final

Prepare & Submit - Truslow Superstructure Final

95 Express Review - Truslow Superstructure Final

Comment Resolution/Address Comments - Truslow Superstructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Truslow Supers truc ture Final for Approval

Prepare & Submit - Truslow Superstructure Final for Approval

95 Express Review - Truslow Superstructure Final for Approval

Truslow Superstructure Approved for Construction

Design - Truslow Substructure Final

QC/IDR/STR/VC/Constructability Review/QA - Truslow Substructure Final

Prepare & Submit - Truslow Substructure Final

95 Express Review - Truslow Substructure Final

Comment Resolution/Address Comments - Truslow Substructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Truslow Substructure Final for Approval

Prepare & Submit - Truslow Substructure Final for Approval

95 Express Review - Truslow Substructure Final for Approval

Truslow Substruc ture Approved for Construction

Stage I Design - American Legion Stage 1

QC/IDR/STR/VC/Constructability Review/QA - American Legion Stage 1

Prepare & Submit - American Legion Stage 1

95 Express Review - American Legion Stage 1

Design - American Legion Superstructure Final

QC/IDR/STR/VC/Constructability Review/QA - American Legion Supers truc ture Final

Prepare & Submit - American Legion Superstructure Final

95 Express Review - American Legion Superstructure Final

Comment Resolution/Address Comments - American Legion Superstructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - American Legion Supers truc ture Final for Approval

Prepare & Submit - American Legion Superstructure Final for Approval

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Budgeted Revenue

D-AMB-3030 95 Express Review - American Legion Superstructure Final for Approval 28 16-Nov-19 13-Dec-19 263 $0.00

D-AMB-3040 American Legion Superstructure Approved for Construction 1 16-Dec-19 16-Dec-19 182 $36,000.00

Americian Legion SubstructureAmerician Legion Substructure 154 29-Apr-19 05-Dec-19 189 $464,130.00

Americian Legion Substructure Final for ReviewAmerician Legion Substructure Final for Review 107 29-Apr-19 27-Sep-19 187 $324,222.00

D-AMB-4000 Design - American Legion Substructure Final 76 29-Apr-19 14-Aug-19 186 $277,422.00

D-AMB-4010 QC/IDR/STR/VC/Constructability Review/QA - American Legion Substructure Final 10 15-Aug-19 28-Aug-19 186 $39,000.00

D-AMB-4020 Prepare & Submit - American Legion Substructure Final 2 29-Aug-19 30-Aug-19 186 $7,800.00

D-AMB-4030 95 Express Review - American Legion Substructure Final 28 31-Aug-19 27-Sep-19 271 $0.00

Americian Legion Substructure Final for ApprovalAmerician Legion Substructure Final for Approval 47 30-Sep-19 05-Dec-19 189 $139,908.00

D-AMB-5000 Comment Resolution/Address Comments - American Legion Substructure Final for Approval 16 30-Sep-19 21-Oct-19 187 $59,376.00

D-AMB-5010 QC/IDR/STR/VC/Constructability Review/QA - American Legion Substructure Final for 
Approval

10 22-Oct-19 04-Nov-19 187 $37,110.00

D-AMB-5020 Prepare & Submit - American Legion Substructure Final for Approval 2 05-Nov-19 06-Nov-19 187 $7,422.00

D-AMB-5030 95 Express Review - American Legion Substructure Final for Approval 28 07-Nov-19 04-Dec-19 272 $0.00

D-AMB-5040 American Legion Substructure Approved for Construction 1 05-Dec-19 05-Dec-19 189 $36,000.00

PotomacPotomac 241 03-Dec-18 12-Nov-19 204 $360,349.00

Potomac Stage 1Potomac Stage 1 90 03-Dec-18 10-Apr-19 203 $52,000.00

D-PCB-1000 Stage I Design - Potomac Stage 1 56 03-Dec-18 21-Feb-19 203 $22,000.00

D-PCB-1010 QC/IDR/STR/VC/Constructability Review/QA - Potomac Stage 1 12 22-Feb-19 11-Mar-19 203 $10,000.00

D-PCB-1020 Prepare & Submit - Potomac Stage 1 2 12-Mar-19 13-Mar-19 203 $20,000.00

D-PCB-1030 95 Express Review - Potomac Stage 1 28 14-Mar-19 10-Apr-19 295 $0.00

Potomac SuperstructurePotomac Superstructure 158 14-Mar-19 24-Oct-19 217 $155,870.00

Potomac Superstructure Final for ReviewPotomac Superstructure Final for Review 114 14-Mar-19 22-Aug-19 217 $64,727.00

D-PCB-2000 Design - Potomac Superstructure Final 82 14-Mar-19 09-Jul-19 217 $17,927.00

D-PCB-2010 QC/IDR/STR/VC/Constructability Review/QA - Potomac Superstructure Final 10 10-Jul-19 23-Jul-19 217 $39,000.00

D-PCB-2020 Prepare & Submit - Potomac Superstructure Final 2 24-Jul-19 25-Jul-19 217 $7,800.00

D-PCB-2030 95 Express Review - Potomac Superstructure Final 28 26-Jul-19 22-Aug-19 314 $0.00

Potomac Superstructure Final for ApprovalPotomac Superstructure Final for Approval 44 23-Aug-19 24-Oct-19 217 $91,143.00

D-PCB-3000 Comment Resolution/Address Comments - Potomac Superstructure Final for Approval 11 23-Aug-19 09-Sep-19 217 $42,900.00

D-PCB-3010 QC/IDR/STR/VC/Constructability Review/QA - Potomac Superstructure Final for Approval 10 10-Sep-19 23-Sep-19 217 $22,821.00

D-PCB-3020 Prepare & Submit - Potomac Superstructure Final for Approval 2 24-Sep-19 25-Sep-19 217 $7,422.00

D-PCB-3030 95 Express Review - Potomac Superstructure Final for Approval 28 26-Sep-19 23-Oct-19 314 $0.00

D-PCB-3040 Potomac Superstructure Approved for Construction 1 24-Oct-19 24-Oct-19 217 $18,000.00

Potomac SubstructurePotomac Substructure 151 11-Apr-19 12-Nov-19 204 $152,479.00

Potomac Substructure Final for ReviewPotomac Substructure Final for Review 107 11-Apr-19 11-Sep-19 204 $63,415.00

D-PCB-4000 Design - Potomac Substructure Final 76 11-Apr-19 29-Jul-19 203 $16,615.00

D-PCB-4010 QC/IDR/STR/VC/Constructability Review/QA - Potomac Substructure Final 10 30-Jul-19 12-Aug-19 203 $39,000.00

D-PCB-4020 Prepare & Submit - Potomac Substructure Final 2 13-Aug-19 14-Aug-19 203 $7,800.00

D-PCB-4030 95 Express Review - Potomac Substructure Final 28 15-Aug-19 11-Sep-19 294 $0.00

Potomac Substructure Final for ApprovalPotomac Substructure Final for Approval 44 12-Sep-19 12-Nov-19 204 $89,064.00

D-PCB-5000 Comment Resolution/Address Comments - Potomac Substructure Final for Approval 11 12-Sep-19 26-Sep-19 204 $40,821.00

D-PCB-5010 QC/IDR/STR/VC/Constructability Review/QA - Potomac Substructure Final for Approval 10 27-Sep-19 10-Oct-19 204 $22,821.00

D-PCB-5020 Prepare & Submit - Potomac Substructure Final for Approval 2 11-Oct-19 14-Oct-19 204 $7,422.00

D-PCB-5030 95 Express Review - Potomac Substructure Final for Approval 28 15-Oct-19 11-Nov-19 295 $0.00

D-PCB-5040 Potomac Substructure Approved for Construction 1 12-Nov-19 12-Nov-19 204 $18,000.00

WHSWHS 313 03-Dec-18 27-Feb-20 132 $1,424,857.00

WHS Stage 1WHS Stage 1 105 03-Dec-18 01-May-19 82 $111,000.00

D-WHS-1000 Stage I Design - WHN Stage 1 77 03-Dec-18 22-Mar-19 82 $76,000.00

D-WHS-1010 QC/IDR/STR/VC/Constructability Review/QA - WHS Stage 1 6 25-Mar-19 01-Apr-19 82 $5,000.00

D-WHS-1020 Prepare & Submit - WHS Stage 1 2 02-Apr-19 03-Apr-19 82 $30,000.00

D-WHS-1030 95 Express Review - WHS Stage 1 28 04-Apr-19 01-May-19 118 $0.00

WHS SuperstructureWHS Superstructure 208 02-May-19 27-Feb-20 132 $649,839.00

WHS Superstructure Final for ReviewWHS Superstructure Final for Review 150 02-May-19 04-Dec-19 132 $439,532.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

95 Express Review - American Legion Superstructure Final for Approval

American Legion Superstructure Approved for Construction

Design - American Legion Substructure Final

QC/IDR/STR/VC/Constructability Review/QA - American Legion Substructure Final

Prepare & Submit - American Legion Substructure Final

95 Express Review - American Legion Substructure Final

Comment Resolution/Address Comments - American Legion Substructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - American Legion Substructure Final for Approval

Prepare & Submit - American Legion Substructure Final for Approval

95 Express Review - American Legion Substructure Final for Approval

American Legion Substructure Approved for Construction

Stage I Design - Potomac Stage 1

QC/IDR/STR/VC/Constructability Review/QA - Potomac Stage 1

Prepare & Submit - Potomac Stage 1

95 Express Review - Potomac Stage 1

Design - Potomac Superstructure Final

QC/IDR/STR/VC/Constructability Review/QA - Potomac Superstructure Final

Prepare & Submit - Potomac Superstructure Final

95 Express Review - Potomac Superstructure Final

Comment Resolution/Address Comments - Potomac Superstructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Potomac Superstructure Final for Approval

Prepare & Submit - Potomac Superstructure Final for Approval

95 Express Review - Potomac Superstructure Final for Approval

Potomac Superstructure Approved for Construction

Design - Potomac Substructure Final

QC/IDR/STR/VC/Constructability Review/QA - Potomac Substructure Final

Prepare & Submit - Potomac Substructure Final

95 Express Review - Potomac Substructure Final

Comment Resolution/Address Comments - Potomac Substructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Potomac Substructure Final for Approval

Prepare & Submit - Potomac Substructure Final for Approval

95 Express Review - Potomac Substructure Final for Approval

Potomac Substructure Approved for Construction

Stage I Design - WHN Stage 1

QC/IDR/STR/VC/Constructability Review/QA - WHS Stage 1

Prepare & Submit - WHS Stage 1

95 Express Review - WHS Stage 1

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

D-WHS-2000 Design - WHS Superstructure Final 120 02-May-19 21-Oct-19 131 $395,000.00

D-WHS-2010 QC/IDR/STR/VC/Constructability Review/QA - WHS Superstructure Final 10 22-Oct-19 04-Nov-19 131 $37,110.00

D-WHS-2020 Prepare & Submit - WHS Superstructure Final 2 05-Nov-19 06-Nov-19 131 $7,422.00

D-WHS-2030 95 Express Review - WHS Superstructure Final 28 07-Nov-19 04-Dec-19 190 $0.00

WHS Superstructure Final for ApprovalWHS Superstructure Final for Approval 58 05-Dec-19 27-Feb-20 132 $210,307.00

D-WHS-3000 Comment Resolution/Address Comments - WHN Superstructure Final for Approval 25 05-Dec-19 13-Jan-20 132 $92,775.00

D-WHS-3010 QC/IDR/STR/VC/Constructability Review/QA - WHN Superstructure Final for Approval 10 14-Jan-20 27-Jan-20 132 $37,110.00

D-WHS-3020 Prepare & Submit - WHN Superstructure Final for Approval 2 28-Jan-20 29-Jan-20 132 $7,422.00

D-WHS-3030 95 Express Review - WHN Superstructure Final for Approval 28 30-Jan-20 26-Feb-20 188 $0.00

D-WHS-3040 WHN Superstructure Approved for Construction 1 27-Feb-20 27-Feb-20 132 $73,000.00

WHS SubstructureWHS Substructure 184 02-May-19 24-Jan-20 83 $664,018.00

WHS Substructure Final for ReviewWHS Substructure Final for Review 138 02-May-19 14-Nov-19 82 $494,532.00

D-WHS-4000 Design - WHS Substructure Final 106 02-May-19 01-Oct-19 82 $450,000.00

D-WHS-4010 QC/IDR/STR/VC/Constructability Review/QA - WHN Substructure Final 10 02-Oct-19 15-Oct-19 82 $37,110.00

D-WHS-4020 Prepare & Submit - WHN Substructure Final 2 16-Oct-19 17-Oct-19 82 $7,422.00

D-WHS-4030 95 Express Review - WHN Substructure Final 28 18-Oct-19 14-Nov-19 123 $0.00

WHS Substructure Final for ApprovalWHS Substructure Final for Approval 46 15-Nov-19 24-Jan-20 83 $169,486.00

D-WHS-5000 Comment Resolution/Address Comments - WHN Substructure Final for Approval 14 15-Nov-19 06-Dec-19 82 $51,954.00

D-WHS-5010 QC/IDR/STR/VC/Constructability Review/QA - WHN Substructure Final for Approval 10 09-Dec-19 20-Dec-19 82 $37,110.00

D-WHS-5020 Prepare & Submit - WHN Substructure Final for Approval 2 23-Dec-19 26-Dec-19 82 $7,422.00

D-WHS-5030 95 Express Review - WHN Substructure Final for Approval 28 27-Dec-19 23-Jan-20 117 $0.00

D-WHS-5040 WHN Substructure Approved for Construction 1 24-Jan-20 24-Jan-20 83 $73,000.00

HWNHWN 272 15-Jan-19 10-Feb-20 145 $1,230,604.00

HWN Stage 1HWN Stage 1 72 15-Jan-19 24-Apr-19 37 $111,000.00

D-HWN-1000 Stage I Design - HWN Stage 1 44 15-Jan-19 15-Mar-19 38 $76,000.00

D-HWN-1010 QC/IDR/STR/VC/Constructability Review/QA - HWN Stage 1 6 18-Mar-19 25-Mar-19 38 $5,000.00

D-HWN-1020 Prepare & Submit - HWN Stage 1 2 26-Mar-19 27-Mar-19 38 $30,000.00

D-HWN-1030 95 Express Review - HWN Stage 1 28 28-Mar-19 24-Apr-19 54 $0.00

HWN SuperstructureHWN Superstructure 198 29-Apr-19 10-Feb-20 145 $630,752.00

HWN Superstructure Final for ReviewHWN Superstructure Final for Review 157 29-Apr-19 10-Dec-19 145 $494,532.00

D-HWN-2000 Design - HWN Superstructure Final 127 29-Apr-19 25-Oct-19 35 $450,000.00

D-HWN-2010 QC/IDR/STR/VC/Constructability Review/QA - HWN Superstructure Final 10 28-Oct-19 08-Nov-19 144 $37,110.00

D-HWN-2020 Prepare & Submit - HWN Superstructure Final 2 11-Nov-19 12-Nov-19 144 $7,422.00

D-HWN-2030 95 Express Review - HWN Superstructure Final 28 13-Nov-19 10-Dec-19 210 $0.00

HWN Superstructure Final for ApprovalHWN Superstructure Final for Approval 41 11-Dec-19 10-Feb-20 145 $136,220.00

D-HWN-3000 Comment Resolution/Address Comments - HWN Superstructure Final for Approval 8 11-Dec-19 20-Dec-19 145 $29,688.00

D-HWN-3010 QC/IDR/STR/VC/Constructability Review/QA - HWN Superstructure Final for Approval 10 23-Dec-19 08-Jan-20 145 $37,110.00

D-HWN-3020 Prepare & Submit - HWN Superstructure Final for Approval 2 09-Jan-20 10-Jan-20 145 $7,422.00

D-HWN-3030 95 Express Review - HWN Superstructure Final for Approval 28 11-Jan-20 07-Feb-20 207 $0.00

D-HWN-3040 HWN Superstructure Approved for Construction 1 10-Feb-20 10-Feb-20 145 $62,000.00

HWN SubstructureHWN Substructure 150 08-Jul-19 10-Feb-20 37 $488,852.00

HWN Substructure Final for ReviewHWN Substructure Final for Review 109 08-Jul-19 10-Dec-19 37 $352,632.00

D-HWN-4000 Design - HWN Substructure Final 79 08-Jul-19 25-Oct-19 35 $308,100.00

D-HWN-4010 QC/IDR/STR/VC/Constructability Review/QA - HWN Substructure Final 10 28-Oct-19 08-Nov-19 35 $37,110.00

D-HWN-4020 Prepare & Submit - HWN Substructure Final 2 11-Nov-19 12-Nov-19 35 $7,422.00

D-HWN-4030 95 Express Review - HWN Substructure Final 28 13-Nov-19 10-Dec-19 56 $0.00

HWN Substructure Final for ApprovalHWN Substructure Final for Approval 41 11-Dec-19 10-Feb-20 37 $136,220.00

D-HWN-5000 Comment Resolution/Address Comments - HWN Substructure Final for Approval 8 11-Dec-19 20-Dec-19 37 $29,688.00

D-HWN-5010 QC/IDR/STR/VC/Constructability Review/QA - HWN Substructure Final for Approval 10 23-Dec-19 08-Jan-20 37 $37,110.00

D-HWN-5020 Prepare & Submit - HWN Substructure Final for Approval 2 09-Jan-20 10-Jan-20 37 $7,422.00

D-HWN-5030 95 Express Review - HWN Substructure Final for Approval 28 11-Jan-20 07-Feb-20 53 $0.00

D-HWN-5040 HWN Substructure Approved for Construction 1 10-Feb-20 10-Feb-20 37 $62,000.00

HRSHRS 307 03-Dec-18 19-Feb-20 123 $434,004.00
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2019 2020 2021 2022 2023

Design - WHS Superstructure Final

QC/IDR/STR/VC/Constructability Review/QA - WHS Superstructure Final

Prepare & Submit - WHS Superstructure Final

95 Express Review - WHS Superstructure Final

Comment Resolution/Address Comments - WHN Superstructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - WHN Superstructure Final for Approval

Prepare & Submit - WHN Superstructure Final for Approval

95 Express Review - WHN Superstructure Final for Approval

WHN Superstructure Approved for Construction

Design - WHS Substructure Final

QC/IDR/STR/VC/Constructability Review/QA - WHN Substructure Final

Prepare & Submit - WHN Substructure Final

95 Express Review - WHN Substructure Final

Comment Resolution/Address Comments - WHN Substructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - WHN Substructure Final for Approval

Prepare & Submit - WHN Substructure Final for Approval

95 Express Review - WHN Substructure Final for Approval

WHN Substructure Approved for Construction

Stage I Design - HWN Stage 1

QC/IDR/STR/VC/Constructability Review/QA - HWN Stage 1

Prepare & Submit - HWN Stage 1

95 Express Review - HWN Stage 1

Design - HWN Superstructure Final

QC/IDR/STR/VC/Constructability Review/QA - HWN Superstructure Final

Prepare & Submit - HWN Superstructure Final

95 Express Review - HWN Superstructure Final

Comment Resolution/Address Comments - HWN Superstructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - HWN Superstructure Final for Approval

Prepare & Submit - HWN Superstructure Final for Approval

95 Express Review - HWN Superstructure Final for Approval

HWN Superstructure Approved for Construction

Design - HWN Substructure Final

QC/IDR/STR/VC/Constructability Review/QA - HWN Substructure Final

Prepare & Submit - HWN Substructure Final

95 Express Review - HWN Substructure Final

Comment Resolution/Address Comments - HWN Substructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - HWN Substructure Final for Approval

Prepare & Submit - HWN Substructure Final for Approval

95 Express Review - HWN Substructure Final for Approval

HWN Substructure Approved for Construction

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

HRS Stage 1HRS Stage 1 92 03-Dec-18 12-Apr-19 12 $62,500.00

D-HRS-1000 Stage I Design - HRS Stage 1 56 03-Dec-18 21-Feb-19 12 $47,500.00

D-HRS-1010 QC/IDR/STR/VC/Constructability Review/QA - HRS Stage 1 14 22-Feb-19 13-Mar-19 12 $5,000.00

D-HRS-1020 Prepare & Submit - HRS Stage 1 2 14-Mar-19 15-Mar-19 12 $10,000.00

D-HRS-1030 95 Express Review - HRS Stage 1 28 16-Mar-19 12-Apr-19 18 $0.00

HRS SuperstructureHRS Superstructure 235 18-Mar-19 19-Feb-20 123 $202,569.00

HRS Superstructure Final for ReviewHRS Superstructure Final for Review 189 18-Mar-19 12-Dec-19 123 $97,794.00

D-HRS-2000 Design - HRS Superstructure Final 159 18-Mar-19 29-Oct-19 122 $54,500.00

D-HRS-2010 QC/IDR/STR/VC/Constructability Review/QA - HRS Superstructure Final 10 30-Oct-19 12-Nov-19 122 $35,872.00

D-HRS-2020 Prepare & Submit - HRS Superstructure Final 2 13-Nov-19 14-Nov-19 122 $7,422.00

D-HRS-2030 95 Express Review - HRS Superstructure Final 28 15-Nov-19 12-Dec-19 179 $0.00

HRS Superstructure Final for ApprovalHRS Superstructure Final for Approval 46 13-Dec-19 19-Feb-20 123 $104,775.00

D-HRS-3000 Comment Resolution/Address Comments - HRS Superstructure Final for Approval 13 13-Dec-19 03-Jan-20 123 $48,243.00

D-HRS-3010 QC/IDR/STR/VC/Constructability Review/QA - HRS Superstructure Final for Approval 10 06-Jan-20 17-Jan-20 123 $27,110.00

D-HRS-3020 Prepare & Submit - HRS Superstructure Final for Approval 2 20-Jan-20 21-Jan-20 123 $7,422.00

D-HRS-3030 95 Express Review - HRS Superstructure Final for Approval 28 22-Jan-20 18-Feb-20 175 $0.00

D-HRS-3040 HRS Superstructure Approved for Construction 1 19-Feb-20 19-Feb-20 123 $22,000.00

HRS SubstructureHRS Substructure 206 15-Apr-19 06-Feb-20 10 $168,935.00

HRS Substructure Final for ReviewHRS Substructure Final for Review 158 15-Apr-19 25-Nov-19 10 $56,738.00

D-HRS-4000 Design - HRS Substructure Final 126 15-Apr-19 10-Oct-19 12 $27,546.00

D-HRS-4010 QC/IDR/STR/VC/Constructability Review/QA - HRS Substructure Final 10 11-Oct-19 24-Oct-19 12 $21,770.00

D-HRS-4020 Prepare & Submit - HRS Substructure Final 2 25-Oct-19 28-Oct-19 12 $7,422.00

D-HRS-4030 95 Express Review - HRS Substructure Final 28 29-Oct-19 25-Nov-19 16 $0.00

HRS Substructure Final for ApprovalHRS Substructure Final for Approval 48 26-Nov-19 06-Feb-20 10 $112,197.00

D-HRS-5000 Comment Resolution/Address Comments - HRS Substructure Final for Approval 15 26-Nov-19 18-Dec-19 10 $55,665.00

D-HRS-5010 QC/IDR/STR/VC/Constructability Review/QA - HRS Substructure Final for Approval 10 19-Dec-19 06-Jan-20 10 $27,110.00

D-HRS-5020 Prepare & Submit - HRS Substructure Final for Approval 2 07-Jan-20 08-Jan-20 10 $7,422.00

D-HRS-5030 95 Express Review - HRS Substructure Final for Approval 28 09-Jan-20 05-Feb-20 14 $0.00

D-HRS-5040 HRS Substructure Approved for Construction 1 06-Feb-20 06-Feb-20 10 $22,000.00

RHNRHN 275 15-Jan-19 13-Feb-20 142 $962,701.00

RHN Stage 1RHN Stage 1 58 15-Jan-19 04-Apr-19 163 $62,500.00

D-RHN-1000 Stage I Design - RHN Stage 1 23 15-Jan-19 14-Feb-19 33 $47,500.00

D-RHN-1010 QC/IDR/STR/VC/Constructability Review/QA - RHN Stage 1 13 15-Feb-19 05-Mar-19 33 $5,000.00

D-RHN-1020 Prepare & Submit - RHN Stage 1 2 06-Mar-19 07-Mar-19 33 $10,000.00

D-RHN-1030 95 Express Review - RHN Stage 1 28 08-Mar-19 04-Apr-19 234 $0.00

RHN SuperstructureRHN Superstructure 237 08-Mar-19 13-Feb-20 30 $272,917.00

RHN Superstructure Final for ReviewRHN Superstructure Final for Review 182 08-Mar-19 21-Nov-19 30 $99,032.00

D-RHN-2000 Design - RHN Superstructure Final 150 08-Mar-19 08-Oct-19 33 $54,500.00

D-RHN-2010 QC/IDR/STR/VC/Constructability Review/QA - RHN Superstructure Final 10 09-Oct-19 22-Oct-19 33 $37,110.00

D-RHN-2020 Prepare & Submit - RHN Superstructure Final 2 23-Oct-19 24-Oct-19 33 $7,422.00

D-RHN-2030 95 Express Review - RHN Superstructure Final 28 25-Oct-19 21-Nov-19 49 $0.00

RHN Superstructure Final for ApprovalRHN Superstructure Final for Approval 55 22-Nov-19 13-Feb-20 30 $173,885.00

D-RHN-3000 Comment Resolution/Address Comments - RHN Superstructure Final for Approval 22 22-Nov-19 27-Dec-19 30 $81,642.00

D-RHN-3010 QC/IDR/STR/VC/Constructability Review/QA - RHN Superstructure Final for Approval 10 30-Dec-19 13-Jan-20 30 $37,110.00

D-RHN-3020 Prepare & Submit - RHN Superstructure Final for Approval 2 14-Jan-20 15-Jan-20 30 $7,422.00

D-RHN-3030 95 Express Review - RHN Superstructure Final for Approval 28 16-Jan-20 12-Feb-20 42 $0.00

D-RHN-3040 RHN Superstructure Approved for Construction 1 13-Feb-20 13-Feb-20 30 $47,711.00

RHN SubstructureRHN Substructure 199 29-Apr-19 11-Feb-20 144 $627,284.00

RHN Substructure Final for ReviewRHN Substructure Final for Review 147 29-Apr-19 22-Nov-19 144 $464,532.00

D-RHN-4000 Design - RHN Substructure Final 115 29-Apr-19 09-Oct-19 145 $420,000.00

D-RHN-4010 QC/IDR/STR/VC/Constructability Review/QA - RHN Substructure Final 10 10-Oct-19 23-Oct-19 145 $37,110.00

D-RHN-4020 Prepare & Submit - RHN Substructure Final 2 24-Oct-19 25-Oct-19 145 $7,422.00

D-RHN-4030 95 Express Review - RHN Substructure Final 28 26-Oct-19 22-Nov-19 212 $0.00

RHN Substructure Final for ApprovalRHN Substructure Final for Approval 52 25-Nov-19 11-Feb-20 144 $162,752.00

D-RHN-5000 Comment Resolution/Address Comments - RHN Substructure Final for Approval 19 25-Nov-19 23-Dec-19 144 $70,509.00
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2019 2020 2021 2022 2023

Stage I Design - HRS Stage 1

QC/IDR/STR/VC/Constructability Review/QA - HRS Stage 1

Prepare & Submit - HRS Stage 1

95 Express Review - HRS Stage 1

Design - HRS Superstructure Final

QC/IDR/STR/VC/Constructability Review/QA - HRS Superstructure Final

Prepare & Submit - HRS Superstructure Final

95 Express Review - HRS Superstructure Final

Comment Resolution/Address Comments - HRS Superstructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - HRS Superstructure Final for Approval

Prepare & Submit - HRS Superstructure Final for Approval

95 Express Review - HRS Superstructure Final for Approval

HRS Superstructure Approved for Construction

Design - HRS Substructure Final

QC/IDR/STR/VC/Constructability Review/QA - HRS Substructure Final

Prepare & Submit - HRS Substructure Final

95 Express Review - HRS Substructure Final

Comment Resolution/Address Comments - HRS Substructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - HRS Substructure Final for Approval

Prepare & Submit - HRS Substructure Final for Approval

95 Express Review - HRS Substructure Final for Approval

HRS Substructure Approved for Construction

Stage I Design - RHN Stage 1

QC/IDR/STR/VC/Constructability Review/QA - RHN Stage 1

Prepare & Submit - RHN Stage 1

95 Express Review - RHN Stage 1

Design - RHN Superstructure Final

QC/IDR/STR/VC/Constructability Review/QA - RHN Superstructure Final

Prepare & Submit - RHN Superstructure Final

95 Express Review - RHN Superstructure Final

Comment Resolution/Address Comments - RHN Superstructure Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - RHN Superstructure Final for Approval

Prepare & Submit - RHN Superstructure Final for Approval

95 Express Review - RHN Superstructure Final for Approval

RHN Superstructure Approved for Construction

Design - RHN Substructure Final

QC/IDR/STR/VC/Constructability Review/QA - RHN Substructure Final

Prepare & Submit - RHN Substructure Final

95 Express Review - RHN Substructure Final

Comment Resolution/Address Comments - RHN Substructure Final for Approval

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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D-RHN-5010 QC/IDR/STR/VC/Constructability Review/QA - RHN Substructure Final for Approval 10 26-Dec-19 09-Jan-20 144 $37,110.00

D-RHN-5020 Prepare & Submit - RHN Substructure Final for Approval 2 10-Jan-20 13-Jan-20 144 $7,422.00

D-RHN-5030 95 Express Review - RHN Substructure Final for Approval 28 14-Jan-20 10-Feb-20 204 $0.00

D-RHN-5040 RHN Substructure Approved for Construction 1 11-Feb-20 11-Feb-20 144 $47,711.00

ITS/Signing/LightingITS/Signing/Lighting 281 15-Jan-19 21-Feb-20 136 $7,423,344.00

Signing/Pavement Markings PackageSigning/Pavement Markings Package 239 15-Jan-19 20-Dec-19 178 $1,636,601.00

Signing/Paving Marking Preliminary Design PackageSigning/Paving Marking Preliminary Design Package 60 15-Jan-19 08-Apr-19 202 $262,600.00

D-SGN-1000 Design - Signing/Paving Marking Preliminary Design 18 15-Jan-19 07-Feb-19 205 $225,000.00

D-SGN-1010 QC/IDR/STR/VC/Constructability Review/QA - Signing/Paving Marking Preliminary Design 10 08-Feb-19 21-Feb-19 205 $5,000.00

D-SGN-1020 Prepare & Submit - Signing/Paving Marking Preliminary Design 2 22-Feb-19 25-Feb-19 205 $2,600.00

D-SGN-1030 95 Express Review - Signing/Paving Marking Preliminary Design 28 26-Feb-19 25-Mar-19 294 $0.00

D-SGN-1040 Comment Resolution - Signing/Paving Marking Preliminary Design 10 26-Mar-19 08-Apr-19 202 $30,000.00

Signing & Pavement Marking - Area 1Signing & Pavement Marking - Area 1 154 09-Apr-19 13-Nov-19 203 $167,104.00

Signing & Pavement Marking - Area 1 Final for ReviewSigning & Pavement Marking - Area 1 Final for Review 106 09-Apr-19 06-Sep-19 203 $50,196.00

D-A1-SGN-1000 Design - Signing & Pavement Marking - Area 1 Final 75 09-Apr-19 24-Jul-19 202 $16,396.00

D-A1-SGN-1010 QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 1 Final 10 25-Jul-19 07-Aug-19 202 $26,000.00

D-A1-SGN-1020 Prepare & Submit - Signing & Pavement Marking - Area 1 Final 2 08-Aug-19 09-Aug-19 202 $7,800.00

D-A1-SGN-1030 95 Express Review - Signing & Pavement Marking - Area 1 Final 28 10-Aug-19 06-Sep-19 293 $0.00

Signing & Pavement Marking - Area 1 Final for ApprovalSigning & Pavement Marking - Area 1 Final for Approval 48 09-Sep-19 13-Nov-19 203 $116,908.00

D-A1-SGN-2000 Comment Resolution/Address Comments - Signing & Pavement Marking - Area 1 Final for 
Approval

15 09-Sep-19 27-Sep-19 203 $55,665.00

D-A1-SGN-2010 QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 1 Final for 
Approval

10 30-Sep-19 11-Oct-19 203 $37,110.00

D-A1-SGN-2020 Prepare & Submit - Signing & Pavement Marking - Area 1 Final for Approval 2 14-Oct-19 15-Oct-19 203 $7,422.00

D-A1-SGN-2030 95 Express Review - Signing & Pavement Marking - Area 1 Final for Approval 28 16-Oct-19 12-Nov-19 294 $0.00

D-A1-SGN-2040 Signing & Pavement Marking - Area 1 Approved for Construction 1 13-Nov-19 13-Nov-19 203 $16,711.00

Signing & Pavement Marking - Area 2Signing & Pavement Marking - Area 2 154 09-Apr-19 13-Nov-19 203 $167,104.00

Signing & Pavement Marking - Area 2 Final for ReviewSigning & Pavement Marking - Area 2 Final for Review 106 09-Apr-19 06-Sep-19 203 $50,196.00

D-A2-SGN-1000 Design - Signing & Pavement Marking - Area 2 Final 75 09-Apr-19 24-Jul-19 202 $16,396.00

D-A2-SGN-1010 QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 2 Final 10 25-Jul-19 07-Aug-19 202 $26,000.00

D-A2-SGN-1020 Prepare & Submit - Signing & Pavement Marking - Area 2 Final 2 08-Aug-19 09-Aug-19 202 $7,800.00

D-A2-SGN-1030 95 Express Review - Signing & Pavement Marking - Area 2 Final 28 10-Aug-19 06-Sep-19 293 $0.00

Signing & Pavement Marking - Area 2 Final for ApprovalSigning & Pavement Marking - Area 2 Final for Approval 48 09-Sep-19 13-Nov-19 203 $116,908.00

D-A2-SGN-2000 Comment Resolution/Address Comments - Signing & Pavement Marking - Area 2 Final for 
Approval

15 09-Sep-19 27-Sep-19 203 $55,665.00

D-A2-SGN-2010 QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 2 Final for 
Approval

10 30-Sep-19 11-Oct-19 203 $37,110.00

D-A2-SGN-2020 Prepare & Submit - Signing & Pavement Marking - Area 2 Final for Approval 2 14-Oct-19 15-Oct-19 203 $7,422.00

D-A2-SGN-2030 95 Express Review - Signing & Pavement Marking - Area 2 Final for Approval 28 16-Oct-19 12-Nov-19 294 $0.00

D-A2-SGN-2040 Signing & Pavement Marking - Area 2 Approved for Construction 1 13-Nov-19 13-Nov-19 203 $16,711.00

Signing & Pavement Marking - Area 3Signing & Pavement Marking - Area 3 160 29-Apr-19 13-Dec-19 183 $509,619.00

Signing & Pavement Marking - Area 3 Final for ReviewSigning & Pavement Marking - Area 3 Final for Review 115 29-Apr-19 09-Oct-19 181 $371,422.00

D-A3-SGN-1000 Design - Signing & Pavement Marking - Area 3 Final 83 29-Apr-19 23-Aug-19 181 $325,000.00

D-A3-SGN-1010 QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 3 Final 10 26-Aug-19 09-Sep-19 181 $39,000.00

D-A3-SGN-1020 Prepare & Submit - Signing & Pavement Marking - Area 3 Final 2 10-Sep-19 11-Sep-19 181 $7,422.00

D-A3-SGN-1030 95 Express Review - Signing & Pavement Marking - Area 3 Final 28 12-Sep-19 09-Oct-19 263 $0.00

Signing & Pavement Marking - Area 3 Final for ApprovalSigning & Pavement Marking - Area 3 Final for Approval 45 10-Oct-19 13-Dec-19 183 $138,197.00

D-A3-SGN-2000 Comment Resolution/Address Comments - Signing & Pavement Marking - Area 3 Final for 
Approval

14 10-Oct-19 29-Oct-19 181 $51,954.00

D-A3-SGN-2010 QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 3 Final for 
Approval

10 30-Oct-19 12-Nov-19 181 $37,110.00

D-A3-SGN-2020 Prepare & Submit - Signing & Pavement Marking - Area 3 Final for Approval 2 13-Nov-19 14-Nov-19 181 $7,422.00

D-A3-SGN-2030 95 Express Review - Signing & Pavement Marking - Area 3 Final for Approval 28 15-Nov-19 12-Dec-19 264 $0.00

D-A3-SGN-2040 Signing & Pavement Marking - Area 3 Approved for Construction 1 13-Dec-19 13-Dec-19 183 $41,711.00

Signing & Pavement Marking - Area 4Signing & Pavement Marking - Area 4 165 29-Apr-19 20-Dec-19 178 $530,174.00

Signing & Pavement Marking - Area 4 Final for ReviewSigning & Pavement Marking - Area 4 Final for Review 115 29-Apr-19 09-Oct-19 176 $361,422.00
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QC/IDR/STR/VC/Constructability Review/QA - RHN Substructure Final for Approval

Prepare & Submit - RHN Substructure Final for Approval

95 Express Review - RHN Substructure Final for Approval

RHN Substructure Approved for Construction

Design - Signing/Paving Marking Preliminary Design

QC/IDR/STR/VC/Constructability Review/QA - Signing/Paving Marking Preliminary Design

Prepare & Submit - Signing/Paving Marking Preliminary Design

95 Express Review - Signing/Paving Marking Preliminary Design

Comment Resolution - Signing/Paving Marking Preliminary Design

Design - Signing & Pavement Marking - Area 1 Final

QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 1 Final

Prepare & Submit - Signing & Pavement Marking - Area 1 Final

95 Express Review - Signing & Pavement Marking - Area 1 Final

Comment Resolution/Address Comments - Signing & Pavement Marking - Area 1 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 1 Final for Approval

Prepare & Submit - Signing & Pavement Marking - Area 1 Final for Approval

95 Express Review - Signing & Pavement Marking - Area 1 Final for Approval

Signing & Pavement Marking - Area 1 Approved for Construction

Design - Signing & Pavement Marking - Area 2 Final

QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 2 Final

Prepare & Submit - Signing & Pavement Marking - Area 2 Final

95 Express Review - Signing & Pavement Marking - Area 2 Final

Comment Resolution/Address Comments - Signing & Pavement Marking - Area 2 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 2 Final for Approval

Prepare & Submit - Signing & Pavement Marking - Area 2 Final for Approval

95 Express Review - Signing & Pavement Marking - Area 2 Final for Approval

Signing & Pavement Marking - Area 2 Approved for Construction

Design - Signing & Pavement Marking - Area 3 Final

QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 3 Final

Prepare & Submit - Signing & Pavement Marking - Area 3 Final

95 Express Review - Signing & Pavement Marking - Area 3 Final

Comment Resolution/Address Comments - Signing & Pavement Marking - Area 3 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 3 Final for Approval

Prepare & Submit - Signing & Pavement Marking - Area 3 Final for Approval

95 Express Review - Signing & Pavement Marking - Area 3 Final for Approval

Signing & Pavement Marking - Area 3 Approved for Construction

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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D-A4-SGN-1000 Design - Signing & Pavement Marking - Area 4 Final 83 29-Apr-19 23-Aug-19 177 $315,000.00

D-A4-SGN-1010 QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 4 Final 10 26-Aug-19 09-Sep-19 177 $39,000.00

D-A4-SGN-1020 Prepare & Submit - Signing & Pavement Marking - Area 4 Final 2 10-Sep-19 11-Sep-19 177 $7,422.00

D-A4-SGN-1030 95 Express Review - Signing & Pavement Marking - Area 4 Final 28 12-Sep-19 09-Oct-19 256 $0.00

Signing & Pavement Marking - Area 4 Final for ApprovalSigning & Pavement Marking - Area 4 Final for Approval 50 10-Oct-19 20-Dec-19 178 $168,752.00

D-A4-SGN-2000 Comment Resolution/Address Comments - Signing & Pavement Marking - Area 4 Final for 
Approval

19 10-Oct-19 05-Nov-19 176 $70,509.00

D-A4-SGN-2010 QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 4 Final for 
Approval

10 06-Nov-19 19-Nov-19 176 $37,110.00

D-A4-SGN-2020 Prepare & Submit - Signing & Pavement Marking - Area 4 Final for Approval 2 20-Nov-19 21-Nov-19 176 $7,422.00

D-A4-SGN-2030 95 Express Review - Signing & Pavement Marking - Area 4 Final for Approval 28 22-Nov-19 19-Dec-19 257 $0.00

D-A4-SGN-2040 Signing & Pavement Marking - Area 4 Approved for Construction 1 20-Dec-19 20-Dec-19 178 $53,711.00

ITS/TTMSITS/TTMS 256 15-Jan-19 17-Jan-20 161 $2,258,832.00

ITS/TTMS Preliminary Design PackageITS/TTMS Preliminary Design Package 67 15-Jan-19 17-Apr-19 185 $232,600.00

D-ITS-1000 Design - ITS/TTMS Preliminary Design 35 15-Jan-19 04-Mar-19 185 $225,000.00

D-ITS-1010 QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS Preliminary Design 10 05-Mar-19 18-Mar-19 185 $5,000.00

D-ITS-1020 Prepare & Submit - ITS/TTMS Preliminary Design 2 19-Mar-19 20-Mar-19 185 $2,600.00

D-ITS-1030 95 Express Review - ITS/TTMS Preliminary Design 28 21-Mar-19 17-Apr-19 271 $0.00

ITS/TTMS - Area 1ITS/TTMS - Area 1 163 29-Apr-19 18-Dec-19 180 $529,197.00

ITS/TTMS - Area 1 Final for ReviewITS/TTMS - Area 1 Final for Review 120 29-Apr-19 16-Oct-19 178 $396,422.00

D-A1-ITS-1000 Design - ITS/TTMS - Area 1 Final 88 29-Apr-19 30-Aug-19 178 $350,000.00

D-A1-ITS-1010 QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 1 Final 10 03-Sep-19 16-Sep-19 178 $39,000.00

D-A1-ITS-1020 Prepare & Submit - ITS/TTMS - Area 1 Final 2 17-Sep-19 18-Sep-19 178 $7,422.00

D-A1-ITS-1030 95 Express Review - ITS/TTMS - Area 1 Final 28 19-Sep-19 16-Oct-19 258 $0.00

ITS/TTMS - Area 1 Final for ApprovalITS/TTMS - Area 1 Final for Approval 43 17-Oct-19 18-Dec-19 180 $132,775.00

D-A1-ITS-2000 Comment Resolution/Address Comments - ITS/TTMS - Area 1 Final for Approval 12 17-Oct-19 01-Nov-19 178 $44,532.00

D-A1-ITS-2010 QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 1 Final for Approval 10 04-Nov-19 15-Nov-19 178 $37,110.00

D-A1-ITS-2020 Prepare & Submit - ITS/TTMS - Area 1 Final for Approval 2 18-Nov-19 19-Nov-19 178 $7,422.00

D-A1-ITS-2030 95 Express Review - ITS/TTMS - Area 1 Final for Approval 28 20-Nov-19 17-Dec-19 259 $0.00

D-A1-ITS-2040 ITS/TTMS - Area 1 Approved for Construction 1 18-Dec-19 18-Dec-19 180 $43,711.00

ITS/TTMS - Area 2ITS/TTMS - Area 2 182 29-Apr-19 17-Jan-20 161 $608,596.00

ITS/TTMS - Area 2 Final for ReviewITS/TTMS - Area 2 Final for Review 141 29-Apr-19 14-Nov-19 158 $469,532.00

D-A2-ITS-1000 Design - ITS/TTMS - Area 2 Final 109 29-Apr-19 01-Oct-19 158 $425,000.00

D-A2-ITS-1010 QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 2 Final 10 02-Oct-19 15-Oct-19 158 $37,110.00

D-A2-ITS-1020 Prepare & Submit - ITS/TTMS - Area 2 Final 2 16-Oct-19 17-Oct-19 158 $7,422.00

D-A2-ITS-1030 95 Express Review - ITS/TTMS - Area 2 Final 28 18-Oct-19 14-Nov-19 230 $0.00

ITS/TTMS - Area 2 Final for ApprovalITS/TTMS - Area 2 Final for Approval 41 15-Nov-19 17-Jan-20 161 $139,064.00

D-A2-ITS-2000 Comment Resolution/Address Comments - ITS/TTMS - Area 2 Final for Approval 11 15-Nov-19 03-Dec-19 158 $40,821.00

D-A2-ITS-2010 QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 2 Final for Approval 10 04-Dec-19 17-Dec-19 158 $37,110.00

D-A2-ITS-2020 Prepare & Submit - ITS/TTMS - Area 2 Final for Approval 2 18-Dec-19 19-Dec-19 158 $7,422.00

D-A2-ITS-2030 95 Express Review - ITS/TTMS - Area 2 Final for Approval 28 20-Dec-19 16-Jan-20 229 $0.00

D-A2-ITS-2040 ITS/TTMS - Area 2 Approved for Construction 1 17-Jan-20 17-Jan-20 161 $53,711.00

ITS/TTMS - Area 3ITS/TTMS - Area 3 191 15-Jan-19 11-Oct-19 226 $179,699.00

ITS/TTMS - Area 3 Final for ReviewITS/TTMS - Area 3 Final for Review 143 15-Jan-19 05-Aug-19 226 $57,066.00

D-A3-ITS-1000 Design - ITS/TTMS - Area 3 Final 111 15-Jan-19 19-Jun-19 226 $24,266.00

D-A3-ITS-1010 QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 3 Final 10 20-Jun-19 03-Jul-19 226 $25,000.00

D-A3-ITS-1020 Prepare & Submit - ITS/TTMS - Area 3 Final 2 05-Jul-19 08-Jul-19 226 $7,800.00

D-A3-ITS-1030 95 Express Review - ITS/TTMS - Area 3 Final 28 09-Jul-19 05-Aug-19 325 $0.00

ITS/TTMS - Area 3 Final for ApprovalITS/TTMS - Area 3 Final for Approval 48 06-Aug-19 11-Oct-19 226 $122,633.00

D-A3-ITS-2000 Comment Resolution/Address Comments - ITS/TTMS - Area 3 Final for Approval 15 06-Aug-19 26-Aug-19 226 $58,500.00

D-A3-ITS-2010 QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 3 Final for Approval 10 27-Aug-19 10-Sep-19 226 $39,000.00

D-A3-ITS-2020 Prepare & Submit - ITS/TTMS - Area 3 Final for Approval 2 11-Sep-19 12-Sep-19 226 $7,422.00

D-A3-ITS-2030 95 Express Review - ITS/TTMS - Area 3 Final for Approval 28 13-Sep-19 10-Oct-19 327 $0.00

D-A3-ITS-2040 ITS/TTMS - Area 3 Approved for Construction 1 11-Oct-19 11-Oct-19 226 $17,711.00

ITS/TTMS - Area 4ITS/TTMS - Area 4 191 15-Jan-19 11-Oct-19 226 $179,699.00
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Design - Signing & Pavement Marking - Area 4 Final

QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 4 Final

Prepare & Submit - Signing & Pavement Marking - Area 4 Final

95 Express Review - Signing & Pavement Marking - Area 4 Final

Comment Resolution/Address Comments - Signing & Pavement Marking - Area 4 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Signing & Pavement Marking - Area 4 Final for Approval

Prepare & Submit - Signing & Pavement Marking - Area 4 Final for Approval

95 Express Review - Signing & Pavement Marking - Area 4 Final for Approval

Signing & Pavement Marking - Area 4 Approved for Construction

Design - ITS/TTMS Preliminary Design

QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS Preliminary Design

Prepare & Submit - ITS/TTMS Preliminary Design

95 Express Review - ITS/TTMS Preliminary Design

Design - ITS/TTMS - Area 1 Final

QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 1 Final

Prepare & Submit - ITS/TTMS - Area 1 Final

95 Express Review - ITS/TTMS - Area 1 Final

Comment Resolution/Address Comments - ITS/TTMS - Area 1 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 1 Final for Approval

Prepare & Submit - ITS/TTMS - Area 1 Final for Approval

95 Express Review - ITS/TTMS - Area 1 Final for Approval

ITS/TTMS - Area 1 Approved for Construction

Design - ITS/TTMS - Area 2 Final

QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 2 Final

Prepare & Submit - ITS/TTMS - Area 2 Final

95 Express Review - ITS/TTMS - Area 2 Final

Comment Resolution/Address Comments - ITS/TTMS - Area 2 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 2 Final for Approval

Prepare & Submit - ITS/TTMS - Area 2 Final for Approval

95 Express Review - ITS/TTMS - Area 2 Final for Approval

ITS/TTMS - Area 2 Approved for Construction

Design - ITS/TTMS - Area 3 Final

QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 3 Final

Prepare & Submit - ITS/TTMS - Area 3 Final

95 Express Review - ITS/TTMS - Area 3 Final

Comment Resolution/Address Comments - ITS/TTMS - Area 3 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 3 Final for Approval

Prepare & Submit - ITS/TTMS - Area 3 Final for Approval

95 Express Review - ITS/TTMS - Area 3 Final for Approval

ITS/TTMS - Area 3 Approved for Construction

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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ITS/TTMS - Area 4 Final for ReviewITS/TTMS - Area 4 Final for Review 143 15-Jan-19 05-Aug-19 226 $57,066.00

D-A4-ITS-1000 Design - ITS/TTMS - Area 4 Final 111 15-Jan-19 19-Jun-19 226 $24,266.00

D-A4-ITS-1010 QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 4 Final 10 20-Jun-19 03-Jul-19 226 $25,000.00

D-A4-ITS-1020 Prepare & Submit - ITS/TTMS - Area 4 Final 2 05-Jul-19 08-Jul-19 226 $7,800.00

D-A4-ITS-1030 95 Express Review - ITS/TTMS - Area 4 Final 28 09-Jul-19 05-Aug-19 325 $0.00

ITS/TTMS - Area 4 Final for ApprovalITS/TTMS - Area 4 Final for Approval 48 06-Aug-19 11-Oct-19 226 $122,633.00

D-A4-ITS-2000 Comment Resolution/Address Comments - ITS/TTMS - Area 4 Final for Approval 15 06-Aug-19 26-Aug-19 226 $58,500.00

D-A4-ITS-2010 QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 4 Final for Approval 10 27-Aug-19 10-Sep-19 226 $39,000.00

D-A4-ITS-2020 Prepare & Submit - ITS/TTMS - Area 4 Final for Approval 2 11-Sep-19 12-Sep-19 226 $7,422.00

D-A4-ITS-2030 95 Express Review - ITS/TTMS - Area 4 Final for Approval 28 13-Sep-19 10-Oct-19 327 $0.00

D-A4-ITS-2040 ITS/TTMS - Area 4 Approved for Construction 1 11-Oct-19 11-Oct-19 226 $17,711.00

TTMS Common DetailsTTMS Common Details 167 29-Apr-19 26-Dec-19 176 $529,041.00

TTMS Common Details Final for ReviewTTMS Common Details Final for Review 121 29-Apr-19 17-Oct-19 173 $371,422.00

D-TTMS-1000 Design - TTMS Common Details Final 89 29-Apr-19 03-Sep-19 173 $325,000.00

D-TTMS-1010 QC/IDR/STR/VC/Constructability Review/QA - TTMS Common Details Final 10 04-Sep-19 17-Sep-19 173 $39,000.00

D-TTMS-1020 Prepare & Submit - TTMS Common Details Final 2 18-Sep-19 19-Sep-19 173 $7,422.00

D-TTMS-1030 95 Express Review - TTMS Common Details Final 28 20-Sep-19 17-Oct-19 251 $0.00

TTMS Common Details Final for ApprovalTTMS Common Details Final for Approval 46 18-Oct-19 26-Dec-19 176 $157,619.00

D-TTMS-2000 Comment Resolution/Address Comments - TTMS Common Details Final for Approval 16 18-Oct-19 08-Nov-19 173 $59,376.00

D-TTMS-2010 QC/IDR/STR/VC/Constructability Review/QA - TTMS Common Details Final for Approval 10 11-Nov-19 22-Nov-19 173 $37,110.00

D-TTMS-2020 Prepare & Submit - TTMS Common Details Final for Approval 2 25-Nov-19 26-Nov-19 173 $7,422.00

D-TTMS-2030 95 Express Review - TTMS Common Details Final for Approval 28 27-Nov-19 24-Dec-19 252 $0.00

D-TTMS-2040 TTMS Common Details Approved for Construction 1 26-Dec-19 26-Dec-19 176 $53,711.00

Lighting & ElectricalLighting & Electrical 207 29-Apr-19 21-Feb-20 136 $3,527,911.00

Lighting & Electrical - Area 1Lighting & Electrical - Area 1 207 29-Apr-19 21-Feb-20 136 $725,784.00

Lighting & Electrical - Area 1 Final for ReviewLighting & Electrical - Area 1 Final for Review 155 29-Apr-19 06-Dec-19 136 $537,032.00

D-A1-ELC-1000 Design - Lighting & Electrical - Area 1 Final 125 29-Apr-19 23-Oct-19 135 $492,500.00

D-A1-ELC-1010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 1 Final 10 24-Oct-19 06-Nov-19 135 $37,110.00

D-A1-ELC-1020 Prepare & Submit - Lighting & Electrical - Area 1 Final 2 07-Nov-19 08-Nov-19 135 $7,422.00

D-A1-ELC-1030 95 Express Review - Lighting & Electrical - Area 1 Final 28 09-Nov-19 06-Dec-19 198 $0.00

Lighting & Electrical - Area 1 Final for ApprovalLighting & Electrical - Area 1 Final for Approval 52 09-Dec-19 21-Feb-20 136 $188,752.00

D-A1-ELC-2000 Comment Resolution/Address Comments - Lighting & Electrical - Area 1 Final for Approval 19 09-Dec-19 07-Jan-20 136 $70,509.00

D-A1-ELC-2010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 1 Final for Approval 10 08-Jan-20 21-Jan-20 136 $37,110.00

D-A1-ELC-2020 Prepare & Submit - Lighting & Electrical - Area 1 Final for Approval 2 22-Jan-20 23-Jan-20 136 $7,422.00

D-A1-ELC-2030 95 Express Review - Lighting & Electrical - Area 1 Final for Approval 28 24-Jan-20 20-Feb-20 194 $0.00

D-A1-ELC-2040 Lighting & Electrical - Area 1 Approved for Construction 1 21-Feb-20 21-Feb-20 136 $73,711.00

Lighting & Electrical - Area 2Lighting & Electrical - Area 2 202 29-Apr-19 14-Feb-20 141 $707,229.00

Lighting & Electrical - Area 2 Final for ReviewLighting & Electrical - Area 2 Final for Review 155 29-Apr-19 06-Dec-19 141 $537,032.00

D-A2-ELC-1000 Design - Lighting & Electrical - Area 2 Final 125 29-Apr-19 23-Oct-19 139 $492,500.00

D-A2-ELC-1010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 2 Final 10 24-Oct-19 06-Nov-19 139 $37,110.00

D-A2-ELC-1020 Prepare & Submit - Lighting & Electrical - Area 2 Final 2 07-Nov-19 08-Nov-19 139 $7,422.00

D-A2-ELC-1030 95 Express Review - Lighting & Electrical - Area 2 Final 28 09-Nov-19 06-Dec-19 205 $0.00

Lighting & Electrical - Area 2 Final for ApprovalLighting & Electrical - Area 2 Final for Approval 47 09-Dec-19 14-Feb-20 141 $170,197.00

D-A2-ELC-2000 Comment Resolution/Address Comments - Lighting & Electrical - Area 2 Final for Approval 14 09-Dec-19 30-Dec-19 141 $51,954.00

D-A2-ELC-2010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 2 Final for Approval 10 31-Dec-19 14-Jan-20 141 $37,110.00

D-A2-ELC-2020 Prepare & Submit - Lighting & Electrical - Area 2 Final for Approval 2 15-Jan-20 16-Jan-20 141 $7,422.00

D-A2-ELC-2030 95 Express Review - Lighting & Electrical - Area 2 Final for Approval 28 17-Jan-20 13-Feb-20 201 $0.00

D-A2-ELC-2040 Lighting & Electrical - Area 2 Approved for Construction 1 14-Feb-20 14-Feb-20 141 $73,711.00

Lighting & Electrical - Area 3Lighting & Electrical - Area 3 202 29-Apr-19 14-Feb-20 141 $707,229.00

Lighting & Electrical - Area 3 Final for ReviewLighting & Electrical - Area 3 Final for Review 155 29-Apr-19 06-Dec-19 141 $537,032.00

D-A3-ELC-1000 Develop Plan & General Legends, & Design Reference - Lighting & Electrical - Area 3 Final 125 29-Apr-19 23-Oct-19 139 $492,500.00
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2019 2020 2021 2022 2023

Design - ITS/TTMS - Area 4 Final

QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 4 Final

Prepare & Submit - ITS/TTMS - Area 4 Final

95 Express Review - ITS/TTMS - Area 4 Final

Comment Resolution/Address Comments - ITS/TTMS - Area 4 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - ITS/TTMS - Area 4 Final for Approval

Prepare & Submit - ITS/TTMS - Area 4 Final for Approval

95 Express Review - ITS/TTMS - Area 4 Final for Approval

ITS/TTMS - Area 4 Approved for Construction

Design - TTMS Common Details Final

QC/IDR/STR/VC/Constructability Review/QA - TTMS Common Details Final

Prepare & Submit - TTMS Common Details Final

95 Express Review - TTMS Common Details Final

Comment Resolution/Address Comments - TTMS Common Details Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - TTMS Common Details Final for Approval

Prepare & Submit - TTMS Common Details Final for Approval

95 Express Review - TTMS Common Details Final for Approval

TTMS Common Details Approved for Construction

Design - Lighting & Electrical - Area 1 Final

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 1 Final

Prepare & Submit - Lighting & Electrical - Area 1 Final

95 Express Review - Lighting & Electrical - Area 1 Final

Comment Resolution/Address Comments - Lighting & Electrical - Area 1 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 1 Final for Approval

Prepare & Submit - Lighting & Electrical - Area 1 Final for Approval

95 Express Review - Lighting & Electrical - Area 1 Final for Approval

Lighting & Electrical - Area 1 Approved for Construction

Design - Lighting & Electrical - Area 2 Final

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 2 Final

Prepare & Submit - Lighting & Electrical - Area 2 Final

95 Express Review - Lighting & Electrical - Area 2 Final

Comment Resolution/Address Comments - Lighting & Electrical - Area 2 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 2 Final for Approval

Prepare & Submit - Lighting & Electrical - Area 2 Final for Approval

95 Express Review - Lighting & Electrical - Area 2 Final for Approval

Lighting & Electrical - Area 2 Approved for Construction

Develop Plan & General Legends, & Design Reference - Lighting & Electrical - Area 3 Final

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule

Page 19 of 59



Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

D-A3-ELC-1010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 3 Final 10 24-Oct-19 06-Nov-19 139 $37,110.00

D-A3-ELC-1020 Prepare & Submit - Lighting & Electrical - Area 3 Final 2 07-Nov-19 08-Nov-19 139 $7,422.00

D-A3-ELC-1030 95 Express Review - Lighting & Electrical - Area 3 Final 28 09-Nov-19 06-Dec-19 205 $0.00

Lighting & Electrical - Area 3 Final for ApprovalLighting & Electrical - Area 3 Final for Approval 47 09-Dec-19 14-Feb-20 141 $170,197.00

D-A3-ELC-2000 Comment Resolution/Address Comments - Lighting & Electrical - Area 3 Final for Approval 14 09-Dec-19 30-Dec-19 141 $51,954.00

D-A3-ELC-2010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 3 Final for Approval 10 31-Dec-19 14-Jan-20 141 $37,110.00

D-A3-ELC-2020 Prepare & Submit - Lighting & Electrical - Area 3 Final for Approval 2 15-Jan-20 16-Jan-20 141 $7,422.00

D-A3-ELC-2030 95 Express Review - Lighting & Electrical - Area 3 Final for Approval 28 17-Jan-20 13-Feb-20 201 $0.00

D-A3-ELC-2040 Lighting & Electrical - Area 3 Approved for Construction 1 14-Feb-20 14-Feb-20 141 $73,711.00

Lighting & Electrical - Area 4Lighting & Electrical - Area 4 207 29-Apr-19 21-Feb-20 136 $729,229.00

Lighting & Electrical - Area 4 Final for ReviewLighting & Electrical - Area 4 Final for Review 160 29-Apr-19 13-Dec-19 136 $559,032.00

D-A4-ELC-1000 Design - Lighting & Electrical - Area 4 Final 130 29-Apr-19 30-Oct-19 134 $514,500.00

D-A4-ELC-1010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 4 Final 10 31-Oct-19 13-Nov-19 134 $37,110.00

D-A4-ELC-1020 Prepare & Submit - Lighting & Electrical - Area 4 Final 2 14-Nov-19 15-Nov-19 134 $7,422.00

D-A4-ELC-1030 95 Express Review - Lighting & Electrical - Area 4 Final 28 16-Nov-19 13-Dec-19 198 $0.00

Lighting & Electrical - Area 4 Final for ApprovalLighting & Electrical - Area 4 Final for Approval 47 16-Dec-19 21-Feb-20 136 $170,197.00

D-A4-ELC-2000 Comment Resolution/Addicting Games - Lighting & Electrical - Area 4 Final for Approval 14 16-Dec-19 07-Jan-20 136 $51,954.00

D-A4-ELC-2010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 4 Final for Approval 10 08-Jan-20 21-Jan-20 136 $37,110.00

D-A4-ELC-2020 Prepare & Submit - Lighting & Electrical - Area 4 Final for Approval 2 22-Jan-20 23-Jan-20 136 $7,422.00

D-A4-ELC-2030 95 Express Review - Lighting & Electrical - Area 4 Final for Approval 28 24-Jan-20 20-Feb-20 194 $0.00

D-A4-ELC-2040 Lighting & Electrical - Area 4 Approved for Construction 1 21-Feb-20 21-Feb-20 136 $73,711.00

Lighting & Electrical Common DetailsLighting & Electrical Common Details 196 29-Apr-19 06-Feb-20 147 $658,440.00

Lighting & Electrical Common Details Final for ReviewLighting & Electrical Common Details Final for Review 148 29-Apr-19 25-Nov-19 147 $494,532.00

D-ELC-1000 Design - Lighting & Electrical Common Details Final 116 29-Apr-19 10-Oct-19 147 $450,000.00

D-ELC-1010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical Common Details Final 10 11-Oct-19 24-Oct-19 147 $37,110.00

D-ELC-1020 Prepare & Submit - Lighting & Electrical Common Details Final 2 25-Oct-19 28-Oct-19 147 $7,422.00

D-ELC-1030 95 Express Review - Lighting & Electrical Common Details Final 28 29-Oct-19 25-Nov-19 213 $0.00

Lighting & Electrical Common Details Final for ApprovalLighting & Electrical Common Details Final for Approval 48 26-Nov-19 06-Feb-20 147 $163,908.00

D-ELC-2000 Design - Lighting & Electrical Common Details Final for Approval 15 26-Nov-19 18-Dec-19 147 $55,665.00

D-ELC-2010 QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical Common Details Final for 
Approval

10 19-Dec-19 06-Jan-20 147 $37,110.00

D-ELC-2020 Prepare & Submit - Lighting & Electrical Common Details Final for Approval 2 07-Jan-20 08-Jan-20 147 $7,422.00

D-ELC-2030 95 Express Review - Lighting & Electrical Common Details Final for Approval 28 09-Jan-20 05-Feb-20 209 $0.00

D-ELC-2040 Lighting & Electrical Common Details Approved for Construction 1 06-Feb-20 06-Feb-20 147 $63,711.00

Utility Relocation/CoordinationUtility Relocation/Coordination 274 03-Dec-18 03-Jan-20 654 $2,533,343.60

D-UT-1000 Obtain Letter authorizing DB to coordinate utility relocations 5 15-Jan-19 21-Jan-19 171 $10,000.00

D-UT-1010 95 Express / VDOT Coordination Meeting 10 22-Jan-19 04-Feb-19 171 $0.00

D-UT-1020 Preliminary Review Meeting with Utility Owners 10 05-Feb-19 18-Feb-19 171 $5,000.00

D-UT-1030 Preliminary Utility Status Report 10 19-Feb-19 04-Mar-19 171 $10,000.00

D-UT-1040 Preliminary Plans to Utilities (30% Plans for UFI) 7 05-Mar-19 13-Mar-19 171 $163,000.00

D-UT-1050 Utility Field Inspection / Survey 30 14-Mar-19 24-Apr-19 171 $737,000.00

D-UT-1060 Prepare UT9 Forms 5 25-Apr-19 01-May-19 171 $25,000.00

UtilitiesUtilities 274 03-Dec-18 03-Jan-20 171 $1,034,663.60

Utility Designating & MappingUtility Designating & Mapping 87 15-Jan-19 15-May-19 159 $118,623.00

D-UT-M-1000 Utility Coordination & Research 20 15-Jan-19 11-Feb-19 159 $4,372.00

Utility Designating & Mapping - Area A (WHS/HWN/Truslow)Utility Designating & Mapping - Area A (WHS/HWN/Truslow) 41 29-Jan-19 26-Mar-19 164 $11,972.00

D-UT-M-2000 Utility Designation & Mapping - Area A 20 29-Jan-19 25-Feb-19 159 $4,372.00

D-UT-M-2010 Conflict Review - Area A 10 26-Feb-19 11-Mar-19 164 $5,000.00

D-UT-M-2020 Test Pits - Area A 11 12-Mar-19 26-Mar-19 164 $2,600.00

Utility Designating & Mapping - Area C (Potomac Creek)Utility Designating & Mapping - Area C (Potomac Creek) 29 26-Feb-19 05-Apr-19 164 $15,000.00

D-UT-M-3000 Utility Designation & Mapping - Area C 10 26-Feb-19 11-Mar-19 159 $5,000.00

D-UT-M-3010 Conflict Review - Area C 5 12-Mar-19 18-Mar-19 170 $5,000.00

D-UT-M-3020 Test Pits - Area C 8 27-Mar-19 05-Apr-19 164 $5,000.00

Utility Designating & Mapping - Area E (RHN/HRS)Utility Designating & Mapping - Area E (RHN/HRS) 28 12-Mar-19 18-Apr-19 163 $13,279.00
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2019 2020 2021 2022 2023

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 3 Final

Prepare & Submit - Lighting & Electrical - Area 3 Final

95 Express Review - Lighting & Electrical - Area 3 Final

Comment Resolution/Address Comments - Lighting & Electrical - Area 3 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 3 Final for Approval

Prepare & Submit - Lighting & Electrical - Area 3 Final for Approval

95 Express Review - Lighting & Electrical - Area 3 Final for Approval

Lighting & Electrical - Area 3 Approved for Construction

Design - Lighting & Electrical - Area 4 Final

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 4 Final

Prepare & Submit - Lighting & Electrical - Area 4 Final

95 Express Review - Lighting & Electrical - Area 4 Final

Comment Resolution/Addicting Games - Lighting & Electrical - Area 4 Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical - Area 4 Final for Approval

Prepare & Submit - Lighting & Electrical - Area 4 Final for Approval

95 Express Review - Lighting & Electrical - Area 4 Final for Approval

Lighting & Electrical - Area 4 Approved for Construction

Design - Lighting & Electrical Common Details Final

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical Common Details Final

Prepare & Submit - Lighting & Electrical Common Details Final

95 Express Review - Lighting & Electrical Common Details Final

Design - Lighting & Electrical Common Details Final for Approval

QC/IDR/STR/VC/Constructability Review/QA - Lighting & Electrical Common Details Final for Approval

Prepare & Submit - Lighting & Electrical Common Details Final for Approval

95 Express Review - Lighting & Electrical Common Details Final for Approval

Lighting & Electrical Common Details Approved for Construction

Obtain Letter authorizing DB to coordinate utility relocations

95 Express / VDOT Coordination Meeting

Preliminary Review Meeting with Utility Owners

Preliminary Utility Status Report

Preliminary Plans to Utilities (30% Plans for UFI)

Utility Field Inspection / Survey

Prepare UT9 Forms

Utility Coordination & Research

Utility Designation & Mapping - Area A

Conflict Review - Area A

Test Pits - Area A

Utility Designation & Mapping - Area C

Conflict Review - Area C

Test Pits - Area C

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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D-UT-M-4000 Utility Designation & Mapping - Area E 15 12-Mar-19 01-Apr-19 159 $3,279.00

D-UT-M-4010 Conflict Review - Area E 5 02-Apr-19 08-Apr-19 163 $5,000.00

D-UT-M-4020 Test Pits - Area E 8 09-Apr-19 18-Apr-19 163 $5,000.00

Utility Designating & Mapping - Area B (American Legion)Utility Designating & Mapping - Area B (American Legion) 23 02-Apr-19 02-May-19 161 $15,000.00

D-UT-M-5000 Utility Designation & Mapping - Area B 10 02-Apr-19 15-Apr-19 159 $5,000.00

D-UT-M-5010 Conflict Review - Area B 5 16-Apr-19 22-Apr-19 161 $5,000.00

D-UT-M-5020 Test Pits - Area B 8 23-Apr-19 02-May-19 161 $5,000.00

Utility Designating & Mapping - Area D (Courthouse)Utility Designating & Mapping - Area D (Courthouse) 22 16-Apr-19 15-May-19 159 $59,000.00

D-UT-M-6000 Utility Designation & Mapping - Area D 10 16-Apr-19 29-Apr-19 159 $5,000.00

D-UT-M-6010 Conflict Review - Area D 5 30-Apr-19 06-May-19 159 $22,500.00

D-UT-M-6020 Test Pits - Area D 7 07-May-19 15-May-19 159 $31,500.00

Drainage Pipe InspectionDrainage Pipe Inspection 62 15-Jan-19 10-Apr-19 204 $95,000.00

D-DI-1000 Area 3 - Existing Drainage Pipe / Culvert Inspection 15 15-Jan-19 04-Feb-19 87 $23,750.00

D-DI-1010 Area 4 - Existing Drainage Pipe / Culvert Inspection 15 05-Feb-19 25-Feb-19 87 $23,750.00

D-DI-1020 Area 1 - Existing Drainage Pipe / Culvert Inspection 16 26-Feb-19 19-Mar-19 87 $23,750.00

D-DI-1030 Area 2 - Existing Drainage Pipe / Culvert Inspection 16 20-Mar-19 10-Apr-19 204 $23,750.00

Utility Design Coodination & IntegrationUtility Design Coodination & Integration 274 03-Dec-18 03-Jan-20 171 $821,040.60

D-UT-2010 Early Works Coordinate with Util Companies - Utilities 76 15-Jan-19 30-Apr-19 172 $16,615.00

D-UT-2000 Plan Sheet Preparation - Utilities 20 15-Jan-19 11-Feb-19 228 $4,372.00

D-UT-2020 Post NTP Coordinate with Util Companies - Utilities 169 02-May-19 03-Jan-20 171 $0.00

Stafford County Utility Design PlansStafford County Utility Design Plans 122 03-Dec-18 24-May-19 135 $726,692.60

D-UT-3000 Provide Project Plans - Stafford County Utility Design 10 03-Dec-18 14-Dec-18 137 $0.00

D-UT-3010 Utility Company Design - Stafford County Utility Design 60 17-Dec-18 13-Mar-19 137 $160,000.00

D-UT-3020 Review Proposed Utility Design for Project Compatibility - Stafford County Utility Design 5 14-Mar-19 20-Mar-19 137 $5,000.00

D-UT-3030 Comment Resolution & Final Determiniation - Stafford County Utility Design 10 21-Mar-19 03-Apr-19 137 $5,000.00

D-UT-3040 Incorporate Final Design Into Project Plans - Stafford County Utility Design 4 04-Apr-19 09-Apr-19 137 $3,000.00

D-UT-3050 QA/QC - Stafford County Utility Design 10 10-Apr-19 23-Apr-19 137 $5,000.00

D-UT-3060 Prepare & Submit - Stafford County Utility Design 2 24-Apr-19 25-Apr-19 137 $3,000.00

D-UT-3070 95 Express Review - Stafford County Utility Design 28 26-Apr-19 23-May-19 196 $0.00

D-UT-3080 Approve for Construction - Stafford County Utility Design 1 24-May-19 24-May-19 135 $545,692.60

Stafford County Schools Fiber OpticStafford County Schools Fiber Optic 126 03-Dec-18 31-May-19 319 $20,000.00

D-UT-4000 Provide Project Plans - Stafford County Schools Fiber Optics 10 03-Dec-18 14-Dec-18 318 $0.00

D-UT-4010 Utility Company Design - Stafford County Schools Fiber Optics 60 17-Dec-18 13-Mar-19 318 $0.00

D-UT-4020 Review Proposed Utility Design for Project Compatibility - Stafford County Schools Fiber 
Optics

5 14-Mar-19 20-Mar-19 318 $5,000.00

D-UT-4030 Comment Resolution & Final Determiniation - Stafford County Schools Fiber Optics 10 21-Mar-19 03-Apr-19 318 $5,000.00

D-UT-4040 Incorporate Final Design Into Project Plans - Stafford County Schools Fiber Optics 9 04-Apr-19 16-Apr-19 318 $5,000.00

D-UT-4050 QA/QC - Stafford County Schools Fiber Optics 10 17-Apr-19 30-Apr-19 318 $5,000.00

D-UT-4060 Prepare & Submit - Stafford County Schools Fiber Optics 2 01-May-19 02-May-19 318 $0.00

D-UT-4070 95 Express Review - Stafford County Schools Fiber Optics 28 03-May-19 30-May-19 460 $0.00

D-UT-4080 Approve for Construction - Stafford County Schools Fiber Optics 1 31-May-19 31-May-19 319 $0.00

Columbia GasColumbia Gas 145 03-Dec-18 27-Jun-19 300 $7,623.00

D-UT-5000 Provide Project Plans - Columbia Gas - Columbia Gas 10 03-Dec-18 14-Dec-18 300 $0.00

D-UT-5010 Utility Company Design - Columbia Gas 75 17-Dec-18 03-Apr-19 300 $0.00

D-UT-5020 Review Proposed Utility Design for Project Compatibility - Columbia Gas 5 04-Apr-19 10-Apr-19 300 $5,000.00

D-UT-5030 Comment Resolution & Final Determiniation - Columbia Gas 12 11-Apr-19 26-Apr-19 300 $2,623.00

D-UT-5040 Incorporate Final Design Into Project Plans - Columbia Gas 10 29-Apr-19 10-May-19 300 $0.00

D-UT-5050 QA/QC - Columbia Gas 10 13-May-19 24-May-19 300 $0.00

D-UT-5060 Prepare & Submit - Columbia Gas 2 28-May-19 29-May-19 300 $0.00

D-UT-5070 95 Express Review - Columbia Gas 28 30-May-19 26-Jun-19 433 $0.00

D-UT-5080 Approve for Construction - Columbia Gas 1 27-Jun-19 27-Jun-19 300 $0.00

Verizon - VirginiaVerizon - Virginia 145 03-Dec-18 27-Jun-19 41 $7,623.00

D-UT-6000 Provide Project Plans - Verizon - Virginia 10 03-Dec-18 14-Dec-18 41 $0.00

D-UT-6010 Utility Company Design - Verizon - Virginia 75 17-Dec-18 03-Apr-19 41 $0.00
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2019 2020 2021 2022 2023

Utility Designation & Mapping - Area E

Conflict Review - Area E

Test Pits - Area E

Utility Designation & Mapping - Area B

Conflict Review - Area B

Test Pits - Area B

Utility Designation & Mapping - Area D

Conflict Review - Area D

Test Pits - Area D

Area 3 - Existing Drainage Pipe / Culvert Inspection

Area 4 - Existing Drainage Pipe / Culvert Inspection

Area 1 - Existing Drainage Pipe / Culvert Inspection

Area 2 - Existing Drainage Pipe / Culvert Inspection

Early Works Coordinate with Util Companies - Utilities

Plan Sheet Preparation - Utilities

Post NTP Coordinate with Util Companies - Utilities

Provide Project Plans - Stafford County Utility Design

Utility Company Design - Stafford County Utility Design

Review Proposed Utility Design for Project Compatibility - Stafford County Utility Design

Comment Resolution & Final Determiniation - Stafford County Utility Design

Incorporate Final Design Into Project Plans - Stafford County Utility Design

QA/QC - Stafford County Utility Design

Prepare & Submit - Stafford County Utility Design

95 Express Review - Stafford County Utility Design

Approve for Construction - Stafford County Utility Design

Provide Project Plans - Stafford County Schools Fiber Optics

Utility Company Design - Stafford County Schools Fiber Optics

Review Proposed Utility Design for Project Compatibility - Stafford County Schools Fiber Optics

Comment Resolution & Final Determiniation - Stafford County Schools Fiber Optics

Incorporate Final Design Into Project Plans - Stafford County Schools Fiber Optics

QA/QC - Stafford County Schools Fiber Optics

Prepare & Submit - Stafford County Schools Fiber Optics

95 Express Review - Stafford County Schools Fiber Optics

Approve for Construction - Stafford County Schools Fiber Optics

Provide Project Plans - Columbia Gas - Columbia Gas

Utility Company Design - Columbia Gas

Review Proposed Utility Design for Project Compatibility - Columbia Gas

Comment Resolution & Final Determiniation - Columbia Gas

Incorporate Final Design Into Project Plans - Columbia Gas

QA/QC - Columbia Gas

Prepare & Submit - Columbia Gas

95 Express Review - Columbia Gas

Approve for Construction - Columbia Gas

Provide Project Plans - Verizon - Virginia

Utility Company Design - Verizon - Virginia

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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D-UT-6020 Review Proposed Utility Design for Project Compatibility - Verizon - Virginia 5 04-Apr-19 10-Apr-19 41 $5,000.00

D-UT-6030 Comment Resolution & Final Determiniation - Verizon - Virginia 12 11-Apr-19 26-Apr-19 41 $2,623.00

D-UT-6040 Incorporate Final Design Into Project Plans - Verizon - Virginia 10 29-Apr-19 10-May-19 41 $0.00

D-UT-6050 QA/QC - Verizon - Virginia 10 13-May-19 24-May-19 41 $0.00

D-UT-6060 Prepare & Submit - Verizon - Virginia 2 28-May-19 29-May-19 41 $0.00

D-UT-6070 95 Express Review - Verizon - Virginia 28 30-May-19 26-Jun-19 60 $0.00

D-UT-6080 Approve for Construction - Verizon - Virginia 1 27-Jun-19 27-Jun-19 41 $0.00

Verizon - SouthVerizon - South 145 03-Dec-18 27-Jun-19 300 $7,623.00

D-UT-7000 Provide Project Plans - Verizon - South 10 03-Dec-18 14-Dec-18 300 $0.00

D-UT-7010 Utility Company Design - Verizon - South 75 17-Dec-18 03-Apr-19 300 $0.00

D-UT-7020 Review Proposed Utility Design for Project Compatibility - Verizon - South 5 04-Apr-19 10-Apr-19 300 $5,000.00

D-UT-7030 Comment Resolution & Final Determiniation - Verizon - South 12 11-Apr-19 26-Apr-19 300 $2,623.00

D-UT-7040 Incorporate Final Design Into Project Plans - Verizon - South 10 29-Apr-19 10-May-19 300 $0.00

D-UT-7050 QA/QC - Verizon - South 10 13-May-19 24-May-19 300 $0.00

D-UT-7060 Prepare & Submit - Verizon - South 2 28-May-19 29-May-19 300 $0.00

D-UT-7070 95 Express Review - Verizon - South 28 30-May-19 26-Jun-19 433 $0.00

D-UT-7080 Approve for Construction - Verizon - South 1 27-Jun-19 27-Jun-19 300 $0.00

Summit IGSummit IG 145 03-Dec-18 27-Jun-19 300 $7,623.00

D-UT-8000 Provide Project Plans - Summit IG 10 03-Dec-18 14-Dec-18 300 $0.00

D-UT-8010 Utility Company Design - Summit IG 75 17-Dec-18 03-Apr-19 300 $0.00

D-UT-8020 Review Proposed Utility Design for Project Compatibility - Summit IG 5 04-Apr-19 10-Apr-19 300 $5,000.00

D-UT-8030 Comment Resolution & Final Determiniation - Summit IG 12 11-Apr-19 26-Apr-19 300 $2,623.00

D-UT-8040 Incorporate Final Design Into Project Plans - Summit IG 10 29-Apr-19 10-May-19 300 $0.00

D-UT-8050 QA/QC - Summit IG 10 13-May-19 24-May-19 300 $0.00

D-UT-8060 Prepare & Submit - Summit IG 2 28-May-19 29-May-19 300 $0.00

D-UT-8070 95 Express Review - Summit IG 28 30-May-19 26-Jun-19 433 $0.00

D-UT-8080 Approve for Construction - Summit IG 1 27-Jun-19 27-Jun-19 300 $0.00

Dominion EnergyDominion Energy 145 03-Dec-18 27-Jun-19 300 $7,623.00

D-UT-9000 Provide Project Plans - Dominion Energy 10 03-Dec-18 14-Dec-18 300 $0.00

D-UT-9010 Utility Company Design - Dominion Energy 75 17-Dec-18 03-Apr-19 300 $0.00

D-UT-9020 Review Proposed Utility Design for Project Compatibility - Dominion Energy 5 04-Apr-19 10-Apr-19 300 $5,000.00

D-UT-9030 Comment Resolution & Final Determiniation - Dominion Energy 12 11-Apr-19 26-Apr-19 300 $2,623.00

D-UT-9040 Incorporate Final Design Into Project Plans - Dominion Energy 10 29-Apr-19 10-May-19 300 $0.00

D-UT-9050 QA/QC - Dominion Energy 10 13-May-19 24-May-19 300 $0.00

D-UT-9060 Prepare & Submit - Dominion Energy 2 28-May-19 29-May-19 300 $0.00

D-UT-9070 95 Express Review - Dominion Energy 28 30-May-19 26-Jun-19 433 $0.00

D-UT-9080 Approve for Construction - Dominion Energy 1 27-Jun-19 27-Jun-19 300 $0.00

VDOT Fiber Optic/Comm.VDOT Fiber Optic/Comm. 145 03-Dec-18 27-Jun-19 300 $7,623.00

D-UT-10000 Provide Project Plans - VDOT Fiber Optic/Comm 10 03-Dec-18 14-Dec-18 300 $0.00

D-UT-10010 Utility Company Design - VDOT Fiber Optic/Comm 75 17-Dec-18 03-Apr-19 300 $0.00

D-UT-10020 Review Proposed Utility Design for Project Compatibility - VDOT Fiber Optic/Comm 5 04-Apr-19 10-Apr-19 300 $5,000.00

D-UT-10030 Comment Resolution & Final Determiniation - VDOT Fiber Optic/Comm 12 11-Apr-19 26-Apr-19 300 $2,623.00

D-UT-10040 Incorporate Final Design Into Project Plans - VDOT Fiber Optic/Comm 10 29-Apr-19 10-May-19 300 $0.00

D-UT-10050 QA/QC - VDOT Fiber Optic/Comm 10 13-May-19 24-May-19 300 $0.00

D-UT-10060 Prepare & Submit - VDOT Fiber Optic/Comm 2 28-May-19 29-May-19 300 $0.00

D-UT-10070 95 Express Review - VDOT Fiber Optic/Comm 28 30-May-19 26-Jun-19 433 $0.00

D-UT-10080 Approve for Construction - VDOT Fiber Optic/Comm 1 27-Jun-19 27-Jun-19 300 $0.00

Lumos NetworkLumos Network 145 03-Dec-18 27-Jun-19 300 $7,623.00

D-UT-11000 Provide Project Plans - Lumos Network 10 03-Dec-18 14-Dec-18 300 $0.00

D-UT-11010 Utility Company Design - Lumos Network 75 17-Dec-18 03-Apr-19 300 $0.00

D-UT-11020 Review Proposed Utility Design for Project Compatibility - Lumos Network 5 04-Apr-19 10-Apr-19 300 $5,000.00

D-UT-11030 Comment Resolution & Final Determiniation - Lumos Network 12 11-Apr-19 26-Apr-19 300 $2,623.00

D-UT-11040 Incorporate Final Design Into Project Plans - Lumos Network 10 29-Apr-19 10-May-19 300 $0.00

D-UT-11050 QA/QC - Lumos Network 10 13-May-19 24-May-19 300 $0.00

D-UT-11060 Prepare & Submit - Lumos Network 2 28-May-19 29-May-19 300 $0.00
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Review Proposed Utility Design for Project Compatibility - Verizon - Virginia

Comment Resolution & Final Determiniation - Verizon - Virginia

Incorporate Final Design Into Project Plans - Verizon - Virginia

QA/QC - Verizon - Virginia

Prepare & Submit - Verizon - Virginia

95 Express Review - Verizon - Virginia

Approve for Construction - Verizon - Virginia

Provide Project Plans - Verizon - South

Utility Company Design - Verizon - South

Review Proposed Utility Design for Project Compatibility - Verizon - South

Comment Resolution & Final Determiniation - Verizon - South

Incorporate Final Design Into Project Plans - Verizon - South

QA/QC - Verizon - South

Prepare & Submit - Verizon - South

95 Express Review - Verizon - South

Approve for Construction - Verizon - South

Provide Project Plans - Summit IG

Utility Company Design - Summit IG

Review Proposed Utility Design for Project Compatibility - Summit IG

Comment Resolution & Final Determiniation - Summit IG

Incorporate Final Design Into Project Plans - Summit IG

QA/QC - Summit IG

Prepare & Submit - Summit IG

95 Express Review - Summit IG

Approve for Construction - Summit IG

Provide Project Plans - Dominion Energy

Utility Company Design - Dominion Energy

Review Proposed Utility Design for Project Compatibility - Dominion Energy

Comment Resolution & Final Determiniation - Dominion Energy

Incorporate Final Design Into Project Plans - Dominion Energy

QA/QC - Dominion Energy

Prepare & Submit - Dominion Energy

95 Express Review - Dominion Energy

Approve for Construction - Dominion Energy

Provide Project Plans - VDOT Fiber Optic/Comm

Utility Company Design - VDOT Fiber Optic/Comm

Review Proposed Utility Design for Project Compatibility - VDOT Fiber Optic/Comm

Comment Resolution & Final Determiniation - VDOT Fiber Optic/Comm

Incorporate Final Design Into Project Plans - VDOT Fiber Optic/Comm

QA/QC - VDOT Fiber Optic/Comm

Prepare & Submit - VDOT Fiber Optic/Comm

95 Express Review - VDOT Fiber Optic/Comm

Approve for Construction - VDOT Fiber Optic/Comm

Provide Project Plans - Lumos Network

Utility Company Design - Lumos Network

Review Proposed Utility Design for Project Compatibility - Lumos Network

Comment Resolution & Final Determiniation - Lumos Network

Incorporate Final Design Into Project Plans - Lumos Network

QA/QC - Lumos Network

Prepare & Submit - Lumos Network

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

D-UT-11070 95 Express Review - Lumos Network 28 30-May-19 26-Jun-19 433 $0.00

D-UT-11080 Approve for Construction - Lumos Network 1 27-Jun-19 27-Jun-19 300 $0.00

Utility Relocation ConstructionUtility Relocation Construction 149 14-Mar-19 26-Nov-19 537 $548,680.00

Stafford County - WaterlineStafford County - Waterline 40 28-May-19 02-Aug-19 301 $507,560.00

C-UT-1000 Stafford County - Perform Waterline Relocation 40 28-May-19 02-Aug-19 301 $507,560.00

Columbia GasColumbia Gas 60 28-Jun-19 08-Oct-19 372 $0.00

C-UT-2000 Columbia Gas - Perform Relocation 60 28-Jun-19 08-Oct-19 372 $0.00

Stafford County - SewerStafford County - Sewer 60 28-May-19 06-Sep-19 470 $41,120.00

C-UT-3010 Stafford County - Perform Sewer Relocation at Station 102+00 60 28-May-19 06-Sep-19 113 $36,120.00

C-UT-3000 Stafford County - Perform Sewer Relocation at Station 253+00 5 28-May-19 04-Jun-19 525 $5,000.00

Verizon VirginiaVerizon Virginia 90 28-Jun-19 26-Nov-19 35 $0.00

C-UT-4000 Verizon Virginia - Perform Relocation 90 28-Jun-19 26-Nov-19 35 $0.00

Verizon SouthVerizon South 90 28-Jun-19 26-Nov-19 290 $0.00

C-UT-5000 Verizon South - Perform Relocation 90 28-Jun-19 26-Nov-19 290 $0.00

Summit IGSummit IG 45 28-Jun-19 12-Sep-19 291 $0.00

C-UT-6000 Summit IG - Perform Relocation 45 28-Jun-19 12-Sep-19 291 $0.00

Stafford County Schools Fiber OpticStafford County Schools Fiber Optic 20 14-Mar-19 18-Apr-19 647 $0.00

C-UT-7000 Stafford County Schools Fiber - Perform Relocation 20 14-Mar-19 18-Apr-19 647 $0.00

VDOT Fiber OpticVDOT Fiber Optic 40 28-Jun-19 04-Sep-19 296 $0.00

C-UT-8000 VDOT Fiber Optic - Perform Relocation 40 28-Jun-19 04-Sep-19 296 $0.00

DominionDominion 60 28-Jun-19 08-Oct-19 567 $0.00

C-UT-10000 Dominion Energy - Perform Relocation 60 28-Jun-19 08-Oct-19 567 $0.00

C-UT-9000 New Electric Service by Dominion 40 28-Jun-19 04-Sep-19 466 $0.00

Lumos NetworkLumos Network 20 28-Jun-19 31-Jul-19 607 $0.00

C-UT-11000 Lumos Network - Perform Relocation to New Dominion Power Overhead Lines (Sta 602) 20 28-Jun-19 31-Jul-19 607 $0.00

Engineering / Procurement / TTMS TestingEngineering / Procurement / TTMS Testing 862 30-Apr-19 25-Sep-22 5 $54,569,909.45

EngineeringEngineering 278 30-Apr-19 03-Jun-20 521 $8,695,379.00

Engineering - Preparatory MeetingsEngineering - Preparatory Meetings 30 30-Apr-19 11-Jun-19 90 $0.00

E-1000 Preconstruction Meeting Hold Point 0 30-Apr-19 90 $0.00

E-1010 MOT & Clearing Preparatory Inspection Meeting 1 11-Jun-19 11-Jun-19 90 $0.00

Engineering - Bridge SubmittalsEngineering - Bridge Submittals 144 14-Oct-19 07-May-20 539 $2,051,000.00

Engineering - Truslow BridgeEngineering - Truslow Bridge 35 14-Oct-19 03-Dec-19 51 $70,000.00

E-TRL-1000 Prepare & Submit - Truslow Pile 10 14-Oct-19 25-Oct-19 15 $14,000.00

E-TRL-1020 Prepare & Submit - Truslow Rebar 15 14-Oct-19 01-Nov-19 46 $14,000.00

E-TRL-1030 Prepare & Submit - Truslow Support of Excavation 20 14-Oct-19 08-Nov-19 1 $14,000.00

E-TRL-1010 Prepare & Submit - Truslow Concrete Girder 20 21-Oct-19 15-Nov-19 44 $14,000.00

E-TRL-1040 Prepare & Submit - Truslow Anchor Bolts & Bearing Pads 10 21-Oct-19 01-Nov-19 61 $14,000.00

E-TRL-1050 HNTB Review & Approve - Truslow Pile 10 28-Oct-19 08-Nov-19 15 $0.00

E-TRL-1070 HNTB Review & Approve - Truslow Rebar 10 04-Nov-19 15-Nov-19 46 $0.00

E-TRL-1090 HNTB Review & Approve - Truslow Anchor Bolts & Bearing Pads 10 04-Nov-19 15-Nov-19 61 $0.00

E-TRL-1080 HNTB Review & Approve - Truslow Support of Excavation 10 11-Nov-19 22-Nov-19 1 $0.00

E-TRL-1060 HNTB Review & Approve - Truslow Concrete Girder 10 18-Nov-19 03-Dec-19 44 $0.00

Engineering - American Legion Road BridgeEngineering - American Legion Road Bridge 37 06-Dec-19 30-Jan-20 609 $84,000.00

E-AMB-1000 Prepare & Submit - American Legion Pile 10 06-Dec-19 19-Dec-19 283 $14,000.00

E-AMB-1030 Prepare & Submit - American Legion Rebar 15 06-Dec-19 30-Dec-19 315 $14,000.00

E-AMB-1040 Prepare & Submit - American Legion Support of Excavation 20 06-Dec-19 07-Jan-20 295 $14,000.00

E-AMB-1020 Prepare & Submit - American Legion Concrete Girder 20 17-Dec-19 16-Jan-20 470 $14,000.00

E-AMB-1010 Prepare & Submit - American Legion Anchor Bolts & Bearing Pads 10 17-Dec-19 02-Jan-20 490 $14,000.00

E-AMB-1050 Prepare & Submit - American Legion Pedestrian Fence 10 17-Dec-19 02-Jan-20 619 $14,000.00

E-AMB-1060 HNTB Review & Approve - American Legion Pile Submittals 10 20-Dec-19 07-Jan-20 283 $0.00

E-AMB-1090 HNTB Review & Approve - American Legion Rebar 10 31-Dec-19 14-Jan-20 315 $0.00

E-AMB-1070 HNTB Review & Approve - American Legion Anchor Bolts & Bearing Pads 10 03-Jan-20 16-Jan-20 490 $0.00

E-AMB-1110 HNTB Review & Approve - American Legion Pedestrian Fence 10 03-Jan-20 16-Jan-20 619 $0.00

E-AMB-1100 HNTB Review & Approve - American Legion Support of Excavation 10 08-Jan-20 21-Jan-20 295 $0.00

E-AMB-1080 HNTB Review & Approve - American Legion Concrete Girder 10 17-Jan-20 30-Jan-20 470 $0.00

Engineering - Potomac Creek BridgeEngineering - Potomac Creek Bridge 48 25-Oct-19 07-Jan-20 610 $70,000.00
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95 Express Review - Lumos Network

Approve for Construction - Lumos Network

Stafford County - Perform Waterline Relocation

Columbia Gas - Perform Relocation

Stafford County - Perform Sewer Relocation at Station 102+00

Stafford County - Perform Sewer Relocation at Station 253+00

Verizon Virginia - Perform Relocation

Verizon South - Perform Relocation

Summit IG - Perform Relocation

Stafford County Schools Fiber - Perform Relocation

VDOT Fiber Optic - Perform Relocation

Dominion Energy - Perform Relocation

New Electric Service by Dominion

Lumos Network - Perform Relocation to New Dominion Power Overhead Lines (Sta 602)

Preconstruction Meeting Hold Point

MOT & Clearing Preparatory Inspection Meeting

Prepare & Submit - Truslow Pile

Prepare & Submit - Truslow Rebar

Prepare & Submit - Truslow Support of Excavation

Prepare & Submit - Truslow Concrete Girder

Prepare & Submit - Truslow Anchor Bolts & Bearing Pads

HNTB Review & Approve - Truslow Pile

HNTB Review & Approve - Truslow Rebar

HNTB Review & Approve - Truslow Anchor Bolts & Bearing Pads

HNTB Review & Approve - Truslow Support of Excavation

HNTB Review & Approve - Truslow Concrete Girder

Prepare & Submit - American Legion Pile

Prepare & Submit - American Legion Rebar

Prepare & Submit - American Legion Support of Excavation

Prepare & Submit - American Legion Concrete Girder

Prepare & Submit - American Legion Anchor Bolts & Bearing Pads

Prepare & Submit - American Legion Pedestrian Fence

HNTB Review & Approve - American Legion Pile Submittals

HNTB Review & Approve - American Legion Rebar

HNTB Review & Approve - American Legion Anchor Bolts & Bearing Pads

HNTB Review & Approve - American Legion Pedestrian Fence

HNTB Review & Approve - American Legion Support of Excavation

HNTB Review & Approve - American Legion Concrete Girder

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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E-PCB-1010 Prepare & Submit - Potomac Creek Concrete Girder 20 25-Oct-19 21-Nov-19 484 $14,000.00

E-PCB-1040 Prepare & Submit - Potomac Creek Strip Seals 20 25-Oct-19 21-Nov-19 618 $14,000.00

E-PCB-1030 Prepare & Submit - Potomac Creek Rebar - Superstructure 15 25-Oct-19 14-Nov-19 553 $14,000.00

E-PCB-1000 Prepare & Submit - Potomac Creek Pile 5 13-Nov-19 19-Nov-19 436 $14,000.00

E-PCB-1020 Prepare & Submit - Potomac Creek Rebar - Substructure 15 13-Nov-19 05-Dec-19 483 $14,000.00

E-PCB-1080 HNTB Review & Approve - Potomac Creek Rebar - Superstructure 20 15-Nov-19 16-Dec-19 553 $0.00

E-PCB-1050 HNTB Review & Approve - Potomac Creek Pile 20 20-Nov-19 19-Dec-19 436 $0.00

E-PCB-1060 HNTB Review & Approve - Potomac Creek Concrete Girder 20 22-Nov-19 23-Dec-19 484 $0.00

E-PCB-1090 HNTB Review & Approve - Potomac Creek Strip Seals 20 22-Nov-19 23-Dec-19 618 $0.00

E-PCB-1070 HNTB Review & Approve - Potomac Creek Rebar - Substructure 20 06-Dec-19 07-Jan-20 483 $0.00

Engineering - HWN Flyover BridgeEngineering - HWN Flyover Bridge 50 11-Feb-20 20-Apr-20 424 $490,000.00

E-HWN-1000 Prepare & Submit - HWN Pile 5 11-Feb-20 17-Feb-20 232 $17,500.00

E-HWN-1020 Prepare & Submit - HWN Structural Steel Girder 40 11-Feb-20 06-Apr-20 260 $140,000.00

E-HWN-1030 Prepare & Submit - HWN Rebar - Substructure 15 11-Feb-20 02-Mar-20 264 $52,500.00

E-HWN-1060 Prepare & Submit - HWN Support of Excavation 30 11-Feb-20 23-Mar-20 227 $105,000.00

E-HWN-1010 Prepare & Submit - HWN Bearings & Anchor Bolts 20 11-Feb-20 09-Mar-20 260 $70,000.00

E-HWN-1040 Prepare & Submit - HWN Rebar - Superstructure 15 11-Feb-20 02-Mar-20 264 $52,500.00

E-HWN-1050 Prepare & Submit - HWN Expansion Joints 15 11-Feb-20 02-Mar-20 449 $52,500.00

E-HWN-1070 HNTB Review & Approve - HWN Pile Submittals 10 18-Feb-20 02-Mar-20 232 $0.00

E-HWN-1090 HNTB Review & Approve - HWN Rebar Submittal - Substructure 10 03-Mar-20 16-Mar-20 264 $0.00

E-HWN-1100 HNTB Review & Approve - HWN Rebar Submittal - Superstructure 10 03-Mar-20 16-Mar-20 264 $0.00

E-HWN-1110 HNTB Review & Approve - HWN Expansion Joints Submittal 10 03-Mar-20 16-Mar-20 449 $0.00

E-HWN-1130 HNTB Review & Approve - HWN Bearings & Anchor Bolts  Submittal 10 10-Mar-20 23-Mar-20 260 $0.00

E-HWN-1120 HNTB Review & Approve - HWN Shoring Submittal 10 24-Mar-20 06-Apr-20 227 $0.00

E-HWN-1080 HNTB Review & Approve - HWN Structural Steel Girder Submittal 10 07-Apr-20 20-Apr-20 260 $0.00

Engineering - HRS Flyover BridgeEngineering - HRS Flyover Bridge 59 07-Feb-20 29-Apr-20 323 $525,000.00

E-HRS-1000 Prepare & Submit - HRS Pile 5 07-Feb-20 13-Feb-20 112 $17,500.00

E-HRS-1030 Prepare & Submit - HRS Rebar - Substructure 20 07-Feb-20 05-Mar-20 138 $70,000.00

E-HRS-1060 Prepare & Submit - HRS Support of Excavation 30 07-Feb-20 19-Mar-20 107 $105,000.00

E-HRS-1070 HNTB Review & Approve - HRS Pile Submittals 10 14-Feb-20 27-Feb-20 112 $0.00

E-HRS-1020 Prepare & Submit - HRS Structural Steel Girder 40 20-Feb-20 15-Apr-20 123 $140,000.00

E-HRS-1010 Prepare & Submit - HRS Bearings & Anchor Bolts 20 20-Feb-20 18-Mar-20 123 $70,000.00

E-HRS-1040 Prepare & Submit - HRS Rebar - Superstructure 20 20-Feb-20 18-Mar-20 143 $70,000.00

E-HRS-1050 Prepare & Submit - HRS Expansion Joints 15 20-Feb-20 11-Mar-20 348 $52,500.00

E-HRS-1100 HNTB Review & Approve - HRS Rebar Submittal - Substructure 10 06-Mar-20 19-Mar-20 138 $0.00

E-HRS-1120 HNTB Review & Approve - HRS Expansion Joints 10 12-Mar-20 25-Mar-20 348 $0.00

E-HRS-1080 HNTB Review & Approve - HRS Bearings & Anchor Bolts 10 19-Mar-20 01-Apr-20 123 $0.00

E-HRS-1110 HNTB Review & Approve - HRS Rebar Submittal - Superstructure 10 19-Mar-20 01-Apr-20 143 $0.00

E-HRS-1130 HNTB Review & Approve - HRS Support of Excavation 10 20-Mar-20 02-Apr-20 107 $0.00

E-HRS-1090 HNTB Review & Approve - HRS Structural Steel Girder 10 16-Apr-20 29-Apr-20 123 $0.00

Engineering - RHN Flyover BridgeEngineering - RHN Flyover Bridge 52 12-Feb-20 23-Apr-20 337 $577,500.00

E-RHN-1000 Prepare & Submit - RHN Pile 20 12-Feb-20 10-Mar-20 156 $70,000.00

E-RHN-1030 Prepare & Submit - RHN Rebar - Substructure 20 12-Feb-20 10-Mar-20 200 $70,000.00

E-RHN-1060 Prepare & Submit - RHN Support of Excavation 30 12-Feb-20 24-Mar-20 165 $105,000.00

E-RHN-1020 Prepare & Submit - RHN Structural Steel Girder 40 14-Feb-20 09-Apr-20 183 $140,000.00

E-RHN-1040 Prepare & Submit - RHN Rebar - Superstructure 20 14-Feb-20 12-Mar-20 212 $70,000.00

E-RHN-1050 Prepare & Submit - RHN Expansion Joints 15 14-Feb-20 05-Mar-20 362 $52,500.00

E-RHN-1010 Prepare & Submit - RHN Bearings & Anchor Bolts 20 14-Feb-20 12-Mar-20 191 $70,000.00

E-RHN-1120 HNTB Review & Approve - RHN Expansion Joints 10 06-Mar-20 19-Mar-20 362 $0.00

E-RHN-1070 HNTB Review & Approve - RHN Pile Submittals 10 11-Mar-20 24-Mar-20 156 $0.00

E-RHN-1100 HNTB Review & Approve - RHN Rebar Submittal - Substructure 10 11-Mar-20 24-Mar-20 200 $0.00

E-RHN-1080 HNTB Review & Approve - RHN Bearings & Anchor Bolts 10 13-Mar-20 26-Mar-20 191 $0.00

E-RHN-1110 HNTB Review & Approve - RHN Rebar Submittal - Superstructure 10 13-Mar-20 26-Mar-20 212 $0.00

E-RHN-1130 HNTB Review & Approve - RHN Support of Excavation 10 25-Mar-20 07-Apr-20 165 $0.00

E-RHN-1090 HNTB Review & Approve - RHN Structural Steel Girder 10 10-Apr-20 23-Apr-20 183 $0.00

Engineering - WHS Flyover BridgeEngineering - WHS Flyover Bridge 74 27-Jan-20 07-May-20 222 $234,500.00
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Prepare & Submit - Potomac Creek Concrete Girder

Prepare & Submit - Potomac Creek Strip Seals

Prepare & Submit - Potomac Creek Rebar - Superstructure

Prepare & Submit - Potomac Creek Pile

Prepare & Submit - Potomac Creek Rebar - Substructure

HNTB Review & Approve - Potomac Creek Rebar - Superstructure

HNTB Review & Approve - Potomac Creek Pile

HNTB Review & Approve - Potomac Creek Concrete Girder

HNTB Review & Approve - Potomac Creek Strip Seals

HNTB Review & Approve - Potomac Creek Rebar - Substructure

Prepare & Submit - HWN Pile

Prepare & Submit - HWN Structural Steel Girder

Prepare & Submit - HWN Rebar - Substructure

Prepare & Submit - HWN Support of Excavation

Prepare & Submit - HWN Bearings & Anchor Bolts

Prepare & Submit - HWN Rebar - Superstructure

Prepare & Submit - HWN Expansion Joints

HNTB Review & Approve - HWN Pile Submittals

HNTB Review & Approve - HWN Rebar Submittal - Substructure

HNTB Review & Approve - HWN Rebar Submittal - Superstructure

HNTB Review & Approve - HWN Expansion Joints Submittal

HNTB Review & Approve - HWN Bearings & Anchor Bolts  Submittal

HNTB Review & Approve - HWN Shoring Submittal

HNTB Review & Approve - HWN Structural Steel Girder Submittal

Prepare & Submit - HRS Pile

Prepare & Submit - HRS Rebar - Substructure

Prepare & Submit - HRS Support of Excavation

HNTB Review & Approve - HRS Pile Submittals

Prepare & Submit - HRS Structural Steel Girder

Prepare & Submit - HRS Bearings & Anchor Bolts

Prepare & Submit - HRS Rebar - Superstructure

Prepare & Submit - HRS Expansion Joints

HNTB Review & Approve - HRS Rebar Submittal - Substructure

HNTB Review & Approve - HRS Expansion Joints

HNTB Review & Approve - HRS Bearings & Anchor Bolts

HNTB Review & Approve - HRS Rebar Submittal - Superstructure

HNTB Review & Approve - HRS Support of Excavation

HNTB Review & Approve - HRS Structural Steel Girder

Prepare & Submit - RHN Pile

Prepare & Submit - RHN Rebar - Substructure

Prepare & Submit - RHN Support of Excavation

Prepare & Submit - RHN Structural Steel Girder

Prepare & Submit - RHN Rebar - Superstructure

Prepare & Submit - RHN Expansion Joints

Prepare & Submit - RHN Bearings & Anchor Bolts

HNTB Review & Approve - RHN Expansion Joints

HNTB Review & Approve - RHN Pile Submittals

HNTB Review & Approve - RHN Rebar Submittal - Substructure

HNTB Review & Approve - RHN Bearings & Anchor Bolts

HNTB Review & Approve - RHN Rebar Submittal - Superstructure

HNTB Review & Approve - RHN Support of Excavation

HNTB Review & Approve - RHN Structural Steel Girder

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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E-WHS-1000 Prepare & Submit - WHS Pile 5 27-Jan-20 31-Jan-20 220 $14,000.00

E-WHS-1020 Prepare & Submit - WHS Rebar - Substructure 15 27-Jan-20 14-Feb-20 253 $14,000.00

E-WHS-1040 Prepare & Submit - WHS Support of Excavation 20 27-Jan-20 21-Feb-20 225 $14,000.00

E-WHS-1050 HNTB Review & Approve - WHS Pile Submittals 10 03-Feb-20 14-Feb-20 220 $0.00

E-WHS-1070 HNTB Review & Approve - WHS Rebar Submittal - Substructure 10 17-Feb-20 28-Feb-20 253 $0.00

E-WHS-1090 HNTB Review & Approve - WHS Shoring Submittal 10 24-Feb-20 06-Mar-20 225 $0.00

E-WHS-1010 Prepare & Submit - WHS Structural Steel Girder 40 28-Feb-20 23-Apr-20 207 $140,000.00

E-WHS-1030 Prepare & Submit - WHS Rebar - Superstructure 15 28-Feb-20 19-Mar-20 247 $52,500.00

E-WHS-1080 HNTB Review & Approve - WHS Rebar Submittal - Superstructure 10 20-Mar-20 02-Apr-20 247 $0.00

E-WHS-1060 HNTB Review & Approve - WHS Structual Steel Girder Submittal 10 24-Apr-20 07-May-20 207 $0.00

Engineering - MSE WallsEngineering - MSE Walls 124 14-Oct-19 09-Apr-20 349 $105,000.00

Engineering - MSE RW01 & RW02 (WHS)Engineering - MSE RW01 & RW02 (WHS) 40 27-Jan-20 20-Mar-20 83 $15,000.00

E-MSE-1000 Prepare & Submit - Shop Drawings for MSE RW01 & RW02 (WHS) 30 27-Jan-20 06-Mar-20 83 $15,000.00

E-MSE-1010 HNTB Review & Approve - Shop Drawings for MSE RW01 & RW02 (WHS) 10 09-Mar-20 20-Mar-20 83 $0.00

Engineering - MSE RW05 & RW06 (HWN)Engineering - MSE RW05 & RW06 (HWN) 40 11-Feb-20 06-Apr-20 37 $15,000.00

E-MSE-2000 Prepare & Submit - Shop Drawings for MSE RW05 & RW06 (HWN) 30 11-Feb-20 23-Mar-20 37 $15,000.00

E-MSE-2010 HNTB Review & Approve - Shop Drawings for MSE RW05 & RW06 (HWN) 10 24-Mar-20 06-Apr-20 37 $0.00

Engineering - MSE RW03 & RW04 (Truslow)Engineering - MSE RW03 & RW04 (Truslow) 25 14-Oct-19 15-Nov-19 25 $15,000.00

E-MSE-3000 Prepare & Submit - Shop Drawings for MSE RW03 & RW04 (Truslow) 15 14-Oct-19 01-Nov-19 25 $15,000.00

E-MSE-3010 HNTB Review & Approve - Shop Drawings for MSE RW03 & RW04 (Truslow) 10 04-Nov-19 15-Nov-19 25 $0.00

Engineering - MSE RW07 (American Legion)Engineering - MSE RW07 (American Legion) 24 06-Dec-19 13-Jan-20 280 $15,000.00

E-MSE-4000 Prepare & Submit - Shop Drawings for MSE RW07 (Americal Legion) 14 06-Dec-19 27-Dec-19 280 $15,000.00

E-MSE-4010 HNTB Review & Approve - Shop Drawings for MSE RW07 (American Legion) 10 30-Dec-19 13-Jan-20 280 $0.00

Engineering - MSE RW08 (Courthouse)Engineering - MSE RW08 (Courthouse) 24 19-Dec-19 24-Jan-20 403 $15,000.00

E-MSE-5000 Prepare & Submit - Shop Drawings for MSE RW08 (Courthouse) 14 19-Dec-19 10-Jan-20 403 $15,000.00

E-MSE-5010 HNTB Review & Approve - Shop Drawings for MSE RW08 (Courthouse) 10 13-Jan-20 24-Jan-20 403 $0.00

Engineering - MSE RW09 & RW10 (HRS)Engineering - MSE RW09 & RW10 (HRS) 40 07-Feb-20 02-Apr-20 10 $15,000.00

E-MSE-6000 Prepare & Submit - Shop Drawings for MSE RW09 & RW10 (HRS) 30 07-Feb-20 19-Mar-20 10 $15,000.00

E-MSE-6010 HNTB Review & Approve - Shop Drawings for MSE RW09 & RW10 (HRS) 10 20-Mar-20 02-Apr-20 10 $0.00

Engineering - MSE RW11 & RW12 (RHN)Engineering - MSE RW11 & RW12 (RHN) 40 14-Feb-20 09-Apr-20 30 $15,000.00

E-MSE-7000 Prepare & Submit - Shop Drawings for MSE RW11 & RW12 (RHN) 30 14-Feb-20 26-Mar-20 30 $15,000.00

E-MSE-7010 HNTB Review & Approve - Shop Drawings for MSE RW11 & RW12 (RHN) 10 27-Mar-20 09-Apr-20 30 $0.00

Engineering - TMS (Traffic Management System)Engineering - TMS (Traffic Management System) 65 27-Dec-19 27-Mar-20 373 $4,023,423.00

Area 1 - TMSArea 1 - TMS 50 27-Dec-19 06-Mar-20 388 $1,149,503.00

E-TMS-1000 Area 1 - Prepare & Submit - ITS Pole Foundation Design 40 27-Dec-19 21-Feb-20 388 $574,719.00

E-TMS-1010 Area 1 - Prepare & Submit - Found Design for DMS 40 27-Dec-19 21-Feb-20 334 $574,784.00

E-TMS-1020 Area 1 - HNTB Review & Approve - ITS Pole Found Design 10 24-Feb-20 06-Mar-20 388 $0.00

E-TMS-1030 Area 1 - HNTB Review & Approve - Found Design of DMS Structure 10 24-Feb-20 06-Mar-20 334 $0.00

Area 2 - TMSArea 2 - TMS 50 20-Jan-20 27-Mar-20 373 $574,784.00

E-TMS-2000 Area 2 - Prepare & Submit - ITS Pole Foundation Design 40 20-Jan-20 13-Mar-20 373 $574,784.00

E-TMS-2010 Area 2 - HNTB Review & Approve - ITS Pole Foundation Design 10 16-Mar-20 27-Mar-20 373 $0.00

Area 3 - TMSArea 3 - TMS 50 27-Dec-19 06-Mar-20 388 $1,149,568.00

E-TMS-3000 Area 3 - Prepare & Submit - ITS Pole Foundation Design 40 27-Dec-19 21-Feb-20 388 $574,784.00

E-TMS-3010 Area 3 - Prepare & Submit - Found Design for DMS 40 27-Dec-19 21-Feb-20 334 $574,784.00

E-TMS-3020 Area 3 - HNTB Review & Approve - ITS Pole Foundation Design 10 24-Feb-20 06-Mar-20 388 $0.00

E-TMS-3030 Area 3 - HNTB Review & Approve - Found Design of DMS Structure 10 24-Feb-20 06-Mar-20 334 $0.00

Area 4 - TMSArea 4 - TMS 50 27-Dec-19 06-Mar-20 388 $1,149,568.00

E-TMS-4000 Area 4 - Prepare & Submit - ITS Pole Foundation Design 40 27-Dec-19 21-Feb-20 388 $574,784.00

E-TMS-4010 Area 4 - Prepare & Submit - Found Design for DMS 40 27-Dec-19 21-Feb-20 334 $574,784.00

E-TMS-4020 Area 4 - HNTB Review & Approve - ITS Pole Found Design 10 24-Feb-20 06-Mar-20 388 $0.00

E-TMS-4030 Area 4 - HNTB Review & Approve - Found Design of DMS Structure 10 24-Feb-20 06-Mar-20 334 $0.00

Engineering - ETC (Electronic Toll Collection)Engineering - ETC (Electronic Toll Collection) 50 20-Jan-20 27-Mar-20 331 $1,005,872.00

E-ETC-1020 Prepare & Submit - Gantry Pole Foundation Design 40 20-Jan-20 13-Mar-20 331 $574,784.00

E-ETC-1000 Prepare & Submit - Integrated Roadside Units (IRU) 15 20-Jan-20 07-Feb-20 350 $215,544.00

E-ETC-1010 Prepare & Submit - Communication Infrastructure 15 20-Jan-20 07-Feb-20 293 $215,544.00

E-ETC-1030 HNTB Review & Approve - Integrated Roadside Units (IRU) 10 10-Feb-20 21-Feb-20 350 $0.00

E-ETC-1040 HNTB Review & Approve - Communication Infrastructure 10 10-Feb-20 21-Feb-20 293 $0.00
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2019 2020 2021 2022 2023

Prepare & Submit - WHS Pile

Prepare & Submit - WHS Rebar - Substructure

Prepare & Submit - WHS Support of Excavation

HNTB Review & Approve - WHS Pile Submittals

HNTB Review & Approve - WHS Rebar Submittal - Substructure

HNTB Review & Approve - WHS Shoring Submittal

Prepare & Submit - WHS Structural Steel Girder

Prepare & Submit - WHS Rebar - Superstructure

HNTB Review & Approve - WHS Rebar Submittal - Superstructure

HNTB Review & Approve - WHS Structual Steel Girder Submittal

Prepare & Submit - Shop Drawings for MSE RW01 & RW02 (WHS)

HNTB Review & Approve - Shop Drawings for MSE RW01 & RW02 (WHS)

Prepare & Submit - Shop Drawings for MSE RW05 & RW06 (HWN)

HNTB Review & Approve - Shop Drawings for MSE RW05 & RW06 (HWN)

Prepare & Submit - Shop Drawings for MSE RW03 & RW04 (Truslow)

HNTB Review & Approve - Shop Drawings for MSE RW03 & RW04 (Truslow)

Prepare & Submit - Shop Drawings for MSE RW07 (Americal Legion)

HNTB Review & Approve - Shop Drawings for MSE RW07 (American Legion)

Prepare & Submit - Shop Drawings for MSE RW08 (Courthouse)

HNTB Review & Approve - Shop Drawings for MSE RW08 (Courthouse)

Prepare & Submit - Shop Drawings for MSE RW09 & RW10 (HRS)

HNTB Review & Approve - Shop Drawings for MSE RW09 & RW10 (HRS)

Prepare & Submit - Shop Drawings for MSE RW11 & RW12 (RHN)

HNTB Review & Approve - Shop Drawings for MSE RW11 & RW12 (RHN)

Area 1 - Prepare & Submit - ITS Pole Foundation Design

Area 1 - Prepare & Submit - Found Design for DMS

Area 1 - HNTB Review & Approve - ITS Pole Found Design

Area 1 - HNTB Review & Approve - Found Design of DMS Structure

Area 2 - Prepare & Submit - ITS Pole Foundation Design

Area 2 - HNTB Review & Approve - ITS Pole Foundation Design

Area 3 - Prepare & Submit - ITS Pole Foundation Design

Area 3 - Prepare & Submit - Found Design for DMS

Area 3 - HNTB Review & Approve - ITS Pole Foundation Design

Area 3 - HNTB Review & Approve - Found Design of DMS Structure

Area 4 - Prepare & Submit - ITS Pole Foundation Design

Area 4 - Prepare & Submit - Found Design for DMS

Area 4 - HNTB Review & Approve - ITS Pole Found Design

Area 4 - HNTB Review & Approve - Found Design of DMS Structure

Prepare & Submit - Gantry Pole Foundation Design

Prepare & Submit - Integrated Roadside Units (IRU)

Prepare & Submit - Communication Infrastructure

HNTB Review & Approve - Integrated Roadside Units (IRU)

HNTB Review & Approve - Communication Infrastructure

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

E-ETC-1050 HNTB Review & Approve - Gantry Pole Foundation Design 10 16-Mar-20 27-Mar-20 331 $0.00

Engineering - LightingEngineering - Lighting 20 24-Feb-20 20-Mar-20 349 $57,300.00

E-LT-1000 Prepare & Submit - Lighting Pole Foundation Design 10 24-Feb-20 06-Mar-20 349 $57,300.00

E-LT-1010 HNTB Review & Approve - Lighting Pole Foundation Design 10 09-Mar-20 20-Mar-20 349 $0.00

Engineering - Communication & PowerEngineering - Communication & Power 40 24-Feb-20 17-Apr-20 295 $802,784.00

E-COM-1010 Prepare & Submit - Generators 30 24-Feb-20 03-Apr-20 295 $602,088.00

E-COM-1000 Prepare & Submit - Conduit / Wire / Fiber & JB 10 24-Feb-20 06-Mar-20 273 $200,696.00

E-COM-1020 HNTB Review & Approve - Conduit / Wire / Fiber & JB 10 09-Mar-20 20-Mar-20 273 $0.00

E-COM-1030 HNTB Review & Approve - Generators 10 06-Apr-20 17-Apr-20 295 $0.00

Engineering - Overhead SignsEngineering - Overhead Signs 50 23-Dec-19 04-Mar-20 337 $640,000.00

E-SGN-1000 Prepare & Submit - Found Design & Shop Drawing for Overhead Signs 40 23-Dec-19 19-Feb-20 337 $640,000.00

E-SGN-1010 HNTB Review & Approve - Found Design & Shop Drawing for Overhead Signs 10 20-Feb-20 04-Mar-20 337 $0.00

Engineering - Sound WallsEngineering - Sound Walls 30 22-Apr-20 03-Jun-20 94 $10,000.00

E-SW-1000 Prepare & Submit - Foundation Design & Shop Drawing for Sound Walls 20 22-Apr-20 19-May-20 94 $10,000.00

E-SW-1010 HNTB Review & Approve - Foundation Design & Shop Drawing for Sound Walls 10 20-May-20 03-Jun-20 94 $0.00

ProcurementProcurement 204 11-Nov-19 31-Aug-20 483 $41,261,890.45

Procurement - Tolling & Traffic Management System (TTMS)Procurement - Tolling & Traffic Management System (TTMS) 147 22-Feb-20 17-Jul-20 479 $13,355,609.00

Procurement - Communication & PowerProcurement - Communication & Power 112 21-Mar-20 10-Jul-20 426 $6,341,992.00

P-COM-1000 Fabricate & Deliver - Conduit 30 21-Mar-20 19-Apr-20 436 $602,088.00

P-COM-1010 Fabricate & Deliver - Power Cable 30 21-Mar-20 19-Apr-20 477 $602,088.00

P-COM-1030 Fabricate & Deliver - Fiber Optic Cable 112 21-Mar-20 10-Jul-20 395 $2,247,794.00

P-COM-1020 Fabricate & Deliver - Junction Box 60 21-Mar-20 19-May-20 406 $1,204,176.00

P-COM-1040 Fabricate & Deliver - Generator 84 18-Apr-20 10-Jul-20 426 $1,685,846.00

Procurement - Traffic Management SystemProcurement - Traffic Management System 134 22-Feb-20 04-Jul-20 488 $3,664,247.00

P-TMS-1000 Fabricate & Deliver - ITS Cabinets/UPS & Associated Equipment 45 22-Feb-20 06-Apr-20 577 $646,632.00

P-TMS-1010 Fabricate & Deliver - DMS 120 07-Mar-20 04-Jul-20 481 $1,724,351.00

P-TMS-1020 Fabricate & Deliver - Gates 45 14-Mar-20 27-Apr-20 527 $646,632.00

P-TMS-1030 Fabricate & Deliver - CCTV & AID Cameras 45 28-Mar-20 11-May-20 538 $646,632.00

Procurement - Electronic Tolling SystemProcurement - Electronic Tolling System 147 22-Feb-20 17-Jul-20 479 $2,471,570.00

P-ETC-1000 Fabricate & Deliver - Integrated Roadside Units 60 22-Feb-20 21-Apr-20 506 $862,176.00

P-ETC-1010 Fabricate & Deliver - Gantries 112 28-Mar-20 17-Jul-20 479 $1,609,394.00

Procurement - LightingProcurement - Lighting 84 21-Mar-20 12-Jun-20 503 $877,800.00

P-LT-1000 Fabricate & Deliver - Lighting Poles & Fixtures 70 21-Mar-20 29-May-20 517 $399,000.00

P-LT-1010 Fabricate & Deliver - Lighting Control Cabinets 84 21-Mar-20 12-Jun-20 503 $478,800.00

Procurement - SignsProcurement - Signs 112 05-Mar-20 24-Jun-20 484 $1,792,000.00

P-SGN-1000 Fabricate & Deliver - OH Sign & Structure 112 05-Mar-20 24-Jun-20 484 $1,792,000.00

Procurement - SoundwallProcurement - Soundwall 80 04-Jun-20 22-Aug-20 134 $4,339,520.45

P-SW-1000 Fabricate & Deliver - Post & Panel 80 04-Jun-20 22-Aug-20 134 $4,339,520.45

Procurement - StructuresProcurement - Structures 204 11-Nov-19 31-Aug-20 483 $21,774,761.00

Procurement - Truslow BridgeProcurement - Truslow Bridge 75 11-Nov-19 28-Feb-20 44 $1,618,648.00

P-TRL-1000 Fabricate & Deliver - Truslow Pile 50 11-Nov-19 24-Jan-20 15 $250,777.00

P-TRL-1010 Fabricate & Deliver - Truslow Rebar 20 18-Nov-19 17-Dec-19 46 $353,967.00

P-TRL-1030 Fabricate & Deliver - Truslow Anchor Bolts & Bearing Pads 40 18-Nov-19 17-Jan-20 61 $72,600.00

P-TRL-1020 Fabricate & Deliver - Truslow Support of Excavation 20 25-Nov-19 26-Dec-19 1 $122,304.00

P-TRL-1040 Fabricate & Deliver - Truslow Concrete Girder 60 04-Dec-19 28-Feb-20 44 $819,000.00

Procurement - American Legion Road BridgeProcurement - American Legion Road Bridge 77 08-Jan-20 23-Apr-20 569 $1,481,094.00

P-AMB-1000 Fabricate & Deliver - American Legion Pile 50 08-Jan-20 17-Mar-20 283 $198,054.00

P-AMB-1010 Fabricate & Deliver - American Legion Rebar 20 15-Jan-20 11-Feb-20 315 $307,167.00

P-AMB-1030 Fabricate & Deliver - American Legion Anchor Bolts & Bearing Pads 40 17-Jan-20 12-Mar-20 490 $43,600.00

P-AMB-1020 Fabricate & Deliver - American Legion Pedestrian Fence 20 17-Jan-20 13-Feb-20 619 $116,460.00

P-AMB-1040 Fabricate & Deliver - American Legion Support of Excavation 20 22-Jan-20 18-Feb-20 295 $95,513.00

P-AMB-1050 Fabricate & Deliver - American Legion Concrete Girder 60 31-Jan-20 23-Apr-20 470 $720,300.00

Procurement - Potomac Creek BridgeProcurement - Potomac Creek Bridge 65 17-Dec-19 19-Mar-20 598 $874,468.00

P-PCB-1000 Fabricate & Deliver - Potomac Creek Rebar - Superstructure 20 17-Dec-19 16-Jan-20 553 $235,693.00

P-PCB-1010 Fabricate & Deliver - Potomac Creek Pile 50 20-Dec-19 03-Mar-20 436 $76,820.00

P-PCB-1020 Fabricate & Deliver - Potomac Creek Strip Seals 40 26-Dec-19 20-Feb-20 618 $32,640.00

P-PCB-1030 Fabricate & Deliver - Potomac Creek Concrete Girder 60 26-Dec-19 19-Mar-20 484 $488,280.00
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2019 2020 2021 2022 2023

HNTB Review & Approve - Gantry Pole Foundation Design

Prepare & Submit - Lighting Pole Foundation Design

HNTB Review & Approve - Lighting Pole Foundation Design

Prepare & Submit - Generators

Prepare & Submit - Conduit / Wire / Fiber & JB

HNTB Review & Approve - Conduit / Wire / Fiber & JB

HNTB Review & Approve - Generators

Prepare & Submit - Found Design & Shop Drawing for Overhead Signs

HNTB Review & Approve - Found Design & Shop Drawing for Overhead Signs

Prepare & Submit - Foundation Design & Shop Drawing for Sound Walls

HNTB Review & Approve - Foundation Design & Shop Drawing for Sound Walls

Fabricate & Deliver - Conduit

Fabricate & Deliver - Power Cable

Fabricate & Deliver - Fiber Optic Cable

Fabricate & Deliver - Junction Box

Fabricate & Deliver - Generator

Fabricate & Deliver - ITS Cabinets/UPS & Associated Equipment

Fabricate & Deliver - DMS

Fabricate & Deliver - Gates

Fabricate & Deliver - CCTV & AID Cameras

Fabricate & Deliver - Integrated Roadside Units

Fabricate & Deliver - Gantries

Fabricate & Deliver - Lighting Poles & Fixtures

Fabricate & Deliver - Lighting Control Cabinets

Fabricate & Deliver - OH Sign & Structure

Fabricate & Deliver - Post & Panel

Fabricate & Deliver - Truslow Pile

Fabricate & Deliver - Truslow Rebar

Fabricate & Deliver - Truslow Anchor Bolts & Bearing Pads

Fabricate & Deliver - Truslow Support of Excavation

Fabricate & Deliver - Truslow Concrete Girder

Fabricate & Deliver - American Legion Pile

Fabricate & Deliver - American Legion Rebar

Fabricate & Deliver - American Legion Anchor Bolts & Bearing Pads

Fabricate & Deliver - American Legion Pedestrian Fence

Fabricate & Deliver - American Legion Support of Excavation

Fabricate & Deliver - American Legion Concrete Girder

Fabricate & Deliver - Potomac Creek Rebar - Superstructure

Fabricate & Deliver - Potomac Creek Pile

Fabricate & Deliver - Potomac Creek Strip Seals

Fabricate & Deliver - Potomac Creek Concrete Girder

All Activities

Data Date:  06-Nov-18
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P-PCB-1040 Fabricate & Deliver - Potomac Creek Rebar - Substructure 20 08-Jan-20 04-Feb-20 483 $41,035.00

Procurement - HWN Flyover BridgeProcurement - HWN Flyover Bridge 110 03-Mar-20 05-Aug-20 389 $4,058,103.00

P-HWN-1000 Fabricate & Deliver - HWN Pile - Mill Run 50 03-Mar-20 11-May-20 232 $603,360.00

P-HWN-1010 Fabricate & Deliver - HWN Rebar - Substructure 20 17-Mar-20 13-Apr-20 264 $168,818.00

P-HWN-1030 Fabricate & Deliver - HWN Expansion Joint 40 17-Mar-20 11-May-20 449 $183,890.00

P-HWN-1020 Fabricate & Deliver - HWN Rebar - Superstructure 20 17-Mar-20 13-Apr-20 264 $556,746.00

P-HWN-1040 Fabricate & Deliver - HWN Bearing 80 24-Mar-20 15-Jul-20 260 $185,600.00

P-HWN-1050 Fabricate & Deliver - HWN Support of Excavation 20 07-Apr-20 04-May-20 227 $158,235.00

P-HWN-1060 Fabricate & Deliver - HWN Structural Steel Girder Manufacture 75 21-Apr-20 05-Aug-20 260 $1,497,316.00

P-HWN-1070 Fabricate & Deliver - HWN Structural Steel Girder - Mill Run 75 21-Apr-20 05-Aug-20 260 $704,138.00

Procurement - HRS Flyover BridgeProcurement - HRS Flyover Bridge 119 28-Feb-20 14-Aug-20 323 $4,501,881.00

P-HRS-1000 Fabricate & Deliver - HRS Pile - Mill Run 50 28-Feb-20 07-May-20 112 $387,375.00

P-HRS-1010 Fabricate & Deliver - HRS Rebar - Substructure 20 20-Mar-20 16-Apr-20 138 $141,957.00

P-HRS-1020 Fabricate & Deliver - HRS Expansion Joints 75 26-Mar-20 10-Jul-20 348 $192,000.00

P-HRS-1040 Fabricate & Deliver - HRS Bearing 80 02-Apr-20 24-Jul-20 123 $147,040.00

P-HRS-1030 Fabricate & Deliver - HRS Rebar - Superstructure 20 02-Apr-20 29-Apr-20 143 $582,488.00

P-HRS-1050 Fabricate & Deliver - HRS Support of Excavation 20 03-Apr-20 30-Apr-20 107 $121,125.00

P-HRS-1060 Fabricate & Deliver - HRS Structural Steel - Mill Run 75 30-Apr-20 14-Aug-20 123 $937,702.00

P-HRS-1070 Fabricate & Deliver - HRS Structural Steel Girder Manufacture 75 30-Apr-20 14-Aug-20 123 $1,992,194.00

Procurement - RHN Flyover BridgeProcurement - RHN Flyover Bridge 100 20-Mar-20 10-Aug-20 337 $3,627,051.00

P-RHN-1000 Fabricate & Deliver - RHN Expansion Joint 75 20-Mar-20 06-Jul-20 362 $200,660.00

P-RHN-1020 Fabricate & Deliver - RHN Pile - Mill Run 50 25-Mar-20 03-Jun-20 156 $398,200.00

P-RHN-1010 Fabricate & Deliver - RHN Rebar - Substructure 20 25-Mar-20 21-Apr-20 200 $88,036.00

P-RHN-1040 Fabricate & Deliver - RHN Bearing 80 27-Mar-20 20-Jul-20 191 $110,280.00

P-RHN-1030 Fabricate & Deliver - RHN Rebar - Superstructure 20 27-Mar-20 23-Apr-20 212 $448,267.00

P-RHN-1050 Fabricate & Deliver - RHN Support of Excavation 20 08-Apr-20 05-May-20 165 $83,592.00

P-RHN-1060 Fabricate & Deliver - RHN Structural Steel - Mill Run 75 24-Apr-20 10-Aug-20 183 $737,702.00

P-RHN-1070 Fabricate & Deliver - RHN Structural Steel Girder Manufacture 75 24-Apr-20 10-Aug-20 183 $1,560,314.00

Procurement - WHS Flyover BridgeProcurement - WHS Flyover Bridge 139 17-Feb-20 31-Aug-20 350 $5,613,516.00

P-WHS-1000 Fabricate & Deliver - WHS Pile - Mill Run 50 17-Feb-20 24-Apr-20 220 $547,098.00

P-WHS-1010 Fabricate & Deliver - WHS Rebar - Substructure 20 02-Mar-20 27-Mar-20 253 $178,819.00

P-WHS-1020 Fabricate & Deliver - WHS Support of Excavation 20 09-Mar-20 03-Apr-20 225 $147,865.00

P-WHS-1030 Fabricate & Deliver - WHS Rebar - Superstructure 20 03-Apr-20 30-Apr-20 247 $678,729.00

P-WHS-1070 Fabricate & Deliver - WHS Bearing 80 08-May-20 31-Aug-20 207 $185,600.00

P-WHS-1040 Fabricate & Deliver - WHS Expansion Joint 40 08-May-20 06-Jul-20 390 $217,500.00

P-WHS-1050 Fabricate & Deliver - WHS Structural Steel Girder Manufacture 75 08-May-20 24-Aug-20 225 $2,486,920.00

P-WHS-1060 Fabricate & Deliver - WHS Structural Steel Girder - Mill Run 75 08-May-20 24-Aug-20 225 $1,170,985.00

Procurement - MSE WallsProcurement - MSE Walls 149 18-Nov-19 19-Jun-20 349 $0.00

P-MSE-1000 Fabricate & Deliver - Truslow MSE Panels & Straps 49 18-Nov-19 30-Jan-20 25 $0.00

P-MSE-1010 Fabricate & Deliver - American Legion MSE Panels & Straps 50 14-Jan-20 23-Mar-20 280 $0.00

P-MSE-1020 Fabricate & Deliver - Courthouse MSE Panels & Straps 50 27-Jan-20 03-Apr-20 403 $0.00

P-MSE-1030 Fabricate & Deliver - WHS MSE Panels & Straps 50 23-Mar-20 01-Jun-20 83 $0.00

P-MSE-1040 Fabricate & Deliver - HRS MSE Panels & Straps 50 03-Apr-20 12-Jun-20 10 $0.00

P-MSE-1060 Fabricate & Deliver - HWN MSE Panels & Straps 50 07-Apr-20 16-Jun-20 37 $0.00

P-MSE-1050 Fabricate & Deliver - RHN MSE Panels & Straps 50 10-Apr-20 19-Jun-20 30 $0.00

Tolling & Traffic Management System (TTMS) TestingTolling & Traffic Management System (TTMS) Testing 496 08-Oct-20 25-Sep-22 5 $4,612,640.00

Level A TTMS TestingLevel A TTMS Testing 274 08-Oct-20 21-Feb-22 19 $3,549,290.00

Area 1 - Level A TTMS TestingArea 1 - Level A TTMS Testing 48 18-Dec-20 23-Mar-21 204 $1,350,741.00

T-LA-1000 Area 1 - Service Commissioning (Grounding & Insulation Resistance Testing) 15 18-Dec-20 19-Jan-21 199 $215,544.00

T-LA-1020 Area 1 - TMS Testing & Integration Level A - Equipment Cabinets 9 22-Jan-21 05-Feb-21 199 $129,326.00

T-LA-1030 Area 1 - TMS Testing & Integration Level A - Network Switches 18 22-Jan-21 23-Feb-21 202 $258,653.00

T-LA-1010 Area 1 - TMS Testing & Integration Level A - DMS UPS 2 22-Jan-21 25-Jan-21 235 $28,739.00

T-LA-1040 Area 1 - Generator Commissioning 20 25-Jan-21 01-Mar-21 187 $287,392.00

T-LA-1080 Area 1 - TMS Testing & Integration Level A - CCTV (PTZ & AID) 8 02-Mar-21 15-Mar-21 191 $114,957.00

T-LA-1060 Area 1 - TMS Testing & Integration Level A - MVDs 4 02-Mar-21 08-Mar-21 195 $57,478.00

T-LA-1070 Area 1 - TMS Testing & Integration Level A - DMS 4 02-Mar-21 08-Mar-21 195 $57,478.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Fabricate & Deliver - Potomac Creek Rebar - Substructure

Fabricate & Deliver - HWN Pile - Mill Run

Fabricate & Deliver - HWN Rebar - Substructure

Fabricate & Deliver - HWN Expansion Joint

Fabricate & Deliver - HWN Rebar - Superstructure

Fabricate & Deliver - HWN Bearing

Fabricate & Deliver - HWN Support of Excavation

Fabricate & Deliver - HWN Structural Steel Girder Manufacture

Fabricate & Deliver - HWN Structural Steel Girder - Mill Run

Fabricate & Deliver - HRS Pile - Mill Run

Fabricate & Deliver - HRS Rebar - Substructure

Fabricate & Deliver - HRS Expansion Joints

Fabricate & Deliver - HRS Bearing

Fabricate & Deliver - HRS Rebar - Superstructure

Fabricate & Deliver - HRS Support of Excavation

Fabricate & Deliver - HRS Structural Steel - Mill Run

Fabricate & Deliver - HRS Structural Steel Girder Manufacture

Fabricate & Deliver - RHN Expansion Joint

Fabricate & Deliver - RHN Pile - Mill Run

Fabricate & Deliver - RHN Rebar - Substructure

Fabricate & Deliver - RHN Bearing

Fabricate & Deliver - RHN Rebar - Superstructure

Fabricate & Deliver - RHN Support of Excavation

Fabricate & Deliver - RHN Structural Steel - Mill Run

Fabricate & Deliver - RHN Structural Steel Girder Manufacture

Fabricate & Deliver - WHS Pile - Mill Run

Fabricate & Deliver - WHS Rebar - Substructure

Fabricate & Deliver - WHS Support of Excavation

Fabricate & Deliver - WHS Rebar - Superstructure

Fabricate & Deliver - WHS Bearing

Fabricate & Deliver - WHS Expansion Joint

Fabricate & Deliver - WHS Structural Steel Girder Manufacture

Fabricate & Deliver - WHS Structural Steel Girder - Mill Run

Fabricate & Deliver - Truslow MSE Panels & Straps

Fabricate & Deliver - American Legion MSE Panels & Straps

Fabricate & Deliver - Courthouse MSE Panels & Straps

Fabricate & Deliver - WHS MSE Panels & Straps

Fabricate & Deliver - HRS MSE Panels & Straps

Fabricate & Deliver - HWN MSE Panels & Straps

Fabricate & Deliver - RHN MSE Panels & Straps

Area 1 - Service Commissioning (Grounding & Insulation Resistance Testing)

Area 1 - TMS Testing & Integration Level A - Equipment Cabinets

Area 1 - TMS Testing & Integration Level A - Network Switches

Area 1 - TMS Testing & Integration Level A - DMS UPS

Area 1 - Generator Commissioning

Area 1 - TMS Testing & Integration Level A - CCTV (PTZ & AID)

Area 1 - TMS Testing & Integration Level A - MVDs

Area 1 - TMS Testing & Integration Level A - DMS

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

T-LA-1050 Area 1 - TMS Testing & Integration Level A - Telemetry Cabinets 2 02-Mar-21 04-Mar-21 197 $28,739.00

T-LA-1090 Area 1 - TMS Testing & Integration Level A - Gate Set 12 02-Mar-21 23-Mar-21 187 $172,435.00

Area 2 - Level A TTMS TestingArea 2 - Level A TTMS Testing 144 12-Apr-21 17-Dec-21 33 $459,828.00

T-LA-2000 Area 2 - Generator Commissioning 10 12-Apr-21 27-Apr-21 163 $143,696.00

T-LA-2010 Area 2 - Service Commissioning (Grounding & Insulation Resistance Testing) 6 24-Nov-21 06-Dec-21 33 $86,218.00

T-LA-2030 Area 2 - TMS Testing & Integration Level A - Equipment Cabinets 3 07-Dec-21 10-Dec-21 33 $43,109.00

T-LA-2040 Area 2 - TMS Testing & Integration Level A - Network Switches 6 07-Dec-21 16-Dec-21 34 $86,218.00

T-LA-2020 Area 2 - TMS Testing & Integration Level A - Telemetry Cabinets 1 07-Dec-21 07-Dec-21 39 $14,370.00

T-LA-2050 Area 2 - TMS Testing & Integration Level A - CCTV (PTZ & AID) 2 13-Dec-21 14-Dec-21 35 $28,739.00

T-LA-2060 Area 2 - TMS Testing & Integration Level A - MVDs 4 13-Dec-21 17-Dec-21 33 $57,478.00

Area 3 - Level A TTMS TestingArea 3 - Level A TTMS Testing 274 08-Oct-20 21-Feb-22 19 $833,436.00

T-LA-3000 Area 3 - Generator Commissioning 20 08-Oct-20 09-Nov-20 252 $287,392.00

T-LA-3010 Area 3 - Service Commissioning (Grounding & Insulation Resistance Testing) 9 18-Jan-22 03-Feb-22 2 $129,326.00

T-LA-3040 Area 3 - TMS Testing & Integration Level A - Equipment Cabinets 4 04-Feb-22 10-Feb-22 3 $57,478.00

T-LA-3050 Area 3 - TMS Testing & Integration Level A - Network Switches 9 04-Feb-22 21-Feb-22 2 $129,326.00

T-LA-3030 Area 3 - TMS Testing & Integration Level A - DMS UPS 2 04-Feb-22 07-Feb-22 26 $28,739.00

T-LA-3020 Area 3 - TMS Testing & Integration Level A - Telemetry Cabinets 1 04-Feb-22 04-Feb-22 10 $14,370.00

T-LA-3090 Area 3 - TMS Testing & Integration Level A - CCTV (PTZ & AID) 4 11-Feb-22 18-Feb-22 3 $57,478.00

T-LA-3060 Area 3 - TMS Testing & Integration Level A - MVDs 3 11-Feb-22 15-Feb-22 4 $43,109.00

T-LA-3070 Area 3 - TMS Testing & Integration Level A - DMS 3 11-Feb-22 15-Feb-22 4 $43,109.00

T-LA-3080 Area 3 - TMS Testing & Integration Level A - Gate Set 3 11-Feb-22 15-Feb-22 4 $43,109.00

Area 4 - Level A TTMS TestingArea 4 - Level A TTMS Testing 47 13-Oct-20 07-Jan-21 243 $905,285.00

T-LA-4000 Area 4 - Service Commissioning (Grounding & Insulation Resistance Testing) 9 13-Oct-20 27-Oct-20 251 $129,326.00

T-LA-4020 Area 4 - TMS Testing & Integration Level A - Equipment Cabinets 4 28-Oct-20 02-Nov-20 251 $57,478.00

T-LA-4030 Area 4 - TMS Testing & Integration Level A - Network Switches 8 28-Oct-20 09-Nov-20 256 $114,957.00

T-LA-4010 Area 4 - TMS Testing & Integration Level A - DMS UPS 3 28-Oct-20 30-Oct-20 278 $43,109.00

T-LA-4040 Area 4 - Generator Commissioning 20 12-Nov-20 17-Dec-20 226 $287,392.00

T-LA-4070 Area 4 - TMS Testing & Integration Level A - CCTV (PTZ & AID) 3 18-Dec-20 22-Dec-20 232 $43,109.00

T-LA-4060 Area 4 - TMS Testing & Integration Level A - MVDs 1 18-Dec-20 18-Dec-20 234 $14,370.00

T-LA-4080 Area 4 - TMS Testing & Integration Level A - DMS 5 18-Dec-20 29-Dec-20 230 $71,848.00

T-LA-4050 Area 4 - TMS Testing & Integration Level A - Telemetry Cabinets 1 18-Dec-20 18-Dec-20 234 $14,370.00

T-LA-4090 Area 4 - TMS Testing & Integration Level A - Gate Set 9 18-Dec-20 07-Jan-21 226 $129,326.00

Level B TTMS Testing- All AreasLevel B TTMS Testing- All Areas 28 07-Feb-22 29-Mar-22 2 $1,063,350.00

T-LB-1030 TMS Testing & Integration Level B - Telemetry Cabinets 2 07-Feb-22 08-Feb-22 28 $28,739.00

T-LB-1000 TMS Testing & Integration Level B - DMS UPS 3 08-Feb-22 11-Feb-22 26 $43,109.00

T-LB-1050 TMS Testing & Integration Level B - MVDs 12 18-Feb-22 10-Mar-22 12 $172,435.00

T-LB-1020 TMS Testing & Integration Level B - DMS 12 18-Feb-22 10-Mar-22 12 $172,435.00

T-LB-1010 TMS Testing & Integration Level B - Gate Set 8 18-Feb-22 03-Mar-22 16 $114,957.00

T-LB-1040 TMS Testing & Integration Level B - CCTV (PTZ & AID) 17 21-Feb-22 22-Mar-22 6 $244,283.00

T-LB-1060 TMS Testing & Integration Level B - Network Switches 20 22-Feb-22 29-Mar-22 2 $287,392.00

Level C TTMS Testing - All AreasLevel C TTMS Testing - All Areas 180 30-Mar-22 25-Sep-22 6 $0.00

T-LC-1000 Level C Testing at Gantry #1 (Sta 265+00) 30 30-Mar-22 28-Apr-22 4 $0.00

T-LC-1010 Level C Testing at Gantry #2 (Sta 560+00) 30 29-Apr-22 28-May-22 4 $0.00

T-LC-1020 Level C Testing at Gantry #3 (Sta 725+00) 30 29-May-22 27-Jun-22 6 $0.00

T-LC-1030 Level C Testing Remaining ITS Roadside Equipment 90 28-Jun-22 25-Sep-22 6 $0.00

Mobilization / Demobilization / PunchlistMobilization / Demobilization / Punchlist 989 29-Apr-19 27-Mar-23 3 $18,374,952.00

MOB-1000 Mobilization 1 29-Apr-19 29-Apr-19 90 $5,250,000.00

MOB-1010 Construction Start - Non Jurisdictional Areas 0 16-Jun-19 124 $0.00

MOB-1020 Construction Start - Jurisdictional Areas 0 19-Dec-19 4 $0.00

MOB-1030 US-17 General Purpose Improvements Punchlist 35 11-May-21 09-Jul-21 3 $492,311.00

MOB-1040 Service Commencement Punchlist 35 04-Aug-22 30-Sep-22 0 $562,641.00

MOB-1060 Final Completion Punchlist & Closeout Documentation 95 03-Oct-22 27-Mar-23 2 $5,820,000.00

MOB-1050 Environmental Mitigation Credits 1 03-Oct-22 03-Oct-22 123 $6,250,000.00

ConstructionConstruction 845 30-Apr-19 30-Aug-22 146 $137,837,411.95

C-SRV-1000 Construction Surveying 30 30-Apr-19 11-Jun-19 90 $421,981.00

Area 1 - I-95 MM 134.25 to 136.5 (South End to Centreport  Pkwy) (90+00 to 218+00)Area 1 - I-95 MM 134.25 to 136.5 (South End to Centreport  Pkwy) (90+00 to 218+00) 736 13-Jun-19 10-May-22 224 $53,413,143.46
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2019 2020 2021 2022 2023

Area 1 - TMS Testing & Integration Level A - Telemetry Cabinets

Area 1 - TMS Testing & Integration Level A - Gate Set

Area 2 - Generator Commissioning

Area 2 - Service Commissioning (Grounding & Insulation Resistance Testing)

Area 2 - TMS Testing & Integration Level A - Equipment Cabinets

Area 2 - TMS Testing & Integration Level A - Network Switches

Area 2 - TMS Testing & Integration Level A - Telemetry Cabinets

Area 2 - TMS Testing & Integration Level A - CCTV (PTZ & AID)

Area 2 - TMS Testing & Integration Level A - MVDs

Area 3 - Generator Commissioning

Area 3 - Service Commissioning (Grounding & Insulation Resistance Testing)

Area 3 - TMS Testing & Integration Level A - Equipment Cabinets

Area 3 - TMS Testing & Integration Level A - Network Switches

Area 3 - TMS Testing & Integration Level A - DMS UPS

Area 3 - TMS Testing & Integration Level A - Telemetry Cabinets

Area 3 - TMS Testing & Integration Level A - CCTV (PTZ & AID)

Area 3 - TMS Testing & Integration Level A - MVDs

Area 3 - TMS Testing & Integration Level A - DMS

Area 3 - TMS Testing & Integration Level A - Gate Set

Area 4 - Service Commissioning (Grounding & Insulation Resistance Testing)

Area 4 - TMS Testing & Integration Level A - Equipment Cabinets

Area 4 - TMS Testing & Integration Level A - Network Switches

Area 4 - TMS Testing & Integration Level A - DMS UPS

Area 4 - Generator Commissioning

Area 4 - TMS Testing & Integration Level A - CCTV (PTZ & AID)

Area 4 - TMS Testing & Integration Level A - MVDs

Area 4 - TMS Testing & Integration Level A - DMS

Area 4 - TMS Testing & Integration Level A - Telemetry Cabinets

Area 4 - TMS Testing & Integration Level A - Gate Set

TMS Testing & Integration Level B - Telemetry Cabinets

TMS Testing & Integration Level B - DMS UPS

TMS Testing & Integration Level B - MVDs

TMS Testing & Integration Level B - DMS

TMS Testing & Integration Level B - Gate Set

TMS Testing & Integration Level B - CCTV (PTZ & AID)

TMS Testing & Integration Level B - Network Switches

Level C Testing at Gantry #1 (Sta 265+00)

Level C Testing at Gantry #2 (Sta 560+00)

Level C Testing at Gantry #3 (Sta 725+00)

Level C Testing Remaining ITS Roadside Equipment

Mobilization

Construction Start - Non Jurisdictional Areas

Construction Start - Jurisdictional Areas

US-17 General Purpose Improvements Punchlist

Service Commencement Punchlist

Final Completion Punchlist & Closeout Documentation

Environmental Mitigation Credits

Construction Surveying

All Activities

Data Date:  06-Nov-18
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Area 1 - StructuresArea 1 - Structures 594 28-Dec-19 02-May-22 230 $13,981,033.00

Truslow Road Bridge (MM 134.8)Truslow Road Bridge (MM 134.8) 188 28-Dec-19 22-Sep-20 1 $2,162,618.00

MOT - Implement Detour Plan for Truslow RoadMOT - Implement Detour Plan for Truslow Road 188 28-Dec-19 22-Sep-20 1 $101,686.00

C-A1-TRL-1000 Implement MOT for Detour of Truslow Road Traffic 1 28-Dec-19 28-Dec-19 0 $50,000.00

C-A1-TRL-1050 Truslow Overpass Closed 270 28-Dec-19 22-Sep-20 1 $0.00

C-A1-TRL-1010 Close existing Truslow Overpass to Public 0 29-Dec-19 1 $0.00

C-A1-TRL-1020 Truslow - Establish Erosion Controls 2 30-Dec-19 31-Dec-19 0 $12,690.00

C-A1-TRL-1030 Truslow - Clear & Grub at Abutments 2 30-Dec-19 31-Dec-19 0 $32,994.00

C-A1-TRL-1040 Remove Truslow Bridge Closure 1 22-Sep-20 22-Sep-20 0 $6,002.00

C-A1-TRL-1060 Reopen Truslow Overpass to Public 0 22-Sep-20 1 $0.00

Demo of Existing StructureDemo of Existing Structure 22 02-Jan-20 03-Feb-20 0 $201,296.00

C-A1-TRL-2000 Truslow - Remove Superstructure 13 02-Jan-20 20-Jan-20 0 $118,948.00

C-A1-TRL-2010 Truslow - Remove Piers & Piling 5 21-Jan-20 28-Jan-20 0 $45,749.00

C-A1-TRL-2020 Truslow - Remove Abutments & Piling 4 30-Jan-20 03-Feb-20 0 $36,599.00

Truslow - Pier 1Truslow - Pier 1 54 04-Feb-20 21-Apr-20 110 $321,400.00

C-A1-TRL-3000 Truslow Pier 1 - Install Support of Excavation 5 04-Feb-20 11-Feb-20 0 $17,500.00

C-A1-TRL-3010 Truslow Pier 1 - Excavate & Finegrade 2 13-Feb-20 14-Feb-20 0 $18,400.00

C-A1-TRL-3020 Truslow Pier 1 - Install Test Pile W/ PDA 2 15-Feb-20 17-Feb-20 0 $7,000.00

C-A1-TRL-3030 Truslow Pier 1 - Install H-Pile 5 18-Feb-20 24-Feb-20 0 $17,500.00

C-A1-TRL-3040 Truslow Pier 1 - FPS Pile Cap 8 25-Feb-20 06-Mar-20 0 $28,000.00

C-A1-TRL-3050 Truslow Pier 1 - FPS Columns 9 07-Mar-20 21-Mar-20 0 $31,500.00

C-A1-TRL-3060 Truslow Pier 1 - Point & Patch Colmuns 2 23-Mar-20 24-Mar-20 0 $7,000.00

C-A1-TRL-3070 Truslow Pier 1 - Install Storm Drain 2 26-Mar-20 27-Mar-20 0 $7,000.00

C-A1-TRL-3080 Truslow Pier 1 - Backfill Pier 3 28-Mar-20 31-Mar-20 0 $27,600.00

C-A1-TRL-3090 Truslow Pier 1 - Remove Support of Excavation 3 28-Mar-20 31-Mar-20 0 $10,500.00

C-A1-TRL-3100 Truslow Pier 1 - FPS Pier Cap 8 01-Apr-20 10-Apr-20 0 $28,000.00

C-A1-TRL-3110 Truslow Pier 1 - Point & Patch Pier Cap 2 11-Apr-20 13-Apr-20 0 $6,400.00

C-A1-TRL-3120 Truslow Pier 1 - Pier Protection Barrier 6 14-Apr-20 21-Apr-20 110 $115,000.00

Truslow - Pier 2Truslow - Pier 2 54 04-Feb-20 21-Apr-20 110 $321,400.00

C-A1-TRL-4000 Truslow Pier 2 - Install Support of Excavation 5 04-Feb-20 11-Feb-20 0 $17,500.00

C-A1-TRL-4010 Truslow Pier 2 - Excavate & Finegrade 2 13-Feb-20 14-Feb-20 0 $18,400.00

C-A1-TRL-4020 Truslow Pier 2 - Install Test Pile W/ PDA 2 15-Feb-20 17-Feb-20 0 $7,000.00

C-A1-TRL-4030 Truslow Pier 2 - Install H-Pile 5 18-Feb-20 24-Feb-20 0 $17,500.00

C-A1-TRL-4040 Truslow Pier 2 - FPS Pile Cap 8 25-Feb-20 06-Mar-20 0 $28,000.00

C-A1-TRL-4050 Truslow Pier 2 - FPS Columns 9 07-Mar-20 21-Mar-20 0 $31,500.00

C-A1-TRL-4060 Truslow Pier 2 - Point & Patch Colmuns 2 23-Mar-20 24-Mar-20 0 $7,000.00

C-A1-TRL-4070 Truslow Pier 2 - Install Storm Drain 2 26-Mar-20 27-Mar-20 0 $7,000.00

C-A1-TRL-4080 Truslow Pier 2 - Backfill Pier 3 28-Mar-20 31-Mar-20 0 $27,600.00

C-A1-TRL-4090 Truslow Pier 2 - Remove Support of Excavation 3 28-Mar-20 31-Mar-20 0 $10,500.00

C-A1-TRL-4100 Truslow Pier 2 - FPS Pier Cap 8 01-Apr-20 10-Apr-20 0 $28,000.00

C-A1-TRL-4110 Truslow Pier 2 - Point & Patch Pier Cap 2 11-Apr-20 13-Apr-20 0 $6,400.00

C-A1-TRL-4120 Truslow Pier 2 - Pier Protection Barrier 6 14-Apr-20 21-Apr-20 110 $115,000.00

Truslow - Abutment ATruslow - Abutment A 36 21-Jan-20 14-Mar-20 21 $275,260.00

C-A1-TRL-5000 Truslow Abutment A - Structural Excavation 2 21-Jan-20 24-Jan-20 12 $18,400.00

C-A1-TRL-5010 Truslow Abutment A - Install Test Pile w/ PDA 2 25-Jan-20 27-Jan-20 12 $7,000.00

C-A1-TRL-5020 Truslow Abutment A - Install H-Pile w/ CMP 5 28-Jan-20 03-Feb-20 12 $17,500.00

C-A1-TRL-5030 Truslow Abutment A - RW-03 to Bottom of Abutment 10 04-Feb-20 18-Feb-20 21 $123,508.00

C-A1-TRL-5040 Truslow Abutment A - Finegrade Abutment Seat 2 20-Feb-20 21-Feb-20 21 $18,400.00

C-A1-TRL-5050 Truslow Abutment A - FPS Abutment  Seat 8 22-Feb-20 03-Mar-20 21 $28,000.00

C-A1-TRL-5060 Truslow Abutment A - Point & Patch Abutment Seat 2 05-Mar-20 06-Mar-20 21 $7,000.00

C-A1-TRL-5070 Truslow Abutment A - Backfill Abutment Seat 2 07-Mar-20 09-Mar-20 21 $18,400.00

C-A1-TRL-5080 Truslow Abutment A - Finish RW-03 & Install Coping 3 10-Mar-20 14-Mar-20 21 $37,052.00

Truslow - Abutment BTruslow - Abutment B 36 04-Feb-20 28-Mar-20 12 $243,500.00

C-A1-TRL-6000 Truslow Abutment B - Structural Excavation 2 04-Feb-20 07-Feb-20 12 $18,400.00

C-A1-TRL-6010 Truslow Abutment B - Install Test Pile w/ PDA 2 08-Feb-20 10-Feb-20 12 $7,000.00

C-A1-TRL-6020 Truslow Abutment B - Install H-Pile w/ CMP 5 11-Feb-20 17-Feb-20 12 $17,500.00
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2019 2020 2021 2022 2023

Implement MOT for Detour of Truslow Road Traffic

Truslow Overpass Closed

Close existing Truslow Overpass to Public

Truslow - Es tablish Erosion Controls

Truslow - Clear & Grub at Abutments

Remove Truslow Bridge Closure

Reopen Truslow Overpass to Public

Truslow - Remove Superstructure

Truslow - Remove Piers & Piling

Truslow - Remove Abutments & Piling

Truslow Pier 1 - Install Support of Excavation

Truslow Pier 1 - Excavate & Finegrade

Truslow Pier 1 - Install Test Pile W/ PDA

Truslow Pier 1 - Install H-Pile

Truslow Pier 1 - FPS Pile Cap

Truslow Pier 1 - FPS Columns

Truslow Pier 1 - Point & Patch Colmuns

Truslow Pier 1 - Install Storm Drain

Truslow Pier 1 - Backfill Pier

Truslow Pier 1 - Remove Support of Excavation

Truslow Pier 1 - FPS Pier Cap

Truslow Pier 1 - Point & Patch Pier Cap

Truslow Pier 1 - Pier Protection Barrier

Truslow Pier 2 - Install Support of Excavation

Truslow Pier 2 - Excavate & Finegrade

Truslow Pier 2 - Install Test Pile W/ PDA

Truslow Pier 2 - Install H-Pile

Truslow Pier 2 - FPS Pile Cap

Truslow Pier 2 - FPS Columns

Truslow Pier 2 - Point & Patch Colmuns

Truslow Pier 2 - Install Storm Drain

Truslow Pier 2 - Backfill Pier

Truslow Pier 2 - Remove Support of Excavation

Truslow Pier 2 - FPS Pier Cap

Truslow Pier 2 - Point & Patch Pier Cap

Truslow Pier 2 - Pier Protection Barrier

Truslow Abutment A - Structural Excavation

Truslow Abutment A - Install Test Pile w/ PDA

Truslow Abutment A - Install H-Pile w/ CMP

Truslow Abutment A - RW-03 to Bottom of Abutment

Truslow Abutment A - Finegrade Abutment Seat

Truslow Abutment A - FPS Abutment Seat

Truslow Abutment A - Point & Patch Abutment Seat

Truslow Abutment A - Backfill Abutment Seat

Truslow Abutment A - Finish RW-03 & Install Coping

Truslow Abutment B - Structural Excavation

Truslow Abutment B - Install Test Pile w/ PDA

Truslow Abutment B - Install H-Pile w/ CMP

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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C-A1-TRL-6030 Truslow Abutment B - RW-04 to Bottom of Abutment 10 18-Feb-20 02-Mar-20 12 $99,077.00

C-A1-TRL-6040 Truslow Abutment B - Finegrade Abutment Seat 2 03-Mar-20 05-Mar-20 12 $18,400.00

C-A1-TRL-6050 Truslow Abutment B - FPS Abutment Seat 8 06-Mar-20 19-Mar-20 12 $28,000.00

C-A1-TRL-6060 Truslow Abutment B - Point & Patch Abutment Seat 2 20-Mar-20 21-Mar-20 12 $7,000.00

C-A1-TRL-6070 Truslow Abutment B - Backfill Abutment Seat 2 23-Mar-20 24-Mar-20 12 $18,400.00

C-A1-TRL-6080 Truslow Abutment B - Finish RW-04 & Install Coping 3 26-Mar-20 28-Mar-20 12 $29,723.00

Truslow - SuperstructureTruslow - Superstructure 112 14-Apr-20 21-Sep-20 1 $698,076.00

Truslow - Precast GirdersTruslow - Precast Girders 22 14-Apr-20 15-May-20 0 $70,154.00

C-A1-TRL-7000 Truslow Superstructure - Prep & Instal l Anchor Bolts / Bearing Pads 12 14-Apr-20 30-Apr-20 0 $38,400.00

C-A1-TRL-7010 Truslow Superstructure - Prep & Erect Span A Girders 2 01-May-20 02-May-20 0 $6,400.00

C-A1-TRL-7020 Truslow Superstructure - Prep & Erect Span B Girders 2 04-May-20 05-May-20 0 $6,400.00

C-A1-TRL-7030 Truslow Superstructure - Prep & Erect Span C Girders 2 08-May-20 09-May-20 0 $6,318.00

C-A1-TRL-7040 Truslow Superstructure - Weld Bearings 4 11-May-20 15-May-20 0 $12,636.00

Truslow - DeckTruslow - Deck 87 16-May-20 21-Sep-20 2 $334,854.00

C-A1-TRL-8020 Truslow Superstructure - FPS Diaphragms 20 16-May-20 13-Jun-20 0 $63,180.00

C-A1-TRL-8000 Truslow Superstructure - Install Temp Underbridge Protection 10 16-May-20 30-May-20 4 $31,590.00

C-A1-TRL-8010 Truslow Superstructure - Install Sip Forms 6 01-Jun-20 08-Jun-20 4 $18,954.00

C-A1-TRL-8030 Truslow Superstructure - Place Deck Rebar 15 15-Jun-20 04-Jul-20 0 $47,385.00

C-A1-TRL-8040 Truslow Superstructure - Setup Deck Screed & Rails 2 06-Jul-20 07-Jul-20 0 $6,318.00

C-A1-TRL-8050 Truslow Superstructure - Clean Deck & Dry Run Deck Machine 2 09-Jul-20 10-Jul-20 0 $6,318.00

C-A1-TRL-8060 Truslow Superstructure - Deck Pours (7 ea) 22 11-Jul-20 08-Aug-20 0 $69,498.00

C-A1-TRL-8080 Truslow Superstructure - Wet Cure Deck 10 09-Aug-20 18-Aug-20 9 $31,590.00

C-A1-TRL-8070 Truslow Superstructure - Install Parapet Rebar & Conduit 6 10-Aug-20 17-Aug-20 2 $0.00

C-A1-TRL-8110 Truslow Superstructure - FPS Concrete Parapet 20 13-Aug-20 08-Sep-20 2 $0.00

C-A1-TRL-8090 Truslow Superstructure - Strip Overhangs & Edge Forms 6 20-Aug-20 27-Aug-20 6 $18,954.00

C-A1-TRL-8100 Truslow Superstructure - Point & Patch Deck Edges / Overhangs / Diaphragms 6 28-Aug-20 03-Sep-20 6 $18,954.00

C-A1-TRL-8120 Truslow Superstructure - Remove Temp Underbridge Protection 7 04-Sep-20 12-Sep-20 6 $22,113.00

C-A1-TRL-8130 Truslow Superstructure - Wet Cure Parapet 10 09-Sep-20 18-Sep-20 2 $0.00

C-A1-TRL-8140 Truslow Superstructure - Point & Patch Parapet 5 14-Sep-20 21-Sep-20 2 $0.00

Truslow - Approach Slab ATruslow - Approach Slab A 23 10-Aug-20 10-Sep-20 0 $118,380.00

C-A1-TRL-9000 Truslow Approach Slab A - Select Backfill / EPS & Wall Drain 6 10-Aug-20 17-Aug-20 0 $55,200.00

C-A1-TRL-9010 Truslow Approach Slab A - FPS Sleeper Slab 4 18-Aug-20 22-Aug-20 0 $12,636.00

C-A1-TRL-9020 Truslow Approach Slab A - FPS Approach Slab 6 24-Aug-20 31-Aug-20 0 $18,954.00

C-A1-TRL-9030 Truslow Approach Slab A - Wet Cure 10 01-Sep-20 10-Sep-20 0 $31,590.00

Truslow - Approach Slab BTruslow - Approach Slab B 23 10-Aug-20 10-Sep-20 0 $118,380.00

C-A1-TRL-10000 Truslow Approach Slab B - Select Backfill / EPS & Wall Drain 6 10-Aug-20 17-Aug-20 0 $55,200.00

C-A1-TRL-10010 Truslow Approach Slab B - FPS Sleeper Slab 4 18-Aug-20 22-Aug-20 0 $12,636.00

C-A1-TRL-10020 Truslow Approach Slab B - FPS Approach Slab 6 24-Aug-20 31-Aug-20 0 $18,954.00

C-A1-TRL-10030 Truslow Approach Slab B - Wet Cure 10 01-Sep-20 10-Sep-20 0 $31,590.00

Truslow - FinishesTruslow - Finishes 7 11-Sep-20 21-Sep-20 0 $56,308.00

C-A1-TRL-11020 Truslow Finishes - Install Pedestrian Fence 4 11-Sep-20 15-Sep-20 4 $12,636.00

C-A1-TRL-11010 Truslow Finishes - Groove Deck & Seal Joints 3 11-Sep-20 14-Sep-20 5 $9,477.00

C-A1-TRL-11000 Truslow Finishes - Finalize Grading / Paving / Permanent Striping 2 11-Sep-20 14-Sep-20 0 $18,400.00

C-A1-TRL-11030 Truslow Finishes - Install Guardrail 5 15-Sep-20 21-Sep-20 0 $15,795.00

HWN Bridge - NB GP/Exp Flyover at US-17 (MM 135)HWN Bridge - NB GP/Exp Flyover at US-17 (MM 135) 504 05-May-20 02-May-22 230 $6,270,674.00

HWN - Abutment A (Leads to I-95 NB, in Congunction w RW - 5)HWN - Abutment A (Leads to I-95 NB, in Congunction w RW - 5) 99 18-Jun-20 05-Nov-20 438 $366,524.00

C-A1-HWN-1000 HWN Abutment A - MSE RW05 20 18-Jun-20 21-Jul-20 162 $144,458.00

C-A1-HWN-1010 HWN Abutment A - Settlement Period 30 22-Jul-20 20-Aug-20 294 $36,114.00

C-A1-HWN-1020 HWN Abutment A - MSE Moment Slabs 4 21-Aug-20 27-Aug-20 160 $28,891.00

C-A1-HWN-1030 HWN Abutment A - MSE Parapet Walls 2 28-Aug-20 31-Aug-20 160 $14,446.00

C-A1-HWN-1040 HWN Abutment A - Install Test Pile W/ PDA 2 01-Sep-20 02-Sep-20 160 $6,318.00

C-A1-HWN-1050 HWN Abutment A - Install H-Pile 5 03-Sep-20 10-Sep-20 160 $15,795.00

C-A1-HWN-1060 HWN Abutment A - FPS Pile Cap 14 11-Sep-20 05-Oct-20 160 $44,226.00

C-A1-HWN-1070 HWN Abutment A - FPS Backwall 15 06-Oct-20 29-Oct-20 179 $47,385.00

C-A1-HWN-1080 HWN Abutment A - Slope Protection / MSE Coping 4 30-Oct-20 05-Nov-20 347 $28,891.00

HWN - Abutment B (Leads to Rev Exp Lanes, In congunction w RW - 6)HWN - Abutment B (Leads to Rev Exp Lanes, In congunction w RW - 6) 263 18-Jun-20 01-Jul-21 252 $4,016,542.00
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Truslow Abutment B - RW-04 to Bottom of Abutment

Truslow Abutment B - Finegrade Abutment Seat

Truslow Abutment B - FPS Abutment Seat

Truslow Abutment B - Point & Patch Abutment Seat

Truslow Abutment B - Backfill Abutment Seat

Truslow Abutment B - Finish RW-04 & Install Coping

Truslow Superstructure - Prep & Instal l Anchor Bolts / Bearing Pads

Truslow Superstructure - Prep & Erect Span A Girders

Truslow Superstructure - Prep & Erect Span B Girders

Truslow Superstructure - Prep & Erect Span C Girders

Truslow Superstructure - Weld Bearings

Truslow Superstructure - FPS Diaphragms

Truslow Superstructure - Install Temp Underbridge Protection

Truslow Superstructure - Install Sip Forms

Truslow Superstructure - Place Deck Rebar

Truslow Superstructure - Setup Deck Screed & Rails

Truslow Superstructure - Clean Deck & Dry Run Deck Machine

Truslow Superstructure - Deck Pours (7 ea)

Truslow Superstructure - Wet Cure Deck

Truslow Superstructure - Install Parapet Rebar & Conduit

Truslow Superstructure - FPS Concrete Parapet

Truslow Superstructure - Strip Overhangs & Edge Forms

Truslow Superstructure - Point & Patch Deck Edges / Overhangs / Diaphragms

Truslow Superstructure - Remove Temp Underbridge Protection

Truslow Superstructure - Wet Cure Parapet

Truslow Superstructure - Point & Patch Parapet

Truslow Approach Slab A - Select Backfill / EPS & Wall Drain

Truslow Approach Slab A - FPS Sleeper Slab

Truslow Approach Slab A - FPS Approach Slab

Truslow Approach Slab A - Wet Cure

Truslow Approach Slab B - Select Backfill / EPS & Wall Drain

Truslow Approach Slab B - FPS Sleeper Slab

Truslow Approach Slab B - FPS Approach Slab

Truslow Approach Slab B - Wet Cure

Truslow Finishes - Install Pedestrian Fence

Truslow Finishes - Groove Deck & Seal Joints

Truslow Finishes - Finalize Grading / Paving / Permanent Striping

Truslow Finishes - Install Guardrail

HWN Abutment A - MSE RW05

HWN Abutment A - Settlement Period

HWN Abutment A - MSE Moment Slabs

HWN Abutment A - MSE Parapet Walls

HWN Abutment A - Install Test Pile W/ PDA

HWN Abutment A - Install H-Pile

HWN Abutment A - FPS Pile Cap

HWN Abutment A - FPS Backwall

HWN Abutment A - Slope Protection / MSE Coping

All Activities

Data Date:  06-Nov-18
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C-A1-HWN-2000 HWN Abutment B - MSE RW06 (Includes Vertical Drainage Structures) 100 18-Jun-20 04-Dec-20 31 $2,397,879.00

C-A1-HWN-2010 HWN Abutment B - Settlement Period 30 05-Dec-20 03-Jan-21 63 $59,894.00

C-A1-HWN-2020 HWN Abutment B - MSE Moment Slabs 50 04-Jan-21 06-Apr-21 33 $1,198,939.00

C-A1-HWN-2030 HWN Abutment B - MSE Parapet Walls 6 08-Apr-21 16-Apr-21 33 $143,873.00

C-A1-HWN-2040 HWN Abutment B - Install Test Pile W/ PDA 2 19-Apr-21 20-Apr-21 33 $6,318.00

C-A1-HWN-2050 HWN Abutment B - Install H-Pile 7 22-Apr-21 03-May-21 33 $22,113.00

C-A1-HWN-2060 HWN Abutment B - FPS Pile Cap 14 04-May-21 28-May-21 33 $44,226.00

C-A1-HWN-2070 HWN Abutment B - FPS Backwall 15 01-Jun-21 25-Jun-21 52 $47,385.00

C-A1-HWN-2080 HWN Abutment B - Slope Protection / MSE Coping 4 28-Jun-21 01-Jul-21 201 $95,915.00

HWN - Pier 1 (Adjacent to outside shoulder I-95NB)HWN - Pier 1 (Adjacent to outside shoulder I-95NB) 67 05-May-20 31-Aug-20 181 $242,063.00

C-A1-HWN-3000 HWN Pier 1 - Install Support Of Excavation 5 05-May-20 14-May-20 181 $16,000.00

C-A1-HWN-3010 HWN Pier 1 - Excavation & Finegrade 3 15-May-20 19-May-20 181 $27,600.00

C-A1-HWN-3020 HWN Pier 1 - Install Test Pile W/ PDA 2 21-May-20 22-May-20 181 $6,318.00

C-A1-HWN-3030 HWN Pier 1 - Install H-Pile 7 26-May-20 05-Jun-20 181 $22,113.00

C-A1-HWN-3040 HWN Pier 1 - FPS Pile Cap 14 08-Jun-20 30-Jun-20 181 $44,226.00

C-A1-HWN-3050 HWN Pier 1 - FPS Columns 15 01-Jul-20 27-Jul-20 181 $47,385.00

C-A1-HWN-3060 HWN Pier 1 - Backfill Pier 2 28-Jul-20 29-Jul-20 181 $18,400.00

C-A1-HWN-3070 HWN Pier 1 - Remove Support Of Excavation 3 30-Jul-20 03-Aug-20 181 $9,477.00

C-A1-HWN-3080 HWN Pier 1 - FPS Pier Cap 16 04-Aug-20 31-Aug-20 181 $50,544.00

HWN - Pier 2 (Adjacent to inside shoulder I-95NB)HWN - Pier 2 (Adjacent to inside shoulder I-95NB) 73 05-May-20 09-Sep-20 513 $357,063.00

C-A1-HWN-4000 HWN Pier 2 - Install Support Of Excavation 5 05-May-20 14-May-20 181 $16,000.00

C-A1-HWN-4010 HWN Pier 2 - Excavation & Finegrade 3 15-May-20 19-May-20 181 $27,600.00

C-A1-HWN-4020 HWN Pier 2 - Install Test Pile W/ PDA 2 21-May-20 22-May-20 181 $6,318.00

C-A1-HWN-4030 HWN Pier 2 - Install H-Pile 7 26-May-20 05-Jun-20 181 $22,113.00

C-A1-HWN-4040 HWN Pier 2 - FPS Pile Cap 14 08-Jun-20 30-Jun-20 181 $44,226.00

C-A1-HWN-4050 HWN Pier 2 - FPS Columns 15 01-Jul-20 27-Jul-20 181 $47,385.00

C-A1-HWN-4060 HWN Pier 2 - Backfill Pier 2 28-Jul-20 29-Jul-20 181 $18,400.00

C-A1-HWN-4070 HWN Pier 2 - Remove Support Of Excavation 3 30-Jul-20 03-Aug-20 181 $9,477.00

C-A1-HWN-4080 HWN Pier 2 - FPS Pier Cap 16 04-Aug-20 31-Aug-20 181 $50,544.00

C-A1-HWN-4090 HWN Pier 2 - Pier Protection Barrier 6 01-Sep-20 09-Sep-20 513 $115,000.00

HWN - Pier 3 (Adjacent to proposed Exp Lanes)HWN - Pier 3 (Adjacent to proposed Exp Lanes) 73 05-May-20 09-Sep-20 513 $357,063.00

C-A1-HWN-5000 HWN Pier 3 - Install Support Of Excavation 5 05-May-20 14-May-20 181 $16,000.00

C-A1-HWN-5010 HWN Pier 3 - Excavation & Finegrade 3 15-May-20 19-May-20 181 $27,600.00

C-A1-HWN-5020 HWN Pier 3 - Install Test Pile W/ PDA 2 21-May-20 22-May-20 181 $6,318.00

C-A1-HWN-5030 HWN Pier 3 - Install H-Pile 7 26-May-20 05-Jun-20 181 $22,113.00

C-A1-HWN-5040 HWN Pier 3 - FPS Pile Cap 14 08-Jun-20 30-Jun-20 181 $44,226.00

C-A1-HWN-5050 HWN Pier 3 - FPS Columns 15 01-Jul-20 27-Jul-20 181 $47,385.00

C-A1-HWN-5060 HWN Pier 3 - Backfill Pier 2 28-Jul-20 29-Jul-20 181 $18,400.00

C-A1-HWN-5070 HWN Pier 3 - Remove Support Of Excavation 3 30-Jul-20 03-Aug-20 181 $9,477.00

C-A1-HWN-5080 HWN Pier 3 - FPS Pier Cap 16 04-Aug-20 31-Aug-20 181 $50,544.00

C-A1-HWN-5090 HWN Pier 3 - Pier Protection Barrier 6 01-Sep-20 09-Sep-20 513 $115,000.00

HWN - SuperstructureHWN - Superstructure 187 01-Jun-21 02-May-22 33 $931,419.00

HWN - Precast GirdersHWN - Precast Girders 49 01-Jun-21 23-Aug-21 33 $202,176.00

C-A1-HWN-6000 HWN Superstructure - Install Beam Bearings 12 01-Jun-21 21-Jun-21 33 $37,908.00

C-A1-HWN-6010 HWN Superstructure - Erect Structural Steel Girders 22 22-Jun-21 27-Jul-21 33 $69,498.00

C-A1-HWN-6020 HWN Superstructure - FPS Diaphragm / Backwall Abutment A 15 29-Jul-21 23-Aug-21 33 $47,385.00

C-A1-HWN-6030 HWN Superstructure - FPS Diaphragm / Backwall Abutment B 15 29-Jul-21 23-Aug-21 33 $47,385.00

HWN - DeckHWN - Deck 132 24-Aug-21 21-Apr-22 33 $571,779.00

C-A1-HWN-7000 HWN Superstructure - Install Temp Underbridge Protection 18 24-Aug-21 21-Sep-21 33 $56,862.00

C-A1-HWN-7010 HWN Superstructure - Install / Form Overhang Platform & Edge Forms 25 01-Sep-21 12-Oct-21 33 $78,975.00

C-A1-HWN-7020 HWN Superstructure - Install Sip Deck Soffit Forms 25 09-Sep-21 21-Oct-21 33 $78,975.00

C-A1-HWN-7030 HWN Superstructure - Place Deck Rebar 25 17-Sep-21 28-Oct-21 33 $78,975.00

C-A1-HWN-7040 HWN Superstructure - Setup Deck Screed & Rails 3 26-Oct-21 28-Oct-21 33 $9,477.00

C-A1-HWN-7050 HWN Superstructure - Dryrun Deck Screed 3 29-Oct-21 02-Nov-21 33 $9,477.00

C-A1-HWN-7060 HWN Superstructure - Place Deck Concrete (9 Pours) 28 04-Nov-21 23-Dec-21 33 $88,452.00

C-A1-HWN-7070 HWN Superstructure - Install Tooth Expansion Dam Abutment A 5 07-Dec-21 14-Dec-21 38 $15,795.00
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HWN Abutment B - MSE RW06 (Includes Vertical Drainage Structures)

HWN Abutment B - Settlement Period

HWN Abutment B - MSE Moment Slabs

HWN Abutment B - MSE Parapet Walls

HWN Abutment B - Install Test Pile W/ PDA

HWN Abutment B - Install H-Pile

HWN Abutment B - FPS Pile Cap

HWN Abutment B - FPS Backwall

HWN Abutment B - Slope Protection / MSE Coping

HWN Pier 1 - Install Support Of Excavation

HWN Pier 1 - Excavation & Finegrade

HWN Pier 1 - Install Test Pile W/ PDA

HWN Pier 1 - Install H-Pile

HWN Pier 1 - FPS Pile Cap

HWN Pier 1 - FPS Columns

HWN Pier 1 - Backfill Pier

HWN Pier 1 - Remove Support Of Excavation

HWN Pier 1 - FPS Pier Cap

HWN Pier 2 - Install Support Of Excavation

HWN Pier 2 - Excavation & Finegrade

HWN Pier 2 - Install Test Pile W/ PDA

HWN Pier 2 - Install H-Pile

HWN Pier 2 - FPS Pile Cap

HWN Pier 2 - FPS Columns

HWN Pier 2 - Backfill Pier

HWN Pier 2 - Remove Support Of Excavation

HWN Pier 2 - FPS Pier Cap

HWN Pier 2 - Pier Protection Barrier

HWN Pier 3 - Install Support Of Excavation

HWN Pier 3 - Excavation & Finegrade

HWN Pier 3 - Install Test Pile W/ PDA

HWN Pier 3 - Install H-Pile

HWN Pier 3 - FPS Pile Cap

HWN Pier 3 - FPS Columns

HWN Pier 3 - Backfill Pier

HWN Pier 3 - Remove Support Of Excavation

HWN Pier 3 - FPS Pier Cap

HWN Pier 3 - Pier Protection Barrier

HWN Superstructure - Install Beam Bearings

HWN Superstructure - Erect Structural Steel Girders

HWN Superstructure - FPS Diaphragm / Backwall Abutment A

HWN Superstructure - FPS Diaphragm / Backwall Abutment B

HWN Superstructure - Install Temp Underbridge Protection

HWN Superstructure - Install / Form Overhang Platform & Edge Forms

HWN Superstructure - Install Sip Deck Soffit Forms

HWN Superstructure - Place Deck Rebar

HWN Superstructure - Setup Deck Screed & Rails

HWN Superstructure - Dryrun Deck Screed

HWN Superstructure - Place Deck Concrete (9 Pours)

HWN Superstructure - Install Tooth Expansion Dam Abutment A

All Activities

Data Date:  06-Nov-18
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C-A1-HWN-7080 HWN Superstructure - Install Tooth Expansion Dam Abutment B 5 16-Dec-21 23-Dec-21 33 $15,795.00

C-A1-HWN-7090 HWN Superstructure - Cure / Remove Deck Edge Forms 9 28-Dec-21 14-Jan-22 35 $28,431.00

C-A1-HWN-7100 HWN Superstructure - Parapets - Install Rebar & Conduit 11 28-Dec-21 18-Jan-22 33 $0.00

C-A1-HWN-7110 HWN Superstructure - FPS Parapets 15 21-Jan-22 15-Feb-22 33 $0.00

C-A1-HWN-7140 HWN Superstructure - Remove Overhang Platforms 13 18-Feb-22 11-Mar-22 33 $41,067.00

C-A1-HWN-7120 HWN Superstructure - Parapets - Wet Cure 9 18-Feb-22 04-Mar-22 47 $0.00

C-A1-HWN-7130 HWN Superstructure - Parapets - Point & Patch 10 18-Feb-22 07-Mar-22 46 $0.00

C-A1-HWN-7150 HWN Superstructure - P & P Deck Edges/Overhangs/Diaphragms 10 14-Mar-22 31-Mar-22 33 $31,590.00

C-A1-HWN-7160 HWN Superstructure - Remove Temp Underbridge Protection 12 01-Apr-22 21-Apr-22 33 $37,908.00

HWN - Approach Slab AHWN - Approach Slab A 21 28-Dec-21 07-Feb-22 52 $69,255.00

C-A1-HWN-8000 HWN Approach Slabs - Place & Grade Abutment A Approach Slab Base Stone 6 28-Dec-21 07-Jan-22 52 $21,870.00

C-A1-HWN-8010 HWN Approach Slabs - FPS Abutment A Approach Slab 15 10-Jan-22 07-Feb-22 52 $47,385.00

HWN - Approach Slab BHWN - Approach Slab B 21 08-Feb-22 18-Mar-22 52 $69,255.00

C-A1-HWN-8500 HWN Approach Slabs - Place & Grade Abutment B Approach Slab Base Stone 6 08-Feb-22 18-Feb-22 52 $21,870.00

C-A1-HWN-8510 HWN Approach Slabs - FPS Abutment B Approach Slab 15 21-Feb-22 18-Mar-22 52 $47,385.00

HWN - FinishesHWN - Finishes 6 22-Apr-22 02-May-22 33 $18,954.00

C-A1-HWN-9000 HWN Superstructure - Groove Deck 6 22-Apr-22 02-May-22 33 $18,954.00

WHS Bridge - SB I-95 GP/Exp Flyover at US-17 (MM 134.5)WHS Bridge - SB I-95 GP/Exp Flyover at US-17 (MM 134.5) 485 06-Apr-20 07-Mar-22 104 $5,547,741.00

WHS - Pier 1WHS - Pier 1 77 06-Apr-20 18-Aug-20 394 $358,973.00

C-A1-WHS-1000 WHS Pier 1 - Install Support Of Excavation 5 06-Apr-20 13-Apr-20 180 $17,500.00

C-A1-WHS-1010 WHS Pier 1 - Excavation & Finegrade 3 14-Apr-20 17-Apr-20 180 $27,600.00

C-A1-WHS-1020 WHS Pier 1 - Install Test Pile W/ PDA 2 27-Apr-20 28-Apr-20 176 $6,400.00

C-A1-WHS-1030 WHS Pier 1 - Install H-Pile 8 30-Apr-20 14-May-20 176 $25,600.00

C-A1-WHS-1040 WHS Pier 1 - FPS Pile Cap 14 15-May-20 09-Jun-20 176 $44,226.00

C-A1-WHS-1050 WHS Pier 1 - FPS Column 15 11-Jun-20 06-Jul-20 176 $47,385.00

C-A1-WHS-1060 WHS Pier 1 - Backfill Pier 2 07-Jul-20 09-Jul-20 176 $18,400.00

C-A1-WHS-1070 WHS Pier 1 - Remove Support Of Excavation 2 10-Jul-20 13-Jul-20 176 $6,318.00

C-A1-WHS-1080 WHS Pier 1 - FPS Pier Cap 16 14-Jul-20 07-Aug-20 176 $50,544.00

C-A1-WHS-1090 WHS Pier 1 - Pier Protection Barrier 6 10-Aug-20 18-Aug-20 394 $115,000.00

WHS - Pier 2WHS - Pier 2 77 06-Apr-20 18-Aug-20 394 $358,973.00

C-A1-WHS-2000 WHS Pier 2 - Install Support Of Excavation 5 06-Apr-20 13-Apr-20 180 $17,500.00

C-A1-WHS-2010 WHS Pier 2 - Excavation 3 14-Apr-20 17-Apr-20 180 $27,600.00

C-A1-WHS-2020 WHS Pier 2 - Install Test Pile W/ PDA 2 27-Apr-20 28-Apr-20 176 $6,400.00

C-A1-WHS-2030 WHS Pier 2 - Install H-Pile 8 30-Apr-20 14-May-20 176 $25,600.00

C-A1-WHS-2040 WHS Pier 2 - FPS Pile Cap 14 15-May-20 09-Jun-20 176 $44,226.00

C-A1-WHS-2050 WHS Pier 2 - FPS Column 15 11-Jun-20 06-Jul-20 176 $47,385.00

C-A1-WHS-2060 WHS Pier 2 - Backfill Pier 2 07-Jul-20 09-Jul-20 176 $18,400.00

C-A1-WHS-2070 WHS Pier 2 - Remove Support Of Excavation 2 10-Jul-20 13-Jul-20 176 $6,318.00

C-A1-WHS-2080 WHS Pier 2 - FPS Pier Cap 16 14-Jul-20 07-Aug-20 176 $50,544.00

C-A1-WHS-2090 WHS Pier 2 - Pier Protection Barrier 6 10-Aug-20 18-Aug-20 394 $115,000.00

WHS - Abutment AWHS - Abutment A 202 16-Jul-20 03-May-21 316 $2,606,724.00

C-A1-WHS-3000 WHS Abutment A - MSE RW01 71 16-Jul-20 10-Nov-20 45 $1,566,939.00

C-A1-WHS-3010 WHS Abutment A - Settlement Period 30 11-Nov-20 10-Dec-20 98 $65,348.00

C-A1-WHS-3020 WHS Abutment A - MSE Moment Slabs 31 11-Dec-20 11-Feb-21 49 $684,157.00

C-A1-WHS-3030 WHS Abutment A - MSE Parapet Walls 4 12-Feb-21 19-Feb-21 49 $88,278.00

C-A1-WHS-3040 WHS Abutment A - Install Test Pile W/ PDA 2 22-Feb-21 23-Feb-21 49 $6,318.00

C-A1-WHS-3050 WHS Abutment A - Install H-Pile 4 25-Feb-21 02-Mar-21 49 $12,636.00

C-A1-WHS-3060 WHS Abutment A - FPS Pile Cap 14 04-Mar-21 29-Mar-21 49 $44,226.00

C-A1-WHS-3070 WHS Abutment A - FPS Backwall 16 30-Mar-21 26-Apr-21 253 $50,544.00

C-A1-WHS-3080 WHS Abutment A - Slope Protection / MSE Coping 4 27-Apr-21 03-May-21 253 $88,278.00

WHS - Abutment BWHS - Abutment B 142 02-Jun-20 22-Dec-20 407 $1,316,924.00

C-A1-WHS-4000 WHS Abutment B - MSE RW02 (Includes Vertical Drainage Structures) 38 02-Jun-20 04-Aug-20 119 $653,166.00

C-A1-WHS-4010 WHS Abutment B - Settlement Period 30 05-Aug-20 03-Sep-20 217 $85,943.00

C-A1-WHS-4020 WHS Abutment B - MSE Moment Slabs 20 04-Sep-20 08-Oct-20 117 $343,771.00

C-A1-WHS-4030 WHS Abutment B - MSE Parapet Walls 3 09-Oct-20 13-Oct-20 117 $51,566.00

C-A1-WHS-4040 WHS Abutment B - Install Test Pile W/ PDA 2 15-Oct-20 16-Oct-20 117 $6,318.00
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HWN Superstructure - Install Tooth Expansion Dam Abutment B

HWN Superstructure - Cure / Remove Deck Edge Forms

HWN Superstructure - Parapets - Install Rebar & Conduit

HWN Superstructure - FPS Parapets

HWN Superstructure - Remove Overhang Platforms

HWN Superstructure - Parapets - Wet Cure

HWN Superstructure - Parapets - Point & Patch

HWN Superstructure - P & P Deck Edges/Overhangs/Diaphragms

HWN Superstructure - Remove Temp Underbridge Protection

HWN Approach Slabs - Place & Grade Abutment A Approach Slab Base Stone

HWN Approach Slabs - FPS Abutment A Approach Slab

HWN Approach Slabs - Place & Grade Abutment B Approach Slab Base Stone

HWN Approach Slabs - FPS Abutment B Approach Slab

HWN Superstructure - Groove Deck

WHS Pier 1 - Install Support Of Excavation

WHS Pier 1 - Excavation & Finegrade

WHS Pier 1 - Install Test Pile W/ PDA

WHS Pier 1 - Install H-Pile

WHS Pier 1 - FPS Pile Cap

WHS Pier 1 - FPS Column

WHS Pier 1 - Backfill Pier

WHS Pier 1 - Remove Support Of Excavation

WHS Pier 1 - FPS Pier Cap

WHS Pier 1 - Pier Protection Barrier

WHS Pier 2 - Install Support Of Excavation

WHS Pier 2 - Excavation

WHS Pier 2 - Install Test Pile W/ PDA

WHS Pier 2 - Install H-Pile

WHS Pier 2 - FPS Pile Cap

WHS Pier 2 - FPS Column

WHS Pier 2 - Backfill Pier

WHS Pier 2 - Remove Support Of Excavation

WHS Pier 2 - FPS Pier Cap

WHS Pier 2 - Pier Protection Barrier

WHS Abutment A - MSE RW01

WHS Abutment A - Settlement Period

WHS Abutment A - MSE Moment Slabs

WHS Abutment A - MSE Parapet Walls

WHS Abutment A - Install Test Pile W/ PDA

WHS Abutment A - Install H-Pile

WHS Abutment A - FPS Pile Cap

WHS Abutment A - FPS Backwall

WHS Abutment A - Slope Protection / MSE Coping

WHS Abutment B - MSE RW02 (Includes Vertical Drainage Structures)

WHS Abutment B - Settlement Period

WHS Abutment B - MSE Moment Slabs

WHS Abutment B - MSE Parapet Walls

WHS Abutment B - Install Test Pile W/ PDA

All Activities

Data Date:  06-Nov-18
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

C-A1-WHS-4050 WHS Abutment B - Install H-Pile 4 19-Oct-20 23-Oct-20 117 $12,636.00

C-A1-WHS-4060 WHS Abutment B - FPS Pile Cap 14 26-Oct-20 16-Nov-20 117 $44,226.00

C-A1-WHS-4070 WHS Abutment B - FPS Backwall 16 17-Nov-20 15-Dec-20 321 $50,544.00

C-A1-WHS-4080 WHS Abutment B - Slope Protection / MSE Coping 4 17-Dec-20 22-Dec-20 321 $68,754.00

WHS - SuperstructureWHS - Superstructure 190 30-Mar-21 07-Mar-22 49 $906,147.00

C-A1-WHS-5000 WHS Superstructure - Install Beam Bearings 12 30-Mar-21 19-Apr-21 49 $37,908.00

C-A1-WHS-5010 WHS Superstructure - Erect Structural Steel Girders 22 20-Apr-21 28-May-21 49 $69,498.00

C-A1-WHS-5020 WHS Superstructure - FPS Diaphragm / Backwall Abutment A 14 01-Jun-21 24-Jun-21 49 $44,226.00

C-A1-WHS-5030 WHS Superstructure - FPS Diaphragm / Backwall Abutment B 14 25-Jun-21 16-Jul-21 49 $44,226.00

C-A1-WHS-5040 WHS Superstructure - Install Temp Underbridge Protection 18 19-Jul-21 17-Aug-21 49 $56,862.00

C-A1-WHS-5050 WHS Superstructure - Install / Form Overhang & Edge Forms 25 27-Jul-21 07-Sep-21 49 $78,975.00

C-A1-WHS-5060 WHS Superstructure - Install Sip Deck Soffit Forms 25 05-Aug-21 14-Sep-21 49 $78,975.00

C-A1-WHS-5070 WHS Superstructure - Place Deck Rebar 25 13-Aug-21 23-Sep-21 49 $78,975.00

C-A1-WHS-5080 WHS Superstructure - Setup Deck Screed & Rails 3 20-Sep-21 23-Sep-21 49 $9,477.00

C-A1-WHS-5090 WHS Superstructure - Dryrun Deck Screed 3 24-Sep-21 28-Sep-21 49 $9,477.00

C-A1-WHS-5100 WHS Superstructure - Place Deck Concrete (7 Pours) 22 30-Sep-21 04-Nov-21 49 $69,498.00

C-A1-WHS-5110 WHS Superstructure - Install Tooth Expansion Dam Abutment A 5 21-Oct-21 27-Oct-21 49 $15,795.00

C-A1-WHS-5120 WHS Superstructure - Install Tooth Expansion Dam Abutment B 5 28-Oct-21 04-Nov-21 49 $15,795.00

C-A1-WHS-5130 WHS Superstructure - Cure / Remove Deck Edge Forms 9 05-Nov-21 19-Nov-21 67 $28,431.00

C-A1-WHS-5140 WHS Superstructure - Parapets - Install Rebar & Conduit 12 05-Nov-21 24-Nov-21 49 $0.00

C-A1-WHS-5150 WHS Superstructure - FPS Parapets 15 29-Nov-21 23-Dec-21 49 $0.00

C-A1-WHS-5180 WHS Superstructure - Remove Overhangs 13 28-Dec-21 24-Jan-22 49 $41,067.00

C-A1-WHS-5160 WHS Superstructure - Parapets - Wet Cure 9 28-Dec-21 14-Jan-22 58 $0.00

C-A1-WHS-5170 WHS Superstructure - Parapets - Point & Patch 10 28-Dec-21 17-Jan-22 57 $0.00

C-A1-WHS-5190 WHS Superstructure - Point & Patch Deck Edges/Overhangs/Diaphragms 10 25-Jan-22 10-Feb-22 49 $31,590.00

C-A1-WHS-5200 WHS Superstructure - Remove Temp Underbridge Protection 12 03-Feb-22 24-Feb-22 49 $37,908.00

WHS - Approach Slabs / FinishesWHS - Approach Slabs / Finishes 63 05-Nov-21 07-Mar-22 49 $157,464.00

C-A1-WHS-6000 WHS Approach Slabs - Place & Grade Abutment A Approach Slab Base Stone 6 05-Nov-21 15-Nov-21 64 $21,870.00

C-A1-WHS-6010 WHS Approach Slabs - FPS Abutment A Approach Slab 15 16-Nov-21 13-Dec-21 64 $47,385.00

C-A1-WHS-6020 WHS Approach Slabs - Place & Grade Abutment B Approach Slab Base Stone 6 14-Dec-21 23-Dec-21 64 $21,870.00

C-A1-WHS-6030 WHS Approach Slabs - FPS Abutment B Approach Slab 15 28-Dec-21 27-Jan-22 64 $47,385.00

C-A1-WHS-6040 WHS Superstructure - Groove Deck 6 25-Feb-22 07-Mar-22 49 $18,954.00

Area 1 - Roadway ConstructionArea 1 - Roadway Construction 736 13-Jun-19 10-May-22 58 $29,042,115.46

Area 1 - Southbound SideArea 1 - Southbound Side 562 13-Jun-19 31-Aug-21 215 $8,802,268.92

Area 1 - SB - MOT / Clearing / E&SArea 1 - SB - MOT / Clearing / E&S 144 13-Jun-19 25-Feb-20 3 $428,170.00

C-A1-SB-1000 Area 1 SB - Establish MOT along I-95 SB of Area 1 Outside 7 13-Jun-19 24-Jun-19 120 $150,000.00

C-A1-SB-1010 Area 1 SB - Establish Erosion Controls 15 25-Jun-19 19-Jul-19 120 $95,174.00

C-A1-SB-1020 Area 1 SB - Clearing 20 20-Jan-20 25-Feb-20 3 $182,996.00

Area 1 - SB - Deep DrainageArea 1 - SB - Deep Drainage 47 27-Feb-20 21-May-20 134 $1,520,723.00

C-A1-SB-2000 Area 1 SB - Basin 1: Str 2-30 to 2-31 48" RCP 108 LF WGS Sta 1046+75 5 27-Feb-20 05-Mar-20 3 $122,800.00

C-A1-SB-2010 Area 1 SB - Str 2-42X (Spec Des) to 2-42J 24" RCP 69 LF PHS Sta 2017+30 9 27-Feb-20 13-Mar-20 41 $221,040.00

C-A1-SB-2020 Area 1 SB - Str 2-4 to 2-3 24" RCP 56 LF WGS Sta 1035+00 7 06-Mar-20 20-Mar-20 3 $171,920.00

C-A1-SB-2030 Area 1 SB - Str 3-11/3-10 30" RCP 64 LF SB GP Sta 3687+00 5 16-Mar-20 24-Mar-20 144 $122,800.00

C-A1-SB-2040 Area 1 SB - Str 2-17 to 2-18 18" RCP 39 LF WGS Sta 1037+80 5 23-Mar-20 30-Mar-20 3 $122,800.00

C-A1-SB-2050 Area 1 SB - Str 3-6 to 6' x 6' RCB 26 LF SB GP Sta 3681+75 12 26-Mar-20 13-Apr-20 144 $61,105.00

C-A1-SB-2090 Area 1 SB - Str 2-20 3 - 8' x 8' RCB 122 LF Sta 1043+00 of WGS 30 31-Mar-20 21-May-20 3 $428,098.00

C-A1-SB-2060 Area 1 SB - Str 3-5 to 3-6 24" RCP 91 LF Sta 3682+00 of I-95 SB GP 1 14-Apr-20 14-Apr-20 144 $24,560.00

C-A1-SB-2070 Area 1 SB - Str 3-43 / 3-42 46LF of 36" RCP SB GP Sta 3708+10 5 16-Apr-20 23-Apr-20 144 $122,800.00

C-A1-SB-2080 Area 1 SB - Jack and Bore Str 3-1 to 3-2 36" RCP 114 LF Sta 3682+40 of I-95 SB GP 5 24-Apr-20 01-May-20 144 $122,800.00

Area 1 - SB - Rough GradingArea 1 - SB - Rough Grading 140 04-May-20 07-Jan-21 22 $1,685,600.00

C-A1-SB-3000 Area 1 SB - Rough Grading SB Side 95XL Sta 117+00 to 159+50 18 04-May-20 05-Jun-20 144 $165,600.00

C-A1-SB-3010 Area 1 SB - Earthwork Import Select Material for RW01 Foundation 30 22-May-20 14-Jul-20 3 $276,000.00

C-A1-SB-3050 Area 1 SB - Rough Grading SB Side 95XL Sta 98+00 to 117+00 100 16-Jul-20 07-Jan-21 3 $920,000.00

C-A1-SB-3020 Area 1 SB - Str 2-29 to 2-30 42" RCP 254 LF Sta 1044+00 of WGS 5 27-Aug-20 02-Sep-20 75 $102,000.00

C-A1-SB-3030 Area 1 SB - Earthwork - Ramp WHS 2011+00 to 2020+00 - Fill operation adjacent to RW-01 
MSE Backfill

15 21-Sep-20 15-Oct-20 50 $120,000.00
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WHS Abutment B - Install H-Pile

WHS Abutment B - FPS Pile Cap

WHS Abutment B - FPS Backwall

WHS Abutment B - Slope Protection / MSE Coping

WHS Superstructure - Install Beam Bearings

WHS Superstructure - Erect Structural Steel Girders

WHS Superstructure - FPS Diaphragm / Backwall Abutment A

WHS Superstructure - FPS Diaphragm / Backwall Abutment B

WHS Superstructure - Install Temp Underbridge Protection

WHS Superstructure - Install / Form Overhang & Edge Forms

WHS Superstructure - Install Sip Deck Soffit Forms

WHS Superstructure - Place Deck Rebar

WHS Superstructure - Setup Deck Screed & Rails

WHS Superstructure - Dryrun Deck Screed

WHS Superstructure - Place Deck Concrete (7 Pours)

WHS Superstructure - Install Tooth Expansion Dam Abutment A

WHS Superstructure - Install Tooth Expansion Dam Abutment B

WHS Superstructure - Cure / Remove Deck Edge Forms

WHS Superstructure - Parapets - Install Rebar & Conduit

WHS Superstructure - FPS Parapets

WHS Superstructure - Remove Overhangs

WHS Superstructure - Parapets - Wet Cure

WHS Superstructure - Parapets - Point & Patch

WHS Superstructure - Point & Patch Deck Edges/Overhangs/Diaphragms

WHS Superstructure - Remove Temp Underbridge Protection

WHS Approach Slabs - Place & Grade Abutment A Approach Slab Base Stone

WHS Approach Slabs - FPS Abutment A Approach Slab

WHS Approach Slabs - Place & Grade Abutment B Approach Slab Base Stone

WHS Approach Slabs - FPS Abutment B Approach Slab

WHS Superstructure - Groove Deck

Area 1 SB - Establish MOT along I-95 SB of Area 1 Outside

Area 1 SB - Establish Erosion Controls

Area 1 SB - Clearing

Area 1 SB - Basin 1: Str 2-30 to 2-31 48" RCP 108 LF WGS Sta 1046+75

Area 1 SB - Str 2-42X (Spec Des) to 2-42J 24" RCP 69 LF PHS Sta 2017+30

Area 1 SB - Str 2-4 to 2-3 24" RCP 56 LF WGS Sta 1035+00

Area 1 SB - Str 3-11/3-10 30" RCP 64 LF SB GP Sta 3687+00

Area 1 SB - Str 2-17 to 2-18 18" RCP 39 LF WGS Sta 1037+80

Area 1 SB - Str 3-6 to 6' x 6' RCB 26 LF SB GP Sta 3681+75

Area 1 SB - Str 2-20 3 - 8' x 8' RCB 122 LF Sta 1043+00 of WGS

Area 1 SB - Str 3-5 to 3-6 24" RCP 91 LF Sta 3682+00 of I-95 SB GP

Area 1 SB - Str 3-43 / 3-42 46LF of 36" RCP SB GP Sta 3708+10

Area 1 SB - Jack and Bore Str 3-1 to 3-2 36" RCP 114 LF Sta 3682+40 of I-95 SB GP

Area 1 SB - Rough Grading SB Side 95XL Sta 117+00 to 159+50

Area 1 SB - Earthwork Import Select Material for RW01 Foundation

Area 1 SB - Rough Grading SB Side 95XL Sta 98+00 to 117+00

Area 1 SB - Str 2-29 to 2-30 42" RCP 254 LF Sta 1044+00 of WGS

Area 1 SB - Earthwork - Ramp WHS 2011+00 to 2020+00 - Fill operation adjacent to RW-01 MSE Backfill

All Activities
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C-A1-SB-3040 Area 1 SB - Str 2-35 to 2-30 36" RCP 130 LF, Sta 1046+75 of WGS 5 03-Nov-20 10-Nov-20 45 $102,000.00

Area 1 - Route 17 General Purpose Lanes Improvement (Ramp WGS / I-95 SB)Area 1 - Route 17 General Purpose Lanes Improvement (Ramp WGS / I-95 SB) 283 30-Mar-20 10-May-21 46 $3,128,918.45

Truslow Bridge RelatedTruslow Bridge Related 20 30-Mar-20 30-Apr-20 64 $491,200.00

C-A1-SB-4000 Area 1 Truslow - Str 2-66B to 2-66A 24" RCP 17 LF Sta 3664+50 of I-95 SB GP 5 30-Mar-20 03-Apr-20 64 $122,800.00

C-A1-SB-4010 Area 1 Truslow - Str 2-66C to 2-66D 15" RCP 42 LF Sta 3664+25 of I-95 SB GP 5 06-Apr-20 13-Apr-20 64 $122,800.00

C-A1-SB-4020 Area 1 Truslow - Str 2-66E to 2-66F 15" RCP 68 LF Sta 3663+25 of I-95 SB GP 5 14-Apr-20 21-Apr-20 64 $122,800.00

C-A1-SB-4030 Area 1 Truslow - Str 2-66G 24" RCP 26 LF Sta 3663+50 of I-95 SB GP 5 23-Apr-20 30-Apr-20 64 $122,800.00

Surface DrainageSurface Drainage 13 08-Jan-21 02-Feb-21 3 $265,200.00

C-A1-SB-5000 Area 1 SB - Surface Drainage (Str 2-3B/2-3A) 49 LF Sta 1033+50 of WGS 1 08-Jan-21 08-Jan-21 3 $20,400.00

C-A1-SB-5010 Area 1 SB - Surface Drainage (Str 2-16 to 2-17) 44 LF Sta 1037+80 of WGS 1 11-Jan-21 11-Jan-21 3 $20,400.00

C-A1-SB-5020 Area 1 SB - Surface Drainage (Str 2-29 to 2-24) LF Sta 1042+75 to 1044+00 of WGS 4 14-Jan-21 19-Jan-21 3 $81,600.00

C-A1-SB-5030 Area 1 SB - Surface Drainage (Str 2-42M to 2-42N / 2-42K to 2-42L) 160 LF Sta 1052+50 of 
WGS

2 22-Jan-21 25-Jan-21 3 $40,800.00

C-A1-SB-5040 Area 1 SB - Surface Drainage (Str 2-67 to 2-67A) 21 LF Sta 1067+20 of WGS 1 26-Jan-21 26-Jan-21 3 $20,400.00

C-A1-SB-5050 Area 1 SB - Surface Drainage (Str 3-42 to 3-39) 247 LF SB GP 3708+00 to 3710+15 4 28-Jan-21 02-Feb-21 3 $81,600.00

Roadway ActivitiesRoadway Activities 87 08-Jan-21 10-May-21 46 $1,857,421.45

C-A1-SB-6000 Area 1 SB WGS - Fine Grade Ditch Line 5 08-Jan-21 18-Jan-21 93 $40,000.00

C-A1-SB-6010 Area 1 SB WGS - Ramp WGS - Install Matting in Ditches / Permanent Seeding in Green 
Areas

5 19-Jan-21 28-Jan-21 93 $31,725.00

C-A1-SB-6020 Area 1 SB WGS - Prep & Install MB-7E WGS Sta 1040+20 to 1054+00 6 04-Feb-21 12-Feb-21 3 $181,882.00

C-A1-SB-6040 Area 1 SB WGS - Fine Grade Mainline WGS Sta 1029+65 to 1068+61 6 15-Feb-21 25-Feb-21 3 $48,000.00

C-A1-SB-6030 Area 1 SB WGS - Install MGS-1/End Treatments WGS Sta 1054+00 to 1064+00 5 15-Feb-21 23-Feb-21 39 $175,000.00

C-A1-SB-6050 Area 1 SB WGS - Install Underdrain WGS Sta 1029+66 to 1068+61 7 23-Feb-21 05-Mar-21 3 $63,745.45

C-A1-SB-6060 Area 1 SB WGS - Install Access Road at WGS Sta 1053+00 5 26-Feb-21 05-Mar-21 38 $296,283.00

C-A1-SB-6070 Area 1 SB WGS - Place CTA WGS Sta 1029+66 to 1068+61 6 08-Mar-21 18-Mar-21 3 $206,286.00

C-A1-SB-6080 Area 1 SB WGS - Place / Compact Agg Base WGS Sta 1029+66 to 1068+61 5 19-Mar-21 26-Mar-21 3 $135,135.00

C-A1-SB-6090 Area 1 SB WGS - Base Asphalt WGS Sta 1029+65 to 1068+61 5 29-Mar-21 05-Apr-21 3 $140,000.00

C-A1-SB-6100 Area 1 SB WGS - Intermediate Asphalt WGS Sta 1029+65 to 1068+61 5 06-Apr-21 13-Apr-21 3 $191,348.00

C-A1-SB-6110 Area 1 SB WGS - Install MGS-1/End Treatments Right Shoulder WGS Sta 1029+66 to 
1068+61

4 15-Apr-21 20-Apr-21 3 $87,073.00

C-A1-SB-6120 Area 1 SB WGS - Surface Asphalt WGS Sta 1029+66 to 1068+61 5 22-Apr-21 29-Apr-21 3 $223,214.00

C-A1-SB-6130 Area 1 SB WGS - Permanent Striping WGS Sta 1029+66 to 1068+61 5 30-Apr-21 10-May-21 3 $37,730.00

SWM BasinsSWM Basins 27 04-Feb-21 25-Mar-21 28 $515,097.00

C-A1-SB-7000 Area 1 SB - Str 2-31A to 2-31B 24" RCP 47 LF Basin 1 1 04-Feb-21 04-Feb-21 28 $20,400.00

C-A1-SB-7010 Area 1 SB - Str 3-13A to 3-13B 15" RCP 27 LF Basin 2B 1 05-Feb-21 05-Feb-21 28 $20,400.00

C-A1-SB-7020 Area 1 SB - Str 3-12A to 3-12B 15" RCP 27 LF Basin 2B 1 08-Feb-21 08-Feb-21 28 $11,602.80

C-A1-SB-7030 Area 1 SB - Str 3-27/3-26/3-25 188 LF SWM Basin Drainage Basin 2B 2 09-Feb-21 11-Feb-21 28 $23,205.60

C-A1-SB-7040 Area 1 SB - Str 3-44 to 3-45 24" RCP 112 LF Basin 3B 2 12-Feb-21 15-Feb-21 28 $23,205.60

C-A1-SB-7050 Area 1 SB - Basin 3B-1 - SB GP - Install Access Road at 3703+75 5 18-Feb-21 25-Feb-21 28 $296,283.00

C-A1-SB-7060 Area 1 SB - Basin 2A / 2B - Finalize Grading/Forebay/Misc. 10 26-Feb-21 15-Mar-21 28 $80,000.00

C-A1-SB-7070 Area 1 SB - Basin 1 - Finalize Earthwork / Forebay / Misc. 5 18-Mar-21 25-Mar-21 28 $40,000.00

Area 1 - Ramp PHS / Ramp WHS 1500+00 to 1523+00Area 1 - Ramp PHS / Ramp WHS 1500+00 to 1523+00 202 12-Nov-20 31-Aug-21 215 $2,038,857.47

Surface DrainageSurface Drainage 33 12-Nov-20 15-Jan-21 272 $306,000.00

C-A1-SB-8010 Area 1 SB - Surface Drainage (Str 2-42X to 2-42A) 457 LF PHS 2017+50 to 2022+00 6 12-Nov-20 20-Nov-20 59 $122,400.00

C-A1-SB-8020 Area 1 SB - Surface Drainage (Str 2-36 to 2-44), 764 LF SB CD 367+00 to 374+00 5 23-Nov-20 01-Dec-20 294 $102,000.00

C-A1-SB-8000 Area 1 SB - Surface Drainage (Str 2-23 to 2-21, 2-29 to 2-21E) 265 LF WHS Sta 1508+00 4 08-Jan-21 15-Jan-21 12 $81,600.00

Roadway ActivitiesRoadway Activities 166 08-Jan-21 31-Aug-21 215 $1,732,857.47

C-A1-SB-9000 Area 1 SB Ramp WHS - Install MB-7E Right Shoulder Sta 1040+75 to 1042+75 5 08-Jan-21 18-Jan-21 266 $151,569.00

C-A1-SB-9010 Area 1 SB Ramp WHS - Install MB-7F Right Shoulder Sta 1042+75 to 1054+00 5 19-Jan-21 28-Jan-21 266 $151,569.00

C-A1-SB-9020 Area 1 SB Ramp WHS - Install MB-7D/8A Barrier (two sided) WHS 1100+00 to 1509+00 15 25-Jun-21 19-Jul-21 171 $454,706.00

C-A1-SB-9030 Area 1 SB Ramp WHS - Fine Grade Mainline 1500+00 to 1522+50 5 20-Jul-21 27-Jul-21 171 $18,225.00

C-A1-SB-9040 Area 1 SB Ramp WHS - Install Underdrain Sta 1500+00 to 1522+50 (Abut A) 5 29-Jul-21 05-Aug-21 171 $45,532.47

C-A1-SB-9050 Area 1 SB Ramp WHS - Place CTA 1500+00 to 1522+50 5 06-Aug-21 13-Aug-21 171 $78,714.00
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2019 2020 2021 2022 2023

Area 1 SB - Str 2-35 to 2-30 36" RCP 130 LF, Sta 1046+75 of WGS

Area 1 Truslow - Str 2-66B to 2-66A 24" RCP 17 LF Sta 3664+50 of I-95 SB GP

Area 1 Truslow - Str 2-66C to 2-66D 15" RCP 42 LF Sta 3664+25 of I-95 SB GP

Area 1 Truslow - Str 2-66E to 2-66F 15" RCP 68 LF Sta 3663+25 of I-95 SB GP

Area 1 Truslow - Str 2-66G 24" RCP 26 LF Sta 3663+50 of I-95 SB GP

Area 1 SB - Surface Drainage (Str 2-3B/2-3A) 49 LF Sta 1033+50 of WGS

Area 1 SB - Surface Drainage (Str 2-16 to 2-17) 44 LF Sta 1037+80 of WGS

Area 1 SB - Surface Drainage (Str 2-29 to 2-24) LF Sta 1042+75 to 1044+00 of WGS

Area 1 SB - Surface Drainage (Str 2-42M to 2-42N / 2-42K to 2-42L) 160 LF Sta 1052+50 of WGS

Area 1 SB - Surface Drainage (Str 2-67 to 2-67A) 21 LF Sta 1067+20 of WGS

Area 1 SB - Surface Drainage (Str 3-42 to 3-39) 247 LF SB GP 3708+00 to 3710+15

Area 1 SB WGS - Fine Grade Ditch Line

Area 1 SB WGS - Ramp WGS - Install Matting in Ditches / Permanent Seeding in Green Areas

Area 1 SB WGS - Prep & Install MB-7E WGS Sta 1040+20 to 1054+00

Area 1 SB WGS - Fine Grade Mainline WGS Sta 1029+65 to 1068+61

Area 1 SB WGS - Install MGS-1/End Treatments WGS Sta 1054+00 to 1064+00

Area 1 SB WGS - Install Underdrain WGS Sta 1029+66 to 1068+61

Area 1 SB WGS - Install Access Road at WGS Sta 1053+00

Area 1 SB WGS - Place CTA WGS Sta 1029+66 to 1068+61

Area 1 SB WGS - Place / Compact Agg Base WGS Sta 1029+66 to 1068+61

Area 1 SB WGS - Base Asphalt WGS Sta 1029+65 to 1068+61

Area 1 SB WGS - Intermediate Asphalt WGS Sta 1029+65 to 1068+61

Area 1 SB WGS - Install MGS-1/End Treatments Right Shoulder WGS Sta 1029+66 to 1068+61

Area 1 SB WGS - Surface Asphalt WGS Sta 1029+66 to 1068+61

Area 1 SB WGS - Permanent Striping WGS Sta 1029+66 to 1068+61

Area 1 SB - Str 2-31A to 2-31B 24" RCP 47 LF Basin 1

Area 1 SB - Str 3-13A to 3-13B 15" RCP 27 LF Basin 2B

Area 1 SB - Str 3-12A to 3-12B 15" RCP 27 LF Basin 2B

Area 1 SB - Str 3-27/3-26/3-25 188 LF SWM Basin Drainage Basin 2B

Area 1 SB - Str 3-44 to 3-45 24" RCP 112 LF Basin 3B

Area 1 SB - Basin 3B-1 - SB GP - Install Access Road at 3703+75

Area 1 SB - Basin 2A / 2B - Finalize Grading/Forebay/Misc.

Area 1 SB - Basin 1 - Finalize Earthwork / Forebay / Misc.

Area 1 SB - Surface Drainage (Str 2-42X to 2-42A) 457 LF PHS 2017+50 to 2022+00

Area 1 SB - Surface Drainage (Str 2-36 to 2-44), 764 LF SB CD 367+00 to 374+00

Area 1 SB - Surface Drainage (Str 2-23 to 2-21, 2-29 to 2-21E) 265 LF WHS Sta 1508+00

Area 1 SB Ramp WHS - Install MB-7E Right Shoulder Sta 1040+75 to 1042+75

Area 1 SB Ramp WHS - Install MB-7F Right Shoulder Sta 1042+75 to 1054+00

Area 1 SB Ramp WHS - Install MB-7D/8A Barrier (two sided) WHS 1100+00 to 1509+00

Area 1 SB Ramp WHS - Fine Grade Mainline 1500+00 to 1522+50

Area 1 SB Ramp WHS - Install Underdrain Sta 1500+00 to 1522+50 (Abut A)

Area 1 SB Ramp WHS - Place CTA 1500+00 to 1522+50

All Activities

Data Date:  06-Nov-18
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C-A1-SB-9060 Area 1 SB Ramp WHS - Place / Compact Agg Base Sta 1500+00 to 1522+50 (Abut A) 5 16-Aug-21 23-Aug-21 171 $135,135.00

C-A1-SB-9070 Area 1 SB Ramp WHS - Asphalt up to Intermediate Ramp WHS - 1500+00 to 1522+50 5 24-Aug-21 31-Aug-21 125 $697,407.00

Area 1 - Express LanesArea 1 - Express Lanes 734 17-Jun-19 10-May-22 58 $14,900,395.36

Area 1 - MOT / Clearing / E&SArea 1 - MOT / Clearing / E&S 32 17-Jun-19 08-Aug-19 294 $442,378.00

C-A1-XPL-1000 Area 1 Exp Lanes - Establish MOT 5 17-Jun-19 24-Jun-19 294 $200,000.00

C-A1-XPL-1010 Area 1 Exp Lanes - Establish E&S Controls 20 25-Jun-19 29-Jul-19 294 $126,898.00

C-A1-XPL-1020 Area 1 Exp Lanes - Clearing 7 30-Jul-19 08-Aug-19 294 $115,480.00

Area 1 - Express Lanes - 110+00 to 124+00Area 1 - Express Lanes - 110+00 to 124+00 32 21-Feb-20 17-Apr-20 278 $506,480.00

C-A1-XPL-2000 Area 1 Exp Lanes - Str 2-39 to 2-38 Jack & Bore 36" RCP 102 LF Sta 116 5 21-Feb-20 28-Feb-20 187 $122,800.00

C-A1-XPL-2010 Area 1 Exp Lanes - Rough Grading Sta 115 to 124 (1k CTF / 13k Imp) 14 02-Mar-20 27-Mar-20 260 $64,400.00

C-A1-XPL-2020 Area 1 Exp Lanes - Surface Drainage Sta 114 to 116 (3 Str / 550 LF) 7 30-Mar-20 07-Apr-20 278 $171,920.00

C-A1-XPL-2030 Area 1 Exp Lanes - Surface Drainage Sta 120 to 124 (4 Str / 450 LF) (Adjacent to SB) 6 09-Apr-20 17-Apr-20 278 $147,360.00

Area 1 - Express Lanes - 124+00 to 136+00Area 1 - Express Lanes - 124+00 to 136+00 46 02-Mar-20 22-May-20 278 $543,360.00

C-A1-XPL-3000 Area 1 Exp Lanes - Str 2-57 to 2-58 36" RCP 34 LF under MSE Sta 127+10 2 02-Mar-20 03-Mar-20 187 $49,120.00

C-A1-XPL-3010 Area 1 Exp Lanes - Rough Grading Sta 124 to 136 (6k CTF / Balanced) 6 05-Mar-20 16-Mar-20 187 $27,600.00

C-A1-XPL-3020 Area 1 Exp Lanes - Surface Drainage Sta 126+90 (4 Str / 125 LF) 3 20-Apr-20 23-Apr-20 278 $73,680.00

C-A1-XPL-3030 Area 1 Exp Lanes - Surface Drainage Sta 128 to 131 (5 Str / 400 LF) 6 24-Apr-20 04-May-20 278 $147,360.00

C-A1-XPL-3040 Area 1 Exp Lanes - Surface Drainage Sta 124 to 132+75 (7 Str / 875 LF) (Adjacent to SB) 10 05-May-20 22-May-20 278 $245,600.00

Area 1 - Express Lanes - 136+00 to 149+00Area 1 - Express Lanes - 136+00 to 149+00 54 19-Mar-20 22-Jun-20 278 $429,760.00

C-A1-XPL-4000 Area 1 Exp Lanes - Rough Grading Sta 136 to 149 (2k CTF / 5k Imp) 8 19-Mar-20 31-Mar-20 187 $36,800.00

C-A1-XPL-4010 Area 1 Exp Lanes - Surface Drainage Sta 136+40 (3 Str / 125 LF) 3 26-May-20 29-May-20 278 $73,680.00

C-A1-XPL-4020 Area 1 Exp Lanes - Surface Drainage Sta 140+75 to 143+50 (5 Str / 350 LF) 6 01-Jun-20 09-Jun-20 278 $147,360.00

C-A1-XPL-4030 Area 1 Exp Lanes - Surface Drainage Sta 144+50 to 147+50 (6 Str / 400 LF) 7 11-Jun-20 22-Jun-20 278 $171,920.00

Area 1 - Express Lanes - 149+00 to 163+00Area 1 - Express Lanes - 149+00 to 163+00 55 01-Apr-20 07-Jul-20 278 $447,520.00

C-A1-XPL-5000 Area 1 Exp Lanes - Jack and Bore Str 3-17C to 3-16 24" RCP 70 LF Sta 155+50 8 01-Apr-20 13-Apr-20 187 $196,480.00

C-A1-XPL-5010 Area 1 Exp Lanes - Rough Grading Sta 149 to 163 (4k CTF / 28k Imp) 32 14-Apr-20 11-Jun-20 187 $30,000.00

C-A1-XPL-5020 Area 1 Exp Lanes - Surface Drainage Sta 153 to 155+50 (4 Str / 350 LF) 5 23-Jun-20 30-Jun-20 278 $122,800.00

C-A1-XPL-5030 Area 1 Exp Lanes - Surface Drainage Sta 159+50 to 163 (2 Str / 350 LF 4 01-Jul-20 07-Jul-20 278 $98,240.00

Area 1 - Express Lanes - 163+00 to 176+00Area 1 - Express Lanes - 163+00 to 176+00 60 14-Apr-20 29-Jul-20 278 $669,200.00

C-A1-XPL-6000 Area 1 Exp Lanes - Jack & Bore Sta 175+50 (3-38 to 3-39) 8 14-Apr-20 27-Apr-20 207 $196,480.00

C-A1-XPL-6010 Area 1 Exp Lanes - Str 3-94 to 3-93 60" RCP 69 LF Sta 163+40 4 28-Apr-20 04-May-20 207 $98,240.00

C-A1-XPL-6020 Area 1 Exp Lanes - Rough Grading Sta 163 to 176 (8k CTF / 4k Exp) 12 12-Jun-20 01-Jul-20 187 $55,200.00

C-A1-XPL-6030 Area 1 Exp Lanes - Surface Drainage Sta 162+50 to 169+50 (7 Str / 850 LF) 10 09-Jul-20 24-Jul-20 278 $245,600.00

C-A1-XPL-6040 Area 1 Exp Lanes - Surface Drainage Sta 175 (3 Str / 148 LF) 3 27-Jul-20 29-Jul-20 278 $73,680.00

Area 1 - Express Lanes - 176+00 to 190+00Area 1 - Express Lanes - 176+00 to 190+00 27 02-Jul-20 17-Aug-20 278 $316,160.00

C-A1-XPL-7000 Area 1 Exp Lanes - Rough Grading Sta 176 to 190 (4k CTF / 6k Exp) 10 02-Jul-20 20-Jul-20 187 $46,000.00

C-A1-XPL-7010 Area 1 Exp Lanes - Surface Drainage Sta 176 to 180 (3 Str / 400 LF) 5 30-Jul-20 06-Aug-20 278 $122,800.00

C-A1-XPL-7020 Area 1 Exp Lanes - Surface Drainage Sta 187 to 191 (4 Str / 425 LF) 6 07-Aug-20 17-Aug-20 278 $147,360.00

Area 1 - Express Lanes - 190+00 to 204+00Area 1 - Express Lanes - 190+00 to 204+00 30 21-Jul-20 08-Sep-20 268 $377,520.00

C-A1-XPL-8000 Area 1 Exp Lanes - Jack and Bore Str 3-61 to 3-62 36" RCP 29 LF Sta 191 9 21-Jul-20 03-Aug-20 187 $221,040.00

C-A1-XPL-8010 Area 1 Exp Lanes - Rough Grading Sta 190 to 204 (1k CTF / 17k Exp) 18 04-Aug-20 02-Sep-20 187 $82,800.00

C-A1-XPL-8020 Area 1 Exp Lanes - Surface Drainage Sta 191 to 192+50 (3 Str / 150 LF) 3 03-Sep-20 08-Sep-20 268 $73,680.00

Area 1 - Express Lanes - 204+00 to 218+00Area 1 - Express Lanes - 204+00 to 218+00 70 04-Aug-20 01-Dec-20 235 $926,960.00

C-A1-XPL-9000 Area 1 Exp Lanes - Str 3-74 to 3-72 to 3-69 48" RCP 325 LF Sta 207 to 210 6 04-Aug-20 13-Aug-20 202 $147,360.00

C-A1-XPL-9010 Area 1 Exp Lanes - Str 3-89 to 3-78 24" RCP 556 LF Sta 215+50 9 14-Aug-20 28-Aug-20 202 $221,040.00

C-A1-XPL-9020 Area 1 Exp Lanes - Rough Grading Sta 204 to 219 (1k CTF / 34k Exp) 36 03-Sep-20 02-Nov-20 199 $165,600.00

C-A1-XPL-9030 Area 1 Exp Lanes - Surface Drainage Sta 205 to 218 (11 Str / 1350 LF) 16 03-Nov-20 01-Dec-20 235 $392,960.00

Area 1 -  Roadway ActivitiesArea 1 -  Roadway Activities 227 07-Jul-20 27-May-21 298 $7,946,979.90

C-A1-XPL-10000 Area 1 Exp Lanes - MB-7E adjacent to WHS Abutment B Sta 122 to 129+25 5 07-Jul-20 14-Jul-20 361 $185,000.00

C-A1-XPL-10010 Area 1 Exp Lanes - Fine Grade 2 Lane Mainline 115 to 170 10 03-Dec-20 18-Dec-20 235 $92,000.00

C-A1-XPL-10020 Area 1 Exp Lanes - MB-7E adjacent to SB GP 700 LF Sta 128+50 to 135+50 10 03-Dec-20 18-Dec-20 235 $370,000.00

C-A1-XPL-10040 Area 1 Exp Lanes - CTA Mainline 115 to 170 10 21-Dec-20 11-Jan-21 254 $432,929.00

C-A1-XPL-10050 Area 1 Exp Lanes - MB-7E Barrier Adjacent to NB GP 170 to 192+50 15 21-Dec-20 22-Jan-21 235 $555,000.00

C-A1-XPL-10030 Area 1 Exp Lanes - MB-7E adjacent to HWN Abutment B 153 to 170 5 21-Dec-20 31-Dec-20 279 $185,000.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Area 1 SB Ramp WHS - Place / Compact Agg Base Sta 1500+00 to 1522+50 (Abut A)

Area 1 SB Ramp WHS - Asphalt up to Intermediate Ramp WHS - 1500+00 to 1522+50

Area 1 Exp Lanes - Establish MOT

Area 1 Exp Lanes - Establish E&S Controls

Area 1 Exp Lanes - Clearing

Area 1 Exp Lanes - Str 2-39 to 2-38 Jack & Bore 36" RCP 102 LF Sta 116

Area 1 Exp Lanes - Rough Grading Sta 115 to 124 (1k CTF / 13k Imp)

Area 1 Exp Lanes - Surface Drainage Sta 114 to 116 (3 Str / 550 LF)

Area 1 Exp Lanes - Surface Drainage Sta 120 to 124 (4 Str / 450 LF) (Adjacent to SB)

Area 1 Exp Lanes - Str 2-57 to 2-58 36" RCP 34 LF under MSE Sta 127+10

Area 1 Exp Lanes - Rough Grading Sta 124 to 136 (6k CTF / Balanced)

Area 1 Exp Lanes - Surface Drainage Sta 126+90 (4 Str / 125 LF)

Area 1 Exp Lanes - Surface Drainage Sta 128 to 131 (5 Str / 400 LF)

Area 1 Exp Lanes - Surface Drainage Sta 124 to 132+75 (7 Str / 875 LF) (Adjacent to SB)

Area 1 Exp Lanes - Rough Grading Sta 136 to 149 (2k CTF / 5k Imp)

Area 1 Exp Lanes - Surface Drainage Sta 136+40 (3 Str / 125 LF)

Area 1 Exp Lanes - Surface Drainage Sta 140+75 to 143+50 (5 Str / 350 LF)

Area 1 Exp Lanes - Surface Drainage Sta 144+50 to 147+50 (6 Str / 400 LF)

Area 1 Exp Lanes - Jack and Bore Str 3-17C to 3-16 24" RCP 70 LF Sta 155+50

Area 1 Exp Lanes - Rough Grading Sta 149 to 163 (4k CTF / 28k Imp)

Area 1 Exp Lanes - Surface Drainage Sta 153 to 155+50 (4 Str / 350 LF)

Area 1 Exp Lanes - Surface Drainage Sta 159+50 to 163 (2 Str / 350 LF

Area 1 Exp Lanes - Jack & Bore Sta 175+50 (3-38 to 3-39)

Area 1 Exp Lanes - Str 3-94 to 3-93 60" RCP 69 LF Sta 163+40

Area 1 Exp Lanes - Rough Grading Sta 163 to 176 (8k CTF / 4k Exp)

Area 1 Exp Lanes - Surface Drainage Sta 162+50 to 169+50 (7 Str / 850 LF)

Area 1 Exp Lanes - Surface Drainage Sta 175 (3 Str / 148 LF)

Area 1 Exp Lanes - Rough Grading Sta 176 to 190 (4k CTF / 6k Exp)

Area 1 Exp Lanes - Surface Drainage Sta 176 to 180 (3 Str / 400 LF)

Area 1 Exp Lanes - Surface Drainage Sta 187 to 191 (4 Str / 425 LF)

Area 1 Exp Lanes - Jack and Bore Str 3-61 to 3-62 36" RCP 29 LF Sta 191

Area 1 Exp Lanes - Rough Grading Sta 190 to 204 (1k CTF / 17k Exp)

Area 1 Exp Lanes - Surface Drainage Sta 191 to 192+50 (3 Str / 150 LF)

Area 1 Exp Lanes - Str 3-74 to 3-72 to 3-69 48" RCP 325 LF Sta 207 to 210

Area 1 Exp Lanes - Str 3-89 to 3-78 24" RCP 556 LF Sta 215+50

Area 1 Exp Lanes - Rough Grading Sta 204 to 219 (1k CTF / 34k Exp)

Area 1 Exp Lanes - Surface Drainage Sta 205 to 218 (11 Str / 1350 LF)

Area 1 Exp Lanes - MB-7E adjacent to WHS Abutment B Sta 122 to 129+25

Area 1 Exp Lanes - Fine Grade 2 Lane Mainline 115 to 170

Area 1 Exp Lanes - MB-7E adjacent to SB GP 700 LF Sta 128+50 to 135+50

Area 1 Exp Lanes - CTA Mainline 115 to 170

Area 1 Exp Lanes - MB-7E Barrier Adjacent to NB GP 170 to 192+50

Area 1 Exp Lanes - MB-7E adjacent to HWN Abutment B 153 to 170

All Activities

Data Date:  06-Nov-18
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C-A1-XPL-10060 Area 1 Exp Lanes - Place Compact Agg Base Mainline 115 to 170 10 04-Jan-21 22-Jan-21 254 $94,000.00

C-A1-XPL-10070 Area 1 Exp Lanes - Fine Grade Mainline 170 to 224 8 07-Jan-21 22-Jan-21 235 $64,000.00

C-A1-XPL-10090 Area 1 Exp Lanes - Place CTA 95XL 170 to 224 6 25-Jan-21 02-Feb-21 235 $278,214.00

C-A1-XPL-10110 Area 1 Exp Lanes - Place Compact Agg Base 170 to 224 15 04-Feb-21 02-Mar-21 235 $90,000.00

C-A1-XPL-10080 Area 1 Exp Lanes - Base Asphalt 95XL 115 to 170 15 16-Mar-21 12-Apr-21 180 $2,072,000.00

C-A1-XPL-10120 Area 1 Exp Lanes - Base Asphalt Sta 170 to 224 15 16-Mar-21 12-Apr-21 182 $1,293,600.00

C-A1-XPL-10100 Area 1 Exp Lanes - Place Compact Shoulder Stone 115 to 170 15 13-Apr-21 10-May-21 226 $550,000.00

C-A1-XPL-10140 Area 1 Exp Lanes - Place Compact Shoulder Stone 170 to 224 15 13-Apr-21 10-May-21 228 $430,000.00

C-A1-XPL-10130 Area 1 Exp Lanes - Install Underdrain 115 to 170 8 22-Apr-21 04-May-21 228 $72,851.95

C-A1-XPL-10160 Area 1 Exp Lanes - Install Underdrain 170 to 224 8 22-Apr-21 04-May-21 230 $72,851.95

C-A1-XPL-10150 Area 1 Exp Lanes - Intermediate Asphalt Sta 115 to 170 5 11-May-21 18-May-21 180 $260,000.00

C-A1-XPL-10180 Area 1 Exp Lanes - Intermediate Asphalt Sta 170 to 224 3 11-May-21 14-May-21 182 $187,000.00

C-A1-XPL-10190 Area 1 Exp Lanes - Install MGS-1/End Treatments NB Shoulder 192+50 to 224 5 17-May-21 24-May-21 228 $215,808.00

C-A1-XPL-10200 Area 1 Exp Lanes - Install MGS-1/End Treatments 177 to 224 5 17-May-21 24-May-21 228 $175,000.00

C-A1-XPL-10210 Area 1 Exp Lanes - Fine Grade Ditches Install Matting Permanent Seeding 170 to 224 5 17-May-21 24-May-21 242 $71,725.00

C-A1-XPL-10170 Area 1 Exp Lanes - Install MGS-1/End Treatments 135+50 to 153 5 20-May-21 27-May-21 226 $200,000.00

Area 1 - Ramp WHS 1529+00 to 1536+00Area 1 - Ramp WHS 1529+00 to 1536+00 425 06-Aug-20 12-Apr-22 61 $711,269.00

C-A1-WHS-7000 Area 1 WHS - Surface Drainage Sta 1529 to 1533+50 (3 Str / 450 LF) 5 06-Aug-20 13-Aug-20 363 $122,800.00

C-A1-WHS-7010 Area 1 WHS - Place CTA Sta 1529 to 1550 5 08-Mar-22 15-Mar-22 49 $78,714.00

C-A1-WHS-7020 Area 1 WHS - Place Compact Agg Base Sta 1529 to 1550 5 18-Mar-22 25-Mar-22 49 $135,135.00

C-A1-WHS-7030 Area 1 WHS - Base Asphalt Sta 1529 to 1533+50 5 28-Mar-22 04-Apr-22 49 $214,620.00

C-A1-WHS-7040 Area 1 WHS - Intermediate Asphalt Sta 1529 to 1550 5 05-Apr-22 12-Apr-22 49 $160,000.00

Area 1 - 95XL Southern Tie in w 95 GP Ramp HPN 2507+65 to 2528+77Area 1 - 95XL Southern Tie in w 95 GP Ramp HPN 2507+65 to 2528+77 54 02-Mar-20 14-May-20 543 $992,385.47

C-A1-HPN-1000 Area 1 HPN - Surface Drainage Sta 101+75 to 108+50 (7 Str / 700 LF) 10 02-Mar-20 20-Mar-20 435 $245,600.00

C-A1-HPN-1010 Area 1 HPN - Install MB-7E Barrier adjacent to NB GP 5 23-Mar-20 30-Mar-20 435 $185,000.00

C-A1-HPN-1020 Area 1 HPN - Fine Grade Mainline 2507+655 to 2528+77 6 31-Mar-20 07-Apr-20 435 $55,200.00

C-A1-HPN-1030 Area 1 HPN - Install Underdrain 5 09-Apr-20 16-Apr-20 435 $45,532.47

C-A1-HPN-1040 Area 1 HPN - Place CTA 5 17-Apr-20 24-Apr-20 435 $217,143.00

C-A1-HPN-1050 Area 1 HPN - Place Compact Agg Base 3 27-Apr-20 30-Apr-20 435 $81,081.00

C-A1-HPN-1060 Area 1 HPN - Base Asphalt 4 01-May-20 08-May-20 343 $48,020.00

C-A1-HPN-1070 Area 1 HPN - Intermediate Asphalt 3 11-May-20 14-May-20 343 $114,809.00

Area 1 - Ramp HWN 4020+00 to 4033+00Area 1 - Ramp HWN 4020+00 to 4033+00 361 07-Dec-20 10-May-22 41 $590,423.00

C-A1-HWN-10000 Area 1 HWN - Surface Drainage Sta 4020 to 4034 (12 Str / 1000 LF) 14 07-Dec-20 04-Jan-21 298 $343,840.00

C-A1-HWN-10010 Area 1 HWN - Place CTA Sta 4020 to 4034 2 03-May-22 05-May-22 33 $111,286.00

C-A1-HWN-10020 Area 1 HWN - Place Compact Agg Base Sta 4020 to 4034 1 06-May-22 06-May-22 33 $27,027.00

C-A1-HWN-10030 Area 1 HWN - Base Asphalt Sta 4020 to 4034 1 09-May-22 09-May-22 33 $70,000.00

C-A1-HWN-10040 Area 1 HWN - Intermediate Asphalt Sta 4020 to 4034 1 10-May-22 10-May-22 33 $38,270.00

Area 1 - Northbound SideArea 1 - Northbound Side 516 13-Jun-19 25-Jun-21 261 $5,339,451.18

Area 1 - MOT, Clearing, E&SArea 1 - MOT, Clearing, E&S 128 13-Jun-19 27-Jan-20 67 $588,381.00

C-A1-NB-1000 Area 1 NB - Establish MOT 7 13-Jun-19 24-Jun-19 168 $200,000.00

C-A1-NB-1010 Area 1 NB - Clearing / E&S Installation 15 25-Jun-19 19-Jul-19 168 $342,632.00

C-A1-NB-1020 Area 1 NB - Clearing on Parcel 008 5 17-Jan-20 27-Jan-20 67 $45,749.00

Area 1 - Truslow Bridge RelatedArea 1 - Truslow Bridge Related 3 16-Mar-20 20-Mar-20 102 $73,680.00

C-A1-NB-2000 Area 1 NB - Truslow Surface Drainage (2-55A to 2-55C) 3 16-Mar-20 20-Mar-20 102 $73,680.00

Area 1 - Deep DrainageArea 1 - Deep Drainage 36 21-Feb-20 24-Apr-20 54 $86,275.26

C-A1-NB-3000 Area 1 NB - Str 3-22 Box Culvert Ext. 6' x 6' RCB, 15 LF, Sta 4014+50 of HWN 18 21-Feb-20 26-Mar-20 54 $42,405.00

C-A1-NB-3010 Area 1 NB - Box Culvert Ext 6' x 6' RCB 7 LF Sta 3046+95 of I-95 NB GP (154+00 of 95XL) 18 27-Mar-20 24-Apr-20 54 $43,870.26

Area 1 - Rough GradingArea 1 - Rough Grading 35 27-Apr-20 29-Jun-20 54 $729,545.00

C-A1-NB-4000 Area 1 NB - Str 2-72 to 2-71, 24" RCP 11 LF, Sta 4004+50 of HWN 5 27-Apr-20 04-May-20 54 $122,800.00

C-A1-NB-4030 Area 1 NB - Rough Grading 95XL Sta 98+00 to 153+00 35 27-Apr-20 29-Jun-20 54 $361,145.00

C-A1-NB-4010 Area 1 NB - Str 2-71 to Ex. Pipe, 24" RCP 17 LF, Sta 4004+50 of HWN 5 05-May-20 14-May-20 74 $122,800.00

C-A1-NB-4020 Area 1 NB - Str 3-1C to 3-1D, 18" RCP 38 LF, Sta 4011+40 of HWN 5 15-May-20 22-May-20 74 $122,800.00

Area 1 - Ramp HWN 4000+00 to 4013+00Area 1 - Ramp HWN 4000+00 to 4013+00 15 30-Jun-20 24-Jul-20 360 $138,000.00

C-A1-NB-5000 Area 1 NB Ramp HWN - Rough Grading 15 30-Jun-20 24-Jul-20 360 $138,000.00

Area 1 - Ramp GWN 2990+00 to 3028+00Area 1 - Ramp GWN 2990+00 to 3028+00 62 27-Jul-20 05-Nov-20 256 $570,400.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Area 1 Exp Lanes - Place Compact Agg Base Mainline 115 to 170

Area 1 Exp Lanes - Fine Grade Mainline 170 to 224

Area 1 Exp Lanes - Place CTA 95XL 170 to 224

Area 1 Exp Lanes - Place Compact Agg Base 170 to 224

Area 1 Exp Lanes - Base Asphalt 95XL 115 to 170

Area 1 Exp Lanes - Base Asphalt Sta 170 to 224

Area 1 Exp Lanes - Place Compact Shoulder Stone 115 to 170

Area 1 Exp Lanes - Place Compact Shoulder Stone 170 to 224

Area 1 Exp Lanes - Install Underdrain 115 to 170

Area 1 Exp Lanes - Install Underdrain 170 to 224

Area 1 Exp Lanes - Intermediate Asphalt Sta 115 to 170

Area 1 Exp Lanes - Intermediate Asphalt Sta 170 to 224

Area 1 Exp Lanes - Install MGS-1/End Treatments NB Shoulder 192+50 to 224

Area 1 Exp Lanes - Install MGS-1/End Treatments 177 to 224

Area 1 Exp Lanes - Fine Grade Ditches Install Matting Permanent Seeding 170 to 224

Area 1 Exp Lanes - Install MGS-1/End Treatments 135+50 to 153

Area 1 WHS - Surface Drainage Sta 1529 to 1533+50 (3 Str / 450 LF)

Area 1 WHS - Place CTA Sta 1529 to 1550

Area 1 WHS - Place Compact Agg Base Sta 1529 to 1550

Area 1 WHS - Base Asphalt Sta 1529 to 1533+50

Area 1 WHS - Intermediate Asphalt Sta 1529 to 1550

Area 1 HPN - Surface Drainage Sta 101+75 to 108+50 (7 Str / 700 LF)

Area 1 HPN - Install MB-7E Barrier adjacent to NB GP

Area 1 HPN - Fine Grade Mainline 2507+655 to 2528+77

Area 1 HPN - Install Underdrain

Area 1 HPN - Place CTA

Area 1 HPN - Place Compact Agg Base

Area 1 HPN - Base Asphalt

Area 1 HPN - Intermediate Asphalt

Area 1 HWN - Surface Drainage Sta 4020 to 4034 (12 Str / 1000 LF)

Area 1 HWN - Place CTA Sta 4020 to 4034

Area 1 HWN - Place Compact Agg Base Sta 4020 to 4034

Area 1 HWN - Base Asphalt Sta 4020 to 4034

Area 1 HWN - Intermediate Asphalt Sta 4020 to 4034

Area 1 NB - Establish MOT

Area 1 NB - Clearing / E&S Installation

Area 1 NB - Clearing on Parcel 008

Area 1 NB - Truslow Surface Drainage (2-55A to 2-55C)

Area 1 NB - Str 3-22 Box Culvert Ext. 6' x 6' RCB, 15 LF, Sta 4014+50 of HWN

Area 1 NB - Box Culvert Ext 6' x 6' RCB 7 LF Sta 3046+95 of I-95 NB GP (154+00 of 95XL)

Area 1 NB - Str 2-72 to 2-71, 24" RCP 11 LF, Sta 4004+50 of HWN

Area 1 NB - Rough Grading 95XL Sta 98+00 to 153+00

Area 1 NB - Str 2-71 to Ex. Pipe, 24" RCP 17 LF, Sta 4004+50 of HWN

Area 1 NB - Str 3-1C to 3-1D, 18" RCP 38 LF, Sta 4011+40 of HWN

Area 1 NB Ramp HWN - Rough Grading

All Activities
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C-A1-NB-6000 Area 1 NB Ramp GWN - Rough Grading 62 27-Jul-20 05-Nov-20 256 $570,400.00

Area 1 - Surface DrainageArea 1 - Surface Drainage 15 30-Jun-20 24-Jul-20 256 $368,400.00

C-A1-NB-7000 Area 1 NB - Str 2-55 to 2-56, 30" RCP 13 LF, Sta 3019+40 of GWN 5 30-Jun-20 07-Jul-20 256 $122,800.00

C-A1-NB-7010 Area 1 NB - Str 2-9A to 2-9B 5 09-Jul-20 16-Jul-20 256 $122,800.00

C-A1-NB-7020 Area 1 NB - Str 2-9C to 2-9B 5 17-Jul-20 24-Jul-20 256 $122,800.00

Area 1 - Roadway ActivitiesArea 1 - Roadway Activities 233 27-Jul-20 25-Jun-21 261 $2,440,929.92

C-A1-NB-8000 Area 1 NB Ramp HWN - Fine Grade 3 27-Jul-20 29-Jul-20 360 $27,600.00

C-A1-NB-8010 Area 1 NB Ramp HWN - Place CTA 3 30-Jul-20 03-Aug-20 360 $111,286.00

C-A1-NB-8020 Area 1 NB Ramp HWN - Place Agg Base 2 04-Aug-20 06-Aug-20 360 $54,054.00

C-A1-NB-8030 Area 1 NB Ramp HWN - Place Base Asphalt 4 07-Aug-20 13-Aug-20 268 $105,000.00

C-A1-NB-8040 Area 1 NB Ramp HWN - Install Underdrain 3 14-Aug-20 18-Aug-20 360 $27,319.48

C-A1-NB-8050 Area 1 NB Ramp HWN - Place Intermediate Asphalt 2 20-Aug-20 21-Aug-20 268 $76,539.00

C-A1-NB-8060 Area 1 NB Ramp HWN - Install Guardrail 4 24-Aug-20 28-Aug-20 360 $140,000.00

C-A1-NB-8070 Area 1 NB Ramp HWN - Fine Grade Ditches / Install Matting / Permanent Seeding 4 31-Aug-20 03-Sep-20 360 $62,180.00

C-A1-NB-8080 Area 1 NB Ramp GWN - Fine Grade 9 06-Nov-20 20-Nov-20 256 $72,000.00

C-A1-NB-8090 Area 1 NB Ramp GWN - Place CTA 9 23-Nov-20 08-Dec-20 256 $128,929.00

C-A1-NB-8100 Area 1 NB Ramp GWN - Place Agg Base 6 10-Dec-20 19-Mar-21 164 $162,162.00

C-A1-NB-8110 Area 1 NB Ramp GWN - Base Asphalt 8 22-Mar-21 05-Apr-21 164 $616,000.00

C-A1-NB-8120 Area 1 NB Ramp GWN - Install Underdrain 9 06-Apr-21 20-Apr-21 210 $81,958.44

C-A1-NB-8130 Area 1 NB Ramp GWN - Intermediate Asphalt 6 22-Apr-21 30-Apr-21 164 $229,617.00

C-A1-NB-8140 Area 1 NB Ramp GWN - Install Guardrail 8 03-May-21 17-May-21 210 $174,146.00

C-A1-NB-8150 Area 1 NB Ramp GWN - Fine Grade Ditches / Install Matting / Permanent Seeding 12 18-May-21 08-Jun-21 210 $172,139.00

C-A1-NB-8160 Area 1 NB SB GP - Mill & Overlay 10 10-Jun-21 25-Jun-21 164 $200,000.00

Area 1 - SWM BasinsArea 1 - SWM Basins 14 30-Jun-20 23-Jul-20 54 $343,840.00

C-A1-NB-9000 Area 1 SWM - Detention Basin 3B-2 Sta 178+50 of 95XL 5 30-Jun-20 07-Jul-20 54 $122,800.00

C-A1-NB-9010 Area 1 SWM - Detention Basin 4 Sta 188+50 of 95XL 9 09-Jul-20 23-Jul-20 54 $221,040.00

Area 1 - TTMS / Overhead Signage / SoundwallArea 1 - TTMS / Overhead Signage / Soundwall 138 21-May-20 22-Jan-21 187 $9,374,665.00

Area 1 Express Lanes ITS Sta 96 TO 82Area 1 Express Lanes ITS Sta 96 TO 82 36 21-May-20 23-Jul-20 267 $798,613.00

C-A1-ITS-1000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 96 to 82 3 21-May-20 26-May-20 224 $20,070.00

C-A1-ITS-1070 Area 1 Exp Lanes ITS - Install MVD / CCTV / DMS / Incident Detection Camera Foundation - 
Sta 96 to 82

1 28-May-20 28-May-20 295 $14,370.00

C-A1-ITS-1030 Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 96 to 82 5 28-May-20 04-Jun-20 278 $80,000.00

C-A1-ITS-1110 Area 1 Exp Lanes ITS - Install Light Foundations - Sta 96 to 82 5 28-May-20 04-Jun-20 288 $24,980.00

C-A1-ITS-1130 Area 1 Exp Lanes ITS - FRP DMS Cabinet Pads - Sta 96 to 82 5 28-May-20 04-Jun-20 288 $71,848.00

C-A1-ITS-1010 Area 1 Exp Lanes ITS - Install Direction Bores - Sta 96 to 82 5 28-May-20 04-Jun-20 288 $71,848.00

C-A1-ITS-1040 Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 96 to 82 5 05-Jun-20 12-Jun-20 278 $80,000.00

C-A1-ITS-1140 Area 1 Exp Lanes ITS - Install DMS Cabinets - Sta 96 to 82 5 05-Jun-20 12-Jun-20 288 $71,848.00

C-A1-ITS-1120 Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 96 to 82 5 15-Jun-20 22-Jun-20 283 $24,980.00

C-A1-ITS-1050 Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 96 to 82 5 25-Jun-20 01-Jul-20 272 $80,000.00

C-A1-ITS-1080 Area 1 Exp Lanes ITS - Install MVD / CCTV / DMS / Incident Detection Camera Pole - Sta 96
to 82

1 06-Jul-20 06-Jul-20 274 $14,370.00

C-A1-ITS-1060 Area 1 Exp Lanes ITS - Install DMS Sign - Sta 96 to 82 5 06-Jul-20 13-Jul-20 271 $80,000.00

C-A1-ITS-1100 Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 96 to 82 1 07-Jul-20 07-Jul-20 274 $14,370.00

C-A1-ITS-1090 Area 1 Exp Lanes ITS - Install MVD / CCTV / DMS / Incident Detection Camera - Sta 96 to 
82

1 07-Jul-20 07-Jul-20 274 $14,370.00

C-A1-ITS-1020 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 96 to 82 5 13-Jul-20 20-Jul-20 267 $96,828.00

C-A1-ITS-1150 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 96 to 82 2 21-Jul-20 23-Jul-20 267 $38,731.00

Area 1 Express Lanes ITS Sta 110 TO 96Area 1 Express Lanes ITS Sta 110 TO 96 35 28-May-20 27-Jul-20 267 $941,605.00

C-A1-ITS-2000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 110 to 96 3 28-May-20 01-Jun-20 224 $19,366.00

C-A1-ITS-2070 Area 1 Exp Lanes ITS - Install Incident Detection Camera Foundation - Sta 110 to 96 1 02-Jun-20 02-Jun-20 294 $14,370.00

C-A1-ITS-2030 Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 110 to 96 5 02-Jun-20 09-Jun-20 277 $80,000.00

C-A1-ITS-2110 Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 110 to 96 5 02-Jun-20 09-Jun-20 271 $71,848.00

C-A1-ITS-2130 Area 1 Exp Lanes ITS - Install Light Foundations - Sta 110 to 96 5 02-Jun-20 09-Jun-20 287 $24,980.00

C-A1-ITS-2150 Area 1 Exp Lanes ITS - FRP Gate & DMS Cabinet Pads - Sta 110 to 96 5 02-Jun-20 09-Jun-20 287 $71,848.00

C-A1-ITS-2010 Area 1 Exp Lanes ITS - Install Direction Bores - Sta 110 to 96 5 02-Jun-20 09-Jun-20 287 $71,848.00
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2019 2020 2021 2022 2023

Area 1 NB Ramp GWN - Rough Grading

Area 1 NB - Str 2-55 to 2-56, 30" RCP 13 LF, Sta 3019+40 of GWN

Area 1 NB - Str 2-9A to 2-9B

Area 1 NB - Str 2-9C to 2-9B

Area 1 NB Ramp HWN - Fine Grade

Area 1 NB Ramp HWN - Place CTA

Area 1 NB Ramp HWN - Place Agg Base

Area 1 NB Ramp HWN - Place Base Asphalt

Area 1 NB Ramp HWN - Install Underdrain

Area 1 NB Ramp HWN - Place Intermediate Asphalt

Area 1 NB Ramp HWN - Install Guardrail

Area 1 NB Ramp HWN - Fine Grade Ditches / Install Matting / Permanent Seeding

Area 1 NB Ramp GWN - Fine Grade

Area 1 NB Ramp GWN - Place CTA

Area 1 NB Ramp GWN - Place Agg Base

Area 1 NB Ramp GWN - Base Asphalt

Area 1 NB Ramp GWN - Install Underdrain

Area 1 NB Ramp GWN - Intermediate Asphalt

Area 1 NB Ramp GWN - Install Guardrail

Area 1 NB Ramp GWN - Fine Grade Ditches / Install Matting / Permanent Seeding

Area 1 NB SB GP - Mill & Overlay

Area 1 SWM - Detention Basin 3B-2 Sta 178+50 of 95XL

Area 1 SWM - Detention Basin 4 Sta 188+50 of 95XL

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 96 to 82

Area 1 Exp Lanes ITS - Install MVD / CCTV / DMS / Incident Detection Camera Foundation - Sta 96 to 82

Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 96 to 82

Area 1 Exp Lanes ITS - Install Light Foundations - Sta 96 to 82

Area 1 Exp Lanes ITS - FRP DMS Cabinet Pads - Sta 96 to 82

Area 1 Exp Lanes ITS - Install Direction Bores - Sta 96 to 82

Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 96 to 82

Area 1 Exp Lanes ITS - Install DMS Cabinets - Sta 96 to 82

Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 96 to 82

Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 96 to 82

Area 1 Exp Lanes ITS - Install MVD / CCTV / DMS / Incident Detection Camera Pole - Sta 96 to 82

Area 1 Exp Lanes ITS - Install DMS Sign - Sta 96 to 82

Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 96 to 82

Area 1 Exp Lanes ITS - Install MVD / CCTV / DMS / Incident Detection Camera - Sta 96 to 82

Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 96 to 82

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 96 to 82

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 110 to 96

Area 1 Exp Lanes ITS - Install Incident Detection Camera Foundation - Sta 110 to 96

Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 110 to 96

Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 110 to 96

Area 1 Exp Lanes ITS - Install Light Foundations - Sta 110 to 96

Area 1 Exp Lanes ITS - FRP Gate & DMS Cabinet Pads - Sta 110 to 96

Area 1 Exp Lanes ITS - Install Direction Bores - Sta 110 to 96

All Activities
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C-A1-ITS-2080 Area 1 Exp Lanes ITS - Install Incident Detection Camera Pole - Sta 110 to 96 1 04-Jun-20 04-Jun-20 294 $14,370.00

C-A1-ITS-2100 Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 110 to 96 1 05-Jun-20 05-Jun-20 294 $14,370.00

C-A1-ITS-2090 Area 1 Exp Lanes ITS - Install Incident Detection Camera - Sta 110 to 96 1 05-Jun-20 05-Jun-20 294 $14,370.00

C-A1-ITS-2040 Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 110 to 96 5 11-Jun-20 18-Jun-20 277 $80,000.00

C-A1-ITS-2120 Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 110 to 96 5 11-Jun-20 18-Jun-20 271 $71,848.00

C-A1-ITS-2140 Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 110 to 96 5 11-Jun-20 18-Jun-20 287 $24,980.00

C-A1-ITS-2160 Area 1 Exp Lanes ITS - Install Gate & DMS Cabinets - Sta 110 to 96 5 11-Jun-20 18-Jun-20 287 $71,848.00

C-A1-ITS-2020 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 110 to 96 5 11-Jun-20 18-Jun-20 287 $96,828.00

C-A1-ITS-2050 Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 110 to 96 5 19-Jun-20 26-Jun-20 277 $80,000.00

C-A1-ITS-2060 Area 1 Exp Lanes ITS - Install DMS Sign - Sta 110 to 96 5 29-Jun-20 06-Jul-20 277 $80,000.00

C-A1-ITS-2170 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 110 to 96 2 24-Jul-20 27-Jul-20 267 $38,731.00

Area 1 Express Lanes ITS Sta 124 TO 110 (Generator)Area 1 Express Lanes ITS Sta 124 TO 110 (Generator) 80 02-Jun-20 15-Oct-20 239 $1,834,975.00

C-A1-ITS-3000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 124 to 110 3 02-Jun-20 05-Jun-20 224 $20,070.00

C-A1-ITS-3070 Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Foundation - Sta 
124 to 110

1 08-Jun-20 08-Jun-20 293 $14,370.00

C-A1-ITS-3030 Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 124 to 110 5 08-Jun-20 15-Jun-20 276 $80,000.00

C-A1-ITS-3110 Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 124 to 110 5 08-Jun-20 15-Jun-20 273 $71,848.00

C-A1-ITS-3130 Area 1 Exp Lanes ITS - Install Light Foundations - Sta 124 to 110 5 08-Jun-20 15-Jun-20 286 $28,500.00

C-A1-ITS-3150 Area 1 Exp Lanes ITS - FRP Gate & DMS Cabinet Pads - Sta 124 to 110 5 08-Jun-20 15-Jun-20 286 $71,848.00

C-A1-ITS-3010 Area 1 Exp Lanes ITS - Install Direction Bores - Sta 124 to 110 5 08-Jun-20 15-Jun-20 286 $71,848.00

C-A1-ITS-3080 Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Pole - Sta 124 to 
110

1 09-Jun-20 09-Jun-20 293 $14,370.00

C-A1-ITS-3100 Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 124 to 110 1 11-Jun-20 11-Jun-20 293 $14,370.00

C-A1-ITS-3090 Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera - Sta 124 to 110 1 11-Jun-20 11-Jun-20 293 $14,370.00

C-A1-ITS-3040 Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 124 to 110 5 16-Jun-20 23-Jun-20 276 $80,000.00

C-A1-ITS-3140 Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 124 to 110 5 16-Jun-20 23-Jun-20 286 $28,500.00

C-A1-ITS-3160 Area 1 Exp Lanes ITS - Install Gate & DMS Cabinets - Sta 124 to 110 5 16-Jun-20 23-Jun-20 286 $71,848.00

C-A1-ITS-3020 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 124 to 110 5 16-Jun-20 23-Jun-20 286 $100,348.00

C-A1-ITS-3120 Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 124 to 110 5 19-Jun-20 26-Jun-20 271 $71,848.00

C-A1-ITS-3050 Area 1 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 124 to 110 5 25-Jun-20 01-Jul-20 276 $80,000.00

C-A1-ITS-3060 Area 1 Exp Lanes ITS - Install DMS Sign - Sta 124 to 110 5 02-Jul-20 10-Jul-20 276 $80,000.00

C-A1-ITS-3170 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 124 to 110 2 28-Jul-20 29-Jul-20 267 $38,731.00

Area 1 Express Lanes Generator Sta 111Area 1 Express Lanes Generator Sta 111 77 08-Jun-20 15-Oct-20 239 $882,106.00

C-A1-GEN-1020 Area 1 Exp Lanes ITS - Install Direction Bores - Generator Sta 111 5 08-Jun-20 15-Jun-20 268 $71,848.00

C-A1-GEN-1000 Area 1 Exp Lanes ITS - Install ESC / Clear & Grub - Generator Sta 111 3 08-Jun-20 11-Jun-20 242 $27,449.00

C-A1-GEN-1010 Area 1 Exp Lanes ITS - Grade for Generator / Propane Slab - Generator Sta 111 5 12-Jun-20 19-Jun-20 242 $71,848.00

C-A1-GEN-1030 Area 1 Exp Lanes ITS - Install Underground Power Conduit - Generator Sta 111 4 22-Jun-20 26-Jun-20 242 $57,478.00

C-A1-GEN-1040 Area 1 Exp Lanes ITS - FRP Generator / Propane Slab - Generator Sta 111 5 29-Jun-20 06-Jul-20 242 $71,848.00

C-A1-GEN-1050 Area 1 Exp Lanes ITS - Install Propane Tank - Generator Sta 111 5 13-Jul-20 20-Jul-20 239 $71,848.00

C-A1-GEN-1060 Area 1 Exp Lanes ITS - Install Skid Mounted Generator Pad - Generator Sta 111 4 21-Jul-20 27-Jul-20 239 $57,478.00

C-A1-GEN-1070 Area 1 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Generator Sta 111 5 28-Jul-20 03-Aug-20 239 $71,848.00

C-A1-GEN-1080 Area 1 Exp Lanes ITS - Pull Power & Communication Wire - Generator Sta 111 5 04-Aug-20 11-Aug-20 239 $96,828.00

C-A1-GEN-1090 Area 1 Exp Lanes ITS - Power & Communication Termination - Generator Sta 111 5 13-Aug-20 20-Aug-20 239 $96,828.00

C-A1-GEN-1100 Area 1 Exp Lanes ITS - Install Bollards - Generator Sta 111 5 21-Aug-20 28-Aug-20 242 $71,848.00

C-A1-GEN-1110 Area 1 Exp Lanes ITS - Install Chainlink Fence - Generator Sta 111 5 21-Aug-20 28-Aug-20 239 $71,848.00

C-A1-GEN-1120 Area 1 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Generator Sta 111 3 31-Aug-20 02-Sep-20 239 $43,109.00

C-A1-GEN-1130 Area 1 Exp Lanes ITS - Energize Power (Dominion) - Generator Sta 111 25 03-Sep-20 15-Oct-20 239 $0.00

Area 1 Express Lanes ITS Sta 136 TO 124Area 1 Express Lanes ITS Sta 136 TO 124 33 08-Jun-20 31-Jul-20 267 $881,021.00

C-A1-ITS-4000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 136 to 124 3 08-Jun-20 11-Jun-20 224 $20,070.00

C-A1-ITS-4060 Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera Foundation - Sta 136 to 
124

1 12-Jun-20 12-Jun-20 292 $14,370.00

C-A1-ITS-4020 Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 136 to 124 5 12-Jun-20 19-Jun-20 275 $80,000.00

C-A1-ITS-4100 Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 136 to 124 5 12-Jun-20 19-Jun-20 275 $71,848.00

C-A1-ITS-4120 Area 1 Exp Lanes ITS - Install Light Foundations - Sta 136 to 124 5 12-Jun-20 19-Jun-20 285 $28,500.00

C-A1-ITS-4140 Area 1 Exp Lanes ITS - FRP Gate & DMS Cabinet Pads - Sta 136 to 124 5 12-Jun-20 19-Jun-20 285 $71,848.00
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Area 1 Exp Lanes ITS - Install Incident Detection Camera Pole - Sta 110 to 96

Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 110 to 96

Area 1 Exp Lanes ITS - Install Incident Detection Camera - Sta 110 to 96

Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 110 to 96

Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 110 to 96

Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 110 to 96

Area 1 Exp Lanes ITS - Install Gate & DMS Cabinets - Sta 110 to 96

Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 110 to 96

Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 110 to 96

Area 1 Exp Lanes ITS - Install DMS Sign - Sta 110 to 96

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 110 to 96

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 124 to 110

Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Foundation - Sta 124 to 110

Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 124 to 110

Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 124 to 110

Area 1 Exp Lanes ITS - Install Light Foundations - Sta 124 to 110

Area 1 Exp Lanes ITS - FRP Gate & DMS Cabinet Pads - Sta 124 to 110

Area 1 Exp Lanes ITS - Install Direction Bores - Sta 124 to 110

Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Pole - Sta 124 to 110

Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 124 to 110

Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera - Sta 124 to 110

Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 124 to 110

Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 124 to 110

Area 1 Exp Lanes ITS - Install Gate & DMS Cabinets - Sta 124 to 110

Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 124 to 110

Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 124 to 110

Area 1 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 124 to 110

Area 1 Exp Lanes ITS - Install DMS Sign - Sta 124 to 110

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 124 to 110

Area 1 Exp Lanes ITS - Install Direction Bores - Generator Sta 111

Area 1 Exp Lanes ITS - Install ESC / Clear & Grub - Generator Sta 111

Area 1 Exp Lanes ITS - Grade for Generator / Propane Slab - Generator Sta 111

Area 1 Exp Lanes ITS - Install Underground Power Conduit - Generator Sta 111

Area 1 Exp Lanes ITS - FRP Generator / Propane Slab - Generator Sta 111

Area 1 Exp Lanes ITS - Install Propane Tank - Generator Sta 111

Area 1 Exp Lanes ITS - Install Skid Mounted Generator Pad - Generator Sta 111

Area 1 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Generator Sta 111

Area 1 Exp Lanes ITS - Pull Power & Communication Wire - Generator Sta 111

Area 1 Exp Lanes ITS - Power & Communication Termination - Generator Sta 111

Area 1 Exp Lanes ITS - Install Bollards - Generator Sta 111

Area 1 Exp Lanes ITS - Install Chainlink Fence - Generator Sta 111

Area 1 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Generator Sta 111

Area 1 Exp Lanes ITS - Energize Power (Dominion) - Generator Sta 111

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 136 to 124

Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera Foundation - Sta 136 to 124

Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 136 to 124

Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 136 to 124

Area 1 Exp Lanes ITS - Install Light Foundations - Sta 136 to 124

Area 1 Exp Lanes ITS - FRP Gate & DMS Cabinet Pads - Sta 136 to 124

All Activities
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C-A1-ITS-4010 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 136 to 124 5 12-Jun-20 19-Jun-20 290 $100,348.00

C-A1-ITS-4070 Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera Pole - Sta 136 to 124 1 15-Jun-20 15-Jun-20 292 $14,370.00

C-A1-ITS-4090 Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 136 to 124 1 16-Jun-20 16-Jun-20 292 $14,370.00

C-A1-ITS-4080 Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera - Sta 136 to 124 1 16-Jun-20 16-Jun-20 292 $14,370.00

C-A1-ITS-4030 Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 136 to 124 5 22-Jun-20 29-Jun-20 275 $80,000.00

C-A1-ITS-4130 Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 136 to 124 5 22-Jun-20 29-Jun-20 285 $28,500.00

C-A1-ITS-4150 Area 1 Exp Lanes ITS - Install Gate & DMS Cabinets - Sta 136 to 124 5 22-Jun-20 29-Jun-20 285 $71,848.00

C-A1-ITS-4110 Area 1 Exp Lanes ITS - Install Vertical Swing Gates - Sta 136 to 124 5 29-Jun-20 06-Jul-20 271 $71,848.00

C-A1-ITS-4040 Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 136 to 124 5 30-Jun-20 07-Jul-20 275 $80,000.00

C-A1-ITS-4050 Area 1 Exp Lanes ITS - Install DMS Sign - Sta 136 to 124 5 09-Jul-20 16-Jul-20 275 $80,000.00

C-A1-ITS-4160 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 136 to 124 2 30-Jul-20 31-Jul-20 267 $38,731.00

Area 1 Express Lanes ITS Sta 149 TO 136Area 1 Express Lanes ITS Sta 149 TO 136 32 12-Jun-20 04-Aug-20 267 $737,325.00

C-A1-ITS-5000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 149 to 136 3 12-Jun-20 16-Jun-20 224 $20,070.00

C-A1-ITS-5060 Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Foundation - Sta 
149 to 136

1 18-Jun-20 18-Jun-20 291 $14,370.00

C-A1-ITS-5020 Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 149 to 136 5 18-Jun-20 25-Jun-20 274 $80,000.00

C-A1-ITS-5100 Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 149 to 136 5 18-Jun-20 25-Jun-20 277 $71,848.00

C-A1-ITS-5120 Area 1 Exp Lanes ITS - Install Light Foundations - Sta 149 to 136 5 18-Jun-20 25-Jun-20 284 $28,500.00

C-A1-ITS-5010 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 149 to 136 5 18-Jun-20 25-Jun-20 289 $100,348.00

C-A1-ITS-5070 Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Pole - Sta 149 to 
136

1 19-Jun-20 19-Jun-20 291 $14,370.00

C-A1-ITS-5090 Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 149 to 136 1 22-Jun-20 22-Jun-20 291 $14,370.00

C-A1-ITS-5080 Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera - Sta 149 to 136 1 22-Jun-20 22-Jun-20 291 $14,370.00

C-A1-ITS-5030 Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 149 to 136 5 26-Jun-20 02-Jul-20 274 $80,000.00

C-A1-ITS-5130 Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 149 to 136 5 26-Jun-20 02-Jul-20 284 $28,500.00

C-A1-ITS-5040 Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 149 to 136 5 06-Jul-20 13-Jul-20 274 $80,000.00

C-A1-ITS-5110 Area 1 Exp Lanes ITS - Install Vertical Swing Gates - Sta 149 to 136 5 07-Jul-20 14-Jul-20 271 $71,848.00

C-A1-ITS-5050 Area 1 Exp Lanes ITS - Install Signs - Sta 149 to 136 5 14-Jul-20 21-Jul-20 274 $80,000.00

C-A1-ITS-5140 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 149 to 136 2 03-Aug-20 04-Aug-20 267 $38,731.00

Area 1 Express Lanes ITS Sta 163 TO 149Area 1 Express Lanes ITS Sta 163 TO 149 31 18-Jun-20 07-Aug-20 267 $536,149.00

C-A1-ITS-6000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 163 to 149 3 18-Jun-20 22-Jun-20 224 $20,070.00

C-A1-ITS-6020 Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 163 to 149 5 23-Jun-20 30-Jun-20 273 $80,000.00

C-A1-ITS-6060 Area 1 Exp Lanes ITS - Install Light Foundations - Sta 163 to 149 5 23-Jun-20 30-Jun-20 283 $28,500.00

C-A1-ITS-6010 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 163 to 149 5 23-Jun-20 30-Jun-20 288 $100,348.00

C-A1-ITS-6030 Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 163 to 149 5 01-Jul-20 09-Jul-20 273 $80,000.00

C-A1-ITS-6070 Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 163 to 149 5 01-Jul-20 09-Jul-20 283 $28,500.00

C-A1-ITS-6040 Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 163 to 149 5 10-Jul-20 17-Jul-20 273 $80,000.00

C-A1-ITS-6050 Area 1 Exp Lanes ITS - Install Signs - Sta 163 to 149 5 20-Jul-20 27-Jul-20 273 $80,000.00

C-A1-ITS-6080 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 163 to 149 2 06-Aug-20 07-Aug-20 267 $38,731.00

Area 1 Express Lanes ITS Sta 176 TO 163Area 1 Express Lanes ITS Sta 176 TO 163 24 02-Jul-20 11-Aug-20 267 $417,325.00

C-A1-ITS-7000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 176 to 163 3 02-Jul-20 07-Jul-20 218 $20,070.00

C-A1-ITS-7020 Area 1 Exp Lanes ITS - Install CCTV Foundation - Sta 176 to 163 1 09-Jul-20 09-Jul-20 283 $14,370.00

C-A1-ITS-7060 Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 176 to 163 5 09-Jul-20 16-Jul-20 270 $71,848.00

C-A1-ITS-7080 Area 1 Exp Lanes ITS - Install Light Foundations - Sta 176 to 163 5 09-Jul-20 16-Jul-20 276 $28,500.00

C-A1-ITS-7010 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 176 to 163 5 09-Jul-20 16-Jul-20 281 $100,348.00

C-A1-ITS-7030 Area 1 Exp Lanes ITS - Install CCTV Pole - Sta 176 to 163 1 10-Jul-20 10-Jul-20 283 $14,370.00

C-A1-ITS-7050 Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 176 to 163 1 13-Jul-20 13-Jul-20 283 $14,370.00

C-A1-ITS-7040 Area 1 Exp Lanes ITS - Install CCTV - Sta 176 to 163 1 13-Jul-20 13-Jul-20 283 $14,370.00

C-A1-ITS-7070 Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 176 to 163 5 17-Jul-20 24-Jul-20 270 $71,848.00

C-A1-ITS-7090 Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 176 to 163 5 17-Jul-20 24-Jul-20 276 $28,500.00

C-A1-ITS-7100 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 176 to 163 2 10-Aug-20 11-Aug-20 267 $38,731.00

Area 1 Express Lanes ITS Sta 190 TO 176Area 1 Express Lanes ITS Sta 190 TO 176 25 21-Jul-20 31-Aug-20 258 $877,501.00

C-A1-ITS-8000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 190 to 176 3 21-Jul-20 24-Jul-20 211 $20,070.00

C-A1-ITS-8060 Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera Foundation - Sta 190 to 176 1 27-Jul-20 27-Jul-20 275 $14,370.00
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Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 136 to 124

Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera Pole - Sta 136 to 124

Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 136 to 124

Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera - Sta 136 to 124

Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 136 to 124

Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 136 to 124

Area 1 Exp Lanes ITS - Install Gate & DMS Cabinets - Sta 136 to 124

Area 1 Exp Lanes ITS - Install Vertical Swing Gates - Sta 136 to 124

Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 136 to 124

Area 1 Exp Lanes ITS - Install DMS Sign - Sta 136 to 124

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 136 to 124

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 149 to 136

Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Foundation - Sta 149 to 136

Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 149 to 136

Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 149 to 136

Area 1 Exp Lanes ITS - Install Light Foundations - Sta 149 to 136

Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 149 to 136

Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Pole - Sta 149 to 136

Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 149 to 136

Area 1 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera - Sta 149 to 136

Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 149 to 136

Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 149 to 136

Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 149 to 136

Area 1 Exp Lanes ITS - Install Vertical Swing Gates - Sta 149 to 136

Area 1 Exp Lanes ITS - Install Signs - Sta 149 to 136

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 149 to 136

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 163 to 149

Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 163 to 149

Area 1 Exp Lanes ITS - Install Light Foundations - Sta 163 to 149

Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 163 to 149

Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 163 to 149

Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 163 to 149

Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 163 to 149

Area 1 Exp Lanes ITS - Install Signs - Sta 163 to 149

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 163 to 149

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 176 to 163

Area 1 Exp Lanes ITS - Install CCTV Foundation - Sta 176 to 163

Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 176 to 163

Area 1 Exp Lanes ITS - Install Light Foundations - Sta 176 to 163

Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 176 to 163

Area 1 Exp Lanes ITS - Install CCTV Pole - Sta 176 to 163

Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 176 to 163

Area 1 Exp Lanes ITS - Install CCTV - Sta 176 to 163

Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 176 to 163

Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 176 to 163

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 176 to 163

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 190 to 176

Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera Foundation - Sta 190 to 176
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C-A1-ITS-8020 Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 190 to 176 5 27-Jul-20 31-Jul-20 258 $80,000.00

C-A1-ITS-8100 Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 190 to 176 5 27-Jul-20 31-Jul-20 265 $71,848.00

C-A1-ITS-8120 Area 1 Exp Lanes ITS - Install Light Foundations - Sta 190 to 176 5 27-Jul-20 31-Jul-20 268 $28,500.00

C-A1-ITS-8140 Area 1 Exp Lanes ITS - FRP Gate Cabinet Pad - Sta 190 to 176 5 27-Jul-20 31-Jul-20 268 $71,848.00

C-A1-ITS-8010 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 190 to 176 5 27-Jul-20 31-Jul-20 273 $100,348.00

C-A1-ITS-8070 Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera Pole - Sta 190 to 176 1 28-Jul-20 28-Jul-20 275 $14,370.00

C-A1-ITS-8090 Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 190 to 176 1 29-Jul-20 29-Jul-20 275 $14,370.00

C-A1-ITS-8080 Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera - Sta 190 to 176 1 29-Jul-20 29-Jul-20 275 $14,370.00

C-A1-ITS-8030 Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 190 to 176 5 03-Aug-20 10-Aug-20 258 $80,000.00

C-A1-ITS-8110 Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 190 to 176 5 03-Aug-20 10-Aug-20 265 $71,848.00

C-A1-ITS-8130 Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 190 to 176 5 03-Aug-20 10-Aug-20 268 $24,980.00

C-A1-ITS-8150 Area 1 Exp Lanes ITS - Install Gate Cabinets - Sta 190 to 176 5 03-Aug-20 10-Aug-20 268 $71,848.00

C-A1-ITS-8040 Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 190 to 176 5 11-Aug-20 18-Aug-20 258 $80,000.00

C-A1-ITS-8050 Area 1 Exp Lanes ITS - Install Signs - Sta 190 to 176 5 20-Aug-20 27-Aug-20 258 $80,000.00

C-A1-ITS-8160 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 190 to 176 2 28-Aug-20 31-Aug-20 258 $38,731.00

Area 1 Express Lanes ITS Sta 204 TO 190 (GENERATOR)Area 1 Express Lanes ITS Sta 204 TO 190 (GENERATOR) 77 03-Sep-20 22-Jan-21 187 $1,622,202.00

C-A1-ITS-9000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 204 to 190 3 03-Sep-20 08-Sep-20 187 $19,366.00

C-A1-ITS-9060 Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera Foundation - Sta 204 to 
190

1 09-Sep-20 09-Sep-20 250 $14,370.00

C-A1-ITS-9020 Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 204 to 190 5 09-Sep-20 15-Sep-20 233 $80,000.00

C-A1-ITS-9100 Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 204 to 190 5 09-Sep-20 15-Sep-20 243 $71,848.00

C-A1-ITS-9120 Area 1 Exp Lanes ITS - Install Light Foundations - Sta 204 to 190 5 09-Sep-20 15-Sep-20 243 $24,980.00

C-A1-ITS-9010 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 204 to 190 5 09-Sep-20 15-Sep-20 248 $96,828.00

C-A1-ITS-9070 Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera Pole - Sta 204 to 190 1 10-Sep-20 10-Sep-20 250 $14,370.00

C-A1-ITS-9090 Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 204 to 190 1 11-Sep-20 11-Sep-20 250 $14,370.00

C-A1-ITS-9080 Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera - Sta 204 to 190 1 11-Sep-20 11-Sep-20 250 $14,370.00

C-A1-ITS-9030 Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 204 to 190 5 17-Sep-20 24-Sep-20 233 $80,000.00

C-A1-ITS-9110 Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 204 to 190 5 17-Sep-20 24-Sep-20 243 $71,848.00

C-A1-ITS-9130 Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 204 to 190 5 17-Sep-20 24-Sep-20 243 $24,980.00

C-A1-ITS-9040 Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 204 to 190 5 25-Sep-20 02-Oct-20 233 $80,000.00

C-A1-ITS-9050 Area 1 Exp Lanes ITS - Install Signs - Sta 204 to 190 5 05-Oct-20 12-Oct-20 233 $75,000.00

C-A1-ITS-9140 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 204 to 190 2 13-Oct-20 15-Oct-20 233 $38,731.00

AREA 1 EXPRESS LANES GENERATOR STA 192+50AREA 1 EXPRESS LANES GENERATOR STA 192+50 74 09-Sep-20 22-Jan-21 187 $901,141.00

C-A1-GEN-2020 Area 1 Exp Lanes ITS - Install Direction Bores - Generator Sta 192+50 5 09-Sep-20 15-Sep-20 213 $71,848.00

C-A1-GEN-2000 Area 1 Exp Lanes ITS - Install E&S / Clear & Grub - Generator Sta 192+50 3 09-Sep-20 11-Sep-20 187 $46,484.00

C-A1-GEN-2010 Area 1 Exp Lanes ITS - Grade for Generator / Propane Slab - Generator Sta 192+50 5 14-Sep-20 21-Sep-20 187 $71,848.00

C-A1-GEN-2030 Area 1 Exp Lanes ITS - Install Underground Power Conduit - Generator Sta 192+50 4 22-Sep-20 28-Sep-20 187 $57,478.00

C-A1-GEN-2040 Area 1 Exp Lanes ITS - FRP Generator / Propane Slab - Generator Sta 192+50 5 29-Sep-20 06-Oct-20 187 $71,848.00

C-A1-GEN-2050 Area 1 Exp Lanes ITS - Install Propane Tank - Generator Sta 192+50 5 08-Oct-20 15-Oct-20 187 $71,848.00

C-A1-GEN-2060 Area 1 Exp Lanes ITS - Install Skid Mounted Generator Pad - Generator Sta 192+50 4 16-Oct-20 22-Oct-20 187 $57,478.00

C-A1-GEN-2070 Area 1 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Generator Sta 
192+50

5 23-Oct-20 29-Oct-20 187 $71,848.00

C-A1-GEN-2080 Area 1 Exp Lanes ITS - Pull Power & Communication Wire - Generator Sta 192+50 5 30-Oct-20 06-Nov-20 187 $96,828.00

C-A1-GEN-2090 Area 1 Exp Lanes ITS - Power & Communication Termination - Generator Sta 192+50 5 09-Nov-20 16-Nov-20 187 $96,828.00

C-A1-GEN-2100 Area 1 Exp Lanes ITS - Install Bollards - Generator Sta 192+50 5 17-Nov-20 24-Nov-20 190 $71,848.00

C-A1-GEN-2110 Area 1 Exp Lanes ITS - Install Chainlink Fence - Generator Sta 192+50 5 17-Nov-20 24-Nov-20 187 $71,848.00

C-A1-GEN-2120 Area 1 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Generator Sta 
192+50

3 25-Nov-20 01-Dec-20 187 $43,109.00

C-A1-GEN-2130 Area 1 Exp Lanes ITS - Energize Power (Dominion) - Generator Sta 192+50 25 03-Dec-20 22-Jan-21 187 $0.00

Area 1 Express Lanes ITS Sta 218 TO 204Area 1 Express Lanes ITS Sta 218 TO 204 25 03-Nov-20 17-Dec-20 199 $727,949.00

C-A1-ITS-10000 Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 218 to 204 3 03-Nov-20 06-Nov-20 199 $19,366.00

C-A1-ITS-10060 Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera Foundation - Sta 218 to 204 1 09-Nov-20 09-Nov-20 216 $14,370.00
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Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 190 to 176

Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 190 to 176

Area 1 Exp Lanes ITS - Install Light Foundations - Sta 190 to 176

Area 1 Exp Lanes ITS - FRP Gate Cabinet Pad - Sta 190 to 176

Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 190 to 176

Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera Pole - Sta 190 to 176

Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 190 to 176

Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera - Sta 190 to 176

Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 190 to 176

Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 190 to 176

Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 190 to 176

Area 1 Exp Lanes ITS - Install Gate Cabinets - Sta 190 to 176

Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 190 to 176

Area 1 Exp Lanes ITS - Install Signs - Sta 190 to 176

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 190 to 176

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 204 to 190

Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera Foundation - Sta 204 to 190

Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 204 to 190

Area 1 Exp Lanes ITS - FRP Gate Foundations - Sta 204 to 190

Area 1 Exp Lanes ITS - Install Light Foundations - Sta 204 to 190

Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 204 to 190

Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera Pole - Sta 204 to 190

Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 204 to 190

Area 1 Exp Lanes ITS - Install CCTV & Incident Detection Camera - Sta 204 to 190

Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 204 to 190

Area 1 Exp Lanes ITS - Install Horizontal Swing Gates - Sta 204 to 190

Area 1 Exp Lanes ITS - Install Light Poles & Lights - Sta 204 to 190

Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 204 to 190

Area 1 Exp Lanes ITS - Install Signs - Sta 204 to 190

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 204 to 190

Area 1 Exp Lanes ITS - Install Direction Bores - Generator Sta 192+50

Area 1 Exp Lanes ITS - Install E&S / Clear & Grub - Generator Sta 192+50

Area 1 Exp Lanes ITS - Grade for Generator / Propane Slab - Generator Sta 192+50

Area 1 Exp Lanes ITS - Install Underground Power Conduit - Generator Sta 192+50

Area 1 Exp Lanes ITS - FRP Generator / Propane Slab - Generator Sta 192+50

Area 1 Exp Lanes ITS - Install Propane Tank - Generator Sta 192+50

Area 1 Exp Lanes ITS - Install Skid Mounted Generator Pad - Generator Sta 192+50

Area 1 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Generator Sta 192+50

Area 1 Exp Lanes ITS - Pull Power & Communication Wire - Generator Sta 192+50

Area 1 Exp Lanes ITS - Power & Communication Termination - Generator Sta 192+50

Area 1 Exp Lanes ITS - Install Bollards - Generator Sta 192+50

Area 1 Exp Lanes ITS - Install Chainlink Fence - Generator Sta 192+50

Area 1 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Generator Sta 192+50

Area 1 Exp Lanes ITS - Energize Power (Dominion) - Generator Sta 192+50

Area 1 Exp Lanes ITS - Install Communication & Power Conduit - Sta 218 to 204

Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera Foundation - Sta 218 to 204

All Activities
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C-A1-ITS-10020 Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 218 to 204 5 09-Nov-20 16-Nov-20 199 $75,000.00

C-A1-ITS-10100 Area 1 Exp Lanes ITS - FRP Ground Cabinet Foundation - Sta 218 to 204 5 09-Nov-20 16-Nov-20 204 $71,848.00

C-A1-ITS-10010 Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 218 to 204 5 09-Nov-20 16-Nov-20 214 $96,828.00

C-A1-ITS-10070 Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera Pole - Sta 218 to 204 1 10-Nov-20 10-Nov-20 216 $14,370.00

C-A1-ITS-10090 Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 218 to 204 1 12-Nov-20 12-Nov-20 216 $14,370.00

C-A1-ITS-10080 Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera - Sta 218 to 204 1 12-Nov-20 12-Nov-20 216 $14,370.00

C-A1-ITS-10030 Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 218 to 204 5 17-Nov-20 24-Nov-20 199 $75,000.00

C-A1-ITS-10110 Area 1 Exp Lanes ITS - FRP Ground Cabinet Pad - Sta 218 to 204 5 17-Nov-20 24-Nov-20 204 $71,848.00

C-A1-ITS-10040 Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 218 to 204 5 25-Nov-20 04-Dec-20 199 $75,000.00

C-A1-ITS-10120 Area 1 Exp Lanes ITS - Install Ground Cabinet - Sta 218 to 204 5 25-Nov-20 04-Dec-20 204 $71,848.00

C-A1-ITS-10050 Area 1 Exp Lanes ITS - Install DMS Sign - Sta 218 to 204 5 07-Dec-20 14-Dec-20 199 $75,000.00

C-A1-ITS-10130 Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 218 to 204 2 15-Dec-20 17-Dec-20 199 $38,731.00

Area 1 - Soundwall UUArea 1 - Soundwall UU 69 24-Jul-20 16-Nov-20 54 $1,015,330.00

C-A1-SW-1000 Area 1 - Soundwall UU - Place Temporary Concrete Barrier/MOT 3 24-Jul-20 28-Jul-20 54 $75,000.00

C-A1-SW-1010 Area 1 - Soundwall UU - Install E&S Measures 5 29-Jul-20 04-Aug-20 54 $31,725.00

C-A1-SW-1020 Area 1 - Soundwall UU - Clearing & Grubbing 5 06-Aug-20 13-Aug-20 54 $45,749.00

C-A1-SW-1030 Area 1 - Soundwall UU - Grading - Establish Bench/Access Road 12 14-Aug-20 02-Sep-20 54 $123,265.00

C-A1-SW-1040 Area 1 - Soundwall UU - Install Soundwall Foundations 13 03-Sep-20 24-Sep-20 54 $246,530.00

C-A1-SW-1050 Area 1 - Soundwall UU - Install Soundwall Posts 13 25-Sep-20 16-Oct-20 54 $231,122.00

C-A1-SW-1060 Area 1 - Soundwall UU - Install Soundwall Panels 12 19-Oct-20 05-Nov-20 54 $169,490.00

C-A1-SW-1070 Area 1 - Soundwall UU - Final Grading & Clean Up 6 06-Nov-20 16-Nov-20 54 $92,449.00

Area 2 - I-95 MM 136.5 to 140.4 (Centreport Pkwy to Courthouse Rd) (I-95 Sta. 218+00 to 428+00)Area 2 - I-95 MM 136.5 to 140.4 (Centreport Pkwy to Courthouse Rd) (I-95 Sta. 218+00 to 428+00) 750 17-Jun-19 02-Jun-22 86 $27,135,442.30

Area 2 - StructuresArea 2 - Structures 430 05-Mar-20 11-Nov-21 181 $2,339,359.00

Area 2 - Structure - American Legion Road Overpass (MM 138.7)Area 2 - Structure - American Legion Road Overpass (MM 138.7) 183 24-Sep-20 15-Jun-21 286 $1,624,153.00

Area 2 - MOT - Implement Detour Plan for American Legion RoadArea 2 - MOT - Implement Detour Plan for American Legion Road 183 24-Sep-20 15-Jun-21 286 $86,992.00

C-A2-AMB-1000 Am. Leg. - Implement MOT for Detour of American Legion Road 1 24-Sep-20 24-Sep-20 0 $50,000.00

C-A2-AMB-1010 Am. Leg. - American Legion Overpass Closed (Level of Effort) 265 24-Sep-20 15-Jun-21 413 $0.00

C-A2-AMB-1020 Am. Leg. - Establish Erosion Control 2 25-Sep-20 26-Sep-20 0 $12,690.00

C-A2-AMB-1030 Am. Leg. - Clear & Grub at Abutments 2 28-Sep-20 29-Sep-20 0 $18,300.00

C-A2-AMB-1040 Am. Leg. - Remove Detour 1 15-Jun-21 15-Jun-21 289 $6,002.00

C-A2-AMB-1050 Am. Leg. - Reopen American Legion Overpass 0 15-Jun-21 289 $0.00

Area 2 - American Legion - DemoArea 2 - American Legion - Demo 19 01-Oct-20 26-Oct-20 117 $173,846.00

C-A2-AMB-2000 Am. Leg. - Remove Superstructure 10 01-Oct-20 13-Oct-20 0 $91,498.00

C-A2-AMB-2010 Am. Leg. - Remove Pier & Piling 5 15-Oct-20 20-Oct-20 117 $45,749.00

C-A2-AMB-2020 Am. Leg. - Remove Abutments & Piling 4 22-Oct-20 26-Oct-20 117 $36,599.00

Area 2 - American Legion - Pier 1Area 2 - American Legion - Pier 1 50 27-Oct-20 08-Jan-21 117 $245,996.00

C-A2-AMB-3000 Am. Leg. Pier 1 - Install Support of Excavation 5 27-Oct-20 31-Oct-20 117 $15,795.00

C-A2-AMB-3010 Am. Leg. Pier 1 - Excavate & Finegrade 2 02-Nov-20 03-Nov-20 117 $16,000.00

C-A2-AMB-3020 Am. Leg. Pier 1 - Install Test Pile W/ PDA 2 05-Nov-20 06-Nov-20 117 $6,318.00

C-A2-AMB-3030 Am. Leg. Pier 1 - Install H-Pile 5 07-Nov-20 13-Nov-20 117 $15,795.00

C-A2-AMB-3040 Am. Leg. Pier 1 - FPS Pile Cap 8 14-Nov-20 24-Nov-20 117 $25,272.00

C-A2-AMB-3050 Am. Leg. Pier 1 - FPS Columns 9 25-Nov-20 08-Dec-20 117 $28,431.00

C-A2-AMB-3070 Am. Leg. Pier 1 - Backfill Pier 2 10-Dec-20 11-Dec-20 117 $16,000.00

C-A2-AMB-3080 Am. Leg. Pier 1 - Remove Support of Excavation 3 10-Dec-20 12-Dec-20 117 $9,477.00

C-A2-AMB-3060 Am. Leg. Pier 1 - Point & Patch Columns 2 10-Dec-20 11-Dec-20 126 $6,318.00

C-A2-AMB-3090 Am. Leg. Pier 1 - FPS Pier Cap 8 14-Dec-20 26-Dec-20 117 $25,272.00

C-A2-AMB-3100 Am. Leg. Pier 1 - Point & Patch Pier Cap 2 28-Dec-20 29-Dec-20 117 $6,318.00

C-A2-AMB-3110 Am. Leg. Pier 1 - Pier Protection Barrier 6 31-Dec-20 08-Jan-21 117 $75,000.00

Area 2 - American Legion - Abutment AArea 2 - American Legion - Abutment A 31 27-Oct-20 08-Dec-20 415 $117,293.00

C-A2-AMB-4000 Am. Leg. Abutment A - Structural Excavation 2 27-Oct-20 28-Oct-20 125 $16,000.00

C-A2-AMB-4010 Am. Leg. Abutment A - Install Test Pile W/ PDA 2 29-Oct-20 30-Oct-20 308 $6,318.00

C-A2-AMB-4020 Am. Leg. Abutment A - Install H-Pile 5 31-Oct-20 06-Nov-20 308 $15,795.00

C-A2-AMB-4030 Am. Leg. Abutment A - Fingrade Abutment Seat 2 07-Nov-20 09-Nov-20 308 $6,318.00

C-A2-AMB-4040 Am. Leg. Abutment A - FPS Abutment Seat 8 10-Nov-20 20-Nov-20 308 $25,272.00

C-A2-AMB-4050 Am. Leg. Abutment A - Point & Patch Abutment seat 2 21-Nov-20 23-Nov-20 308 $6,318.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Area 1 Exp Lanes ITS - FRP Sign Structure Footer - Sta 218 to 204

Area 1 Exp Lanes ITS - FRP Ground Cabinet Foundation - Sta 218 to 204

Area 1 Exp Lanes ITS - Pull Communication & Power Cable - Sta 218 to 204

Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera Pole - Sta 218 to 204

Area 1 Exp Lanes ITS - Install Express Pole Cabinet - Sta 218 to 204

Area 1 Exp Lanes ITS - Install MVD & Incident Detection Camera - Sta 218 to 204

Area 1 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 218 to 204

Area 1 Exp Lanes ITS - FRP Ground Cabinet Pad - Sta 218 to 204

Area 1 Exp Lanes ITS - Erect Sign Span Structure - Sta 218 to 204

Area 1 Exp Lanes ITS - Install Ground Cabinet - Sta 218 to 204

Area 1 Exp Lanes ITS - Install DMS Sign - Sta 218 to 204

Area 1 Exp Lanes ITS - Power & Fiber Terminations - Sta 218 to 204

Area 1 - Soundwall UU - Place Temporary Concrete Barrier/MOT

Area 1 - Soundwall UU - Install E&S Measures

Area 1 - Soundwall UU - Clearing & Grubbing

Area 1 - Soundwall UU - Grading - Establish Bench/Access Road

Area 1 - Soundwall UU - Install Soundwall Foundations

Area 1 - Soundwall UU - Install Soundwall Posts

Area 1 - Soundwall UU - Install Soundwall Panels

Area 1 - Soundwall UU - Final Grading & Clean Up

Am. Leg. - Implement MOT for Detour of American Legion Road

Am. Leg. - American Legion Overpass Closed (Level of Effort)

Am. Leg. - Establish Erosion Control

Am. Leg. - Clear & Grub at Abutments

Am. Leg. - Remove Detour

Am. Leg. - Reopen American Legion Overpass

Am. Leg. - Remove Superstructure

Am. Leg. - Remove Pier & Piling

Am. Leg. - Remove Abutments & Piling

Am. Leg. Pier 1 - Install Support of Excavation

Am. Leg. Pier 1 - Excavate & Finegrade

Am. Leg. Pier 1 - Install Test Pile W/ PDA

Am. Leg. Pier 1 - Install H-Pile

Am. Leg. Pier 1 - FPS Pile Cap

Am. Leg. Pier 1 - FPS Columns

Am. Leg. Pier 1 - Backfill Pier

Am. Leg. Pier 1 - Remove Support of Excavation

Am. Leg. Pier 1 - Point & Patch Columns

Am. Leg. Pier 1 - FPS Pier Cap

Am. Leg. Pier 1 - Point & Patch Pier Cap

Am. Leg. Pier 1 - Pier Protection Barrier

Am. Leg. Abutment A - Structural Excavation

Am. Leg. Abutment A - Install Test Pile W/ PDA

Am. Leg. Abutment A - Install H-Pile

Am. Leg. Abutment A - Fingrade Abutment Seat

Am. Leg. Abutment A - FPS Abutment Seat

Am. Leg. Abutment A - Point & Patch Abutment seat

All Activities

Data Date:  06-Nov-18
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C-A2-AMB-4060 Am. Leg. Abutment A - Backfill Abutment Seat 2 24-Nov-20 25-Nov-20 308 $16,000.00

C-A2-AMB-4070 Am. Leg. Abutment A - FPS 4" Concrete Slope Protection 8 28-Nov-20 08-Dec-20 415 $25,272.00

Area 2 - American Legion - Abutment BArea 2 - American Legion - Abutment B 40 29-Oct-20 26-Dec-20 125 $343,911.00

C-A2-AMB-5000 Am. Leg. Abutment B - Structural Excavation 2 29-Oct-20 30-Oct-20 125 $16,000.00

C-A2-AMB-5010 Am. Leg. Abutment B - Install Test Pile W/ PDA 2 31-Oct-20 02-Nov-20 125 $6,318.00

C-A2-AMB-5020 Am. Leg. Abutment B - Install H-Pile 5 03-Nov-20 09-Nov-20 125 $15,795.00

C-A2-AMB-5030 Am. Leg. Abutment B - RW-07 to Bottom of Abutment 10 10-Nov-20 23-Nov-20 125 $160,809.00

C-A2-AMB-5040 Am. Leg. Abutment B - Finegrade Abutment Seat 2 24-Nov-20 25-Nov-20 125 $6,318.00

C-A2-AMB-5050 Am. Leg. Abutment B - FPS Abutment Seat 8 28-Nov-20 08-Dec-20 125 $25,272.00

C-A2-AMB-5060 Am. Leg. Abutment B - Point & Patch Abutment Seat 2 10-Dec-20 11-Dec-20 125 $6,318.00

C-A2-AMB-5070 Am. Leg. Abutment B - Backfill Abutment Seat 2 12-Dec-20 14-Dec-20 125 $16,000.00

C-A2-AMB-5080 Am. Leg. Abutment B - Finish RW-07 & Install Coping 1 15-Dec-20 15-Dec-20 125 $16,081.00

C-A2-AMB-5090 Am. Leg. Abutment B - Pier Protection Barrier 6 17-Dec-20 26-Dec-20 125 $75,000.00

Area 2 - American Legion - SuperstructureArea 2 - American Legion - Superstructure 119 28-Dec-20 14-Jun-21 286 $656,115.00

Area 2 - American Legion - Precast GirdersArea 2 - American Legion - Precast Girders 16 28-Dec-20 22-Jan-21 289 $50,544.00

C-A2-AMB-6000 Am. Leg. Superstructure - Prep & Install Anchor Bolts / Bearing Pads 9 28-Dec-20 09-Jan-21 289 $28,431.00

C-A2-AMB-6010 Am. Leg. Superstructure - Prep & Erect Span A Girders 2 11-Jan-21 14-Jan-21 289 $6,318.00

C-A2-AMB-6020 Am. Leg. Superstructure - Prep & Erect Span B Girders 2 15-Jan-21 16-Jan-21 289 $6,318.00

C-A2-AMB-6030 Am. Leg. Superstructure - Weld Bearings 3 18-Jan-21 22-Jan-21 289 $9,477.00

Area 2 - American Legion - DeckArea 2 - American Legion - Deck 100 23-Jan-21 14-Jun-21 286 $338,013.00

C-A2-AMB-7000 Am. Leg. Superstructure - FPS Diaphragms 18 23-Jan-21 18-Feb-21 292 $56,862.00

C-A2-AMB-7010 Am. Leg. Superstructure - Install Temp Underbridge Protection 9 23-Jan-21 04-Feb-21 289 $28,431.00

C-A2-AMB-7020 Am. Leg. Superstructure - Form Overhangs & Edge Forms 11 30-Jan-21 13-Feb-21 289 $34,749.00

C-A2-AMB-7030 Am. Leg. Superstructure - Install Sip Forms 5 15-Feb-21 22-Feb-21 289 $15,795.00

C-A2-AMB-7040 Am. Leg. Superstructure - Place Deck Rebar 18 23-Feb-21 20-Mar-21 289 $56,862.00

C-A2-AMB-7050 Am. Leg. Superstructure - Setup Deck Screed & Rails 2 22-Mar-21 23-Mar-21 289 $6,318.00

C-A2-AMB-7060 Am. Leg. Superstructure - Clean Deck & Dry Run Deck Machine 2 25-Mar-21 26-Mar-21 289 $6,318.00

C-A2-AMB-7070 Am. Leg. Superstructure - Place Deck Concrete (5 Pours) 16 27-Mar-21 17-Apr-21 289 $50,544.00

C-A2-AMB-7080 Am. Leg. Superstructure - Wet Cure Deck 10 18-Apr-21 27-Apr-21 424 $31,590.00

C-A2-AMB-7090 Am. Leg. Superstructure - Install Parapet Rebar & Conduit 5 19-Apr-21 24-Apr-21 289 $0.00

C-A2-AMB-7100 Am. Leg. Superstructure - FPS Concrete Parapet 13 23-Apr-21 11-May-21 289 $0.00

C-A2-AMB-7110 Am. Leg. Superstructure - Wet Cure Parapet 10 12-May-21 21-May-21 415 $0.00

C-A2-AMB-7130 Am. Leg. Superstructure - Strip Overhangs & Edge Forms 5 22-May-21 28-May-21 289 $15,795.00

C-A2-AMB-7120 Am. Leg. Superstructure - Point & Patch Parapet 4 22-May-21 27-May-21 301 $0.00

C-A2-AMB-7140 Am. Leg. Superstructure - Point & Patch Deck Edges / Overhangs / Diaphragms 5 29-May-21 05-Jun-21 289 $15,795.00

C-A2-AMB-7150 Am. Leg. Superstructure - Remove Temp Underbridge Protection 6 07-Jun-21 14-Jun-21 289 $18,954.00

Area 2 - American Legion - Approach Slab AArea 2 - American Legion - Approach Slab A 24 24-Apr-21 27-May-21 291 $111,180.00

C-A2-AMB-8000 Am. Leg. Approach Slab A - Select Backfill / EPS & Wall Drain 6 24-Apr-21 03-May-21 295 $48,000.00

C-A2-AMB-8010 Am. Leg. Approach Slab A - FPS Sleeper Slab 4 03-May-21 08-May-21 295 $12,636.00

C-A2-AMB-8020 Am. Leg. Approach Slab A - FPS Approach Slab 6 10-May-21 17-May-21 295 $18,954.00

C-A2-AMB-8030 Am. Leg. Approach Slab A - Wet Cure 10 18-May-21 27-May-21 423 $31,590.00

Area 2 - American Legion - Approach Slab BArea 2 - American Legion - Approach Slab B 24 24-Apr-21 27-May-21 291 $111,180.00

C-A2-AMB-9000 Am. Leg. Approach Slab B - Select Backfill / EPS & Wall Drain 6 24-Apr-21 01-May-21 295 $48,000.00

C-A2-AMB-9010 Am. Leg. Approach Slab B - FPS Sleeper Slab 4 03-May-21 08-May-21 295 $12,636.00

C-A2-AMB-9020 Am. Leg. Approach Slab B - FPS Approach Slab 6 10-May-21 17-May-21 295 $18,954.00

C-A2-AMB-9030 Am. Leg. Approach Slab B - Wet Cure 10 18-May-21 27-May-21 423 $31,590.00

Area 2 - American Legion - FinishesArea 2 - American Legion - Finishes 10 22-May-21 07-Jun-21 291 $45,198.00

C-A2-AMB-10010 Am. Leg. Finishes - Install Pedestrian Fence 5 22-May-21 28-May-21 300 $15,795.00

C-A2-AMB-10000 Am. Leg. Finishes - Groove Deck & Seal Joints 3 22-May-21 25-May-21 296 $9,477.00

C-A2-AMB-10020 Am. Leg. Finishes - Finalize Grading / Paving / Permanent Striping 2 28-May-21 01-Jun-21 188 $7,290.00

C-A2-AMB-10030 Am. Leg. Finishes - Install Guardrail 4 03-Jun-21 07-Jun-21 294 $12,636.00

Area 2 - Structure - Express Lanes at Potomac Creek (MM 137)Area 2 - Structure - Express Lanes at Potomac Creek (MM 137) 430 05-Mar-20 11-Nov-21 181 $715,206.00

C-A2-PCB-1000 Potomac Creek - Install Erosion Control 4 05-Mar-20 10-Mar-20 350 $25,380.00

C-A2-PCB-1010 Potomac Creek - Clear & Grub 6 13-Mar-20 24-Mar-20 350 $54,899.00

C-A2-PCB-1020 Potomac Creek - Install Temporary Drainage 4 26-Mar-20 31-Mar-20 350 $25,380.00

Area 2 - Potomac Creek - Abutment AArea 2 - Potomac Creek - Abutment A 33 01-Apr-20 15-May-20 554 $98,836.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Am. Leg. Abutment A - Backfill Abutment Seat

Am. Leg. Abutment A - FPS 4" Concrete Slope Protection

Am. Leg. Abutment B - Structural Excavation

Am. Leg. Abutment B - Install Test Pile W/ PDA

Am. Leg. Abutment B - Install H-Pile

Am. Leg. Abutment B - RW-07 to Bottom of Abutment

Am. Leg. Abutment B - Finegrade Abutment Seat

Am. Leg. Abutment B - FPS Abutment Seat

Am. Leg. Abutment B - Point & Patch Abutment Seat

Am. Leg. Abutment B - Backfill Abutment Seat

Am. Leg. Abutment B - Finish RW-07 & Install Coping

Am. Leg. Abutment B - Pier Protection Barrier

Am. Leg. Superstructure - Prep & Install Anchor Bolts / Bearing Pads

Am. Leg. Superstructure - Prep & Erect Span A Girders

Am. Leg. Superstructure - Prep & Erect Span B Girders

Am. Leg. Superstructure - Weld Bearings

Am. Leg. Superstructure - FPS Diaphragms

Am. Leg. Superstructure - Install Temp Underbridge Protection

Am. Leg. Superstructure - Form Overhangs & Edge Forms

Am. Leg. Superstructure - Install Sip Forms

Am. Leg. Superstructure - Place Deck Rebar

Am. Leg. Superstructure - Setup Deck Screed & Rails

Am. Leg. Superstructure - Clean Deck & Dry Run Deck Machine

Am. Leg. Superstructure - Place Deck Concrete (5 Pours)

Am. Leg. Superstructure - Wet Cure Deck

Am. Leg. Superstructure - Install Parapet Rebar & Conduit

Am. Leg. Superstructure - FPS Concrete Parapet

Am. Leg. Superstructure - Wet Cure Parapet

Am. Leg. Superstructure - Strip Overhangs & Edge Forms

Am. Leg. Superstructure - Point & Patch Parapet

Am. Leg. Superstructure - Point & Patch Deck Edges / Overhangs / Diaphragms

Am. Leg. Superstructure - Remove Temp Underbridge Protection

Am. Leg. Approach Slab A - Select Backfill / EPS & Wall Drain

Am. Leg. Approach Slab A - FPS Sleeper Slab

Am. Leg. Approach Slab A - FPS Approach Slab

Am. Leg. Approach Slab A - Wet Cure

Am. Leg. Approach Slab B - Select Backfill / EPS & Wall Drain

Am. Leg. Approach Slab B - FPS Sleeper Slab

Am. Leg. Approach Slab B - FPS Approach Slab

Am. Leg. Approach Slab B - Wet Cure

Am. Leg. Finishes - Install Pedestrian Fence

Am. Leg. Finishes - Groove Deck & Seal Joints

Am. Leg. Finishes - Finalize Grading / Paving / Permanent Striping

Am. Leg. Finishes - Install Guardrail

Potomac Creek - Install Erosion Control

Potomac Creek - Clear & Grub

Potomac Creek - Install Temporary Drainage

All Activities

Data Date:  06-Nov-18
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C-A2-PCB-2000 Potomac Creek Abutment A - Excavation & Finegrade 2 01-Apr-20 02-Apr-20 350 $18,400.00

C-A2-PCB-2010 Potomac Creek Abutment A - Install Test Pile w/ PDA 2 03-Apr-20 06-Apr-20 350 $7,000.00

C-A2-PCB-2020 Potomac Creek Abutment A - Install H-Pile 4 07-Apr-20 13-Apr-20 350 $12,800.00

C-A2-PCB-2030 Potomac Creek Abutment A - FPS Pile Cap 9 14-Apr-20 28-Apr-20 350 $28,800.00

C-A2-PCB-2040 Potomac Creek Abutment A - Cure Pile Cap 3 29-Apr-20 01-May-20 646 $9,600.00

C-A2-PCB-2050 Potomac Creek Abutment A - Point & Patch Pile Cap 3 04-May-20 08-May-20 356 $9,600.00

C-A2-PCB-2060 Potomac Creek Abutment A - Riprap Slope Protection 4 11-May-20 15-May-20 444 $12,636.00

Area 2 - Potomac Creek - Abutment BArea 2 - Potomac Creek - Abutment B 41 03-Apr-20 01-Jun-20 549 $97,990.00

C-A2-PCB-3000 Potomac Creek Abutment B - Excavation & Finegrade 2 03-Apr-20 06-Apr-20 357 $18,400.00

C-A2-PCB-3010 Potomac Creek Abutment B - Install Test Pile w/ PDA 2 07-Apr-20 09-Apr-20 357 $6,400.00

C-A2-PCB-3020 Potomac Creek Abutment B - Install H-Pile 4 14-Apr-20 20-Apr-20 355 $12,800.00

C-A2-PCB-3030 Potomac Creek Abutment B - FPS Pile Cap 9 30-Apr-20 15-May-20 350 $28,800.00

C-A2-PCB-3040 Potomac Creek Abutment B - Cure Pile Cap 3 16-May-20 18-May-20 633 $9,477.00

C-A2-PCB-3050 Potomac Creek Abutment B - Point & Patch Pile Cap 3 19-May-20 22-May-20 351 $9,477.00

C-A2-PCB-3060 Potomac Creek Abutment B - Riprap Slope Protection 4 26-May-20 01-Jun-20 440 $12,636.00

Area 2 - Potomac Creek - SuperstructureArea 2 - Potomac Creek - Superstructure 373 26-May-20 11-Nov-21 181 $273,725.00

C-A2-PCB-4000 Potomac Creek Superstructure - Erect Concrete Girders 4 26-May-20 01-Jun-20 351 $12,636.00

C-A2-PCB-4010 Potomac Creek Superstructure - FPS Diaphragms Abutment A & B 16 02-Jun-20 29-Jun-20 351 $50,544.00

C-A2-PCB-4050 Potomac Creek Superstructure - Install Sip Deck Soffit Forms 5 02-Jun-20 09-Jun-20 354 $15,795.00

C-A2-PCB-4060 Potomac Creek Superstructure - Install / Form Overhang Platform 6 11-Jun-20 19-Jun-20 354 $18,954.00

C-A2-PCB-4070 Potomac Creek Superstructure - Place Deck Rebar 8 22-Jun-20 02-Jul-20 354 $25,272.00

C-A2-PCB-4020 Potomac Creek Superstructure - Wet Cure Diaphragms 6 30-Jun-20 05-Jul-20 634 $18,954.00

C-A2-PCB-4080 Potomac Creek Superstructure - Setup Deck Screed & Rails 2 01-Jul-20 02-Jul-20 354 $6,318.00

C-A2-PCB-4030 Potomac Creek Superstructure - Install Eps / Fabric at End Diaphragms 2 06-Jul-20 07-Jul-20 351 $6,318.00

C-A2-PCB-4090 Potomac Creek Superstructure - Clean Deck & Dry Run Deck Machine 2 06-Jul-20 07-Jul-20 354 $6,318.00

C-A2-PCB-4040 Potomac Creek Superstructure - Backfill Behind End Diaphragms 4 09-Jul-20 14-Jul-20 351 $36,800.00

C-A2-PCB-4100 Potomac Creek Superstructure - Place Deck Concrete 1 09-Jul-20 09-Jul-20 354 $3,159.00

C-A2-PCB-4110 Potomac Creek Superstructure - Wet Cure Deck 7 10-Jul-20 16-Jul-20 728 $22,113.00

C-A2-PCB-4120 Potomac Creek Superstructure - Slipform Parapets 1 13-Aug-20 13-Aug-20 387 $0.00

C-A2-PCB-4130 Potomac Creek Superstructure - Wet Cure Parapets 5 14-Aug-20 18-Aug-20 702 $15,795.00

C-A2-PCB-4140 Potomac Creek Superstructure - Remove Overhang Platforms 4 20-Aug-20 25-Aug-20 387 $12,636.00

C-A2-PCB-4150 Potomac Creek Superstructure - Point & Patch Deck Edges / Overhangs / Diaphragms 5 20-Aug-20 27-Aug-20 387 $15,795.00

C-A2-PCB-4160 Potomac Creek Superstructure - Groove Deck 2 09-Nov-21 11-Nov-21 142 $6,318.00

Area 2 - Potomac Creek - Abutment A Approach SlabsArea 2 - Potomac Creek - Abutment A Approach Slabs 19 16-Jul-20 11-Aug-20 441 $69,498.00

C-A2-PCB-5000 Potomac Creek Abut A Approach - Place & Grade Base Stone 1 16-Jul-20 16-Jul-20 351 $3,159.00

C-A2-PCB-5010 Potomac Creek Abut A Approach - FPS Sleeper Pad 5 17-Jul-20 24-Jul-20 351 $15,795.00

C-A2-PCB-5020 Potomac Creek Abut A Approach - Wet Cure Sleeper Pad 3 25-Jul-20 27-Jul-20 636 $9,477.00

C-A2-PCB-5030 Potomac Creek Abut A Approach - FPS Approach Slab 5 28-Jul-20 03-Aug-20 351 $15,795.00

C-A2-PCB-5040 Potomac Creek Abut A Approach - Wet Cure Approach Slab 7 04-Aug-20 10-Aug-20 637 $22,113.00

C-A2-PCB-5050 Potomac Creek Abut A Approach - Install Abutment A Approach Slab Joint Material 1 11-Aug-20 11-Aug-20 351 $3,159.00

Area 2 - Potomac Creek - Abutment B Approach SlabArea 2 - Potomac Creek - Abutment B Approach Slab 21 10-Jul-20 07-Aug-20 443 $69,498.00

C-A2-PCB-6000 Potomac Creek Abut B Approach - Place & Grade Base Stone 1 10-Jul-20 10-Jul-20 354 $3,159.00

C-A2-PCB-6010 Potomac Creek Abut B Approach - FPS Sleeper Pad 5 13-Jul-20 20-Jul-20 354 $15,795.00

C-A2-PCB-6020 Potomac Creek Abut B Approach - Wet Cure Sleeper Pad 3 21-Jul-20 23-Jul-20 640 $9,477.00

C-A2-PCB-6030 Potomac Creek Abut B Approach - FPS Approach Slab 5 24-Jul-20 30-Jul-20 353 $15,795.00

C-A2-PCB-6040 Potomac Creek Abut B Approach - Wet Cure Approach Slab 7 31-Jul-20 06-Aug-20 641 $22,113.00

C-A2-PCB-6050 Potomac Creek Abut B Approach - Install Abutment B Approach Slab Joint Material 1 07-Aug-20 07-Aug-20 353 $3,159.00

Area 2 - Roadway ConstructionArea 2 - Roadway Construction 750 17-Jun-19 02-Jun-22 86 $21,870,430.30

Area 2 - Southbound Side at American Legion BridgeArea 2 - Southbound Side at American Legion Bridge 197 15-Oct-20 27-Jul-21 0 $4,409,448.37

Area 2 - MOT / Clearing / E&SArea 2 - MOT / Clearing / E&S 16 15-Oct-20 09-Nov-20 0 $839,049.00

C-A2-SB-1010 Area 2 SB - Shoulder Strengthening for SB Alignment Shift at Am Legion 10 15-Oct-20 29-Oct-20 0 $592,565.00

C-A2-SB-1000 Area 2 SB - Start American Legion Work 0 15-Oct-20 0 $0.00

C-A2-SB-1020 Area 2 SB - Install Temp Concrete Barrier / Shift Traffic on SB GP 3 30-Oct-20 03-Nov-20 0 $200,000.00

C-A2-SB-1030 Area 2 SB - Clearing SB Area, Establish E&S 3 05-Nov-20 09-Nov-20 0 $46,484.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Potomac Creek Abutment A - Excavation & Finegrade

Potomac Creek Abutment A - Install Test Pile w/ PDA

Potomac Creek Abutment A - Install H-Pile

Potomac Creek Abutment A - FPS Pile Cap

Potomac Creek Abutment A - Cure Pile Cap

Potomac Creek Abutment A - Point & Patch Pile Cap

Potomac Creek Abutment A - Riprap Slope Protection

Potomac Creek Abutment B - Excavation & Finegrade

Potomac Creek Abutment B - Install Test Pile w/ PDA

Potomac Creek Abutment B - Install H-Pile

Potomac Creek Abutment B - FPS Pile Cap

Potomac Creek Abutment B - Cure Pile Cap

Potomac Creek Abutment B - Point & Patch Pile Cap

Potomac Creek Abutment B - Riprap Slope Protection

Potomac Creek Superstructure - Erect Concrete Girders

Potomac Creek Superstructure - FPS Diaphragms Abutment A & B

Potomac Creek Superstructure - Install Sip Deck Soffit Forms

Potomac Creek Superstructure - Install / Form Overhang Platform

Potomac Creek Superstructure - Place Deck Rebar

Potomac Creek Superstructure - Wet Cure Diaphragms

Potomac Creek Superstructure - Setup Deck Screed & Rails

Potomac Creek Superstructure - Install Eps / Fabric at End Diaphragms

Potomac Creek Superstructure - Clean Deck & Dry Run Deck Machine

Potomac Creek Superstructure - Backfill Behind End Diaphragms

Potomac Creek Superstructure - Place Deck Concrete

Potomac Creek Superstructure - Wet Cure Deck

Potomac Creek Superstructure - Slipform Parapets

Potomac Creek Superstructure - Wet Cure Parapets

Potomac Creek Superstructure - Remove Overhang Platforms

Potomac Creek Superstructure - Point & Patch Deck Edges / Overhangs / Diaphragms

Potomac Creek Superstructure - Groove Deck

Potomac Creek Abut A Approach - Place & Grade Base Stone

Potomac Creek Abut A Approach - FPS Sleeper Pad

Potomac Creek Abut A Approach - Wet Cure Sleeper Pad

Potomac Creek Abut A Approach - FPS Approach Slab

Potomac Creek Abut A Approach - Wet Cure Approach Slab

Potomac Creek Abut A Approach - Install Abutment A Approach Slab Joint Material

Potomac Creek Abut B Approach - Place & Grade Base Stone

Potomac Creek Abut B Approach - FPS Sleeper Pad

Potomac Creek Abut B Approach - Wet Cure Sleeper Pad

Potomac Creek Abut B Approach - FPS Approach Slab

Potomac Creek Abut B Approach - Wet Cure Approach Slab

Potomac Creek Abut B Approach - Install Abutment B Approach Slab Joint Material

Area 2 SB - Shoulder Strengthening for SB Alignment Shift at Am Legion

Area 2 SB - Start American Legion Work

Area 2 SB - Install Temp Concrete Barrier / Shift Traffic on SB GP

Area 2 SB - Clearing SB Area, Establish E&S

All Activities

Data Date:  06-Nov-18
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Area 2 - Rough GradingArea 2 - Rough Grading 54 10-Nov-20 23-Feb-21 11 $789,963.20

C-A2-SB-2000 Area 2 NB - Str 5-14 Box Culvert Extension Sta 324 18 10-Nov-20 11-Dec-20 0 $20,000.00

C-A2-SB-2010 Area 2 SB - Rough Grading Sta 1014 to 1037 (25k CTF / 5k Exp) 15 14-Dec-20 14-Jan-21 0 $120,000.00

C-A2-SB-2020 Area 2 SB - Str 5-13 5' x 5' RCB 12 LF Sta 1022+80 of I-95 SB GP 12 22-Dec-20 18-Jan-21 10 $33,924.00

C-A2-SB-2030 Area 2 SB - Jack and Bore Str 5-8 to 5-9 36" RCP 130 LF Sta 1017 of I-95 SB GP 5 05-Jan-21 14-Jan-21 16 $102,000.00

C-A2-SB-2050 Area 2 SB - Rough Grading Sta 1037 to 1056 (1k CTF / 40k Exp) 21 15-Jan-21 23-Feb-21 0 $168,000.00

C-A2-SB-2040 Area 2 SB - Detention Basin 6B-7 w/ Storm Drain 9 19-Jan-21 04-Feb-21 10 $183,600.00

C-A2-SB-2060 Area 2 SB - Detention Basin 7-1 w/ Storm Drain 9 05-Feb-21 22-Feb-21 12 $104,425.20

C-A2-SB-2070 Area 2 SB - Jack and Bore Str 5-19 to 5-61 24" RCP 54 LF Sta 1050+40 of I-95 SB GP 5 15-Feb-21 23-Feb-21 0 $58,014.00

Area 2 - Roadway ActivitiesArea 2 - Roadway Activities 107 25-Feb-21 27-Jul-21 0 $2,780,436.17

C-A2-SB-3000 Area 2 SB - Surface Drainage Sta 1018+50 to 1025 (4 Str / 650 LF) 8 25-Feb-21 09-Mar-21 0 $92,822.40

C-A2-SB-3010 Area 2 SB - Surface Drainage Sta 1014 to 1016 (2 Str / 200 LF) 3 11-Mar-21 15-Mar-21 0 $34,808.40

C-A2-SB-3020 Area 2 SB - Surface Drainage Sta 1050 to 1054+50 (4 Str / 500 LF) 6 18-Mar-21 26-Mar-21 0 $69,616.80

C-A2-SB-3030 Area 2 SB - Surface Drainage Sta 1039+25 to 1050 (5 Str / 1100 LF) 12 29-Mar-21 16-Apr-21 0 $139,233.60

C-A2-SB-3040 Area 2 SB - Place/Compact Aggregate Base/CTA 10 19-Apr-21 04-May-21 0 $667,135.00

C-A2-SB-3050 Area 2 SB - Install FOA on Pier Protection 2 07-May-21 10-May-21 30 $43,537.00

C-A2-SB-3060 Area 2 SB - Install Underdrain 6 07-May-21 17-May-21 0 $36,425.97

C-A2-SB-3070 Area 2 SB - Base Asphalt 14 18-May-21 11-Jun-21 0 $1,260,000.00

C-A2-SB-3080 Area 2 SB - Intermediate Asphalt 6 14-Jun-21 22-Jun-21 0 $200,000.00

C-A2-SB-3090 Area 2 SB - Surface Asphalt 6 24-Jun-21 01-Jul-21 0 $89,286.00

C-A2-SB-3100 Area 2 SB - Install Guardrail 5 02-Jul-21 09-Jul-21 0 $108,841.00

C-A2-SB-3110 Area 2 SB - Permanent Striping Out of Traffic 5 12-Jul-21 19-Jul-21 0 $37,730.00

C-A2-SB-3120 Area 2 SB - Pull Barrier, Restripe Existing SB Lanes 5 20-Jul-21 27-Jul-21 0 $1,000.00

C-A2-SB-3130 Area 2 SB - Finish Alignment Shift for I-95 SB at American Legion 0 27-Jul-21 0 $0.00

Area 2 - Northbound SideArea 2 - Northbound Side 24 10-Nov-20 22-Dec-20 358 $586,000.00

C-A2-NB-1000 Area 2 NB - Detention Basin 5-3 w/ Storm Drain Sta 248 (Retrofit) 8 10-Nov-20 23-Nov-20 358 $163,200.00

C-A2-NB-1010 Area 2 NB - Jack and Bore Str 6-10 to 6-11 36" RCP 159 LF Sta 400+60 2 24-Nov-20 25-Nov-20 358 $40,800.00

C-A2-NB-1020 Area 2 NB - Dry Swale Sta 399 to 401 4 30-Nov-20 04-Dec-20 358 $32,000.00

C-A2-NB-1030 Area 2 NB - Install MGS-1 / End Treatments Sta 259 to 369 (Median Shoulder) 10 07-Dec-20 22-Dec-20 358 $350,000.00

Area 2 - Middle/95XLArea 2 - Middle/95XL 750 17-Jun-19 02-Jun-22 25 $16,874,981.93

Area 2 - MOT, Clearing, E&SArea 2 - MOT, Clearing, E&S 42 17-Jun-19 26-Aug-19 119 $790,090.00

C-A2-XPL-1000 Area 2 Exp Lanes - Establish MOT 10 17-Jun-19 02-Jul-19 119 $200,000.00

C-A2-XPL-1010 Area 2 Exp Lanes - Establish E&S Controls 15 03-Jul-19 29-Jul-19 119 $95,174.00

C-A2-XPL-1020 Area 2 Exp Lanes - Clearing & Grubbing 30 08-Jul-19 26-Aug-19 119 $494,916.00

Area 2 - Express Lanes - 400 to 428Area 2 - Express Lanes - 400 to 428 46 19-Dec-19 20-Mar-20 323 $794,025.00

C-A2-XPL-2000 Area 2 Exp Lanes - Rough Grading Sta 400 to 428 (20k CTF / 47k Exp) 34 19-Dec-19 25-Feb-20 53 $351,945.00

C-A2-XPL-2010 Area 2 Exp Lanes - Str 6-18 to 6-19 36" RCP 108 LF Sta 422+00 3 17-Feb-20 20-Feb-20 323 $73,680.00

C-A2-XPL-2020 Area 2 Exp Lanes - Str 6-16 to 6-17 60" RCP 69 LF Sta 410+10 2 21-Feb-20 24-Feb-20 323 $49,120.00

C-A2-XPL-2030 Area 2 Exp Lanes - Str 6-10 to 6-11 36" RCP 159 LF Sta 402+00 3 25-Feb-20 28-Feb-20 323 $73,680.00

C-A2-XPL-2040 Area 2 Exp Lanes - Surface Drainage Sta 401 to 411 (6 Str / 850 LF) 10 02-Mar-20 20-Mar-20 323 $245,600.00

Area 2 - Express Lanes - 372 to 400Area 2 - Express Lanes - 372 to 400 61 19-Dec-19 14-Apr-20 317 $1,182,820.00

C-A2-XPL-3000 Area 2 Exp Lanes - Box Culvert 4 - 10' x 10'  RCB 98 LF Sta 376+50 25 19-Dec-19 10-Feb-20 62 $645,700.00

C-A2-XPL-3010 Area 2 Exp Lanes - Rough Grading Sta 372 to 400 (9k CTF / 6k Imp) 8 27-Feb-20 10-Mar-20 53 $73,600.00

C-A2-XPL-3020 Area 2 Exp Lanes - Str 6-5 to 6-4 60" RCP 87 LF Sta 398+60 2 06-Mar-20 09-Mar-20 317 $49,120.00

C-A2-XPL-3030 Area 2 Exp Lanes - Detention Basin 8-2 6 10-Mar-20 23-Mar-20 317 $147,360.00

C-A2-XPL-3040 Area 2 Exp Lanes - Dry Swale w/ Outfall Sta 385 5 24-Mar-20 31-Mar-20 317 $46,000.00

C-A2-XPL-3050 Area 2 Exp Lanes - Surface Drainage Sta 399 (2 Str / 50 LF) 2 01-Apr-20 02-Apr-20 317 $49,120.00

C-A2-XPL-3060 Area 2 Exp Lanes - Surface Drainage Sta 372 to 379 (4 Str / 600 LF) 7 03-Apr-20 14-Apr-20 317 $171,920.00

Area 2 - Express Lanes - 302 to 316Area 2 - Express Lanes - 302 to 316 75 13-Mar-20 24-Jul-20 269 $935,600.00

C-A2-XPL-4000 Area 2 Exp Lanes - Rough Grading Sta 302 to 316 (8k CTF / 142k Exp) 75 13-Mar-20 24-Jul-20 53 $690,000.00

C-A2-XPL-4010 Area 2 Exp Lanes - Str 5-1 to 5-2 24" RCP 94 LF Sta 312+90 2 24-Mar-20 26-Mar-20 261 $49,120.00

C-A2-XPL-4020 Area 2 Exp Lanes - Detention Basin 5D-6 w/ Storm Drain 8 16-Apr-20 28-Apr-20 317 $196,480.00

Area 2 - Express Lanes - 288 to 302Area 2 - Express Lanes - 288 to 302 111 24-Mar-20 01-Oct-20 234 $1,217,680.00

C-A2-XPL-5000 Area 2 Exp Lanes - Rough Grading Sta 288 to 302 (0k CTF / 221k Exp) 111 24-Mar-20 01-Oct-20 53 $1,021,200.00

C-A2-XPL-5010 Area 2 Exp Lanes - Str 4-50 to 4-51 30" RCP 93 LF 2 01-Apr-20 02-Apr-20 258 $49,120.00
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Area 2 NB - Str 5-14 Box Culvert Extension Sta 324

Area 2 SB - Rough Grading Sta 1014 to 1037 (25k CTF / 5k Exp)

Area 2 SB - Str 5-13 5' x 5' RCB 12 LF Sta 1022+80 of I-95 SB GP

Area 2 SB - Jack and Bore Str 5-8 to 5-9 36" RCP 130 LF Sta 1017 of I-95 SB GP

Area 2 SB - Rough Grading Sta 1037 to 1056 (1k CTF / 40k Exp)

Area 2 SB - Detention Basin 6B-7 w/ Storm Drain

Area 2 SB - Detention Basin 7-1 w/ Storm Drain

Area 2 SB - Jack and Bore Str 5-19 to 5-61 24" RCP 54 LF Sta 1050+40 of I-95 SB GP

Area 2 SB - Surface Drainage Sta 1018+50 to 1025 (4 Str / 650 LF)

Area 2 SB - Surface Drainage Sta 1014 to 1016 (2 Str / 200 LF)

Area 2 SB - Surface Drainage Sta 1050 to 1054+50 (4 Str / 500 LF)

Area 2 SB - Surface Drainage Sta 1039+25 to 1050 (5 Str / 1100 LF)

Area 2 SB - Place/Compact Aggregate Base/CTA

Area 2 SB - Install FOA on Pier Protection

Area 2 SB - Install Underdrain

Area 2 SB - Base Asphalt

Area 2 SB - Intermediate Asphalt

Area 2 SB - Surface Asphalt

Area 2 SB - Install Guardrail

Area 2 SB - Permanent Striping Out of Traffic

Area 2 SB - Pull Barrier, Restripe Existing SB Lanes

Area 2 SB - Finish Alignment Shift for I-95 SB at American Legion

Area 2 NB - Detention Basin 5-3 w/ Storm Drain Sta 248 (Retrofit)

Area 2 NB - Jack and Bore Str 6-10 to 6-11 36" RCP 159 LF Sta 400+60

Area 2 NB - Dry Swale Sta 399 to 401

Area 2 NB - Install MGS-1 / End Treatments Sta 259 to 369 (Median Shoulder)

Area 2 Exp Lanes - Establish MOT

Area 2 Exp Lanes - Establish E&S Controls

Area 2 Exp Lanes - Clearing & Grubbing

Area 2 Exp Lanes - Rough Grading Sta 400 to 428 (20k CTF / 47k Exp)

Area 2 Exp Lanes - Str 6-18 to 6-19 36" RCP 108 LF Sta 422+00

Area 2 Exp Lanes - Str 6-16 to 6-17 60" RCP 69 LF Sta 410+10

Area 2 Exp Lanes - Str 6-10 to 6-11 36" RCP 159 LF Sta 402+00

Area 2 Exp Lanes - Surface Drainage Sta 401 to 411 (6 Str / 850 LF)

Area 2 Exp Lanes - Box Culvert 4 - 10' x 10'  RCB 98 LF Sta 376+50

Area 2 Exp Lanes - Rough Grading Sta 372 to 400 (9k CTF / 6k Imp)

Area 2 Exp Lanes - Str 6-5 to 6-4 60" RCP 87 LF Sta 398+60

Area 2 Exp Lanes - Detention Basin 8-2

Area 2 Exp Lanes - Dry Swale w/ Outfall Sta 385

Area 2 Exp Lanes - Surface Drainage Sta 399 (2 Str / 50 LF)

Area 2 Exp Lanes - Surface Drainage Sta 372 to 379 (4 Str / 600 LF)

Area 2 Exp Lanes - Rough Grading Sta 302 to 316 (8k CTF / 142k Exp)

Area 2 Exp Lanes - Str 5-1 to 5-2 24" RCP 94 LF Sta 312+90

Area 2 Exp Lanes - Detention Basin 5D-6 w/ Storm Drain

Area 2 Exp Lanes - Rough Grading Sta 288 to 302 (0k CTF / 221k Exp)

Area 2 Exp Lanes - Str 4-50 to 4-51 30" RCP 93 LF

All Activities

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule

Page 44 of 59



Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

C-A2-XPL-5020 Area 2 Exp Lanes - Detention Basin 5D w/ Storm Drain 6 30-Apr-20 11-May-20 317 $147,360.00

Area 2 - Express Lanes - 274 to 288Area 2 - Express Lanes - 274 to 288 79 25-Jun-20 03-Nov-20 226 $1,242,560.00

C-A2-XPL-6000 Area 2 Exp Lanes - Rough Grading Sta 274 to 288 (2k CTF / 156k Exp) 79 25-Jun-20 03-Nov-20 53 $726,800.00

C-A2-XPL-6010 Area 2 Exp Lanes - Str 4-31 to 4-33 24" RCP 86 LF Sta 275+30 3 02-Jul-20 07-Jul-20 208 $73,680.00

C-A2-XPL-6020 Area 2 Exp Lanes - Str 4-35A to 4-34 24" RCP 110 LF Sta 275+75 3 09-Jul-20 13-Jul-20 208 $73,680.00

C-A2-XPL-6030 Area 2 Exp Lanes - Str 4-40 to 4-37 24" RCP 114 LF Sta 279+75 3 14-Jul-20 17-Jul-20 208 $73,680.00

C-A2-XPL-6040 Area 2 Exp Lanes - Detention Basin 5B 4 20-Jul-20 24-Jul-20 279 $98,240.00

C-A2-XPL-6050 Area 2 Exp Lanes - Detention Basin 5C w/ Storm Drain 8 27-Jul-20 06-Aug-20 279 $196,480.00

Area 2 - Express Lanes - 260 to 274Area 2 - Express Lanes - 260 to 274 17 05-Nov-20 04-Dec-20 222 $346,000.00

C-A2-XPL-7000 Area 2 Exp Lanes - Rough Grading Sta 260 to 274 (3k CTF / 6k Exp) 5 05-Nov-20 12-Nov-20 53 $40,000.00

C-A2-XPL-7010 Area 2 Exp Lanes - Str 4-23 to 4-24 18" RCP 51 LF Sta 262 2 09-Nov-20 10-Nov-20 141 $40,800.00

C-A2-XPL-7020 Area 2 Exp Lanes - Detention Basin 5-4 w/ Storm Drain 5 12-Nov-20 19-Nov-20 222 $102,000.00

C-A2-XPL-7030 Area 2 Exp Lanes - Detention Basin 5A w/ Storm Drain 8 20-Nov-20 04-Dec-20 222 $163,200.00

Area 2 - Express Lanes - 246 to 260 (Bridge 4 Area)Area 2 - Express Lanes - 246 to 260 (Bridge 4 Area) 23 13-Nov-20 28-Dec-20 215 $262,000.00

C-A2-XPL-8000 Area 2 Exp Lanes - Rough Grading Sta 246 to 260 (0k CTF / 40k Imp) 20 13-Nov-20 18-Dec-20 53 $160,000.00

C-A2-XPL-8010 Area 2 Exp Lanes - Str 4-20 to 4-21 24" RCP 122 LF Sta 247+50 2 17-Nov-20 19-Nov-20 138 $40,800.00

C-A2-XPL-8020 Area 2 Exp Lanes - Surface Drainage Sta 251 to 252+50 (2 Str / 150 LF) 3 21-Dec-20 28-Dec-20 215 $61,200.00

Area 2 - Express Lanes - 232 to 246Area 2 - Express Lanes - 232 to 246 46 21-Dec-20 22-Mar-21 182 $608,028.00

C-A2-XPL-9000 Area 2 Exp Lanes - Rough Grading Sta 232 to 246 (0k CTF / 72k Imp) 36 21-Dec-20 02-Mar-21 53 $288,000.00

C-A2-XPL-9010 Area 2 Exp Lanes - Str 4-15 to 4-16 27" RCP 110 LF Sta 243+75 3 04-Jan-21 07-Jan-21 117 $61,200.00

C-A2-XPL-9020 Area 2 Exp Lanes - Str 4-14 to 4-13 42" RCP 111 LF Sta 238+90 3 08-Jan-21 14-Jan-21 117 $61,200.00

C-A2-XPL-9030 Area 2 Exp Lanes - Detention Basin 5-2 4 15-Jan-21 22-Jan-21 203 $81,600.00

C-A2-XPL-9040 Area 2 Exp Lanes - Surface Drainage Sta 231 to 238 (5 Str / 900 LF) 10 04-Mar-21 22-Mar-21 182 $116,028.00

Area 2 - Express Lanes - 218 to 232Area 2 - Express Lanes - 218 to 232 73 04-Mar-21 12-Jul-21 125 $918,892.40

C-A2-XPL-10000 Area 2 Exp Lanes - Rough Grading Sta 218 to 232 (5k CTF / 128k Imp) 67 04-Mar-21 01-Jul-21 53 $536,000.00

C-A2-XPL-10010 Area 2 Exp Lanes - Str 4-4 to 4-6 48" RCP 327 LF Sta 230+50 6 12-Mar-21 23-Mar-21 87 $69,616.80

C-A2-XPL-10020 Area 2 Exp Lanes - Str 4-3 to 3-89 60" RCP 1100 LF Sta 223+80 17 25-Mar-21 22-Apr-21 87 $197,247.60

C-A2-XPL-10030 Area 2 Exp Lanes - Detention Basin 5-1 4 23-Apr-21 29-Apr-21 160 $46,411.20

C-A2-XPL-10040 Area 2 Exp Lanes - Surface Drainage Sta 222+40 (3 Str / 400 LF) 6 02-Jul-21 12-Jul-21 125 $69,616.80

Area 2 - Express Lanes - 344 to 372Area 2 - Express Lanes - 344 to 372 48 29-Jul-21 18-Oct-21 95 $592,048.80

C-A2-XPL-11000 Area 2 Exp Lanes - Str 5-21A to 5-39 60" RCP 1039 (8 Str) 19 29-Jul-21 30-Aug-21 33 $220,453.20

C-A2-XPL-11010 Area 2 Exp Lanes - Rough Grading Sta 344 to 372 (12k CTF / 19k Imp) 16 06-Aug-21 01-Sep-21 33 $58,320.00

C-A2-XPL-11020 Area 2 Exp Lanes - Surface Drainage Sta 364 to 372 (5 Str / 850 LF) 10 02-Sep-21 17-Sep-21 95 $116,028.00

C-A2-XPL-11030 Area 2 Exp Lanes - Surface Drainage Sta 354 to 363 (6 Str / 275 LF) 6 20-Sep-21 28-Sep-21 95 $69,616.80

C-A2-XPL-11040 Area 2 Exp Lanes - Surface Drainage Sta 342 to 352 (5 Str / 1000 LF) (Barrier DI Inlets) 11 30-Sep-21 18-Oct-21 95 $127,630.80

Area 2 - Express Lanes - 316 to 344Area 2 - Express Lanes - 316 to 344 29 02-Sep-21 21-Oct-21 95 $87,174.00

C-A2-XPL-12000 Area 2 Exp Lanes - Rough Grading Sta 316 to 344 (5k CTF / 10k Imp) 8 02-Sep-21 14-Sep-21 33 $29,160.00

C-A2-XPL-12010 Area 2 Exp Lanes - Str 5-5 to 5-8 24" RCP 125 LF Sta 318+50 3 07-Sep-21 09-Sep-21 117 $34,808.40

C-A2-XPL-12020 Area 2 Exp Lanes - Surface Drainage Sta 332+50 (2 Str / 50 LF) 2 19-Oct-21 21-Oct-21 95 $23,205.60

Area 2 - Roadway ActivitiesArea 2 - Roadway Activities 214 29-Jul-21 02-Jun-22 25 $7,898,063.73

C-A2-XPL-13000 Area 2 Exp Lanes 95XL - Pavement Demo of Existing SB GP at American Legion 10 29-Jul-21 13-Aug-21 0 $77,014.00

C-A2-XPL-13010 Area 2 Exp Lanes 95XL - Fine Grade 2 Lane Mainline Sta 253 to 430 20 16-Aug-21 16-Sep-21 0 $72,900.00

C-A2-XPL-13020 Area 2 Exp Lanes 95XL - CTA Mainline Sta 253 to 430 18 17-Sep-21 18-Oct-21 0 $525,214.00

C-A2-XPL-13030 Area 2 Exp Lanes 95XL - Place Compact Agg Base Mainline Sta 253 to 430 13 19-Oct-21 08-Nov-21 0 $160,000.00

C-A2-XPL-13100 Area 2 Exp Lanes 95XL - Fine Grade 2 Lane Mainline Sta 224 to 253 10 22-Oct-21 05-Nov-21 95 $36,450.00

C-A2-XPL-13110 Area 2 Exp Lanes 95XL - CTA Mainline Sta 224 to 253 3 08-Nov-21 11-Nov-21 95 $122,143.00

C-A2-XPL-13040 Area 2 Exp Lanes 95XL - Base Asphalt Sta 253 to 430 20 09-Nov-21 14-Dec-21 0 $3,407,600.00

C-A2-XPL-13120 Area 2 Exp Lanes 95XL - Place Compact Agg Base Sta 224 to 253 3 12-Nov-21 16-Nov-21 95 $38,000.00

C-A2-XPL-13130 Area 2 Exp Lanes 95XL - Install Base Asphalt Sta 224 to 253 5 18-Nov-21 24-Nov-21 49 $539,000.00

C-A2-XPL-13140 Area 2 Exp Lanes 95XL - Place Compact Shoulder Stone Sta 224 to 253 8 29-Nov-21 10-Dec-21 95 $228,000.00

C-A2-XPL-13150 Area 2 Exp Lanes 95XL - Install Underdrain Sta 224 to 253 7 13-Dec-21 23-Dec-21 95 $63,745.45

C-A2-XPL-13050 Area 2 Exp Lanes 95XL - Place Compact Shoulder Stone Sta 253 to 430 40 16-Dec-21 04-Mar-22 10 $960,000.00

C-A2-XPL-13060 Area 2 Exp Lanes 95XL - Install Underdrain Sta 253 to 430 35 07-Mar-22 06-May-22 22 $318,727.27

C-A2-XPL-13160 Area 2 Exp Lanes 95XL - Intermediate Asphalt Sta 224 to 253 5 16-Mar-22 25-Mar-22 54 $110,000.00

C-A2-XPL-13080 Area 2 Exp Lanes 95XL - Full Pavement Section for Toll Gantry #1 (Sta 265) Test Section 5 16-Mar-22 25-Mar-22 4 $296,283.00
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Area 2 Exp Lanes - Detention Basin 5D w/ Storm Drain

Area 2 Exp Lanes - Rough Grading Sta 274 to 288 (2k CTF / 156k Exp)

Area 2 Exp Lanes - Str 4-31 to 4-33 24" RCP 86 LF Sta 275+30

Area 2 Exp Lanes - Str 4-35A to 4-34 24" RCP 110 LF Sta 275+75

Area 2 Exp Lanes - Str 4-40 to 4-37 24" RCP 114 LF Sta 279+75

Area 2 Exp Lanes - Detention Basin 5B

Area 2 Exp Lanes - Detention Basin 5C w/ Storm Drain

Area 2 Exp Lanes - Rough Grading Sta 260 to 274 (3k CTF / 6k Exp)

Area 2 Exp Lanes - Str 4-23 to 4-24 18" RCP 51 LF Sta 262

Area 2 Exp Lanes - Detention Basin 5-4 w/ Storm Drain

Area 2 Exp Lanes - Detention Basin 5A w/ Storm Drain

Area 2 Exp Lanes - Rough Grading Sta 246 to 260 (0k CTF / 40k Imp)

Area 2 Exp Lanes - Str 4-20 to 4-21 24" RCP 122 LF Sta 247+50

Area 2 Exp Lanes - Surface Drainage Sta 251 to 252+50 (2 Str / 150 LF)

Area 2 Exp Lanes - Rough Grading Sta 232 to 246 (0k CTF / 72k Imp)

Area 2 Exp Lanes - Str 4-15 to 4-16 27" RCP 110 LF Sta 243+75

Area 2 Exp Lanes - Str 4-14 to 4-13 42" RCP 111 LF Sta 238+90

Area 2 Exp Lanes - Detention Basin 5-2

Area 2 Exp Lanes - Surface Drainage Sta 231 to 238 (5 Str / 900 LF)

Area 2 Exp Lanes - Rough Grading Sta 218 to 232 (5k CTF / 128k Imp)

Area 2 Exp Lanes - Str 4-4 to 4-6 48" RCP 327 LF Sta 230+50

Area 2 Exp Lanes - Str 4-3 to 3-89 60" RCP 1100 LF Sta 223+80

Area 2 Exp Lanes - Detention Basin 5-1

Area 2 Exp Lanes - Surface Drainage Sta 222+40 (3 Str / 400 LF)

Area 2 Exp Lanes - Str 5-21A to 5-39 60" RCP 1039 (8 Str)

Area 2 Exp Lanes - Rough Grading Sta 344 to 372 (12k CTF / 19k Imp)

Area 2 Exp Lanes - Surface Drainage Sta 364 to 372 (5 Str / 850 LF)

Area 2 Exp Lanes - Surface Drainage Sta 354 to 363 (6 Str / 275 LF)

Area 2 Exp Lanes - Surface Drainage Sta 342 to 352 (5 Str / 1000 LF) (Barrier DI Inlets)

Area 2 Exp Lanes - Rough Grading Sta 316 to 344 (5k CTF / 10k Imp)

Area 2 Exp Lanes - Str 5-5 to 5-8 24" RCP 125 LF Sta 318+50

Area 2 Exp Lanes - Surface Drainage Sta 332+50 (2 Str / 50 LF)

Area 2 Exp Lanes 95XL - Pavement Demo of Existing SB GP at American Legion

Area 2 Exp Lanes 95XL - Fine Grade 2 Lane Mainline Sta 253 to 430

Area 2 Exp Lanes 95XL - CTA Mainline Sta 253 to 430

Area 2 Exp Lanes 95XL - Place Compact Agg Base Mainline Sta 253 to 430

Area 2 Exp Lanes 95XL - Fine Grade 2 Lane Mainline Sta 224 to 253

Area 2 Exp Lanes 95XL - CTA Mainline Sta 224 to 253

Area 2 Exp Lanes 95XL - Base Asphalt Sta 253 to 430

Area 2 Exp Lanes 95XL - Place Compact Agg Base Sta 224 to 253

Area 2 Exp Lanes 95XL - Install Base Asphalt Sta 224 to 253

Area 2 Exp Lanes 95XL - Place Compact Shoulder Stone Sta 224 to 253

Area 2 Exp Lanes 95XL - Install Underdrain Sta 224 to 253

Area 2 Exp Lanes 95XL - Place Compact Shoulder Stone Sta 253 to 430

Area 2 Exp Lanes 95XL - Install Underdrain Sta 253 to 430

Area 2 Exp Lanes 95XL - Intermediate Asphalt Sta 224 to 253

Area 2 Exp Lanes 95XL - Full Pavement Section for Toll Gantry #1 (Sta 265) Test Section

All Activities
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C-A2-XPL-13170 Area 2 Exp Lanes 95XL - Install MGS-1/End Treatments Sta 224 to 253 5 28-Mar-22 04-Apr-22 54 $108,841.00

C-A2-XPL-13070 Area 2 Exp Lanes 95XL - Intermediate Asphalt Sta 253 to 430 5 09-May-22 16-May-22 22 $660,000.00

C-A2-XPL-13090 Area 2 Exp Lanes 95XL - Install MGS-1/End Treatments Sta 253 to 430 8 17-May-22 02-Jun-22 22 $174,146.00

Area 2 - TTMSArea 2 - TTMS 282 13-Jul-20 23-Nov-21 33 $2,925,653.00

Area 2 Express Lanes ITS Sta 428 TO 414Area 2 Express Lanes ITS Sta 428 TO 414 8 13-Jul-20 24-Jul-20 219 $116,194.00

C-A2-ITS-1000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 428 to 414 3 13-Jul-20 16-Jul-20 219 $19,366.00

C-A2-ITS-1010 Area 2 Exp Lanes ITS - Install Direction Bores Sta Sta 428 to 414 5 17-Jul-20 24-Jul-20 219 $96,828.00

Area 2 Express Lanes ITS Sta 414 TO 386Area 2 Express Lanes ITS Sta 414 TO 386 7 27-Jul-20 04-Aug-20 257 $134,942.00

C-A2-ITS-2000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 414 to 386 2 27-Jul-20 28-Jul-20 219 $38,731.00

C-A2-ITS-2010 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Foundation Sta 414 to 400 1 29-Jul-20 29-Jul-20 257 $14,370.00

C-A2-ITS-2020 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Pole Sta 414 to 400 1 30-Jul-20 30-Jul-20 257 $14,370.00

C-A2-ITS-2030 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Sta 414 to 400 1 31-Jul-20 31-Jul-20 257 $14,370.00

C-A2-ITS-2040 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 414 to 400 1 31-Jul-20 31-Jul-20 257 $14,370.00

C-A2-ITS-2050 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 414 to 400 2 03-Aug-20 04-Aug-20 257 $38,731.00

Area 2 Express Lanes ITS Sta 386 TO 372Area 2 Express Lanes ITS Sta 386 TO 372 8 29-Jul-20 10-Aug-20 256 $115,577.00

C-A2-ITS-3000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 386 to 372 3 29-Jul-20 31-Jul-20 219 $19,366.00

C-A2-ITS-3010 Area 2 Exp Lanes ITS - Install CCTV Camera Foundation Sta 386 to 372 1 03-Aug-20 03-Aug-20 256 $14,370.00

C-A2-ITS-3020 Area 2 Exp Lanes ITS - Install CCTV Camera Pole Sta 386 to 372 1 04-Aug-20 04-Aug-20 256 $14,370.00

C-A2-ITS-3030 Area 2 Exp Lanes ITS - Install CCTV Camera Sta 386 to 372 1 06-Aug-20 06-Aug-20 256 $14,370.00

C-A2-ITS-3040 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 386 to 372 1 06-Aug-20 06-Aug-20 256 $14,370.00

C-A2-ITS-3050 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 386 to 372 2 07-Aug-20 10-Aug-20 256 $38,731.00

Area 2 Express Lanes ITS Sta 316 TO 288Area 2 Express Lanes ITS Sta 316 TO 288 7 02-Oct-20 13-Oct-20 220 $134,942.00

C-A2-ITS-4000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 316 to 288 2 02-Oct-20 05-Oct-20 183 $38,731.00

C-A2-ITS-4010 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Foundation Sta 316 to 302 1 06-Oct-20 06-Oct-20 220 $14,370.00

C-A2-ITS-4020 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Pole Sta 316 to 302 1 08-Oct-20 08-Oct-20 220 $14,370.00

C-A2-ITS-4030 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Sta 316 to 302 1 09-Oct-20 09-Oct-20 220 $14,370.00

C-A2-ITS-4040 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 316 to 302 1 09-Oct-20 09-Oct-20 220 $14,370.00

C-A2-ITS-4050 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 316 to 302 2 12-Oct-20 13-Oct-20 220 $38,731.00

Area 2 Express Lanes ITS Sta 288 TO 274Area 2 Express Lanes ITS Sta 288 TO 274 8 05-Nov-20 17-Nov-20 201 $115,577.00

C-A2-ITS-5000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 288 to 274 3 05-Nov-20 09-Nov-20 165 $19,366.00

C-A2-ITS-5010 Area 2 Exp Lanes ITS - Install CCTV Camera Foundation Sta 288 to 274 1 10-Nov-20 10-Nov-20 201 $14,370.00

C-A2-ITS-5020 Area 2 Exp Lanes ITS - Install CCTV Camera Pole Sta 288 to 274 1 12-Nov-20 12-Nov-20 201 $14,370.00

C-A2-ITS-5030 Area 2 Exp Lanes ITS - Install CCTV Camera Sta 288 to 274 1 13-Nov-20 13-Nov-20 201 $14,370.00

C-A2-ITS-5040 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 288 to 274 1 13-Nov-20 13-Nov-20 201 $14,370.00

C-A2-ITS-5050 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 288 to 274 2 16-Nov-20 17-Nov-20 201 $38,731.00

Area 2 Express Lanes ITS Sta 274 TO 260 (TL IS-1) (GENERATOR)Area 2 Express Lanes ITS Sta 274 TO 260 (TL IS-1) (GENERATOR) 77 13-Nov-20 09-Apr-21 163 $1,228,887.00

C-A2-ITS-6000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 274 to 260 3 13-Nov-20 17-Nov-20 163 $19,366.00

C-A2-ITS-6050 Area 2 Exp Lanes ITS - Install MVD Foundation Sta 274 to 260 1 19-Nov-20 19-Nov-20 198 $14,370.00

C-A2-ITS-6020 Area 2 Exp Lanes ITS - FRP Gantry Structure Footer Sta 274 to 260 5 19-Nov-20 25-Nov-20 186 $71,848.00

C-A2-ITS-6010 Area 2 Exp Lanes ITS - Install Direction Bores Sta 274 to 260 5 19-Nov-20 25-Nov-20 196 $71,848.00

C-A2-ITS-6060 Area 2 Exp Lanes ITS - Install MVD Pole Sta 274 to 260 1 20-Nov-20 20-Nov-20 198 $14,370.00

C-A2-ITS-6080 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 274 to 260 1 23-Nov-20 23-Nov-20 198 $14,370.00

C-A2-ITS-6070 Area 2 Exp Lanes ITS - Install MVD Sta 274 to 260 1 23-Nov-20 23-Nov-20 198 $14,370.00

C-A2-ITS-6030 Area 2 Exp Lanes ITS - FRP Gantry Structure Top Cap Sta 274 to 260 5 30-Nov-20 07-Dec-20 186 $71,848.00

C-A2-ITS-6040 Area 2 Exp Lanes ITS - Erect Gantry Structure Sta 274 to 260 5 08-Dec-20 15-Dec-20 186 $71,848.00

C-A2-ITS-6090 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 274 to 260 2 17-Dec-20 18-Dec-20 186 $38,731.00

Area 2 Express Lanes Generator Sta 266Area 2 Express Lanes Generator Sta 266 74 19-Nov-20 09-Apr-21 163 $825,918.00

C-A2-GEN-1000 Area 2 Exp Lanes ITS - Grade for Generator / Propane Slab - Generator Sta 266 3 19-Nov-20 23-Nov-20 163 $43,109.00

C-A2-GEN-1010 Area 2 Exp Lanes ITS - Install Underground Power Conduit - Generator Sta 266 5 24-Nov-20 03-Dec-20 163 $71,848.00

C-A2-GEN-1020 Area 2 Exp Lanes ITS - Install Direction Bores - Generator Sta 266 5 04-Dec-20 11-Dec-20 176 $71,848.00

C-A2-GEN-1030 Area 2 Exp Lanes ITS - FRP Generator / Propane Slab - Generator Sta 266 4 04-Dec-20 10-Dec-20 163 $57,478.00

C-A2-GEN-1040 Area 2 Exp Lanes ITS - Install Propane Tank - Generator Sta 266 5 11-Dec-20 18-Dec-20 163 $71,848.00

C-A2-GEN-1050 Area 2 Exp Lanes ITS - Install Skid Mounted Generator Pad / Service Panel - Generator Sta 
266

5 21-Dec-20 31-Dec-20 163 $71,848.00

C-A2-GEN-1060 Area 2 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Generator Sta 266 4 04-Jan-21 08-Jan-21 163 $57,478.00

C-A2-GEN-1070 Area 2 Exp Lanes ITS - Pull Power & Communication Wire - Generator Sta 266 5 11-Jan-21 19-Jan-21 163 $96,828.00
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Area 2 Exp Lanes 95XL - Install MGS-1/End Treatments Sta 224 to 253

Area 2 Exp Lanes 95XL - Intermediate Asphalt Sta 253 to 430

Area 2 Exp Lanes 95XL - Install MGS-1/End Treatments Sta 253 to 430

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 428 to 414

Area 2 Exp Lanes ITS - Install Direction Bores Sta Sta 428 to 414

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 414 to 386

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Foundation Sta 414 to 400

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Pole Sta 414 to 400

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Sta 414 to 400

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 414 to 400

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 414 to 400

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 386 to 372

Area 2 Exp Lanes ITS - Install CCTV Camera Foundation Sta 386 to 372

Area 2 Exp Lanes ITS - Install CCTV Camera Pole Sta 386 to 372

Area 2 Exp Lanes ITS - Install CCTV Camera Sta 386 to 372

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 386 to 372

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 386 to 372

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 316 to 288

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Foundation Sta 316 to 302

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Pole Sta 316 to 302

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Sta 316 to 302

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 316 to 302

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 316 to 302

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 288 to 274

Area 2 Exp Lanes ITS - Install CCTV Camera Foundation Sta 288 to 274

Area 2 Exp Lanes ITS - Install CCTV Camera Pole Sta 288 to 274

Area 2 Exp Lanes ITS - Install CCTV Camera Sta 288 to 274

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 288 to 274

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 288 to 274

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 274 to 260

Area 2 Exp Lanes ITS - Install MVD Foundation Sta 274 to 260

Area 2 Exp Lanes ITS - FRP Gantry Structure Footer Sta 274 to 260

Area 2 Exp Lanes ITS - Install Direction Bores Sta 274 to 260

Area 2 Exp Lanes ITS - Install MVD Pole Sta 274 to 260

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 274 to 260

Area 2 Exp Lanes ITS - Install MVD Sta 274 to 260

Area 2 Exp Lanes ITS - FRP Gantry Structure Top Cap Sta 274 to 260

Area 2 Exp Lanes ITS - Erect Gantry Structure Sta 274 to 260

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 274 to 260

Area 2 Exp Lanes ITS - Grade for Generator / Propane Slab - Generator Sta 266

Area 2 Exp Lanes ITS - Install Underground Power Conduit - Generator Sta 266

Area 2 Exp Lanes ITS - Install Direction Bores - Generator Sta 266

Area 2 Exp Lanes ITS - FRP Generator / Propane Slab - Generator Sta 266

Area 2 Exp Lanes ITS - Install Propane Tank - Generator Sta 266

Area 2 Exp Lanes ITS - Install Skid Mounted Generator Pad / Service Panel - Generator Sta 266

Area 2 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Generator Sta 266

Area 2 Exp Lanes ITS - Pull Power & Communication Wire - Generator Sta 266

All Activities
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C-A2-GEN-1080 Area 2 Exp Lanes ITS - Power & Communication Termination - Generator Sta 266 5 22-Jan-21 29-Jan-21 163 $96,828.00

C-A2-GEN-1090 Area 2 Exp Lanes ITS - Install Bollards - Generator Sta 266 5 01-Feb-21 08-Feb-21 163 $71,848.00

C-A2-GEN-1100 Area 2 Exp Lanes ITS - Install Chainlink Fence - Generator Sta 266 5 09-Feb-21 18-Feb-21 163 $71,848.00

C-A2-GEN-1110 Area 2 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Generator Sta 266 3 19-Feb-21 23-Feb-21 163 $43,109.00

C-A2-GEN-1120 Area 2 Exp Lanes ITS - Energize Power (Dominion) - Generator Sta 266 25 25-Feb-21 09-Apr-21 163 $0.00

Area 2 Express Lanes ITS Sta 255 TO 246Area 2 Express Lanes ITS Sta 255 TO 246 10 21-Dec-20 11-Jan-21 178 $212,405.00

C-A2-ITS-7000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 255 to 246 3 21-Dec-20 28-Dec-20 169 $19,366.00

C-A2-ITS-7020 Area 2 Exp Lanes ITS - Install CCTV Pole Foundation Sta 255 to 246 1 21-Dec-20 21-Dec-20 183 $14,370.00

C-A2-ITS-7030 Area 2 Exp Lanes ITS - Install CCTV Pole Sta 255 to 246 1 22-Dec-20 22-Dec-20 183 $14,370.00

C-A2-ITS-7050 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 255 to 246 1 28-Dec-20 28-Dec-20 183 $14,370.00

C-A2-ITS-7040 Area 2 Exp Lanes ITS - Install CCTV Sta 255 to 246 1 28-Dec-20 28-Dec-20 183 $14,370.00

C-A2-ITS-7010 Area 2 Exp Lanes ITS - Pull Communication & Power Cable Sta 255 to 246 5 29-Dec-20 07-Jan-21 178 $96,828.00

C-A2-ITS-7060 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 255 to 246 2 08-Jan-21 11-Jan-21 178 $38,731.00

Area 2 Express Lanes ITS Sta 246 TO 232Area 2 Express Lanes ITS Sta 246 TO 232 10 04-Mar-21 22-Mar-21 144 $212,405.00

C-A2-ITS-8000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 246 to 232 3 04-Mar-21 08-Mar-21 136 $19,366.00

C-A2-ITS-8020 Area 2 Exp Lanes ITS - Install MVD Pole Foundation Sta 246 to 232 1 04-Mar-21 04-Mar-21 149 $14,370.00

C-A2-ITS-8030 Area 2 Exp Lanes ITS - Install MVD Pole Sta 246 to 232 1 05-Mar-21 05-Mar-21 149 $14,370.00

C-A2-ITS-8050 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 246 to 232 1 08-Mar-21 08-Mar-21 149 $14,370.00

C-A2-ITS-8040 Area 2 Exp Lanes ITS - Install MVD Sta 246 to 232 1 08-Mar-21 08-Mar-21 149 $14,370.00

C-A2-ITS-8010 Area 2 Exp Lanes ITS - Pull Communication & Power Cable Sta 246 to 232 5 09-Mar-21 18-Mar-21 144 $96,828.00

C-A2-ITS-8060 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 246 to 232 2 19-Mar-21 22-Mar-21 144 $38,731.00

Area 2 Express Lanes ITS Sta 232 TO 218Area 2 Express Lanes ITS Sta 232 TO 218 10 02-Jul-21 19-Jul-21 79 $212,405.00

C-A2-ITS-9000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 232 to 218 3 02-Jul-21 07-Jul-21 72 $19,366.00

C-A2-ITS-9020 Area 2 Exp Lanes ITS - Install CCTV Pole Foundation Sta 232 to 218 1 02-Jul-21 02-Jul-21 84 $14,370.00

C-A2-ITS-9030 Area 2 Exp Lanes ITS - Install CCTV Pole Sta 232 to 218 1 06-Jul-21 06-Jul-21 84 $14,370.00

C-A2-ITS-9050 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 232 to 218 1 07-Jul-21 07-Jul-21 84 $14,370.00

C-A2-ITS-9040 Area 2 Exp Lanes ITS - Install CCTV Sta 232 to 218 1 07-Jul-21 07-Jul-21 84 $14,370.00

C-A2-ITS-9010 Area 2 Exp Lanes ITS - Pull Communication & Power Cable Sta 232 to 218 5 08-Jul-21 15-Jul-21 79 $96,828.00

C-A2-ITS-9060 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 232 to 218 2 16-Jul-21 19-Jul-21 79 $38,731.00

Area 2 Express Lanes ITS Sta 372 TO 344Area 2 Express Lanes ITS Sta 372 TO 344 7 02-Sep-21 13-Sep-21 48 $134,942.00

C-A2-ITS-10000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 372 to 344 2 02-Sep-21 03-Sep-21 39 $38,731.00

C-A2-ITS-10010 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Foundation Sta 358 to 344 1 07-Sep-21 07-Sep-21 48 $14,370.00

C-A2-ITS-10020 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Pole Sta 358 to 344 1 08-Sep-21 08-Sep-21 48 $14,370.00

C-A2-ITS-10030 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Sta 358 to 344 1 09-Sep-21 09-Sep-21 48 $14,370.00

C-A2-ITS-10040 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 358 to 344 1 09-Sep-21 09-Sep-21 48 $14,370.00

C-A2-ITS-10050 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 358 to 344 2 10-Sep-21 13-Sep-21 48 $38,731.00

Area 2 Express Lanes ITS Sta 344 TO 316Area 2 Express Lanes ITS Sta 344 TO 316 41 16-Sep-21 23-Nov-21 33 $307,377.00

C-A2-ITS-11000 Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 344 to 316 2 16-Sep-21 17-Sep-21 33 $38,731.00

C-A2-ITS-11020 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Foundation Sta 344 to 330 1 20-Sep-21 20-Sep-21 42 $14,370.00

C-A2-ITS-11010 Area 2 Exp Lanes ITS - Install Direction Bores Sta 344 to 330 2 20-Sep-21 21-Sep-21 33 $28,739.00

C-A2-ITS-11030 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Pole Sta 344 to 330 1 21-Sep-21 21-Sep-21 42 $14,370.00

C-A2-ITS-11040 Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Sta 344 to 330 1 23-Sep-21 23-Sep-21 42 $14,370.00

C-A2-ITS-11050 Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 344 to 330 1 23-Sep-21 23-Sep-21 42 $14,370.00

C-A2-ITS-11060 Area 2 Exp Lanes ITS - FRP Service Panel Pad Sta 344 to 330 5 23-Sep-21 30-Sep-21 33 $71,848.00

C-A2-ITS-11070 Area 2 Exp Lanes ITS - Install New Service Panel Sta 344 to 330 5 01-Oct-21 08-Oct-21 33 $71,848.00

C-A2-ITS-11080 Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 344 to 330 2 11-Oct-21 12-Oct-21 33 $38,731.00

C-A2-ITS-11090 Area 2 Exp Lanes ITS - Energize Power (Dominion) Sta 344 to 330 25 14-Oct-21 23-Nov-21 33 $0.00

Area 3 - I-95 MM 140.4 to 143.4 (Courthouse Rd to Southern Terminus) (I-95 Sta. 430+00 to 591+00)Area 3 - I-95 MM 140.4 to 143.4 (Courthouse Rd to Southern Terminus) (I-95 Sta. 430+00 to 591+00)775 17-Jun-19 08-Jul-22 59 $28,689,587.05

Area 3 - StructuresArea 3 - Structures 72 15-Oct-21 28-Feb-22 68 $679,140.00

Area 3 - RW-08 (At CHR Ramp)Area 3 - RW-08 (At CHR Ramp) 72 15-Oct-21 28-Feb-22 68 $679,140.00

C-A3-RW08-1000 CHR RW-08 - Excavate for RW-08 3 15-Oct-21 19-Oct-21 13 $28,295.00

C-A3-RW08-1010 CHR RW-08 - Finegrade 3 21-Oct-21 25-Oct-21 13 $28,298.00

C-A3-RW08-1020 CHR RW-08 - FPS Leveling Slab 8 26-Oct-21 05-Nov-21 13 $75,460.00

C-A3-RW08-1030 CHR RW-08 - Set Panels & Backfill 17 08-Nov-21 07-Dec-21 13 $160,353.00

C-A3-RW08-1040 CHR RW-08 - FPS Coping Leveling Pad 10 09-Dec-21 28-Dec-21 68 $94,325.00
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Area 2 Exp Lanes ITS - Power & Communication Termination - Generator Sta 266

Area 2 Exp Lanes ITS - Install Bollards - Generator Sta 266

Area 2 Exp Lanes ITS - Install Chainlink Fence - Generator Sta 266

Area 2 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Generator Sta 266

Area 2 Exp Lanes ITS - Energize Power (Dominion) - Generator Sta 266

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 255 to 246

Area 2 Exp Lanes ITS - Install CCTV Pole Foundation Sta 255 to 246

Area 2 Exp Lanes ITS - Install CCTV Pole Sta 255 to 246

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 255 to 246

Area 2 Exp Lanes ITS - Install CCTV Sta 255 to 246

Area 2 Exp Lanes ITS - Pull Communication & Power Cable Sta 255 to 246

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 255 to 246

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 246 to 232

Area 2 Exp Lanes ITS - Install MVD Pole Foundation Sta 246 to 232

Area 2 Exp Lanes ITS - Install MVD Pole Sta 246 to 232

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 246 to 232

Area 2 Exp Lanes ITS - Install MVD Sta 246 to 232

Area 2 Exp Lanes ITS - Pull Communication & Power Cable Sta 246 to 232

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 246 to 232

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 232 to 218

Area 2 Exp Lanes ITS - Install CCTV Pole Foundation Sta 232 to 218

Area 2 Exp Lanes ITS - Install CCTV Pole Sta 232 to 218

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 232 to 218

Area 2 Exp Lanes ITS - Install CCTV Sta 232 to 218

Area 2 Exp Lanes ITS - Pull Communication & Power Cable Sta 232 to 218

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 232 to 218

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 372 to 344

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Foundation Sta 358 to 344

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Pole Sta 358 to 344

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Sta 358 to 344

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 358 to 344

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 358 to 344

Area 2 Exp Lanes ITS - Install Communication & Power Conduit Sta 344 to 316

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Foundation Sta 344 to 330

Area 2 Exp Lanes ITS - Install Direction Bores Sta 344 to 330

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Pole Sta 344 to 330

Area 2 Exp Lanes ITS - Install MVD / CCTV Camera Sta 344 to 330

Area 2 Exp Lanes ITS - Install Express Pole Cabinet Sta 344 to 330

Area 2 Exp Lanes ITS - FRP Service Panel Pad Sta 344 to 330

Area 2 Exp Lanes ITS - Install New Service Panel Sta 344 to 330

Area 2 Exp Lanes ITS - Power & Fiber Terminations Sta 344 to 330

Area 2 Exp Lanes ITS - Energize Power (Dominion) Sta 344 to 330

CHR RW-08 - Excavate for RW-08

CHR RW-08 - Finegrade

CHR RW-08 - FPS Leveling Slab

CHR RW-08 - Set Panels & Backfill

CHR RW-08 - FPS Coping Leveling Pad

All Activities
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C-A3-RW08-1050 CHR RW-08 - Install Precast Coping 5 30-Dec-21 07-Jan-22 68 $47,163.00

C-A3-RW08-1060 CHR RW-08 - FPS Moment Slab 15 10-Jan-22 07-Feb-22 68 $141,488.00

C-A3-RW08-1070 CHR RW-08 - Cure Moment Slab 4 08-Feb-22 14-Feb-22 68 $37,730.00

C-A3-RW08-1080 CHR RW-08 - MB7E/7F Barrier Slipform 2 15-Feb-22 18-Feb-22 68 $18,865.00

C-A3-RW08-1090 CHR RW-08 - Point & Patch 5 21-Feb-22 28-Feb-22 68 $47,163.00

Area 3 - Roadway ConstructionArea 3 - Roadway Construction 775 17-Jun-19 08-Jul-22 59 $19,574,385.50

Area 3 - Courthouse/Ramp CHRArea 3 - Courthouse/Ramp CHR 70 09-Dec-21 21-Apr-22 93 $1,574,477.40

C-A3-CHR-1000 Area 3 CHR - Pavement Demolition/Sawcutting of Existing Pavement 5 09-Dec-21 16-Dec-21 44 $77,014.00

C-A3-CHR-1010 Area 3 CHR - Rough Grading Sta 7000 to 7015 (4 Str / 125 LF) 10 17-Dec-21 07-Jan-22 44 $36,450.00

C-A3-CHR-1020 Area 3 CHR - Surface Drainage Sta 7000 to 7010 (11 Str / 300 LF) 8 10-Jan-22 25-Jan-22 44 $92,822.40

C-A3-CHR-1030 Area 3 CHR - Surface Drainage Sta 7014 to 7020 5 27-Jan-22 03-Feb-22 44 $58,014.00

C-A3-CHR-1040 Area 3 CHR - Finegrade Mainline Sta 7000 to 7020 4 04-Feb-22 10-Feb-22 44 $14,580.00

C-A3-CHR-1050 Area 3 CHR - CTA Full Width Sta 7007 to 7020 3 11-Feb-22 15-Feb-22 44 $124,857.00

C-A3-CHR-1060 Area 3 CHR - Place/Compact Agg Base 7000 to 7020 3 18-Feb-22 22-Feb-22 44 $81,081.00

C-A3-CHR-1070 Area 3 CHR - Install CG-6 / MS-2 Curb Sta 7000 to 7007 (1020 LF) 4 24-Feb-22 01-Mar-22 113 $237,026.00

C-A3-CHR-1080 Area 3 CHR - Install Pier Protection Sta 7007 to 7010 6 24-Feb-22 04-Mar-22 44 $62,727.00

C-A3-CHR-1090 Area 3 CHR - Base Asphalt & Surface Asphalt for Entrance and Ring 7000 to 7007 3 03-Mar-22 07-Mar-22 113 $161,929.00

C-A3-CHR-1110 Area 3 CHR - Install MB7E/F Sta 7010 to 7020+50 10 07-Mar-22 24-Mar-22 44 $303,137.00

C-A3-CHR-1100 Area 3 CHR - Backfill Curb / Clean & Dress / Permanent Seeding 5 08-Mar-22 15-Mar-22 113 $49,950.00

C-A3-CHR-1120 Area 3 CHR - Base Asphalt Sta 7007 to 7020 8 25-Mar-22 07-Apr-22 44 $51,240.00

C-A3-CHR-1130 Area 3 CHR - Intermediate Asphalt Sta 7007 to 7020 3 08-Apr-22 12-Apr-22 44 $114,809.00

C-A3-CHR-1140 Area 3 CHR- Install MGS-1/End Treatments Sta 7007 to 7020 5 14-Apr-22 21-Apr-22 44 $108,841.00

Area 3 - Middle/95XLArea 3 - Middle/95XL 775 17-Jun-19 08-Jul-22 0 $17,999,908.10

Area 3 - MOT / Clearing / E&SArea 3 - MOT / Clearing / E&S 37 17-Jun-19 16-Aug-19 73 $774,862.00

C-A3-XPL-1000 Area 3 Exp Lanes - Establish MOT 5 17-Jun-19 24-Jun-19 73 $200,000.00

C-A3-XPL-1010 Area 3 Exp Lanes - Establish E&S Controls 10 25-Jun-19 11-Jul-19 73 $63,449.00

C-A3-XPL-1020 Area 3 Exp Lanes - Clearing & Grubbing 31 27-Jun-19 16-Aug-19 73 $511,413.00

Area 3 - Express Lanes - 554+00 to 591+00Area 3 - Express Lanes - 554+00 to 591+00 73 19-Dec-19 05-May-20 277 $815,920.00

C-A3-XPL-2000 Area 3 Exp Lanes - Rough Grading Sta 554 to 591 (72k CTF / 67k Exp) 70 19-Dec-19 30-Apr-20 2 $644,000.00

C-A3-XPL-2010 Area 3 Exp Lanes - Str 8-15 to 8-16 48" RCP 235 LF Sta 563 4 02-Jan-20 07-Jan-20 338 $98,240.00

C-A3-XPL-2020 Area 3 Exp Lanes - Surface Drainage Sta 584 (2 Str / 150 LF) 3 01-May-20 05-May-20 277 $73,680.00

Area 3 - Express Lanes - 540+00 to 554+00 (TL IS-2)Area 3 - Express Lanes - 540+00 to 554+00 (TL IS-2) 153 19-Dec-19 22-Sep-20 209 $2,086,889.84

C-A3-XPL-3000 Area 3 Exp Lanes - Box Culvert Ext. 2 - 10' x 10' RCB 137 LF Sta 544+60 25 19-Dec-19 10-Feb-20 64 $672,329.84

C-A3-XPL-3010 Area 3 Exp Lanes - Rough Grading Sta 540 to 554 (97k CTF / 44k Imp) 71 01-May-20 02-Sep-20 2 $653,200.00

C-A3-XPL-3020 Area 3 Exp Lanes - Str 8-1 to 8-3 18" RCP 143 LF Sta 542+70 4 12-May-20 18-May-20 262 $98,240.00

C-A3-XPL-3030 Area 3 Exp Lanes - Str 8-4 to 8-8 18" RCP 74 LF Sta 544+50 3 19-May-20 22-May-20 262 $73,680.00

C-A3-XPL-3040 Area 3 Exp Lanes - Detention Basin 11-1 6 26-May-20 04-Jun-20 262 $147,360.00

C-A3-XPL-3060 Area 3 Exp Lanes - Surface Drainage Sta 544+50 to 555+75 (5 Str / 1200 LF) 12 03-Sep-20 22-Sep-20 209 $294,720.00

C-A3-XPL-3050 Area 3 Exp Lanes - Rip Rap Channel Sta 545 to 557 6 03-Sep-20 11-Sep-20 196 $147,360.00

Area 3 - Express Lanes - 526+00 to 540+00Area 3 - Express Lanes - 526+00 to 540+00 117 14-Jul-20 08-Feb-21 126 $1,371,120.00

C-A3-XPL-4000 Area 3 Exp Lanes - Rough Grading Sta 526 to 540 (14k CTF / 220K Exp) 117 14-Jul-20 08-Feb-21 2 $1,076,400.00

C-A3-XPL-4010 Area 3 Exp Lanes - Str 7-49 to 7-50 30" RCP 86 LF Sta 531+40 2 23-Jul-20 24-Jul-20 226 $49,120.00

C-A3-XPL-4020 Area 3 Exp Lanes - Detention Basin 10-10 (2 Levels ) w/ Surface Drainage 10 22-Jan-21 08-Feb-21 126 $245,600.00

Area 3 - Express Lanes - 512+00 to 526+00Area 3 - Express Lanes - 512+00 to 526+00 237 11-Feb-20 13-Apr-21 114 $1,250,368.00

C-A3-XPL-5000 Area 3 Exp Lanes - Str 7-43 to 2 - 8' x 10' RCB 110 LF Sta 521+40 20 11-Feb-20 19-Mar-20 184 $368,368.00

C-A3-XPL-5010 Area 3 Exp Lanes - Rough Grading Sta 512 to 526 (3k CTF / 38k Imp) 21 09-Feb-21 19-Mar-21 2 $168,000.00

C-A3-XPL-5020 Area 3 Exp Lanes - Str 7-38 to 7-40 30" RCP 208 LF Sta 516+10 5 19-Feb-21 26-Feb-21 10 $102,000.00

C-A3-XPL-5030 Area 3 Exp Lanes - Detention Basin 10-8 8 01-Mar-21 12-Mar-21 116 $163,200.00

C-A3-XPL-5060 Area 3 Exp Lanes - Detention Basin 10-9 8 15-Mar-21 29-Mar-21 116 $163,200.00

C-A3-XPL-5040 Area 3 Exp Lanes - Surface Drainage Sta 512 to Detention Basin 10-7 (3 Str / 125 LF) 4 22-Mar-21 26-Mar-21 114 $81,600.00

C-A3-XPL-5050 Area 3 Exp Lanes - Surface Drainage Sta 518 (2 Str / 100 LF) 3 29-Mar-21 01-Apr-21 114 $61,200.00

C-A3-XPL-5070 Area 3 Exp Lanes - Surface Drainage Sta 523 to Detention Basin 10-9 (5 Str / 350 LF) 7 02-Apr-21 13-Apr-21 114 $142,800.00

Area 3 - Express Lanes - 498+00 to 512+00Area 3 - Express Lanes - 498+00 to 512+00 43 01-Mar-21 17-May-21 103 $689,600.00

C-A3-XPL-6000 Area 3 Exp Lanes - Str 7-29 to 7-30 60" RCP 110 LF Sta 501+50 3 01-Mar-21 04-Mar-21 10 $61,200.00

C-A3-XPL-6010 Area 3 Exp Lanes - Rough Grading Sta 498 to 512 (11k CTF / 38k Imp) 25 22-Mar-21 03-May-21 2 $200,000.00
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CHR RW-08 - Install Precast Coping

CHR RW-08 - FPS Moment Slab

CHR RW-08 - Cure Moment Slab

CHR RW-08 - MB7E/7F Barrier Slipform

CHR RW-08 - Point & Patch

Area 3 CHR - Pavement Demolition/Sawcutting of Existing Pavement

Area 3 CHR - Rough Grading Sta 7000 to 7015 (4 Str / 125 LF)

Area 3 CHR - Surface Drainage Sta 7000 to 7010 (11 Str / 300 LF)

Area 3 CHR - Surface Drainage Sta 7014 to 7020

Area 3 CHR - Finegrade Mainline Sta 7000 to 7020

Area 3 CHR - CTA Full Width Sta 7007 to 7020

Area 3 CHR - Place/Compact Agg Base 7000 to 7020

Area 3 CHR - Install CG-6 / MS-2 Curb Sta 7000 to 7007 (1020 LF)

Area 3 CHR - Install Pier Protection Sta 7007 to 7010

Area 3 CHR - Base Asphalt & Surface Asphalt for Entrance and Ring 7000 to 7007

Area 3 CHR - Install MB7E/F Sta 7010 to 7020+50

Area 3 CHR - Backfill Curb / Clean & Dress / Permanent Seeding

Area 3 CHR - Base Asphalt Sta 7007 to 7020

Area 3 CHR - Intermediate Asphalt Sta 7007 to 7020

Area 3 CHR- Install MGS-1/End Treatments Sta 7007 to 7020

Area 3 Exp Lanes - Establish MOT

Area 3 Exp Lanes - Establish E&S Controls

Area 3 Exp Lanes - Clearing & Grubbing

Area 3 Exp Lanes - Rough Grading Sta 554 to 591 (72k CTF / 67k Exp)

Area 3 Exp Lanes - Str 8-15 to 8-16 48" RCP 235 LF Sta 563

Area 3 Exp Lanes - Surface Drainage Sta 584 (2 Str / 150 LF)

Area 3 Exp Lanes - Box Culvert Ext. 2 - 10' x 10' RCB 137 LF Sta 544+60

Area 3 Exp Lanes - Rough Grading Sta 540 to 554 (97k CTF / 44k Imp)

Area 3 Exp Lanes - Str 8-1 to 8-3 18" RCP 143 LF Sta 542+70

Area 3 Exp Lanes - Str 8-4 to 8-8 18" RCP 74 LF Sta 544+50

Area 3 Exp Lanes - Detention Basin 11-1

Area 3 Exp Lanes - Surface Drainage Sta 544+50 to 555+75 (5 Str / 1200 LF)

Area 3 Exp Lanes - Rip Rap Channel Sta 545 to 557

Area 3 Exp Lanes - Rough Grading Sta 526 to 540 (14k CTF / 220K Exp)

Area 3 Exp Lanes - Str 7-49 to 7-50 30" RCP 86 LF Sta 531+40

Area 3 Exp Lanes - Detention Basin 10-10 (2 Levels ) w/ Surface Drainage

Area 3 Exp Lanes - Str 7-43 to 2 - 8' x 10' RCB 110 LF Sta 521+40

Area 3 Exp Lanes - Rough Grading Sta 512 to 526 (3k CTF / 38k Imp)

Area 3 Exp Lanes - Str 7-38 to 7-40 30" RCP 208 LF Sta 516+10

Area 3 Exp Lanes - Detention Basin 10-8

Area 3 Exp Lanes - Detention Basin 10-9

Area 3 Exp Lanes - Surface Drainage Sta 512 to Detention Basin 10-7 (3 Str / 125 LF)

Area 3 Exp Lanes - Surface Drainage Sta 518 (2 Str / 100 LF)

Area 3 Exp Lanes - Surface Drainage Sta 523 to Detention Basin 10-9 (5 Str / 350 LF)

Area 3 Exp Lanes - Str 7-29 to 7-30 60" RCP 110 LF Sta 501+50

Area 3 Exp Lanes - Rough Grading Sta 498 to 512 (11k CTF / 38k Imp)

All Activities
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C-A3-XPL-6020 Area 3 Exp Lanes - Str 7-31 to 7-32 36" RCP 112 LF Sta 506+20 3 30-Mar-21 02-Apr-21 2 $61,200.00

C-A3-XPL-6030 Area 3 Exp Lanes - Str 7-30A to 7-31 15" RCP 12 LF Sta 506+40 1 05-Apr-21 05-Apr-21 2 $20,400.00

C-A3-XPL-6040 Area 3 Exp Lanes - Detention Basin 10-6 (2 Levels) 5 06-Apr-21 13-Apr-21 109 $102,000.00

C-A3-XPL-6050 Area 3 Exp Lanes - Detention Basin 10-7 (2 Levels) 5 15-Apr-21 22-Apr-21 109 $102,000.00

C-A3-XPL-6060 Area 3 Exp Lanes - Surface Drainage Sta 498 to Detention Basin 10-6 (4 Str / 400 LF) 7 04-May-21 17-May-21 103 $142,800.00

Area 3 - Express Lanes - 484+00 to 498+00Area 3 - Express Lanes - 484+00 to 498+00 40 06-Apr-21 17-Jun-21 91 $778,400.00

C-A3-XPL-7000 Area 3 Exp Lanes - Str 7-18 to 7-19 60" RCP 125 LF Sta 488+30 4 06-Apr-21 12-Apr-21 2 $81,600.00

C-A3-XPL-7010 Area 3 Exp Lanes - Rough Grading Sta 484 to 498 (3k CTF / 58k Imp) 31 13-Apr-21 08-Jun-21 2 $248,000.00

C-A3-XPL-7020 Area 3 Exp Lanes - Str 7-20 to 7-21 30" RCP 95 LF Sta 493+60 4 22-Apr-21 27-Apr-21 105 $81,600.00

C-A3-XPL-7030 Area 3 Exp Lanes - Str 7-24 to 7-25A 24" RCP 95 LF Sta 496+50 3 29-Apr-21 03-May-21 105 $61,200.00

C-A3-XPL-7040 Area 3 Exp Lanes - Detention Basin 10-5 (2 Levels) 6 04-May-21 14-May-21 105 $122,400.00

C-A3-XPL-7060 Area 3 Exp Lanes - Surface Drainage Sta 487 to Detention Basin 10-5 (3 Str / 125 LF) 4 10-Jun-21 15-Jun-21 92 $81,600.00

C-A3-XPL-7050 Area 3 Exp Lanes - Surface Drainage Sta 495 to 498 (2 Str / 350 LF) 5 10-Jun-21 17-Jun-21 91 $102,000.00

Area 3 - Express Lanes - 470+00 to 484+00Area 3 - Express Lanes - 470+00 to 484+00 266 20-Mar-20 09-Jul-21 81 $868,755.00

C-A3-XPL-8000 Area 3 Exp Lanes - Str 7-8 Box Culvert 2 - 5' x 5' 125 LF Sta 473+40 25 20-Mar-20 30-Apr-20 204 $242,880.00

C-A3-XPL-8010 Area 3 Exp Lanes - Rough Grading Sta 470 to 484 (25k CTF / 5k Exp) 15 21-May-21 17-Jun-21 2 $54,675.00

C-A3-XPL-8020 Area 3 Exp Lanes - Str 7-14A to 7-14 24" RCP 142 LF Sta 482+20 3 01-Jun-21 04-Jun-21 72 $61,200.00

C-A3-XPL-8030 Area 3 Exp Lanes - Str 7-9 to 7-10 24" RCP 121 LF Sta 475+90 3 07-Jun-21 10-Jun-21 72 $61,200.00

C-A3-XPL-8040 Area 3 Exp Lanes - Detention Basin 10-3 (2 Levels) 8 11-Jun-21 24-Jun-21 72 $163,200.00

C-A3-XPL-8060 Area 3 Exp Lanes - Detention Basin 10-4 (2 Levels) with Storm Drain 10 25-Jun-21 09-Jul-21 72 $204,000.00

C-A3-XPL-8050 Area 3 Exp Lanes - Surface Drainage Sta 470 to Detention Basin 10-3 (3 Str / 150 LF) 4 25-Jun-21 30-Jun-21 87 $81,600.00

Area 3 - Express Lanes - 456+00 to 470+00Area 3 - Express Lanes - 456+00 to 470+00 315 01-May-20 29-Jul-21 94 $719,578.00

C-A3-XPL-9000 Area 3 Exp Lanes - Str 7-1 Box Culvert 10' x 10' 161 LF Sta 463+10 25 01-May-20 16-Jun-20 204 $368,368.00

C-A3-XPL-9010 Area 3 Exp Lanes - Rough Grading Sta 456 to 470 (35k CTF / Balanced) 18 18-Jun-21 14-Jul-21 2 $65,610.00

C-A3-XPL-9020 Area 3 Exp Lanes - Str 6-46 to 6-47 36" RCP 134 LF Sta 459 3 25-Jun-21 29-Jun-21 88 $61,200.00

C-A3-XPL-9030 Area 3 Exp Lanes - Surface Drainage Sta 459 to 470 (4 Str / 1100 LF) 11 15-Jul-21 29-Jul-21 94 $224,400.00

Area 3 - Express Lanes - 442+00 to 456+00Area 3 - Express Lanes - 442+00 to 456+00 74 15-Jul-21 16-Nov-21 24 $893,860.80

C-A3-XPL-10000 Area 3 Exp Lanes - Rough Grading Sta 442 to 456 (37k CTF / 90k Exp) 64 15-Jul-21 29-Oct-21 2 $233,280.00

C-A3-XPL-10010 Area 3 Exp Lanes - Str 6-54 to 6-45 2 - 5' x 5' RCB 157 LF Sta 453 28 23-Jul-21 08-Sep-21 2 $242,880.00

C-A3-XPL-10020 Area 3 Exp Lanes - Str 6-39 to 6-40 54" RCP 131 LF Sta 449+50 3 09-Sep-21 13-Sep-21 2 $34,808.40

C-A3-XPL-10030 Area 3 Exp Lanes - Str 6-44 to 6-54 24" RCP 105 LF Sta 453+10 5 14-Sep-21 21-Sep-21 2 $58,014.00

C-A3-XPL-10040 Area 3 Exp Lanes - Detention Basin 10-1 (2 Levels) 8 23-Sep-21 05-Oct-21 29 $92,822.40

C-A3-XPL-10050 Area 3 Exp Lanes - Detention Basin 10-2 (2 Levels) with Storm Drain 10 07-Oct-21 22-Oct-21 29 $116,028.00

C-A3-XPL-10060 Area 3 Exp Lanes - Surface Drainage Sta 441 to 446+50 (6 Str / 600 LF) 10 01-Nov-21 16-Nov-21 24 $116,028.00

Area 3 - Express Lanes - 428+00 to 442+00Area 3 - Express Lanes - 428+00 to 442+00 60 23-Sep-21 10-Jan-22 6 $372,207.60

C-A3-XPL-11000 Area 3 Exp Lanes - Str 6-21 to 6-23 42" RCP 96 LF Sta 436+05 3 23-Sep-21 27-Sep-21 2 $34,808.40

C-A3-XPL-11010 Area 3 Exp Lanes - Rough Grading Sta 428 to 442 (11k CTF / 84k Exp) 48 28-Sep-21 20-Dec-21 2 $174,960.00

C-A3-XPL-11020 Area 3 Exp Lanes - Str 6-25 to 6-26 24" RCP 184 LF Sta 436 5 07-Oct-21 14-Oct-21 13 $58,014.00

C-A3-XPL-11040 Area 3 Exp Lanes - Surface Drainage 429+75 to 436 (7 Str / 650 LF) 9 21-Dec-21 10-Jan-22 6 $104,425.20

Area 3 -Roadway ActivitiesArea 3 -Roadway Activities 125 13-Jan-22 08-Jul-22 0 $7,378,346.86

C-A3-XPL-12000 Area 3 Exp Lanes - Fine Grade 2 Lane Mainline Sta 428 to 591 20 13-Jan-22 18-Feb-22 6 $72,900.00

C-A3-XPL-12010 Area 3 Exp Lanes - CTA Mainline Sta 428 to 591 16 21-Feb-22 21-Mar-22 6 $814,286.00

C-A3-XPL-12020 Area 3 Exp Lanes - Place Compact Agg Base Mainline Sta 428 to 591 15 03-Mar-22 29-Mar-22 6 $170,000.00

C-A3-XPL-12030 Area 3 Exp Lanes - Base Asphalt Sta 428 to 591 20 16-Mar-22 21-Apr-22 0 $3,640,000.00

C-A3-XPL-12040 Area 3 Exp Lanes - Place Compact Shoulder Stone Sta 428 to 591 26 25-Mar-22 09-May-22 0 $1,000,000.00

C-A3-XPL-12050 Area 3 Exp Lanes - Install Underdrain Sta 428 to 591 22 11-Apr-22 17-May-22 0 $200,342.86

C-A3-XPL-12070 Area 3 Exp Lanes - Full Pavement Section for Toll Gantry #2 (Sta 560) Test Section 3 22-Apr-22 26-Apr-22 3 $177,770.00

C-A3-XPL-12060 Area 3 Exp Lanes - Intermediate Asphalt Sta 428 to 591 8 20-May-22 03-Jun-22 0 $650,000.00

C-A3-XPL-12080 Area 3 Exp Lanes - Install MGS-1/End Treatments Sta 428 to 591 25 24-May-22 06-Jul-22 0 $544,207.00

C-A3-XPL-12090 Area 3 Exp Lanes - Install FOAs & Impact Attenuator 5 01-Jul-22 08-Jul-22 0 $108,841.00

Area 3 - TTMS, Lighting, Overhead Signage, and SoundwallArea 3 - TTMS, Lighting, Overhead Signage, and Soundwall 347 01-May-20 17-Jan-22 2 $3,757,266.00

Area 3 Express Lanes ITS Sta 595 TO 581Area 3 Express Lanes ITS Sta 595 TO 581 41 01-May-20 14-Jul-20 288 $415,731.00

C-A3-ITS-12000 Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 595 to 581 5 01-May-20 11-May-20 307 $80,000.00
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Area 3 Exp Lanes - Str 7-31 to 7-32 36" RCP 112 LF Sta 506+20

Area 3 Exp Lanes - Str 7-30A to 7-31 15" RCP 12 LF Sta 506+40

Area 3 Exp Lanes - Detention Basin 10-6 (2 Levels)

Area 3 Exp Lanes - Detention Basin 10-7 (2 Levels)

Area 3 Exp Lanes - Surface Drainage Sta 498 to Detention Basin 10-6 (4 Str / 400 LF)

Area 3 Exp Lanes - Str 7-18 to 7-19 60" RCP 125 LF Sta 488+30

Area 3 Exp Lanes - Rough Grading Sta 484 to 498 (3k CTF / 58k Imp)

Area 3 Exp Lanes - Str 7-20 to 7-21 30" RCP 95 LF Sta 493+60

Area 3 Exp Lanes - Str 7-24 to 7-25A 24" RCP 95 LF Sta 496+50

Area 3 Exp Lanes - Detention Basin 10-5 (2 Levels)

Area 3 Exp Lanes - Surface Drainage Sta 487 to Detention Basin 10-5 (3 Str / 125 LF)

Area 3 Exp Lanes - Surface Drainage Sta 495 to 498 (2 Str / 350 LF)

Area 3 Exp Lanes - Str 7-8 Box Culvert 2 - 5' x 5' 125 LF Sta 473+40

Area 3 Exp Lanes - Rough Grading Sta 470 to 484 (25k CTF / 5k Exp)

Area 3 Exp Lanes - Str 7-14A to 7-14 24" RCP 142 LF Sta 482+20

Area 3 Exp Lanes - Str 7-9 to 7-10 24" RCP 121 LF Sta 475+90

Area 3 Exp Lanes - Detention Basin 10-3 (2 Levels)

Area 3 Exp Lanes - Detention Basin 10-4 (2 Levels) with Storm Drain

Area 3 Exp Lanes - Surface Drainage Sta 470 to Detention Basin 10-3 (3 Str / 150 LF)

Area 3 Exp Lanes - Str 7-1 Box Culvert 10' x 10' 161 LF Sta 463+10

Area 3 Exp Lanes - Rough Grading Sta 456 to 470 (35k CTF / Balanced)

Area 3 Exp Lanes - Str 6-46 to 6-47 36" RCP 134 LF Sta 459

Area 3 Exp Lanes - Surface Drainage Sta 459 to 470 (4 Str / 1100 LF)

Area 3 Exp Lanes - Rough Grading Sta 442 to 456 (37k CTF / 90k Exp)

Area 3 Exp Lanes - Str 6-54 to 6-45 2 - 5' x 5' RCB 157 LF Sta 453

Area 3 Exp Lanes - Str 6-39 to 6-40 54" RCP 131 LF Sta 449+50

Area 3 Exp Lanes - Str 6-44 to 6-54 24" RCP 105 LF Sta 453+10

Area 3 Exp Lanes - Detention Basin 10-1 (2 Levels)

Area 3 Exp Lanes - Detention Basin 10-2 (2 Levels) with Storm Drain

Area 3 Exp Lanes - Surface Drainage Sta 441 to 446+50 (6 Str / 600 LF)

Area 3 Exp Lanes - Str 6-21 to 6-23 42" RCP 96 LF Sta 436+05

Area 3 Exp Lanes - Rough Grading Sta 428 to 442 (11k CTF / 84k Exp)

Area 3 Exp Lanes - Str 6-25 to 6-26 24" RCP 184 LF Sta 436

Area 3 Exp Lanes - Surface Drainage 429+75 to 436 (7 Str / 650 LF)

Area 3 Exp Lanes - Fine Grade 2 Lane Mainline Sta 428 to 591

Area 3 Exp Lanes - CTA Mainline Sta 428 to 591

Area 3 Exp Lanes - Place Compact Agg Base Mainline Sta 428 to 591

Area 3 Exp Lanes - Base Asphalt Sta 428 to 591

Area 3 Exp Lanes - Place Compact Shoulder Stone Sta 428 to 591

Area 3 Exp Lanes - Install Underdrain Sta 428 to 591

Area 3 Exp Lanes - Full Pavement Section for Toll Gantry #2 (Sta 560) Test Section

Area 3 Exp Lanes - Intermediate Asphalt Sta 428 to 591

Area 3 Exp Lanes - Install MGS-1/End Treatments Sta 428 to 591

Area 3 Exp Lanes - Install FOAs & Impact Attenuator

Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 595 to 581

All Activities
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C-A3-ITS-12004 Area 3 Exp Lanes ITS - Install Light Foundation - Sta 595 to 581 5 01-May-20 11-May-20 317 $28,500.00

C-A3-ITS-12001 Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 595 to 581 5 12-May-20 19-May-20 307 $80,000.00

C-A3-ITS-12005 Area 3 Exp Lanes ITS - Install Light Pole & Lights - Sta 595 to 581 5 12-May-20 19-May-20 317 $28,500.00

C-A3-ITS-12002 Area 3 Exp Lanes ITS - Erect Sign Span Structure - Sta 595 to 581 5 25-Jun-20 01-Jul-20 288 $80,000.00

C-A3-ITS-12003 Area 3 Exp Lanes ITS - Install Sign - Sta 595 to 581 5 02-Jul-20 10-Jul-20 288 $80,000.00

C-A3-ITS-12006 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 595 to 581 2 13-Jul-20 14-Jul-20 288 $38,731.00

Area 3 Express Lanes ITS Sta 581 TO 568Area 3 Express Lanes ITS Sta 581 TO 568 43 01-May-20 17-Jul-20 288 $101,207.00

C-A3-ITS-11001 Area 3 Exp Lanes ITS - Install MVD Foundation - Sta 581 to 568 1 01-May-20 01-May-20 326 $14,370.00

C-A3-ITS-11002 Area 3 Exp Lanes ITS - Install MVD Pole - Sta 581 to 568 1 12-May-20 12-May-20 322 $14,370.00

C-A3-ITS-11003 Area 3 Exp Lanes ITS - Install MVD - Sta 581 to 568 1 14-May-20 14-May-20 322 $14,370.00

C-A3-ITS-11000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit -Sta 581 to 568 3 21-May-20 26-May-20 310 $19,366.00

C-A3-ITS-11004 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 581 to 568 2 16-Jul-20 17-Jul-20 288 $38,731.00

Area 3 Express Lanes ITS Sta 568 TO 554 (TL IS-2)Area 3 Express Lanes ITS Sta 568 TO 554 (TL IS-2) 91 01-May-20 06-Oct-20 252 $945,871.00

C-A3-ITS-10004 Area 3 Exp Lanes ITS - Install Direction Bores - Sta 568 to 554 5 01-May-20 11-May-20 321 $71,848.00

C-A3-ITS-10005 Area 3 Exp Lanes ITS - FRP Generator / Propane Slab - Sta 568 to 554 4 01-May-20 08-May-20 287 $57,478.00

C-A3-ITS-10001 Area 3 Exp Lanes ITS - FRP Toll Gantry Foundations - Sta 568 to 554 5 01-May-20 11-May-20 311 $71,848.00

C-A3-ITS-10002 Area 3 Exp Lanes ITS - FRP Toll Gantry Top Cap - Sta 568 to 554 5 12-May-20 19-May-20 311 $71,848.00

C-A3-ITS-10000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 568 to 554 3 28-May-20 01-Jun-20 310 $19,366.00

C-A3-ITS-10006 Area 3 Exp Lanes ITS - Install Propane Tank - Sta 568 to 554 5 13-Jul-20 20-Jul-20 252 $71,848.00

C-A3-ITS-10003 Area 3 Exp Lanes ITS - Erect Toll Gantry Structures - Sta 568 to 554 5 20-Jul-20 27-Jul-20 278 $71,848.00

C-A3-ITS-10007 Area 3 Exp Lanes ITS - Install Skid Mounted Generator Pad - Sta 568 to 554 5 21-Jul-20 28-Jul-20 252 $71,848.00

C-A3-ITS-10010 Area 3 Exp Lanes ITS - Power & Communication Termination - Sta 568 to 554 5 28-Jul-20 03-Aug-20 278 $96,828.00

C-A3-ITS-10008 Area 3 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Sta 568 to 554 4 29-Jul-20 03-Aug-20 252 $57,478.00

C-A3-ITS-10011 Area 3 Exp Lanes ITS - Install Bollards - Sta 568 to 554 5 04-Aug-20 11-Aug-20 252 $71,848.00

C-A3-ITS-10009 Area 3 Exp Lanes ITS - Pull Power & Communication Wire - Sta 568 to 554 5 04-Aug-20 11-Aug-20 260 $96,828.00

C-A3-ITS-10012 Area 3 Exp Lanes ITS - Install Chainlink Fence - Sta 568 to 554 5 13-Aug-20 20-Aug-20 252 $71,848.00

C-A3-ITS-10013 Area 3 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Sta 568 to 554 3 21-Aug-20 25-Aug-20 252 $43,109.00

C-A3-ITS-10014 Area 3 Exp Lanes ITS - Energize Power (Dominion) - Sta 568 to 554 25 27-Aug-20 06-Oct-20 252 $0.00

Area 3 Express Lanes ITS Sta 554 TO 540Area 3 Express Lanes ITS Sta 554 TO 540 5 03-Sep-20 10-Sep-20 257 $115,577.00

C-A3-ITS-9000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 554 to 540 3 03-Sep-20 08-Sep-20 257 $19,366.00

C-A3-ITS-9001 Area 3 Exp Lanes ITS - Install MVD Foundation - Sta 554 to 540 1 03-Sep-20 03-Sep-20 257 $14,370.00

C-A3-ITS-9002 Area 3 Exp Lanes ITS - Install MVD Pole - Sta 554 to 540 1 04-Sep-20 04-Sep-20 257 $14,370.00

C-A3-ITS-9004 Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 554 to 540 1 08-Sep-20 08-Sep-20 257 $14,370.00

C-A3-ITS-9003 Area 3 Exp Lanes ITS - Install MVD - Sta 554 to 540 1 08-Sep-20 08-Sep-20 257 $14,370.00

C-A3-ITS-9005 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 554 to 540 2 09-Sep-20 10-Sep-20 257 $38,731.00

Area 3 Express Lanes ITS Sta 540 TO 526Area 3 Express Lanes ITS Sta 540 TO 526 10 09-Feb-21 26-Feb-21 168 $133,097.00

C-A3-ITS-8000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 540 to 526 3 09-Feb-21 12-Feb-21 168 $19,366.00

C-A3-ITS-8001 Area 3 Exp Lanes ITS - Install DMS Sign - Sta 540 to 526 5 15-Feb-21 23-Feb-21 168 $75,000.00

C-A3-ITS-8002 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 540 to 526 2 25-Feb-21 26-Feb-21 168 $38,731.00

Area 3 Express Lanes ITS Sta 526 TO 512Area 3 Express Lanes ITS Sta 526 TO 512 22 22-Mar-21 27-Apr-21 137 $467,671.00

C-A3-ITS-7000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 526 to 512 3 22-Mar-21 25-Mar-21 154 $19,366.00

C-A3-ITS-7006 Area 3 Exp Lanes ITS - Install MVD & CCTV Foundation - Sta 526 to 512 1 22-Mar-21 22-Mar-21 154 $14,370.00

C-A3-ITS-7002 Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 526 to 512 5 22-Mar-21 29-Mar-21 137 $37,730.00

C-A3-ITS-7009 Area 3 Exp Lanes ITS - FRP Cabinet Pad - Sta 526 to 512 5 22-Mar-21 29-Mar-21 147 $71,848.00

C-A3-ITS-7001 Area 3 Exp Lanes ITS - Install Direction Bores - Sta 526 to 512 5 22-Mar-21 29-Mar-21 152 $71,848.00

C-A3-ITS-7007 Area 3 Exp Lanes ITS - Install MVD & CCTV Pole - Sta 526 to 512 1 23-Mar-21 23-Mar-21 154 $14,370.00

C-A3-ITS-7008 Area 3 Exp Lanes ITS - Install MVD & CCTV - Sta 526 to 512 1 25-Mar-21 25-Mar-21 154 $14,370.00

C-A3-ITS-7003 Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 526 to 512 5 30-Mar-21 06-Apr-21 137 $37,730.00

C-A3-ITS-7010 Area 3 Exp Lanes ITS - Install Cabinet - Sta 526 to 512 5 30-Mar-21 06-Apr-21 147 $71,848.00

C-A3-ITS-7004 Area 3 Exp Lanes ITS - Erect Sign Span Structure - Sta 526 to 512 5 08-Apr-21 15-Apr-21 137 $37,730.00

C-A3-ITS-7005 Area 3 Exp Lanes ITS - Install DMS Sign - Sta 526 to 512 5 16-Apr-21 23-Apr-21 137 $37,730.00

C-A3-ITS-7011 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 526 to 512 2 26-Apr-21 27-Apr-21 137 $38,731.00

Area 3 Express Lanes ITS Sta 512 TO 498Area 3 Express Lanes ITS Sta 512 TO 498 22 04-May-21 14-Jun-21 114 $209,017.00

C-A3-ITS-6000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 512 to 498 3 04-May-21 10-May-21 131 $19,366.00

C-A3-ITS-6001 Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 512 to 498 5 04-May-21 13-May-21 114 $37,730.00
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Area 3 Exp Lanes ITS - Install Light Foundation - Sta 595 to 581

Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 595 to 581

Area 3 Exp Lanes ITS - Install Light Pole & Lights - Sta 595 to 581

Area 3 Exp Lanes ITS - Erect Sign Span Structure - Sta 595 to 581

Area 3 Exp Lanes ITS - Install Sign - Sta 595 to 581

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 595 to 581

Area 3 Exp Lanes ITS - Install MVD Foundation - Sta 581 to 568

Area 3 Exp Lanes ITS - Install MVD Pole - Sta 581 to 568

Area 3 Exp Lanes ITS - Install MVD - Sta 581 to 568

Area 3 Exp Lanes ITS - Install Communication & Power Conduit -Sta 581 to 568

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 581 to 568

Area 3 Exp Lanes ITS - Install Direction Bores - Sta 568 to 554

Area 3 Exp Lanes ITS - FRP Generator / Propane Slab - Sta 568 to 554

Area 3 Exp Lanes ITS - FRP Toll Gantry Foundations - Sta 568 to 554

Area 3 Exp Lanes ITS - FRP Toll Gantry Top Cap - Sta 568 to 554

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 568 to 554

Area 3 Exp Lanes ITS - Install Propane Tank - Sta 568 to 554

Area 3 Exp Lanes ITS - Erect Toll Gantry Structures - Sta 568 to 554

Area 3 Exp Lanes ITS - Install Skid Mounted Generator Pad - Sta 568 to 554

Area 3 Exp Lanes ITS - Power & Communication Termination - Sta 568 to 554

Area 3 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Sta 568 to 554

Area 3 Exp Lanes ITS - Install Bollards - Sta 568 to 554

Area 3 Exp Lanes ITS - Pull Power & Communication Wire - Sta 568 to 554

Area 3 Exp Lanes ITS - Install Chainlink Fence - Sta 568 to 554

Area 3 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Sta 568 to 554

Area 3 Exp Lanes ITS - Energize Power (Dominion) - Sta 568 to 554

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 554 to 540

Area 3 Exp Lanes ITS - Install MVD Foundation - Sta 554 to 540

Area 3 Exp Lanes ITS - Install MVD Pole - Sta 554 to 540

Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 554 to 540

Area 3 Exp Lanes ITS - Install MVD - Sta 554 to 540

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 554 to 540

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 540 to 526

Area 3 Exp Lanes ITS - Install DMS Sign - Sta 540 to 526

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 540 to 526

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 526 to 512

Area 3 Exp Lanes ITS - Install MVD & CCTV Foundation - Sta 526 to 512

Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 526 to 512

Area 3 Exp Lanes ITS - FRP Cabinet Pad - Sta 526 to 512

Area 3 Exp Lanes ITS - Install Direction Bores - Sta 526 to 512

Area 3 Exp Lanes ITS - Install MVD & CCTV Pole - Sta 526 to 512

Area 3 Exp Lanes ITS - Install MVD & CCTV - Sta 526 to 512

Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 526 to 512

Area 3 Exp Lanes ITS - Install Cabinet - Sta 526 to 512

Area 3 Exp Lanes ITS - Erect Sign Span Structure - Sta 526 to 512

Area 3 Exp Lanes ITS - Install DMS Sign - Sta 526 to 512

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 526 to 512

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 512 to 498

Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 512 to 498

All Activities
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C-A3-ITS-6002 Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 512 to 498 5 14-May-21 21-May-21 114 $37,730.00

C-A3-ITS-6003 Area 3 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 512 to 498 5 24-May-21 01-Jun-21 114 $37,730.00

C-A3-ITS-6004 Area 3 Exp Lanes ITS - Install Sign - Sta 512 to 498 5 03-Jun-21 10-Jun-21 114 $37,730.00

C-A3-ITS-6005 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 512 to 498 2 11-Jun-21 14-Jun-21 114 $38,731.00

Area 3 Express Lanes ITS Sta 498 TO 484Area 3 Express Lanes ITS Sta 498 TO 484 5 10-Jun-21 17-Jun-21 114 $115,577.00

C-A3-ITS-5000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 498 to 484 3 10-Jun-21 14-Jun-21 114 $19,366.00

C-A3-ITS-5001 Area 3 Exp Lanes ITS - Install MVD & CCTV Foundation - Sta 498 to 484 1 10-Jun-21 10-Jun-21 114 $14,370.00

C-A3-ITS-5002 Area 3 Exp Lanes ITS - Install MVD & CCTV Pole - Sta 498 to 484 1 11-Jun-21 11-Jun-21 114 $14,370.00

C-A3-ITS-5004 Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 498 to 484 1 14-Jun-21 14-Jun-21 114 $14,370.00

C-A3-ITS-5003 Area 3 Exp Lanes ITS - Install MVD & CCTV - Sta 498 to 484 1 14-Jun-21 14-Jun-21 114 $14,370.00

C-A3-ITS-5005 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 498 to 484 2 15-Jun-21 17-Jun-21 114 $38,731.00

Area 3 Express Lanes ITS Sta 484 TO 470Area 3 Express Lanes ITS Sta 484 TO 470 22 18-Jun-21 23-Jul-21 94 $209,017.00

C-A3-ITS-4000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 484 to 470 3 18-Jun-21 22-Jun-21 111 $19,366.00

C-A3-ITS-4001 Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 484 to 470 5 18-Jun-21 25-Jun-21 94 $37,730.00

C-A3-ITS-4002 Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 484 to 470 5 28-Jun-21 02-Jul-21 94 $37,730.00

C-A3-ITS-4003 Area 3 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 484 to 470 5 06-Jul-21 12-Jul-21 94 $37,730.00

C-A3-ITS-4004 Area 3 Exp Lanes ITS - Install Sign - Sta 484 to 470 5 13-Jul-21 20-Jul-21 94 $37,730.00

C-A3-ITS-4005 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 484 to 470 2 22-Jul-21 23-Jul-21 94 $38,731.00

Area 3 Express Lanes ITS Sta 470 TO 456Area 3 Express Lanes ITS Sta 470 TO 456 12 15-Jul-21 03-Aug-21 90 $165,537.00

C-A3-ITS-3000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 470 to 456 3 15-Jul-21 19-Jul-21 97 $19,366.00

C-A3-ITS-3001 Area 3 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Foundation - Sta 
470 to 456

1 15-Jul-21 15-Jul-21 97 $14,370.00

C-A3-ITS-3005 Area 3 Exp Lanes ITS - Install Light Foundations - Sta 470 to 456 5 15-Jul-21 22-Jul-21 90 $24,980.00

C-A3-ITS-3002 Area 3 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Pole - Sta 470 to 
456

1 16-Jul-21 16-Jul-21 97 $14,370.00

C-A3-ITS-3004 Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 470 to 456 1 19-Jul-21 19-Jul-21 97 $14,370.00

C-A3-ITS-3003 Area 3 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera - Sta 470 to 456 1 19-Jul-21 19-Jul-21 97 $14,370.00

C-A3-ITS-3006 Area 3 Exp Lanes ITS - Install Light Poles & Lights - Sta 470 to 456 5 23-Jul-21 30-Jul-21 90 $24,980.00

C-A3-ITS-3007 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 470 to 456 2 02-Aug-21 03-Aug-21 90 $38,731.00

Area 3 Express Lanes ITS Sta 456 TO 442Area 3 Express Lanes ITS Sta 456 TO 442 22 01-Nov-21 09-Dec-21 18 $316,457.00

C-A3-ITS-2000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 456 to 442 3 01-Nov-21 04-Nov-21 35 $19,366.00

C-A3-ITS-2005 Area 3 Exp Lanes ITS - Install MVD & Incident Detection Camera Foundation - Sta 456 to 442 1 01-Nov-21 01-Nov-21 35 $14,370.00

C-A3-ITS-2009 Area 3 Exp Lanes ITS - Install Light Foundations - Sta 456 to 442 5 01-Nov-21 08-Nov-21 28 $24,980.00

C-A3-ITS-2001 Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 456 to 442 5 01-Nov-21 08-Nov-21 18 $37,730.00

C-A3-ITS-2006 Area 3 Exp Lanes ITS - Install MVD & Incident Detection Camera Pole - Sta 456 to 442 1 02-Nov-21 02-Nov-21 35 $14,370.00

C-A3-ITS-2008 Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 456 to 442 1 04-Nov-21 04-Nov-21 35 $14,370.00

C-A3-ITS-2007 Area 3 Exp Lanes ITS - Install MVD & Incident Detection Camera - Sta 456 to 442 1 04-Nov-21 04-Nov-21 35 $14,370.00

C-A3-ITS-2010 Area 3 Exp Lanes ITS - Install Light Poles & Lights - Sta 456 to 442 5 09-Nov-21 16-Nov-21 28 $24,980.00

C-A3-ITS-2002 Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 456 to 442 5 09-Nov-21 16-Nov-21 18 $37,730.00

C-A3-ITS-2003 Area 3 Exp Lanes ITS - Erect Sign Span Structure - Sta 456 to 442 5 18-Nov-21 24-Nov-21 18 $37,730.00

C-A3-ITS-2004 Area 3 Exp Lanes ITS - Install Sign - Sta 456 to 442 5 29-Nov-21 06-Dec-21 18 $37,730.00

C-A3-ITS-2011 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 456 to 442 2 07-Dec-21 09-Dec-21 18 $38,731.00

Area 3 Express Lanes ITS Sta 442 TO 428Area 3 Express Lanes ITS Sta 442 TO 428 12 21-Dec-21 17-Jan-22 2 $562,507.00

C-A3-ITS-1000 Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 442 to 428 3 21-Dec-21 28-Dec-21 4 $19,366.00

C-A3-ITS-1002 Area 3 Exp Lanes ITS - Install CCTV & Incident Detection Camera Foundation - Sta 442 to 
428

1 21-Dec-21 21-Dec-21 9 $14,370.00

C-A3-ITS-1007 Area 3 Exp Lanes ITS - FRP Gate Foundations - Sta 442 to 428 5 21-Dec-21 03-Jan-22 2 $71,848.00

C-A3-ITS-1009 Area 3 Exp Lanes ITS - Install Light Foundations - Sta 442 to 428 5 21-Dec-21 03-Jan-22 2 $24,980.00

C-A3-ITS-1011 Area 3 Exp Lanes ITS - FRP Gate & DMS Cabinet Pads - Sta 442 to 428 5 21-Dec-21 03-Jan-22 2 $71,848.00

C-A3-ITS-1001 Area 3 Exp Lanes ITS - Install Direction Bores - Sta 442 to 428 5 21-Dec-21 03-Jan-22 7 $71,848.00

C-A3-ITS-1003 Area 3 Exp Lanes ITS - Install CCTV & Incident Detection Camera Pole - Sta 442 to 428 1 23-Dec-21 23-Dec-21 9 $14,370.00

C-A3-ITS-1005 Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 442 to 428 1 28-Dec-21 28-Dec-21 9 $14,370.00

C-A3-ITS-1004 Area 3 Exp Lanes ITS - Install CCTV & Incident Detection Camera - Sta 442 to 428 1 28-Dec-21 28-Dec-21 9 $14,370.00

C-A3-ITS-1006 Area 3 Exp Lanes ITS - Install DMS Sign - Sta 442 to 428 5 30-Dec-21 07-Jan-22 4 $37,730.00
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Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 512 to 498

Area 3 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 512 to 498

Area 3 Exp Lanes ITS - Install Sign - Sta 512 to 498

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 512 to 498

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 498 to 484

Area 3 Exp Lanes ITS - Install MVD & CCTV Foundation - Sta 498 to 484

Area 3 Exp Lanes ITS - Install MVD & CCTV Pole - Sta 498 to 484

Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 498 to 484

Area 3 Exp Lanes ITS - Install MVD & CCTV - Sta 498 to 484

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 498 to 484

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 484 to 470

Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 484 to 470

Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 484 to 470

Area 3 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 484 to 470

Area 3 Exp Lanes ITS - Install Sign - Sta 484 to 470

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 484 to 470

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 470 to 456

Area 3 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Foundation - Sta 470 to 456

Area 3 Exp Lanes ITS - Install Light Foundations - Sta 470 to 456

Area 3 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera Pole - Sta 470 to 456

Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 470 to 456

Area 3 Exp Lanes ITS - Install MVD / CCTV / Incident Detection Camera - Sta 470 to 456

Area 3 Exp Lanes ITS - Install Light Poles & Lights - Sta 470 to 456

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 470 to 456

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 456 to 442

Area 3 Exp Lanes ITS - Install MVD & Incident Detection Camera Foundation - Sta 456 to 442

Area 3 Exp Lanes ITS - Install Light Foundations - Sta 456 to 442

Area 3 Exp Lanes ITS - FRP Sign Structure Footer - Sta 456 to 442

Area 3 Exp Lanes ITS - Install MVD & Incident Detection Camera Pole - Sta 456 to 442

Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 456 to 442

Area 3 Exp Lanes ITS - Install MVD & Incident Detection Camera - Sta 456 to 442

Area 3 Exp Lanes ITS - Install Light Poles & Lights - Sta 456 to 442

Area 3 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 456 to 442

Area 3 Exp Lanes ITS - Erect Sign Span Structure - Sta 456 to 442

Area 3 Exp Lanes ITS - Install Sign - Sta 456 to 442

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 456 to 442

Area 3 Exp Lanes ITS - Install Communication & Power Conduit - Sta 442 to 428

Area 3 Exp Lanes ITS - Install CCTV & Incident Detection Camera Foundation - Sta 442 to 428

Area 3 Exp Lanes ITS - FRP Gate Foundations - Sta 442 to 428

Area 3 Exp Lanes ITS - Install Light Foundations - Sta 442 to 428

Area 3 Exp Lanes ITS - FRP Gate & DMS Cabinet Pads - Sta 442 to 428

Area 3 Exp Lanes ITS - Install Direction Bores - Sta 442 to 428

Area 3 Exp Lanes ITS - Install CCTV & Incident Detection Camera Pole - Sta 442 to 428

Area 3 Exp Lanes ITS - Install Express Pole Cabinet - Sta 442 to 428

Area 3 Exp Lanes ITS - Install CCTV & Incident Detection Camera - Sta 442 to 428

Area 3 Exp Lanes ITS - Install DMS Sign - Sta 442 to 428
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C-A3-ITS-1008 Area 3 Exp Lanes ITS - Install Vertical Swing Gates - Sta 442 to 428 5 04-Jan-22 13-Jan-22 2 $71,848.00

C-A3-ITS-1010 Area 3 Exp Lanes ITS - Install Light Poles & Lights - Sta 442 to 428 5 04-Jan-22 13-Jan-22 2 $24,980.00

C-A3-ITS-1012 Area 3 Exp Lanes ITS - Install Gate & DMS Cabinets - Sta 442 to 428 5 04-Jan-22 13-Jan-22 2 $71,848.00

C-A3-ITS-1013 Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 442 to 428 2 14-Jan-22 17-Jan-22 2 $38,731.00

Area 3 - Soundwall OOArea 3 - Soundwall OO 93 17-Nov-20 13-May-21 54 $1,039,367.00

C-A3-SW-1000 Area 3 - Soundwall OO - Place Temporary Concrete Barrier/MOT 2 17-Nov-20 19-Nov-20 54 $75,000.00

C-A3-SW-1010 Area 3 - Soundwall OO - Install E&S Measures 3 20-Nov-20 24-Nov-20 54 $19,035.00

C-A3-SW-1020 Area 3 - Soundwall OO - Clearing & Grubbing 8 25-Nov-20 10-Dec-20 54 $73,199.00

C-A3-SW-1030 Area 3 - Soundwall OO - Grading - Establish Bench/Access Road 8 11-Dec-20 28-Dec-20 54 $87,213.00

C-A3-SW-1040 Area 3 - Soundwall OO - Install Soundwall Foundations 21 29-Dec-20 08-Feb-21 54 $228,935.00

C-A3-SW-1050 Area 3 - Soundwall OO - Install Soundwall Posts 21 09-Feb-21 19-Mar-21 54 $228,935.00

C-A3-SW-1060 Area 3 - Soundwall OO - Install Soundwall Panels 20 22-Mar-21 23-Apr-21 54 $218,033.00

C-A3-SW-1070 Area 3 - Soundwall OO - Final Grading & Clean Up 10 26-Apr-21 13-May-21 54 $109,017.00

Area 3 - Soundwall PPArea 3 - Soundwall PP 229 14-May-21 30-Jun-22 54 $3,639,428.55

C-A3-SW-2000 Area 3 - Soundwall PP - Place Temporary Concrete Barrier/MOT 12 14-May-21 04-Jun-21 54 $140,000.00

C-A3-SW-2010 Area 3 - Soundwall PP - Install E&S Measures 17 07-Jun-21 02-Jul-21 54 $107,864.00

C-A3-SW-2020 Area 3 - Soundwall PP - Clearing & Grubbing 17 06-Jul-21 02-Aug-21 54 $130,924.00

C-A3-SW-2030 Area 3 - Soundwall PP - Grading - Establish Bench/Access Road 20 03-Aug-21 03-Sep-21 54 $381,807.55

C-A3-SW-2040 Area 3 - Soundwall PP - Install Soundwall Foundations 50 07-Sep-21 30-Nov-21 54 $875,102.00

C-A3-SW-2050 Area 3 - Soundwall PP - Install Soundwall Posts 50 02-Dec-21 08-Mar-22 54 $875,102.00

C-A3-SW-2060 Area 3 - Soundwall PP - Install Soundwall Panels 48 10-Mar-22 06-Jun-22 54 $836,098.00

C-A3-SW-2070 Area 3 - Soundwall PP - Final Grading & Clean Up 15 07-Jun-22 30-Jun-22 54 $292,531.00

Area 4 - Add’l Rev Lane & Russell Rd Imp. I-95 MM 143.4 to 147.9 (Sta. 647+40 to 830+00)Area 4 - Add’l Rev Lane & Russell Rd Imp. I-95 MM 143.4 to 147.9 (Sta. 647+40 to 830+00) 784 13-Jun-19 19-Jul-22 10 $23,306,499.13

Area 4 - StructuresArea 4 - Structures 517 01-May-20 17-May-22 53 $7,407,442.90

Area 4 - HRS Bridge - SB GP/Exp Flyover at Russell Road (MM 146.8)Area 4 - HRS Bridge - SB GP/Exp Flyover at Russell Road (MM 146.8) 517 01-May-20 17-May-22 53 $3,074,077.90

Area 4 - HRS - Pier 1Area 4 - HRS - Pier 1 58 01-May-20 11-Aug-20 89 $213,632.00

C-A4-HRS-1000 HRS Pier 1 - Install Support of Excavation 5 01-May-20 11-May-20 89 $16,000.00

C-A4-HRS-1010 HRS Pier 1 - Excavation & Finegrade 3 12-May-20 15-May-20 89 $27,600.00

C-A4-HRS-1020 HRS Pier 1 - Install Test Pile W/ PDA 2 18-May-20 19-May-20 89 $6,318.00

C-A4-HRS-1030 HRS Pier 1 - Install H-Pile 8 21-May-20 04-Jun-20 89 $25,272.00

C-A4-HRS-1040 HRS Pier 1 - FPS Pile Cap 10 05-Jun-20 22-Jun-20 89 $31,590.00

C-A4-HRS-1050 HRS Pier 1 - FPS Columns 12 23-Jun-20 13-Jul-20 89 $37,908.00

C-A4-HRS-1060 HRS Pier 1 - Backfill Pier 2 14-Jul-20 16-Jul-20 89 $18,400.00

C-A4-HRS-1070 HRS Pier 1 - Remove Support of Excavation 3 17-Jul-20 21-Jul-20 89 $9,477.00

C-A4-HRS-1080 HRS Pier 1 - Form Pier Cap 13 23-Jul-20 11-Aug-20 89 $41,067.00

Area 4 - HRS - Pier 2Area 4 - HRS - Pier 2 65 01-May-20 24-Aug-20 391 $331,791.00

C-A4-HRS-2000 HRS Pier 2 - Install Support of Excavation 5 01-May-20 11-May-20 88 $16,000.00

C-A4-HRS-2010 HRS Pier 2 - Excavation & Finegrade 3 12-May-20 15-May-20 88 $27,600.00

C-A4-HRS-2020 HRS Pier 2 - Install Test Pile W/ PDA 2 18-May-20 19-May-20 88 $6,318.00

C-A4-HRS-2030 HRS Pier 2 - Install H-Pile 8 21-May-20 04-Jun-20 88 $25,272.00

C-A4-HRS-2040 HRS Pier 2 - FPS Pile Cap 11 05-Jun-20 23-Jun-20 88 $34,749.00

C-A4-HRS-2050 HRS Pier 2 - FPS Columns 12 25-Jun-20 14-Jul-20 88 $37,908.00

C-A4-HRS-2060 HRS Pier 2 - Backfill Pier 2 16-Jul-20 17-Jul-20 88 $18,400.00

C-A4-HRS-2070 HRS Pier 2 - Remove Support of Excavation 3 20-Jul-20 23-Jul-20 88 $9,477.00

C-A4-HRS-2080 HRS Pier 2 - FPS Pier Cap 13 24-Jul-20 13-Aug-20 88 $41,067.00

C-A4-HRS-2090 HRS Pier 2 - Pier Protection Barrier 6 14-Aug-20 24-Aug-20 391 $115,000.00

Area 4 - HRS - Abutment AArea 4 - HRS - Abutment A 139 15-Jun-20 04-Jan-21 11 $1,157,247.00

C-A4-HRS-3000 HRS Abutment A - MSE RW09 28 15-Jun-20 30-Jul-20 8 $515,969.00

C-A4-HRS-3010 HRS Abutment A - Settlement Period 60 31-Jul-20 28-Sep-20 14 $92,138.00

C-A4-HRS-3020 HRS Abutment A - MSE Moment Slabs 18 29-Sep-20 28-Oct-20 8 $331,695.00

C-A4-HRS-3030 HRS Abutment A - MSE Parapet Walls 3 29-Oct-20 02-Nov-20 8 $55,283.00

C-A4-HRS-3040 HRS Abutment A - Install Test Pile W/ PDA 2 03-Nov-20 05-Nov-20 8 $6,318.00

C-A4-HRS-3050 HRS Abutment A - Install H-Pile 4 06-Nov-20 12-Nov-20 8 $12,636.00

C-A4-HRS-3060 HRS Abutment A - FPS Pile Cap 10 13-Nov-20 01-Dec-20 8 $31,590.00

C-A4-HRS-3070 HRS Abutment A - FPS Backwall 12 03-Dec-20 22-Dec-20 8 $37,908.00

C-A4-HRS-3080 HRS Abutment A - Slope Protection / MSE Coping 4 28-Dec-20 04-Jan-21 8 $73,710.00
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Area 3 Exp Lanes ITS - Install Vertical Swing Gates - Sta 442 to 428

Area 3 Exp Lanes ITS - Install Light Poles & Lights - Sta 442 to 428

Area 3 Exp Lanes ITS - Install Gate & DMS Cabinets - Sta 442 to 428

Area 3 Exp Lanes ITS - Power & Fiber Terminations - Sta 442 to 428

Area 3 - Soundwall OO - Place Temporary Concrete Barrier/MOT

Area 3 - Soundwall OO - Install E&S Measures

Area 3 - Soundwall OO - Clearing & Grubbing

Area 3 - Soundwall OO - Grading - Establish Bench/Access Road

Area 3 - Soundwall OO - Install Soundwall Foundations

Area 3 - Soundwall OO - Install Soundwall Posts

Area 3 - Soundwall OO - Install Soundwall Panels

Area 3 - Soundwall OO - Final Grading & Clean Up

Area 3 - Soundwall PP - Place Temporary Concrete Barrier/MOT

Area 3 - Soundwall PP - Install E&S Measures

Area 3 - Soundwall PP - Clearing & Grubbing

Area 3 - Soundwall PP - Grading - Establish Bench/Access Road

Area 3 - Soundwall PP - Install Soundwall Foundations

Area 3 - Soundwall PP - Install Soundwall Posts

Area 3 - Soundwall PP - Install Soundwall Panels

Area 3 - Soundwall PP - Final Grading & Clean Up

HRS Pier 1 - Install Support of Excavation

HRS Pier 1 - Excavation & Finegrade

HRS Pier 1 - Install Test Pile W/ PDA

HRS Pier 1 - Install H-Pile

HRS Pier 1 - FPS Pile Cap

HRS Pier 1 - FPS Columns

HRS Pier 1 - Backfill Pier

HRS Pier 1 - Remove Support of Excavation

HRS Pier 1 - Form Pier Cap

HRS Pier 2 - Install Support of Excavation

HRS Pier 2 - Excavation & Finegrade

HRS Pier 2 - Install Test Pile W/ PDA

HRS Pier 2 - Install H-Pile

HRS Pier 2 - FPS Pile Cap

HRS Pier 2 - FPS Columns

HRS Pier 2 - Backfill Pier

HRS Pier 2 - Remove Support of Excavation

HRS Pier 2 - FPS Pier Cap

HRS Pier 2 - Pier Protection Barrier

HRS Abutment A - MSE RW09

HRS Abutment A - Settlement Period

HRS Abutment A - MSE Moment Slabs

HRS Abutment A - MSE Parapet Walls

HRS Abutment A - Install Test Pile W/ PDA

HRS Abutment A - Install H-Pile

HRS Abutment A - FPS Pile Cap

HRS Abutment A - FPS Backwall

HRS Abutment A - Slope Protection / MSE Coping

All Activities

Data Date:  06-Nov-18
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Area 4 - HRS - Abutment BArea 4 - HRS - Abutment B 105 15-Jun-20 10-Nov-20 45 $505,832.00

C-A4-HRS-4000 HRS Abutment B - MSE RW10 13 15-Jun-20 06-Jul-20 37 $187,101.00

C-A4-HRS-4010 HRS Abutment B - Settlement Period 60 07-Jul-20 04-Sep-20 61 $71,962.00

C-A4-HRS-4020 HRS Abutment B - MSE Moment Slabs 5 08-Sep-20 14-Sep-20 35 $71,962.00

C-A4-HRS-4030 HRS Abutment B - MSE Parapet Walls 2 15-Sep-20 17-Sep-20 35 $28,785.00

C-A4-HRS-4040 HRS Abutment B - Install Test Pile W/ PDA 2 18-Sep-20 21-Sep-20 35 $6,318.00

C-A4-HRS-4050 HRS Abutment B - Install H-Pile 4 22-Sep-20 28-Sep-20 35 $12,636.00

C-A4-HRS-4060 HRS Abutment B - FPS Pile Cap 10 29-Sep-20 15-Oct-20 35 $31,590.00

C-A4-HRS-4070 HRS Abutment B - FPS Backwall 12 16-Oct-20 03-Nov-20 35 $37,908.00

C-A4-HRS-4080 HRS Abutment B - Slope Protection / MSE Coping 4 05-Nov-20 10-Nov-20 35 $57,570.00

Area 4 - HRS - SuperstructureArea 4 - HRS - Superstructure 274 05-Jan-21 17-May-22 29 $865,575.90

C-A4-HRS-5000 HRS Superstructure - Install Beam Bearings 12 05-Jan-21 28-Jan-21 8 $37,908.00

C-A4-HRS-5010 HRS Superstructure - Erect Structural Steel Girders 22 29-Jan-21 09-Mar-21 8 $69,498.00

C-A4-HRS-5020 HRS Superstructure - FPS Diaphragm / Backwall Abutment A 11 11-Mar-21 30-Mar-21 8 $34,749.00

C-A4-HRS-5030 HRS Superstructure - FPS Diaphragm / Backwall Abutment B 11 01-Apr-21 19-Apr-21 8 $34,749.00

C-A4-HRS-5040 HRS Superstructure - Install Temp Underbridge Protection 18 20-Apr-21 21-May-21 8 $56,862.00

C-A4-HRS-5050 HRS Superstructure - Install / Form Overhang Platform & Edge Forms 25 24-May-21 06-Jul-21 8 $78,975.00

C-A4-HRS-5060 HRS Superstructure - Install Sip Deck Soffit Forms 25 07-Jul-21 17-Aug-21 8 $78,975.00

C-A4-HRS-5070 HRS Superstructure - Place Deck Rebar 25 19-Aug-21 28-Sep-21 8 $78,975.00

C-A4-HRS-5080 HRS Superstructure - Setup Deck Screed & Rails 3 30-Sep-21 04-Oct-21 8 $9,477.00

C-A4-HRS-5090 HRS Superstructure - Dryrun Deck Screed 3 05-Oct-21 08-Oct-21 8 $9,477.00

C-A4-HRS-5100 HRS Superstructure - Place Deck Concrete (5 Pours) 12 11-Oct-21 28-Oct-21 8 $37,908.00

C-A4-HRS-5110 HRS Superstructure - Cure, Remove Deck Edge Forms 7 29-Oct-21 09-Nov-21 8 $22,113.00

C-A4-HRS-5120 HRS Superstructure - Install Tooth Expansion Dam Abutment A 5 11-Nov-21 18-Nov-21 8 $15,795.00

C-A4-HRS-5130 HRS Superstructure - Install Tooth Expansion Dam Abutment B 5 19-Nov-21 29-Nov-21 8 $15,795.00

C-A4-HRS-5140 HRS Superstructure - FPS Parapets 16 30-Nov-21 30-Dec-21 8 $50,544.00

C-A4-HRS-5150 HRS Superstructure - Parapets - Wet Cure 9 03-Jan-22 18-Jan-22 8 $28,431.00

C-A4-HRS-5160 HRS Superstructure - Parapets - Point & Patch 10 21-Jan-22 07-Feb-22 8 $31,590.00

C-A4-HRS-5170 HRS Superstructure - Remove Overhang Platforms 13 08-Feb-22 03-Mar-22 8 $41,067.00

C-A4-HRS-5180 HRS Superstructure - P&P Deck Edges/Overhangs/Diaphragms 10 04-Mar-22 22-Mar-22 8 $31,590.00

C-A4-HRS-5190 HRS Superstructure - Remove Temp Underbridge Protection 12 24-Mar-22 12-Apr-22 8 $37,908.00

C-A4-HRS-5200 HRS Superstructure - Groove Deck 6 14-Apr-22 22-Apr-22 8 $18,954.00

Area 4 - HRS - Approach Slab AArea 4 - HRS - Approach Slab A 14 25-Apr-22 17-May-22 29 $44,235.90

C-A4-HRS-6000 HRS Approach Slabs - Place & Grade Abutment A Approach Slab Base Stone 1 25-Apr-22 25-Apr-22 8 $3,159.00

C-A4-HRS-6010 HRS Approach Slabs - FPS Abutment A Approach Slab 6 26-Apr-22 05-May-22 8 $18,954.00

C-A4-HRS-6020 HRS Approach Slabs - Place & Grade Abutment B Approach Slab Base Stone 1 06-May-22 06-May-22 29 $3,159.00

C-A4-HRS-6030 HRS Approach Slabs - FPS Abutment B Approach Slab 6 09-May-22 17-May-22 29 $18,963.90

Area 4 - RHN Bridge - NB GP/Exp Flyover at Russell Road (MM 147.4)Area 4 - RHN Bridge - NB GP/Exp Flyover at Russell Road (MM 147.4) 489 08-May-20 14-Apr-22 76 $4,333,365.00

Area 4 - RHN - Pier 1Area 4 - RHN - Pier 1 72 08-May-20 09-Sep-20 381 $343,632.00

C-A4-RHN-1000 RHN Pier 1 - Install Support Of Excavation 5 08-May-20 15-May-20 135 $16,000.00

C-A4-RHN-1010 RHN Pier 1 - Excavation & Finegrade 3 18-May-20 21-May-20 135 $27,600.00

C-A4-RHN-1020 RHN Pier 1 - Install Test Pile W/ PDA 2 04-Jun-20 05-Jun-20 129 $6,318.00

C-A4-RHN-1030 RHN Pier 1 - Install H-Pile 8 08-Jun-20 19-Jun-20 129 $25,272.00

C-A4-RHN-1040 RHN Pier 1 - FPS Footing 10 22-Jun-20 07-Jul-20 129 $31,590.00

C-A4-RHN-1050 RHN Pier 1 - FPS Column 12 09-Jul-20 28-Jul-20 129 $37,908.00

C-A4-RHN-1060 RHN Pier 1 - Backfill Pier 2 29-Jul-20 30-Jul-20 129 $18,400.00

C-A4-RHN-1070 RHN Pier 1 - Remove Support Of Excavation 3 31-Jul-20 04-Aug-20 129 $9,477.00

C-A4-RHN-1080 RHN Pier 1 - FPS Pier Cap 13 06-Aug-20 27-Aug-20 129 $41,067.00

C-A4-RHN-1090 RHN Pier 1 - Pier Protection Barrier 8 28-Aug-20 09-Sep-20 381 $130,000.00

Area 4 - RHN - Abutment AArea 4 - RHN - Abutment A 193 22-Jun-20 26-Mar-21 342 $1,976,171.00

C-A4-RHN-2000 RHN Abutment A - MSE RW11 55 22-Jun-20 21-Sep-20 26 $1,093,548.00

C-A4-RHN-2010 RHN Abutment A - Settlement Period 60 22-Sep-20 20-Nov-20 44 $99,413.00

C-A4-RHN-2020 RHN Abutment A - MSE Moment Slabs 22 23-Nov-20 05-Jan-21 20 $437,419.00

C-A4-RHN-2030 RHN Abutment A - MSE Parapet Walls 3 07-Jan-21 11-Jan-21 20 $59,648.00

C-A4-RHN-2040 RHN Abutment A - Install Test Pile W/ PDA 2 14-Jan-21 15-Jan-21 20 $6,318.00

C-A4-RHN-2050 RHN Abutment A - Install H-Pile 5 18-Jan-21 26-Jan-21 20 $15,795.00
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HRS Abutment B - MSE RW10

HRS Abutment B - Settlement Period

HRS Abutment B - MSE Moment Slabs

HRS Abutment B - MSE Parapet Walls

HRS Abutment B - Install Test Pile W/ PDA

HRS Abutment B - Install H-Pile

HRS Abutment B - FPS Pile Cap

HRS Abutment B - FPS Backwall

HRS Abutment B - Slope Protection / MSE Coping

HRS Superstructure - Install Beam Bearings

HRS Superstructure - Erect Structural Steel Girders

HRS Superstructure - FPS Diaphragm / Backwall Abutment A

HRS Superstructure - FPS Diaphragm / Backwall Abutment B

HRS Superstructure - Install Temp Underbridge Protection

HRS Superstructure - Install / Form Overhang Platform & Edge Forms

HRS Superstructure - Install Sip Deck Soffit Forms

HRS Superstructure - Place Deck Rebar

HRS Superstructure - Setup Deck Screed & Rails

HRS Superstructure - Dryrun Deck Screed

HRS Superstructure - Place Deck Concrete (5 Pours)

HRS Superstructure - Cure, Remove Deck Edge Forms

HRS Superstructure - Install Tooth Expansion Dam Abutment A

HRS Superstructure - Install Tooth Expansion Dam Abutment B

HRS Superstructure - FPS Parapets

HRS Superstructure - Parapets - Wet Cure

HRS Superstructure - Parapets - Point & Patch

HRS Superstructure - Remove Overhang Platforms

HRS Superstructure - P&P Deck Edges/Overhangs/Diaphragms

HRS Superstructure - Remove Temp Underbridge Protection

HRS Superstructure - Groove Deck

HRS Approach Slabs - Place & Grade Abutment A Approach Slab Base Stone

HRS Approach Slabs - FPS Abutment A Approach Slab

HRS Approach Slabs - Place & Grade Abutment B Approach Slab Base Stone

HRS Approach Slabs - FPS Abutment B Approach Slab

RHN Pier 1 - Install Support Of Excavation

RHN Pier 1 - Excavation & Finegrade

RHN Pier 1 - Install Test Pile W/ PDA

RHN Pier 1 - Install H-Pile

RHN Pier 1 - FPS Footing

RHN Pier 1 - FPS Column

RHN Pier 1 - Backfill Pier

RHN Pier 1 - Remove Support Of Excavation

RHN Pier 1 - FPS Pier Cap

RHN Pier 1 - Pier Protection Barrier

RHN Abutment A - MSE RW11

RHN Abutment A - Settlement Period

RHN Abutment A - MSE Moment Slabs

RHN Abutment A - MSE Parapet Walls

RHN Abutment A - Install Test Pile W/ PDA

RHN Abutment A - Install H-Pile

All Activities

Data Date:  06-Nov-18
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C-A4-RHN-2060 RHN Abutment A - FPS Pile Cap 10 28-Jan-21 12-Feb-21 20 $31,590.00

C-A4-RHN-2070 RHN Abutment A - FPS Backwall 12 15-Feb-21 08-Mar-21 20 $37,908.00

C-A4-RHN-2080 RHN Abutment A - Slope Protection / MSE Coping 4 09-Mar-21 15-Mar-21 20 $79,532.00

C-A4-RHN-2090 RHN Abutment A - Pier Protection Barrier 6 18-Mar-21 26-Mar-21 274 $115,000.00

Area 4 - RHN - Abutment BArea 4 - RHN - Abutment B 155 22-Jun-20 02-Feb-21 380 $1,377,631.00

C-A4-RHN-3000 RHN Abutment B - MSE RW12 34 22-Jun-20 17-Aug-20 55 $652,700.00

C-A4-RHN-3010 RHN Abutment B - Settlement Period 60 18-Aug-20 16-Oct-20 93 $95,985.00

C-A4-RHN-3020 RHN Abutment B - MSE Moment Slabs 15 19-Oct-20 10-Nov-20 48 $287,956.00

C-A4-RHN-3030 RHN Abutment B - MSE Parapet Walls 3 12-Nov-20 16-Nov-20 48 $57,591.00

C-A4-RHN-3040 RHN Abutment B - Install Test Pile W/ PDA 2 17-Nov-20 19-Nov-20 48 $6,318.00

C-A4-RHN-3050 RHN Abutment B - Install H-Pile 5 20-Nov-20 30-Nov-20 48 $15,795.00

C-A4-RHN-3060 RHN Abutment B - FPS Pile Cap 10 01-Dec-20 17-Dec-20 48 $31,590.00

C-A4-RHN-3070 RHN Abutment B - FPS Backwall 12 18-Dec-20 14-Jan-21 48 $37,908.00

C-A4-RHN-3080 RHN Abutment B - Slope Protection / MSE Coping 4 15-Jan-21 22-Jan-21 48 $76,788.00

C-A4-RHN-3090 RHN Abutment B - Pier Protection Barrier 6 25-Jan-21 02-Feb-21 302 $115,000.00

Area 4 - RHN - SuperstructureArea 4 - RHN - Superstructure 218 18-Mar-21 14-Apr-22 46 $635,931.00

C-A4-RHN-4000 RHN Superstructure - Install Beam Bearings 6 18-Mar-21 26-Mar-21 20 $18,954.00

C-A4-RHN-4010 RHN Superstructure - Erect Structural Steel Girders 22 29-Mar-21 04-May-21 20 $69,498.00

C-A4-RHN-4020 RHN Superstructure - FPS Diaphragm / Backwall Abutment A 11 07-May-21 25-May-21 20 $34,749.00

C-A4-RHN-4030 RHN Superstructure - FPS Diaphragm / Backwall Abutment B 11 07-May-21 25-May-21 20 $34,749.00

C-A4-RHN-4040 RHN Superstructure - Install Temp Underbridge Protection 14 27-May-21 21-Jun-21 20 $44,226.00

C-A4-RHN-4050 RHN Superstructure - Install / Form Overhang Platform & Edge Forms 20 22-Jun-21 23-Jul-21 20 $63,180.00

C-A4-RHN-4060 RHN Superstructure - Install Sip Deck Soffit Forms 20 26-Jul-21 27-Aug-21 20 $63,180.00

C-A4-RHN-4070 RHN Superstructure - Place Deck Rebar 20 30-Aug-21 30-Sep-21 20 $63,180.00

C-A4-RHN-4080 RHN Superstructure - Setup Deck Screed & Rails 3 01-Oct-21 05-Oct-21 20 $9,477.00

C-A4-RHN-4090 RHN Superstructure - Dryrun Deck Screed 3 07-Oct-21 11-Oct-21 20 $9,477.00

C-A4-RHN-4100 RHN Superstructure - Place Deck Concrete (3 Pours) 7 12-Oct-21 22-Oct-21 20 $22,113.00

C-A4-RHN-4110 RHN Superstructure - Cure / Remove Deck Edge Forms 7 25-Oct-21 02-Nov-21 20 $22,113.00

C-A4-RHN-4120 RHN Superstructure - Install Tooth Expansion Dam Abutment A 5 04-Nov-21 11-Nov-21 20 $15,795.00

C-A4-RHN-4130 RHN Superstructure - Install Tooth Expansion Dam Abutment B 5 12-Nov-21 19-Nov-21 20 $15,795.00

C-A4-RHN-4140 RHN Superstructure - FPS Parapets 13 22-Nov-21 14-Dec-21 20 $0.00

C-A4-RHN-4150 RHN Superstructure - Parapets - Wet Cure 7 16-Dec-21 30-Dec-21 20 $0.00

C-A4-RHN-4160 RHN Superstructure - Parapets - Point & Patch 8 03-Jan-22 17-Jan-22 20 $0.00

C-A4-RHN-4170 RHN Superstructure - Remove Overhang Platforms 13 18-Jan-22 10-Feb-22 20 $41,067.00

C-A4-RHN-4180 RHN Superstructure - P & P Deck Edges/Overhangs/Diaphragms 7 11-Feb-22 24-Feb-22 20 $22,113.00

C-A4-RHN-4190 RHN Superstructure - Remove Temp Underbridge Protection 8 25-Feb-22 10-Mar-22 20 $25,272.00

C-A4-RHN-4200 RHN Superstructure - Groove Deck 5 11-Mar-22 21-Mar-22 20 $15,795.00

Area 4 - RHN - Approach SlabsArea 4 - RHN - Approach Slabs 14 22-Mar-22 14-Apr-22 46 $45,198.00

C-A4-RHN-5000 RHN Approach Slabs - Place & Grade Abutment A Approach Slab Base Stone 1 22-Mar-22 22-Mar-22 20 $3,645.00

C-A4-RHN-5010 RHN Approach Slabs - FPS Abutment A Approach Slab 6 24-Mar-22 01-Apr-22 20 $18,954.00

C-A4-RHN-5020 RHN Approach Slabs - Place & Grade Abutment B Approach Slab Base Stone 1 04-Apr-22 04-Apr-22 46 $3,645.00

C-A4-RHN-5030 RHN Approach Slabs - FPS Abutment B Approach Slab 6 05-Apr-22 14-Apr-22 46 $18,954.00

Area 4 - Roadway ConstructionArea 4 - Roadway Construction 784 13-Jun-19 19-Jul-22 10 $8,160,017.23

Area 4 - Middle/95XLArea 4 - Middle/95XL 648 30-Dec-19 19-Jul-22 10 $3,838,499.34

Area 4 - MOT / Clearing / E&SArea 4 - MOT / Clearing / E&S 20 30-Dec-19 04-Feb-20 415 $396,697.00

C-A4-XPL-1000 Area 4 Exp Lanes - Establish MOT 5 30-Dec-19 06-Jan-20 415 $200,000.00

C-A4-XPL-1010 Area 4 Exp Lanes - Establish E&S Controls 5 07-Jan-20 16-Jan-20 415 $31,725.00

C-A4-XPL-1020 Area 4 Exp Lanes - Clearing 10 17-Jan-20 04-Feb-20 415 $164,972.00

Area 4 - Roadway ActivitiesArea 4 - Roadway Activities 620 07-Feb-20 19-Jul-22 10 $3,441,802.34

Area 4 - Express Lanes Additional LaneArea 4 - Express Lanes Additional Lane 620 07-Feb-20 19-Jul-22 10 $2,029,113.47

C-A4-XPL-2000 Area 4 Exp Lanes - Surface Drainage for Gantry #3 (4 Str / 300 LF) 5 07-Feb-20 14-Feb-20 415 $122,800.00

C-A4-XPL-2010 Area 4 Exp Lanes - Earthwork Stone Paving for Gantry #3 Location 8 17-Feb-20 28-Feb-20 415 $73,600.00

C-A4-XPL-2020 Area 4 Exp Lanes - MGS-1/End Treatments for Gantry #3 2 02-Mar-20 03-Mar-20 415 $100,056.00

C-A4-XPL-2030 Area 4 Exp Lanes - Surface Asphalt & Permanent Striping for Gantry #3 Test Section 4 16-Mar-20 23-Mar-20 318 $242,606.00

C-A4-XPL-2040 Area 4 Exp Lanes - Rough Grading for Additional Lane Sta 588 to 663 (9k CTF / 6K Imp) 8 24-Mar-20 03-Apr-20 410 $73,600.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

RHN Abutment A - FPS Pile Cap

RHN Abutment A - FPS Backwall

RHN Abutment A - Slope Protection / MSE Coping

RHN Abutment A - Pier Protection Barrier

RHN Abutment B - MSE RW12

RHN Abutment B - Settlement Period

RHN Abutment B - MSE Moment Slabs

RHN Abutment B - MSE Parapet Walls

RHN Abutment B - Install Test Pile W/ PDA

RHN Abutment B - Install H-Pile

RHN Abutment B - FPS Pile Cap

RHN Abutment B - FPS Backwall

RHN Abutment B - Slope Protection / MSE Coping

RHN Abutment B - Pier Protection Barrier

RHN Superstructure - Install Beam Bearings

RHN Superstructure - Erect Structural Steel Girders

RHN Superstructure - FPS Diaphragm / Backwall Abutment A

RHN Superstructure - FPS Diaphragm / Backwall Abutment B

RHN Superstructure - Install Temp Underbridge Protection

RHN Superstructure - Install / Form Overhang Platform & Edge Forms

RHN Superstructure - Install Sip Deck Soffit Forms

RHN Superstructure - Place Deck Rebar

RHN Superstructure - Setup Deck Screed & Rails

RHN Superstructure - Dryrun Deck Screed

RHN Superstructure - Place Deck Concrete (3 Pours)

RHN Superstructure - Cure / Remove Deck Edge Forms

RHN Superstructure - Install Tooth Expansion Dam Abutment A

RHN Superstructure - Install Tooth Expansion Dam Abutment B

RHN Superstructure - FPS Parapets

RHN Superstructure - Parapets - Wet Cure

RHN Superstructure - Parapets - Point & Patch

RHN Superstructure - Remove Overhang Platforms

RHN Superstructure - P & P Deck Edges/Overhangs/Diaphragms

RHN Superstructure - Remove Temp Underbridge Protection

RHN Superstructure - Groove Deck

RHN Approach Slabs - Place & Grade Abutment A Approach Slab Base Stone

RHN Approach Slabs - FPS Abutment A Approach Slab

RHN Approach Slabs - Place & Grade Abutment B Approach Slab Base Stone

RHN Approach Slabs - FPS Abutment B Approach Slab

Area 4 Exp Lanes - Establish MOT

Area 4 Exp Lanes - Establish E&S Controls

Area 4 Exp Lanes - Clearing

Area 4 Exp Lanes - Surface Drainage for Gantry #3 (4 Str / 300 LF)

Area 4 Exp Lanes - Earthwork Stone Paving for Gantry #3 Location

Area 4 Exp Lanes - MGS-1/End Treatments for Gantry #3

Area 4 Exp Lanes - Surface Asphalt & Permanent Striping for Gantry #3 Test Section

Area 4 Exp Lanes - Rough Grading for Additional Lane Sta 588 to 663 (9k CTF / 6K Imp)

All Activities

Data Date:  06-Nov-18
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C-A4-XPL-2050 Area 4 Exp Lanes - Fine Grade Mainline Sta 588 to 663 5 06-Apr-20 13-Apr-20 410 $46,000.00

C-A4-XPL-2060 Area 4 Exp Lanes - CTA Mainline Sta 588 to 663 5 14-Apr-20 21-Apr-20 410 $14,250.00

C-A4-XPL-2070 Area 4 Exp Lanes - Place Compact Agg Base Mainline Sta 588 to 663 5 23-Apr-20 30-Apr-20 410 $50,890.00

C-A4-XPL-2080 Area 4 Exp Lanes - Base Asphalt Mainline Sta 588 to 663 5 01-May-20 11-May-20 410 $642,600.00

C-A4-XPL-2090 Area 4 Exp Lanes - Place Compact Shoulder Stone Mainline Sta 588 to 663 15 12-May-20 08-Jun-20 410 $210,718.00

C-A4-XPL-2100 Area 4 Exp Lanes - Install Underdrain Mainline Sta 588 to 663 5 09-Jun-20 16-Jun-20 410 $45,532.47

C-A4-XPL-2110 Area 4 Exp Lanes - Intermediate Asphalt Mainline Sta 588 to 663 5 18-Jun-20 25-Jun-20 410 $150,000.00

C-A4-XPL-2120 Area 4 Exp Lanes - Fine Grade Green Areas / Install Matting in Ditches / Permanent Seeding 10 24-Jun-22 08-Jul-22 8 $99,899.00

C-A4-XPL-2130 Area 4 Exp Lanes - Install Surface Asphalt for 95XL/HRS/RHN 3 11-Jul-22 14-Jul-22 8 $133,924.00

C-A4-XPL-2140 Area 4 Exp Lanes - Install Permanent Pavement Markings for 95XL/HRS/RHN 3 15-Jul-22 19-Jul-22 8 $22,638.00

Area 4 - RHN Tie InArea 4 - RHN Tie In 585 07-Feb-20 27-May-22 38 $877,465.94

C-A4-XPL-3000 Area 4 Exp Lanes - Str 11-2E to 11-2 18" RCP 6 LF for Ramp RHN Sta 793+90 2 07-Feb-20 10-Feb-20 446 $49,120.00

C-A4-XPL-3010 Area 4 Exp Lanes - Surface Drainage for RHN 10-26 to 10-27 & 10-31 to 10-30 (3 Str / 200 LF) 3 11-Feb-20 14-Feb-20 446 $73,680.00

C-A4-XPL-3020 Area 4 Exp Lanes - Surface Drainage for RHN 10-32 to 10-33 (4 Str / 550 LF) 7 17-Feb-20 27-Feb-20 446 $171,920.00

C-A4-XPL-3030 Area 4 Exp Lanes - Surface Drainage for RHN 10-35 to 10-34 (3 Str / 100 LF) 3 28-Feb-20 03-Mar-20 446 $73,680.00

C-A4-XPL-3040 Area 4 Exp Lanes RHN - Fine Grade Mainline Sta 9000 to 9026+50 8 04-Apr-22 15-Apr-22 27 $29,160.00

C-A4-XPL-3050 Area 4 Exp Lanes RHN - CTA / Aggregate Base / Underdrain Sta 9000 to 9026+50 10 18-Apr-22 03-May-22 27 $91,064.94

C-A4-XPL-3060 Area 4 Exp Lanes RHN - Place Asphalt to Intermediate Sta 9000 to 9026+50 8 05-May-22 17-May-22 27 $280,000.00

C-A4-XPL-3070 Area 4 Exp Lanes RHN - Install MGS-1/End Treatments Sta 9000 to 9026+50 5 20-May-22 27-May-22 32 $108,841.00

Area 4 - HRS Tie InArea 4 - HRS Tie In 39 06-May-22 30-Jun-22 15 $535,222.94

C-A4-XPL-4000 Area 4 Exp Lanes HRS - Fine Grade Mainline Sta 8000 to 8026+35 8 06-May-22 20-May-22 8 $29,160.00

C-A4-XPL-4010 Area 4 Exp Lanes HRS - CTA/Aggregate Base/Underdrain Sta 8000 to 8026+35 10 23-May-22 09-Jun-22 8 $91,064.94

C-A4-XPL-4020 Area 4 Exp Lanes HRS - Place Asphalt to Intermediate Sta 8000 to 8026+35 8 10-Jun-22 23-Jun-22 8 $306,157.00

C-A4-XPL-4030 Area 4 Exp Lanes HRS- Install MGS-1/End Treatments Sta 8000 to 8026+35 5 24-Jun-22 30-Jun-22 13 $108,841.00

Area 4 - Southbound SideArea 4 - Southbound Side 771 13-Jun-19 29-Jun-22 23 $1,796,678.95

Area 4 - MOT / Clearing / E&SArea 4 - MOT / Clearing / E&S 129 13-Jun-19 28-Jan-20 82 $277,474.00

C-A4-SB-1000 Area 4 SB - Establish MOT 5 13-Jun-19 20-Jun-19 196 $200,000.00

C-A4-SB-1010 Area 4 SB - Establish E&S Controls 5 21-Jun-19 28-Jun-19 196 $31,725.00

C-A4-SB-1020 Area 4 SB - Clearing 5 20-Jan-20 28-Jan-20 82 $45,749.00

Area 4 - Rough GradingArea 4 - Rough Grading 26 22-Sep-20 03-Nov-20 299 $523,600.00

C-A4-SB-2000 Area 4 SB - Rough Grading 95XL Sta 765+00 to 789+50 (14k CTF / 7k Exp) 17 22-Sep-20 20-Oct-20 299 $136,000.00

C-A4-SB-2010 Area 4 SB - Str 10-23 to 10-24 18" RCP 55 LF Sta 773 2 25-Sep-20 28-Sep-20 304 $40,800.00

C-A4-SB-2020 Area 4 SB - Str 10-24A Existing Culvert Extension 75 LF Sta 775 8 29-Sep-20 12-Oct-20 304 $163,200.00

C-A4-SB-2030 Area 4 SB - Surface Drainage (10-24 to 10-22 / 10-16 to 10-19 / 10-21) 750 LF 9 22-Oct-20 03-Nov-20 299 $183,600.00

Area 4 - Roadway ActivitiesArea 4 - Roadway Activities 62 04-Apr-22 29-Jun-22 23 $995,604.95

C-A4-SB-3000 Area 4 SB HRS - Fine Grade Mainline HRS Sta 8032+32 to 8048+90 8 04-Apr-22 15-Apr-22 20 $29,160.00

C-A4-SB-3010 Area 4 SB HRS - CTA/Aggregate Base/Underdrain HRS Sta 8032+32 to 8048+90 8 18-Apr-22 29-Apr-22 20 $72,851.95

C-A4-SB-3020 Area 4 SB HRS - Place Asphalt to Intermediate HRS Sta 8032+32 to 8048+90 8 02-May-22 13-May-22 20 $270,000.00

C-A4-SB-3030 Area 4 SB HRS - Install MGS-1/End Treatments HRS Sta 8032+32 to 8048+90 5 16-May-22 24-May-22 27 $108,841.00

C-A4-SB-3040 Area 4 SB HRS - Fine Grade Green Areas / Install Matting in Ditches / Permanent Seeding 12 16-May-22 07-Jun-22 20 $119,879.00

C-A4-SB-3050 Area 4 SB HRS - Install Surface Asphalt for 95SB/HRS 8 09-Jun-22 21-Jun-22 20 $357,143.00

C-A4-SB-3060 Area 4 SB HRS - Install Permanent Pavement Markings for 95SB/ HRS Sta 8032+32 to 
8048+90

5 23-Jun-22 29-Jun-22 20 $37,730.00

Area 4 - Northbound SideArea 4 - Northbound Side 588 20-Jan-20 12-May-22 56 $2,524,838.95

Area 4 - MOT, Clearing, E&SArea 4 - MOT, Clearing, E&S 15 20-Jan-20 17-Feb-20 410 $202,474.00

C-A4-NB-1000 Area 4 NB - Establish MOT 5 20-Jan-20 28-Jan-20 410 $125,000.00

C-A4-NB-1010 Area 4 NB - Establish E&S Controls 5 30-Jan-20 07-Feb-20 410 $31,725.00

C-A4-NB-1020 Area 4 NB - Clearing 5 10-Feb-20 17-Feb-20 410 $45,749.00

Area 4 - Rough GradingArea 4 - Rough Grading 60 18-Feb-20 05-Jun-20 410 $947,465.00

C-A4-NB-2000 Area 4 NB - Rough Grading 95XL Sta 790+00 to 829+50 (7k CTF / 76k Imp) 40 18-Feb-20 28-Apr-20 410 $407,145.00

C-A4-NB-2010 Area 4 NB - Str 11-16 to Ex. Pipe 30" RCP 11 LF Sta 822 2 27-Feb-20 28-Feb-20 443 $49,120.00

C-A4-NB-2020 Area 4 NB - Surface Drainage (Str 11-14 to 11-41 / 11-4A) 11 Str / 1900 LF 20 30-Apr-20 05-Jun-20 410 $491,200.00

Area 4 - Roadway ActivitiesArea 4 - Roadway Activities 489 08-Jun-20 12-May-22 56 $1,374,899.95

C-A4-NB-3000 Area 4 NB RHN - Fine Grade Mainline RHN Sta 9043+50 to 9061+50 4 08-Jun-20 12-Jun-20 410 $36,800.00
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Area 4 Exp Lanes - Fine Grade Mainline Sta 588 to 663

Area 4 Exp Lanes - CTA Mainline Sta 588 to 663

Area 4 Exp Lanes - Place Compact Agg Base Mainline Sta 588 to 663

Area 4 Exp Lanes - Base Asphalt Mainline Sta 588 to 663

Area 4 Exp Lanes - Place Compact Shoulder Stone Mainline Sta 588 to 663

Area 4 Exp Lanes - Install Underdrain Mainline Sta 588 to 663

Area 4 Exp Lanes - Intermediate Asphalt Mainline Sta 588 to 663

Area 4 Exp Lanes - Fine Grade Green Areas / Install Matting in Ditches / Permanent Seeding

Area 4 Exp Lanes - Install Surface Asphalt for 95XL/HRS/RHN

Area 4 Exp Lanes - Install Permanent Pavement Markings for 95XL/HRS/RHN

Area 4 Exp Lanes - Str 11-2E to 11-2 18" RCP 6 LF for Ramp RHN Sta 793+90

Area 4 Exp Lanes - Surface Drainage for RHN 10-26 to 10-27 & 10-31 to 10-30 (3 Str / 200 LF)

Area 4 Exp Lanes - Surface Drainage for RHN 10-32 to 10-33 (4 Str / 550 LF)

Area 4 Exp Lanes - Surface Drainage for RHN 10-35 to 10-34 (3 Str / 100 LF)

Area 4 Exp Lanes RHN - Fine Grade Mainline Sta 9000 to 9026+50

Area 4 Exp Lanes RHN - CTA / Aggregate Base / Underdrain Sta 9000 to 9026+50

Area 4 Exp Lanes RHN - Place Asphalt to Intermediate Sta 9000 to 9026+50

Area 4 Exp Lanes RHN - Install MGS-1/End Treatments Sta 9000 to 9026+50

Area 4 Exp Lanes HRS - Fine Grade Mainline Sta 8000 to 8026+35

Area 4 Exp Lanes HRS - CTA/Aggregate Base/Underdrain Sta 8000 to 8026+35

Area 4 Exp Lanes HRS - Place Asphalt to Intermediate Sta 8000 to 8026+35

Area 4 Exp Lanes HRS- Install MGS-1/End Treatments Sta 8000 to 8026+35

Area 4 SB - Establish MOT

Area 4 SB - Establish E&S Controls

Area 4 SB - Clearing

Area 4 SB - Rough Grading 95XL Sta 765+00 to 789+50 (14k CTF / 7k Exp)

Area 4 SB - Str 10-23 to 10-24 18" RCP 55 LF Sta 773

Area 4 SB - Str 10-24A Existing Culvert Extension 75 LF Sta 775

Area 4 SB - Surface Drainage (10-24 to 10-22 / 10-16 to 10-19 / 10-21) 750 LF

Area 4 SB HRS - Fine Grade Mainline HRS Sta 8032+32 to 8048+90

Area 4 SB HRS - CTA/Aggregate Base/Underdrain HRS Sta 8032+32 to 8048+90

Area 4 SB HRS - Place Asphalt to Intermediate HRS Sta 8032+32 to 8048+90

Area 4 SB HRS - Install MGS-1/End Treatments HRS Sta 8032+32 to 8048+90

Area 4 SB HRS - Fine Grade Green Areas / Install Matting in Ditches / Permanent Seeding

Area 4 SB HRS - Install Surface Asphalt for 95SB/HRS

Area 4 SB HRS - Install Permanent Pavement Markings for 95SB/ HRS Sta 8032+32 to 8048+90

Area 4 NB - Establish MOT

Area 4 NB - Establish E&S Controls

Area 4 NB - Clearing

Area 4 NB - Rough Grading 95XL Sta 790+00 to 829+50 (7k CTF / 76k Imp)

Area 4 NB - Str 11-16 to Ex. Pipe 30" RCP 11 LF Sta 822

Area 4 NB - Surface Drainage (Str 11-14 to 11-41 / 11-4A) 11 Str / 1900 LF

Area 4 NB RHN - Fine Grade Mainline RHN Sta 9043+50 to 9061+50

All Activities
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C-A4-NB-3010 Area 4 NB RHN - CTA/Aggregate Base/Underdrain RHN Sta 9043+50 to 9061+50 8 15-Jun-20 26-Jun-20 410 $72,851.95

C-A4-NB-3020 Area 4 NB RHN - Place Asphalt to Intermediate RHN Sta 9043+50 to 9061+50 6 29-Jun-20 07-Jul-20 318 $229,617.00

C-A4-NB-3030 Area 4 NB RHN - Install MGS-1/End Treatments RHN Sta 9032+00 to 9061+50 3 09-Jul-20 13-Jul-20 410 $105,000.00

C-A4-NB-3040 Area 4 NB RHN - Install Pier Protection at RHN Abut B & MGS-1 I-95 NB Right Shoulder 10 25-Jan-21 09-Feb-21 298 $350,000.00

C-A4-NB-3050 Area 4 NB RHN - CTA/Aggregate Base RHN Sta 9030+46 to 9043+50 5 15-Apr-22 22-Apr-22 46 $264,064.00

C-A4-NB-3060 Area 4 NB RHN - Place Asphalt to Intermediate RHN Sta 9030+46 to 9043+50 5 25-Apr-22 02-May-22 46 $160,000.00

C-A4-NB-3070 Area 4 NB RHN - Place Surface Asphalt 3 03-May-22 06-May-22 46 $133,929.00

C-A4-NB-3080 Area 4 NB RHN - Permanent Striping 3 09-May-22 12-May-22 46 $22,638.00

Area 4 - TTMS / Lighting / Overhead SignageArea 4 - TTMS / Lighting / Overhead Signage 102 21-May-20 10-Nov-20 307 $7,739,039.00

Area 4 Express Lanes ITS Sta 833 TO 818Area 4 Express Lanes ITS Sta 833 TO 818 31 21-May-20 14-Jul-20 280 $583,567.00

C-A4-ITS-1000 Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 833 to 818 3 21-May-20 26-May-20 226 $20,070.00

C-A4-ITS-1010 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 833 to 818 4 28-May-20 02-Jun-20 270 $64,000.00

C-A4-ITS-1020 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 833 to 818 4 04-Jun-20 09-Jun-20 270 $64,000.00

C-A4-ITS-1030 Area 4 Exp Lanes ITS - Install DMS Camera Foundation - Sta 833 to 818 1 11-Jun-20 11-Jun-20 279 $14,370.00

C-A4-ITS-1040 Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 833 to 818 5 12-Jun-20 19-Jun-20 279 $71,848.00

C-A4-ITS-1060 Area 4 Exp Lanes ITS - Install Light Foundations - Sta 833 to 818 5 22-Jun-20 29-Jun-20 279 $24,980.00

C-A4-ITS-1050 Area 4 Exp Lanes ITS - Install Cabinet - Sta 833 to 818 5 22-Jun-20 29-Jun-20 287 $71,848.00

C-A4-ITS-1070 Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 833 to 818 5 25-Jun-20 01-Jul-20 280 $80,000.00

C-A4-ITS-1080 Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 833 to 818 5 30-Jun-20 07-Jul-20 282 $24,980.00

C-A4-ITS-1090 Area 4 Exp Lanes ITS - Install DMS Signs - Sta 833 to 818 5 02-Jul-20 10-Jul-20 280 $80,000.00

C-A4-ITS-1100 Area 4 Exp Lanes ITS - Install DMS Camera Pole - Sta 833 to 818 1 06-Jul-20 06-Jul-20 282 $14,370.00

C-A4-ITS-1110 Area 4 Exp Lanes ITS - Install DMS Camera - Sta 833 to 818 1 07-Jul-20 07-Jul-20 282 $14,370.00

C-A4-ITS-1120 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 833 to 818 2 13-Jul-20 14-Jul-20 280 $38,731.00

Area 4 Express Lanes ITS Sta 818 TO 804Area 4 Express Lanes ITS Sta 818 TO 804 31 28-May-20 20-Jul-20 279 $396,057.00

C-A4-ITS-2000 Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 818 to 804 3 28-May-20 01-Jun-20 226 $19,366.00

C-A4-ITS-2010 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 818 to 804 4 11-Jun-20 16-Jun-20 270 $64,000.00

C-A4-ITS-2020 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 818 to 804 4 18-Jun-20 23-Jun-20 270 $64,000.00

C-A4-ITS-2030 Area 4 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 818 to 804 5 25-Jun-20 01-Jul-20 282 $80,000.00

C-A4-ITS-2040 Area 4 Exp Lanes ITS - Install Light Foundations - Sta 818 to 804 5 30-Jun-20 07-Jul-20 279 $24,980.00

C-A4-ITS-2050 Area 4 Exp Lanes ITS - Install Signs - Sta 818 to 804 5 02-Jul-20 10-Jul-20 282 $80,000.00

C-A4-ITS-2060 Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 818 to 804 5 09-Jul-20 16-Jul-20 279 $24,980.00

C-A4-ITS-2070 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 818 to 804 2 17-Jul-20 20-Jul-20 279 $38,731.00

Area 4 Express Lanes ITS Sta 804 TO 790Area 4 Express Lanes ITS Sta 804 TO 790 39 02-Jun-20 06-Aug-20 270 $582,863.00

C-A4-ITS-3000 Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 804 to 790 3 02-Jun-20 05-Jun-20 226 $19,366.00

C-A4-ITS-3010 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 804 to 790 4 25-Jun-20 30-Jun-20 270 $64,000.00

C-A4-ITS-3020 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 804 to 790 4 01-Jul-20 07-Jul-20 270 $64,000.00

C-A4-ITS-3030 Area 4 Exp Lanes ITS - Install DMS Camera Foundation - Sta 804 to 790 1 09-Jul-20 09-Jul-20 270 $14,370.00

C-A4-ITS-3040 Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 804 to 790 5 09-Jul-20 16-Jul-20 276 $80,000.00

C-A4-ITS-3050 Area 4 Exp Lanes ITS - Install DMS Camera Pole - Sta 804 to 790 1 10-Jul-20 10-Jul-20 283 $14,370.00

C-A4-ITS-3060 Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 804 to 790 5 10-Jul-20 17-Jul-20 270 $71,848.00

C-A4-ITS-3070 Area 4 Exp Lanes ITS - Install DMS Camera - Sta 804 to 790 1 13-Jul-20 13-Jul-20 283 $14,370.00

C-A4-ITS-3080 Area 4 Exp Lanes ITS - Install DMS Signs - Sta 804 to 790 5 17-Jul-20 24-Jul-20 276 $80,000.00

C-A4-ITS-3100 Area 4 Exp Lanes ITS - Install Light Foundations - Sta 804 to 790 5 20-Jul-20 27-Jul-20 270 $24,980.00

C-A4-ITS-3090 Area 4 Exp Lanes ITS - Install Cabinet - Sta 804 to 790 5 20-Jul-20 27-Jul-20 275 $71,848.00

C-A4-ITS-3110 Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 804 to 790 5 28-Jul-20 03-Aug-20 270 $24,980.00

C-A4-ITS-3120 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 804 to 790 2 04-Aug-20 06-Aug-20 270 $38,731.00

Area 4 Express Lanes ITS Sta 790 TO 776Area 4 Express Lanes ITS Sta 790 TO 776 38 08-Jun-20 10-Aug-20 270 $740,929.00

C-A4-ITS-4000 Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 790 to 776 3 08-Jun-20 11-Jun-20 226 $19,366.00

C-A4-ITS-4010 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 790 to 776 4 12-Jun-20 18-Jun-20 271 $64,000.00

C-A4-ITS-4020 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 790 to 776 4 19-Jun-20 25-Jun-20 271 $64,000.00

C-A4-ITS-4030 Area 4 Exp Lanes ITS - Install DMS Camera & Incident Detection Camera Foundation - Sta 
790 to 776

1 26-Jun-20 26-Jun-20 271 $14,370.00

C-A4-ITS-4040 Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 790 to 776 5 26-Jun-20 02-Jul-20 285 $80,000.00

C-A4-ITS-4050 Area 4 Exp Lanes ITS - Install DMS Camera & Incident Detection Camera Pole - Sta 790 to 
776

1 29-Jun-20 29-Jun-20 292 $14,370.00

C-A4-ITS-4060 Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 790 to 776 5 29-Jun-20 06-Jul-20 271 $71,848.00
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Area 4 NB RHN - CTA/Aggregate Base/Underdrain RHN Sta 9043+50 to 9061+50

Area 4 NB RHN - Place Asphalt to Intermediate RHN Sta 9043+50 to 9061+50

Area 4 NB RHN - Install MGS-1/End Treatments RHN Sta 9032+00 to 9061+50

Area 4 NB RHN - Install Pier Protection at RHN Abut B & MGS-1 I-95 NB Right Shoulder

Area 4 NB RHN - CTA/Aggregate Base RHN Sta 9030+46 to 9043+50

Area 4 NB RHN - Place Asphalt to Intermediate RHN Sta 9030+46 to 9043+50

Area 4 NB RHN - Place Surface Asphalt

Area 4 NB RHN - Permanent Striping

Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 833 to 818

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 833 to 818

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 833 to 818

Area 4 Exp Lanes ITS - Install DMS Camera Foundation - Sta 833 to 818

Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 833 to 818

Area 4 Exp Lanes ITS - Install Light Foundations - Sta 833 to 818

Area 4 Exp Lanes ITS - Install Cabinet - Sta 833 to 818

Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 833 to 818

Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 833 to 818

Area 4 Exp Lanes ITS - Install DMS Signs - Sta 833 to 818

Area 4 Exp Lanes ITS - Install DMS Camera Pole - Sta 833 to 818

Area 4 Exp Lanes ITS - Install DMS Camera - Sta 833 to 818

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 833 to 818

Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 818 to 804

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 818 to 804

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 818 to 804

Area 4 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 818 to 804

Area 4 Exp Lanes ITS - Install Light Foundations - Sta 818 to 804

Area 4 Exp Lanes ITS - Install Signs - Sta 818 to 804

Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 818 to 804

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 818 to 804

Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 804 to 790

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 804 to 790

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 804 to 790

Area 4 Exp Lanes ITS - Install DMS Camera Foundation - Sta 804 to 790

Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 804 to 790

Area 4 Exp Lanes ITS - Install DMS Camera Pole - Sta 804 to 790

Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 804 to 790

Area 4 Exp Lanes ITS - Install DMS Camera - Sta 804 to 790

Area 4 Exp Lanes ITS - Install DMS Signs - Sta 804 to 790

Area 4 Exp Lanes ITS - Install Light Foundations - Sta 804 to 790

Area 4 Exp Lanes ITS - Install Cabinet - Sta 804 to 790

Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 804 to 790

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 804 to 790

Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 790 to 776

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 790 to 776

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 790 to 776

Area 4 Exp Lanes ITS - Install DMS Camera & Incident Detection Camera Foundation - Sta 790 to 776

Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 790 to 776

Area 4 Exp Lanes ITS - Install DMS Camera & Incident Detection Camera Pole - Sta 790 to 776

Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 790 to 776
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C-A4-ITS-4080 Area 4 Exp Lanes ITS - Install Express Pole Cabinet - Sta 790 to 776 1 30-Jun-20 30-Jun-20 292 $14,370.00

C-A4-ITS-4070 Area 4 Exp Lanes ITS - Install DMS Camera & Incident Detection Camera - Sta 790 to 776 1 30-Jun-20 30-Jun-20 292 $14,370.00

C-A4-ITS-4090 Area 4 Exp Lanes ITS - Install DMS Signs - Sta 790 to 776 5 06-Jul-20 13-Jul-20 285 $80,000.00

C-A4-ITS-4110 Area 4 Exp Lanes ITS - FRP Gate Foundations - Sta 790 to 776 5 07-Jul-20 14-Jul-20 271 $71,848.00

C-A4-ITS-4100 Area 4 Exp Lanes ITS - Install Cabinet - Sta 790 to 776 5 07-Jul-20 14-Jul-20 284 $71,848.00

C-A4-ITS-4120 Area 4 Exp Lanes ITS - Install Vertical Swing Gates - Sta 790 to 776 5 16-Jul-20 23-Jul-20 279 $71,848.00

C-A4-ITS-4130 Area 4 Exp Lanes ITS - Install Light Foundations - Sta 790 to 776 5 16-Jul-20 23-Jul-20 274 $24,980.00

C-A4-ITS-4140 Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 790 to 776 5 24-Jul-20 30-Jul-20 274 $24,980.00

C-A4-ITS-4150 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 790 to 776 2 07-Aug-20 10-Aug-20 270 $38,731.00

Area 4 Express Lanes ITS Sta 776 TO 762Area 4 Express Lanes ITS Sta 776 TO 762 37 12-Jun-20 13-Aug-20 270 $654,709.00

C-A4-ITS-5000 Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 776 to 762 3 12-Jun-20 16-Jun-20 226 $19,366.00

C-A4-ITS-5010 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 776 to 762 4 18-Jun-20 23-Jun-20 275 $64,000.00

C-A4-ITS-5020 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 776 to 762 4 25-Jun-20 30-Jun-20 275 $64,000.00

C-A4-ITS-5030 Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 776 to 762 5 01-Jul-20 09-Jul-20 284 $80,000.00

C-A4-ITS-5040 Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 776 to 762 4 07-Jul-20 13-Jul-20 272 $57,478.00

C-A4-ITS-5050 Area 4 Exp Lanes ITS - Install DMS Signs & Signs - Sta 776 to 762 5 10-Jul-20 17-Jul-20 284 $80,000.00

C-A4-ITS-5060 Area 4 Exp Lanes ITS - Install Cabinet - Sta 776 to 762 5 14-Jul-20 21-Jul-20 282 $71,848.00

C-A4-ITS-5070 Area 4 Exp Lanes ITS - FRP Gate Foundations - Sta 776 to 762 4 16-Jul-20 21-Jul-20 271 $57,478.00

C-A4-ITS-5080 Area 4 Exp Lanes ITS - Install Vertical Swing Gates - Sta 776 to 762 5 23-Jul-20 29-Jul-20 271 $71,848.00

C-A4-ITS-5090 Area 4 Exp Lanes ITS - Install Light Foundations - Sta 776 to 762 5 23-Jul-20 29-Jul-20 272 $24,980.00

C-A4-ITS-5100 Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 776 to 762 5 30-Jul-20 06-Aug-20 272 $24,980.00

C-A4-ITS-5110 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 776 to 762 2 11-Aug-20 13-Aug-20 270 $38,731.00

Area 4 Express Lanes ITS Sta 762 TO 748Area 4 Express Lanes ITS Sta 762 TO 748 36 18-Jun-20 17-Aug-20 270 $726,559.00

C-A4-ITS-6000 Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 762 to 748 3 18-Jun-20 22-Jun-20 226 $19,366.00

C-A4-ITS-6010 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 762 to 748 4 23-Jun-20 29-Jun-20 277 $64,000.00

C-A4-ITS-6020 Area 4 Exp Lanes ITS - Install MVD / DMS Camera / Incident Detection Camera Foundation - 
Sta 762 to 748

1 30-Jun-20 30-Jun-20 277 $14,370.00

C-A4-ITS-6030 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 762 to 748 4 30-Jun-20 06-Jul-20 283 $64,000.00

C-A4-ITS-6040 Area 4 Exp Lanes ITS - Install MVD / DMS Camera / Incident Detection Camera Pole - Sta 
762 to 748

1 01-Jul-20 01-Jul-20 294 $14,370.00

C-A4-ITS-6050 Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 762 to 748 5 01-Jul-20 09-Jul-20 277 $71,848.00

C-A4-ITS-6070 Area 4 Exp Lanes ITS - Install Express Pole Cabinet - Sta 762 to 748 1 02-Jul-20 02-Jul-20 294 $14,370.00

C-A4-ITS-6060 Area 4 Exp Lanes ITS - Install MVD / DMS Camera / Incident Detection Camera - Sta 762 to 
748

1 02-Jul-20 02-Jul-20 294 $14,370.00

C-A4-ITS-6080 Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 762 to 748 5 07-Jul-20 14-Jul-20 283 $80,000.00

C-A4-ITS-6090 Area 4 Exp Lanes ITS - FRP Gate Foundations - Sta 762 to 748 4 10-Jul-20 16-Jul-20 277 $57,478.00

C-A4-ITS-6100 Area 4 Exp Lanes ITS - Install Cabinet - Sta 762 to 748 5 10-Jul-20 17-Jul-20 286 $71,848.00

C-A4-ITS-6110 Area 4 Exp Lanes ITS - Install Signs - Sta 762 to 748 5 16-Jul-20 23-Jul-20 283 $80,000.00

C-A4-ITS-6120 Area 4 Exp Lanes ITS - Install Light Foundations - Sta 762 to 748 5 17-Jul-20 24-Jul-20 277 $24,980.00

C-A4-ITS-6130 Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 762 to 748 5 27-Jul-20 31-Jul-20 277 $24,980.00

C-A4-ITS-6140 Area 4 Exp Lanes ITS - Install Vertical Swing Gates - Sta 762 to 748 5 30-Jul-20 06-Aug-20 271 $71,848.00

C-A4-ITS-6150 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 762 to 748 2 14-Aug-20 17-Aug-20 270 $38,731.00

Area 4 Express Lanes ITS Sta 748 TO 734Area 4 Express Lanes ITS Sta 748 TO 734 35 23-Jun-20 20-Aug-20 270 $614,863.00

C-A4-ITS-7000 Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 748 to 734 3 23-Jun-20 26-Jun-20 226 $19,366.00

C-A4-ITS-7010 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 748 to 734 5 29-Jun-20 06-Jul-20 280 $80,000.00

C-A4-ITS-7020 Area 4 Exp Lanes ITS - Install Incident Detection Camera Foundation - Sta 748 to 734 1 07-Jul-20 07-Jul-20 280 $14,370.00

C-A4-ITS-7030 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 748 to 734 5 07-Jul-20 14-Jul-20 280 $80,000.00

C-A4-ITS-7040 Area 4 Exp Lanes ITS - Install Incident Detection Camera Pole - Sta 748 to 734 1 09-Jul-20 09-Jul-20 292 $14,370.00

C-A4-ITS-7050 Area 4 Exp Lanes ITS - FRP Gate Foundations - Sta 748 to 734 4 09-Jul-20 14-Jul-20 280 $57,478.00

C-A4-ITS-7070 Area 4 Exp Lanes ITS - Install Express Pole Cabinet - Sta 748 to 734 1 10-Jul-20 10-Jul-20 292 $14,370.00

C-A4-ITS-7060 Area 4 Exp Lanes ITS - Install Incident Detection Camera - Sta 748 to 734 1 10-Jul-20 10-Jul-20 292 $14,370.00

C-A4-ITS-7080 Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 748 to 734 5 16-Jul-20 23-Jul-20 280 $80,000.00

C-A4-ITS-7090 Area 4 Exp Lanes ITS - Install Light Foundations - Sta 748 to 734 5 16-Jul-20 23-Jul-20 280 $24,980.00

C-A4-ITS-7100 Area 4 Exp Lanes ITS - Install Signs - Sta 748 to 734 5 24-Jul-20 30-Jul-20 280 $80,000.00

C-A4-ITS-7110 Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 748 to 734 5 24-Jul-20 30-Jul-20 280 $24,980.00
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Area 4 Exp Lanes ITS - Install Express Pole Cabinet - Sta 790 to 776

Area 4 Exp Lanes ITS - Install DMS Camera & Incident Detection Camera - Sta 790 to 776

Area 4 Exp Lanes ITS - Install DMS Signs - Sta 790 to 776

Area 4 Exp Lanes ITS - FRP Gate Foundations - Sta 790 to 776

Area 4 Exp Lanes ITS - Install Cabinet - Sta 790 to 776

Area 4 Exp Lanes ITS - Install Vertical Swing Gates - Sta 790 to 776

Area 4 Exp Lanes ITS - Install Light Foundations - Sta 790 to 776

Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 790 to 776

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 790 to 776

Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 776 to 762

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 776 to 762

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 776 to 762

Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 776 to 762

Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 776 to 762

Area 4 Exp Lanes ITS - Install DMS Signs & Signs - Sta 776 to 762

Area 4 Exp Lanes ITS - Install Cabinet - Sta 776 to 762

Area 4 Exp Lanes ITS - FRP Gate Foundations - Sta 776 to 762

Area 4 Exp Lanes ITS - Install Vertical Swing Gates - Sta 776 to 762

Area 4 Exp Lanes ITS - Install Light Foundations - Sta 776 to 762

Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 776 to 762

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 776 to 762

Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 762 to 748

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 762 to 748

Area 4 Exp Lanes ITS - Install MVD / DMS Camera / Incident Detection Camera Foundation - Sta 762 to 748

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 762 to 748

Area 4 Exp Lanes ITS - Install MVD / DMS Camera / Incident Detection Camera Pole - Sta 762 to 748

Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 762 to 748

Area 4 Exp Lanes ITS - Install Express Pole Cabinet - Sta 762 to 748

Area 4 Exp Lanes ITS - Install MVD / DMS Camera / Incident Detection Camera - Sta 762 to 748

Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 762 to 748

Area 4 Exp Lanes ITS - FRP Gate Foundations - Sta 762 to 748

Area 4 Exp Lanes ITS - Install Cabinet - Sta 762 to 748

Area 4 Exp Lanes ITS - Install Signs - Sta 762 to 748

Area 4 Exp Lanes ITS - Install Light Foundations - Sta 762 to 748

Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 762 to 748

Area 4 Exp Lanes ITS - Install Vertical Swing Gates - Sta 762 to 748

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 762 to 748

Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 748 to 734

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 748 to 734

Area 4 Exp Lanes ITS - Install Incident Detection Camera Foundation - Sta 748 to 734

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 748 to 734

Area 4 Exp Lanes ITS - Install Incident Detection Camera Pole - Sta 748 to 734

Area 4 Exp Lanes ITS - FRP Gate Foundations - Sta 748 to 734

Area 4 Exp Lanes ITS - Install Express Pole Cabinet - Sta 748 to 734

Area 4 Exp Lanes ITS - Install Incident Detection Camera - Sta 748 to 734

Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 748 to 734

Area 4 Exp Lanes ITS - Install Light Foundations - Sta 748 to 734

Area 4 Exp Lanes ITS - Install Signs - Sta 748 to 734

Area 4 Exp Lanes ITS - Install Light Poles & Lights - Sta 748 to 734

All Activities

Data Date:  06-Nov-18
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C-A4-ITS-7120 Area 4 Exp Lanes ITS - Install Vertical Swing Gates - Sta 748 to 734 5 07-Aug-20 14-Aug-20 271 $71,848.00

C-A4-ITS-7130 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 748 to 734 2 18-Aug-20 20-Aug-20 270 $38,731.00

Area 4 Express Lanes ITS Sta 734 TO 721 (TL IS-3)Area 4 Express Lanes ITS Sta 734 TO 721 (TL IS-3) 81 29-Jun-20 10-Nov-20 307 $1,899,751.00

Toll Gantry TL IS-3 Site WorkToll Gantry TL IS-3 Site Work 20 29-Jun-20 30-Jul-20 368 $349,235.00

C-A4-TG3-2000 Area 4 Exp Lanes ITS - Set Temporary Barrier / MOT - Toll Gantry TL IS-3 3 29-Jun-20 01-Jul-20 226 $40,000.00

C-A4-TG3-2005 Area 4 Exp Lanes ITS - Demo Existing Guardrail - Toll Gantry TL IS-3 2 02-Jul-20 06-Jul-20 368 $18,300.00

C-A4-TG3-2010 Area 4 Exp Lanes ITS - Clear & Grub / Install ESC - Toll Gantry TL IS-3 1 07-Jul-20 07-Jul-20 368 $9,150.00

C-A4-TG3-2020 Area 4 Exp Lanes ITS - Excavate / Backfill Slopes & Roadway - Toll Gantry TL IS-3 2 09-Jul-20 10-Jul-20 368 $18,400.00

C-A4-TG3-2030 Area 4 Exp Lanes ITS - Install Drainage / Structures - Toll Gantry TL IS-3 6 13-Jul-20 21-Jul-20 368 $86,218.00

C-A4-TG3-2040 Area 4 Exp Lanes ITS - Rough Grade for Roadway - Toll Gantry TL IS-3 1 23-Jul-20 23-Jul-20 368 $14,370.00

C-A4-TG3-2050 Area 4 Exp Lanes ITS - Asphalt Paving - Shoulders - Toll Gantry TL IS-3 2 24-Jul-20 27-Jul-20 368 $118,513.00

C-A4-TG3-2060 Area 4 Exp Lanes ITS - Install Guardrail - Toll Gantry TL IS-3 2 28-Jul-20 29-Jul-20 368 $28,739.00

C-A4-TG3-2070 Area 4 Exp Lanes ITS - Fine Grade Slopes & Seed - Toll Gantry TL IS-3 1 30-Jul-20 30-Jul-20 368 $15,545.00

Area 4 Express Lanes Generator Sta 728Area 4 Express Lanes Generator Sta 728 78 02-Jul-20 10-Nov-20 226 $811,548.00

C-A4-GEN-1000 Area 4 Exp Lanes ITS - Grade for Generator / Propane Slab - Generator Sta 727+50 3 02-Jul-20 07-Jul-20 226 $43,109.00

C-A4-GEN-1010 Area 4 Exp Lanes ITS - Install Direction Bores - Generator Sta 727+50 5 09-Jul-20 16-Jul-20 226 $71,848.00

C-A4-GEN-1020 Area 4 Exp Lanes ITS - Install Underground Power Conduit - Generator Sta 727+50 5 17-Jul-20 24-Jul-20 226 $71,848.00

C-A4-GEN-1030 Area 4 Exp Lanes ITS - FRP Generator / Propane Slab - Generator Sta 727+50 4 27-Jul-20 30-Jul-20 226 $57,478.00

C-A4-GEN-1040 Area 4 Exp Lanes ITS - Install Propane Tank - Generator Sta 727+50 4 31-Jul-20 06-Aug-20 226 $57,478.00

C-A4-GEN-1050 Area 4 Exp Lanes ITS - Install Skid Mounted Generator Pad - Generator Sta 727+50 5 07-Aug-20 14-Aug-20 226 $71,848.00

C-A4-GEN-1060 Area 4 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Generator Sta 
727+50

4 17-Aug-20 21-Aug-20 226 $57,478.00

C-A4-GEN-1070 Area 4 Exp Lanes ITS - Pull Power & Communication Wire - Generator Sta 727+50 5 24-Aug-20 31-Aug-20 226 $96,828.00

C-A4-GEN-1080 Area 4 Exp Lanes ITS - Power & Communication Termination - Generator Sta 727+50 5 01-Sep-20 08-Sep-20 226 $96,828.00

C-A4-GEN-1090 Area 4 Exp Lanes ITS - Install Bollards - Generator Sta 727+50 5 09-Sep-20 15-Sep-20 226 $71,848.00

C-A4-GEN-1100 Area 4 Exp Lanes ITS - Install Chainlink Fence - Generator Sta 727+50 5 17-Sep-20 24-Sep-20 226 $71,848.00

C-A4-GEN-1110 Area 4 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Generator Sta 
727+50

3 25-Sep-20 29-Sep-20 226 $43,109.00

C-A4-GEN-1120 Area 4 Exp Lanes ITS - Energize Power (Dominion) - Generator Sta 727+50 25 01-Oct-20 10-Nov-20 226 $0.00

Area 4 Express Lanes ITS Sta 734 TO 721Area 4 Express Lanes ITS Sta 734 TO 721 39 09-Jul-20 10-Sep-20 259 $738,968.00

C-A4-ITS-8000 Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 734 to 721 3 09-Jul-20 13-Jul-20 251 $19,366.00

C-A4-ITS-8010 Area 4 Exp Lanes ITS - FRP Toll Gantry Foundations - Area 4 XPL ITS Sta 734 to 721 6 14-Jul-20 23-Jul-20 251 $86,218.00

C-A4-ITS-8020 Area 4 Exp Lanes ITS - FRP Toll Gantry Top Cap - Sta 734 to 721 6 24-Jul-20 31-Jul-20 251 $86,218.00

C-A4-ITS-8050 Area 4 Exp Lanes ITS - Erect Toll Gantry Structures - Sta 734 to 721 5 03-Aug-20 10-Aug-20 276 $71,848.00

C-A4-ITS-8030 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 734 to 721 6 03-Aug-20 11-Aug-20 259 $96,000.00

C-A4-ITS-8040 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 734 to 721 6 13-Aug-20 21-Aug-20 259 $90,000.00

C-A4-ITS-8070 Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 734 to 721 5 24-Aug-20 31-Aug-20 259 $75,000.00

C-A4-ITS-8060 Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 734 to 721 2 24-Aug-20 25-Aug-20 262 $28,739.00

C-A4-ITS-8080 Area 4 Exp Lanes ITS - Install Cabinet - Sta 734 to 721 5 27-Aug-20 02-Sep-20 262 $71,848.00

C-A4-ITS-8090 Area 4 Exp Lanes ITS - Install DMS Sign - Sta 734 to 721 5 01-Sep-20 08-Sep-20 259 $75,000.00

C-A4-ITS-8100 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 734 to 721 2 09-Sep-20 10-Sep-20 259 $38,731.00

Area 4 Express Lanes ITS Sta 721 TO 707Area 4 Express Lanes ITS Sta 721 TO 707 26 03-Aug-20 14-Sep-20 259 $348,731.00

C-A4-ITS-9000 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 721 to 707 5 03-Aug-20 10-Aug-20 251 $80,000.00

C-A4-ITS-9010 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 721 to 707 5 11-Aug-20 18-Aug-20 251 $80,000.00

C-A4-ITS-9020 Area 4 Exp Lanes ITS - Erect Sign Span & Cantilever Structure - Sta 721 to 707 5 20-Aug-20 27-Aug-20 263 $75,000.00

C-A4-ITS-9030 Area 4 Exp Lanes ITS - Install DMS Sign - Sta 721 to 707 5 28-Aug-20 03-Sep-20 263 $75,000.00

C-A4-ITS-9040 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 721 to 707 2 11-Sep-20 14-Sep-20 259 $38,731.00

Area 4 Express Lanes ITS Sta 707 TO 693Area 4 Express Lanes ITS Sta 707 TO 693 18 20-Aug-20 17-Sep-20 259 $182,427.00

C-A4-ITS-10000 Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 707 to 693 5 20-Aug-20 27-Aug-20 265 $71,848.00

C-A4-ITS-10010 Area 4 Exp Lanes ITS - Install Cabinet - Sta 707 to 693 5 28-Aug-20 03-Sep-20 265 $71,848.00

C-A4-ITS-10020 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 707 to 693 2 15-Sep-20 17-Sep-20 259 $38,731.00

Area 4 Express Lanes ITS Sta 693 TO 679Area 4 Express Lanes ITS Sta 693 TO 679 44 14-Jul-20 24-Sep-20 257 $501,793.00

C-A4-ITS-11000 Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 693 to 679 3 14-Jul-20 17-Jul-20 270 $19,366.00
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Area 4 Exp Lanes ITS - Install Vertical Swing Gates - Sta 748 to 734

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 748 to 734

Area 4 Exp Lanes ITS - Set Temporary Barrier / MOT - Toll Gantry TL IS-3

Area 4 Exp Lanes ITS - Demo Existing Guardrail - Toll Gantry TL IS-3

Area 4 Exp Lanes ITS - Clear & Grub / Install ESC - Toll Gantry TL IS-3

Area 4 Exp Lanes ITS - Excavate / Backfill Slopes & Roadway - Toll Gantry TL IS-3

Area 4 Exp Lanes ITS - Install Drainage / Structures - Toll Gantry TL IS-3

Area 4 Exp Lanes ITS - Rough Grade for Roadway - Toll Gantry TL IS-3

Area 4 Exp Lanes ITS - Asphalt Paving - Shoulders - Toll Gantry TL IS-3

Area 4 Exp Lanes ITS - Install Guardrail - Toll Gantry TL IS-3

Area 4 Exp Lanes ITS - Fine Grade Slopes & Seed - Toll Gantry TL IS-3

Area 4 Exp Lanes ITS - Grade for Generator / Propane Slab - Generator Sta 727+50

Area 4 Exp Lanes ITS - Install Direction Bores - Generator Sta 727+50

Area 4 Exp Lanes ITS - Install Underground Power Conduit - Generator Sta 727+50

Area 4 Exp Lanes ITS - FRP Generator / Propane Slab - Generator Sta 727+50

Area 4 Exp Lanes ITS - Install Propane Tank - Generator Sta 727+50

Area 4 Exp Lanes ITS - Install Skid Mounted Generator Pad - Generator Sta 727+50

Area 4 Exp Lanes ITS - Install Gas Line from Propane Tank to Generator - Generator Sta 727+50

Area 4 Exp Lanes ITS - Pull Power & Communication Wire - Generator Sta 727+50

Area 4 Exp Lanes ITS - Power & Communication Termination - Generator Sta 727+50

Area 4 Exp Lanes ITS - Install Bollards - Generator Sta 727+50

Area 4 Exp Lanes ITS - Install Chainlink Fence - Generator Sta 727+50

Area 4 Exp Lanes ITS - Install Stone between Fence 7 Generator Slab - Generator Sta 727+50

Area 4 Exp Lanes ITS - Energize Power (Dominion) - Generator Sta 727+50

Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 734 to 721

Area 4 Exp Lanes ITS - FRP Toll Gantry Foundations - Area 4 XPL ITS Sta 734 to 721

Area 4 Exp Lanes ITS - FRP Toll Gantry Top Cap - Sta 734 to 721

Area 4 Exp Lanes ITS - Erect Toll Gantry Structures - Sta 734 to 721

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 734 to 721

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 734 to 721

Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 734 to 721

Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 734 to 721

Area 4 Exp Lanes ITS - Install Cabinet - Sta 734 to 721

Area 4 Exp Lanes ITS - Install DMS Sign - Sta 734 to 721

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 734 to 721

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 721 to 707

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 721 to 707

Area 4 Exp Lanes ITS - Erect Sign Span & Cantilever Structure - Sta 721 to 707

Area 4 Exp Lanes ITS - Install DMS Sign - Sta 721 to 707

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 721 to 707

Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 707 to 693

Area 4 Exp Lanes ITS - Install Cabinet - Sta 707 to 693

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 707 to 693

Area 4 Exp Lanes ITS - Install Communication & Power Conduit - Sta 693 to 679

All Activities

Data Date:  06-Nov-18
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C-A4-ITS-11010 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 693 to 679 5 20-Aug-20 27-Aug-20 251 $75,000.00

C-A4-ITS-11020 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 693 to 679 5 28-Aug-20 03-Sep-20 251 $75,000.00

C-A4-ITS-11030 Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 693 to 679 5 04-Sep-20 11-Sep-20 257 $75,000.00

C-A4-ITS-11040 Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 693 to 679 5 04-Sep-20 11-Sep-20 257 $71,848.00

C-A4-ITS-11050 Area 4 Exp Lanes ITS - Install DMS Sign - Sta 693 to 679 5 14-Sep-20 21-Sep-20 257 $75,000.00

C-A4-ITS-11060 Area 4 Exp Lanes ITS - Install Cabinet - Sta 693 to 679 5 14-Sep-20 21-Sep-20 257 $71,848.00

C-A4-ITS-11070 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 693 to 679 2 22-Sep-20 24-Sep-20 257 $38,731.00

Area 4 Express Lanes ITS Sta 665 TO 651Area 4 Express Lanes ITS Sta 665 TO 651 43 20-Jul-20 28-Sep-20 257 $168,059.00

C-A4-ITS-12000 Area 4 Exp Lanes ITS - Install Direction Bores - Sta 665 to 651 5 20-Jul-20 27-Jul-20 293 $71,848.00

C-A4-ITS-12010 Area 4 Exp Lanes ITS - Install CCTV Foundation - Sta 665 to 651 1 04-Sep-20 04-Sep-20 266 $14,370.00

C-A4-ITS-12020 Area 4 Exp Lanes ITS - Install CCTV Pole - Sta 665 to 651 1 08-Sep-20 08-Sep-20 266 $14,370.00

C-A4-ITS-12040 Area 4 Exp Lanes ITS - Install Express Pole Cabinet - Sta 665 to 651 1 09-Sep-20 09-Sep-20 266 $14,370.00

C-A4-ITS-12030 Area 4 Exp Lanes ITS - Install CCTV - Sta 665 to 651 1 09-Sep-20 09-Sep-20 266 $14,370.00

C-A4-ITS-12050 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 665 to 651 2 25-Sep-20 28-Sep-20 257 $38,731.00

Area 4 Express Lanes ITS Sta 651 TO 637Area 4 Express Lanes ITS Sta 651 TO 637 22 04-Sep-20 12-Oct-20 251 $338,731.00

C-A4-ITS-13000 Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 651 to 637 5 04-Sep-20 11-Sep-20 251 $75,000.00

C-A4-ITS-13010 Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 651 to 637 5 14-Sep-20 21-Sep-20 251 $75,000.00

C-A4-ITS-13020 Area 4 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 651 to 637 5 22-Sep-20 29-Sep-20 251 $75,000.00

C-A4-ITS-13030 Area 4 Exp Lanes ITS - Install Sign - Sta 651 to 637 5 01-Oct-20 08-Oct-20 251 $75,000.00

C-A4-ITS-13040 Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 651 to 637 2 09-Oct-20 12-Oct-20 251 $38,731.00

Finishing Activities RoadwayFinishing Activities Roadway 30 11-Jul-22 30-Aug-22 0 $4,870,759.00

C-PW-1000 Project Wide - Surface Asphalt - 95XL 113+00 to 590+00 25 11-Jul-22 22-Aug-22 0 $4,750,000.00

C-PW-1010 Project Wide - Perm Pavement Markings - 95XL 113+00 to 590+00 16 04-Aug-22 30-Aug-22 0 $120,759.00
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Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 693 to 679

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 693 to 679

Area 4 Exp Lanes ITS - Erect Sign Span Structure - Sta 693 to 679

Area 4 Exp Lanes ITS - FRP Cabinet Pad - Sta 693 to 679

Area 4 Exp Lanes ITS - Install DMS Sign - Sta 693 to 679

Area 4 Exp Lanes ITS - Install Cabinet - Sta 693 to 679

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 693 to 679

Area 4 Exp Lanes ITS - Install Direction Bores - Sta 665 to 651

Area 4 Exp Lanes ITS - Install CCTV Foundation - Sta 665 to 651

Area 4 Exp Lanes ITS - Install CCTV Pole - Sta 665 to 651

Area 4 Exp Lanes ITS - Install Express Pole Cabinet - Sta 665 to 651

Area 4 Exp Lanes ITS - Install CCTV - Sta 665 to 651

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 665 to 651

Area 4 Exp Lanes ITS - FRP Sign Structure Footer - Sta 651 to 637

Area 4 Exp Lanes ITS - FRP Sign Structure Top Cap - Sta 651 to 637

Area 4 Exp Lanes ITS - Erect Sign Cantilever Structure - Sta 651 to 637

Area 4 Exp Lanes ITS - Install Sign - Sta 651 to 637

Area 4 Exp Lanes ITS - Power & Fiber Terminations - Sta 651 to 637

Project Wide - Surface Asphalt - 95XL 113+00 to 590+00

Project Wide - Perm Pavement Markings - 95XL 113+00 to 590+00

All Activities

Data Date:  06-Nov-18
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Fred Ex Baseline Schedule - Log Report

Scheduling/Leveling Report - 2019-03-04 21:10:50 - PM.exe

=========================================================

 Default Project..................................................P54400-BL

 Projects: 

  P54400-BL........................................................95 Express Lanes Fred Ex - Baseline

Schedule

Scheduling/Leveling Settings:

-----------------------------

 General

 -------

 Scheduling ......................................................Yes

 Leveling ........................................................No

 Ignore relationships to and from other projects .................No

 Make open-ended activities critical .............................No

 Use Expected Finish Dates .......................................No

 Schedule automatically when a change affects dates ..............No

 Level resources during scheduling ...............................No

 Recalculate assignment costs after scheduling ...................No

 When scheduling progressed activities use .......................Retained Logic

 Calculate start-to-start lag from ...............................Early Start

 Define critical activities as ...................................Longest Path

 Compute Total Float As ..........................................Finish Float

 Calculate float based on finish date of .........................Each project

 Calendar for scheduling Relationship Lag ........................Predecessor Activity Calendar

 Advanced

 --------

 Calculate multiple float paths...................................Yes

 Calculate multiple float paths using.............................Free Float

 Display multiple float paths ending with.........................M-220

 Number of paths to calculate.....................................10

Statistics:

-----------

 # Projects.......................................................1

 # Activities.....................................................2626

 # Not Started....................................................2626

 # In Progress....................................................0

 # Completed......................................................0

 # Relationships..................................................4231

 # Activities with Constraint.....................................10

      Project: P54400-BL Activity: M-110 Design-Build Contract Execution (Jan 15 

2019)

      Project: P54400-BL Activity: M-120 Limited Notice to Proceed (Jan 15 2019)

      Project: P54400-BL Activity: M-150 Demolition of Existing Truslow Bridge 

(10/31/20)

      Project: P54400-BL Activity: M-170 Interim Milestone (Rte 17 GP Lane Exit Ramp 

Work) (Jul 15 2021)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-190 ETC (Gantry) No.2 Turn Over (May 4 2022)

      Project: P54400-BL Activity: M-200 ETC (Gantry) No.3 Turn Over (June 3 2022)

      Project: P54400-BL Activity: M-210 Service Commencement Date (NTP + 1250 Days =

Oct 1 2022)

      Project: P54400-BL Activity: M-220 Final Completion (SC + 180 Days = Mar 30 

2023)

      Project: P54400-BL Activity: SV-1030 End Scope Validation Period (LNTP + 120 

Days)

Errors:

-------

Warnings:

---------

 Activities without predecessors..................................1

      Project: P54400-BL Activity: M-100 Notice of Intent to Award by 95 Express
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 Activities without successors....................................1

      Project: P54400-BL Activity: M-220 Final Completion (SC + 180 Days = Mar 30 

2023)

 Out-of-sequence activities.......................................0

 Activities with Actual Dates > Data Date.........................0

 Milestone Activities with invalid relationships..................0

 Finish milestone and predecessors have different calendars.......123

      Project: P54400-BL Activity: C-A1-TRL-1060 Reopen Truslow Overpass to Public

      Project: P54400-BL Activity: C-A1-TRL-1060 Reopen Truslow Overpass to Public

      Project: P54400-BL Activity: C-A1-TRL-1060 Reopen Truslow Overpass to Public

      Project: P54400-BL Activity: C-A1-TRL-1060 Reopen Truslow Overpass to Public

      Project: P54400-BL Activity: M-150 Demolition of Existing Truslow Bridge 

(10/31/20)

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete
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      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-170 Interim Milestone (Rte 17 GP Lane Exit Ramp 

Work) (Jul 15 2021)

      Project: P54400-BL Activity: M-170 Interim Milestone (Rte 17 GP Lane Exit Ramp 

Work) (Jul 15 2021)

      Project: P54400-BL Activity: M-170 Interim Milestone (Rte 17 GP Lane Exit Ramp 

Work) (Jul 15 2021)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-190 ETC (Gantry) No.2 Turn Over (May 4 2022)

      Project: P54400-BL Activity: M-190 ETC (Gantry) No.2 Turn Over (May 4 2022)

      Project: P54400-BL Activity: M-200 ETC (Gantry) No.3 Turn Over (June 3 2022)

      Project: P54400-BL Activity: M-200 ETC (Gantry) No.3 Turn Over (June 3 2022)

      Project: P54400-BL Activity: M-200 ETC (Gantry) No.3 Turn Over (June 3 2022)

      Project: P54400-BL Activity: M-210 Service Commencement Date (NTP + 1250 Days =

Oct 1 2022)

      Project: P54400-BL Activity: M-210 Service Commencement Date (NTP + 1250 Days =

Oct 1 2022)

      Project: P54400-BL Activity: M-210 Service Commencement Date (NTP + 1250 Days =

Oct 1 2022)

      Project: P54400-BL Activity: M-210 Service Commencement Date (NTP + 1250 Days =

Oct 1 2022)
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      Project: P54400-BL Activity: M-210 Service Commencement Date (NTP + 1250 Days =

Oct 1 2022)

      Project: P54400-BL Activity: M-210 Service Commencement Date (NTP + 1250 Days =

Oct 1 2022)

      Project: P54400-BL Activity: M-220 Final Completion (SC + 180 Days = Mar 30 

2023)

      Project: P54400-BL Activity: M-220 Final Completion (SC + 180 Days = Mar 30 

2023)

      Project: P54400-BL Activity: M-220 Final Completion (SC + 180 Days = Mar 30 

2023)

      Project: P54400-BL Activity: M-220 Final Completion (SC + 180 Days = Mar 30 

2023)

      Project: P54400-BL Activity: M-220 Final Completion (SC + 180 Days = Mar 30 

2023)

      Project: P54400-BL Activity: SV-1030 End Scope Validation Period (LNTP + 120 

Days)

      Project: P54400-BL Activity: SV-1030 End Scope Validation Period (LNTP + 120 

Days)

Scheduling/Leveling Results:

----------------------------

 # Projects Scheduled/Leveled.....................................1

 # Activities Scheduled/Leveled...................................2626

 # Relationships with other projects..............................0

 Data Date........................................................06-Nov-18

 Earliest Early Start Date........................................06-Nov-18

 Latest Early Finish Date.........................................27-Mar-23

 Number of float paths............................................10

Exceptions:

-----------

 Critical Activities..............................................68

      Project: P54400-BL Activity: C-A3-XPL-10000 Area 3 Exp Lanes - Rough Grading Sta

442 to 456 (37k CTF / 90k Exp)

      Project: P54400-BL Activity: C-A3-XPL-10010 Area 3 Exp Lanes - Str 6-54 to 6-45 

2 - 5' x 5' RCB 157 LF Sta 453

      Project: P54400-BL Activity: C-A3-XPL-10020 Area 3 Exp Lanes - Str 6-39 to 6-40 

54" RCP 131 LF Sta 449+50

      Project: P54400-BL Activity: C-A3-XPL-10030 Area 3 Exp Lanes - Str 6-44 to 6-54 

24" RCP 105 LF Sta 453+10

      Project: P54400-BL Activity: C-A3-XPL-11000 Area 3 Exp Lanes - Str 6-21 to 6-23 

42" RCP 96 LF Sta 436+05

      Project: P54400-BL Activity: C-A3-XPL-11010 Area 3 Exp Lanes - Rough Grading Sta

428 to 442 (11k CTF / 84k Exp)

      Project: P54400-BL Activity: C-A3-XPL-11040 Area 3 Exp Lanes - Surface Drainage 

429+75 to 436 (7 Str / 650 LF)

      Project: P54400-BL Activity: C-A3-XPL-12000 Area 3 Exp Lanes - Fine Grade 2 Lane

Mainline Sta 428 to 591

      Project: P54400-BL Activity: C-A3-XPL-12010 Area 3 Exp Lanes - CTA Mainline Sta 

428 to 591

      Project: P54400-BL Activity: C-A3-XPL-12020 Area 3 Exp Lanes - Place Compact Agg

Base Mainline Sta 428 to 591

      Project: P54400-BL Activity: C-A3-XPL-12030 Area 3 Exp Lanes - Base Asphalt Sta 

428 to 591

      Project: P54400-BL Activity: C-A3-XPL-12040 Area 3 Exp Lanes - Place Compact 

Shoulder Stone Sta 428 to 591

      Project: P54400-BL Activity: C-A3-XPL-12050 Area 3 Exp Lanes - Install 

Underdrain Sta 428 to 591

      Project: P54400-BL Activity: C-A3-XPL-12060 Area 3 Exp Lanes - Intermediate 

Asphalt Sta 428 to 591

      Project: P54400-BL Activity: C-A3-XPL-12080 Area 3 Exp Lanes - Install MGS-1/End

Treatments Sta 428 to 591

      Project: P54400-BL Activity: C-A3-XPL-12090 Area 3 Exp Lanes - Install FOAs & 

Impact Attenuator

      Project: P54400-BL Activity: C-A3-XPL-2000 Area 3 Exp Lanes - Rough Grading Sta

554 to 591 (72k CTF / 67k Exp)

      Project: P54400-BL Activity: C-A3-XPL-3010 Area 3 Exp Lanes - Rough Grading Sta

540 to 554 (97k CTF / 44k Imp)
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      Project: P54400-BL Activity: C-A3-XPL-4000 Area 3 Exp Lanes - Rough Grading Sta

526 to 540 (14k CTF / 220K Exp)

      Project: P54400-BL Activity: C-A3-XPL-5010 Area 3 Exp Lanes - Rough Grading Sta

512 to 526 (3k CTF / 38k Imp)

      Project: P54400-BL Activity: C-A3-XPL-6010 Area 3 Exp Lanes - Rough Grading Sta

498 to 512 (11k CTF / 38k Imp)

      Project: P54400-BL Activity: C-A3-XPL-6020 Area 3 Exp Lanes - Str 7-31 to 7-32 

36" RCP 112 LF Sta 506+20

      Project: P54400-BL Activity: C-A3-XPL-6030 Area 3 Exp Lanes - Str 7-30A to 7-31

15" RCP 12 LF Sta 506+40

      Project: P54400-BL Activity: C-A3-XPL-7000 Area 3 Exp Lanes - Str 7-18 to 7-19 

60" RCP 125 LF Sta 488+30

      Project: P54400-BL Activity: C-A3-XPL-7010 Area 3 Exp Lanes - Rough Grading Sta

484 to 498 (3k CTF / 58k Imp)

      Project: P54400-BL Activity: C-A3-XPL-8010 Area 3 Exp Lanes - Rough Grading Sta

470 to 484 (25k CTF / 5k Exp)

      Project: P54400-BL Activity: C-A3-XPL-9010 Area 3 Exp Lanes - Rough Grading Sta

456 to 470 (35k CTF / Balanced)

      Project: P54400-BL Activity: C-PW-1000 Project Wide - Surface Asphalt - 

95XL 113+00 to 590+00

      Project: P54400-BL Activity: C-PW-1010 Project Wide - Perm Pavement 

Markings - 95XL 113+00 to 590+00

      Project: P54400-BL Activity: D-ENV-2000 WOUS Field Confirmation (Wetland, 

Stream Delineation)

      Project: P54400-BL Activity: D-ENV-2010 Field Survey (Assumes no T&E Survey)

      Project: P54400-BL Activity: D-ENV-2020 Preliminary JD Report

      Project: P54400-BL Activity: D-ENV-2030 QA/QC Review of PJD Report

      Project: P54400-BL Activity: D-ENV-2040 Modifications/Submit of PJD Report 

to Agencies

      Project: P54400-BL Activity: D-ENV-2050 USACE/DEQ Field Review

      Project: P54400-BL Activity: D-ENV-2060 Necessary Modifications to WOUS 

Report, Submit to USACE/DEQ for Approval

      Project: P54400-BL Activity: D-ENV-2070 JPA Plate Development

      Project: P54400-BL Activity: D-ENV-2090 QA/QC Review of JPA Plates

      Project: P54400-BL Activity: D-ENV-2100 Modifications/Back check/submit to 

VMRC

      Project: P54400-BL Activity: D-ENV-2110 USACE/DEQ Permit Application 

Complete

      Project: P54400-BL Activity: D-ENV-2120 USACE Issues 30 Day Public Notice

      Project: P54400-BL Activity: D-ENV-2130 DEQ Issues 30 Day Public Notice

      Project: P54400-BL Activity: D-ENV-2140 401/404 Water Quality & Wetland 

Permit Processing & Issued

      Project: P54400-BL Activity: D-SRV-1010 Wetland Flag Survey

      Project: P54400-BL Activity: M-110 Design-Build Contract Execution (Jan 15 

2019)

      Project: P54400-BL Activity: M-120 Limited Notice to Proceed (Jan 15 2019)

      Project: P54400-BL Activity: M-130 Design Full NTP (Apr 30 2019)

      Project: P54400-BL Activity: M-140 Construction Full NTP (Apr 30 2019)

      Project: P54400-BL Activity: M-210 Service Commencement Date (NTP + 1250 Days =

Oct 1 2022)

      Project: P54400-BL Activity: M-220 Final Completion (SC + 180 Days = Mar 30 

2023)

      Project: P54400-BL Activity: MOB-1020 Construction Start - Jurisdictional 

Areas

      Project: P54400-BL Activity: MOB-1040 Service Commencement Punchlist

      Project: P54400-BL Activity: MOB-1060 Final Completion Punchlist & 

Closeout Documentation

      Project: P54400-BL Activity: PDP-2080 Develop & Submit - Construction 

Quality Management Plan

      Project: P54400-BL Activity: PDP-2090 95 Express Review - Construction 

Quality Management Plan

      Project: P54400-BL Activity: PDP-2100 Construction Quality Management Plan

Approved

      Project: P54400-BL Activity: PDP-2110 Develop & Submit - Sustainability 

Plan

      Project: P54400-BL Activity: PDP-2120 95 Express Review - Sustainability 

Plan
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      Project: P54400-BL Activity: PDP-2130 Sustainability Plan Approved

      Project: P54400-BL Activity: PDP-2140 Develop & Submit - Utilities Plan

      Project: P54400-BL Activity: PDP-2150 95 Express Review - Utilities Plan

      Project: P54400-BL Activity: PDP-2160 Utilities Plan Approved

      Project: P54400-BL Activity: PDP-2170 Develop & Submit - Environmental 

Management Plan

      Project: P54400-BL Activity: PDP-2180 95 Express Review - Environmental 

Management Plan

      Project: P54400-BL Activity: PDP-2190 Environmental Management Plan 

Approved

      Project: P54400-BL Activity: PDP-2200 Develop & Submit - Ethics Plan

      Project: P54400-BL Activity: PDP-2210 95 Express Review - Ethics Plan

      Project: P54400-BL Activity: PDP-2220 Ethics Plan Approved

 Activities with unsatisfied constraints..........................0

 Activities with unsatisfied relationships........................0

 Activities with external dates...................................0

 Activities that are not on any float paths.......................2551

      Project: P54400-BL Activity: C-A1-GEN-1000 Area 1 Exp Lanes ITS - Install ESC /

Clear & Grub - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1010 Area 1 Exp Lanes ITS - Grade for 

Generator / Propane Slab - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1020 Area 1 Exp Lanes ITS - Install 

Direction Bores - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1030 Area 1 Exp Lanes ITS - Install 

Underground Power Conduit - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1040 Area 1 Exp Lanes ITS - FRP Generator

/ Propane Slab - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1050 Area 1 Exp Lanes ITS - Install 

Propane Tank - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1060 Area 1 Exp Lanes ITS - Install Skid 

Mounted Generator Pad - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1070 Area 1 Exp Lanes ITS - Install Gas 

Line from Propane Tank to Generator - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1080 Area 1 Exp Lanes ITS - Pull Power & 

Communication Wire - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1090 Area 1 Exp Lanes ITS - Power & 

Communication Termination - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1100 Area 1 Exp Lanes ITS - Install 

Bollards - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1110 Area 1 Exp Lanes ITS - Install 

Chainlink Fence - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1120 Area 1 Exp Lanes ITS - Install Stone

between Fence 7 Generator Slab - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-1130 Area 1 Exp Lanes ITS - Energize 

Power (Dominion) - Generator Sta 111

      Project: P54400-BL Activity: C-A1-GEN-2000 Area 1 Exp Lanes ITS - Install E&S /

Clear & Grub - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2010 Area 1 Exp Lanes ITS - Grade for 

Generator / Propane Slab - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2020 Area 1 Exp Lanes ITS - Install 

Direction Bores - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2030 Area 1 Exp Lanes ITS - Install 

Underground Power Conduit - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2040 Area 1 Exp Lanes ITS - FRP Generator

/ Propane Slab - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2050 Area 1 Exp Lanes ITS - Install 

Propane Tank - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2060 Area 1 Exp Lanes ITS - Install Skid 

Mounted Generator Pad - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2070 Area 1 Exp Lanes ITS - Install Gas 

Line from Propane Tank to Generator - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2080 Area 1 Exp Lanes ITS - Pull Power & 

Communication Wire - Generator Sta 192+50
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      Project: P54400-BL Activity: C-A1-GEN-2090 Area 1 Exp Lanes ITS - Power & 

Communication Termination - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2100 Area 1 Exp Lanes ITS - Install 

Bollards - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2110 Area 1 Exp Lanes ITS - Install 

Chainlink Fence - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2120 Area 1 Exp Lanes ITS - Install Stone

between Fence 7 Generator Slab - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-GEN-2130 Area 1 Exp Lanes ITS - Energize 

Power (Dominion) - Generator Sta 192+50

      Project: P54400-BL Activity: C-A1-HPN-1000 Area 1 HPN - Surface Drainage Sta 

101+75 to 108+50 (7 Str / 700 LF)

      Project: P54400-BL Activity: C-A1-HPN-1010 Area 1 HPN - Install MB-7E Barrier 

adjacent to NB GP

      Project: P54400-BL Activity: C-A1-HPN-1020 Area 1 HPN - Fine Grade Mainline 

2507+655 to 2528+77

      Project: P54400-BL Activity: C-A1-HPN-1030 Area 1 HPN - Install Underdrain

      Project: P54400-BL Activity: C-A1-HPN-1040 Area 1 HPN - Place CTA

      Project: P54400-BL Activity: C-A1-HPN-1050 Area 1 HPN - Place Compact Agg Base

      Project: P54400-BL Activity: C-A1-HPN-1060 Area 1 HPN - Base Asphalt

      Project: P54400-BL Activity: C-A1-HPN-1070 Area 1 HPN - Intermediate Asphalt

      Project: P54400-BL Activity: C-A1-HWN-1000 HWN Abutment A - MSE RW05

      Project: P54400-BL Activity: C-A1-HWN-10000 Area 1 HWN - Surface Drainage Sta 

4020 to 4034 (12 Str / 1000 LF)

      Project: P54400-BL Activity: C-A1-HWN-10010 Area 1 HWN - Place CTA Sta 4020 to 

4034

      Project: P54400-BL Activity: C-A1-HWN-10020 Area 1 HWN - Place Compact Agg Base 

Sta 4020 to 4034

      Project: P54400-BL Activity: C-A1-HWN-10030 Area 1 HWN - Base Asphalt Sta 4020 

to 4034

      Project: P54400-BL Activity: C-A1-HWN-10040 Area 1 HWN - Intermediate Asphalt 

Sta 4020 to 4034

      Project: P54400-BL Activity: C-A1-HWN-1010 HWN Abutment A - Settlement Period

      Project: P54400-BL Activity: C-A1-HWN-1020 HWN Abutment A - MSE Moment Slabs

      Project: P54400-BL Activity: C-A1-HWN-1030 HWN Abutment A - MSE Parapet Walls

      Project: P54400-BL Activity: C-A1-HWN-1040 HWN Abutment A - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A1-HWN-1050 HWN Abutment A - Install H-Pile

      Project: P54400-BL Activity: C-A1-HWN-1060 HWN Abutment A - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-HWN-1070 HWN Abutment A - FPS Backwall

      Project: P54400-BL Activity: C-A1-HWN-1080 HWN Abutment A - Slope Protection / 

MSE Coping

      Project: P54400-BL Activity: C-A1-HWN-2000 HWN Abutment B - MSE RW06 (Includes 

Vertical Drainage Structures)

      Project: P54400-BL Activity: C-A1-HWN-2010 HWN Abutment B - Settlement Period

      Project: P54400-BL Activity: C-A1-HWN-2020 HWN Abutment B - MSE Moment Slabs

      Project: P54400-BL Activity: C-A1-HWN-2030 HWN Abutment B - MSE Parapet Walls

      Project: P54400-BL Activity: C-A1-HWN-2040 HWN Abutment B - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A1-HWN-2050 HWN Abutment B - Install H-Pile

      Project: P54400-BL Activity: C-A1-HWN-2060 HWN Abutment B - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-HWN-2070 HWN Abutment B - FPS Backwall

      Project: P54400-BL Activity: C-A1-HWN-2080 HWN Abutment B - Slope Protection / 

MSE Coping

      Project: P54400-BL Activity: C-A1-HWN-3000 HWN Pier 1 - Install Support Of 

Excavation

      Project: P54400-BL Activity: C-A1-HWN-3010 HWN Pier 1 - Excavation & Finegrade

      Project: P54400-BL Activity: C-A1-HWN-3020 HWN Pier 1 - Install Test Pile W/ 

PDA

      Project: P54400-BL Activity: C-A1-HWN-3030 HWN Pier 1 - Install H-Pile

      Project: P54400-BL Activity: C-A1-HWN-3040 HWN Pier 1 - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-HWN-3050 HWN Pier 1 - FPS Columns

      Project: P54400-BL Activity: C-A1-HWN-3060 HWN Pier 1 - Backfill Pier

      Project: P54400-BL Activity: C-A1-HWN-3070 HWN Pier 1 - Remove Support Of 

Excavation

      Project: P54400-BL Activity: C-A1-HWN-3080 HWN Pier 1 - FPS Pier Cap

      Project: P54400-BL Activity: C-A1-HWN-4000 HWN Pier 2 - Install Support Of 
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Excavation

      Project: P54400-BL Activity: C-A1-HWN-4010 HWN Pier 2 - Excavation & Finegrade

      Project: P54400-BL Activity: C-A1-HWN-4020 HWN Pier 2 - Install Test Pile W/ 

PDA

      Project: P54400-BL Activity: C-A1-HWN-4030 HWN Pier 2 - Install H-Pile

      Project: P54400-BL Activity: C-A1-HWN-4040 HWN Pier 2 - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-HWN-4050 HWN Pier 2 - FPS Columns

      Project: P54400-BL Activity: C-A1-HWN-4060 HWN Pier 2 - Backfill Pier

      Project: P54400-BL Activity: C-A1-HWN-4070 HWN Pier 2 - Remove Support Of 

Excavation

      Project: P54400-BL Activity: C-A1-HWN-4080 HWN Pier 2 - FPS Pier Cap

      Project: P54400-BL Activity: C-A1-HWN-4090 HWN Pier 2 - Pier Protection Barrier

      Project: P54400-BL Activity: C-A1-HWN-5000 HWN Pier 3 - Install Support Of 

Excavation

      Project: P54400-BL Activity: C-A1-HWN-5010 HWN Pier 3 - Excavation & Finegrade

      Project: P54400-BL Activity: C-A1-HWN-5020 HWN Pier 3 - Install Test Pile W/ 

PDA

      Project: P54400-BL Activity: C-A1-HWN-5030 HWN Pier 3 - Install H-Pile

      Project: P54400-BL Activity: C-A1-HWN-5040 HWN Pier 3 - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-HWN-5050 HWN Pier 3 - FPS Columns

      Project: P54400-BL Activity: C-A1-HWN-5060 HWN Pier 3 - Backfill Pier

      Project: P54400-BL Activity: C-A1-HWN-5070 HWN Pier 3 - Remove Support Of 

Excavation

      Project: P54400-BL Activity: C-A1-HWN-5080 HWN Pier 3 - FPS Pier Cap

      Project: P54400-BL Activity: C-A1-HWN-5090 HWN Pier 3 - Pier Protection Barrier

      Project: P54400-BL Activity: C-A1-HWN-6000 HWN Superstructure - Install Beam 

Bearings

      Project: P54400-BL Activity: C-A1-HWN-6010 HWN Superstructure - Erect 

Structural Steel Girders

      Project: P54400-BL Activity: C-A1-HWN-6020 HWN Superstructure - FPS Diaphragm /

Backwall Abutment A

      Project: P54400-BL Activity: C-A1-HWN-6030 HWN Superstructure - FPS Diaphragm /

Backwall Abutment B

      Project: P54400-BL Activity: C-A1-HWN-7000 HWN Superstructure - Install Temp 

Underbridge Protection

      Project: P54400-BL Activity: C-A1-HWN-7010 HWN Superstructure - Install / Form 

Overhang Platform & Edge Forms

      Project: P54400-BL Activity: C-A1-HWN-7020 HWN Superstructure - Install Sip 

Deck Soffit Forms

      Project: P54400-BL Activity: C-A1-HWN-7030 HWN Superstructure - Place Deck 

Rebar

      Project: P54400-BL Activity: C-A1-HWN-7040 HWN Superstructure - Setup Deck 

Screed & Rails

      Project: P54400-BL Activity: C-A1-HWN-7050 HWN Superstructure - Dryrun Deck 

Screed

      Project: P54400-BL Activity: C-A1-HWN-7060 HWN Superstructure - Place Deck 

Concrete (9 Pours)

      Project: P54400-BL Activity: C-A1-HWN-7070 HWN Superstructure - Install Tooth 

Expansion Dam Abutment A

      Project: P54400-BL Activity: C-A1-HWN-7080 HWN Superstructure - Install Tooth 

Expansion Dam Abutment B

      Project: P54400-BL Activity: C-A1-HWN-7090 HWN Superstructure - Cure / Remove 

Deck Edge Forms

      Project: P54400-BL Activity: C-A1-HWN-7100 HWN Superstructure - Parapets - 

Install Rebar & Conduit

      Project: P54400-BL Activity: C-A1-HWN-7110 HWN Superstructure - FPS Parapets

      Project: P54400-BL Activity: C-A1-HWN-7120 HWN Superstructure - Parapets - Wet 

Cure

      Project: P54400-BL Activity: C-A1-HWN-7130 HWN Superstructure - Parapets - 

Point & Patch

      Project: P54400-BL Activity: C-A1-HWN-7140 HWN Superstructure - Remove Overhang

Platforms

      Project: P54400-BL Activity: C-A1-HWN-7150 HWN Superstructure - P & P Deck 

Edges/Overhangs/Diaphragms

      Project: P54400-BL Activity: C-A1-HWN-7160 HWN Superstructure - Remove Temp 

Underbridge Protection

      Project: P54400-BL Activity: C-A1-HWN-8000 HWN Approach Slabs - Place & Grade 
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Abutment A Approach Slab Base Stone

      Project: P54400-BL Activity: C-A1-HWN-8010 HWN Approach Slabs - FPS Abutment A 

Approach Slab

      Project: P54400-BL Activity: C-A1-HWN-8500 HWN Approach Slabs - Place & Grade 

Abutment B Approach Slab Base Stone

      Project: P54400-BL Activity: C-A1-HWN-8510 HWN Approach Slabs - FPS Abutment B 

Approach Slab

      Project: P54400-BL Activity: C-A1-HWN-9000 HWN Superstructure - Groove Deck

      Project: P54400-BL Activity: C-A1-ITS-1000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-10000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10010 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10020 Area 1 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10030 Area 1 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10040 Area 1 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10050 Area 1 Exp Lanes ITS - Install DMS 

Sign - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10060 Area 1 Exp Lanes ITS - Install MVD &

Incident Detection Camera Foundation - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10070 Area 1 Exp Lanes ITS - Install MVD &

Incident Detection Camera Pole - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10080 Area 1 Exp Lanes ITS - Install MVD &

Incident Detection Camera - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10090 Area 1 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-1010 Area 1 Exp Lanes ITS - Install 

Direction Bores - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-10100 Area 1 Exp Lanes ITS - FRP Ground 

Cabinet Foundation - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10110 Area 1 Exp Lanes ITS - FRP Ground 

Cabinet Pad - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10120 Area 1 Exp Lanes ITS - Install 

Ground Cabinet - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-10130 Area 1 Exp Lanes ITS - Power & Fiber

Terminations - Sta 218 to 204

      Project: P54400-BL Activity: C-A1-ITS-1020 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1030 Area 1 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1040 Area 1 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1050 Area 1 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1060 Area 1 Exp Lanes ITS - Install DMS 

Sign - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1070 Area 1 Exp Lanes ITS - Install MVD /

CCTV / DMS / Incident Detection Camera Foundation - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1080 Area 1 Exp Lanes ITS - Install MVD /

CCTV / DMS / Incident Detection Camera Pole - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1090 Area 1 Exp Lanes ITS - Install MVD /

CCTV / DMS / Incident Detection Camera - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1100 Area 1 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1110 Area 1 Exp Lanes ITS - Install Light

Foundations - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1120 Area 1 Exp Lanes ITS - Install Light

Poles & Lights - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1130 Area 1 Exp Lanes ITS - FRP DMS 

Cabinet Pads - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1140 Area 1 Exp Lanes ITS - Install DMS 

Cabinets - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-1150 Area 1 Exp Lanes ITS - Power & Fiber
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Terminations - Sta 96 to 82

      Project: P54400-BL Activity: C-A1-ITS-2000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2010 Area 1 Exp Lanes ITS - Install 

Direction Bores - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2020 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2030 Area 1 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2040 Area 1 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2050 Area 1 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2060 Area 1 Exp Lanes ITS - Install DMS 

Sign - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2070 Area 1 Exp Lanes ITS - Install 

Incident Detection Camera Foundation - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2080 Area 1 Exp Lanes ITS - Install 

Incident Detection Camera Pole - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2090 Area 1 Exp Lanes ITS - Install 

Incident Detection Camera - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2100 Area 1 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2110 Area 1 Exp Lanes ITS - FRP Gate 

Foundations - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2120 Area 1 Exp Lanes ITS - Install 

Horizontal Swing Gates - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2130 Area 1 Exp Lanes ITS - Install Light

Foundations - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2140 Area 1 Exp Lanes ITS - Install Light

Poles & Lights - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2150 Area 1 Exp Lanes ITS - FRP Gate & 

DMS Cabinet Pads - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2160 Area 1 Exp Lanes ITS - Install Gate 

& DMS Cabinets - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-2170 Area 1 Exp Lanes ITS - Power & Fiber

Terminations - Sta 110 to 96

      Project: P54400-BL Activity: C-A1-ITS-3000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3010 Area 1 Exp Lanes ITS - Install 

Direction Bores - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3020 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3030 Area 1 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3040 Area 1 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3050 Area 1 Exp Lanes ITS - Erect Sign 

Cantilever Structure - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3060 Area 1 Exp Lanes ITS - Install DMS 

Sign - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3070 Area 1 Exp Lanes ITS - Install MVD /

CCTV / Incident Detection Camera Foundation - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3080 Area 1 Exp Lanes ITS - Install MVD /

CCTV / Incident Detection Camera Pole - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3090 Area 1 Exp Lanes ITS - Install MVD /

CCTV / Incident Detection Camera - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3100 Area 1 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3110 Area 1 Exp Lanes ITS - FRP Gate 

Foundations - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3120 Area 1 Exp Lanes ITS - Install 

Horizontal Swing Gates - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3130 Area 1 Exp Lanes ITS - Install Light

Foundations - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3140 Area 1 Exp Lanes ITS - Install Light

Poles & Lights - Sta 124 to 110
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      Project: P54400-BL Activity: C-A1-ITS-3150 Area 1 Exp Lanes ITS - FRP Gate & 

DMS Cabinet Pads - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3160 Area 1 Exp Lanes ITS - Install Gate 

& DMS Cabinets - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-3170 Area 1 Exp Lanes ITS - Power & Fiber

Terminations - Sta 124 to 110

      Project: P54400-BL Activity: C-A1-ITS-4000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4010 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4020 Area 1 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4030 Area 1 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4040 Area 1 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4050 Area 1 Exp Lanes ITS - Install DMS 

Sign - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4060 Area 1 Exp Lanes ITS - Install CCTV 

& Incident Detection Camera Foundation - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4070 Area 1 Exp Lanes ITS - Install CCTV 

& Incident Detection Camera Pole - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4080 Area 1 Exp Lanes ITS - Install CCTV 

& Incident Detection Camera - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4090 Area 1 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4100 Area 1 Exp Lanes ITS - FRP Gate 

Foundations - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4110 Area 1 Exp Lanes ITS - Install 

Vertical Swing Gates - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4120 Area 1 Exp Lanes ITS - Install Light

Foundations - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4130 Area 1 Exp Lanes ITS - Install Light

Poles & Lights - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4140 Area 1 Exp Lanes ITS - FRP Gate & 

DMS Cabinet Pads - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4150 Area 1 Exp Lanes ITS - Install Gate 

& DMS Cabinets - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-4160 Area 1 Exp Lanes ITS - Power & Fiber

Terminations - Sta 136 to 124

      Project: P54400-BL Activity: C-A1-ITS-5000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5010 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5020 Area 1 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5030 Area 1 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5040 Area 1 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5050 Area 1 Exp Lanes ITS - Install Signs

- Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5060 Area 1 Exp Lanes ITS - Install MVD /

CCTV / Incident Detection Camera Foundation - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5070 Area 1 Exp Lanes ITS - Install MVD /

CCTV / Incident Detection Camera Pole - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5080 Area 1 Exp Lanes ITS - Install MVD /

CCTV / Incident Detection Camera - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5090 Area 1 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5100 Area 1 Exp Lanes ITS - FRP Gate 

Foundations - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5110 Area 1 Exp Lanes ITS - Install 

Vertical Swing Gates - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5120 Area 1 Exp Lanes ITS - Install Light

Foundations - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5130 Area 1 Exp Lanes ITS - Install Light
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Poles & Lights - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-5140 Area 1 Exp Lanes ITS - Power & Fiber

Terminations - Sta 149 to 136

      Project: P54400-BL Activity: C-A1-ITS-6000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 163 to 149

      Project: P54400-BL Activity: C-A1-ITS-6010 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 163 to 149

      Project: P54400-BL Activity: C-A1-ITS-6020 Area 1 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 163 to 149

      Project: P54400-BL Activity: C-A1-ITS-6030 Area 1 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 163 to 149

      Project: P54400-BL Activity: C-A1-ITS-6040 Area 1 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 163 to 149

      Project: P54400-BL Activity: C-A1-ITS-6050 Area 1 Exp Lanes ITS - Install Signs

- Sta 163 to 149

      Project: P54400-BL Activity: C-A1-ITS-6060 Area 1 Exp Lanes ITS - Install Light

Foundations - Sta 163 to 149

      Project: P54400-BL Activity: C-A1-ITS-6070 Area 1 Exp Lanes ITS - Install Light

Poles & Lights - Sta 163 to 149

      Project: P54400-BL Activity: C-A1-ITS-6080 Area 1 Exp Lanes ITS - Power & Fiber

Terminations - Sta 163 to 149

      Project: P54400-BL Activity: C-A1-ITS-7000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7010 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7020 Area 1 Exp Lanes ITS - Install CCTV 

Foundation - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7030 Area 1 Exp Lanes ITS - Install CCTV 

Pole - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7040 Area 1 Exp Lanes ITS - Install CCTV 

- Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7050 Area 1 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7060 Area 1 Exp Lanes ITS - FRP Gate 

Foundations - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7070 Area 1 Exp Lanes ITS - Install 

Horizontal Swing Gates - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7080 Area 1 Exp Lanes ITS - Install Light

Foundations - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7090 Area 1 Exp Lanes ITS - Install Light

Poles & Lights - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-7100 Area 1 Exp Lanes ITS - Power & Fiber

Terminations - Sta 176 to 163

      Project: P54400-BL Activity: C-A1-ITS-8000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8010 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8020 Area 1 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8030 Area 1 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8040 Area 1 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8050 Area 1 Exp Lanes ITS - Install Signs

- Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8060 Area 1 Exp Lanes ITS - Install MVD &

Incident Detection Camera Foundation - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8070 Area 1 Exp Lanes ITS - Install MVD &

Incident Detection Camera Pole - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8080 Area 1 Exp Lanes ITS - Install MVD &

Incident Detection Camera - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8090 Area 1 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8100 Area 1 Exp Lanes ITS - FRP Gate 

Foundations - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8110 Area 1 Exp Lanes ITS - Install 

Horizontal Swing Gates - Sta 190 to 176
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      Project: P54400-BL Activity: C-A1-ITS-8120 Area 1 Exp Lanes ITS - Install Light

Foundations - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8130 Area 1 Exp Lanes ITS - Install Light

Poles & Lights - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8140 Area 1 Exp Lanes ITS - FRP Gate 

Cabinet Pad - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8150 Area 1 Exp Lanes ITS - Install Gate 

Cabinets - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-8160 Area 1 Exp Lanes ITS - Power & Fiber

Terminations - Sta 190 to 176

      Project: P54400-BL Activity: C-A1-ITS-9000 Area 1 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9010 Area 1 Exp Lanes ITS - Pull 

Communication & Power Cable - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9020 Area 1 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9030 Area 1 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9040 Area 1 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9050 Area 1 Exp Lanes ITS - Install Signs

- Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9060 Area 1 Exp Lanes ITS - Install CCTV 

& Incident Detection Camera Foundation - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9070 Area 1 Exp Lanes ITS - Install CCTV 

& Incident Detection Camera Pole - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9080 Area 1 Exp Lanes ITS - Install CCTV 

& Incident Detection Camera - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9090 Area 1 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9100 Area 1 Exp Lanes ITS - FRP Gate 

Foundations - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9110 Area 1 Exp Lanes ITS - Install 

Horizontal Swing Gates - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9120 Area 1 Exp Lanes ITS - Install Light

Foundations - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9130 Area 1 Exp Lanes ITS - Install Light

Poles & Lights - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-ITS-9140 Area 1 Exp Lanes ITS - Power & Fiber

Terminations - Sta 204 to 190

      Project: P54400-BL Activity: C-A1-NB-1000 Area 1 NB - Establish MOT

      Project: P54400-BL Activity: C-A1-NB-1010 Area 1 NB - Clearing / E&S 

Installation

      Project: P54400-BL Activity: C-A1-NB-1020 Area 1 NB - Clearing on Parcel 008

      Project: P54400-BL Activity: C-A1-NB-2000 Area 1 NB - Truslow Surface Drainage

(2-55A to 2-55C)

      Project: P54400-BL Activity: C-A1-NB-3000 Area 1 NB - Str 3-22 Box Culvert 

Ext. 6' x 6' RCB, 15 LF, Sta 4014+50 of HWN

      Project: P54400-BL Activity: C-A1-NB-3010 Area 1 NB - Box Culvert Ext 6' x 6' 

RCB 7 LF Sta 3046+95 of I-95 NB GP (154+00 of 95XL)

      Project: P54400-BL Activity: C-A1-NB-4000 Area 1 NB - Str 2-72 to 2-71, 24" 

RCP 11 LF, Sta 4004+50 of HWN

      Project: P54400-BL Activity: C-A1-NB-4010 Area 1 NB - Str 2-71 to Ex. Pipe, 

24" RCP 17 LF, Sta 4004+50 of HWN

      Project: P54400-BL Activity: C-A1-NB-4020 Area 1 NB - Str 3-1C to 3-1D, 18" 

RCP 38 LF, Sta 4011+40 of HWN

      Project: P54400-BL Activity: C-A1-NB-4030 Area 1 NB - Rough Grading 95XL Sta 

98+00 to 153+00

      Project: P54400-BL Activity: C-A1-NB-5000 Area 1 NB Ramp HWN - Rough Grading

      Project: P54400-BL Activity: C-A1-NB-6000 Area 1 NB Ramp GWN - Rough Grading

      Project: P54400-BL Activity: C-A1-NB-7000 Area 1 NB - Str 2-55 to 2-56, 30" 

RCP 13 LF, Sta 3019+40 of GWN

      Project: P54400-BL Activity: C-A1-NB-7010 Area 1 NB - Str 2-9A to 2-9B

      Project: P54400-BL Activity: C-A1-NB-7020 Area 1 NB - Str 2-9C to 2-9B

      Project: P54400-BL Activity: C-A1-NB-8000 Area 1 NB Ramp HWN - Fine Grade

      Project: P54400-BL Activity: C-A1-NB-8010 Area 1 NB Ramp HWN - Place CTA

      Project: P54400-BL Activity: C-A1-NB-8020 Area 1 NB Ramp HWN - Place Agg Base
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      Project: P54400-BL Activity: C-A1-NB-8030 Area 1 NB Ramp HWN - Place Base 

Asphalt

      Project: P54400-BL Activity: C-A1-NB-8040 Area 1 NB Ramp HWN - Install 

Underdrain

      Project: P54400-BL Activity: C-A1-NB-8050 Area 1 NB Ramp HWN - Place 

Intermediate Asphalt

      Project: P54400-BL Activity: C-A1-NB-8060 Area 1 NB Ramp HWN - Install 

Guardrail

      Project: P54400-BL Activity: C-A1-NB-8070 Area 1 NB Ramp HWN - Fine Grade 

Ditches / Install Matting / Permanent Seeding

      Project: P54400-BL Activity: C-A1-NB-8080 Area 1 NB Ramp GWN - Fine Grade

      Project: P54400-BL Activity: C-A1-NB-8090 Area 1 NB Ramp GWN - Place CTA

      Project: P54400-BL Activity: C-A1-NB-8100 Area 1 NB Ramp GWN - Place Agg Base

      Project: P54400-BL Activity: C-A1-NB-8110 Area 1 NB Ramp GWN - Base Asphalt

      Project: P54400-BL Activity: C-A1-NB-8120 Area 1 NB Ramp GWN - Install 

Underdrain

      Project: P54400-BL Activity: C-A1-NB-8130 Area 1 NB Ramp GWN - Intermediate 

Asphalt

      Project: P54400-BL Activity: C-A1-NB-8140 Area 1 NB Ramp GWN - Install 

Guardrail

      Project: P54400-BL Activity: C-A1-NB-8150 Area 1 NB Ramp GWN - Fine Grade 

Ditches / Install Matting / Permanent Seeding

      Project: P54400-BL Activity: C-A1-NB-8160 Area 1 NB SB GP - Mill & Overlay

      Project: P54400-BL Activity: C-A1-NB-9000 Area 1 SWM - Detention Basin 3B-2 

Sta 178+50 of 95XL

      Project: P54400-BL Activity: C-A1-NB-9010 Area 1 SWM - Detention Basin 4 Sta 

188+50 of 95XL

      Project: P54400-BL Activity: C-A1-SB-1000 Area 1 SB - Establish MOT along I-95

SB of Area 1 Outside

      Project: P54400-BL Activity: C-A1-SB-1010 Area 1 SB - Establish Erosion 

Controls

      Project: P54400-BL Activity: C-A1-SB-1020 Area 1 SB - Clearing

      Project: P54400-BL Activity: C-A1-SB-2000 Area 1 SB - Basin 1: Str 2-30 to 

2-31 48" RCP 108 LF WGS Sta 1046+75

      Project: P54400-BL Activity: C-A1-SB-2010 Area 1 SB - Str 2-42X (Spec Des) to 

2-42J 24" RCP 69 LF PHS Sta 2017+30

      Project: P54400-BL Activity: C-A1-SB-2020 Area 1 SB - Str 2-4 to 2-3 24" RCP 

56 LF WGS Sta 1035+00

      Project: P54400-BL Activity: C-A1-SB-2030 Area 1 SB - Str 3-11/3-10 30" RCP 64

LF SB GP Sta 3687+00

      Project: P54400-BL Activity: C-A1-SB-2040 Area 1 SB - Str 2-17 to 2-18 18" RCP

39 LF WGS Sta 1037+80

      Project: P54400-BL Activity: C-A1-SB-2050 Area 1 SB - Str 3-6 to 6' x 6' RCB 

26 LF SB GP Sta 3681+75

      Project: P54400-BL Activity: C-A1-SB-2060 Area 1 SB - Str 3-5 to 3-6 24" RCP 

91 LF Sta 3682+00 of I-95 SB GP

      Project: P54400-BL Activity: C-A1-SB-2070 Area 1 SB - Str 3-43 / 3-42 46LF of 

36" RCP SB GP Sta 3708+10

      Project: P54400-BL Activity: C-A1-SB-2080 Area 1 SB - Jack and Bore Str 3-1 to

3-2 36" RCP 114 LF Sta 3682+40 of I-95 SB GP

      Project: P54400-BL Activity: C-A1-SB-2090 Area 1 SB - Str 2-20 3 - 8' x 8' RCB

122 LF Sta 1043+00 of WGS

      Project: P54400-BL Activity: C-A1-SB-3000 Area 1 SB - Rough Grading SB Side 

95XL Sta 117+00 to 159+50

      Project: P54400-BL Activity: C-A1-SB-3010 Area 1 SB - Earthwork Import Select 

Material for RW01 Foundation

      Project: P54400-BL Activity: C-A1-SB-3020 Area 1 SB - Str 2-29 to 2-30 42" RCP

254 LF Sta 1044+00 of WGS

      Project: P54400-BL Activity: C-A1-SB-3030 Area 1 SB - Earthwork - Ramp WHS 

2011+00 to 2020+00 - Fill operation adjacent to RW-01 MSE Backfill

      Project: P54400-BL Activity: C-A1-SB-3040 Area 1 SB - Str 2-35 to 2-30 36" RCP

130 LF, Sta 1046+75 of WGS

      Project: P54400-BL Activity: C-A1-SB-3050 Area 1 SB - Rough Grading SB Side 

95XL Sta 98+00 to 117+00

      Project: P54400-BL Activity: C-A1-SB-4000 Area 1 Truslow - Str 2-66B to 2-66A 

24" RCP 17 LF Sta 3664+50 of I-95 SB GP

      Project: P54400-BL Activity: C-A1-SB-4010 Area 1 Truslow - Str 2-66C to 2-66D 
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15" RCP 42 LF Sta 3664+25 of I-95 SB GP

      Project: P54400-BL Activity: C-A1-SB-4020 Area 1 Truslow - Str 2-66E to 2-66F 

15" RCP 68 LF Sta 3663+25 of I-95 SB GP

      Project: P54400-BL Activity: C-A1-SB-4030 Area 1 Truslow - Str 2-66G 24" RCP 

26 LF Sta 3663+50 of I-95 SB GP

      Project: P54400-BL Activity: C-A1-SB-5000 Area 1 SB - Surface Drainage (Str 

2-3B/2-3A) 49 LF Sta 1033+50 of WGS

      Project: P54400-BL Activity: C-A1-SB-5010 Area 1 SB - Surface Drainage (Str 

2-16 to 2-17) 44 LF Sta 1037+80 of WGS

      Project: P54400-BL Activity: C-A1-SB-5020 Area 1 SB - Surface Drainage (Str 

2-29 to 2-24) LF Sta 1042+75 to 1044+00 of WGS

      Project: P54400-BL Activity: C-A1-SB-5030 Area 1 SB - Surface Drainage (Str 

2-42M to 2-42N / 2-42K to 2-42L) 160 LF Sta 1052+50 of WGS

      Project: P54400-BL Activity: C-A1-SB-5040 Area 1 SB - Surface Drainage (Str 

2-67 to 2-67A) 21 LF Sta 1067+20 of WGS

      Project: P54400-BL Activity: C-A1-SB-5050 Area 1 SB - Surface Drainage (Str 

3-42 to 3-39) 247 LF SB GP 3708+00 to 3710+15

      Project: P54400-BL Activity: C-A1-SB-6000 Area 1 SB WGS - Fine Grade Ditch 

Line

      Project: P54400-BL Activity: C-A1-SB-6010 Area 1 SB WGS - Ramp WGS - Install 

Matting in Ditches / Permanent Seeding in Green Areas

      Project: P54400-BL Activity: C-A1-SB-6020 Area 1 SB WGS - Prep & Install MB-7E

WGS Sta 1040+20 to 1054+00

      Project: P54400-BL Activity: C-A1-SB-6030 Area 1 SB WGS - Install MGS-1/End 

Treatments WGS Sta 1054+00 to 1064+00

      Project: P54400-BL Activity: C-A1-SB-6040 Area 1 SB WGS - Fine Grade Mainline 

WGS Sta 1029+65 to 1068+61

      Project: P54400-BL Activity: C-A1-SB-6050 Area 1 SB WGS - Install Underdrain 

WGS Sta 1029+66 to 1068+61

      Project: P54400-BL Activity: C-A1-SB-6060 Area 1 SB WGS - Install Access Road 

at WGS Sta 1053+00

      Project: P54400-BL Activity: C-A1-SB-6070 Area 1 SB WGS - Place CTA WGS Sta 

1029+66 to 1068+61

      Project: P54400-BL Activity: C-A1-SB-6080 Area 1 SB WGS - Place / Compact Agg 

Base WGS Sta 1029+66 to 1068+61

      Project: P54400-BL Activity: C-A1-SB-6090 Area 1 SB WGS - Base Asphalt WGS Sta

1029+65 to 1068+61

      Project: P54400-BL Activity: C-A1-SB-6100 Area 1 SB WGS - Intermediate Asphalt

WGS Sta 1029+65 to 1068+61

      Project: P54400-BL Activity: C-A1-SB-6110 Area 1 SB WGS - Install MGS-1/End 

Treatments Right Shoulder WGS Sta 1029+66 to 1068+61

      Project: P54400-BL Activity: C-A1-SB-6120 Area 1 SB WGS - Surface Asphalt WGS 

Sta 1029+66 to 1068+61

      Project: P54400-BL Activity: C-A1-SB-6130 Area 1 SB WGS - Permanent Striping 

WGS Sta 1029+66 to 1068+61

      Project: P54400-BL Activity: C-A1-SB-7000 Area 1 SB - Str 2-31A to 2-31B 24" 

RCP 47 LF Basin 1

      Project: P54400-BL Activity: C-A1-SB-7010 Area 1 SB - Str 3-13A to 3-13B 15" 

RCP 27 LF Basin 2B

      Project: P54400-BL Activity: C-A1-SB-7020 Area 1 SB - Str 3-12A to 3-12B 15" 

RCP 27 LF Basin 2B

      Project: P54400-BL Activity: C-A1-SB-7030 Area 1 SB - Str 3-27/3-26/3-25 188 

LF SWM Basin Drainage Basin 2B

      Project: P54400-BL Activity: C-A1-SB-7040 Area 1 SB - Str 3-44 to 3-45 24" RCP

112 LF Basin 3B

      Project: P54400-BL Activity: C-A1-SB-7050 Area 1 SB - Basin 3B-1 - SB GP - 

Install Access Road at 3703+75

      Project: P54400-BL Activity: C-A1-SB-7060 Area 1 SB - Basin 2A / 2B - Finalize

Grading/Forebay/Misc.

      Project: P54400-BL Activity: C-A1-SB-7070 Area 1 SB - Basin 1 - Finalize 

Earthwork / Forebay / Misc.

      Project: P54400-BL Activity: C-A1-SB-8000 Area 1 SB - Surface Drainage (Str 

2-23 to 2-21, 2-29 to 2-21E) 265 LF WHS Sta 1508+00

      Project: P54400-BL Activity: C-A1-SB-8010 Area 1 SB - Surface Drainage (Str 

2-42X to 2-42A) 457 LF PHS 2017+50 to 2022+00

      Project: P54400-BL Activity: C-A1-SB-8020 Area 1 SB - Surface Drainage (Str 

2-36 to 2-44), 764 LF SB CD 367+00 to 374+00
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      Project: P54400-BL Activity: C-A1-SB-9000 Area 1 SB Ramp WHS - Install MB-7E 

Right Shoulder Sta 1040+75 to 1042+75

      Project: P54400-BL Activity: C-A1-SB-9010 Area 1 SB Ramp WHS - Install MB-7F 

Right Shoulder Sta 1042+75 to 1054+00

      Project: P54400-BL Activity: C-A1-SB-9020 Area 1 SB Ramp WHS - Install 

MB-7D/8A Barrier (two sided) WHS 1100+00 to 1509+00

      Project: P54400-BL Activity: C-A1-SB-9030 Area 1 SB Ramp WHS - Fine Grade 

Mainline 1500+00 to 1522+50

      Project: P54400-BL Activity: C-A1-SB-9040 Area 1 SB Ramp WHS - Install 

Underdrain Sta 1500+00 to 1522+50 (Abut A)

      Project: P54400-BL Activity: C-A1-SB-9050 Area 1 SB Ramp WHS - Place CTA 

1500+00 to 1522+50

      Project: P54400-BL Activity: C-A1-SB-9060 Area 1 SB Ramp WHS - Place / Compact

Agg Base Sta 1500+00 to 1522+50 (Abut A)

      Project: P54400-BL Activity: C-A1-SB-9070 Area 1 SB Ramp WHS - Asphalt up to 

Intermediate Ramp WHS - 1500+00 to 1522+50

      Project: P54400-BL Activity: C-A1-SW-1000 Area 1 - Soundwall UU - Place 

Temporary Concrete Barrier/MOT

      Project: P54400-BL Activity: C-A1-SW-1010 Area 1 - Soundwall UU - Install E&S 

Measures

      Project: P54400-BL Activity: C-A1-SW-1020 Area 1 - Soundwall UU - Clearing & 

Grubbing

      Project: P54400-BL Activity: C-A1-SW-1030 Area 1 - Soundwall UU - Grading - 

Establish Bench/Access Road

      Project: P54400-BL Activity: C-A1-SW-1040 Area 1 - Soundwall UU - Install 

Soundwall Foundations

      Project: P54400-BL Activity: C-A1-SW-1050 Area 1 - Soundwall UU - Install 

Soundwall Posts

      Project: P54400-BL Activity: C-A1-SW-1060 Area 1 - Soundwall UU - Install 

Soundwall Panels

      Project: P54400-BL Activity: C-A1-SW-1070 Area 1 - Soundwall UU - Final 

Grading & Clean Up

      Project: P54400-BL Activity: C-A1-TRL-1000 Implement MOT for Detour of Truslow 

Road Traffic

      Project: P54400-BL Activity: C-A1-TRL-10000 Truslow Approach Slab B - Select 

Backfill / EPS & Wall Drain

      Project: P54400-BL Activity: C-A1-TRL-10010 Truslow Approach Slab B - FPS 

Sleeper Slab

      Project: P54400-BL Activity: C-A1-TRL-10020 Truslow Approach Slab B - FPS 

Approach Slab

      Project: P54400-BL Activity: C-A1-TRL-10030 Truslow Approach Slab B - Wet Cure

      Project: P54400-BL Activity: C-A1-TRL-1010 Close existing Truslow Overpass to 

Public

      Project: P54400-BL Activity: C-A1-TRL-1020 Truslow - Establish Erosion Controls

      Project: P54400-BL Activity: C-A1-TRL-1030 Truslow - Clear & Grub at Abutments

      Project: P54400-BL Activity: C-A1-TRL-1040 Remove Truslow Bridge Closure

      Project: P54400-BL Activity: C-A1-TRL-1050 Truslow Overpass Closed

      Project: P54400-BL Activity: C-A1-TRL-1060 Reopen Truslow Overpass to Public

      Project: P54400-BL Activity: C-A1-TRL-11000 Truslow Finishes - Finalize Grading 

/ Paving / Permanent Striping

      Project: P54400-BL Activity: C-A1-TRL-11010 Truslow Finishes - Groove Deck & 

Seal Joints

      Project: P54400-BL Activity: C-A1-TRL-11020 Truslow Finishes - Install 

Pedestrian Fence

      Project: P54400-BL Activity: C-A1-TRL-11030 Truslow Finishes - Install Guardrail

      Project: P54400-BL Activity: C-A1-TRL-2000 Truslow - Remove Superstructure

      Project: P54400-BL Activity: C-A1-TRL-2010 Truslow - Remove Piers & Piling

      Project: P54400-BL Activity: C-A1-TRL-2020 Truslow - Remove Abutments & Piling

      Project: P54400-BL Activity: C-A1-TRL-3000 Truslow Pier 1 - Install Support of 

Excavation

      Project: P54400-BL Activity: C-A1-TRL-3010 Truslow Pier 1 - Excavate & 

Finegrade

      Project: P54400-BL Activity: C-A1-TRL-3020 Truslow Pier 1 - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A1-TRL-3030 Truslow Pier 1 - Install H-Pile

      Project: P54400-BL Activity: C-A1-TRL-3040 Truslow Pier 1 - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-TRL-3050 Truslow Pier 1 - FPS Columns
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      Project: P54400-BL Activity: C-A1-TRL-3060 Truslow Pier 1 - Point & Patch 

Colmuns

      Project: P54400-BL Activity: C-A1-TRL-3070 Truslow Pier 1 - Install Storm Drain

      Project: P54400-BL Activity: C-A1-TRL-3080 Truslow Pier 1 - Backfill Pier

      Project: P54400-BL Activity: C-A1-TRL-3090 Truslow Pier 1 - Remove Support of 

Excavation

      Project: P54400-BL Activity: C-A1-TRL-3100 Truslow Pier 1 - FPS Pier Cap

      Project: P54400-BL Activity: C-A1-TRL-3110 Truslow Pier 1 - Point & Patch Pier 

Cap

      Project: P54400-BL Activity: C-A1-TRL-3120 Truslow Pier 1 - Pier Protection 

Barrier

      Project: P54400-BL Activity: C-A1-TRL-4000 Truslow Pier 2 - Install Support of 

Excavation

      Project: P54400-BL Activity: C-A1-TRL-4010 Truslow Pier 2 - Excavate & 

Finegrade

      Project: P54400-BL Activity: C-A1-TRL-4020 Truslow Pier 2 - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A1-TRL-4030 Truslow Pier 2 - Install H-Pile

      Project: P54400-BL Activity: C-A1-TRL-4040 Truslow Pier 2 - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-TRL-4050 Truslow Pier 2 - FPS Columns

      Project: P54400-BL Activity: C-A1-TRL-4060 Truslow Pier 2 - Point & Patch 

Colmuns

      Project: P54400-BL Activity: C-A1-TRL-4070 Truslow Pier 2 - Install Storm Drain

      Project: P54400-BL Activity: C-A1-TRL-4080 Truslow Pier 2 - Backfill Pier

      Project: P54400-BL Activity: C-A1-TRL-4090 Truslow Pier 2 - Remove Support of 

Excavation

      Project: P54400-BL Activity: C-A1-TRL-4100 Truslow Pier 2 - FPS Pier Cap

      Project: P54400-BL Activity: C-A1-TRL-4110 Truslow Pier 2 - Point & Patch Pier 

Cap

      Project: P54400-BL Activity: C-A1-TRL-4120 Truslow Pier 2 - Pier Protection 

Barrier

      Project: P54400-BL Activity: C-A1-TRL-5000 Truslow Abutment A - Structural 

Excavation

      Project: P54400-BL Activity: C-A1-TRL-5010 Truslow Abutment A - Install Test 

Pile w/ PDA

      Project: P54400-BL Activity: C-A1-TRL-5020 Truslow Abutment A - Install H-Pile 

w/ CMP

      Project: P54400-BL Activity: C-A1-TRL-5030 Truslow Abutment A - RW-03 to Bottom

of Abutment

      Project: P54400-BL Activity: C-A1-TRL-5040 Truslow Abutment A - Finegrade 

Abutment Seat

      Project: P54400-BL Activity: C-A1-TRL-5050 Truslow Abutment A - FPS Abutment 

Seat

      Project: P54400-BL Activity: C-A1-TRL-5060 Truslow Abutment A - Point & Patch 

Abutment Seat

      Project: P54400-BL Activity: C-A1-TRL-5070 Truslow Abutment A - Backfill 

Abutment Seat

      Project: P54400-BL Activity: C-A1-TRL-5080 Truslow Abutment A - Finish RW-03 & 

Install Coping

      Project: P54400-BL Activity: C-A1-TRL-6000 Truslow Abutment B - Structural 

Excavation

      Project: P54400-BL Activity: C-A1-TRL-6010 Truslow Abutment B - Install Test 

Pile w/ PDA

      Project: P54400-BL Activity: C-A1-TRL-6020 Truslow Abutment B - Install H-Pile 

w/ CMP

      Project: P54400-BL Activity: C-A1-TRL-6030 Truslow Abutment B - RW-04 to Bottom

of Abutment

      Project: P54400-BL Activity: C-A1-TRL-6040 Truslow Abutment B - Finegrade 

Abutment Seat

      Project: P54400-BL Activity: C-A1-TRL-6050 Truslow Abutment B - FPS Abutment 

Seat

      Project: P54400-BL Activity: C-A1-TRL-6060 Truslow Abutment B - Point & Patch 

Abutment Seat

      Project: P54400-BL Activity: C-A1-TRL-6070 Truslow Abutment B - Backfill 

Abutment Seat

      Project: P54400-BL Activity: C-A1-TRL-6080 Truslow Abutment B - Finish RW-04 & 

Install Coping
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      Project: P54400-BL Activity: C-A1-TRL-7000 Truslow Superstructure - Prep & 

Install Anchor Bolts / Bearing Pads

      Project: P54400-BL Activity: C-A1-TRL-7010 Truslow Superstructure - Prep & 

Erect Span A Girders

      Project: P54400-BL Activity: C-A1-TRL-7020 Truslow Superstructure - Prep & 

Erect Span B Girders

      Project: P54400-BL Activity: C-A1-TRL-7030 Truslow Superstructure - Prep & 

Erect Span C Girders

      Project: P54400-BL Activity: C-A1-TRL-7040 Truslow Superstructure - Weld 

Bearings

      Project: P54400-BL Activity: C-A1-TRL-8000 Truslow Superstructure - Install 

Temp Underbridge Protection

      Project: P54400-BL Activity: C-A1-TRL-8010 Truslow Superstructure - Install Sip

Forms

      Project: P54400-BL Activity: C-A1-TRL-8020 Truslow Superstructure - FPS 

Diaphragms

      Project: P54400-BL Activity: C-A1-TRL-8030 Truslow Superstructure - Place Deck 

Rebar

      Project: P54400-BL Activity: C-A1-TRL-8040 Truslow Superstructure - Setup Deck 

Screed & Rails

      Project: P54400-BL Activity: C-A1-TRL-8050 Truslow Superstructure - Clean Deck 

& Dry Run Deck Machine

      Project: P54400-BL Activity: C-A1-TRL-8060 Truslow Superstructure - Deck Pours 

(7 ea)

      Project: P54400-BL Activity: C-A1-TRL-8070 Truslow Superstructure - Install 

Parapet Rebar & Conduit

      Project: P54400-BL Activity: C-A1-TRL-8080 Truslow Superstructure - Wet Cure 

Deck

      Project: P54400-BL Activity: C-A1-TRL-8090 Truslow Superstructure - Strip 

Overhangs & Edge Forms

      Project: P54400-BL Activity: C-A1-TRL-8100 Truslow Superstructure - Point & 

Patch Deck Edges / Overhangs / Diaphragms

      Project: P54400-BL Activity: C-A1-TRL-8110 Truslow Superstructure - FPS 

Concrete Parapet

      Project: P54400-BL Activity: C-A1-TRL-8120 Truslow Superstructure - Remove Temp

Underbridge Protection

      Project: P54400-BL Activity: C-A1-TRL-8130 Truslow Superstructure - Wet Cure 

Parapet

      Project: P54400-BL Activity: C-A1-TRL-8140 Truslow Superstructure - Point & 

Patch Parapet

      Project: P54400-BL Activity: C-A1-TRL-9000 Truslow Approach Slab A - Select 

Backfill / EPS & Wall Drain

      Project: P54400-BL Activity: C-A1-TRL-9010 Truslow Approach Slab A - FPS 

Sleeper Slab

      Project: P54400-BL Activity: C-A1-TRL-9020 Truslow Approach Slab A - FPS 

Approach Slab

      Project: P54400-BL Activity: C-A1-TRL-9030 Truslow Approach Slab A - Wet Cure

      Project: P54400-BL Activity: C-A1-WHS-1000 WHS Pier 1 - Install Support Of 

Excavation

      Project: P54400-BL Activity: C-A1-WHS-1010 WHS Pier 1 - Excavation & Finegrade

      Project: P54400-BL Activity: C-A1-WHS-1020 WHS Pier 1 - Install Test Pile W/ 

PDA

      Project: P54400-BL Activity: C-A1-WHS-1030 WHS Pier 1 - Install H-Pile

      Project: P54400-BL Activity: C-A1-WHS-1040 WHS Pier 1 - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-WHS-1050 WHS Pier 1 - FPS Column

      Project: P54400-BL Activity: C-A1-WHS-1060 WHS Pier 1 - Backfill Pier

      Project: P54400-BL Activity: C-A1-WHS-1070 WHS Pier 1 - Remove Support Of 

Excavation

      Project: P54400-BL Activity: C-A1-WHS-1080 WHS Pier 1 - FPS Pier Cap

      Project: P54400-BL Activity: C-A1-WHS-1090 WHS Pier 1 - Pier Protection Barrier

      Project: P54400-BL Activity: C-A1-WHS-2000 WHS Pier 2 - Install Support Of 

Excavation

      Project: P54400-BL Activity: C-A1-WHS-2010 WHS Pier 2 - Excavation

      Project: P54400-BL Activity: C-A1-WHS-2020 WHS Pier 2 - Install Test Pile W/ 

PDA

      Project: P54400-BL Activity: C-A1-WHS-2030 WHS Pier 2 - Install H-Pile

      Project: P54400-BL Activity: C-A1-WHS-2040 WHS Pier 2 - FPS Pile Cap
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      Project: P54400-BL Activity: C-A1-WHS-2050 WHS Pier 2 - FPS Column

      Project: P54400-BL Activity: C-A1-WHS-2060 WHS Pier 2 - Backfill Pier

      Project: P54400-BL Activity: C-A1-WHS-2070 WHS Pier 2 - Remove Support Of 

Excavation

      Project: P54400-BL Activity: C-A1-WHS-2080 WHS Pier 2 - FPS Pier Cap

      Project: P54400-BL Activity: C-A1-WHS-2090 WHS Pier 2 - Pier Protection Barrier

      Project: P54400-BL Activity: C-A1-WHS-3000 WHS Abutment A - MSE RW01

      Project: P54400-BL Activity: C-A1-WHS-3010 WHS Abutment A - Settlement Period

      Project: P54400-BL Activity: C-A1-WHS-3020 WHS Abutment A - MSE Moment Slabs

      Project: P54400-BL Activity: C-A1-WHS-3030 WHS Abutment A - MSE Parapet Walls

      Project: P54400-BL Activity: C-A1-WHS-3040 WHS Abutment A - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A1-WHS-3050 WHS Abutment A - Install H-Pile

      Project: P54400-BL Activity: C-A1-WHS-3060 WHS Abutment A - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-WHS-3070 WHS Abutment A - FPS Backwall

      Project: P54400-BL Activity: C-A1-WHS-3080 WHS Abutment A - Slope Protection / 

MSE Coping

      Project: P54400-BL Activity: C-A1-WHS-4000 WHS Abutment B - MSE RW02 (Includes 

Vertical Drainage Structures)

      Project: P54400-BL Activity: C-A1-WHS-4010 WHS Abutment B - Settlement Period

      Project: P54400-BL Activity: C-A1-WHS-4020 WHS Abutment B - MSE Moment Slabs

      Project: P54400-BL Activity: C-A1-WHS-4030 WHS Abutment B - MSE Parapet Walls

      Project: P54400-BL Activity: C-A1-WHS-4040 WHS Abutment B - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A1-WHS-4050 WHS Abutment B - Install H-Pile

      Project: P54400-BL Activity: C-A1-WHS-4060 WHS Abutment B - FPS Pile Cap

      Project: P54400-BL Activity: C-A1-WHS-4070 WHS Abutment B - FPS Backwall

      Project: P54400-BL Activity: C-A1-WHS-4080 WHS Abutment B - Slope Protection / 

MSE Coping

      Project: P54400-BL Activity: C-A1-WHS-5000 WHS Superstructure - Install Beam 

Bearings

      Project: P54400-BL Activity: C-A1-WHS-5010 WHS Superstructure - Erect 

Structural Steel Girders

      Project: P54400-BL Activity: C-A1-WHS-5020 WHS Superstructure - FPS Diaphragm /

Backwall Abutment A

      Project: P54400-BL Activity: C-A1-WHS-5030 WHS Superstructure - FPS Diaphragm /

Backwall Abutment B

      Project: P54400-BL Activity: C-A1-WHS-5040 WHS Superstructure - Install Temp 

Underbridge Protection

      Project: P54400-BL Activity: C-A1-WHS-5050 WHS Superstructure - Install / Form 

Overhang & Edge Forms

      Project: P54400-BL Activity: C-A1-WHS-5060 WHS Superstructure - Install Sip 

Deck Soffit Forms

      Project: P54400-BL Activity: C-A1-WHS-5070 WHS Superstructure - Place Deck 

Rebar

      Project: P54400-BL Activity: C-A1-WHS-5080 WHS Superstructure - Setup Deck 

Screed & Rails

      Project: P54400-BL Activity: C-A1-WHS-5090 WHS Superstructure - Dryrun Deck 

Screed

      Project: P54400-BL Activity: C-A1-WHS-5100 WHS Superstructure - Place Deck 

Concrete (7 Pours)

      Project: P54400-BL Activity: C-A1-WHS-5110 WHS Superstructure - Install Tooth 

Expansion Dam Abutment A

      Project: P54400-BL Activity: C-A1-WHS-5120 WHS Superstructure - Install Tooth 

Expansion Dam Abutment B

      Project: P54400-BL Activity: C-A1-WHS-5130 WHS Superstructure - Cure / Remove 

Deck Edge Forms

      Project: P54400-BL Activity: C-A1-WHS-5140 WHS Superstructure - Parapets - 

Install Rebar & Conduit

      Project: P54400-BL Activity: C-A1-WHS-5150 WHS Superstructure - FPS Parapets

      Project: P54400-BL Activity: C-A1-WHS-5160 WHS Superstructure - Parapets - Wet 

Cure

      Project: P54400-BL Activity: C-A1-WHS-5170 WHS Superstructure - Parapets - 

Point & Patch

      Project: P54400-BL Activity: C-A1-WHS-5180 WHS Superstructure - Remove 

Overhangs

      Project: P54400-BL Activity: C-A1-WHS-5190 WHS Superstructure - Point & Patch 
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Deck Edges/Overhangs/Diaphragms

      Project: P54400-BL Activity: C-A1-WHS-5200 WHS Superstructure - Remove Temp 

Underbridge Protection

      Project: P54400-BL Activity: C-A1-WHS-6000 WHS Approach Slabs - Place & Grade 

Abutment A Approach Slab Base Stone

      Project: P54400-BL Activity: C-A1-WHS-6010 WHS Approach Slabs - FPS Abutment A 

Approach Slab

      Project: P54400-BL Activity: C-A1-WHS-6020 WHS Approach Slabs - Place & Grade 

Abutment B Approach Slab Base Stone

      Project: P54400-BL Activity: C-A1-WHS-6030 WHS Approach Slabs - FPS Abutment B 

Approach Slab

      Project: P54400-BL Activity: C-A1-WHS-6040 WHS Superstructure - Groove Deck

      Project: P54400-BL Activity: C-A1-WHS-7000 Area 1 WHS - Surface Drainage Sta 

1529 to 1533+50 (3 Str / 450 LF)

      Project: P54400-BL Activity: C-A1-WHS-7010 Area 1 WHS - Place CTA Sta 1529 to 

1550

      Project: P54400-BL Activity: C-A1-WHS-7020 Area 1 WHS - Place Compact Agg Base 

Sta 1529 to 1550

      Project: P54400-BL Activity: C-A1-WHS-7030 Area 1 WHS - Base Asphalt Sta 1529 

to 1533+50

      Project: P54400-BL Activity: C-A1-WHS-7040 Area 1 WHS - Intermediate Asphalt 

Sta 1529 to 1550

      Project: P54400-BL Activity: C-A1-XPL-1000 Area 1 Exp Lanes - Establish MOT

      Project: P54400-BL Activity: C-A1-XPL-10000 Area 1 Exp Lanes - MB-7E adjacent to

WHS Abutment B Sta 122 to 129+25

      Project: P54400-BL Activity: C-A1-XPL-10010 Area 1 Exp Lanes - Fine Grade 2 Lane

Mainline 115 to 170

      Project: P54400-BL Activity: C-A1-XPL-10020 Area 1 Exp Lanes - MB-7E adjacent to

SB GP 700 LF Sta 128+50 to 135+50

      Project: P54400-BL Activity: C-A1-XPL-10030 Area 1 Exp Lanes - MB-7E adjacent to

HWN Abutment B 153 to 170

      Project: P54400-BL Activity: C-A1-XPL-10040 Area 1 Exp Lanes - CTA Mainline 115 

to 170

      Project: P54400-BL Activity: C-A1-XPL-10050 Area 1 Exp Lanes - MB-7E Barrier 

Adjacent to NB GP 170 to 192+50

      Project: P54400-BL Activity: C-A1-XPL-10060 Area 1 Exp Lanes - Place Compact Agg

Base Mainline 115 to 170

      Project: P54400-BL Activity: C-A1-XPL-10070 Area 1 Exp Lanes - Fine Grade 

Mainline 170 to 224

      Project: P54400-BL Activity: C-A1-XPL-10080 Area 1 Exp Lanes - Base Asphalt 95XL

115 to 170

      Project: P54400-BL Activity: C-A1-XPL-10090 Area 1 Exp Lanes - Place CTA 95XL 

170 to 224

      Project: P54400-BL Activity: C-A1-XPL-1010 Area 1 Exp Lanes - Establish E&S 

Controls

      Project: P54400-BL Activity: C-A1-XPL-10100 Area 1 Exp Lanes - Place Compact 

Shoulder Stone 115 to 170

      Project: P54400-BL Activity: C-A1-XPL-10110 Area 1 Exp Lanes - Place Compact Agg

Base 170 to 224

      Project: P54400-BL Activity: C-A1-XPL-10120 Area 1 Exp Lanes - Base Asphalt Sta 

170 to 224

      Project: P54400-BL Activity: C-A1-XPL-10130 Area 1 Exp Lanes - Install 

Underdrain 115 to 170

      Project: P54400-BL Activity: C-A1-XPL-10140 Area 1 Exp Lanes - Place Compact 

Shoulder Stone 170 to 224

      Project: P54400-BL Activity: C-A1-XPL-10150 Area 1 Exp Lanes - Intermediate 

Asphalt Sta 115 to 170

      Project: P54400-BL Activity: C-A1-XPL-10160 Area 1 Exp Lanes - Install 

Underdrain 170 to 224

      Project: P54400-BL Activity: C-A1-XPL-10170 Area 1 Exp Lanes - Install MGS-1/End

Treatments 135+50 to 153

      Project: P54400-BL Activity: C-A1-XPL-10180 Area 1 Exp Lanes - Intermediate 

Asphalt Sta 170 to 224

      Project: P54400-BL Activity: C-A1-XPL-10190 Area 1 Exp Lanes - Install MGS-1/End

Treatments NB Shoulder 192+50 to 224

      Project: P54400-BL Activity: C-A1-XPL-1020 Area 1 Exp Lanes - Clearing

      Project: P54400-BL Activity: C-A1-XPL-10200 Area 1 Exp Lanes - Install MGS-1/End
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Treatments 177 to 224

      Project: P54400-BL Activity: C-A1-XPL-10210 Area 1 Exp Lanes - Fine Grade 

Ditches Install Matting Permanent Seeding 170 to 224

      Project: P54400-BL Activity: C-A1-XPL-2000 Area 1 Exp Lanes - Str 2-39 to 2-38 

Jack & Bore 36" RCP 102 LF Sta 116

      Project: P54400-BL Activity: C-A1-XPL-2010 Area 1 Exp Lanes - Rough Grading Sta

115 to 124 (1k CTF / 13k Imp)

      Project: P54400-BL Activity: C-A1-XPL-2020 Area 1 Exp Lanes - Surface Drainage 

Sta 114 to 116 (3 Str / 550 LF)

      Project: P54400-BL Activity: C-A1-XPL-2030 Area 1 Exp Lanes - Surface Drainage 

Sta 120 to 124 (4 Str / 450 LF) (Adjacent to SB)

      Project: P54400-BL Activity: C-A1-XPL-3000 Area 1 Exp Lanes - Str 2-57 to 2-58 

36" RCP 34 LF under MSE Sta 127+10

      Project: P54400-BL Activity: C-A1-XPL-3010 Area 1 Exp Lanes - Rough Grading Sta

124 to 136 (6k CTF / Balanced)

      Project: P54400-BL Activity: C-A1-XPL-3020 Area 1 Exp Lanes - Surface Drainage 

Sta 126+90 (4 Str / 125 LF)

      Project: P54400-BL Activity: C-A1-XPL-3030 Area 1 Exp Lanes - Surface Drainage 

Sta 128 to 131 (5 Str / 400 LF)

      Project: P54400-BL Activity: C-A1-XPL-3040 Area 1 Exp Lanes - Surface Drainage 

Sta 124 to 132+75 (7 Str / 875 LF) (Adjacent to SB)

      Project: P54400-BL Activity: C-A1-XPL-4000 Area 1 Exp Lanes - Rough Grading Sta

136 to 149 (2k CTF / 5k Imp)

      Project: P54400-BL Activity: C-A1-XPL-4010 Area 1 Exp Lanes - Surface Drainage 

Sta 136+40 (3 Str / 125 LF)

      Project: P54400-BL Activity: C-A1-XPL-4020 Area 1 Exp Lanes - Surface Drainage 

Sta 140+75 to 143+50 (5 Str / 350 LF)

      Project: P54400-BL Activity: C-A1-XPL-4030 Area 1 Exp Lanes - Surface Drainage 

Sta 144+50 to 147+50 (6 Str / 400 LF)

      Project: P54400-BL Activity: C-A1-XPL-5000 Area 1 Exp Lanes - Jack and Bore Str

3-17C to 3-16 24" RCP 70 LF Sta 155+50

      Project: P54400-BL Activity: C-A1-XPL-5010 Area 1 Exp Lanes - Rough Grading Sta

149 to 163 (4k CTF / 28k Imp)

      Project: P54400-BL Activity: C-A1-XPL-5020 Area 1 Exp Lanes - Surface Drainage 

Sta 153 to 155+50 (4 Str / 350 LF)

      Project: P54400-BL Activity: C-A1-XPL-5030 Area 1 Exp Lanes - Surface Drainage 

Sta 159+50 to 163 (2 Str / 350 LF

      Project: P54400-BL Activity: C-A1-XPL-6000 Area 1 Exp Lanes - Jack & Bore Sta 

175+50 (3-38 to 3-39)

      Project: P54400-BL Activity: C-A1-XPL-6010 Area 1 Exp Lanes - Str 3-94 to 3-93 

60" RCP 69 LF Sta 163+40

      Project: P54400-BL Activity: C-A1-XPL-6020 Area 1 Exp Lanes - Rough Grading Sta

163 to 176 (8k CTF / 4k Exp)

      Project: P54400-BL Activity: C-A1-XPL-6030 Area 1 Exp Lanes - Surface Drainage 

Sta 162+50 to 169+50 (7 Str / 850 LF)

      Project: P54400-BL Activity: C-A1-XPL-6040 Area 1 Exp Lanes - Surface Drainage 

Sta 175 (3 Str / 148 LF)

      Project: P54400-BL Activity: C-A1-XPL-7000 Area 1 Exp Lanes - Rough Grading Sta

176 to 190 (4k CTF / 6k Exp)

      Project: P54400-BL Activity: C-A1-XPL-7010 Area 1 Exp Lanes - Surface Drainage 

Sta 176 to 180 (3 Str / 400 LF)

      Project: P54400-BL Activity: C-A1-XPL-7020 Area 1 Exp Lanes - Surface Drainage 

Sta 187 to 191 (4 Str / 425 LF)

      Project: P54400-BL Activity: C-A1-XPL-8000 Area 1 Exp Lanes - Jack and Bore Str

3-61 to 3-62 36" RCP 29 LF Sta 191

      Project: P54400-BL Activity: C-A1-XPL-8010 Area 1 Exp Lanes - Rough Grading Sta

190 to 204 (1k CTF / 17k Exp)

      Project: P54400-BL Activity: C-A1-XPL-8020 Area 1 Exp Lanes - Surface Drainage 

Sta 191 to 192+50 (3 Str / 150 LF)

      Project: P54400-BL Activity: C-A1-XPL-9000 Area 1 Exp Lanes - Str 3-74 to 3-72 

to 3-69 48" RCP 325 LF Sta 207 to 210

      Project: P54400-BL Activity: C-A1-XPL-9010 Area 1 Exp Lanes - Str 3-89 to 3-78 

24" RCP 556 LF Sta 215+50

      Project: P54400-BL Activity: C-A1-XPL-9020 Area 1 Exp Lanes - Rough Grading Sta

204 to 219 (1k CTF / 34k Exp)

      Project: P54400-BL Activity: C-A1-XPL-9030 Area 1 Exp Lanes - Surface Drainage 

Sta 205 to 218 (11 Str / 1350 LF)
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      Project: P54400-BL Activity: C-A2-AMB-1000 Am. Leg. - Implement MOT for Detour 

of American Legion Road

      Project: P54400-BL Activity: C-A2-AMB-10000 Am. Leg. Finishes - Groove Deck & 

Seal Joints

      Project: P54400-BL Activity: C-A2-AMB-10010 Am. Leg. Finishes - Install 

Pedestrian Fence

      Project: P54400-BL Activity: C-A2-AMB-10020 Am. Leg. Finishes - Finalize Grading

/ Paving / Permanent Striping

      Project: P54400-BL Activity: C-A2-AMB-10030 Am. Leg. Finishes - Install 

Guardrail

      Project: P54400-BL Activity: C-A2-AMB-1010 Am. Leg. - American Legion Overpass 

Closed (Level of Effort)

      Project: P54400-BL Activity: C-A2-AMB-1020 Am. Leg. - Establish Erosion Control

      Project: P54400-BL Activity: C-A2-AMB-1030 Am. Leg. - Clear & Grub at Abutments

      Project: P54400-BL Activity: C-A2-AMB-1040 Am. Leg. - Remove Detour

      Project: P54400-BL Activity: C-A2-AMB-1050 Am. Leg. - Reopen American Legion 

Overpass

      Project: P54400-BL Activity: C-A2-AMB-2000 Am. Leg. - Remove Superstructure

      Project: P54400-BL Activity: C-A2-AMB-2010 Am. Leg. - Remove Pier & Piling

      Project: P54400-BL Activity: C-A2-AMB-2020 Am. Leg. - Remove Abutments & Piling

      Project: P54400-BL Activity: C-A2-AMB-3000 Am. Leg. Pier 1 - Install Support of

Excavation

      Project: P54400-BL Activity: C-A2-AMB-3010 Am. Leg. Pier 1 - Excavate & 

Finegrade

      Project: P54400-BL Activity: C-A2-AMB-3020 Am. Leg. Pier 1 - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A2-AMB-3030 Am. Leg. Pier 1 - Install H-Pile

      Project: P54400-BL Activity: C-A2-AMB-3040 Am. Leg. Pier 1 - FPS Pile Cap

      Project: P54400-BL Activity: C-A2-AMB-3050 Am. Leg. Pier 1 - FPS Columns

      Project: P54400-BL Activity: C-A2-AMB-3060 Am. Leg. Pier 1 - Point & Patch 

Columns

      Project: P54400-BL Activity: C-A2-AMB-3070 Am. Leg. Pier 1 - Backfill Pier

      Project: P54400-BL Activity: C-A2-AMB-3080 Am. Leg. Pier 1 - Remove Support of 

Excavation

      Project: P54400-BL Activity: C-A2-AMB-3090 Am. Leg. Pier 1 - FPS Pier Cap

      Project: P54400-BL Activity: C-A2-AMB-3100 Am. Leg. Pier 1 - Point & Patch Pier

Cap

      Project: P54400-BL Activity: C-A2-AMB-3110 Am. Leg. Pier 1 - Pier Protection 

Barrier

      Project: P54400-BL Activity: C-A2-AMB-4000 Am. Leg. Abutment A - Structural 

Excavation

      Project: P54400-BL Activity: C-A2-AMB-4010 Am. Leg. Abutment A - Install Test 

Pile W/ PDA

      Project: P54400-BL Activity: C-A2-AMB-4020 Am. Leg. Abutment A - Install H-Pile

      Project: P54400-BL Activity: C-A2-AMB-4030 Am. Leg. Abutment A - Fingrade 

Abutment Seat

      Project: P54400-BL Activity: C-A2-AMB-4040 Am. Leg. Abutment A - FPS Abutment 

Seat

      Project: P54400-BL Activity: C-A2-AMB-4050 Am. Leg. Abutment A - Point & Patch 

Abutment seat

      Project: P54400-BL Activity: C-A2-AMB-4060 Am. Leg. Abutment A - Backfill 

Abutment Seat

      Project: P54400-BL Activity: C-A2-AMB-4070 Am. Leg. Abutment A - FPS 4" 

Concrete Slope Protection

      Project: P54400-BL Activity: C-A2-AMB-5000 Am. Leg. Abutment B - Structural 

Excavation

      Project: P54400-BL Activity: C-A2-AMB-5010 Am. Leg. Abutment B - Install Test 

Pile W/ PDA

      Project: P54400-BL Activity: C-A2-AMB-5020 Am. Leg. Abutment B - Install H-Pile

      Project: P54400-BL Activity: C-A2-AMB-5030 Am. Leg. Abutment B - RW-07 to 

Bottom of Abutment

      Project: P54400-BL Activity: C-A2-AMB-5040 Am. Leg. Abutment B - Finegrade 

Abutment Seat

      Project: P54400-BL Activity: C-A2-AMB-5050 Am. Leg. Abutment B - FPS Abutment 

Seat

      Project: P54400-BL Activity: C-A2-AMB-5060 Am. Leg. Abutment B - Point & Patch 

Abutment Seat
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      Project: P54400-BL Activity: C-A2-AMB-5070 Am. Leg. Abutment B - Backfill 

Abutment Seat

      Project: P54400-BL Activity: C-A2-AMB-5080 Am. Leg. Abutment B - Finish RW-07 &

Install Coping

      Project: P54400-BL Activity: C-A2-AMB-5090 Am. Leg. Abutment B - Pier 

Protection Barrier

      Project: P54400-BL Activity: C-A2-AMB-6000 Am. Leg. Superstructure - Prep & 

Install Anchor Bolts / Bearing Pads

      Project: P54400-BL Activity: C-A2-AMB-6010 Am. Leg. Superstructure - Prep & 

Erect Span A Girders

      Project: P54400-BL Activity: C-A2-AMB-6020 Am. Leg. Superstructure - Prep & 

Erect Span B Girders

      Project: P54400-BL Activity: C-A2-AMB-6030 Am. Leg. Superstructure - Weld 

Bearings

      Project: P54400-BL Activity: C-A2-AMB-7000 Am. Leg. Superstructure - FPS 

Diaphragms

      Project: P54400-BL Activity: C-A2-AMB-7010 Am. Leg. Superstructure - Install 

Temp Underbridge Protection

      Project: P54400-BL Activity: C-A2-AMB-7020 Am. Leg. Superstructure - Form 

Overhangs & Edge Forms

      Project: P54400-BL Activity: C-A2-AMB-7030 Am. Leg. Superstructure - Install 

Sip Forms

      Project: P54400-BL Activity: C-A2-AMB-7040 Am. Leg. Superstructure - Place Deck

Rebar

      Project: P54400-BL Activity: C-A2-AMB-7050 Am. Leg. Superstructure - Setup Deck

Screed & Rails

      Project: P54400-BL Activity: C-A2-AMB-7060 Am. Leg. Superstructure - Clean Deck

& Dry Run Deck Machine

      Project: P54400-BL Activity: C-A2-AMB-7070 Am. Leg. Superstructure - Place Deck

Concrete (5 Pours)

      Project: P54400-BL Activity: C-A2-AMB-7080 Am. Leg. Superstructure - Wet Cure 

Deck

      Project: P54400-BL Activity: C-A2-AMB-7090 Am. Leg. Superstructure - Install 

Parapet Rebar & Conduit

      Project: P54400-BL Activity: C-A2-AMB-7100 Am. Leg. Superstructure - FPS 

Concrete Parapet

      Project: P54400-BL Activity: C-A2-AMB-7110 Am. Leg. Superstructure - Wet Cure 

Parapet

      Project: P54400-BL Activity: C-A2-AMB-7120 Am. Leg. Superstructure - Point & 

Patch Parapet

      Project: P54400-BL Activity: C-A2-AMB-7130 Am. Leg. Superstructure - Strip 

Overhangs & Edge Forms

      Project: P54400-BL Activity: C-A2-AMB-7140 Am. Leg. Superstructure - Point & 

Patch Deck Edges / Overhangs / Diaphragms

      Project: P54400-BL Activity: C-A2-AMB-7150 Am. Leg. Superstructure - Remove 

Temp Underbridge Protection

      Project: P54400-BL Activity: C-A2-AMB-8000 Am. Leg. Approach Slab A - Select 

Backfill / EPS & Wall Drain

      Project: P54400-BL Activity: C-A2-AMB-8010 Am. Leg. Approach Slab A - FPS 

Sleeper Slab

      Project: P54400-BL Activity: C-A2-AMB-8020 Am. Leg. Approach Slab A - FPS 

Approach Slab

      Project: P54400-BL Activity: C-A2-AMB-8030 Am. Leg. Approach Slab A - Wet Cure

      Project: P54400-BL Activity: C-A2-AMB-9000 Am. Leg. Approach Slab B - Select 

Backfill / EPS & Wall Drain

      Project: P54400-BL Activity: C-A2-AMB-9010 Am. Leg. Approach Slab B - FPS 

Sleeper Slab

      Project: P54400-BL Activity: C-A2-AMB-9020 Am. Leg. Approach Slab B - FPS 

Approach Slab

      Project: P54400-BL Activity: C-A2-AMB-9030 Am. Leg. Approach Slab B - Wet Cure

      Project: P54400-BL Activity: C-A2-GEN-1000 Area 2 Exp Lanes ITS - Grade for 

Generator / Propane Slab - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1010 Area 2 Exp Lanes ITS - Install 

Underground Power Conduit - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1020 Area 2 Exp Lanes ITS - Install 

Direction Bores - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1030 Area 2 Exp Lanes ITS - FRP Generator
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/ Propane Slab - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1040 Area 2 Exp Lanes ITS - Install 

Propane Tank - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1050 Area 2 Exp Lanes ITS - Install Skid 

Mounted Generator Pad / Service Panel - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1060 Area 2 Exp Lanes ITS - Install Gas 

Line from Propane Tank to Generator - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1070 Area 2 Exp Lanes ITS - Pull Power & 

Communication Wire - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1080 Area 2 Exp Lanes ITS - Power & 

Communication Termination - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1090 Area 2 Exp Lanes ITS - Install 

Bollards - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1100 Area 2 Exp Lanes ITS - Install 

Chainlink Fence - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1110 Area 2 Exp Lanes ITS - Install Stone

between Fence 7 Generator Slab - Generator Sta 266

      Project: P54400-BL Activity: C-A2-GEN-1120 Area 2 Exp Lanes ITS - Energize 

Power (Dominion) - Generator Sta 266

      Project: P54400-BL Activity: C-A2-ITS-1000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 428 to 414

      Project: P54400-BL Activity: C-A2-ITS-10000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 372 to 344

      Project: P54400-BL Activity: C-A2-ITS-10010 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Foundation Sta 358 to 344

      Project: P54400-BL Activity: C-A2-ITS-10020 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Pole Sta 358 to 344

      Project: P54400-BL Activity: C-A2-ITS-10030 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Sta 358 to 344

      Project: P54400-BL Activity: C-A2-ITS-10040 Area 2 Exp Lanes ITS - Install 

Express Pole Cabinet Sta 358 to 344

      Project: P54400-BL Activity: C-A2-ITS-10050 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 358 to 344

      Project: P54400-BL Activity: C-A2-ITS-1010 Area 2 Exp Lanes ITS - Install 

Direction Bores Sta Sta 428 to 414

      Project: P54400-BL Activity: C-A2-ITS-11000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 344 to 316

      Project: P54400-BL Activity: C-A2-ITS-11010 Area 2 Exp Lanes ITS - Install 

Direction Bores Sta 344 to 330

      Project: P54400-BL Activity: C-A2-ITS-11020 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Foundation Sta 344 to 330

      Project: P54400-BL Activity: C-A2-ITS-11030 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Pole Sta 344 to 330

      Project: P54400-BL Activity: C-A2-ITS-11040 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Sta 344 to 330

      Project: P54400-BL Activity: C-A2-ITS-11050 Area 2 Exp Lanes ITS - Install 

Express Pole Cabinet Sta 344 to 330

      Project: P54400-BL Activity: C-A2-ITS-11060 Area 2 Exp Lanes ITS - FRP Service 

Panel Pad Sta 344 to 330

      Project: P54400-BL Activity: C-A2-ITS-11070 Area 2 Exp Lanes ITS - Install New 

Service Panel Sta 344 to 330

      Project: P54400-BL Activity: C-A2-ITS-11080 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 344 to 330

      Project: P54400-BL Activity: C-A2-ITS-11090 Area 2 Exp Lanes ITS - Energize 

Power (Dominion) Sta 344 to 330

      Project: P54400-BL Activity: C-A2-ITS-2000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 414 to 386

      Project: P54400-BL Activity: C-A2-ITS-2010 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Foundation Sta 414 to 400

      Project: P54400-BL Activity: C-A2-ITS-2020 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Pole Sta 414 to 400

      Project: P54400-BL Activity: C-A2-ITS-2030 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Sta 414 to 400

      Project: P54400-BL Activity: C-A2-ITS-2040 Area 2 Exp Lanes ITS - Install 

Express Pole Cabinet Sta 414 to 400

      Project: P54400-BL Activity: C-A2-ITS-2050 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 414 to 400
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      Project: P54400-BL Activity: C-A2-ITS-3000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 386 to 372

      Project: P54400-BL Activity: C-A2-ITS-3010 Area 2 Exp Lanes ITS - Install CCTV 

Camera Foundation Sta 386 to 372

      Project: P54400-BL Activity: C-A2-ITS-3020 Area 2 Exp Lanes ITS - Install CCTV 

Camera Pole Sta 386 to 372

      Project: P54400-BL Activity: C-A2-ITS-3030 Area 2 Exp Lanes ITS - Install CCTV 

Camera Sta 386 to 372

      Project: P54400-BL Activity: C-A2-ITS-3040 Area 2 Exp Lanes ITS - Install 

Express Pole Cabinet Sta 386 to 372

      Project: P54400-BL Activity: C-A2-ITS-3050 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 386 to 372

      Project: P54400-BL Activity: C-A2-ITS-4000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 316 to 288

      Project: P54400-BL Activity: C-A2-ITS-4010 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Foundation Sta 316 to 302

      Project: P54400-BL Activity: C-A2-ITS-4020 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Pole Sta 316 to 302

      Project: P54400-BL Activity: C-A2-ITS-4030 Area 2 Exp Lanes ITS - Install MVD /

CCTV Camera Sta 316 to 302

      Project: P54400-BL Activity: C-A2-ITS-4040 Area 2 Exp Lanes ITS - Install 

Express Pole Cabinet Sta 316 to 302

      Project: P54400-BL Activity: C-A2-ITS-4050 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 316 to 302

      Project: P54400-BL Activity: C-A2-ITS-5000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 288 to 274

      Project: P54400-BL Activity: C-A2-ITS-5010 Area 2 Exp Lanes ITS - Install CCTV 

Camera Foundation Sta 288 to 274

      Project: P54400-BL Activity: C-A2-ITS-5020 Area 2 Exp Lanes ITS - Install CCTV 

Camera Pole Sta 288 to 274

      Project: P54400-BL Activity: C-A2-ITS-5030 Area 2 Exp Lanes ITS - Install CCTV 

Camera Sta 288 to 274

      Project: P54400-BL Activity: C-A2-ITS-5040 Area 2 Exp Lanes ITS - Install 

Express Pole Cabinet Sta 288 to 274

      Project: P54400-BL Activity: C-A2-ITS-5050 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 288 to 274

      Project: P54400-BL Activity: C-A2-ITS-6000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-6010 Area 2 Exp Lanes ITS - Install 

Direction Bores Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-6020 Area 2 Exp Lanes ITS - FRP Gantry 

Structure Footer Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-6030 Area 2 Exp Lanes ITS - FRP Gantry 

Structure Top Cap Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-6040 Area 2 Exp Lanes ITS - Erect Gantry 

Structure Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-6050 Area 2 Exp Lanes ITS - Install MVD 

Foundation Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-6060 Area 2 Exp Lanes ITS - Install MVD 

Pole Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-6070 Area 2 Exp Lanes ITS - Install MVD 

Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-6080 Area 2 Exp Lanes ITS - Install 

Express Pole Cabinet Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-6090 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 274 to 260

      Project: P54400-BL Activity: C-A2-ITS-7000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 255 to 246

      Project: P54400-BL Activity: C-A2-ITS-7010 Area 2 Exp Lanes ITS - Pull 

Communication & Power Cable Sta 255 to 246

      Project: P54400-BL Activity: C-A2-ITS-7020 Area 2 Exp Lanes ITS - Install CCTV 

Pole Foundation Sta 255 to 246

      Project: P54400-BL Activity: C-A2-ITS-7030 Area 2 Exp Lanes ITS - Install CCTV 

Pole Sta 255 to 246

      Project: P54400-BL Activity: C-A2-ITS-7040 Area 2 Exp Lanes ITS - Install CCTV 

Sta 255 to 246

      Project: P54400-BL Activity: C-A2-ITS-7050 Area 2 Exp Lanes ITS - Install 
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Express Pole Cabinet Sta 255 to 246

      Project: P54400-BL Activity: C-A2-ITS-7060 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 255 to 246

      Project: P54400-BL Activity: C-A2-ITS-8000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 246 to 232

      Project: P54400-BL Activity: C-A2-ITS-8010 Area 2 Exp Lanes ITS - Pull 

Communication & Power Cable Sta 246 to 232

      Project: P54400-BL Activity: C-A2-ITS-8020 Area 2 Exp Lanes ITS - Install MVD 

Pole Foundation Sta 246 to 232

      Project: P54400-BL Activity: C-A2-ITS-8030 Area 2 Exp Lanes ITS - Install MVD 

Pole Sta 246 to 232

      Project: P54400-BL Activity: C-A2-ITS-8040 Area 2 Exp Lanes ITS - Install MVD 

Sta 246 to 232

      Project: P54400-BL Activity: C-A2-ITS-8050 Area 2 Exp Lanes ITS - Install 

Express Pole Cabinet Sta 246 to 232

      Project: P54400-BL Activity: C-A2-ITS-8060 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 246 to 232

      Project: P54400-BL Activity: C-A2-ITS-9000 Area 2 Exp Lanes ITS - Install 

Communication & Power Conduit Sta 232 to 218

      Project: P54400-BL Activity: C-A2-ITS-9010 Area 2 Exp Lanes ITS - Pull 

Communication & Power Cable Sta 232 to 218

      Project: P54400-BL Activity: C-A2-ITS-9020 Area 2 Exp Lanes ITS - Install CCTV 

Pole Foundation Sta 232 to 218

      Project: P54400-BL Activity: C-A2-ITS-9030 Area 2 Exp Lanes ITS - Install CCTV 

Pole Sta 232 to 218

      Project: P54400-BL Activity: C-A2-ITS-9040 Area 2 Exp Lanes ITS - Install CCTV 

Sta 232 to 218

      Project: P54400-BL Activity: C-A2-ITS-9050 Area 2 Exp Lanes ITS - Install 

Express Pole Cabinet Sta 232 to 218

      Project: P54400-BL Activity: C-A2-ITS-9060 Area 2 Exp Lanes ITS - Power & Fiber

Terminations Sta 232 to 218

      Project: P54400-BL Activity: C-A2-NB-1000 Area 2 NB - Detention Basin 5-3 w/ 

Storm Drain Sta 248 (Retrofit)

      Project: P54400-BL Activity: C-A2-NB-1010 Area 2 NB - Jack and Bore Str 6-10 

to 6-11 36" RCP 159 LF Sta 400+60

      Project: P54400-BL Activity: C-A2-NB-1020 Area 2 NB - Dry Swale Sta 399 to 401

      Project: P54400-BL Activity: C-A2-NB-1030 Area 2 NB - Install MGS-1 / End 

Treatments Sta 259 to 369 (Median Shoulder)

      Project: P54400-BL Activity: C-A2-PCB-1000 Potomac Creek - Install Erosion 

Control

      Project: P54400-BL Activity: C-A2-PCB-1010 Potomac Creek - Clear & Grub

      Project: P54400-BL Activity: C-A2-PCB-1020 Potomac Creek - Install Temporary 

Drainage

      Project: P54400-BL Activity: C-A2-PCB-2000 Potomac Creek Abutment A - 

Excavation & Finegrade

      Project: P54400-BL Activity: C-A2-PCB-2010 Potomac Creek Abutment A - Install 

Test Pile w/ PDA

      Project: P54400-BL Activity: C-A2-PCB-2020 Potomac Creek Abutment A - Install 

H-Pile

      Project: P54400-BL Activity: C-A2-PCB-2030 Potomac Creek Abutment A - FPS Pile 

Cap

      Project: P54400-BL Activity: C-A2-PCB-2040 Potomac Creek Abutment A - Cure Pile

Cap

      Project: P54400-BL Activity: C-A2-PCB-2050 Potomac Creek Abutment A - Point & 

Patch Pile Cap

      Project: P54400-BL Activity: C-A2-PCB-2060 Potomac Creek Abutment A - Riprap 

Slope Protection

      Project: P54400-BL Activity: C-A2-PCB-3000 Potomac Creek Abutment B - 

Excavation & Finegrade

      Project: P54400-BL Activity: C-A2-PCB-3010 Potomac Creek Abutment B - Install 

Test Pile w/ PDA

      Project: P54400-BL Activity: C-A2-PCB-3020 Potomac Creek Abutment B - Install 

H-Pile

      Project: P54400-BL Activity: C-A2-PCB-3030 Potomac Creek Abutment B - FPS Pile 

Cap

      Project: P54400-BL Activity: C-A2-PCB-3040 Potomac Creek Abutment B - Cure Pile

Cap
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      Project: P54400-BL Activity: C-A2-PCB-3050 Potomac Creek Abutment B - Point & 

Patch Pile Cap

      Project: P54400-BL Activity: C-A2-PCB-3060 Potomac Creek Abutment B - Riprap 

Slope Protection

      Project: P54400-BL Activity: C-A2-PCB-4000 Potomac Creek Superstructure - Erect

Concrete Girders

      Project: P54400-BL Activity: C-A2-PCB-4010 Potomac Creek Superstructure - FPS 

Diaphragms Abutment A & B

      Project: P54400-BL Activity: C-A2-PCB-4020 Potomac Creek Superstructure - Wet 

Cure Diaphragms

      Project: P54400-BL Activity: C-A2-PCB-4030 Potomac Creek Superstructure - 

Install Eps / Fabric at End Diaphragms

      Project: P54400-BL Activity: C-A2-PCB-4040 Potomac Creek Superstructure - 

Backfill Behind End Diaphragms

      Project: P54400-BL Activity: C-A2-PCB-4050 Potomac Creek Superstructure - 

Install Sip Deck Soffit Forms

      Project: P54400-BL Activity: C-A2-PCB-4060 Potomac Creek Superstructure - 

Install / Form Overhang Platform

      Project: P54400-BL Activity: C-A2-PCB-4070 Potomac Creek Superstructure - Place

Deck Rebar

      Project: P54400-BL Activity: C-A2-PCB-4080 Potomac Creek Superstructure - Setup

Deck Screed & Rails

      Project: P54400-BL Activity: C-A2-PCB-4090 Potomac Creek Superstructure - Clean

Deck & Dry Run Deck Machine

      Project: P54400-BL Activity: C-A2-PCB-4100 Potomac Creek Superstructure - Place

Deck Concrete

      Project: P54400-BL Activity: C-A2-PCB-4110 Potomac Creek Superstructure - Wet 

Cure Deck

      Project: P54400-BL Activity: C-A2-PCB-4120 Potomac Creek Superstructure - 

Slipform Parapets

      Project: P54400-BL Activity: C-A2-PCB-4130 Potomac Creek Superstructure - Wet 

Cure Parapets

      Project: P54400-BL Activity: C-A2-PCB-4140 Potomac Creek Superstructure - 

Remove Overhang Platforms

      Project: P54400-BL Activity: C-A2-PCB-4150 Potomac Creek Superstructure - Point

& Patch Deck Edges / Overhangs / Diaphragms

      Project: P54400-BL Activity: C-A2-PCB-4160 Potomac Creek Superstructure - 

Groove Deck

      Project: P54400-BL Activity: C-A2-PCB-5000 Potomac Creek Abut A Approach - 

Place & Grade Base Stone

      Project: P54400-BL Activity: C-A2-PCB-5010 Potomac Creek Abut A Approach - FPS 

Sleeper Pad

      Project: P54400-BL Activity: C-A2-PCB-5020 Potomac Creek Abut A Approach - Wet 

Cure Sleeper Pad

      Project: P54400-BL Activity: C-A2-PCB-5030 Potomac Creek Abut A Approach - FPS 

Approach Slab

      Project: P54400-BL Activity: C-A2-PCB-5040 Potomac Creek Abut A Approach - Wet 

Cure Approach Slab

      Project: P54400-BL Activity: C-A2-PCB-5050 Potomac Creek Abut A Approach - 

Install Abutment A Approach Slab Joint Material

      Project: P54400-BL Activity: C-A2-PCB-6000 Potomac Creek Abut B Approach - 

Place & Grade Base Stone

      Project: P54400-BL Activity: C-A2-PCB-6010 Potomac Creek Abut B Approach - FPS 

Sleeper Pad

      Project: P54400-BL Activity: C-A2-PCB-6020 Potomac Creek Abut B Approach - Wet 

Cure Sleeper Pad

      Project: P54400-BL Activity: C-A2-PCB-6030 Potomac Creek Abut B Approach - FPS 

Approach Slab

      Project: P54400-BL Activity: C-A2-PCB-6040 Potomac Creek Abut B Approach - Wet 

Cure Approach Slab

      Project: P54400-BL Activity: C-A2-PCB-6050 Potomac Creek Abut B Approach - 

Install Abutment B Approach Slab Joint Material

      Project: P54400-BL Activity: C-A2-SB-1000 Area 2 SB - Start American Legion 

Work

      Project: P54400-BL Activity: C-A2-SB-1010 Area 2 SB - Shoulder Strengthening 

for SB Alignment Shift at Am Legion

      Project: P54400-BL Activity: C-A2-SB-1020 Area 2 SB - Install Temp Concrete 
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Barrier / Shift Traffic on SB GP

      Project: P54400-BL Activity: C-A2-SB-1030 Area 2 SB - Clearing SB Area, 

Establish E&S

      Project: P54400-BL Activity: C-A2-SB-2000 Area 2 NB - Str 5-14 Box Culvert 

Extension Sta 324

      Project: P54400-BL Activity: C-A2-SB-2010 Area 2 SB - Rough Grading Sta 1014 

to 1037 (25k CTF / 5k Exp)

      Project: P54400-BL Activity: C-A2-SB-2020 Area 2 SB - Str 5-13 5' x 5' RCB 12 

LF Sta 1022+80 of I-95 SB GP

      Project: P54400-BL Activity: C-A2-SB-2030 Area 2 SB - Jack and Bore Str 5-8 to

5-9 36" RCP 130 LF Sta 1017 of I-95 SB GP

      Project: P54400-BL Activity: C-A2-SB-2040 Area 2 SB - Detention Basin 6B-7 w/ 

Storm Drain

      Project: P54400-BL Activity: C-A2-SB-2050 Area 2 SB - Rough Grading Sta 1037 

to 1056 (1k CTF / 40k Exp)

      Project: P54400-BL Activity: C-A2-SB-2060 Area 2 SB - Detention Basin 7-1 w/ 

Storm Drain

      Project: P54400-BL Activity: C-A2-SB-2070 Area 2 SB - Jack and Bore Str 5-19 

to 5-61 24" RCP 54 LF Sta 1050+40 of I-95 SB GP

      Project: P54400-BL Activity: C-A2-SB-3000 Area 2 SB - Surface Drainage Sta 

1018+50 to 1025 (4 Str / 650 LF)

      Project: P54400-BL Activity: C-A2-SB-3010 Area 2 SB - Surface Drainage Sta 

1014 to 1016 (2 Str / 200 LF)

      Project: P54400-BL Activity: C-A2-SB-3020 Area 2 SB - Surface Drainage Sta 

1050 to 1054+50 (4 Str / 500 LF)

      Project: P54400-BL Activity: C-A2-SB-3030 Area 2 SB - Surface Drainage Sta 

1039+25 to 1050 (5 Str / 1100 LF)

      Project: P54400-BL Activity: C-A2-SB-3040 Area 2 SB - Place/Compact Aggregate 

Base/CTA

      Project: P54400-BL Activity: C-A2-SB-3050 Area 2 SB - Install FOA on Pier 

Protection

      Project: P54400-BL Activity: C-A2-SB-3060 Area 2 SB - Install Underdrain

      Project: P54400-BL Activity: C-A2-SB-3070 Area 2 SB - Base Asphalt

      Project: P54400-BL Activity: C-A2-SB-3080 Area 2 SB - Intermediate Asphalt

      Project: P54400-BL Activity: C-A2-SB-3090 Area 2 SB - Surface Asphalt

      Project: P54400-BL Activity: C-A2-SB-3100 Area 2 SB - Install Guardrail

      Project: P54400-BL Activity: C-A2-SB-3110 Area 2 SB - Permanent Striping Out 

of Traffic

      Project: P54400-BL Activity: C-A2-SB-3120 Area 2 SB - Pull Barrier, Restripe 

Existing SB Lanes

      Project: P54400-BL Activity: C-A2-SB-3130 Area 2 SB - Finish Alignment Shift 

for I-95 SB at American Legion

      Project: P54400-BL Activity: C-A2-XPL-1000 Area 2 Exp Lanes - Establish MOT

      Project: P54400-BL Activity: C-A2-XPL-10000 Area 2 Exp Lanes - Rough Grading Sta

218 to 232 (5k CTF / 128k Imp)

      Project: P54400-BL Activity: C-A2-XPL-10010 Area 2 Exp Lanes - Str 4-4 to 4-6 

48" RCP 327 LF Sta 230+50

      Project: P54400-BL Activity: C-A2-XPL-10020 Area 2 Exp Lanes - Str 4-3 to 3-89 

60" RCP 1100 LF Sta 223+80

      Project: P54400-BL Activity: C-A2-XPL-10030 Area 2 Exp Lanes - Detention Basin 

5-1

      Project: P54400-BL Activity: C-A2-XPL-10040 Area 2 Exp Lanes - Surface Drainage 

Sta 222+40 (3 Str / 400 LF)

      Project: P54400-BL Activity: C-A2-XPL-1010 Area 2 Exp Lanes - Establish E&S 

Controls

      Project: P54400-BL Activity: C-A2-XPL-1020 Area 2 Exp Lanes - Clearing & 

Grubbing

      Project: P54400-BL Activity: C-A2-XPL-11000 Area 2 Exp Lanes - Str 5-21A to 5-39

60" RCP 1039 (8 Str)

      Project: P54400-BL Activity: C-A2-XPL-11010 Area 2 Exp Lanes - Rough Grading Sta

344 to 372 (12k CTF / 19k Imp)

      Project: P54400-BL Activity: C-A2-XPL-11020 Area 2 Exp Lanes - Surface Drainage 

Sta 364 to 372 (5 Str / 850 LF)

      Project: P54400-BL Activity: C-A2-XPL-11030 Area 2 Exp Lanes - Surface Drainage 

Sta 354 to 363 (6 Str / 275 LF)

      Project: P54400-BL Activity: C-A2-XPL-11040 Area 2 Exp Lanes - Surface Drainage 

Sta 342 to 352 (5 Str / 1000 LF) (Barrier DI Inlets)
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      Project: P54400-BL Activity: C-A2-XPL-12000 Area 2 Exp Lanes - Rough Grading Sta

316 to 344 (5k CTF / 10k Imp)

      Project: P54400-BL Activity: C-A2-XPL-12010 Area 2 Exp Lanes - Str 5-5 to 5-8 

24" RCP 125 LF Sta 318+50

      Project: P54400-BL Activity: C-A2-XPL-12020 Area 2 Exp Lanes - Surface Drainage 

Sta 332+50 (2 Str / 50 LF)

      Project: P54400-BL Activity: C-A2-XPL-13000 Area 2 Exp Lanes 95XL - Pavement 

Demo of Existing SB GP at American Legion

      Project: P54400-BL Activity: C-A2-XPL-13010 Area 2 Exp Lanes 95XL - Fine Grade 2

Lane Mainline Sta 253 to 430

      Project: P54400-BL Activity: C-A2-XPL-13020 Area 2 Exp Lanes 95XL - CTA Mainline

Sta 253 to 430

      Project: P54400-BL Activity: C-A2-XPL-13030 Area 2 Exp Lanes 95XL - Place 

Compact Agg Base Mainline Sta 253 to 430

      Project: P54400-BL Activity: C-A2-XPL-13040 Area 2 Exp Lanes 95XL - Base Asphalt

Sta 253 to 430

      Project: P54400-BL Activity: C-A2-XPL-13050 Area 2 Exp Lanes 95XL - Place 

Compact Shoulder Stone Sta 253 to 430

      Project: P54400-BL Activity: C-A2-XPL-13060 Area 2 Exp Lanes 95XL - Install 

Underdrain Sta 253 to 430

      Project: P54400-BL Activity: C-A2-XPL-13070 Area 2 Exp Lanes 95XL - Intermediate

Asphalt Sta 253 to 430

      Project: P54400-BL Activity: C-A2-XPL-13080 Area 2 Exp Lanes 95XL - Full 

Pavement Section for Toll Gantry #1 (Sta 265) Test Section

      Project: P54400-BL Activity: C-A2-XPL-13090 Area 2 Exp Lanes 95XL - Install 

MGS-1/End Treatments Sta 253 to 430

      Project: P54400-BL Activity: C-A2-XPL-13100 Area 2 Exp Lanes 95XL - Fine Grade 2

Lane Mainline Sta 224 to 253

      Project: P54400-BL Activity: C-A2-XPL-13110 Area 2 Exp Lanes 95XL - CTA Mainline

Sta 224 to 253

      Project: P54400-BL Activity: C-A2-XPL-13120 Area 2 Exp Lanes 95XL - Place 

Compact Agg Base Sta 224 to 253

      Project: P54400-BL Activity: C-A2-XPL-13130 Area 2 Exp Lanes 95XL - Install Base

Asphalt Sta 224 to 253

      Project: P54400-BL Activity: C-A2-XPL-13140 Area 2 Exp Lanes 95XL - Place 

Compact Shoulder Stone Sta 224 to 253

      Project: P54400-BL Activity: C-A2-XPL-13150 Area 2 Exp Lanes 95XL - Install 

Underdrain Sta 224 to 253

      Project: P54400-BL Activity: C-A2-XPL-13160 Area 2 Exp Lanes 95XL - Intermediate

Asphalt Sta 224 to 253

      Project: P54400-BL Activity: C-A2-XPL-13170 Area 2 Exp Lanes 95XL - Install 

MGS-1/End Treatments Sta 224 to 253

      Project: P54400-BL Activity: C-A2-XPL-2000 Area 2 Exp Lanes - Rough Grading Sta

400 to 428 (20k CTF / 47k Exp)

      Project: P54400-BL Activity: C-A2-XPL-2010 Area 2 Exp Lanes - Str 6-18 to 6-19 

36" RCP 108 LF Sta 422+00

      Project: P54400-BL Activity: C-A2-XPL-2020 Area 2 Exp Lanes - Str 6-16 to 6-17 

60" RCP 69 LF Sta 410+10

      Project: P54400-BL Activity: C-A2-XPL-2030 Area 2 Exp Lanes - Str 6-10 to 6-11 

36" RCP 159 LF Sta 402+00

      Project: P54400-BL Activity: C-A2-XPL-2040 Area 2 Exp Lanes - Surface Drainage 

Sta 401 to 411 (6 Str / 850 LF)

      Project: P54400-BL Activity: C-A2-XPL-3000 Area 2 Exp Lanes - Box Culvert 4 - 

10' x 10'  RCB 98 LF Sta 376+50

      Project: P54400-BL Activity: C-A2-XPL-3010 Area 2 Exp Lanes - Rough Grading Sta

372 to 400 (9k CTF / 6k Imp)

      Project: P54400-BL Activity: C-A2-XPL-3020 Area 2 Exp Lanes - Str 6-5 to 6-4 

60" RCP 87 LF Sta 398+60

      Project: P54400-BL Activity: C-A2-XPL-3030 Area 2 Exp Lanes - Detention Basin 

8-2

      Project: P54400-BL Activity: C-A2-XPL-3040 Area 2 Exp Lanes - Dry Swale w/ 

Outfall Sta 385

      Project: P54400-BL Activity: C-A2-XPL-3050 Area 2 Exp Lanes - Surface Drainage 

Sta 399 (2 Str / 50 LF)

      Project: P54400-BL Activity: C-A2-XPL-3060 Area 2 Exp Lanes - Surface Drainage 

Sta 372 to 379 (4 Str / 600 LF)

      Project: P54400-BL Activity: C-A2-XPL-4000 Area 2 Exp Lanes - Rough Grading Sta
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302 to 316 (8k CTF / 142k Exp)

      Project: P54400-BL Activity: C-A2-XPL-4010 Area 2 Exp Lanes - Str 5-1 to 5-2 

24" RCP 94 LF Sta 312+90

      Project: P54400-BL Activity: C-A2-XPL-4020 Area 2 Exp Lanes - Detention Basin 

5D-6 w/ Storm Drain

      Project: P54400-BL Activity: C-A2-XPL-5000 Area 2 Exp Lanes - Rough Grading Sta

288 to 302 (0k CTF / 221k Exp)

      Project: P54400-BL Activity: C-A2-XPL-5010 Area 2 Exp Lanes - Str 4-50 to 4-51 

30" RCP 93 LF

      Project: P54400-BL Activity: C-A2-XPL-5020 Area 2 Exp Lanes - Detention Basin 

5D w/ Storm Drain

      Project: P54400-BL Activity: C-A2-XPL-6000 Area 2 Exp Lanes - Rough Grading Sta

274 to 288 (2k CTF / 156k Exp)

      Project: P54400-BL Activity: C-A2-XPL-6010 Area 2 Exp Lanes - Str 4-31 to 4-33 

24" RCP 86 LF Sta 275+30

      Project: P54400-BL Activity: C-A2-XPL-6020 Area 2 Exp Lanes - Str 4-35A to 4-34

24" RCP 110 LF Sta 275+75

      Project: P54400-BL Activity: C-A2-XPL-6030 Area 2 Exp Lanes - Str 4-40 to 4-37 

24" RCP 114 LF Sta 279+75

      Project: P54400-BL Activity: C-A2-XPL-6040 Area 2 Exp Lanes - Detention Basin 

5B

      Project: P54400-BL Activity: C-A2-XPL-6050 Area 2 Exp Lanes - Detention Basin 

5C w/ Storm Drain

      Project: P54400-BL Activity: C-A2-XPL-7000 Area 2 Exp Lanes - Rough Grading Sta

260 to 274 (3k CTF / 6k Exp)

      Project: P54400-BL Activity: C-A2-XPL-7010 Area 2 Exp Lanes - Str 4-23 to 4-24 

18" RCP 51 LF Sta 262

      Project: P54400-BL Activity: C-A2-XPL-7020 Area 2 Exp Lanes - Detention Basin 

5-4 w/ Storm Drain

      Project: P54400-BL Activity: C-A2-XPL-7030 Area 2 Exp Lanes - Detention Basin 

5A w/ Storm Drain

      Project: P54400-BL Activity: C-A2-XPL-8000 Area 2 Exp Lanes - Rough Grading Sta

246 to 260 (0k CTF / 40k Imp)

      Project: P54400-BL Activity: C-A2-XPL-8010 Area 2 Exp Lanes - Str 4-20 to 4-21 

24" RCP 122 LF Sta 247+50

      Project: P54400-BL Activity: C-A2-XPL-8020 Area 2 Exp Lanes - Surface Drainage 

Sta 251 to 252+50 (2 Str / 150 LF)

      Project: P54400-BL Activity: C-A2-XPL-9000 Area 2 Exp Lanes - Rough Grading Sta

232 to 246 (0k CTF / 72k Imp)

      Project: P54400-BL Activity: C-A2-XPL-9010 Area 2 Exp Lanes - Str 4-15 to 4-16 

27" RCP 110 LF Sta 243+75

      Project: P54400-BL Activity: C-A2-XPL-9020 Area 2 Exp Lanes - Str 4-14 to 4-13 

42" RCP 111 LF Sta 238+90

      Project: P54400-BL Activity: C-A2-XPL-9030 Area 2 Exp Lanes - Detention Basin 

5-2

      Project: P54400-BL Activity: C-A2-XPL-9040 Area 2 Exp Lanes - Surface Drainage 

Sta 231 to 238 (5 Str / 900 LF)

      Project: P54400-BL Activity: C-A3-CHR-1000 Area 3 CHR - Pavement 

Demolition/Sawcutting of Existing Pavement

      Project: P54400-BL Activity: C-A3-CHR-1010 Area 3 CHR - Rough Grading Sta 7000 

to 7015 (4 Str / 125 LF)

      Project: P54400-BL Activity: C-A3-CHR-1020 Area 3 CHR - Surface Drainage Sta 

7000 to 7010 (11 Str / 300 LF)

      Project: P54400-BL Activity: C-A3-CHR-1030 Area 3 CHR - Surface Drainage Sta 

7014 to 7020

      Project: P54400-BL Activity: C-A3-CHR-1040 Area 3 CHR - Finegrade Mainline Sta 

7000 to 7020

      Project: P54400-BL Activity: C-A3-CHR-1050 Area 3 CHR - CTA Full Width Sta 7007

to 7020

      Project: P54400-BL Activity: C-A3-CHR-1060 Area 3 CHR - Place/Compact Agg Base 

7000 to 7020

      Project: P54400-BL Activity: C-A3-CHR-1070 Area 3 CHR - Install CG-6 / MS-2 

Curb Sta 7000 to 7007 (1020 LF)

      Project: P54400-BL Activity: C-A3-CHR-1080 Area 3 CHR - Install Pier Protection

Sta 7007 to 7010

      Project: P54400-BL Activity: C-A3-CHR-1090 Area 3 CHR - Base Asphalt & Surface 

Asphalt for Entrance and Ring 7000 to 7007
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      Project: P54400-BL Activity: C-A3-CHR-1100 Area 3 CHR - Backfill Curb / Clean &

Dress / Permanent Seeding

      Project: P54400-BL Activity: C-A3-CHR-1110 Area 3 CHR - Install MB7E/F Sta 7010

to 7020+50

      Project: P54400-BL Activity: C-A3-CHR-1120 Area 3 CHR - Base Asphalt Sta 7007 

to 7020

      Project: P54400-BL Activity: C-A3-CHR-1130 Area 3 CHR - Intermediate Asphalt 

Sta 7007 to 7020

      Project: P54400-BL Activity: C-A3-CHR-1140 Area 3 CHR- Install MGS-1/End 

Treatments Sta 7007 to 7020

      Project: P54400-BL Activity: C-A3-ITS-1000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 442 to 428

      Project: P54400-BL Activity: C-A3-ITS-10000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10001 Area 3 Exp Lanes ITS - FRP Toll 

Gantry Foundations - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10002 Area 3 Exp Lanes ITS - FRP Toll 

Gantry Top Cap - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10003 Area 3 Exp Lanes ITS - Erect Toll 

Gantry Structures - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10004 Area 3 Exp Lanes ITS - Install 

Direction Bores - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10005 Area 3 Exp Lanes ITS - FRP Generator

/ Propane Slab - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10006 Area 3 Exp Lanes ITS - Install 

Propane Tank - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10007 Area 3 Exp Lanes ITS - Install Skid 

Mounted Generator Pad - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10008 Area 3 Exp Lanes ITS - Install Gas 

Line from Propane Tank to Generator - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10009 Area 3 Exp Lanes ITS - Pull Power & 

Communication Wire - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-1001 Area 3 Exp Lanes ITS - Install 

Direction Bores - Sta 442 to 428

      Project: P54400-BL Activity: C-A3-ITS-10010 Area 3 Exp Lanes ITS - Power & 

Communication Termination - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10011 Area 3 Exp Lanes ITS - Install 

Bollards - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10012 Area 3 Exp Lanes ITS - Install 

Chainlink Fence - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10013 Area 3 Exp Lanes ITS - Install Stone

between Fence 7 Generator Slab - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-10014 Area 3 Exp Lanes ITS - Energize 

Power (Dominion) - Sta 568 to 554

      Project: P54400-BL Activity: C-A3-ITS-1002 Area 3 Exp Lanes ITS - Install CCTV 

& Incident Detection Camera Foundation - Sta 442 to 428

      Project: P54400-BL Activity: C-A3-ITS-1003 Area 3 Exp Lanes ITS - Install CCTV 

& Incident Detection Camera Pole - Sta 442 to 428

      Project: P54400-BL Activity: C-A3-ITS-1004 Area 3 Exp Lanes ITS - Install CCTV 

& Incident Detection Camera - Sta 442 to 428

      Project: P54400-BL Activity: C-A3-ITS-1005 Area 3 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 442 to 428

      Project: P54400-BL Activity: C-A3-ITS-1006 Area 3 Exp Lanes ITS - Install DMS 

Sign - Sta 442 to 428

      Project: P54400-BL Activity: C-A3-ITS-11000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit -Sta 581 to 568

      Project: P54400-BL Activity: C-A3-ITS-11001 Area 3 Exp Lanes ITS - Install MVD 

Foundation - Sta 581 to 568

      Project: P54400-BL Activity: C-A3-ITS-11002 Area 3 Exp Lanes ITS - Install MVD 

Pole - Sta 581 to 568

      Project: P54400-BL Activity: C-A3-ITS-11003 Area 3 Exp Lanes ITS - Install MVD -

Sta 581 to 568

      Project: P54400-BL Activity: C-A3-ITS-11004 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 581 to 568

      Project: P54400-BL Activity: C-A3-ITS-12000 Area 3 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 595 to 581

      Project: P54400-BL Activity: C-A3-ITS-12001 Area 3 Exp Lanes ITS - FRP Sign 
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Structure Top Cap - Sta 595 to 581

      Project: P54400-BL Activity: C-A3-ITS-12002 Area 3 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 595 to 581

      Project: P54400-BL Activity: C-A3-ITS-12003 Area 3 Exp Lanes ITS - Install Sign 

- Sta 595 to 581

      Project: P54400-BL Activity: C-A3-ITS-12004 Area 3 Exp Lanes ITS - Install Light

Foundation - Sta 595 to 581

      Project: P54400-BL Activity: C-A3-ITS-12005 Area 3 Exp Lanes ITS - Install Light

Pole & Lights - Sta 595 to 581

      Project: P54400-BL Activity: C-A3-ITS-12006 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 595 to 581

      Project: P54400-BL Activity: C-A3-ITS-2000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2001 Area 3 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2002 Area 3 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2003 Area 3 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2004 Area 3 Exp Lanes ITS - Install Sign 

- Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2005 Area 3 Exp Lanes ITS - Install MVD &

Incident Detection Camera Foundation - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2006 Area 3 Exp Lanes ITS - Install MVD &

Incident Detection Camera Pole - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2007 Area 3 Exp Lanes ITS - Install MVD &

Incident Detection Camera - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2008 Area 3 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2009 Area 3 Exp Lanes ITS - Install Light

Foundations - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2010 Area 3 Exp Lanes ITS - Install Light

Poles & Lights - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-2011 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 456 to 442

      Project: P54400-BL Activity: C-A3-ITS-3000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 470 to 456

      Project: P54400-BL Activity: C-A3-ITS-3001 Area 3 Exp Lanes ITS - Install MVD /

CCTV / Incident Detection Camera Foundation - Sta 470 to 456

      Project: P54400-BL Activity: C-A3-ITS-3002 Area 3 Exp Lanes ITS - Install MVD /

CCTV / Incident Detection Camera Pole - Sta 470 to 456

      Project: P54400-BL Activity: C-A3-ITS-3003 Area 3 Exp Lanes ITS - Install MVD /

CCTV / Incident Detection Camera - Sta 470 to 456

      Project: P54400-BL Activity: C-A3-ITS-3004 Area 3 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 470 to 456

      Project: P54400-BL Activity: C-A3-ITS-3005 Area 3 Exp Lanes ITS - Install Light

Foundations - Sta 470 to 456

      Project: P54400-BL Activity: C-A3-ITS-3006 Area 3 Exp Lanes ITS - Install Light

Poles & Lights - Sta 470 to 456

      Project: P54400-BL Activity: C-A3-ITS-3007 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 470 to 456

      Project: P54400-BL Activity: C-A3-ITS-4000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 484 to 470

      Project: P54400-BL Activity: C-A3-ITS-4001 Area 3 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 484 to 470

      Project: P54400-BL Activity: C-A3-ITS-4002 Area 3 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 484 to 470

      Project: P54400-BL Activity: C-A3-ITS-4003 Area 3 Exp Lanes ITS - Erect Sign 

Cantilever Structure - Sta 484 to 470

      Project: P54400-BL Activity: C-A3-ITS-4004 Area 3 Exp Lanes ITS - Install Sign 

- Sta 484 to 470

      Project: P54400-BL Activity: C-A3-ITS-4005 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 484 to 470

      Project: P54400-BL Activity: C-A3-ITS-5000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 498 to 484

      Project: P54400-BL Activity: C-A3-ITS-5001 Area 3 Exp Lanes ITS - Install MVD &

CCTV Foundation - Sta 498 to 484
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      Project: P54400-BL Activity: C-A3-ITS-5002 Area 3 Exp Lanes ITS - Install MVD &

CCTV Pole - Sta 498 to 484

      Project: P54400-BL Activity: C-A3-ITS-5003 Area 3 Exp Lanes ITS - Install MVD &

CCTV - Sta 498 to 484

      Project: P54400-BL Activity: C-A3-ITS-5004 Area 3 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 498 to 484

      Project: P54400-BL Activity: C-A3-ITS-5005 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 498 to 484

      Project: P54400-BL Activity: C-A3-ITS-6000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 512 to 498

      Project: P54400-BL Activity: C-A3-ITS-6001 Area 3 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 512 to 498

      Project: P54400-BL Activity: C-A3-ITS-6002 Area 3 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 512 to 498

      Project: P54400-BL Activity: C-A3-ITS-6003 Area 3 Exp Lanes ITS - Erect Sign 

Cantilever Structure - Sta 512 to 498

      Project: P54400-BL Activity: C-A3-ITS-6004 Area 3 Exp Lanes ITS - Install Sign 

- Sta 512 to 498

      Project: P54400-BL Activity: C-A3-ITS-6005 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 512 to 498

      Project: P54400-BL Activity: C-A3-ITS-7000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7001 Area 3 Exp Lanes ITS - Install 

Direction Bores - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7002 Area 3 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7003 Area 3 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7004 Area 3 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7005 Area 3 Exp Lanes ITS - Install DMS 

Sign - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7006 Area 3 Exp Lanes ITS - Install MVD &

CCTV Foundation - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7007 Area 3 Exp Lanes ITS - Install MVD &

CCTV Pole - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7008 Area 3 Exp Lanes ITS - Install MVD &

CCTV - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7009 Area 3 Exp Lanes ITS - FRP Cabinet 

Pad - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7010 Area 3 Exp Lanes ITS - Install 

Cabinet - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-7011 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 526 to 512

      Project: P54400-BL Activity: C-A3-ITS-8000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 540 to 526

      Project: P54400-BL Activity: C-A3-ITS-8001 Area 3 Exp Lanes ITS - Install DMS 

Sign - Sta 540 to 526

      Project: P54400-BL Activity: C-A3-ITS-8002 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 540 to 526

      Project: P54400-BL Activity: C-A3-ITS-9000 Area 3 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 554 to 540

      Project: P54400-BL Activity: C-A3-ITS-9001 Area 3 Exp Lanes ITS - Install MVD 

Foundation - Sta 554 to 540

      Project: P54400-BL Activity: C-A3-ITS-9002 Area 3 Exp Lanes ITS - Install MVD 

Pole - Sta 554 to 540

      Project: P54400-BL Activity: C-A3-ITS-9003 Area 3 Exp Lanes ITS - Install MVD -

Sta 554 to 540

      Project: P54400-BL Activity: C-A3-ITS-9004 Area 3 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 554 to 540

      Project: P54400-BL Activity: C-A3-ITS-9005 Area 3 Exp Lanes ITS - Power & Fiber

Terminations - Sta 554 to 540

      Project: P54400-BL Activity: C-A3-RW08-1000 CHR RW-08 - Excavate for RW-08

      Project: P54400-BL Activity: C-A3-RW08-1010 CHR RW-08 - Finegrade

      Project: P54400-BL Activity: C-A3-RW08-1020 CHR RW-08 - FPS Leveling Slab

      Project: P54400-BL Activity: C-A3-RW08-1030 CHR RW-08 - Set Panels & Backfill

      Project: P54400-BL Activity: C-A3-RW08-1040 CHR RW-08 - FPS Coping Leveling Pad
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      Project: P54400-BL Activity: C-A3-RW08-1050 CHR RW-08 - Install Precast Coping

      Project: P54400-BL Activity: C-A3-RW08-1060 CHR RW-08 - FPS Moment Slab

      Project: P54400-BL Activity: C-A3-RW08-1070 CHR RW-08 - Cure Moment Slab

      Project: P54400-BL Activity: C-A3-RW08-1080 CHR RW-08 - MB7E/7F Barrier Slipform

      Project: P54400-BL Activity: C-A3-RW08-1090 CHR RW-08 - Point & Patch

      Project: P54400-BL Activity: C-A3-SW-1000 Area 3 - Soundwall OO - Place 

Temporary Concrete Barrier/MOT

      Project: P54400-BL Activity: C-A3-SW-1010 Area 3 - Soundwall OO - Install E&S 

Measures

      Project: P54400-BL Activity: C-A3-SW-1020 Area 3 - Soundwall OO - Clearing & 

Grubbing

      Project: P54400-BL Activity: C-A3-SW-1030 Area 3 - Soundwall OO - Grading - 

Establish Bench/Access Road

      Project: P54400-BL Activity: C-A3-SW-1040 Area 3 - Soundwall OO - Install 

Soundwall Foundations

      Project: P54400-BL Activity: C-A3-SW-1050 Area 3 - Soundwall OO - Install 

Soundwall Posts

      Project: P54400-BL Activity: C-A3-SW-1060 Area 3 - Soundwall OO - Install 

Soundwall Panels

      Project: P54400-BL Activity: C-A3-SW-1070 Area 3 - Soundwall OO - Final 

Grading & Clean Up

      Project: P54400-BL Activity: C-A3-SW-2000 Area 3 - Soundwall PP - Place 

Temporary Concrete Barrier/MOT

      Project: P54400-BL Activity: C-A3-SW-2010 Area 3 - Soundwall PP - Install E&S 

Measures

      Project: P54400-BL Activity: C-A3-SW-2020 Area 3 - Soundwall PP - Clearing & 

Grubbing

      Project: P54400-BL Activity: C-A3-SW-2030 Area 3 - Soundwall PP - Grading - 

Establish Bench/Access Road

      Project: P54400-BL Activity: C-A3-SW-2040 Area 3 - Soundwall PP - Install 

Soundwall Foundations

      Project: P54400-BL Activity: C-A3-SW-2050 Area 3 - Soundwall PP - Install 

Soundwall Posts

      Project: P54400-BL Activity: C-A3-SW-2060 Area 3 - Soundwall PP - Install 

Soundwall Panels

      Project: P54400-BL Activity: C-A3-SW-2070 Area 3 - Soundwall PP - Final 

Grading & Clean Up

      Project: P54400-BL Activity: C-A3-XPL-1000 Area 3 Exp Lanes - Establish MOT

      Project: P54400-BL Activity: C-A3-XPL-10040 Area 3 Exp Lanes - Detention Basin 

10-1 (2 Levels)

      Project: P54400-BL Activity: C-A3-XPL-10050 Area 3 Exp Lanes - Detention Basin 

10-2 (2 Levels) with Storm Drain

      Project: P54400-BL Activity: C-A3-XPL-10060 Area 3 Exp Lanes - Surface Drainage 

Sta 441 to 446+50 (6 Str / 600 LF)

      Project: P54400-BL Activity: C-A3-XPL-1010 Area 3 Exp Lanes - Establish E&S 

Controls

      Project: P54400-BL Activity: C-A3-XPL-1020 Area 3 Exp Lanes - Clearing & 

Grubbing

      Project: P54400-BL Activity: C-A3-XPL-11020 Area 3 Exp Lanes - Str 6-25 to 6-26 

24" RCP 184 LF Sta 436

      Project: P54400-BL Activity: C-A3-XPL-2010 Area 3 Exp Lanes - Str 8-15 to 8-16 

48" RCP 235 LF Sta 563

      Project: P54400-BL Activity: C-A3-XPL-2020 Area 3 Exp Lanes - Surface Drainage 

Sta 584 (2 Str / 150 LF)

      Project: P54400-BL Activity: C-A3-XPL-3000 Area 3 Exp Lanes - Box Culvert Ext. 

2 - 10' x 10' RCB 137 LF Sta 544+60

      Project: P54400-BL Activity: C-A3-XPL-3020 Area 3 Exp Lanes - Str 8-1 to 8-3 

18" RCP 143 LF Sta 542+70

      Project: P54400-BL Activity: C-A3-XPL-3030 Area 3 Exp Lanes - Str 8-4 to 8-8 

18" RCP 74 LF Sta 544+50

      Project: P54400-BL Activity: C-A3-XPL-3040 Area 3 Exp Lanes - Detention Basin 

11-1

      Project: P54400-BL Activity: C-A3-XPL-3050 Area 3 Exp Lanes - Rip Rap Channel 

Sta 545 to 557

      Project: P54400-BL Activity: C-A3-XPL-3060 Area 3 Exp Lanes - Surface Drainage 

Sta 544+50 to 555+75 (5 Str / 1200 LF)

      Project: P54400-BL Activity: C-A3-XPL-4010 Area 3 Exp Lanes - Str 7-49 to 7-50 
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30" RCP 86 LF Sta 531+40

      Project: P54400-BL Activity: C-A3-XPL-4020 Area 3 Exp Lanes - Detention Basin 

10-10 (2 Levels ) w/ Surface Drainage

      Project: P54400-BL Activity: C-A3-XPL-5000 Area 3 Exp Lanes - Str 7-43 to 2 - 

8' x 10' RCB 110 LF Sta 521+40

      Project: P54400-BL Activity: C-A3-XPL-5020 Area 3 Exp Lanes - Str 7-38 to 7-40 

30" RCP 208 LF Sta 516+10

      Project: P54400-BL Activity: C-A3-XPL-5030 Area 3 Exp Lanes - Detention Basin 

10-8

      Project: P54400-BL Activity: C-A3-XPL-5040 Area 3 Exp Lanes - Surface Drainage 

Sta 512 to Detention Basin 10-7 (3 Str / 125 LF)

      Project: P54400-BL Activity: C-A3-XPL-5050 Area 3 Exp Lanes - Surface Drainage 

Sta 518 (2 Str / 100 LF)

      Project: P54400-BL Activity: C-A3-XPL-5060 Area 3 Exp Lanes - Detention Basin 

10-9

      Project: P54400-BL Activity: C-A3-XPL-5070 Area 3 Exp Lanes - Surface Drainage 

Sta 523 to Detention Basin 10-9 (5 Str / 350 LF)

      Project: P54400-BL Activity: C-A3-XPL-6000 Area 3 Exp Lanes - Str 7-29 to 7-30 

60" RCP 110 LF Sta 501+50

      Project: P54400-BL Activity: C-A3-XPL-6040 Area 3 Exp Lanes - Detention Basin 

10-6 (2 Levels)

      Project: P54400-BL Activity: C-A3-XPL-6050 Area 3 Exp Lanes - Detention Basin 

10-7 (2 Levels)

      Project: P54400-BL Activity: C-A3-XPL-6060 Area 3 Exp Lanes - Surface Drainage 

Sta 498 to Detention Basin 10-6 (4 Str / 400 LF)

      Project: P54400-BL Activity: C-A3-XPL-7020 Area 3 Exp Lanes - Str 7-20 to 7-21 

30" RCP 95 LF Sta 493+60

      Project: P54400-BL Activity: C-A3-XPL-7030 Area 3 Exp Lanes - Str 7-24 to 7-25A

24" RCP 95 LF Sta 496+50

      Project: P54400-BL Activity: C-A3-XPL-7040 Area 3 Exp Lanes - Detention Basin 

10-5 (2 Levels)

      Project: P54400-BL Activity: C-A3-XPL-7050 Area 3 Exp Lanes - Surface Drainage 

Sta 495 to 498 (2 Str / 350 LF)

      Project: P54400-BL Activity: C-A3-XPL-7060 Area 3 Exp Lanes - Surface Drainage 

Sta 487 to Detention Basin 10-5 (3 Str / 125 LF)

      Project: P54400-BL Activity: C-A3-XPL-8000 Area 3 Exp Lanes - Str 7-8 Box 

Culvert 2 - 5' x 5' 125 LF Sta 473+40

      Project: P54400-BL Activity: C-A3-XPL-8020 Area 3 Exp Lanes - Str 7-14A to 7-14

24" RCP 142 LF Sta 482+20

      Project: P54400-BL Activity: C-A3-XPL-8030 Area 3 Exp Lanes - Str 7-9 to 7-10 

24" RCP 121 LF Sta 475+90

      Project: P54400-BL Activity: C-A3-XPL-8040 Area 3 Exp Lanes - Detention Basin 

10-3 (2 Levels)

      Project: P54400-BL Activity: C-A3-XPL-8050 Area 3 Exp Lanes - Surface Drainage 

Sta 470 to Detention Basin 10-3 (3 Str / 150 LF)

      Project: P54400-BL Activity: C-A3-XPL-8060 Area 3 Exp Lanes - Detention Basin 

10-4 (2 Levels) with Storm Drain

      Project: P54400-BL Activity: C-A3-XPL-9000 Area 3 Exp Lanes - Str 7-1 Box 

Culvert 10' x 10' 161 LF Sta 463+10

      Project: P54400-BL Activity: C-A3-XPL-9020 Area 3 Exp Lanes - Str 6-46 to 6-47 

36" RCP 134 LF Sta 459

      Project: P54400-BL Activity: C-A3-XPL-9030 Area 3 Exp Lanes - Surface Drainage 

Sta 459 to 470 (4 Str / 1100 LF)

      Project: P54400-BL Activity: C-A4-GEN-1000 Area 4 Exp Lanes ITS - Grade for 

Generator / Propane Slab - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1010 Area 4 Exp Lanes ITS - Install 

Direction Bores - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1020 Area 4 Exp Lanes ITS - Install 

Underground Power Conduit - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1030 Area 4 Exp Lanes ITS - FRP Generator

/ Propane Slab - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1040 Area 4 Exp Lanes ITS - Install 

Propane Tank - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1050 Area 4 Exp Lanes ITS - Install Skid 

Mounted Generator Pad - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1060 Area 4 Exp Lanes ITS - Install Gas 

Line from Propane Tank to Generator - Generator Sta 727+50
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      Project: P54400-BL Activity: C-A4-GEN-1070 Area 4 Exp Lanes ITS - Pull Power & 

Communication Wire - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1080 Area 4 Exp Lanes ITS - Power & 

Communication Termination - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1090 Area 4 Exp Lanes ITS - Install 

Bollards - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1100 Area 4 Exp Lanes ITS - Install 

Chainlink Fence - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1110 Area 4 Exp Lanes ITS - Install Stone

between Fence 7 Generator Slab - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-GEN-1120 Area 4 Exp Lanes ITS - Energize 

Power (Dominion) - Generator Sta 727+50

      Project: P54400-BL Activity: C-A4-HRS-1000 HRS Pier 1 - Install Support of 

Excavation

      Project: P54400-BL Activity: C-A4-HRS-1010 HRS Pier 1 - Excavation & Finegrade

      Project: P54400-BL Activity: C-A4-HRS-1020 HRS Pier 1 - Install Test Pile W/ 

PDA

      Project: P54400-BL Activity: C-A4-HRS-1030 HRS Pier 1 - Install H-Pile

      Project: P54400-BL Activity: C-A4-HRS-1040 HRS Pier 1 - FPS Pile Cap

      Project: P54400-BL Activity: C-A4-HRS-1050 HRS Pier 1 - FPS Columns

      Project: P54400-BL Activity: C-A4-HRS-1060 HRS Pier 1 - Backfill Pier

      Project: P54400-BL Activity: C-A4-HRS-1070 HRS Pier 1 - Remove Support of 

Excavation

      Project: P54400-BL Activity: C-A4-HRS-1080 HRS Pier 1 - Form Pier Cap

      Project: P54400-BL Activity: C-A4-HRS-2000 HRS Pier 2 - Install Support of 

Excavation

      Project: P54400-BL Activity: C-A4-HRS-2010 HRS Pier 2 - Excavation & Finegrade

      Project: P54400-BL Activity: C-A4-HRS-2020 HRS Pier 2 - Install Test Pile W/ 

PDA

      Project: P54400-BL Activity: C-A4-HRS-2030 HRS Pier 2 - Install H-Pile

      Project: P54400-BL Activity: C-A4-HRS-2040 HRS Pier 2 - FPS Pile Cap

      Project: P54400-BL Activity: C-A4-HRS-2050 HRS Pier 2 - FPS Columns

      Project: P54400-BL Activity: C-A4-HRS-2060 HRS Pier 2 - Backfill Pier

      Project: P54400-BL Activity: C-A4-HRS-2070 HRS Pier 2 - Remove Support of 

Excavation

      Project: P54400-BL Activity: C-A4-HRS-2080 HRS Pier 2 - FPS Pier Cap

      Project: P54400-BL Activity: C-A4-HRS-2090 HRS Pier 2 - Pier Protection Barrier

      Project: P54400-BL Activity: C-A4-HRS-3000 HRS Abutment A - MSE RW09

      Project: P54400-BL Activity: C-A4-HRS-3010 HRS Abutment A - Settlement Period

      Project: P54400-BL Activity: C-A4-HRS-3020 HRS Abutment A - MSE Moment Slabs

      Project: P54400-BL Activity: C-A4-HRS-3030 HRS Abutment A - MSE Parapet Walls

      Project: P54400-BL Activity: C-A4-HRS-3040 HRS Abutment A - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A4-HRS-3050 HRS Abutment A - Install H-Pile

      Project: P54400-BL Activity: C-A4-HRS-3060 HRS Abutment A - FPS Pile Cap

      Project: P54400-BL Activity: C-A4-HRS-3070 HRS Abutment A - FPS Backwall

      Project: P54400-BL Activity: C-A4-HRS-3080 HRS Abutment A - Slope Protection / 

MSE Coping

      Project: P54400-BL Activity: C-A4-HRS-4000 HRS Abutment B - MSE RW10

      Project: P54400-BL Activity: C-A4-HRS-4010 HRS Abutment B - Settlement Period

      Project: P54400-BL Activity: C-A4-HRS-4020 HRS Abutment B - MSE Moment Slabs

      Project: P54400-BL Activity: C-A4-HRS-4030 HRS Abutment B - MSE Parapet Walls

      Project: P54400-BL Activity: C-A4-HRS-4040 HRS Abutment B - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A4-HRS-4050 HRS Abutment B - Install H-Pile

      Project: P54400-BL Activity: C-A4-HRS-4060 HRS Abutment B - FPS Pile Cap

      Project: P54400-BL Activity: C-A4-HRS-4070 HRS Abutment B - FPS Backwall

      Project: P54400-BL Activity: C-A4-HRS-4080 HRS Abutment B - Slope Protection / 

MSE Coping

      Project: P54400-BL Activity: C-A4-HRS-5000 HRS Superstructure - Install Beam 

Bearings

      Project: P54400-BL Activity: C-A4-HRS-5010 HRS Superstructure - Erect 

Structural Steel Girders

      Project: P54400-BL Activity: C-A4-HRS-5020 HRS Superstructure - FPS Diaphragm /

Backwall Abutment A

      Project: P54400-BL Activity: C-A4-HRS-5030 HRS Superstructure - FPS Diaphragm /

Backwall Abutment B
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      Project: P54400-BL Activity: C-A4-HRS-5040 HRS Superstructure - Install Temp 

Underbridge Protection

      Project: P54400-BL Activity: C-A4-HRS-5050 HRS Superstructure - Install / Form 

Overhang Platform & Edge Forms

      Project: P54400-BL Activity: C-A4-HRS-5060 HRS Superstructure - Install Sip 

Deck Soffit Forms

      Project: P54400-BL Activity: C-A4-HRS-5070 HRS Superstructure - Place Deck 

Rebar

      Project: P54400-BL Activity: C-A4-HRS-5080 HRS Superstructure - Setup Deck 

Screed & Rails

      Project: P54400-BL Activity: C-A4-HRS-5090 HRS Superstructure - Dryrun Deck 

Screed

      Project: P54400-BL Activity: C-A4-HRS-5100 HRS Superstructure - Place Deck 

Concrete (5 Pours)

      Project: P54400-BL Activity: C-A4-HRS-5110 HRS Superstructure - Cure, Remove 

Deck Edge Forms

      Project: P54400-BL Activity: C-A4-HRS-5120 HRS Superstructure - Install Tooth 

Expansion Dam Abutment A

      Project: P54400-BL Activity: C-A4-HRS-5130 HRS Superstructure - Install Tooth 

Expansion Dam Abutment B

      Project: P54400-BL Activity: C-A4-HRS-5140 HRS Superstructure - FPS Parapets

      Project: P54400-BL Activity: C-A4-HRS-5150 HRS Superstructure - Parapets - Wet 

Cure

      Project: P54400-BL Activity: C-A4-HRS-5160 HRS Superstructure - Parapets - 

Point & Patch

      Project: P54400-BL Activity: C-A4-HRS-5170 HRS Superstructure - Remove Overhang

Platforms

      Project: P54400-BL Activity: C-A4-HRS-5180 HRS Superstructure - P&P Deck 

Edges/Overhangs/Diaphragms

      Project: P54400-BL Activity: C-A4-HRS-5190 HRS Superstructure - Remove Temp 

Underbridge Protection

      Project: P54400-BL Activity: C-A4-HRS-5200 HRS Superstructure - Groove Deck

      Project: P54400-BL Activity: C-A4-HRS-6000 HRS Approach Slabs - Place & Grade 

Abutment A Approach Slab Base Stone

      Project: P54400-BL Activity: C-A4-HRS-6010 HRS Approach Slabs - FPS Abutment A 

Approach Slab

      Project: P54400-BL Activity: C-A4-HRS-6020 HRS Approach Slabs - Place & Grade 

Abutment B Approach Slab Base Stone

      Project: P54400-BL Activity: C-A4-HRS-6030 HRS Approach Slabs - FPS Abutment B 

Approach Slab

      Project: P54400-BL Activity: C-A4-ITS-1000 Area 4 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-10000 Area 4 Exp Lanes ITS - FRP Cabinet 

Pad - Sta 707 to 693

      Project: P54400-BL Activity: C-A4-ITS-10010 Area 4 Exp Lanes ITS - Install 

Cabinet - Sta 707 to 693

      Project: P54400-BL Activity: C-A4-ITS-10020 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 707 to 693

      Project: P54400-BL Activity: C-A4-ITS-1010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1020 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1030 Area 4 Exp Lanes ITS - Install DMS 

Camera Foundation - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1040 Area 4 Exp Lanes ITS - FRP Cabinet 

Pad - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1050 Area 4 Exp Lanes ITS - Install 

Cabinet - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1060 Area 4 Exp Lanes ITS - Install Light

Foundations - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1070 Area 4 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1080 Area 4 Exp Lanes ITS - Install Light

Poles & Lights - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1090 Area 4 Exp Lanes ITS - Install DMS 

Signs - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1100 Area 4 Exp Lanes ITS - Install DMS 
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Camera Pole - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-11000 Area 4 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 693 to 679

      Project: P54400-BL Activity: C-A4-ITS-11010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 693 to 679

      Project: P54400-BL Activity: C-A4-ITS-11020 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 693 to 679

      Project: P54400-BL Activity: C-A4-ITS-11030 Area 4 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 693 to 679

      Project: P54400-BL Activity: C-A4-ITS-11040 Area 4 Exp Lanes ITS - FRP Cabinet 

Pad - Sta 693 to 679

      Project: P54400-BL Activity: C-A4-ITS-11050 Area 4 Exp Lanes ITS - Install DMS 

Sign - Sta 693 to 679

      Project: P54400-BL Activity: C-A4-ITS-11060 Area 4 Exp Lanes ITS - Install 

Cabinet - Sta 693 to 679

      Project: P54400-BL Activity: C-A4-ITS-11070 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 693 to 679

      Project: P54400-BL Activity: C-A4-ITS-1110 Area 4 Exp Lanes ITS - Install DMS 

Camera - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-1120 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 833 to 818

      Project: P54400-BL Activity: C-A4-ITS-12000 Area 4 Exp Lanes ITS - Install 

Direction Bores - Sta 665 to 651

      Project: P54400-BL Activity: C-A4-ITS-12010 Area 4 Exp Lanes ITS - Install CCTV 

Foundation - Sta 665 to 651

      Project: P54400-BL Activity: C-A4-ITS-12020 Area 4 Exp Lanes ITS - Install CCTV 

Pole - Sta 665 to 651

      Project: P54400-BL Activity: C-A4-ITS-12030 Area 4 Exp Lanes ITS - Install CCTV 

- Sta 665 to 651

      Project: P54400-BL Activity: C-A4-ITS-12040 Area 4 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 665 to 651

      Project: P54400-BL Activity: C-A4-ITS-12050 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 665 to 651

      Project: P54400-BL Activity: C-A4-ITS-13000 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 651 to 637

      Project: P54400-BL Activity: C-A4-ITS-13010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 651 to 637

      Project: P54400-BL Activity: C-A4-ITS-13020 Area 4 Exp Lanes ITS - Erect Sign 

Cantilever Structure - Sta 651 to 637

      Project: P54400-BL Activity: C-A4-ITS-13030 Area 4 Exp Lanes ITS - Install Sign 

- Sta 651 to 637

      Project: P54400-BL Activity: C-A4-ITS-13040 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 651 to 637

      Project: P54400-BL Activity: C-A4-ITS-2000 Area 4 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 818 to 804

      Project: P54400-BL Activity: C-A4-ITS-2010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 818 to 804

      Project: P54400-BL Activity: C-A4-ITS-2020 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 818 to 804

      Project: P54400-BL Activity: C-A4-ITS-2030 Area 4 Exp Lanes ITS - Erect Sign 

Cantilever Structure - Sta 818 to 804

      Project: P54400-BL Activity: C-A4-ITS-2040 Area 4 Exp Lanes ITS - Install Light

Foundations - Sta 818 to 804

      Project: P54400-BL Activity: C-A4-ITS-2050 Area 4 Exp Lanes ITS - Install Signs

- Sta 818 to 804

      Project: P54400-BL Activity: C-A4-ITS-2060 Area 4 Exp Lanes ITS - Install Light

Poles & Lights - Sta 818 to 804

      Project: P54400-BL Activity: C-A4-ITS-2070 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 818 to 804

      Project: P54400-BL Activity: C-A4-ITS-3000 Area 4 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3020 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3030 Area 4 Exp Lanes ITS - Install DMS 

Camera Foundation - Sta 804 to 790
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      Project: P54400-BL Activity: C-A4-ITS-3040 Area 4 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3050 Area 4 Exp Lanes ITS - Install DMS 

Camera Pole - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3060 Area 4 Exp Lanes ITS - FRP Cabinet 

Pad - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3070 Area 4 Exp Lanes ITS - Install DMS 

Camera - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3080 Area 4 Exp Lanes ITS - Install DMS 

Signs - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3090 Area 4 Exp Lanes ITS - Install 

Cabinet - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3100 Area 4 Exp Lanes ITS - Install Light

Foundations - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3110 Area 4 Exp Lanes ITS - Install Light

Poles & Lights - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-3120 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 804 to 790

      Project: P54400-BL Activity: C-A4-ITS-4000 Area 4 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4020 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4030 Area 4 Exp Lanes ITS - Install DMS 

Camera & Incident Detection Camera Foundation - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4040 Area 4 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4050 Area 4 Exp Lanes ITS - Install DMS 

Camera & Incident Detection Camera Pole - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4060 Area 4 Exp Lanes ITS - FRP Cabinet 

Pad - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4070 Area 4 Exp Lanes ITS - Install DMS 

Camera & Incident Detection Camera - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4080 Area 4 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4090 Area 4 Exp Lanes ITS - Install DMS 

Signs - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4100 Area 4 Exp Lanes ITS - Install 

Cabinet - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4110 Area 4 Exp Lanes ITS - FRP Gate 

Foundations - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4120 Area 4 Exp Lanes ITS - Install 

Vertical Swing Gates - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4130 Area 4 Exp Lanes ITS - Install Light

Foundations - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4140 Area 4 Exp Lanes ITS - Install Light

Poles & Lights - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-4150 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 790 to 776

      Project: P54400-BL Activity: C-A4-ITS-5000 Area 4 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5020 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5030 Area 4 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5040 Area 4 Exp Lanes ITS - FRP Cabinet 

Pad - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5050 Area 4 Exp Lanes ITS - Install DMS 

Signs & Signs - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5060 Area 4 Exp Lanes ITS - Install 

Cabinet - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5070 Area 4 Exp Lanes ITS - FRP Gate 

Foundations - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5080 Area 4 Exp Lanes ITS - Install 
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Vertical Swing Gates - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5090 Area 4 Exp Lanes ITS - Install Light

Foundations - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5100 Area 4 Exp Lanes ITS - Install Light

Poles & Lights - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-5110 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 776 to 762

      Project: P54400-BL Activity: C-A4-ITS-6000 Area 4 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6020 Area 4 Exp Lanes ITS - Install MVD /

DMS Camera / Incident Detection Camera Foundation - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6030 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6040 Area 4 Exp Lanes ITS - Install MVD /

DMS Camera / Incident Detection Camera Pole - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6050 Area 4 Exp Lanes ITS - FRP Cabinet 

Pad - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6060 Area 4 Exp Lanes ITS - Install MVD /

DMS Camera / Incident Detection Camera - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6070 Area 4 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6080 Area 4 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6090 Area 4 Exp Lanes ITS - FRP Gate 

Foundations - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6100 Area 4 Exp Lanes ITS - Install 

Cabinet - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6110 Area 4 Exp Lanes ITS - Install Signs

- Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6120 Area 4 Exp Lanes ITS - Install Light

Foundations - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6130 Area 4 Exp Lanes ITS - Install Light

Poles & Lights - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6140 Area 4 Exp Lanes ITS - Install 

Vertical Swing Gates - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-6150 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 762 to 748

      Project: P54400-BL Activity: C-A4-ITS-7000 Area 4 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7020 Area 4 Exp Lanes ITS - Install 

Incident Detection Camera Foundation - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7030 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7040 Area 4 Exp Lanes ITS - Install 

Incident Detection Camera Pole - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7050 Area 4 Exp Lanes ITS - FRP Gate 

Foundations - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7060 Area 4 Exp Lanes ITS - Install 

Incident Detection Camera - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7070 Area 4 Exp Lanes ITS - Install 

Express Pole Cabinet - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7080 Area 4 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7090 Area 4 Exp Lanes ITS - Install Light

Foundations - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7100 Area 4 Exp Lanes ITS - Install Signs

- Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7110 Area 4 Exp Lanes ITS - Install Light

Poles & Lights - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7120 Area 4 Exp Lanes ITS - Install 

Vertical Swing Gates - Sta 748 to 734

      Project: P54400-BL Activity: C-A4-ITS-7130 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 748 to 734
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      Project: P54400-BL Activity: C-A4-ITS-8000 Area 4 Exp Lanes ITS - Install 

Communication & Power Conduit - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8010 Area 4 Exp Lanes ITS - FRP Toll 

Gantry Foundations - Area 4 XPL ITS Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8020 Area 4 Exp Lanes ITS - FRP Toll 

Gantry Top Cap - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8030 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8040 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8050 Area 4 Exp Lanes ITS - Erect Toll 

Gantry Structures - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8060 Area 4 Exp Lanes ITS - FRP Cabinet 

Pad - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8070 Area 4 Exp Lanes ITS - Erect Sign 

Span Structure - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8080 Area 4 Exp Lanes ITS - Install 

Cabinet - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8090 Area 4 Exp Lanes ITS - Install DMS 

Sign - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-8100 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 734 to 721

      Project: P54400-BL Activity: C-A4-ITS-9000 Area 4 Exp Lanes ITS - FRP Sign 

Structure Footer - Sta 721 to 707

      Project: P54400-BL Activity: C-A4-ITS-9010 Area 4 Exp Lanes ITS - FRP Sign 

Structure Top Cap - Sta 721 to 707

      Project: P54400-BL Activity: C-A4-ITS-9020 Area 4 Exp Lanes ITS - Erect Sign 

Span & Cantilever Structure - Sta 721 to 707

      Project: P54400-BL Activity: C-A4-ITS-9030 Area 4 Exp Lanes ITS - Install DMS 

Sign - Sta 721 to 707

      Project: P54400-BL Activity: C-A4-ITS-9040 Area 4 Exp Lanes ITS - Power & Fiber

Terminations - Sta 721 to 707

      Project: P54400-BL Activity: C-A4-NB-1000 Area 4 NB - Establish MOT

      Project: P54400-BL Activity: C-A4-NB-1010 Area 4 NB - Establish E&S Controls

      Project: P54400-BL Activity: C-A4-NB-1020 Area 4 NB - Clearing

      Project: P54400-BL Activity: C-A4-NB-2000 Area 4 NB - Rough Grading 95XL Sta 

790+00 to 829+50 (7k CTF / 76k Imp)

      Project: P54400-BL Activity: C-A4-NB-2010 Area 4 NB - Str 11-16 to Ex. Pipe 

30" RCP 11 LF Sta 822

      Project: P54400-BL Activity: C-A4-NB-2020 Area 4 NB - Surface Drainage (Str 

11-14 to 11-41 / 11-4A) 11 Str / 1900 LF

      Project: P54400-BL Activity: C-A4-NB-3000 Area 4 NB RHN - Fine Grade Mainline 

RHN Sta 9043+50 to 9061+50

      Project: P54400-BL Activity: C-A4-NB-3010 Area 4 NB RHN - CTA/Aggregate 

Base/Underdrain RHN Sta 9043+50 to 9061+50

      Project: P54400-BL Activity: C-A4-NB-3020 Area 4 NB RHN - Place Asphalt to 

Intermediate RHN Sta 9043+50 to 9061+50

      Project: P54400-BL Activity: C-A4-NB-3030 Area 4 NB RHN - Install MGS-1/End 

Treatments RHN Sta 9032+00 to 9061+50

      Project: P54400-BL Activity: C-A4-NB-3040 Area 4 NB RHN - Install Pier 

Protection at RHN Abut B & MGS-1 I-95 NB Right Shoulder

      Project: P54400-BL Activity: C-A4-NB-3050 Area 4 NB RHN - CTA/Aggregate Base 

RHN Sta 9030+46 to 9043+50

      Project: P54400-BL Activity: C-A4-NB-3060 Area 4 NB RHN - Place Asphalt to 

Intermediate RHN Sta 9030+46 to 9043+50

      Project: P54400-BL Activity: C-A4-NB-3070 Area 4 NB RHN - Place Surface 

Asphalt

      Project: P54400-BL Activity: C-A4-NB-3080 Area 4 NB RHN - Permanent Striping

      Project: P54400-BL Activity: C-A4-RHN-1000 RHN Pier 1 - Install Support Of 

Excavation

      Project: P54400-BL Activity: C-A4-RHN-1010 RHN Pier 1 - Excavation & Finegrade

      Project: P54400-BL Activity: C-A4-RHN-1020 RHN Pier 1 - Install Test Pile W/ 

PDA

      Project: P54400-BL Activity: C-A4-RHN-1030 RHN Pier 1 - Install H-Pile

      Project: P54400-BL Activity: C-A4-RHN-1040 RHN Pier 1 - FPS Footing

      Project: P54400-BL Activity: C-A4-RHN-1050 RHN Pier 1 - FPS Column

      Project: P54400-BL Activity: C-A4-RHN-1060 RHN Pier 1 - Backfill Pier
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      Project: P54400-BL Activity: C-A4-RHN-1070 RHN Pier 1 - Remove Support Of 

Excavation

      Project: P54400-BL Activity: C-A4-RHN-1080 RHN Pier 1 - FPS Pier Cap

      Project: P54400-BL Activity: C-A4-RHN-1090 RHN Pier 1 - Pier Protection Barrier

      Project: P54400-BL Activity: C-A4-RHN-2000 RHN Abutment A - MSE RW11

      Project: P54400-BL Activity: C-A4-RHN-2010 RHN Abutment A - Settlement Period

      Project: P54400-BL Activity: C-A4-RHN-2020 RHN Abutment A - MSE Moment Slabs

      Project: P54400-BL Activity: C-A4-RHN-2030 RHN Abutment A - MSE Parapet Walls

      Project: P54400-BL Activity: C-A4-RHN-2040 RHN Abutment A - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A4-RHN-2050 RHN Abutment A - Install H-Pile

      Project: P54400-BL Activity: C-A4-RHN-2060 RHN Abutment A - FPS Pile Cap

      Project: P54400-BL Activity: C-A4-RHN-2070 RHN Abutment A - FPS Backwall

      Project: P54400-BL Activity: C-A4-RHN-2080 RHN Abutment A - Slope Protection / 

MSE Coping

      Project: P54400-BL Activity: C-A4-RHN-2090 RHN Abutment A - Pier Protection 

Barrier

      Project: P54400-BL Activity: C-A4-RHN-3000 RHN Abutment B - MSE RW12

      Project: P54400-BL Activity: C-A4-RHN-3010 RHN Abutment B - Settlement Period

      Project: P54400-BL Activity: C-A4-RHN-3020 RHN Abutment B - MSE Moment Slabs

      Project: P54400-BL Activity: C-A4-RHN-3030 RHN Abutment B - MSE Parapet Walls

      Project: P54400-BL Activity: C-A4-RHN-3040 RHN Abutment B - Install Test Pile 

W/ PDA

      Project: P54400-BL Activity: C-A4-RHN-3050 RHN Abutment B - Install H-Pile

      Project: P54400-BL Activity: C-A4-RHN-3060 RHN Abutment B - FPS Pile Cap

      Project: P54400-BL Activity: C-A4-RHN-3070 RHN Abutment B - FPS Backwall

      Project: P54400-BL Activity: C-A4-RHN-3080 RHN Abutment B - Slope Protection / 

MSE Coping

      Project: P54400-BL Activity: C-A4-RHN-3090 RHN Abutment B - Pier Protection 

Barrier

      Project: P54400-BL Activity: C-A4-RHN-4000 RHN Superstructure - Install Beam 

Bearings

      Project: P54400-BL Activity: C-A4-RHN-4010 RHN Superstructure - Erect 

Structural Steel Girders

      Project: P54400-BL Activity: C-A4-RHN-4020 RHN Superstructure - FPS Diaphragm /

Backwall Abutment A

      Project: P54400-BL Activity: C-A4-RHN-4030 RHN Superstructure - FPS Diaphragm /

Backwall Abutment B

      Project: P54400-BL Activity: C-A4-RHN-4040 RHN Superstructure - Install Temp 

Underbridge Protection

      Project: P54400-BL Activity: C-A4-RHN-4050 RHN Superstructure - Install / Form 

Overhang Platform & Edge Forms

      Project: P54400-BL Activity: C-A4-RHN-4060 RHN Superstructure - Install Sip 

Deck Soffit Forms

      Project: P54400-BL Activity: C-A4-RHN-4070 RHN Superstructure - Place Deck 

Rebar

      Project: P54400-BL Activity: C-A4-RHN-4080 RHN Superstructure - Setup Deck 

Screed & Rails

      Project: P54400-BL Activity: C-A4-RHN-4090 RHN Superstructure - Dryrun Deck 

Screed

      Project: P54400-BL Activity: C-A4-RHN-4100 RHN Superstructure - Place Deck 

Concrete (3 Pours)

      Project: P54400-BL Activity: C-A4-RHN-4110 RHN Superstructure - Cure / Remove 

Deck Edge Forms

      Project: P54400-BL Activity: C-A4-RHN-4120 RHN Superstructure - Install Tooth 

Expansion Dam Abutment A

      Project: P54400-BL Activity: C-A4-RHN-4130 RHN Superstructure - Install Tooth 

Expansion Dam Abutment B

      Project: P54400-BL Activity: C-A4-RHN-4140 RHN Superstructure - FPS Parapets

      Project: P54400-BL Activity: C-A4-RHN-4150 RHN Superstructure - Parapets - Wet 

Cure

      Project: P54400-BL Activity: C-A4-RHN-4160 RHN Superstructure - Parapets - 

Point & Patch

      Project: P54400-BL Activity: C-A4-RHN-4170 RHN Superstructure - Remove Overhang

Platforms

      Project: P54400-BL Activity: C-A4-RHN-4180 RHN Superstructure - P & P Deck 

Edges/Overhangs/Diaphragms
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      Project: P54400-BL Activity: C-A4-RHN-4190 RHN Superstructure - Remove Temp 

Underbridge Protection

      Project: P54400-BL Activity: C-A4-RHN-4200 RHN Superstructure - Groove Deck

      Project: P54400-BL Activity: C-A4-RHN-5000 RHN Approach Slabs - Place & Grade 

Abutment A Approach Slab Base Stone

      Project: P54400-BL Activity: C-A4-RHN-5010 RHN Approach Slabs - FPS Abutment A 

Approach Slab

      Project: P54400-BL Activity: C-A4-RHN-5020 RHN Approach Slabs - Place & Grade 

Abutment B Approach Slab Base Stone

      Project: P54400-BL Activity: C-A4-RHN-5030 RHN Approach Slabs - FPS Abutment B 

Approach Slab

      Project: P54400-BL Activity: C-A4-SB-1000 Area 4 SB - Establish MOT

      Project: P54400-BL Activity: C-A4-SB-1010 Area 4 SB - Establish E&S Controls

      Project: P54400-BL Activity: C-A4-SB-1020 Area 4 SB - Clearing

      Project: P54400-BL Activity: C-A4-SB-2000 Area 4 SB - Rough Grading 95XL Sta 

765+00 to 789+50 (14k CTF / 7k Exp)

      Project: P54400-BL Activity: C-A4-SB-2010 Area 4 SB - Str 10-23 to 10-24 18" 

RCP 55 LF Sta 773

      Project: P54400-BL Activity: C-A4-SB-2020 Area 4 SB - Str 10-24A Existing 

Culvert Extension 75 LF Sta 775

      Project: P54400-BL Activity: C-A4-SB-2030 Area 4 SB - Surface Drainage (10-24 

to 10-22 / 10-16 to 10-19 / 10-21) 750 LF

      Project: P54400-BL Activity: C-A4-SB-3000 Area 4 SB HRS - Fine Grade Mainline 

HRS Sta 8032+32 to 8048+90

      Project: P54400-BL Activity: C-A4-SB-3010 Area 4 SB HRS - CTA/Aggregate 

Base/Underdrain HRS Sta 8032+32 to 8048+90

      Project: P54400-BL Activity: C-A4-SB-3020 Area 4 SB HRS - Place Asphalt to 

Intermediate HRS Sta 8032+32 to 8048+90

      Project: P54400-BL Activity: C-A4-SB-3030 Area 4 SB HRS - Install MGS-1/End 

Treatments HRS Sta 8032+32 to 8048+90

      Project: P54400-BL Activity: C-A4-SB-3040 Area 4 SB HRS - Fine Grade Green 

Areas / Install Matting in Ditches / Permanent Seeding

      Project: P54400-BL Activity: C-A4-SB-3050 Area 4 SB HRS - Install Surface 

Asphalt for 95SB/HRS

      Project: P54400-BL Activity: C-A4-SB-3060 Area 4 SB HRS - Install Permanent 

Pavement Markings for 95SB/ HRS Sta 8032+32 to 8048+90

      Project: P54400-BL Activity: C-A4-TG3-2000 Area 4 Exp Lanes ITS - Set Temporary

Barrier / MOT - Toll Gantry TL IS-3

      Project: P54400-BL Activity: C-A4-TG3-2005 Area 4 Exp Lanes ITS - Demo Existing

Guardrail - Toll Gantry TL IS-3

      Project: P54400-BL Activity: C-A4-TG3-2010 Area 4 Exp Lanes ITS - Clear & Grub 

/ Install ESC - Toll Gantry TL IS-3

      Project: P54400-BL Activity: C-A4-TG3-2020 Area 4 Exp Lanes ITS - Excavate / 

Backfill Slopes & Roadway - Toll Gantry TL IS-3

      Project: P54400-BL Activity: C-A4-TG3-2030 Area 4 Exp Lanes ITS - Install 

Drainage / Structures - Toll Gantry TL IS-3

      Project: P54400-BL Activity: C-A4-TG3-2040 Area 4 Exp Lanes ITS - Rough Grade 

for Roadway - Toll Gantry TL IS-3

      Project: P54400-BL Activity: C-A4-TG3-2050 Area 4 Exp Lanes ITS - Asphalt 

Paving - Shoulders - Toll Gantry TL IS-3

      Project: P54400-BL Activity: C-A4-TG3-2060 Area 4 Exp Lanes ITS - Install 

Guardrail - Toll Gantry TL IS-3

      Project: P54400-BL Activity: C-A4-TG3-2070 Area 4 Exp Lanes ITS - Fine Grade 

Slopes & Seed - Toll Gantry TL IS-3

      Project: P54400-BL Activity: C-A4-XPL-1000 Area 4 Exp Lanes - Establish MOT

      Project: P54400-BL Activity: C-A4-XPL-1010 Area 4 Exp Lanes - Establish E&S 

Controls

      Project: P54400-BL Activity: C-A4-XPL-1020 Area 4 Exp Lanes - Clearing

      Project: P54400-BL Activity: C-A4-XPL-2000 Area 4 Exp Lanes - Surface Drainage 

for Gantry #3 (4 Str / 300 LF)

      Project: P54400-BL Activity: C-A4-XPL-2010 Area 4 Exp Lanes - Earthwork Stone 

Paving for Gantry #3 Location

      Project: P54400-BL Activity: C-A4-XPL-2020 Area 4 Exp Lanes - MGS-1/End 

Treatments for Gantry #3

      Project: P54400-BL Activity: C-A4-XPL-2030 Area 4 Exp Lanes - Surface Asphalt &

Permanent Striping for Gantry #3 Test Section

      Project: P54400-BL Activity: C-A4-XPL-2040 Area 4 Exp Lanes - Rough Grading for
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Additional Lane Sta 588 to 663 (9k CTF / 6K Imp)

      Project: P54400-BL Activity: C-A4-XPL-2050 Area 4 Exp Lanes - Fine Grade 

Mainline Sta 588 to 663

      Project: P54400-BL Activity: C-A4-XPL-2060 Area 4 Exp Lanes - CTA Mainline Sta 

588 to 663

      Project: P54400-BL Activity: C-A4-XPL-2070 Area 4 Exp Lanes - Place Compact Agg

Base Mainline Sta 588 to 663

      Project: P54400-BL Activity: C-A4-XPL-2080 Area 4 Exp Lanes - Base Asphalt 

Mainline Sta 588 to 663

      Project: P54400-BL Activity: C-A4-XPL-2090 Area 4 Exp Lanes - Place Compact 

Shoulder Stone Mainline Sta 588 to 663

      Project: P54400-BL Activity: C-A4-XPL-2100 Area 4 Exp Lanes - Install 

Underdrain Mainline Sta 588 to 663

      Project: P54400-BL Activity: C-A4-XPL-2110 Area 4 Exp Lanes - Intermediate 

Asphalt Mainline Sta 588 to 663

      Project: P54400-BL Activity: C-A4-XPL-2120 Area 4 Exp Lanes - Fine Grade Green 

Areas / Install Matting in Ditches / Permanent Seeding

      Project: P54400-BL Activity: C-A4-XPL-2130 Area 4 Exp Lanes - Install Surface 

Asphalt for 95XL/HRS/RHN

      Project: P54400-BL Activity: C-A4-XPL-2140 Area 4 Exp Lanes - Install Permanent

Pavement Markings for 95XL/HRS/RHN

      Project: P54400-BL Activity: C-A4-XPL-3000 Area 4 Exp Lanes - Str 11-2E to 11-2

18" RCP 6 LF for Ramp RHN Sta 793+90

      Project: P54400-BL Activity: C-A4-XPL-3010 Area 4 Exp Lanes - Surface Drainage 

for RHN 10-26 to 10-27 & 10-31 to 10-30 (3 Str / 200 LF)

      Project: P54400-BL Activity: C-A4-XPL-3020 Area 4 Exp Lanes - Surface Drainage 

for RHN 10-32 to 10-33 (4 Str / 550 LF)

      Project: P54400-BL Activity: C-A4-XPL-3030 Area 4 Exp Lanes - Surface Drainage 

for RHN 10-35 to 10-34 (3 Str / 100 LF)

      Project: P54400-BL Activity: C-A4-XPL-3040 Area 4 Exp Lanes RHN - Fine Grade 

Mainline Sta 9000 to 9026+50

      Project: P54400-BL Activity: C-A4-XPL-3050 Area 4 Exp Lanes RHN - CTA / 

Aggregate Base / Underdrain Sta 9000 to 9026+50

      Project: P54400-BL Activity: C-A4-XPL-3060 Area 4 Exp Lanes RHN - Place Asphalt

to Intermediate Sta 9000 to 9026+50

      Project: P54400-BL Activity: C-A4-XPL-3070 Area 4 Exp Lanes RHN - Install 

MGS-1/End Treatments Sta 9000 to 9026+50

      Project: P54400-BL Activity: C-A4-XPL-4000 Area 4 Exp Lanes HRS - Fine Grade 

Mainline Sta 8000 to 8026+35

      Project: P54400-BL Activity: C-A4-XPL-4010 Area 4 Exp Lanes HRS - CTA/Aggregate

Base/Underdrain Sta 8000 to 8026+35

      Project: P54400-BL Activity: C-A4-XPL-4020 Area 4 Exp Lanes HRS - Place Asphalt

to Intermediate Sta 8000 to 8026+35

      Project: P54400-BL Activity: C-A4-XPL-4030 Area 4 Exp Lanes HRS- Install 

MGS-1/End Treatments Sta 8000 to 8026+35

      Project: P54400-BL Activity: C-SRV-1000 Construction Surveying

      Project: P54400-BL Activity: C-UT-1000 Stafford County - Perform Waterline 

Relocation

      Project: P54400-BL Activity: C-UT-10000 Dominion Energy - Perform Relocation

      Project: P54400-BL Activity: C-UT-11000 Lumos Network - Perform Relocation 

to New Dominion Power Overhead Lines (Sta 602)

      Project: P54400-BL Activity: C-UT-2000 Columbia Gas - Perform Relocation

      Project: P54400-BL Activity: C-UT-3000 Stafford County - Perform Sewer 

Relocation at Station 253+00

      Project: P54400-BL Activity: C-UT-3010 Stafford County - Perform Sewer 

Relocation at Station 102+00

      Project: P54400-BL Activity: C-UT-4000 Verizon Virginia - Perform 

Relocation

      Project: P54400-BL Activity: C-UT-5000 Verizon South - Perform Relocation

      Project: P54400-BL Activity: C-UT-6000 Summit IG - Perform Relocation

      Project: P54400-BL Activity: C-UT-7000 Stafford County Schools Fiber - 

Perform Relocation

      Project: P54400-BL Activity: C-UT-8000 VDOT Fiber Optic - Perform 

Relocation

      Project: P54400-BL Activity: C-UT-9000 New Electric Service by Dominion

      Project: P54400-BL Activity: D-A1-ELC-1000 Design - Lighting & Electrical - 

Area 1 Final
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      Project: P54400-BL Activity: D-A1-ELC-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical - Area 1 Final

      Project: P54400-BL Activity: D-A1-ELC-1020 Prepare & Submit - Lighting & 

Electrical - Area 1 Final

      Project: P54400-BL Activity: D-A1-ELC-1030 95 Express Review - Lighting & 

Electrical - Area 1 Final

      Project: P54400-BL Activity: D-A1-ELC-2000 Comment Resolution/Address Comments 

- Lighting & Electrical - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-ELC-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-ELC-2020 Prepare & Submit - Lighting & 

Electrical - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-ELC-2030 95 Express Review - Lighting & 

Electrical - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-ELC-2040 Lighting & Electrical - Area 1 

Approved for Construction

      Project: P54400-BL Activity: D-A1-ITS-1000 Design - ITS/TTMS - Area 1 Final

      Project: P54400-BL Activity: D-A1-ITS-1010 QC/IDR/STR/VC/Constructability 

Review/QA - ITS/TTMS - Area 1 Final

      Project: P54400-BL Activity: D-A1-ITS-1020 Prepare & Submit - ITS/TTMS - Area 1

Final

      Project: P54400-BL Activity: D-A1-ITS-1030 95 Express Review - ITS/TTMS - Area 

1 Final

      Project: P54400-BL Activity: D-A1-ITS-2000 Comment Resolution/Address Comments 

- ITS/TTMS - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-ITS-2010 QC/IDR/STR/VC/Constructability 

Review/QA - ITS/TTMS - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-ITS-2020 Prepare & Submit - ITS/TTMS - Area 1

Final for Approval

      Project: P54400-BL Activity: D-A1-ITS-2030 95 Express Review - ITS/TTMS - Area 

1 Final for Approval

      Project: P54400-BL Activity: D-A1-ITS-2040 ITS/TTMS - Area 1 Approved for 

Construction

      Project: P54400-BL Activity: D-A1-SGN-1000 Design - Signing & Pavement Marking 

- Area 1 Final

      Project: P54400-BL Activity: D-A1-SGN-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Signing & Pavement Marking - Area 1 Final

      Project: P54400-BL Activity: D-A1-SGN-1020 Prepare & Submit - Signing & 

Pavement Marking - Area 1 Final

      Project: P54400-BL Activity: D-A1-SGN-1030 95 Express Review - Signing & 

Pavement Marking - Area 1 Final

      Project: P54400-BL Activity: D-A1-SGN-2000 Comment Resolution/Address Comments 

- Signing & Pavement Marking - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-SGN-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Signing & Pavement Marking - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-SGN-2020 Prepare & Submit - Signing & 

Pavement Marking - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-SGN-2030 95 Express Review - Signing & 

Pavement Marking - Area 1 Final for Approval

      Project: P54400-BL Activity: D-A1-SGN-2040 Signing & Pavement Marking - Area 1 

Approved for Construction

      Project: P54400-BL Activity: D-A2-ELC-1000 Design - Lighting & Electrical - 

Area 2 Final

      Project: P54400-BL Activity: D-A2-ELC-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical - Area 2 Final

      Project: P54400-BL Activity: D-A2-ELC-1020 Prepare & Submit - Lighting & 

Electrical - Area 2 Final

      Project: P54400-BL Activity: D-A2-ELC-1030 95 Express Review - Lighting & 

Electrical - Area 2 Final

      Project: P54400-BL Activity: D-A2-ELC-2000 Comment Resolution/Address Comments 

- Lighting & Electrical - Area 2 Final for Approval

      Project: P54400-BL Activity: D-A2-ELC-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical - Area 2 Final for Approval

      Project: P54400-BL Activity: D-A2-ELC-2020 Prepare & Submit - Lighting & 

Electrical - Area 2 Final for Approval

      Project: P54400-BL Activity: D-A2-ELC-2030 95 Express Review - Lighting & 

Electrical - Area 2 Final for Approval
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      Project: P54400-BL Activity: D-A2-ELC-2040 Lighting & Electrical - Area 2 

Approved for Construction

      Project: P54400-BL Activity: D-A2-ITS-1000 Design - ITS/TTMS - Area 2 Final

      Project: P54400-BL Activity: D-A2-ITS-1010 QC/IDR/STR/VC/Constructability 

Review/QA - ITS/TTMS - Area 2 Final

      Project: P54400-BL Activity: D-A2-ITS-1020 Prepare & Submit - ITS/TTMS - Area 2

Final

      Project: P54400-BL Activity: D-A2-ITS-1030 95 Express Review - ITS/TTMS - Area 

2 Final

      Project: P54400-BL Activity: D-A2-ITS-2000 Comment Resolution/Address Comments 

- ITS/TTMS - Area 2 Final for Approval

      Project: P54400-BL Activity: D-A2-ITS-2010 QC/IDR/STR/VC/Constructability 

Review/QA - ITS/TTMS - Area 2 Final for Approval

      Project: P54400-BL Activity: D-A2-ITS-2020 Prepare & Submit - ITS/TTMS - Area 2

Final for Approval

      Project: P54400-BL Activity: D-A2-ITS-2030 95 Express Review - ITS/TTMS - Area 

2 Final for Approval

      Project: P54400-BL Activity: D-A2-ITS-2040 ITS/TTMS - Area 2 Approved for 

Construction

      Project: P54400-BL Activity: D-A2-SGN-1000 Design - Signing & Pavement Marking 

- Area 2 Final

      Project: P54400-BL Activity: D-A2-SGN-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Signing & Pavement Marking - Area 2 Final

      Project: P54400-BL Activity: D-A2-SGN-1020 Prepare & Submit - Signing & 

Pavement Marking - Area 2 Final

      Project: P54400-BL Activity: D-A2-SGN-1030 95 Express Review - Signing & 

Pavement Marking - Area 2 Final

      Project: P54400-BL Activity: D-A2-SGN-2000 Comment Resolution/Address Comments 

- Signing & Pavement Marking - Area 2 Final for Approval

      Project: P54400-BL Activity: D-A2-SGN-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Signing & Pavement Marking - Area 2 Final for Approval

      Project: P54400-BL Activity: D-A2-SGN-2020 Prepare & Submit - Signing & 

Pavement Marking - Area 2 Final for Approval

      Project: P54400-BL Activity: D-A2-SGN-2030 95 Express Review - Signing & 

Pavement Marking - Area 2 Final for Approval

      Project: P54400-BL Activity: D-A2-SGN-2040 Signing & Pavement Marking - Area 2 

Approved for Construction

      Project: P54400-BL Activity: D-A3-ELC-1000 Develop Plan & General Legends, & 

Design Reference - Lighting & Electrical - Area 3 Final

      Project: P54400-BL Activity: D-A3-ELC-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical - Area 3 Final

      Project: P54400-BL Activity: D-A3-ELC-1020 Prepare & Submit - Lighting & 

Electrical - Area 3 Final

      Project: P54400-BL Activity: D-A3-ELC-1030 95 Express Review - Lighting & 

Electrical - Area 3 Final

      Project: P54400-BL Activity: D-A3-ELC-2000 Comment Resolution/Address Comments 

- Lighting & Electrical - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-ELC-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-ELC-2020 Prepare & Submit - Lighting & 

Electrical - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-ELC-2030 95 Express Review - Lighting & 

Electrical - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-ELC-2040 Lighting & Electrical - Area 3 

Approved for Construction

      Project: P54400-BL Activity: D-A3-ITS-1000 Design - ITS/TTMS - Area 3 Final

      Project: P54400-BL Activity: D-A3-ITS-1010 QC/IDR/STR/VC/Constructability 

Review/QA - ITS/TTMS - Area 3 Final

      Project: P54400-BL Activity: D-A3-ITS-1020 Prepare & Submit - ITS/TTMS - Area 3

Final

      Project: P54400-BL Activity: D-A3-ITS-1030 95 Express Review - ITS/TTMS - Area 

3 Final

      Project: P54400-BL Activity: D-A3-ITS-2000 Comment Resolution/Address Comments 

- ITS/TTMS - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-ITS-2010 QC/IDR/STR/VC/Constructability 

Review/QA - ITS/TTMS - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-ITS-2020 Prepare & Submit - ITS/TTMS - Area 3
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Final for Approval

      Project: P54400-BL Activity: D-A3-ITS-2030 95 Express Review - ITS/TTMS - Area 

3 Final for Approval

      Project: P54400-BL Activity: D-A3-ITS-2040 ITS/TTMS - Area 3 Approved for 

Construction

      Project: P54400-BL Activity: D-A3-SGN-1000 Design - Signing & Pavement Marking 

- Area 3 Final

      Project: P54400-BL Activity: D-A3-SGN-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Signing & Pavement Marking - Area 3 Final

      Project: P54400-BL Activity: D-A3-SGN-1020 Prepare & Submit - Signing & 

Pavement Marking - Area 3 Final

      Project: P54400-BL Activity: D-A3-SGN-1030 95 Express Review - Signing & 

Pavement Marking - Area 3 Final

      Project: P54400-BL Activity: D-A3-SGN-2000 Comment Resolution/Address Comments 

- Signing & Pavement Marking - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-SGN-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Signing & Pavement Marking - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-SGN-2020 Prepare & Submit - Signing & 

Pavement Marking - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-SGN-2030 95 Express Review - Signing & 

Pavement Marking - Area 3 Final for Approval

      Project: P54400-BL Activity: D-A3-SGN-2040 Signing & Pavement Marking - Area 3 

Approved for Construction

      Project: P54400-BL Activity: D-A4-ELC-1000 Design - Lighting & Electrical - 

Area 4 Final

      Project: P54400-BL Activity: D-A4-ELC-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical - Area 4 Final

      Project: P54400-BL Activity: D-A4-ELC-1020 Prepare & Submit - Lighting & 

Electrical - Area 4 Final

      Project: P54400-BL Activity: D-A4-ELC-1030 95 Express Review - Lighting & 

Electrical - Area 4 Final

      Project: P54400-BL Activity: D-A4-ELC-2000 Comment Resolution/Addicting Games -

Lighting & Electrical - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-ELC-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-ELC-2020 Prepare & Submit - Lighting & 

Electrical - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-ELC-2030 95 Express Review - Lighting & 

Electrical - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-ELC-2040 Lighting & Electrical - Area 4 

Approved for Construction

      Project: P54400-BL Activity: D-A4-ITS-1000 Design - ITS/TTMS - Area 4 Final

      Project: P54400-BL Activity: D-A4-ITS-1010 QC/IDR/STR/VC/Constructability 

Review/QA - ITS/TTMS - Area 4 Final

      Project: P54400-BL Activity: D-A4-ITS-1020 Prepare & Submit - ITS/TTMS - Area 4

Final

      Project: P54400-BL Activity: D-A4-ITS-1030 95 Express Review - ITS/TTMS - Area 

4 Final

      Project: P54400-BL Activity: D-A4-ITS-2000 Comment Resolution/Address Comments 

- ITS/TTMS - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-ITS-2010 QC/IDR/STR/VC/Constructability 

Review/QA - ITS/TTMS - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-ITS-2020 Prepare & Submit - ITS/TTMS - Area 4

Final for Approval

      Project: P54400-BL Activity: D-A4-ITS-2030 95 Express Review - ITS/TTMS - Area 

4 Final for Approval

      Project: P54400-BL Activity: D-A4-ITS-2040 ITS/TTMS - Area 4 Approved for 

Construction

      Project: P54400-BL Activity: D-A4-SGN-1000 Design - Signing & Pavement Marking 

- Area 4 Final

      Project: P54400-BL Activity: D-A4-SGN-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Signing & Pavement Marking - Area 4 Final

      Project: P54400-BL Activity: D-A4-SGN-1020 Prepare & Submit - Signing & 

Pavement Marking - Area 4 Final

      Project: P54400-BL Activity: D-A4-SGN-1030 95 Express Review - Signing & 

Pavement Marking - Area 4 Final

      Project: P54400-BL Activity: D-A4-SGN-2000 Comment Resolution/Address Comments 
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- Signing & Pavement Marking - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-SGN-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Signing & Pavement Marking - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-SGN-2020 Prepare & Submit - Signing & 

Pavement Marking - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-SGN-2030 95 Express Review - Signing & 

Pavement Marking - Area 4 Final for Approval

      Project: P54400-BL Activity: D-A4-SGN-2040 Signing & Pavement Marking - Area 4 

Approved for Construction

      Project: P54400-BL Activity: D-ADV-1000 Design - Advanced Work Package Final

      Project: P54400-BL Activity: D-ADV-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Advanced Work Package Final

      Project: P54400-BL Activity: D-ADV-1020 Prepare & Submit - Advanced Work 

Package Final

      Project: P54400-BL Activity: D-ADV-1030 95 Express Review - Advanced Work 

Package Final

      Project: P54400-BL Activity: D-ADV-2000 Comment Resolution/Address Comments 

- Advanced Work Package Final for Approval

      Project: P54400-BL Activity: D-ADV-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Advanced Work Package Final for Approval

      Project: P54400-BL Activity: D-ADV-2020 Prepare & Submit - Advanced Work 

Package Final for Approval

      Project: P54400-BL Activity: D-ADV-2030 95 Express Review - Advanced Work 

Package Final for Approval

      Project: P54400-BL Activity: D-ADV-2040 Advanced Work Package Approved for 

Construction

      Project: P54400-BL Activity: D-AMB-1000 Stage I Design - American Legion 

Stage 1

      Project: P54400-BL Activity: D-AMB-1010 QC/IDR/STR/VC/Constructability 

Review/QA - American Legion Stage 1

      Project: P54400-BL Activity: D-AMB-1020 Prepare & Submit - American Legion 

Stage 1

      Project: P54400-BL Activity: D-AMB-1030 95 Express Review - American Legion 

Stage 1

      Project: P54400-BL Activity: D-AMB-2000 Design - American Legion 

Superstructure Final

      Project: P54400-BL Activity: D-AMB-2010 QC/IDR/STR/VC/Constructability 

Review/QA - American Legion Superstructure Final

      Project: P54400-BL Activity: D-AMB-2020 Prepare & Submit - American Legion 

Superstructure Final

      Project: P54400-BL Activity: D-AMB-2030 95 Express Review - American Legion 

Superstructure Final

      Project: P54400-BL Activity: D-AMB-3000 Comment Resolution/Address Comments 

- American Legion Superstructure Final for Approval

      Project: P54400-BL Activity: D-AMB-3010 QC/IDR/STR/VC/Constructability 

Review/QA - American Legion Superstructure Final for Approval

      Project: P54400-BL Activity: D-AMB-3020 Prepare & Submit - American Legion 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-AMB-3030 95 Express Review - American Legion 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-AMB-3040 American Legion Superstructure 

Approved for Construction

      Project: P54400-BL Activity: D-AMB-4000 Design - American Legion 

Substructure Final

      Project: P54400-BL Activity: D-AMB-4010 QC/IDR/STR/VC/Constructability 

Review/QA - American Legion Substructure Final

      Project: P54400-BL Activity: D-AMB-4020 Prepare & Submit - American Legion 

Substructure Final

      Project: P54400-BL Activity: D-AMB-4030 95 Express Review - American Legion 

Substructure Final

      Project: P54400-BL Activity: D-AMB-5000 Comment Resolution/Address Comments 

- American Legion Substructure Final for Approval

      Project: P54400-BL Activity: D-AMB-5010 QC/IDR/STR/VC/Constructability 

Review/QA - American Legion Substructure Final for Approval

      Project: P54400-BL Activity: D-AMB-5020 Prepare & Submit - American Legion 

Substructure Final for Approval

      Project: P54400-BL Activity: D-AMB-5030 95 Express Review - American Legion 
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Substructure Final for Approval

      Project: P54400-BL Activity: D-AMB-5040 American Legion Substructure 

Approved for Construction

      Project: P54400-BL Activity: D-DD-A1-1000 Design - Deep Drainage Area 1 Final

      Project: P54400-BL Activity: D-DD-A1-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Deep Drainage Area 1 Final

      Project: P54400-BL Activity: D-DD-A1-1020 Prepare & Submit - Deep Drainage 

Area 1 Final

      Project: P54400-BL Activity: D-DD-A1-1030 95 Express Review - Deep Drainage 

Area 1 Final

      Project: P54400-BL Activity: D-DD-A1-2000 Comment Resolution/Address Comments 

- Deep Drainage Area 1 Final for Approval

      Project: P54400-BL Activity: D-DD-A1-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Deep Drainage Area 1 Final for Approval

      Project: P54400-BL Activity: D-DD-A1-2020 Prepare & Submit - Deep Drainage 

Area 1 Final for Approval

      Project: P54400-BL Activity: D-DD-A1-2030 95 Express Review - Deep Drainage 

Area 1 Final for Approval

      Project: P54400-BL Activity: D-DD-A1-2040 Deep Drainage Area 1 Approved for 

Construction

      Project: P54400-BL Activity: D-DD-A2-1000 Design - Deep Drainage Area 2 Final

      Project: P54400-BL Activity: D-DD-A2-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Deep Drainage Area 2 Final

      Project: P54400-BL Activity: D-DD-A2-1020 Prepare & Submit - Deep Drainage 

Area 2 Final

      Project: P54400-BL Activity: D-DD-A2-1030 95 Express Review - Deep Drainage 

Area 2 Final

      Project: P54400-BL Activity: D-DD-A2-2000 Comment Resolution/Address Comments 

- Deep Drainage Area 2 Final for Approval

      Project: P54400-BL Activity: D-DD-A2-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Deep Drainage Area 2 Final for Approval

      Project: P54400-BL Activity: D-DD-A2-2020 Prepare & Submit - Deep Drainage 

Area 2 Final for Approval

      Project: P54400-BL Activity: D-DD-A2-2030 95 Express Review - Deep Drainage 

Area 2 Final for Approval

      Project: P54400-BL Activity: D-DD-A2-2040 Deep Drainage Area 2 Approved for 

Construction

      Project: P54400-BL Activity: D-DD-A3-1000 Design - Deep Drainage Area 3 Final

      Project: P54400-BL Activity: D-DD-A3-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Deep Drainage Area 3 Final

      Project: P54400-BL Activity: D-DD-A3-1020 Prepare & Submit - Deep Drainage 

Area 3 Final

      Project: P54400-BL Activity: D-DD-A3-1030 95 Express Review - Deep Drainage 

Area 3 Final

      Project: P54400-BL Activity: D-DD-A3-2000 Comment Resolution/Address Comments 

- Deep Drainage Area 3 Final for Approval

      Project: P54400-BL Activity: D-DD-A3-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Deep Drainage Area 3 Final for Approval

      Project: P54400-BL Activity: D-DD-A3-2020 Prepare & Submit - Deep Drainage 

Area 3 Final for Approval

      Project: P54400-BL Activity: D-DD-A3-2030 95 Express Review - Deep Drainage 

Area 3 Final for Approval

      Project: P54400-BL Activity: D-DD-A3-2040 Deep Drainage Area 3 Approved for 

Construction

      Project: P54400-BL Activity: D-DD-A4-1000 Design - Deep Drainage Area 4 Final

      Project: P54400-BL Activity: D-DD-A4-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Deep Drainage Area 4 Final

      Project: P54400-BL Activity: D-DD-A4-1020 Prepare & Submit - Deep Drainage 

Area 4 Final

      Project: P54400-BL Activity: D-DD-A4-1030 95 Express Review - Deep Drainage 

Area 4 Final

      Project: P54400-BL Activity: D-DD-A4-2000 Comment Resolution/Address Comments 

- Deep Drainage Area 4 Final for Approval

      Project: P54400-BL Activity: D-DD-A4-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Deep Drainage Area 4 Final for Approval

      Project: P54400-BL Activity: D-DD-A4-2020 Prepare & Submit - Deep Drainage 

Area 4 Final for Approval
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      Project: P54400-BL Activity: D-DD-A4-2030 95 Express Review - Deep Drainage 

Area 4 Final for Approval

      Project: P54400-BL Activity: D-DD-A4-2040 Deep Drainage Area 4 Approved for 

Construction

      Project: P54400-BL Activity: D-DI-1000 Area 3 - Existing Drainage Pipe / 

Culvert Inspection

      Project: P54400-BL Activity: D-DI-1010 Area 4 - Existing Drainage Pipe / 

Culvert Inspection

      Project: P54400-BL Activity: D-DI-1020 Area 1 - Existing Drainage Pipe / 

Culvert Inspection

      Project: P54400-BL Activity: D-DI-1030 Area 2 - Existing Drainage Pipe / 

Culvert Inspection

      Project: P54400-BL Activity: D-ELC-1000 Design - Lighting & Electrical 

Common Details Final

      Project: P54400-BL Activity: D-ELC-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical Common Details Final

      Project: P54400-BL Activity: D-ELC-1020 Prepare & Submit - Lighting & 

Electrical Common Details Final

      Project: P54400-BL Activity: D-ELC-1030 95 Express Review - Lighting & 

Electrical Common Details Final

      Project: P54400-BL Activity: D-ELC-2000 Design - Lighting & Electrical 

Common Details Final for Approval

      Project: P54400-BL Activity: D-ELC-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Lighting & Electrical Common Details Final for Approval

      Project: P54400-BL Activity: D-ELC-2020 Prepare & Submit - Lighting & 

Electrical Common Details Final for Approval

      Project: P54400-BL Activity: D-ELC-2030 95 Express Review - Lighting & 

Electrical Common Details Final for Approval

      Project: P54400-BL Activity: D-ELC-2040 Lighting & Electrical Common Details

Approved for Construction

      Project: P54400-BL Activity: D-ENV-1010 IB Field Habitat (CRI)

      Project: P54400-BL Activity: D-ENV-1050 Indiana Bat Habitat Report

      Project: P54400-BL Activity: D-ENV-1060 QA/QC Review of Indiana Bat Habitat 

Report

      Project: P54400-BL Activity: D-ENV-1070 Prepare & Submit - Indiana Bat 

Report to 95 Express for Approval

      Project: P54400-BL Activity: D-ENV-1080 95 Express Review - Indiana Bat 

Habitat Report

      Project: P54400-BL Activity: D-ENV-1090 Indiana Bat Report/Conclusions 

Changes per 95 Express Comments

      Project: P54400-BL Activity: D-ENV-1100 USFWS Review Indiana Bat Report

      Project: P54400-BL Activity: D-ENV-1110 USFWS Findings Indiana Bat Report

      Project: P54400-BL Activity: D-ENV-2080 Receipt of PJD Verification

      Project: P54400-BL Activity: D-ENV-3000 Prepare SWPPP including SWM and ESC 

Plan (Clearing & Grubbing)

      Project: P54400-BL Activity: D-ENV-3010 JV Review of SWPPP Package

      Project: P54400-BL Activity: D-ENV-3020 Project Team submits VSMP Permit 

Registration and Certifications to DCR

      Project: P54400-BL Activity: D-ENV-3030 DCR issues a registation statement 

to Project Team with specific permit number

      Project: P54400-BL Activity: D-ENV-3040 15 Day waiting period for DCR filing

(VSMP Permit)

      Project: P54400-BL Activity: D-ENV-4000 Hazardous Materials Clearance

      Project: P54400-BL Activity: D-ENV-4010 Phase I ESA Hazardous Materials 

Study

      Project: P54400-BL Activity: D-ENV-4020 Complete EQ-555/121 or Form 103 w/ 

Species Conclusion Table

      Project: P54400-BL Activity: D-ENV-4030 Internal Review

      Project: P54400-BL Activity: D-ENV-4040 Revise to reflect Project Team 

comments

      Project: P54400-BL Activity: D-ENV-4050 Project Team submits to 95 Express

      Project: P54400-BL Activity: D-ENV-4060 95 Express Issues Certification

      Project: P54400-BL Activity: D-FP-A1-1000 Design - Final Paving & Shoulders - 

Area 1 Final

      Project: P54400-BL Activity: D-FP-A1-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Final Paving & Shoulders - Area 1 Final

      Project: P54400-BL Activity: D-FP-A1-1020 Prepare & Submit - Final Paving & 
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Shoulders - Area 1 Final

      Project: P54400-BL Activity: D-FP-A1-1030 95 Express Review - Final Paving & 

Shoulders - Area 1 Final

      Project: P54400-BL Activity: D-FP-A1-2000 Comment Resolution/Address Comments 

- Final Paving & Shoulders - Area 1 Final for Approval

      Project: P54400-BL Activity: D-FP-A1-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Final Paving & Shoulders - Area 1 Final for Approval

      Project: P54400-BL Activity: D-FP-A1-2020 Prepare & Submit - Final Paving & 

Shoulders - Area 1 Final for Approval

      Project: P54400-BL Activity: D-FP-A1-2030 95 Express Review - Final Paving & 

Shoulders - Area 1 Final for Approval

      Project: P54400-BL Activity: D-FP-A1-2040 Final Paving & Shoulders - Area 1 

Approved for Construction

      Project: P54400-BL Activity: D-FP-A2-1000 Design - Final Paving & Shoulders - 

Area 2 Final

      Project: P54400-BL Activity: D-FP-A2-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Final Paving & Shoulders - Area 2 Final

      Project: P54400-BL Activity: D-FP-A2-1020 Prepare & Submit - Final Paving & 

Shoulders - Area 2 Final

      Project: P54400-BL Activity: D-FP-A2-1030 95 Express Review - Final Paving & 

Shoulders - Area 2 Final

      Project: P54400-BL Activity: D-FP-A2-2000 Comment Resolution/Address Comments 

- Final Paving & Shoulders - Area 2 Final for Approval

      Project: P54400-BL Activity: D-FP-A2-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Final Paving & Shoulders - Area 2 Final for Approval

      Project: P54400-BL Activity: D-FP-A2-2020 Prepare & Submit - Final Paving & 

Shoulders - Area 2 Final for Approval

      Project: P54400-BL Activity: D-FP-A2-2030 95 Express Review - Final Paving & 

Shoulders - Area 2 Final for Approval

      Project: P54400-BL Activity: D-FP-A2-2040 Final Paving & Shoulders - Area 2 

Approved for Construction

      Project: P54400-BL Activity: D-FP-A3-1000 Design - Final Paving & Shoulders - 

Area 3 Final

      Project: P54400-BL Activity: D-FP-A3-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Final Paving & Shoulders - Area 3 Final

      Project: P54400-BL Activity: D-FP-A3-1020 Prepare & Submit - Final Paving & 

Shoulders - Area 3 Final

      Project: P54400-BL Activity: D-FP-A3-1030 95 Express Review - Final Paving & 

Shoulders - Area 3 Final

      Project: P54400-BL Activity: D-FP-A3-2000 Comment Resolution/Address Comments 

- Final Paving & Shoulders - Area 3 Final for Approval

      Project: P54400-BL Activity: D-FP-A3-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Final Paving & Shoulders - Area 3 Final for Approval

      Project: P54400-BL Activity: D-FP-A3-2020 Prepare & Submit - Final Paving & 

Shoulders - Area 3 Final for Approval

      Project: P54400-BL Activity: D-FP-A3-2030 95 Express Review - Final Paving & 

Shoulders - Area 3 Final for Approval

      Project: P54400-BL Activity: D-FP-A3-2040 Final Paving & Shoulders - Area 3 

Approved for Construction

      Project: P54400-BL Activity: D-FP-A4-1000 Design - Final Paving & Shoulders - 

Area 4 Final

      Project: P54400-BL Activity: D-FP-A4-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Final Paving & Shoulders - Area 4 Final

      Project: P54400-BL Activity: D-FP-A4-1020 Prepare & Submit - Final Paving & 

Shoulders - Area 4 Final

      Project: P54400-BL Activity: D-FP-A4-1030 95 Express Review - Final Paving & 

Shoulders - Area 4 Final

      Project: P54400-BL Activity: D-FP-A4-2000 Comment Resolution/Address Comments 

- Final Paving & Shoulders - Area 4 Final for Approval

      Project: P54400-BL Activity: D-FP-A4-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Final Paving & Shoulders - Area 4 Final for Approval

      Project: P54400-BL Activity: D-FP-A4-2020 Prepare & Submit - Final Paving & 

Shoulders - Area 4 Final for Approval

      Project: P54400-BL Activity: D-FP-A4-2030 95 Express Review - Final Paving & 

Shoulders - Area 4 Final for Approval

      Project: P54400-BL Activity: D-FP-A4-2040 Final Paving & Shoulders - Area 4 

Approved for Construction
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      Project: P54400-BL Activity: D-GEO-1000 Prepare Geotechnical Exploration 

Plan (GEP)

      Project: P54400-BL Activity: D-GEO-1010 Submit Geotechnical Exploration Plan

(GEP)

      Project: P54400-BL Activity: D-GEO-1020 95 Express Review - Geotechnical 

Exploration Plan (GEP)

      Project: P54400-BL Activity: D-GEO-1030 Geotechnical Exploration Plan (GEP) 

Approved

      Project: P54400-BL Activity: D-GEO-2000 Truslow Bridge & Wall Borings

      Project: P54400-BL Activity: D-GEO-2010 Potomac Creek Bridge & Wall Borings

      Project: P54400-BL Activity: D-GEO-2020 WHS Bridge & Wall Borings

      Project: P54400-BL Activity: D-GEO-2030 HWN Bridge & Wall Borings

      Project: P54400-BL Activity: D-GEO-2040 HRS Bridge & Wall Borings

      Project: P54400-BL Activity: D-GEO-2050 RHN Bridge & Wall Borings

      Project: P54400-BL Activity: D-GEO-2060 American Legion Bridge & Wall 

Borings

      Project: P54400-BL Activity: D-GEO-2070 CHR Wall Borings

      Project: P54400-BL Activity: D-GEO-3000 Noise Barrier Wall UU Borings

      Project: P54400-BL Activity: D-GEO-3010 Noise Barrier Wall PP Borings

      Project: P54400-BL Activity: D-GEO-3020 Noise Barrier Wall OO Borings

      Project: P54400-BL Activity: D-GEO-4000 Area 4 Pavement Cores

      Project: P54400-BL Activity: D-GEO-4010 Area 3 Stormwater Management Borings

      Project: P54400-BL Activity: D-GEO-4020 Area 3 Culvert & Pipe Borings

      Project: P54400-BL Activity: D-GEO-4030 Area 3 Pavement Cores

      Project: P54400-BL Activity: D-GEO-4040 Area 2 Pavement Cores

      Project: P54400-BL Activity: D-GEO-4050 Area 4 Stormwater Management Borings

      Project: P54400-BL Activity: D-GEO-4060 Area 4 Culvert & Pipe Borings

      Project: P54400-BL Activity: D-GEO-4070 Area 1 Pavement Cores

      Project: P54400-BL Activity: D-GEO-4080 Area 3 Roadway Cut/Fill Slope 

Borings

      Project: P54400-BL Activity: D-GEO-4090 Area 4 Roadway Cut/Fill Slope 

Borings

      Project: P54400-BL Activity: D-GEO-4100 Area 2 Culvert & Pipe Borings

      Project: P54400-BL Activity: D-GEO-4110 Area 2 Stormwater Management Borings

      Project: P54400-BL Activity: D-GEO-4120 Area 2 Roadway Cut/Fill Slope 

Borings

      Project: P54400-BL Activity: D-GEO-4130 Area 1 Roadway Cut/Fill Slope 

Borings

      Project: P54400-BL Activity: D-GEO-4140 Area 1 Stormwater Management Borings

      Project: P54400-BL Activity: D-GEO-4150 Area 1 Culvert & Pipe Borings

      Project: P54400-BL Activity: D-GEO-5000 Area 3 Signs / Gantry / TTMS Borings

      Project: P54400-BL Activity: D-GEO-5010 Area 4 Signs / Gantry / TTMS Borings

      Project: P54400-BL Activity: D-GEO-5020 Area 1 Signs / Gantry / TTMS Borings

      Project: P54400-BL Activity: D-GEO-5030 Area 2 Signs / Gantry / TTMS Borings

      Project: P54400-BL Activity: D-GEO-6000 Truslow Bridge & Wall Geotech Report

      Project: P54400-BL Activity: D-GEO-6010 Potomac Creek Bridge & Wall Geotech 

Report

      Project: P54400-BL Activity: D-GEO-6020 American Legion Bridge & Wall 

Geotech Report

      Project: P54400-BL Activity: D-GEO-6030 CHR Wall Geotech Report

      Project: P54400-BL Activity: D-GEO-6040 WHS Bridge & Wall Geotech Report

      Project: P54400-BL Activity: D-GEO-6050 RHN Bridge & Wall Geotech Report

      Project: P54400-BL Activity: D-GEO-6060 HRS Bridge & Wall Geotech Report

      Project: P54400-BL Activity: D-GEO-6070 HWN Bridge & Wall Geotech Report

      Project: P54400-BL Activity: D-GEO-7000 Sound Wall Report

      Project: P54400-BL Activity: D-GEO-8000 Drainage Pipe/Culvert Geotech Design

Report - Area 3

      Project: P54400-BL Activity: D-GEO-8010 Drainage Pipe/Culvert Geotech Design

Report - Area 4

      Project: P54400-BL Activity: D-GEO-8020 Geotechnical Design Report for 

Roadway & Embankments

      Project: P54400-BL Activity: D-GEO-8030 Drainage Pipe/Culvert Geotech Design

Report - Area 2

      Project: P54400-BL Activity: D-GEO-8040 Drainage Pipe/Culvert Geotech Design

Report - Area 1

      Project: P54400-BL Activity: D-GEO-9000 Geotechnical Design Report for Signs

/ Poles & Gantries
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      Project: P54400-BL Activity: D-GEOM-1000 Design - Geometry Final for Approval

      Project: P54400-BL Activity: D-GEOM-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Geometry Final for Approval

      Project: P54400-BL Activity: D-GEOM-1020 Prepare & Submit - Geometry Final 

for Approval

      Project: P54400-BL Activity: D-GEOM-1030 95 Express Review - Geometry Final 

for Approval

      Project: P54400-BL Activity: D-GEOM-1040 Geometry Approved for Construction

      Project: P54400-BL Activity: D-GRD-A1-1000 Design - Grading & Drainage Plans 

Area 1 Final

      Project: P54400-BL Activity: D-GRD-A1-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Grading & Drainage Plans Area 1 Final

      Project: P54400-BL Activity: D-GRD-A1-1020 Prepare & Submit - Grading & 

Drainage Plans Area 1 Final

      Project: P54400-BL Activity: D-GRD-A1-1030 95 Express Review - Grading & 

Drainage Plans Area 1 Final

      Project: P54400-BL Activity: D-GRD-A1-2000 Comment Resolution/Address Comments 

- Grading & Drainage Plans Area 1 Final for Approval

      Project: P54400-BL Activity: D-GRD-A1-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Grading & Drainage Plans Area 1 Final for Approval

      Project: P54400-BL Activity: D-GRD-A1-2020 Prepare & Submit - Grading & 

Drainage Plans Area 1 Final for Approval

      Project: P54400-BL Activity: D-GRD-A1-2030 95 Express Review - Grading & 

Drainage Plans Area 1 Final for Approval

      Project: P54400-BL Activity: D-GRD-A1-2040 Grading & Drainage Plans Area 1 

Approved for Construction

      Project: P54400-BL Activity: D-GRD-A2-1000 Design - Grading & Drainage Plans 

Area 2 Final

      Project: P54400-BL Activity: D-GRD-A2-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Grading & Drainage Plans Area 2 Final

      Project: P54400-BL Activity: D-GRD-A2-1020 Prepare & Submit - Grading & 

Drainage Plans Area 2 Final

      Project: P54400-BL Activity: D-GRD-A2-1030 95 Express Review - Grading & 

Drainage Plans Area 2 Final

      Project: P54400-BL Activity: D-GRD-A2-2000 Comment Resolution/Address Comments 

- Grading & Drainage Plans Area 2 Final for Approval

      Project: P54400-BL Activity: D-GRD-A2-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Grading & Drainage Plans Area 2 Final for Approval

      Project: P54400-BL Activity: D-GRD-A2-2020 Prepare & Submit - Grading & 

Drainage Plans Area 2 Final for Approval

      Project: P54400-BL Activity: D-GRD-A2-2030 95 Express Review - Grading & 

Drainage Plans Area 2 Final for Approval

      Project: P54400-BL Activity: D-GRD-A2-2040 Grading & Drainage Plans Area 2 

Approved for Construction

      Project: P54400-BL Activity: D-GRD-A3-1000 Design - Grading & Drainage Plans 

Area 3 Final

      Project: P54400-BL Activity: D-GRD-A3-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Grading & Drainage Plans Area 3 Final

      Project: P54400-BL Activity: D-GRD-A3-1020 Prepare & Submit - Grading & 

Drainage Plans Area 3 Final

      Project: P54400-BL Activity: D-GRD-A3-1030 95 Express Review - Grading & 

Drainage Plans Area 3 Final

      Project: P54400-BL Activity: D-GRD-A3-2000 Comment Resolution/Address Comments 

- Grading & Drainage Plans Area 3 Final for Approval

      Project: P54400-BL Activity: D-GRD-A3-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Grading & Drainage Plans Area 3 Final for Approval

      Project: P54400-BL Activity: D-GRD-A3-2020 Prepare & Submit - Grading & 

Drainage Plans Area 3 Final for Approval

      Project: P54400-BL Activity: D-GRD-A3-2030 95 Express Review - Grading & 

Drainage Plans Area 3 Final for Approval

      Project: P54400-BL Activity: D-GRD-A3-2040 Grading & Drainage Plans Area 3 

Approved for Construction

      Project: P54400-BL Activity: D-GRD-A4-1000 Design - Grading & Drainage Plans 

Area 4 Final

      Project: P54400-BL Activity: D-GRD-A4-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Grading & Drainage Plans Area 4 Final

      Project: P54400-BL Activity: D-GRD-A4-1020 Prepare & Submit - Grading & 
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Drainage Plans Area 4 Final

      Project: P54400-BL Activity: D-GRD-A4-1030 95 Express Review - Grading & 

Drainage Plans Area 4 Final

      Project: P54400-BL Activity: D-GRD-A4-2000 Comment Resolution/Address Comments 

- Grading & Drainage Plans Area 4 Final for Approval

      Project: P54400-BL Activity: D-GRD-A4-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Grading & Drainage Plans Area 4 Final for Approval

      Project: P54400-BL Activity: D-GRD-A4-2020 Prepare & Submit - Grading & 

Drainage Plans Area 4 Final for Approval

      Project: P54400-BL Activity: D-GRD-A4-2030 95 Express Review - Grading & 

Drainage Plans Area 4 Final for Approval

      Project: P54400-BL Activity: D-GRD-A4-2040 Grading & Drainage Plans Area 4 

Approved for Construction

      Project: P54400-BL Activity: D-HH-1000 Interim - H&H/Scour Report Final

      Project: P54400-BL Activity: D-HH-1010 QC/IDR/STR/VC/Constructability 

Review/QA - H&H/Scour Report Final

      Project: P54400-BL Activity: D-HH-1020 Prepare & Submit - H&H/Scour Report 

Final

      Project: P54400-BL Activity: D-HH-1030 95 Express Review - H&H/Scour Report

Final

      Project: P54400-BL Activity: D-HH-2000 Final H&H & Scour Report - H&H/Scour

Report Final for Approval

      Project: P54400-BL Activity: D-HH-2010 QC/IDR/STR/VC/Constructability 

Review/QA - H&H/Scour Report Final for Approval

      Project: P54400-BL Activity: D-HH-2020 Prepare & Submit - H&H/Scour Report 

Final for Approval

      Project: P54400-BL Activity: D-HH-2030 95 Express Review - H&H/Scour Report

Final for Approval

      Project: P54400-BL Activity: D-HH-2040 H&H/Scour Report Final Approved for 

Construction

      Project: P54400-BL Activity: D-HRS-1000 Stage I Design - HRS Stage 1

      Project: P54400-BL Activity: D-HRS-1010 QC/IDR/STR/VC/Constructability 

Review/QA - HRS Stage 1

      Project: P54400-BL Activity: D-HRS-1020 Prepare & Submit - HRS Stage 1

      Project: P54400-BL Activity: D-HRS-1030 95 Express Review - HRS Stage 1

      Project: P54400-BL Activity: D-HRS-2000 Design - HRS Superstructure Final

      Project: P54400-BL Activity: D-HRS-2010 QC/IDR/STR/VC/Constructability 

Review/QA - HRS Superstructure Final

      Project: P54400-BL Activity: D-HRS-2020 Prepare & Submit - HRS 

Superstructure Final

      Project: P54400-BL Activity: D-HRS-2030 95 Express Review - HRS 

Superstructure Final

      Project: P54400-BL Activity: D-HRS-3000 Comment Resolution/Address Comments 

- HRS Superstructure Final for Approval

      Project: P54400-BL Activity: D-HRS-3010 QC/IDR/STR/VC/Constructability 

Review/QA - HRS Superstructure Final for Approval

      Project: P54400-BL Activity: D-HRS-3020 Prepare & Submit - HRS 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-HRS-3030 95 Express Review - HRS 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-HRS-3040 HRS Superstructure Approved for 

Construction

      Project: P54400-BL Activity: D-HRS-4000 Design - HRS Substructure Final

      Project: P54400-BL Activity: D-HRS-4010 QC/IDR/STR/VC/Constructability 

Review/QA - HRS Substructure Final

      Project: P54400-BL Activity: D-HRS-4020 Prepare & Submit - HRS Substructure 

Final

      Project: P54400-BL Activity: D-HRS-4030 95 Express Review - HRS Substructure

Final

      Project: P54400-BL Activity: D-HRS-5000 Comment Resolution/Address Comments 

- HRS Substructure Final for Approval

      Project: P54400-BL Activity: D-HRS-5010 QC/IDR/STR/VC/Constructability 

Review/QA - HRS Substructure Final for Approval

      Project: P54400-BL Activity: D-HRS-5020 Prepare & Submit - HRS Substructure 

Final for Approval

      Project: P54400-BL Activity: D-HRS-5030 95 Express Review - HRS Substructure

Final for Approval
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      Project: P54400-BL Activity: D-HRS-5040 HRS Substructure Approved for 

Construction

      Project: P54400-BL Activity: D-HWN-1000 Stage I Design - HWN Stage 1

      Project: P54400-BL Activity: D-HWN-1010 QC/IDR/STR/VC/Constructability 

Review/QA - HWN Stage 1

      Project: P54400-BL Activity: D-HWN-1020 Prepare & Submit - HWN Stage 1

      Project: P54400-BL Activity: D-HWN-1030 95 Express Review - HWN Stage 1

      Project: P54400-BL Activity: D-HWN-2000 Design - HWN Superstructure Final

      Project: P54400-BL Activity: D-HWN-2010 QC/IDR/STR/VC/Constructability 

Review/QA - HWN Superstructure Final

      Project: P54400-BL Activity: D-HWN-2020 Prepare & Submit - HWN 

Superstructure Final

      Project: P54400-BL Activity: D-HWN-2030 95 Express Review - HWN 

Superstructure Final

      Project: P54400-BL Activity: D-HWN-3000 Comment Resolution/Address Comments 

- HWN Superstructure Final for Approval

      Project: P54400-BL Activity: D-HWN-3010 QC/IDR/STR/VC/Constructability 

Review/QA - HWN Superstructure Final for Approval

      Project: P54400-BL Activity: D-HWN-3020 Prepare & Submit - HWN 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-HWN-3030 95 Express Review - HWN 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-HWN-3040 HWN Superstructure Approved for 

Construction

      Project: P54400-BL Activity: D-HWN-4000 Design - HWN Substructure Final

      Project: P54400-BL Activity: D-HWN-4010 QC/IDR/STR/VC/Constructability 

Review/QA - HWN Substructure Final

      Project: P54400-BL Activity: D-HWN-4020 Prepare & Submit - HWN Substructure 

Final

      Project: P54400-BL Activity: D-HWN-4030 95 Express Review - HWN Substructure

Final

      Project: P54400-BL Activity: D-HWN-5000 Comment Resolution/Address Comments 

- HWN Substructure Final for Approval

      Project: P54400-BL Activity: D-HWN-5010 QC/IDR/STR/VC/Constructability 

Review/QA - HWN Substructure Final for Approval

      Project: P54400-BL Activity: D-HWN-5020 Prepare & Submit - HWN Substructure 

Final for Approval

      Project: P54400-BL Activity: D-HWN-5030 95 Express Review - HWN Substructure

Final for Approval

      Project: P54400-BL Activity: D-HWN-5040 HWN Substructure Approved for 

Construction

      Project: P54400-BL Activity: D-ITS-1000 Design - ITS/TTMS Preliminary Design

      Project: P54400-BL Activity: D-ITS-1010 QC/IDR/STR/VC/Constructability 

Review/QA - ITS/TTMS Preliminary Design

      Project: P54400-BL Activity: D-ITS-1020 Prepare & Submit - ITS/TTMS 

Preliminary Design

      Project: P54400-BL Activity: D-ITS-1030 95 Express Review - ITS/TTMS 

Preliminary Design

      Project: P54400-BL Activity: D-MOT-1000 MOT Design - MOT Final

      Project: P54400-BL Activity: D-MOT-1010 QC/IDR/STR/VC/Constructability 

Review/QA - MOT Final

      Project: P54400-BL Activity: D-MOT-1020 Prepare & Submit - MOT Final

      Project: P54400-BL Activity: D-MOT-1030 95 Express Review - MOT Final

      Project: P54400-BL Activity: D-MOT-2000 Comment Resolution/Address Comments 

- MOT Final for Approval

      Project: P54400-BL Activity: D-MOT-2010 QC/IDR/STR/VC/Constructability 

Review/QA - MOT Final for Approval

      Project: P54400-BL Activity: D-MOT-2020 Prepare & Submit - MOT Final for 

Approval

      Project: P54400-BL Activity: D-MOT-2030 95 Express Review - MOT Final for 

Approval

      Project: P54400-BL Activity: D-MOT-2040 MOT Approved for Construction

      Project: P54400-BL Activity: D-NW-1000 Design - Noise Wall Final

      Project: P54400-BL Activity: D-NW-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Noise Wall Final

      Project: P54400-BL Activity: D-NW-1020 Prepare & Submit - Noise Wall Final

      Project: P54400-BL Activity: D-NW-1030 95 Express Review - Noise Wall Final
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      Project: P54400-BL Activity: D-NW-2000 Comment Resolution/Address Comments 

- Noise Wall Final for Approval

      Project: P54400-BL Activity: D-NW-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Noise Wall Final for Approval

      Project: P54400-BL Activity: D-NW-2020 Prepare & Submit - Noise Wall Final 

for Approval

      Project: P54400-BL Activity: D-NW-2030 95 Express Review - Noise Wall Final

for Approval

      Project: P54400-BL Activity: D-NW-2040 Noise Wall Approved for Construction

      Project: P54400-BL Activity: D-NW-3000 Public Meeting/Voting Meeting

      Project: P54400-BL Activity: D-NW-3001 Model QC

      Project: P54400-BL Activity: D-NW-3002 Report QC

      Project: P54400-BL Activity: D-NW-3003 Traffic Volume Adjustments at 3 

Locations

      Project: P54400-BL Activity: D-NW-3004 Modifications & Submit to Branch

      Project: P54400-BL Activity: D-NW-3005 Branch Review - Noise Walls

      Project: P54400-BL Activity: D-NW-3006 Modifications/Back-Check/Submit to 

Agencies - Noise Walls

      Project: P54400-BL Activity: D-NW-3007 Public Notice/Notice to Land Owners

      Project: P54400-BL Activity: D-NW-3008 Noise Measurements

      Project: P54400-BL Activity: D-NW-3009 VDOT/FWHA Review - Noise Walls

      Project: P54400-BL Activity: D-NW-3010 Traffic Counts & COG Model Growth 

Rates

      Project: P54400-BL Activity: D-NW-3011 Update to Model & Noise Report

      Project: P54400-BL Activity: D-NW-3012 FHWA Final Approval of Walls

      Project: P54400-BL Activity: D-NW-3013 Update Model

      Project: P54400-BL Activity: D-PCB-1000 Stage I Design - Potomac Stage 1

      Project: P54400-BL Activity: D-PCB-1010 QC/IDR/STR/VC/Constructability 

Review/QA - Potomac Stage 1

      Project: P54400-BL Activity: D-PCB-1020 Prepare & Submit - Potomac Stage 1

      Project: P54400-BL Activity: D-PCB-1030 95 Express Review - Potomac Stage 1

      Project: P54400-BL Activity: D-PCB-2000 Design - Potomac Superstructure 

Final

      Project: P54400-BL Activity: D-PCB-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Potomac Superstructure Final

      Project: P54400-BL Activity: D-PCB-2020 Prepare & Submit - Potomac 

Superstructure Final

      Project: P54400-BL Activity: D-PCB-2030 95 Express Review - Potomac 

Superstructure Final

      Project: P54400-BL Activity: D-PCB-3000 Comment Resolution/Address Comments 

- Potomac Superstructure Final for Approval

      Project: P54400-BL Activity: D-PCB-3010 QC/IDR/STR/VC/Constructability 

Review/QA - Potomac Superstructure Final for Approval

      Project: P54400-BL Activity: D-PCB-3020 Prepare & Submit - Potomac 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-PCB-3030 95 Express Review - Potomac 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-PCB-3040 Potomac Superstructure Approved for 

Construction

      Project: P54400-BL Activity: D-PCB-4000 Design - Potomac Substructure Final

      Project: P54400-BL Activity: D-PCB-4010 QC/IDR/STR/VC/Constructability 

Review/QA - Potomac Substructure Final

      Project: P54400-BL Activity: D-PCB-4020 Prepare & Submit - Potomac 

Substructure Final

      Project: P54400-BL Activity: D-PCB-4030 95 Express Review - Potomac 

Substructure Final

      Project: P54400-BL Activity: D-PCB-5000 Comment Resolution/Address Comments 

- Potomac Substructure Final for Approval

      Project: P54400-BL Activity: D-PCB-5010 QC/IDR/STR/VC/Constructability 

Review/QA - Potomac Substructure Final for Approval

      Project: P54400-BL Activity: D-PCB-5020 Prepare & Submit - Potomac 

Substructure Final for Approval

      Project: P54400-BL Activity: D-PCB-5030 95 Express Review - Potomac 

Substructure Final for Approval

      Project: P54400-BL Activity: D-PCB-5040 Potomac Substructure Approved for 

Construction

      Project: P54400-BL Activity: D-RHN-1000 Stage I Design - RHN Stage 1
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      Project: P54400-BL Activity: D-RHN-1010 QC/IDR/STR/VC/Constructability 

Review/QA - RHN Stage 1

      Project: P54400-BL Activity: D-RHN-1020 Prepare & Submit - RHN Stage 1

      Project: P54400-BL Activity: D-RHN-1030 95 Express Review - RHN Stage 1

      Project: P54400-BL Activity: D-RHN-2000 Design - RHN Superstructure Final

      Project: P54400-BL Activity: D-RHN-2010 QC/IDR/STR/VC/Constructability 

Review/QA - RHN Superstructure Final

      Project: P54400-BL Activity: D-RHN-2020 Prepare & Submit - RHN 

Superstructure Final

      Project: P54400-BL Activity: D-RHN-2030 95 Express Review - RHN 

Superstructure Final

      Project: P54400-BL Activity: D-RHN-3000 Comment Resolution/Address Comments 

- RHN Superstructure Final for Approval

      Project: P54400-BL Activity: D-RHN-3010 QC/IDR/STR/VC/Constructability 

Review/QA - RHN Superstructure Final for Approval

      Project: P54400-BL Activity: D-RHN-3020 Prepare & Submit - RHN 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-RHN-3030 95 Express Review - RHN 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-RHN-3040 RHN Superstructure Approved for 

Construction

      Project: P54400-BL Activity: D-RHN-4000 Design - RHN Substructure Final

      Project: P54400-BL Activity: D-RHN-4010 QC/IDR/STR/VC/Constructability 

Review/QA - RHN Substructure Final

      Project: P54400-BL Activity: D-RHN-4020 Prepare & Submit - RHN Substructure 

Final

      Project: P54400-BL Activity: D-RHN-4030 95 Express Review - RHN Substructure

Final

      Project: P54400-BL Activity: D-RHN-5000 Comment Resolution/Address Comments 

- RHN Substructure Final for Approval

      Project: P54400-BL Activity: D-RHN-5010 QC/IDR/STR/VC/Constructability 

Review/QA - RHN Substructure Final for Approval

      Project: P54400-BL Activity: D-RHN-5020 Prepare & Submit - RHN Substructure 

Final for Approval

      Project: P54400-BL Activity: D-RHN-5030 95 Express Review - RHN Substructure

Final for Approval

      Project: P54400-BL Activity: D-RHN-5040 RHN Substructure Approved for 

Construction

      Project: P54400-BL Activity: D-ROW-1000 ROW Plan Preperation - ROW Final

      Project: P54400-BL Activity: D-ROW-1010 QC/IDR/STR/VC/Constructability 

Review/QA - ROW Final

      Project: P54400-BL Activity: D-ROW-1020 Prepare & Submit - ROW Final

      Project: P54400-BL Activity: D-ROW-1030 95 Express Review - ROW Final

      Project: P54400-BL Activity: D-ROW-1040 ROW Approved for Construction

      Project: P54400-BL Activity: D-ROW01-1000 Title Report - ROW Acquisition 

Parcel 001

      Project: P54400-BL Activity: D-ROW01-1010 Negotiation - ROW Acquisition Parcel

001

      Project: P54400-BL Activity: D-ROW01-1020 RW-24 Report - ROW Acquisition 

Parcel 001

      Project: P54400-BL Activity: D-ROW01-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 001

      Project: P54400-BL Activity: D-ROW01-2000 Appraisal Report - ROW Acquisition 

Parcel 001 Appraisal Package

      Project: P54400-BL Activity: D-ROW01-2010 Appraisal Review - ROW Acquisition 

Parcel 001 Appraisal Package

      Project: P54400-BL Activity: D-ROW01-2020 VDOT Approval - ROW Acquisition 

Parcel 001 Appraisal Package

      Project: P54400-BL Activity: D-ROW01-2030 Offers - ROW Acquisition Parcel 001 

Appraisal Package

      Project: P54400-BL Activity: D-ROW04-1000 Title Report - ROW Acquisition 

Parcel 004

      Project: P54400-BL Activity: D-ROW04-1010 Negotiation - ROW Acquisition Parcel

004

      Project: P54400-BL Activity: D-ROW04-1020 RW-24 Report - ROW Acquisition 

Parcel 004

      Project: P54400-BL Activity: D-ROW04-1030 Title Reports, Title Insurance, & 
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Closing Statement - ROW Acquisition Parcel 004

      Project: P54400-BL Activity: D-ROW04-2000 Appraisal Report - ROW Acquisition 

Parcel 004 Appraisal Package

      Project: P54400-BL Activity: D-ROW04-2010 Appraisal Review - ROW Acquisition 

Parcel 004 Appraisal Package

      Project: P54400-BL Activity: D-ROW04-2020 VDOT Approval - ROW Acquisition 

Parcel 004 Appraisal Package

      Project: P54400-BL Activity: D-ROW04-2030 Offers - ROW Acquisition Parcel 004 

Appraisal Package

      Project: P54400-BL Activity: D-ROW05-1000 Title Report - ROW Acquisition 

Parcel 005

      Project: P54400-BL Activity: D-ROW05-1010 Negotiation - ROW Acquisition Parcel

005

      Project: P54400-BL Activity: D-ROW05-1020 RW-24 Report - ROW Acquisition 

Parcel 005

      Project: P54400-BL Activity: D-ROW05-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 005

      Project: P54400-BL Activity: D-ROW05-2000 Appraisal Report - ROW Acquisition 

Parcel 005 Appraisal Package

      Project: P54400-BL Activity: D-ROW05-2010 Appraisal Review - ROW Acquisition 

Parcel 005 Appraisal Package

      Project: P54400-BL Activity: D-ROW05-2020 VDOT Approval - ROW Acquisition 

Parcel 005 Appraisal Package

      Project: P54400-BL Activity: D-ROW05-2030 Offers - ROW Acquisition Parcel 005 

Appraisal Package

      Project: P54400-BL Activity: D-ROW06A-1000 Title Report - ROW Acquisition 

Parcel 006A

      Project: P54400-BL Activity: D-ROW06A-1010 Negotiation - ROW Acquisition Parcel

006A

      Project: P54400-BL Activity: D-ROW06A-1020 RW-24 Report - ROW Acquisition 

Parcel 006A (Truslow Abut B)

      Project: P54400-BL Activity: D-ROW06A-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 006A

      Project: P54400-BL Activity: D-ROW06A-2000 Appraisal Report - ROW Acquisition 

Parcel 006A Appraisal Package

      Project: P54400-BL Activity: D-ROW06A-2010 Appraisal Review - ROW Acquisition 

Parcel 006A Appraisal Package

      Project: P54400-BL Activity: D-ROW06A-2020 VDOT Approval - ROW Acquisition 

Parcel 006A Appraisal Package

      Project: P54400-BL Activity: D-ROW06A-2030 Offers - ROW Acquisition Parcel 006A

Appraisal Package

      Project: P54400-BL Activity: D-ROW08-1000 Title Report - ROW Acquisition 

Parcel 008

      Project: P54400-BL Activity: D-ROW08-1010 Negotiation - ROW Acquisition Parcel

008

      Project: P54400-BL Activity: D-ROW08-1020 RW-24 Report - ROW Acquisition 

Parcel 008

      Project: P54400-BL Activity: D-ROW08-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 008

      Project: P54400-BL Activity: D-ROW08-2000 Appraisal Report - ROW Acquisition 

Parcel 008 Appraisal Package

      Project: P54400-BL Activity: D-ROW08-2010 Appraisal Review - ROW Acquisition 

Parcel 008 Appraisal Package

      Project: P54400-BL Activity: D-ROW08-2020 VDOT Approval - ROW Acquisition 

Parcel 008 Appraisal Package

      Project: P54400-BL Activity: D-ROW08-2030 Offers - ROW Acquisition Parcel 008 

Appraisal Package

      Project: P54400-BL Activity: D-ROW10-1000 Title Report - ROW Acquisition 

Parcel 010

      Project: P54400-BL Activity: D-ROW10-1010 Negotiation - ROW Acquisition Parcel

010

      Project: P54400-BL Activity: D-ROW10-1020 RW-24 Report - ROW Acquisition 

Parcel 010

      Project: P54400-BL Activity: D-ROW10-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 010

      Project: P54400-BL Activity: D-ROW10-2000 Appraisal Report - ROW Acquisition 

Parcel 010 Appraisal Package
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      Project: P54400-BL Activity: D-ROW10-2010 Appraisal Review - ROW Acquisition 

Parcel 010 Appraisal Package

      Project: P54400-BL Activity: D-ROW10-2020 VDOT Approval - ROW Acquisition 

Parcel 010 Appraisal Package

      Project: P54400-BL Activity: D-ROW10-2030 Offers - ROW Acquisition Parcel 010 

Appraisal Package

      Project: P54400-BL Activity: D-ROW10A-1000 Title Report - ROW Acquisition 

Parcel 010A

      Project: P54400-BL Activity: D-ROW10A-1010 Negotiation - ROW Acquisition Parcel

010A

      Project: P54400-BL Activity: D-ROW10A-1020 RW-24 Report - ROW Acquisition 

Parcel 010A

      Project: P54400-BL Activity: D-ROW10A-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 010A

      Project: P54400-BL Activity: D-ROW10A-2000 Appraisal Report - ROW Acquisition 

Parcel 010A Appraisal Package

      Project: P54400-BL Activity: D-ROW10A-2010 Appraisal Review - ROW Acquisition 

Parcel 010A Appraisal Package

      Project: P54400-BL Activity: D-ROW10A-2020 VDOT Approval - ROW Acquisition 

Parcel 010A Appraisal Package

      Project: P54400-BL Activity: D-ROW10A-2030 Offers - ROW Acquisition Parcel 010A

Appraisal Package

      Project: P54400-BL Activity: D-ROW11-1000 Title Report - ROW Acquisition 

Parcel 011

      Project: P54400-BL Activity: D-ROW11-1010 Negotiation - ROW Acquisition Parcel

011

      Project: P54400-BL Activity: D-ROW11-1020 RW-24 Report - ROW Acquisition 

Parcel 011

      Project: P54400-BL Activity: D-ROW11-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 011

      Project: P54400-BL Activity: D-ROW11-2000 Appraisal Report - ROW Acquisition 

Parcel 011 Appraisal Package

      Project: P54400-BL Activity: D-ROW11-2010 Appraisal Review - ROW Acquisition 

Parcel 011 Appraisal Package

      Project: P54400-BL Activity: D-ROW11-2020 VDOT Approval - ROW Acquisition 

Parcel 011 Appraisal Package

      Project: P54400-BL Activity: D-ROW11-2030 Offers - ROW Acquisition Parcel 011 

Appraisal Package

      Project: P54400-BL Activity: D-ROW12-1000 Title Report - ROW Acquisition 

Parcel 012

      Project: P54400-BL Activity: D-ROW12-1010 Negotiation - ROW Acquisition Parcel

012

      Project: P54400-BL Activity: D-ROW12-1020 RW-24 Report - ROW Acquisition 

Parcel 012

      Project: P54400-BL Activity: D-ROW12-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 012

      Project: P54400-BL Activity: D-ROW12-2000 Appraisal Report - ROW Acquisition 

Parcel 012 Appraisal Package

      Project: P54400-BL Activity: D-ROW12-2010 Appraisal Review - ROW Acquisition 

Parcel 012 Appraisal Package

      Project: P54400-BL Activity: D-ROW12-2020 VDOT Approval - ROW Acquisition 

Parcel 012 Appraisal Package

      Project: P54400-BL Activity: D-ROW12-2030 Offers - ROW Acquisition Parcel 012 

Appraisal Package

      Project: P54400-BL Activity: D-ROW13-1000 Title Report - ROW Acquisition 

Parcel 013

      Project: P54400-BL Activity: D-ROW13-1010 Negotiation - ROW Acquisition Parcel

013

      Project: P54400-BL Activity: D-ROW13-1020 RW-24 Report - ROW Acquisition 

Parcel 013

      Project: P54400-BL Activity: D-ROW13-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 013

      Project: P54400-BL Activity: D-ROW13-2000 Appraisal Report - ROW Acquisition 

Parcel 013 Appraisal Package

      Project: P54400-BL Activity: D-ROW13-2010 Appraisal Review - ROW Acquisition 

Parcel 013 Appraisal Package

      Project: P54400-BL Activity: D-ROW13-2020 VDOT Approval - ROW Acquisition 
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Parcel 013 Appraisal Package

      Project: P54400-BL Activity: D-ROW13-2030 Offers - ROW Acquisition Parcel 013 

Appraisal Package

      Project: P54400-BL Activity: D-ROW14-1000 Title Report - ROW Acquisition 

Parcel 014

      Project: P54400-BL Activity: D-ROW14-1010 Negotiation - ROW Acquisition Parcel

014

      Project: P54400-BL Activity: D-ROW14-1020 RW-24 Report - ROW Acquisition 

Parcel 014

      Project: P54400-BL Activity: D-ROW14-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 014

      Project: P54400-BL Activity: D-ROW14-2000 Appraisal Report - ROW Acquisition 

Parcel 014 Appraisal Package

      Project: P54400-BL Activity: D-ROW14-2010 Appraisal Review - ROW Acquisition 

Parcel 014 Appraisal Package

      Project: P54400-BL Activity: D-ROW14-2020 VDOT Approval - ROW Acquisition 

Parcel 014 Appraisal Package

      Project: P54400-BL Activity: D-ROW14-2030 Offers - ROW Acquisition Parcel 014 

Appraisal Package

      Project: P54400-BL Activity: D-ROW15-1000 Title Report - ROW Acquisition 

Parcel 015

      Project: P54400-BL Activity: D-ROW15-1010 Negotiation - ROW Acquisition Parcel

015

      Project: P54400-BL Activity: D-ROW15-1020 RW-24 Report - ROW Acquisition 

Parcel 015

      Project: P54400-BL Activity: D-ROW15-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 015

      Project: P54400-BL Activity: D-ROW15-2000 Appraisal Report - ROW Acquisition 

Parcel 015 Appraisal Package

      Project: P54400-BL Activity: D-ROW15-2010 Appraisal Review - ROW Acquisition 

Parcel 015 Appraisal Package

      Project: P54400-BL Activity: D-ROW15-2020 VDOT Approval - ROW Acquisition 

Parcel 015 Appraisal Package

      Project: P54400-BL Activity: D-ROW15-2030 Offers - ROW Acquisition Parcel 015 

Appraisal Package

      Project: P54400-BL Activity: D-ROW16-1000 Title Report - ROW Acquisition 

Parcel 016

      Project: P54400-BL Activity: D-ROW16-1010 Negotiation - ROW Acquisition Parcel

016

      Project: P54400-BL Activity: D-ROW16-1020 RW-24 Report - ROW Acquisition 

Parcel 016

      Project: P54400-BL Activity: D-ROW16-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 016

      Project: P54400-BL Activity: D-ROW16-2000 Appraisal Report - ROW Acquisition 

Parcel 016 Appraisal Report

      Project: P54400-BL Activity: D-ROW16-2010 Appraisal Review - ROW Acquisition 

Parcel 016 Appraisal Report

      Project: P54400-BL Activity: D-ROW16-2020 VDOT Approval - ROW Acquisition 

Parcel 016 Appraisal Report

      Project: P54400-BL Activity: D-ROW16-2030 Offers - ROW Acquisition Parcel 016 

Appraisal Report

      Project: P54400-BL Activity: D-ROW19-1000 Title Report - ROW Acquisition 

Parcel 019

      Project: P54400-BL Activity: D-ROW19-1010 Negotiation - ROW Acquisition Parcel

019

      Project: P54400-BL Activity: D-ROW19-1020 RW-24 Report - ROW Acquisition 

Parcel 019

      Project: P54400-BL Activity: D-ROW19-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 019

      Project: P54400-BL Activity: D-ROW19-2000 Appraisal Report - ROW Acquisition 

Parcel 019 Appraisal Report

      Project: P54400-BL Activity: D-ROW19-2010 Appraisal Review - ROW Acquisition 

Parcel 019 Appraisal Report

      Project: P54400-BL Activity: D-ROW19-2020 VDOT Approval - ROW Acquisition 

Parcel 019 Appraisal Report

      Project: P54400-BL Activity: D-ROW19-2030 Offers - ROW Acquisition Parcel 019 

Appraisal Report
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      Project: P54400-BL Activity: D-ROW21-1000 Title Report - ROW Acquisition 

Parcel 021

      Project: P54400-BL Activity: D-ROW21-1010 Negotiation - ROW Acquisition Parcel

021

      Project: P54400-BL Activity: D-ROW21-1020 RW-24 Report - ROW Acquisition 

Parcel 021

      Project: P54400-BL Activity: D-ROW21-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 021

      Project: P54400-BL Activity: D-ROW21-2000 Appraisal Report - ROW Acquisition 

Parcel 021 Appraisal Package

      Project: P54400-BL Activity: D-ROW21-2010 Appraisal Review - ROW Acquisition 

Parcel 021 Appraisal Package

      Project: P54400-BL Activity: D-ROW21-2020 VDOT Approval - ROW Acquisition 

Parcel 021 Appraisal Package

      Project: P54400-BL Activity: D-ROW21-2030 Offers - ROW Acquisition Parcel 021 

Appraisal Package

      Project: P54400-BL Activity: D-ROW22-1000 Title Report - ROW Acquisition 

Parcel 022

      Project: P54400-BL Activity: D-ROW22-1010 Negotiation - ROW Acquisition Parcel

022

      Project: P54400-BL Activity: D-ROW22-1020 RW-24 Report - ROW Acquisition 

Parcel 022

      Project: P54400-BL Activity: D-ROW22-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 022

      Project: P54400-BL Activity: D-ROW22-2000 Appraisal Report - ROW Acquisition 

Parcel 022 Appraisal Package

      Project: P54400-BL Activity: D-ROW22-2010 Appraisal Review - ROW Acquisition 

Parcel 022 Appraisal Package

      Project: P54400-BL Activity: D-ROW22-2020 VDOT Approval - ROW Acquisition 

Parcel 022 Appraisal Package

      Project: P54400-BL Activity: D-ROW22-2030 Offers - ROW Acquisition Parcel 022 

Appraisal Package

      Project: P54400-BL Activity: D-ROW23-1000 Title Report - ROW Acquisition 

Parcel 023

      Project: P54400-BL Activity: D-ROW23-1010 Negotiation - ROW Acquisition Parcel

023

      Project: P54400-BL Activity: D-ROW23-1020 RW-24 Report - ROW Acquisition 

Parcel 023

      Project: P54400-BL Activity: D-ROW23-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 023

      Project: P54400-BL Activity: D-ROW23-2000 Appraisal Report - ROW Acquisition 

Parcel 023 Appraisal Package

      Project: P54400-BL Activity: D-ROW23-2010 Appraisal Review - ROW Acquisition 

Parcel 023 Appraisal Package

      Project: P54400-BL Activity: D-ROW23-2020 VDOT Approval - ROW Acquisition 

Parcel 023 Appraisal Package

      Project: P54400-BL Activity: D-ROW23-2030 Offers - ROW Acquisition Parcel 023 

Appraisal Package

      Project: P54400-BL Activity: D-ROW26-1000 Title Report - ROW Acquisition 

Parcel 026

      Project: P54400-BL Activity: D-ROW26-1010 Negotiation - ROW Acquisition Parcel

026

      Project: P54400-BL Activity: D-ROW26-1020 RW-24 Report - ROW Acquisition 

Parcel 026

      Project: P54400-BL Activity: D-ROW26-1030 Title Reports, Title Insurance, & 

Closing Statement - ROW Acquisition Parcel 026

      Project: P54400-BL Activity: D-ROW26-2000 Appraisal Report - ROW Acquisition 

Parcel 026 Appraisal Package

      Project: P54400-BL Activity: D-ROW26-2010 Appraisal Review - ROW Acquisition 

Parcel 026 Appraisal Package

      Project: P54400-BL Activity: D-ROW26-2020 VDOT Approval - ROW Acquisition 

Parcel 026 Appraisal Package

      Project: P54400-BL Activity: D-ROW26-2030 Offers - ROW Acquisition Parcel 026 

Appraisal Package

      Project: P54400-BL Activity: D-SGN-1000 Design - Signing/Paving Marking 

Preliminary Design

      Project: P54400-BL Activity: D-SGN-1010 QC/IDR/STR/VC/Constructability 
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Review/QA - Signing/Paving Marking Preliminary Design

      Project: P54400-BL Activity: D-SGN-1020 Prepare & Submit - Signing/Paving 

Marking Preliminary Design

      Project: P54400-BL Activity: D-SGN-1030 95 Express Review - Signing/Paving 

Marking Preliminary Design

      Project: P54400-BL Activity: D-SGN-1040 Comment Resolution - Signing/Paving 

Marking Preliminary Design

      Project: P54400-BL Activity: D-SRV-1000 Secondary Project Horizontal & 

Vertical Control Survey - Survey

      Project: P54400-BL Activity: D-SRV-1020 ROW Survey

      Project: P54400-BL Activity: D-SRV-1030 Survey Coordination & General 

Research - Survey

      Project: P54400-BL Activity: D-SRV-1040 ROW Monuments - Survey

      Project: P54400-BL Activity: D-SRV-2000 Area 3 Topographic Plan Check

      Project: P54400-BL Activity: D-SRV-2010 Area 4 Topographic Plan Check

      Project: P54400-BL Activity: D-SRV-2020 Area 1 Topographic Plan Check

      Project: P54400-BL Activity: D-SRV-2030 Area 2 Topographic Plan Check

      Project: P54400-BL Activity: D-SRV-3000 Area 3 Additional Topographic Survey

      Project: P54400-BL Activity: D-SRV-3010 Area 4 Additional Topographic Survey

      Project: P54400-BL Activity: D-SRV-3020 Area 1 Additional Topographic Survey

      Project: P54400-BL Activity: D-SRV-3030 Area 2 Additional Topographic Survey

      Project: P54400-BL Activity: D-SRV-4000 Area 4 Pavement Cores Stakeout

      Project: P54400-BL Activity: D-SRV-4010 Truslow Bridge & Wall Borings 

Stakeout

      Project: P54400-BL Activity: D-SRV-4020 Area 3 Pavement Cores Stakeout

      Project: P54400-BL Activity: D-SRV-4030 Potomac Creek Bridge & Wall Borings 

Stakeout

      Project: P54400-BL Activity: D-SRV-4040 Area 2 Pavement Cores Stakeout

      Project: P54400-BL Activity: D-SRV-4050 WHS Bridge & Wall Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4060 Area 1 Pavement Cores Stakeout

      Project: P54400-BL Activity: D-SRV-4070 HWN Bridge & Wall Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4080 Area 3 Stormwater Management Borings

Stakeout

      Project: P54400-BL Activity: D-SRV-4090 Area 3 Culvert & Pipe Borings 

Stakeout

      Project: P54400-BL Activity: D-SRV-4100 Area 3 Roadway Cut/Fill Slope 

Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4110 Area 4 Stormwater Management Borings

Stakeout

      Project: P54400-BL Activity: D-SRV-4120 Area 4 Culvert & Pipe Borings 

Stakeout

      Project: P54400-BL Activity: D-SRV-4130 Area 4 Roadway Cut/Fill Slope 

Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4140 HRS Bridge & Wall Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4150 Area 2 Culvert & Pipe Borings 

Stakeout

      Project: P54400-BL Activity: D-SRV-4160 Area 2 Roadway Cut/Fill Slope 

Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4170 Area 2 Stormwater Management Borings

Stakeout

      Project: P54400-BL Activity: D-SRV-4180 RHN Bridge & Wall Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4190 Area 1 Stormwater Management Borings

Stakeout

      Project: P54400-BL Activity: D-SRV-4200 Area 1 Culvert & Pipe Borings 

Stakeout

      Project: P54400-BL Activity: D-SRV-4210 Area 1 Roadway Cut/Fill Slope 

Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4220 American Legion Bridge & Wall 

Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4230 CHR Wall Borings Stakeout

      Project: P54400-BL Activity: D-SRV-4240 Area 3 Signs / Gantry / TTMS Borings

Stakeout

      Project: P54400-BL Activity: D-SRV-4250 Noise Barrier Wall UU Borings 

Stakeout

      Project: P54400-BL Activity: D-SRV-4260 Noise Barrier Wall PP Borings 

Stakeout

      Project: P54400-BL Activity: D-SRV-4270 Area 4 Signs / Gantry / TTMS Borings
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Stakeout

      Project: P54400-BL Activity: D-SRV-4280 Noise Barrier Wall OO Borings 

Stakeout

      Project: P54400-BL Activity: D-SRV-4290 Area 1 Signs / Gantry / TTMS Borings

Stakeout

      Project: P54400-BL Activity: D-SRV-4300 Area 2 Signs / Gantry / TTMS Borings

Stakeout

      Project: P54400-BL Activity: D-TRL-1000 Stage I Design - Truslow Stage 1

      Project: P54400-BL Activity: D-TRL-1010 QCQC/IDR/STR/VC/Constructability 

Review/QA - Truslow Stage 1

      Project: P54400-BL Activity: D-TRL-1020 Prepare & Submit - Truslow Stage 1

      Project: P54400-BL Activity: D-TRL-1030 95 Express Review - Truslow Stage 1

      Project: P54400-BL Activity: D-TRL-2000 Design - Truslow Superstructure 

Final

      Project: P54400-BL Activity: D-TRL-2010 QC/IDR/STR/VC/Constructability 

Review/QA - Truslow Superstructure Final

      Project: P54400-BL Activity: D-TRL-2020 Prepare & Submit - Truslow 

Superstructure Final

      Project: P54400-BL Activity: D-TRL-2030 95 Express Review - Truslow 

Superstructure Final

      Project: P54400-BL Activity: D-TRL-3000 Comment Resolution/Address Comments 

- Truslow Superstructure Final for Approval

      Project: P54400-BL Activity: D-TRL-3010 QC/IDR/STR/VC/Constructability 

Review/QA - Truslow Superstructure Final for Approval

      Project: P54400-BL Activity: D-TRL-3020 Prepare & Submit - Truslow 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-TRL-3030 95 Express Review - Truslow 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-TRL-3040 Truslow Superstructure Approved for 

Construction

      Project: P54400-BL Activity: D-TRL-4000 Design - Truslow Substructure Final

      Project: P54400-BL Activity: D-TRL-4010 QC/IDR/STR/VC/Constructability 

Review/QA - Truslow Substructure Final

      Project: P54400-BL Activity: D-TRL-4020 Prepare & Submit - Truslow 

Substructure Final

      Project: P54400-BL Activity: D-TRL-4030 95 Express Review - Truslow 

Substructure Final

      Project: P54400-BL Activity: D-TRL-5000 Comment Resolution/Address Comments 

- Truslow Substructure Final for Approval

      Project: P54400-BL Activity: D-TRL-5010 QC/IDR/STR/VC/Constructability 

Review/QA - Truslow Substructure Final for Approval

      Project: P54400-BL Activity: D-TRL-5020 Prepare & Submit - Truslow 

Substructure Final for Approval

      Project: P54400-BL Activity: D-TRL-5030 95 Express Review - Truslow 

Substructure Final for Approval

      Project: P54400-BL Activity: D-TRL-5040 Truslow Substructure Approved for 

Construction

      Project: P54400-BL Activity: D-TTMS-1000 Design - TTMS Common Details Final

      Project: P54400-BL Activity: D-TTMS-1010 QC/IDR/STR/VC/Constructability 

Review/QA - TTMS Common Details Final

      Project: P54400-BL Activity: D-TTMS-1020 Prepare & Submit - TTMS Common 

Details Final

      Project: P54400-BL Activity: D-TTMS-1030 95 Express Review - TTMS Common 

Details Final

      Project: P54400-BL Activity: D-TTMS-2000 Comment Resolution/Address Comments 

- TTMS Common Details Final for Approval

      Project: P54400-BL Activity: D-TTMS-2010 QC/IDR/STR/VC/Constructability 

Review/QA - TTMS Common Details Final for Approval

      Project: P54400-BL Activity: D-TTMS-2020 Prepare & Submit - TTMS Common 

Details Final for Approval

      Project: P54400-BL Activity: D-TTMS-2030 95 Express Review - TTMS Common 

Details Final for Approval

      Project: P54400-BL Activity: D-TTMS-2040 TTMS Common Details Approved for 

Construction

      Project: P54400-BL Activity: D-UT-1000 Obtain Letter authorizing DB to 

coordinate utility relocations

      Project: P54400-BL Activity: D-UT-10000 Provide Project Plans - VDOT Fiber 
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Optic/Comm

      Project: P54400-BL Activity: D-UT-10010 Utility Company Design - VDOT Fiber 

Optic/Comm

      Project: P54400-BL Activity: D-UT-10020 Review Proposed Utility Design for 

Project Compatibility - VDOT Fiber Optic/Comm

      Project: P54400-BL Activity: D-UT-10030 Comment Resolution & Final 

Determiniation - VDOT Fiber Optic/Comm

      Project: P54400-BL Activity: D-UT-10040 Incorporate Final Design Into 

Project Plans - VDOT Fiber Optic/Comm

      Project: P54400-BL Activity: D-UT-10050 QA/QC - VDOT Fiber Optic/Comm

      Project: P54400-BL Activity: D-UT-10060 Prepare & Submit - VDOT Fiber 

Optic/Comm

      Project: P54400-BL Activity: D-UT-10070 95 Express Review - VDOT Fiber 

Optic/Comm

      Project: P54400-BL Activity: D-UT-10080 Approve for Construction - VDOT 

Fiber Optic/Comm

      Project: P54400-BL Activity: D-UT-1010 95 Express / VDOT Coordination 

Meeting

      Project: P54400-BL Activity: D-UT-1020 Preliminary Review Meeting with 

Utility Owners

      Project: P54400-BL Activity: D-UT-1030 Preliminary Utility Status Report

      Project: P54400-BL Activity: D-UT-1040 Preliminary Plans to Utilities (30% 

Plans for UFI)

      Project: P54400-BL Activity: D-UT-1050 Utility Field Inspection / Survey

      Project: P54400-BL Activity: D-UT-1060 Prepare UT9 Forms

      Project: P54400-BL Activity: D-UT-11000 Provide Project Plans - Lumos 

Network

      Project: P54400-BL Activity: D-UT-11010 Utility Company Design - Lumos 

Network

      Project: P54400-BL Activity: D-UT-11020 Review Proposed Utility Design for 

Project Compatibility - Lumos Network

      Project: P54400-BL Activity: D-UT-11030 Comment Resolution & Final 

Determiniation - Lumos Network

      Project: P54400-BL Activity: D-UT-11040 Incorporate Final Design Into 

Project Plans - Lumos Network

      Project: P54400-BL Activity: D-UT-11050 QA/QC - Lumos Network

      Project: P54400-BL Activity: D-UT-11060 Prepare & Submit - Lumos Network

      Project: P54400-BL Activity: D-UT-11070 95 Express Review - Lumos Network

      Project: P54400-BL Activity: D-UT-11080 Approve for Construction - Lumos 

Network

      Project: P54400-BL Activity: D-UT-2000 Plan Sheet Preparation - Utilities

      Project: P54400-BL Activity: D-UT-2010 Early Works Coordinate with Util 

Companies - Utilities

      Project: P54400-BL Activity: D-UT-2020 Post NTP Coordinate with Util 

Companies - Utilities

      Project: P54400-BL Activity: D-UT-3000 Provide Project Plans - Stafford 

County Utility Design

      Project: P54400-BL Activity: D-UT-3010 Utility Company Design - Stafford 

County Utility Design

      Project: P54400-BL Activity: D-UT-3020 Review Proposed Utility Design for 

Project Compatibility - Stafford County Utility Design

      Project: P54400-BL Activity: D-UT-3030 Comment Resolution & Final 

Determiniation - Stafford County Utility Design

      Project: P54400-BL Activity: D-UT-3040 Incorporate Final Design Into 

Project Plans - Stafford County Utility Design

      Project: P54400-BL Activity: D-UT-3050 QA/QC - Stafford County Utility 

Design

      Project: P54400-BL Activity: D-UT-3060 Prepare & Submit - Stafford County 

Utility Design

      Project: P54400-BL Activity: D-UT-3070 95 Express Review - Stafford County 

Utility Design

      Project: P54400-BL Activity: D-UT-3080 Approve for Construction - Stafford 

County Utility Design

      Project: P54400-BL Activity: D-UT-4000 Provide Project Plans - Stafford 

County Schools Fiber Optics

      Project: P54400-BL Activity: D-UT-4010 Utility Company Design - Stafford 

County Schools Fiber Optics

Page 64



Fred Ex Baseline Schedule - Log Report

      Project: P54400-BL Activity: D-UT-4020 Review Proposed Utility Design for 

Project Compatibility - Stafford County Schools Fiber Optics

      Project: P54400-BL Activity: D-UT-4030 Comment Resolution & Final 

Determiniation - Stafford County Schools Fiber Optics

      Project: P54400-BL Activity: D-UT-4040 Incorporate Final Design Into 

Project Plans - Stafford County Schools Fiber Optics

      Project: P54400-BL Activity: D-UT-4050 QA/QC - Stafford County Schools 

Fiber Optics

      Project: P54400-BL Activity: D-UT-4060 Prepare & Submit - Stafford County 

Schools Fiber Optics

      Project: P54400-BL Activity: D-UT-4070 95 Express Review - Stafford County 

Schools Fiber Optics

      Project: P54400-BL Activity: D-UT-4080 Approve for Construction - Stafford 

County Schools Fiber Optics

      Project: P54400-BL Activity: D-UT-5000 Provide Project Plans - Columbia Gas

- Columbia Gas

      Project: P54400-BL Activity: D-UT-5010 Utility Company Design - Columbia 

Gas

      Project: P54400-BL Activity: D-UT-5020 Review Proposed Utility Design for 

Project Compatibility - Columbia Gas

      Project: P54400-BL Activity: D-UT-5030 Comment Resolution & Final 

Determiniation - Columbia Gas

      Project: P54400-BL Activity: D-UT-5040 Incorporate Final Design Into 

Project Plans - Columbia Gas

      Project: P54400-BL Activity: D-UT-5050 QA/QC - Columbia Gas

      Project: P54400-BL Activity: D-UT-5060 Prepare & Submit - Columbia Gas

      Project: P54400-BL Activity: D-UT-5070 95 Express Review - Columbia Gas

      Project: P54400-BL Activity: D-UT-5080 Approve for Construction - Columbia 

Gas

      Project: P54400-BL Activity: D-UT-6000 Provide Project Plans - Verizon - 

Virginia

      Project: P54400-BL Activity: D-UT-6010 Utility Company Design - Verizon - 

Virginia

      Project: P54400-BL Activity: D-UT-6020 Review Proposed Utility Design for 

Project Compatibility - Verizon - Virginia

      Project: P54400-BL Activity: D-UT-6030 Comment Resolution & Final 

Determiniation - Verizon - Virginia

      Project: P54400-BL Activity: D-UT-6040 Incorporate Final Design Into 

Project Plans - Verizon - Virginia

      Project: P54400-BL Activity: D-UT-6050 QA/QC - Verizon - Virginia

      Project: P54400-BL Activity: D-UT-6060 Prepare & Submit - Verizon - 

Virginia

      Project: P54400-BL Activity: D-UT-6070 95 Express Review - Verizon - 

Virginia

      Project: P54400-BL Activity: D-UT-6080 Approve for Construction - Verizon -

Virginia

      Project: P54400-BL Activity: D-UT-7000 Provide Project Plans - Verizon - 

South

      Project: P54400-BL Activity: D-UT-7010 Utility Company Design - Verizon - 

South

      Project: P54400-BL Activity: D-UT-7020 Review Proposed Utility Design for 

Project Compatibility - Verizon - South

      Project: P54400-BL Activity: D-UT-7030 Comment Resolution & Final 

Determiniation - Verizon - South

      Project: P54400-BL Activity: D-UT-7040 Incorporate Final Design Into 

Project Plans - Verizon - South

      Project: P54400-BL Activity: D-UT-7050 QA/QC - Verizon - South

      Project: P54400-BL Activity: D-UT-7060 Prepare & Submit - Verizon - South

      Project: P54400-BL Activity: D-UT-7070 95 Express Review - Verizon - South

      Project: P54400-BL Activity: D-UT-7080 Approve for Construction - Verizon -

South

      Project: P54400-BL Activity: D-UT-8000 Provide Project Plans - Summit IG

      Project: P54400-BL Activity: D-UT-8010 Utility Company Design - Summit IG

      Project: P54400-BL Activity: D-UT-8020 Review Proposed Utility Design for 

Project Compatibility - Summit IG

      Project: P54400-BL Activity: D-UT-8030 Comment Resolution & Final 

Determiniation - Summit IG
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      Project: P54400-BL Activity: D-UT-8040 Incorporate Final Design Into 

Project Plans - Summit IG

      Project: P54400-BL Activity: D-UT-8050 QA/QC - Summit IG

      Project: P54400-BL Activity: D-UT-8060 Prepare & Submit - Summit IG

      Project: P54400-BL Activity: D-UT-8070 95 Express Review - Summit IG

      Project: P54400-BL Activity: D-UT-8080 Approve for Construction - Summit IG

      Project: P54400-BL Activity: D-UT-9000 Provide Project Plans - Dominion 

Energy

      Project: P54400-BL Activity: D-UT-9010 Utility Company Design - Dominion 

Energy

      Project: P54400-BL Activity: D-UT-9020 Review Proposed Utility Design for 

Project Compatibility - Dominion Energy

      Project: P54400-BL Activity: D-UT-9030 Comment Resolution & Final 

Determiniation - Dominion Energy

      Project: P54400-BL Activity: D-UT-9040 Incorporate Final Design Into 

Project Plans - Dominion Energy

      Project: P54400-BL Activity: D-UT-9050 QA/QC - Dominion Energy

      Project: P54400-BL Activity: D-UT-9060 Prepare & Submit - Dominion Energy

      Project: P54400-BL Activity: D-UT-9070 95 Express Review - Dominion Energy

      Project: P54400-BL Activity: D-UT-9080 Approve for Construction - Dominion 

Energy

      Project: P54400-BL Activity: D-UT-M-1000 Utility Coordination & Research

      Project: P54400-BL Activity: D-UT-M-2000 Utility Designation & Mapping - Area

A

      Project: P54400-BL Activity: D-UT-M-2010 Conflict Review - Area A

      Project: P54400-BL Activity: D-UT-M-2020 Test Pits - Area A

      Project: P54400-BL Activity: D-UT-M-3000 Utility Designation & Mapping - Area

C

      Project: P54400-BL Activity: D-UT-M-3010 Conflict Review - Area C

      Project: P54400-BL Activity: D-UT-M-3020 Test Pits - Area C

      Project: P54400-BL Activity: D-UT-M-4000 Utility Designation & Mapping - Area

E

      Project: P54400-BL Activity: D-UT-M-4010 Conflict Review - Area E

      Project: P54400-BL Activity: D-UT-M-4020 Test Pits - Area E

      Project: P54400-BL Activity: D-UT-M-5000 Utility Designation & Mapping - Area

B

      Project: P54400-BL Activity: D-UT-M-5010 Conflict Review - Area B

      Project: P54400-BL Activity: D-UT-M-5020 Test Pits - Area B

      Project: P54400-BL Activity: D-UT-M-6000 Utility Designation & Mapping - Area

D

      Project: P54400-BL Activity: D-UT-M-6010 Conflict Review - Area D

      Project: P54400-BL Activity: D-UT-M-6020 Test Pits - Area D

      Project: P54400-BL Activity: D-WHS-1000 Stage I Design - WHN Stage 1

      Project: P54400-BL Activity: D-WHS-1010 QC/IDR/STR/VC/Constructability 

Review/QA - WHS Stage 1

      Project: P54400-BL Activity: D-WHS-1020 Prepare & Submit - WHS Stage 1

      Project: P54400-BL Activity: D-WHS-1030 95 Express Review - WHS Stage 1

      Project: P54400-BL Activity: D-WHS-2000 Design - WHS Superstructure Final

      Project: P54400-BL Activity: D-WHS-2010 QC/IDR/STR/VC/Constructability 

Review/QA - WHS Superstructure Final

      Project: P54400-BL Activity: D-WHS-2020 Prepare & Submit - WHS 

Superstructure Final

      Project: P54400-BL Activity: D-WHS-2030 95 Express Review - WHS 

Superstructure Final

      Project: P54400-BL Activity: D-WHS-3000 Comment Resolution/Address Comments 

- WHN Superstructure Final for Approval

      Project: P54400-BL Activity: D-WHS-3010 QC/IDR/STR/VC/Constructability 

Review/QA - WHN Superstructure Final for Approval

      Project: P54400-BL Activity: D-WHS-3020 Prepare & Submit - WHN 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-WHS-3030 95 Express Review - WHN 

Superstructure Final for Approval

      Project: P54400-BL Activity: D-WHS-3040 WHN Superstructure Approved for 

Construction

      Project: P54400-BL Activity: D-WHS-4000 Design - WHS Substructure Final

      Project: P54400-BL Activity: D-WHS-4010 QC/IDR/STR/VC/Constructability 

Review/QA - WHN Substructure Final
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      Project: P54400-BL Activity: D-WHS-4020 Prepare & Submit - WHN Substructure 

Final

      Project: P54400-BL Activity: D-WHS-4030 95 Express Review - WHN Substructure

Final

      Project: P54400-BL Activity: D-WHS-5000 Comment Resolution/Address Comments 

- WHN Substructure Final for Approval

      Project: P54400-BL Activity: D-WHS-5010 QC/IDR/STR/VC/Constructability 

Review/QA - WHN Substructure Final for Approval

      Project: P54400-BL Activity: D-WHS-5020 Prepare & Submit - WHN Substructure 

Final for Approval

      Project: P54400-BL Activity: D-WHS-5030 95 Express Review - WHN Substructure

Final for Approval

      Project: P54400-BL Activity: D-WHS-5040 WHN Substructure Approved for 

Construction

      Project: P54400-BL Activity: E-1000 Preconstruction Meeting Hold Point

      Project: P54400-BL Activity: E-1010 MOT & Clearing Preparatory Inspection 

Meeting

      Project: P54400-BL Activity: E-AMB-1000 Prepare & Submit - American Legion 

Pile

      Project: P54400-BL Activity: E-AMB-1010 Prepare & Submit - American Legion 

Anchor Bolts & Bearing Pads

      Project: P54400-BL Activity: E-AMB-1020 Prepare & Submit - American Legion 

Concrete Girder

      Project: P54400-BL Activity: E-AMB-1030 Prepare & Submit - American Legion 

Rebar

      Project: P54400-BL Activity: E-AMB-1040 Prepare & Submit - American Legion 

Support of Excavation

      Project: P54400-BL Activity: E-AMB-1050 Prepare & Submit - American Legion 

Pedestrian Fence

      Project: P54400-BL Activity: E-AMB-1060 HNTB Review & Approve - American 

Legion Pile Submittals

      Project: P54400-BL Activity: E-AMB-1070 HNTB Review & Approve - American 

Legion Anchor Bolts & Bearing Pads

      Project: P54400-BL Activity: E-AMB-1080 HNTB Review & Approve - American 

Legion Concrete Girder

      Project: P54400-BL Activity: E-AMB-1090 HNTB Review & Approve - American 

Legion Rebar

      Project: P54400-BL Activity: E-AMB-1100 HNTB Review & Approve - American 

Legion Support of Excavation

      Project: P54400-BL Activity: E-AMB-1110 HNTB Review & Approve - American 

Legion Pedestrian Fence

      Project: P54400-BL Activity: E-COM-1000 Prepare & Submit - Conduit / Wire / 

Fiber & JB

      Project: P54400-BL Activity: E-COM-1010 Prepare & Submit - Generators

      Project: P54400-BL Activity: E-COM-1020 HNTB Review & Approve - Conduit / 

Wire / Fiber & JB

      Project: P54400-BL Activity: E-COM-1030 HNTB Review & Approve - Generators

      Project: P54400-BL Activity: E-ETC-1000 Prepare & Submit - Integrated 

Roadside Units (IRU)

      Project: P54400-BL Activity: E-ETC-1010 Prepare & Submit - Communication 

Infrastructure

      Project: P54400-BL Activity: E-ETC-1020 Prepare & Submit - Gantry Pole 

Foundation Design

      Project: P54400-BL Activity: E-ETC-1030 HNTB Review & Approve - Integrated 

Roadside Units (IRU)

      Project: P54400-BL Activity: E-ETC-1040 HNTB Review & Approve - 

Communication Infrastructure

      Project: P54400-BL Activity: E-ETC-1050 HNTB Review & Approve - Gantry Pole 

Foundation Design

      Project: P54400-BL Activity: E-HRS-1000 Prepare & Submit - HRS Pile

      Project: P54400-BL Activity: E-HRS-1010 Prepare & Submit - HRS Bearings & 

Anchor Bolts

      Project: P54400-BL Activity: E-HRS-1020 Prepare & Submit - HRS Structural 

Steel Girder

      Project: P54400-BL Activity: E-HRS-1030 Prepare & Submit - HRS Rebar - 

Substructure

      Project: P54400-BL Activity: E-HRS-1040 Prepare & Submit - HRS Rebar - 

Page 67



Fred Ex Baseline Schedule - Log Report

Superstructure

      Project: P54400-BL Activity: E-HRS-1050 Prepare & Submit - HRS Expansion 

Joints

      Project: P54400-BL Activity: E-HRS-1060 Prepare & Submit - HRS Support of 

Excavation

      Project: P54400-BL Activity: E-HRS-1070 HNTB Review & Approve - HRS Pile 

Submittals

      Project: P54400-BL Activity: E-HRS-1080 HNTB Review & Approve - HRS Bearings

& Anchor Bolts

      Project: P54400-BL Activity: E-HRS-1090 HNTB Review & Approve - HRS 

Structural Steel Girder

      Project: P54400-BL Activity: E-HRS-1100 HNTB Review & Approve - HRS Rebar 

Submittal - Substructure

      Project: P54400-BL Activity: E-HRS-1110 HNTB Review & Approve - HRS Rebar 

Submittal - Superstructure

      Project: P54400-BL Activity: E-HRS-1120 HNTB Review & Approve - HRS 

Expansion Joints

      Project: P54400-BL Activity: E-HRS-1130 HNTB Review & Approve - HRS Support 

of Excavation

      Project: P54400-BL Activity: E-HWN-1000 Prepare & Submit - HWN Pile

      Project: P54400-BL Activity: E-HWN-1010 Prepare & Submit - HWN Bearings & 

Anchor Bolts

      Project: P54400-BL Activity: E-HWN-1020 Prepare & Submit - HWN Structural 

Steel Girder

      Project: P54400-BL Activity: E-HWN-1030 Prepare & Submit - HWN Rebar - 

Substructure

      Project: P54400-BL Activity: E-HWN-1040 Prepare & Submit - HWN Rebar - 

Superstructure

      Project: P54400-BL Activity: E-HWN-1050 Prepare & Submit - HWN Expansion 

Joints

      Project: P54400-BL Activity: E-HWN-1060 Prepare & Submit - HWN Support of 

Excavation

      Project: P54400-BL Activity: E-HWN-1070 HNTB Review & Approve - HWN Pile 

Submittals

      Project: P54400-BL Activity: E-HWN-1080 HNTB Review & Approve - HWN 

Structural Steel Girder Submittal

      Project: P54400-BL Activity: E-HWN-1090 HNTB Review & Approve - HWN Rebar 

Submittal - Substructure

      Project: P54400-BL Activity: E-HWN-1100 HNTB Review & Approve - HWN Rebar 

Submittal - Superstructure

      Project: P54400-BL Activity: E-HWN-1110 HNTB Review & Approve - HWN 

Expansion Joints Submittal

      Project: P54400-BL Activity: E-HWN-1120 HNTB Review & Approve - HWN Shoring 

Submittal

      Project: P54400-BL Activity: E-HWN-1130 HNTB Review & Approve - HWN Bearings

& Anchor Bolts Submittal

      Project: P54400-BL Activity: E-LT-1000 Prepare & Submit - Lighting Pole 

Foundation Design

      Project: P54400-BL Activity: E-LT-1010 HNTB Review & Approve - Lighting 

Pole Foundation Design

      Project: P54400-BL Activity: E-MSE-1000 Prepare & Submit - Shop Drawings for

MSE RW01 & RW02 (WHS)

      Project: P54400-BL Activity: E-MSE-1010 HNTB Review & Approve - Shop 

Drawings for MSE RW01 & RW02 (WHS)

      Project: P54400-BL Activity: E-MSE-2000 Prepare & Submit - Shop Drawings for

MSE RW05 & RW06 (HWN)

      Project: P54400-BL Activity: E-MSE-2010 HNTB Review & Approve - Shop 

Drawings for MSE RW05 & RW06 (HWN)

      Project: P54400-BL Activity: E-MSE-3000 Prepare & Submit - Shop Drawings for

MSE RW03 & RW04 (Truslow)

      Project: P54400-BL Activity: E-MSE-3010 HNTB Review & Approve - Shop 

Drawings for MSE RW03 & RW04 (Truslow)

      Project: P54400-BL Activity: E-MSE-4000 Prepare & Submit - Shop Drawings for

MSE RW07 (Americal Legion)

      Project: P54400-BL Activity: E-MSE-4010 HNTB Review & Approve - Shop 

Drawings for MSE RW07 (American Legion)

      Project: P54400-BL Activity: E-MSE-5000 Prepare & Submit - Shop Drawings for
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MSE RW08 (Courthouse)

      Project: P54400-BL Activity: E-MSE-5010 HNTB Review & Approve - Shop 

Drawings for MSE RW08 (Courthouse)

      Project: P54400-BL Activity: E-MSE-6000 Prepare & Submit - Shop Drawings for

MSE RW09 & RW10 (HRS)

      Project: P54400-BL Activity: E-MSE-6010 HNTB Review & Approve - Shop 

Drawings for MSE RW09 & RW10 (HRS)

      Project: P54400-BL Activity: E-MSE-7000 Prepare & Submit - Shop Drawings for

MSE RW11 & RW12 (RHN)

      Project: P54400-BL Activity: E-MSE-7010 HNTB Review & Approve - Shop 

Drawings for MSE RW11 & RW12 (RHN)

      Project: P54400-BL Activity: E-PCB-1000 Prepare & Submit - Potomac Creek 

Pile

      Project: P54400-BL Activity: E-PCB-1010 Prepare & Submit - Potomac Creek 

Concrete Girder

      Project: P54400-BL Activity: E-PCB-1020 Prepare & Submit - Potomac Creek 

Rebar - Substructure

      Project: P54400-BL Activity: E-PCB-1030 Prepare & Submit - Potomac Creek 

Rebar - Superstructure

      Project: P54400-BL Activity: E-PCB-1040 Prepare & Submit - Potomac Creek 

Strip Seals

      Project: P54400-BL Activity: E-PCB-1050 HNTB Review & Approve - Potomac 

Creek Pile

      Project: P54400-BL Activity: E-PCB-1060 HNTB Review & Approve - Potomac 

Creek Concrete Girder

      Project: P54400-BL Activity: E-PCB-1070 HNTB Review & Approve - Potomac 

Creek Rebar - Substructure

      Project: P54400-BL Activity: E-PCB-1080 HNTB Review & Approve - Potomac 

Creek Rebar - Superstructure

      Project: P54400-BL Activity: E-PCB-1090 HNTB Review & Approve - Potomac 

Creek Strip Seals

      Project: P54400-BL Activity: E-RHN-1000 Prepare & Submit - RHN Pile

      Project: P54400-BL Activity: E-RHN-1010 Prepare & Submit - RHN Bearings & 

Anchor Bolts

      Project: P54400-BL Activity: E-RHN-1020 Prepare & Submit - RHN Structural 

Steel Girder

      Project: P54400-BL Activity: E-RHN-1030 Prepare & Submit - RHN Rebar - 

Substructure

      Project: P54400-BL Activity: E-RHN-1040 Prepare & Submit - RHN Rebar - 

Superstructure

      Project: P54400-BL Activity: E-RHN-1050 Prepare & Submit - RHN Expansion 

Joints

      Project: P54400-BL Activity: E-RHN-1060 Prepare & Submit - RHN Support of 

Excavation

      Project: P54400-BL Activity: E-RHN-1070 HNTB Review & Approve - RHN Pile 

Submittals

      Project: P54400-BL Activity: E-RHN-1080 HNTB Review & Approve - RHN Bearings

& Anchor Bolts

      Project: P54400-BL Activity: E-RHN-1090 HNTB Review & Approve - RHN 

Structural Steel Girder

      Project: P54400-BL Activity: E-RHN-1100 HNTB Review & Approve - RHN Rebar 

Submittal - Substructure

      Project: P54400-BL Activity: E-RHN-1110 HNTB Review & Approve - RHN Rebar 

Submittal - Superstructure

      Project: P54400-BL Activity: E-RHN-1120 HNTB Review & Approve - RHN 

Expansion Joints

      Project: P54400-BL Activity: E-RHN-1130 HNTB Review & Approve - RHN Support 

of Excavation

      Project: P54400-BL Activity: E-SGN-1000 Prepare & Submit - Found Design & 

Shop Drawing for Overhead Signs

      Project: P54400-BL Activity: E-SGN-1010 HNTB Review & Approve - Found Design

& Shop Drawing for Overhead Signs

      Project: P54400-BL Activity: E-SW-1000 Prepare & Submit - Foundation Design

& Shop Drawing for Sound Walls

      Project: P54400-BL Activity: E-SW-1010 HNTB Review & Approve - Foundation 

Design & Shop Drawing for Sound Walls

      Project: P54400-BL Activity: E-TMS-1000 Area 1 - Prepare & Submit - ITS Pole
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Foundation Design

      Project: P54400-BL Activity: E-TMS-1010 Area 1 - Prepare & Submit - Found 

Design for DMS

      Project: P54400-BL Activity: E-TMS-1020 Area 1 - HNTB Review & Approve - ITS

Pole Found Design

      Project: P54400-BL Activity: E-TMS-1030 Area 1 - HNTB Review & Approve - 

Found Design of DMS Structure

      Project: P54400-BL Activity: E-TMS-2000 Area 2 - Prepare & Submit - ITS Pole

Foundation Design

      Project: P54400-BL Activity: E-TMS-2010 Area 2 - HNTB Review & Approve - ITS

Pole Foundation Design

      Project: P54400-BL Activity: E-TMS-3000 Area 3 - Prepare & Submit - ITS Pole

Foundation Design

      Project: P54400-BL Activity: E-TMS-3010 Area 3 - Prepare & Submit - Found 

Design for DMS

      Project: P54400-BL Activity: E-TMS-3020 Area 3 - HNTB Review & Approve - ITS

Pole Foundation Design

      Project: P54400-BL Activity: E-TMS-3030 Area 3 - HNTB Review & Approve - 

Found Design of DMS Structure

      Project: P54400-BL Activity: E-TMS-4000 Area 4 - Prepare & Submit - ITS Pole

Foundation Design

      Project: P54400-BL Activity: E-TMS-4010 Area 4 - Prepare & Submit - Found 

Design for DMS

      Project: P54400-BL Activity: E-TMS-4020 Area 4 - HNTB Review & Approve - ITS

Pole Found Design

      Project: P54400-BL Activity: E-TMS-4030 Area 4 - HNTB Review & Approve - 

Found Design of DMS Structure

      Project: P54400-BL Activity: E-TRL-1000 Prepare & Submit - Truslow Pile

      Project: P54400-BL Activity: E-TRL-1010 Prepare & Submit - Truslow Concrete 

Girder

      Project: P54400-BL Activity: E-TRL-1020 Prepare & Submit - Truslow Rebar

      Project: P54400-BL Activity: E-TRL-1030 Prepare & Submit - Truslow Support 

of Excavation

      Project: P54400-BL Activity: E-TRL-1040 Prepare & Submit - Truslow Anchor 

Bolts & Bearing Pads

      Project: P54400-BL Activity: E-TRL-1050 HNTB Review & Approve - Truslow Pile

      Project: P54400-BL Activity: E-TRL-1060 HNTB Review & Approve - Truslow 

Concrete Girder

      Project: P54400-BL Activity: E-TRL-1070 HNTB Review & Approve - Truslow 

Rebar

      Project: P54400-BL Activity: E-TRL-1080 HNTB Review & Approve - Truslow 

Support of Excavation

      Project: P54400-BL Activity: E-TRL-1090 HNTB Review & Approve - Truslow 

Anchor Bolts & Bearing Pads

      Project: P54400-BL Activity: E-WHS-1000 Prepare & Submit - WHS Pile

      Project: P54400-BL Activity: E-WHS-1010 Prepare & Submit - WHS Structural 

Steel Girder

      Project: P54400-BL Activity: E-WHS-1020 Prepare & Submit - WHS Rebar - 

Substructure

      Project: P54400-BL Activity: E-WHS-1030 Prepare & Submit - WHS Rebar - 

Superstructure

      Project: P54400-BL Activity: E-WHS-1040 Prepare & Submit - WHS Support of 

Excavation

      Project: P54400-BL Activity: E-WHS-1050 HNTB Review & Approve - WHS Pile 

Submittals

      Project: P54400-BL Activity: E-WHS-1060 HNTB Review & Approve - WHS 

Structual Steel Girder Submittal

      Project: P54400-BL Activity: E-WHS-1070 HNTB Review & Approve - WHS Rebar 

Submittal - Substructure

      Project: P54400-BL Activity: E-WHS-1080 HNTB Review & Approve - WHS Rebar 

Submittal - Superstructure

      Project: P54400-BL Activity: E-WHS-1090 HNTB Review & Approve - WHS Shoring 

Submittal

      Project: P54400-BL Activity: GC-1000 95 Express Obtains Financial Close

      Project: P54400-BL Activity: GC-1010 At-Risk Release

      Project: P54400-BL Activity: GC-1020 Supply Performance & Payment Bond for LNTP

      Project: P54400-BL Activity: GC-1030 Supply Certificates of Insurance
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      Project: P54400-BL Activity: GC-1040 Develop - Submittal Register

      Project: P54400-BL Activity: GC-1050 Performance & Payment Bond for LNTP (Billing

Purposes)

      Project: P54400-BL Activity: GC-1060 Submit - Submittal Register

      Project: P54400-BL Activity: GC-1070 Certificates of Insurance LNTP (Billing 

Purpose)

      Project: P54400-BL Activity: GC-1080 95 Express Review - Submittal Register

      Project: P54400-BL Activity: GC-1090 Submittal Register Approved

      Project: P54400-BL Activity: GC-1100 Supply Performance & Payment Bond for NTP

      Project: P54400-BL Activity: GC-1110 Project Management for Early Works

      Project: P54400-BL Activity: GC-1120 Quality Management During Design & 

Construction

      Project: P54400-BL Activity: GC-1130 Design Services During Construction

      Project: P54400-BL Activity: GC-1140 Project Management During Construction

      Project: P54400-BL Activity: GC-1150 MOT During Construction

      Project: P54400-BL Activity: GC-1160 Erosion & Sediment Control During 

Construction

      Project: P54400-BL Activity: M-100 Notice of Intent to Award by 95 Express

      Project: P54400-BL Activity: M-130 Design Full NTP (Apr 30 2019)

      Project: P54400-BL Activity: M-140 Construction Full NTP (Apr 30 2019)

      Project: P54400-BL Activity: M-150 Demolition of Existing Truslow Bridge 

(10/31/20)

      Project: P54400-BL Activity: M-160 Design Complete

      Project: P54400-BL Activity: M-170 Interim Milestone (Rte 17 GP Lane Exit Ramp 

Work) (Jul 15 2021)

      Project: P54400-BL Activity: M-180 ETC (Gantry) No.1 Turn Over (April 4 2022)

      Project: P54400-BL Activity: M-190 ETC (Gantry) No.2 Turn Over (May 4 2022)

      Project: P54400-BL Activity: M-200 ETC (Gantry) No.3 Turn Over (June 3 2022)

      Project: P54400-BL Activity: MOB-1000 Mobilization

      Project: P54400-BL Activity: MOB-1010 Construction Start - Non 

Jurisdictional Areas

      Project: P54400-BL Activity: MOB-1030 US-17 General Purpose Improvements 

Punchlist

      Project: P54400-BL Activity: MOB-1050 Environmental Mitigation Credits

      Project: P54400-BL Activity: P-AMB-1000 Fabricate & Deliver - American 

Legion Pile

      Project: P54400-BL Activity: P-AMB-1010 Fabricate & Deliver - American 

Legion Rebar

      Project: P54400-BL Activity: P-AMB-1020 Fabricate & Deliver - American 

Legion Pedestrian Fence

      Project: P54400-BL Activity: P-AMB-1030 Fabricate & Deliver - American 

Legion Anchor Bolts & Bearing Pads

      Project: P54400-BL Activity: P-AMB-1040 Fabricate & Deliver - American 

Legion Support of Excavation

      Project: P54400-BL Activity: P-AMB-1050 Fabricate & Deliver - American 

Legion Concrete Girder

      Project: P54400-BL Activity: P-COM-1000 Fabricate & Deliver - Conduit

      Project: P54400-BL Activity: P-COM-1010 Fabricate & Deliver - Power Cable

      Project: P54400-BL Activity: P-COM-1020 Fabricate & Deliver - Junction Box

      Project: P54400-BL Activity: P-COM-1030 Fabricate & Deliver - Fiber Optic 

Cable

      Project: P54400-BL Activity: P-COM-1040 Fabricate & Deliver - Generator

      Project: P54400-BL Activity: P-ETC-1000 Fabricate & Deliver - Integrated 

Roadside Units

      Project: P54400-BL Activity: P-ETC-1010 Fabricate & Deliver - Gantries

      Project: P54400-BL Activity: P-HRS-1000 Fabricate & Deliver - HRS Pile - 

Mill Run

      Project: P54400-BL Activity: P-HRS-1010 Fabricate & Deliver - HRS Rebar - 

Substructure

      Project: P54400-BL Activity: P-HRS-1020 Fabricate & Deliver - HRS Expansion 

Joints

      Project: P54400-BL Activity: P-HRS-1030 Fabricate & Deliver - HRS Rebar - 

Superstructure

      Project: P54400-BL Activity: P-HRS-1040 Fabricate & Deliver - HRS Bearing

      Project: P54400-BL Activity: P-HRS-1050 Fabricate & Deliver - HRS Support of

Excavation

      Project: P54400-BL Activity: P-HRS-1060 Fabricate & Deliver - HRS Structural
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Steel - Mill Run

      Project: P54400-BL Activity: P-HRS-1070 Fabricate & Deliver - HRS Structural

Steel Girder Manufacture

      Project: P54400-BL Activity: P-HWN-1000 Fabricate & Deliver - HWN Pile - 

Mill Run

      Project: P54400-BL Activity: P-HWN-1010 Fabricate & Deliver - HWN Rebar - 

Substructure

      Project: P54400-BL Activity: P-HWN-1020 Fabricate & Deliver - HWN Rebar - 

Superstructure

      Project: P54400-BL Activity: P-HWN-1030 Fabricate & Deliver - HWN Expansion 

Joint

      Project: P54400-BL Activity: P-HWN-1040 Fabricate & Deliver - HWN Bearing

      Project: P54400-BL Activity: P-HWN-1050 Fabricate & Deliver - HWN Support of

Excavation

      Project: P54400-BL Activity: P-HWN-1060 Fabricate & Deliver - HWN Structural

Steel Girder Manufacture

      Project: P54400-BL Activity: P-HWN-1070 Fabricate & Deliver - HWN Structural

Steel Girder - Mill Run

      Project: P54400-BL Activity: P-LT-1000 Fabricate & Deliver - Lighting Poles

& Fixtures

      Project: P54400-BL Activity: P-LT-1010 Fabricate & Deliver - Lighting 

Control Cabinets

      Project: P54400-BL Activity: P-MSE-1000 Fabricate & Deliver - Truslow MSE 

Panels & Straps

      Project: P54400-BL Activity: P-MSE-1010 Fabricate & Deliver - American 

Legion MSE Panels & Straps

      Project: P54400-BL Activity: P-MSE-1020 Fabricate & Deliver - Courthouse MSE

Panels & Straps

      Project: P54400-BL Activity: P-MSE-1030 Fabricate & Deliver - WHS MSE Panels

& Straps

      Project: P54400-BL Activity: P-MSE-1040 Fabricate & Deliver - HRS MSE Panels

& Straps

      Project: P54400-BL Activity: P-MSE-1050 Fabricate & Deliver - RHN MSE Panels

& Straps

      Project: P54400-BL Activity: P-MSE-1060 Fabricate & Deliver - HWN MSE Panels

& Straps

      Project: P54400-BL Activity: P-PCB-1000 Fabricate & Deliver - Potomac Creek 

Rebar - Superstructure

      Project: P54400-BL Activity: P-PCB-1010 Fabricate & Deliver - Potomac Creek 

Pile

      Project: P54400-BL Activity: P-PCB-1020 Fabricate & Deliver - Potomac Creek 

Strip Seals

      Project: P54400-BL Activity: P-PCB-1030 Fabricate & Deliver - Potomac Creek 

Concrete Girder

      Project: P54400-BL Activity: P-PCB-1040 Fabricate & Deliver - Potomac Creek 

Rebar - Substructure

      Project: P54400-BL Activity: P-RHN-1000 Fabricate & Deliver - RHN Expansion 

Joint

      Project: P54400-BL Activity: P-RHN-1010 Fabricate & Deliver - RHN Rebar - 

Substructure

      Project: P54400-BL Activity: P-RHN-1020 Fabricate & Deliver - RHN Pile - 

Mill Run

      Project: P54400-BL Activity: P-RHN-1030 Fabricate & Deliver - RHN Rebar - 

Superstructure

      Project: P54400-BL Activity: P-RHN-1040 Fabricate & Deliver - RHN Bearing

      Project: P54400-BL Activity: P-RHN-1050 Fabricate & Deliver - RHN Support of

Excavation

      Project: P54400-BL Activity: P-RHN-1060 Fabricate & Deliver - RHN Structural

Steel - Mill Run

      Project: P54400-BL Activity: P-RHN-1070 Fabricate & Deliver - RHN Structural

Steel Girder Manufacture

      Project: P54400-BL Activity: P-SGN-1000 Fabricate & Deliver - OH Sign & 

Structure

      Project: P54400-BL Activity: P-SW-1000 Fabricate & Deliver - Post & Panel

      Project: P54400-BL Activity: P-TMS-1000 Fabricate & Deliver - ITS 

Cabinets/UPS & Associated Equipment

      Project: P54400-BL Activity: P-TMS-1010 Fabricate & Deliver - DMS
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      Project: P54400-BL Activity: P-TMS-1020 Fabricate & Deliver - Gates

      Project: P54400-BL Activity: P-TMS-1030 Fabricate & Deliver - CCTV & AID 

Cameras

      Project: P54400-BL Activity: P-TRL-1000 Fabricate & Deliver - Truslow Pile

      Project: P54400-BL Activity: P-TRL-1010 Fabricate & Deliver - Truslow Rebar

      Project: P54400-BL Activity: P-TRL-1020 Fabricate & Deliver - Truslow 

Support of Excavation

      Project: P54400-BL Activity: P-TRL-1030 Fabricate & Deliver - Truslow Anchor

Bolts & Bearing Pads

      Project: P54400-BL Activity: P-TRL-1040 Fabricate & Deliver - Truslow 

Concrete Girder

      Project: P54400-BL Activity: P-WHS-1000 Fabricate & Deliver - WHS Pile - 

Mill Run

      Project: P54400-BL Activity: P-WHS-1010 Fabricate & Deliver - WHS Rebar - 

Substructure

      Project: P54400-BL Activity: P-WHS-1020 Fabricate & Deliver - WHS Support of

Excavation

      Project: P54400-BL Activity: P-WHS-1030 Fabricate & Deliver - WHS Rebar - 

Superstructure

      Project: P54400-BL Activity: P-WHS-1040 Fabricate & Deliver - WHS Expansion 

Joint

      Project: P54400-BL Activity: P-WHS-1050 Fabricate & Deliver - WHS Structural

Steel Girder Manufacture

      Project: P54400-BL Activity: P-WHS-1060 Fabricate & Deliver - WHS Structural

Steel Girder - Mill Run

      Project: P54400-BL Activity: P-WHS-1070 Fabricate & Deliver - WHS Bearing

      Project: P54400-BL Activity: PDP-1000 Develop - Design Builder Management 

Plan

      Project: P54400-BL Activity: PDP-1010 Submit - Design Builder Management 

Plan

      Project: P54400-BL Activity: PDP-1020 95 Express Review - Design Builder 

Management Plan

      Project: P54400-BL Activity: PDP-1030 Design Builder Management Plan 

Approved

      Project: P54400-BL Activity: PDP-1040 Develop - Document Management Plan

      Project: P54400-BL Activity: PDP-1050 Submit - Document Management Plan

      Project: P54400-BL Activity: PDP-1060 95 Express Review - Document 

Management Plan

      Project: P54400-BL Activity: PDP-1070 Document Management Plan Approved

      Project: P54400-BL Activity: PDP-1080 Develop - Quality Management System 

Plan (QMSP)

      Project: P54400-BL Activity: PDP-1090 Submit - Quality Management System 

Plan (QMSP)

      Project: P54400-BL Activity: PDP-1100 95 Express Review - Quality 

Management System Plan (QMSP)

      Project: P54400-BL Activity: PDP-1110 Quality Management System Plan 

(QMSP) Approved

      Project: P54400-BL Activity: PDP-1120 Develop - Design Quality Management 

Plan (DQMP)

      Project: P54400-BL Activity: PDP-1130 Submit - Design Quality Management 

Plan (DQMP)

      Project: P54400-BL Activity: PDP-1140 95 Express Review - Design Quality 

Management Plan (DQMP)

      Project: P54400-BL Activity: PDP-1150 Design Quality Management Plan 

(DQMP) Approved

      Project: P54400-BL Activity: PDP-1160 Develop - Public Information and 

Communication Plan

      Project: P54400-BL Activity: PDP-1170 Submit - Public Information and 

Communication Plan

      Project: P54400-BL Activity: PDP-1180 95 Express Review - Public 

Information and Communication

      Project: P54400-BL Activity: PDP-1190 Public Information and Communication

Approved

      Project: P54400-BL Activity: PDP-1200 Develop - DBE/SWaM and Workforce 

Plan

      Project: P54400-BL Activity: PDP-1210 Submit - DBE/SWaM and Workforce Plan

      Project: P54400-BL Activity: PDP-1220 95 Express Review - DBE/SWaM and 
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Workforce Plan

      Project: P54400-BL Activity: PDP-1230 DBE/SWaM and Workforce Plan Approved

      Project: P54400-BL Activity: PDP-1240 Develop - ROW Acquisition and 

Relocation Plan

      Project: P54400-BL Activity: PDP-1250 Submit - ROW Acquisition and 

Relocation Plan

      Project: P54400-BL Activity: PDP-1260 95 Express Review - ROW Acquisition 

and Relocation Plan

      Project: P54400-BL Activity: PDP-1270 ROW Acquisition and Relocation Plan 

Approved

      Project: P54400-BL Activity: PDP-2000 Develop - Maintenance of Traffic 

Plan

      Project: P54400-BL Activity: PDP-2010 Submit - Maintenance of Traffic Plan

      Project: P54400-BL Activity: PDP-2020 95 Express Review - Maintenance of 

Traffic Plan

      Project: P54400-BL Activity: PDP-2030 Maintenance of Traffic Plan Approved

      Project: P54400-BL Activity: PDP-2040 Develop - Health Safety and Security

Plan

      Project: P54400-BL Activity: PDP-2050 Submit - Health Safety and Security 

Plan

      Project: P54400-BL Activity: PDP-2060 95 Express Review - Health Safety 

and Security Plan

      Project: P54400-BL Activity: PDP-2070 Health Safety and Security Plan 

Approved

      Project: P54400-BL Activity: PDP-2080 Develop & Submit - Construction 

Quality Management Plan

      Project: P54400-BL Activity: PDP-2090 95 Express Review - Construction 

Quality Management Plan

      Project: P54400-BL Activity: PDP-2100 Construction Quality Management Plan

Approved

      Project: P54400-BL Activity: PDP-2110 Develop & Submit - Sustainability 

Plan

      Project: P54400-BL Activity: PDP-2120 95 Express Review - Sustainability 

Plan

      Project: P54400-BL Activity: PDP-2130 Sustainability Plan Approved

      Project: P54400-BL Activity: PDP-2140 Develop & Submit - Utilities Plan

      Project: P54400-BL Activity: PDP-2150 95 Express Review - Utilities Plan

      Project: P54400-BL Activity: PDP-2160 Utilities Plan Approved

      Project: P54400-BL Activity: PDP-2170 Develop & Submit - Environmental 

Management Plan

      Project: P54400-BL Activity: PDP-2180 95 Express Review - Environmental 

Management Plan

      Project: P54400-BL Activity: PDP-2190 Environmental Management Plan 

Approved

      Project: P54400-BL Activity: PDP-2200 Develop & Submit - Ethics Plan

      Project: P54400-BL Activity: PDP-2210 95 Express Review - Ethics Plan

      Project: P54400-BL Activity: PDP-2220 Ethics Plan Approved

      Project: P54400-BL Activity: PS-1000 Prepare & Submit - Cost Loaded Baseline 

Schedule

      Project: P54400-BL Activity: PS-1010 95 Express Review - Cost Loaded Baseline 

Schedule

      Project: P54400-BL Activity: PS-1020 Cost Loaded Baseline Schedule Approved

      Project: P54400-BL Activity: SV-1000 Storm Sewer CCTV Inspection

      Project: P54400-BL Activity: SV-1010 Scope Validation Effort / Prepare Supporting

Documentation

      Project: P54400-BL Activity: SV-1020 Submit Scope Issues Supporting Documentation

(If Scope Issues Discovered)

      Project: P54400-BL Activity: SV-1030 End Scope Validation Period (LNTP + 120 

Days)

      Project: P54400-BL Activity: SV-1040 Resolution of Scope Issues

      Project: P54400-BL Activity: T-LA-1000 Area 1 - Service Commissioning 

(Grounding & Insulation Resistance Testing)

      Project: P54400-BL Activity: T-LA-1010 Area 1 - TMS Testing & Integration 

Level A - DMS UPS

      Project: P54400-BL Activity: T-LA-1020 Area 1 - TMS Testing & Integration 

Level A - Equipment Cabinets

      Project: P54400-BL Activity: T-LA-1030 Area 1 - TMS Testing & Integration 
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Level A - Network Switches

      Project: P54400-BL Activity: T-LA-1040 Area 1 - Generator Commissioning

      Project: P54400-BL Activity: T-LA-1050 Area 1 - TMS Testing & Integration 

Level A - Telemetry Cabinets

      Project: P54400-BL Activity: T-LA-1060 Area 1 - TMS Testing & Integration 

Level A - MVDs

      Project: P54400-BL Activity: T-LA-1070 Area 1 - TMS Testing & Integration 

Level A - DMS

      Project: P54400-BL Activity: T-LA-1080 Area 1 - TMS Testing & Integration 

Level A - CCTV (PTZ & AID)

      Project: P54400-BL Activity: T-LA-1090 Area 1 - TMS Testing & Integration 

Level A - Gate Set

      Project: P54400-BL Activity: T-LA-2000 Area 2 - Generator Commissioning

      Project: P54400-BL Activity: T-LA-2010 Area 2 - Service Commissioning 

(Grounding & Insulation Resistance Testing)

      Project: P54400-BL Activity: T-LA-2020 Area 2 - TMS Testing & Integration 

Level A - Telemetry Cabinets

      Project: P54400-BL Activity: T-LA-2030 Area 2 - TMS Testing & Integration 

Level A - Equipment Cabinets

      Project: P54400-BL Activity: T-LA-2040 Area 2 - TMS Testing & Integration 

Level A - Network Switches

      Project: P54400-BL Activity: T-LA-2050 Area 2 - TMS Testing & Integration 

Level A - CCTV (PTZ & AID)

      Project: P54400-BL Activity: T-LA-2060 Area 2 - TMS Testing & Integration 

Level A - MVDs

      Project: P54400-BL Activity: T-LA-3000 Area 3 - Generator Commissioning

      Project: P54400-BL Activity: T-LA-3020 Area 3 - TMS Testing & Integration 

Level A - Telemetry Cabinets

      Project: P54400-BL Activity: T-LA-3030 Area 3 - TMS Testing & Integration 

Level A - DMS UPS

      Project: P54400-BL Activity: T-LA-4000 Area 4 - Service Commissioning 

(Grounding & Insulation Resistance Testing)

      Project: P54400-BL Activity: T-LA-4010 Area 4 - TMS Testing & Integration 

Level A - DMS UPS

      Project: P54400-BL Activity: T-LA-4020 Area 4 - TMS Testing & Integration 

Level A - Equipment Cabinets

      Project: P54400-BL Activity: T-LA-4030 Area 4 - TMS Testing & Integration 

Level A - Network Switches

      Project: P54400-BL Activity: T-LA-4040 Area 4 - Generator Commissioning

      Project: P54400-BL Activity: T-LA-4050 Area 4 - TMS Testing & Integration 

Level A - Telemetry Cabinets

      Project: P54400-BL Activity: T-LA-4060 Area 4 - TMS Testing & Integration 

Level A - MVDs

      Project: P54400-BL Activity: T-LA-4070 Area 4 - TMS Testing & Integration 

Level A - CCTV (PTZ & AID)

      Project: P54400-BL Activity: T-LA-4080 Area 4 - TMS Testing & Integration 

Level A - DMS

      Project: P54400-BL Activity: T-LA-4090 Area 4 - TMS Testing & Integration 

Level A - Gate Set

      Project: P54400-BL Activity: T-LB-1000 TMS Testing & Integration Level B - 

DMS UPS

      Project: P54400-BL Activity: T-LB-1010 TMS Testing & Integration Level B - 

Gate Set

      Project: P54400-BL Activity: T-LB-1020 TMS Testing & Integration Level B - 

DMS

      Project: P54400-BL Activity: T-LB-1030 TMS Testing & Integration Level B - 

Telemetry Cabinets

      Project: P54400-BL Activity: T-LB-1040 TMS Testing & Integration Level B - 

CCTV (PTZ & AID)

      Project: P54400-BL Activity: T-LB-1050 TMS Testing & Integration Level B - 

MVDs
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Earned Value Schedule 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Average Date % Billed EARLY SPI % Billed LATE SPI

$189,647 Dec-18 $367,983.02 $367,983.02 0.13% 1.00 $11,310.63 $11,310.63 0.00% 0.03

$1,566,572 Jan-19 $2,462,187.33 $2,830,170.35 0.97% 1.00 $291,662.70 $302,973.34 0.10% 0.11

$3,192,183 Feb-19 $2,391,371.56 $5,221,541.92 1.79% 1.00 $859,851.57 $1,162,824.91 0.40% 0.22

$4,840,294 Mar-19 $2,332,998.45 $7,554,540.37 2.60% 1.00 $963,223.34 $2,126,048.25 0.73% 0.28

$9,135,877 Apr-19 $7,511,228.90 $15,065,769.26 5.18% 1.00 $1,079,935.77 $3,205,984.03 1.10% 0.21

$12,654,641 May-19 $4,838,344.40 $19,904,113.66 6.84% 1.00 $2,199,184.21 $5,405,168.23 1.86% 0.27

$16,110,358 Jun-19 $5,150,622.78 $25,054,736.45 8.61% 1.00 $1,760,811.50 $7,165,979.73 2.46% 0.29

$19,882,331 Jul-19 $5,674,716.03 $30,729,452.47 10.56% 1.00 $1,869,230.24 $9,035,209.97 3.10% 0.29

$23,073,703 Aug-19 $4,651,940.73 $35,381,393.20 12.16% 1.00 $1,730,801.88 $10,766,011.84 3.70% 0.30

$28,463,552 Sep-19 $3,453,679.94 $38,835,073.14 13.35% 1.00 $7,326,019.67 $18,092,031.51 6.22% 0.47

$31,899,315 Oct-19 $4,009,873.67 $42,844,946.81 14.72% 1.00 $2,861,650.71 $20,953,682.23 7.20% 0.49

$35,230,120 Nov-19 $3,218,900.92 $46,063,847.73 15.83% 1.00 $3,442,710.05 $24,396,392.28 8.38% 0.53

$40,087,833 Dec-19 $5,347,101.11 $51,410,948.84 17.67% 1.00 $4,368,324.68 $28,764,716.96 9.88% 0.56

$46,550,204 Jan-20 $8,570,905.97 $59,981,854.81 20.61% 1.00 $4,353,836.91 $33,118,553.87 11.38% 0.55

$53,469,019 Feb-20 $9,204,766.08 $69,186,620.89 23.78% 1.00 $4,632,864.05 $37,751,417.92 12.97% 0.55

$61,990,043 Mar-20 $11,795,163.96 $80,981,784.85 27.83% 1.00 $5,246,882.96 $42,998,300.88 14.78% 0.53

$72,435,300 Apr-20 $15,211,014.47 $96,192,799.32 33.06% 1.00 $5,679,499.67 $48,677,800.55 16.73% 0.51

$81,553,169 May-20 $13,060,717.76 $109,253,517.08 37.54% 1.00 $5,175,020.15 $53,852,820.70 18.51% 0.49

$92,341,998 Jun-20 $17,742,403.17 $126,995,920.25 43.64% 1.00 $3,835,255.22 $57,688,075.92 19.82% 0.45

$105,703,117 Jul-20 $20,286,219.99 $147,282,140.24 50.61% 1.00 $6,436,017.70 $64,124,093.62 22.04% 0.44

$114,295,733 Aug-20 $11,763,903.58 $159,046,043.82 54.65% 1.00 $5,421,329.22 $69,545,422.84 23.90% 0.44

$121,202,727 Sep-20 $7,621,969.79 $166,668,013.61 57.27% 1.00 $6,192,018.02 $75,737,440.87 26.03% 0.45

$127,921,089 Oct-20 $6,528,396.79 $173,196,410.40 59.52% 1.00 $6,908,327.19 $82,645,768.06 28.40% 0.48

$134,609,441 Nov-20 $6,338,560.67 $179,534,971.07 61.70% 1.00 $7,038,142.06 $89,683,910.12 30.82% 0.50

$141,172,962 Dec-20 $6,330,586.33 $185,865,557.40 63.87% 1.00 $6,796,455.95 $96,480,366.07 33.15% 0.52

$147,443,877 Jan-21 $5,912,323.24 $191,777,880.64 65.90% 1.00 $6,629,506.31 $103,109,872.39 35.43% 0.54

$153,050,295 Feb-21 $4,989,336.31 $196,767,216.95 67.62% 1.00 $6,223,501.25 $109,333,373.64 37.57% 0.56

$159,958,121 Mar-21 $7,398,655.26 $204,165,872.21 70.16% 1.00 $6,416,995.78 $115,750,369.42 39.78% 0.57

$169,093,281 Apr-21 $7,772,198.56 $211,938,070.77 72.83% 1.00 $10,498,121.73 $126,248,491.15 43.38% 0.60

$176,524,249 May-21 $5,118,750.04 $217,056,820.80 74.59% 1.00 $9,743,185.51 $135,991,676.66 46.73% 0.63

$183,513,953 Jun-21 $4,446,387.07 $221,503,207.88 76.12% 1.00 $9,533,021.04 $145,524,697.70 50.01% 0.66

$189,389,149 Jul-21 $3,207,812.27 $224,711,020.14 77.22% 1.00 $8,542,579.82 $154,067,277.52 52.94% 0.69

$195,528,467 Aug-21 $3,429,501.31 $228,140,521.46 78.40% 1.00 $8,849,134.42 $162,916,411.95 55.99% 0.71

$201,296,423 Sep-21 $2,993,387.21 $231,133,908.67 79.43% 1.00 $8,542,525.99 $171,458,937.93 58.92% 0.74

$209,013,692 Oct-21 $2,874,214.01 $234,008,122.67 80.42% 1.00 $12,560,322.95 $184,019,260.89 63.24% 0.79

$220,184,826 Nov-21 $5,157,816.96 $239,165,939.64 82.19% 1.00 $17,184,452.17 $201,203,713.06 69.14% 0.84

$227,351,592 Dec-21 $4,281,428.50 $243,447,368.13 83.66% 1.00 $10,052,102.40 $211,255,815.46 72.60% 0.87

$231,781,250 Jan-22 $2,760,163.55 $246,207,531.68 84.61% 1.00 $6,099,153.03 $217,354,968.48 74.69% 0.88

$236,663,355 Feb-22 $3,693,031.08 $249,900,562.75 85.88% 1.00 $6,071,178.12 $223,426,146.60 76.78% 0.89

$243,920,988 Mar-22 $6,272,362.83 $256,172,925.58 88.03% 1.00 $8,242,903.84 $231,669,050.44 79.61% 0.90

$251,217,265 Apr-22 $5,963,520.61 $262,136,446.19 90.08% 1.00 $8,629,032.43 $240,298,082.87 82.58% 0.92

$259,267,071 May-22 $4,539,659.68 $266,676,105.87 91.64% 1.00 $11,559,954.03 $251,858,036.89 86.55% 0.94

$265,408,965 Jun-22 $3,005,021.72 $269,681,127.60 92.67% 1.00 $9,278,766.06 $261,136,802.96 89.74% 0.97

$272,223,911 Jul-22 $3,785,419.66 $273,466,547.26 93.97% 1.00 $9,844,470.93 $270,981,273.88 93.12% 0.99

$276,730,250 Aug-22 $4,045,902.70 $277,512,449.96 95.37% 1.00 $4,966,776.24 $275,948,050.12 94.83% 0.99

$278,759,482 Sep-22 $1,409,150.03 $278,921,600.00 95.85% 1.00 $2,649,314.39 $278,597,364.51 95.74% 1.00

$282,974,149 Oct-22 $7,354,580.74 $286,276,180.74 98.38% 1.00 $1,074,753.33 $279,672,117.84 96.11% 0.98

$284,017,364 Nov-22 $1,043,215.15 $287,319,395.89 98.74% 1.00 $1,043,215.15 $280,715,332.99 96.47% 0.98

$284,937,848 Dec-22 $920,483.95 $288,239,879.84 99.05% 1.00 $920,483.95 $281,635,816.94 96.78% 0.98

$285,858,332 Jan-23 $920,483.95 $289,160,363.80 99.37% 1.00 $920,483.95 $282,556,300.89 97.10% 0.98

$286,840,182 Feb-23 $981,849.55 $290,142,213.35 99.71% 1.00 $981,849.55 $283,538,150.45 97.44% 0.98

$291,000,000 Mar-23 $857,786.65 $291,000,000.00 100.00% 1.00 $7,461,849.55 $291,000,000.00 100.00% 1.00

Days Expended

Days Available

Original Contract Value $291,000,000
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Attachment D 

Cash Flow Curves 
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Contractor's Activity Cost-loading Report (ACR)

Resource ID Name

Activity ID Activity Name Price / Unit Budgeted
Units

Budgeted Cost Actual Cost Rem Cost At Completion
Cost

P54400-003  MOBILIZATION

MOB-1000 Mobilization $1.00/LS 5250000.00LS $5,250,000.00 $0.00 $5,250,000.00 $5,250,000.00

Subtotal 5250000.00 $5,250,000.00 $0.00 $5,250,000.00 $5,250,000.00

P54400-004  CONSTRUCTION MANAGEMENT & QA/QC

GC-1140 Project Management During 
Construction

$1.00/LS 17582537.00LS $17,582,537.00 $0.00 $17,582,537.00 $17,582,537.00

GC-1120 Quality Management During 
Design & Construction

$1.00/LS 13320530.00LS $13,320,530.00 $0.00 $13,320,530.00 $13,320,530.00

MOB-1040 Service Commencement 
Punchlist

$1.00/LS 562641.00LS $562,641.00 $0.00 $562,641.00 $562,641.00

MOB-1030 US-17 General Purpose 
Improvements Punchlist

$1.00/LS 492311.00LS $492,311.00 $0.00 $492,311.00 $492,311.00

MOB-1060 Final Completion Punchlist & 
Closeout Documentation

$1.00/LS 5820000.00LS $5,820,000.00 $0.00 $5,820,000.00 $5,820,000.00

C-SRV-1000 Construction Surveying $1.00/LS 421981.00LS $421,981.00 $0.00 $421,981.00 $421,981.00

Subtotal 38200000.00 $38,200,000.00 $0.00 $38,200,000.00 $38,200,000.00

P54400-005  DEMOLITION AND SITE PREPARATION

C-A4-XPL-1020 Area 4 Exp Lanes - Clearing $1.00/LS 164972.00LS $164,972.00 $0.00 $164,972.00 $164,972.00

C-A4-NB-1020 Area 4 NB - Clearing $1.00/LS 45749.00LS $45,749.00 $0.00 $45,749.00 $45,749.00

C-A4-SB-1020 Area 4 SB - Clearing $1.00/LS 45749.00LS $45,749.00 $0.00 $45,749.00 $45,749.00

C-A4-TG3-2010 Area 4 Exp Lanes ITS - Clear 
& Grub / Install ESC - Toll 
Gantry TL IS-3

$1.00/LS 9150.00LS $9,150.00 $0.00 $9,150.00 $9,150.00

C-A4-TG3-2005 Area 4 Exp Lanes ITS - 
Demo Existing Guardrail - Toll
Gantry TL IS-3

$1.00/LS 18300.00LS $18,300.00 $0.00 $18,300.00 $18,300.00

C-A1-SW-1020 Area 1 - Soundwall UU - 
Clearing & Grubbing

$1.00/LS 45749.00LS $45,749.00 $0.00 $45,749.00 $45,749.00

C-A1-GEN-1000 Area 1 Exp Lanes ITS - Install
ESC / Clear & Grub - 
Generator Sta 111

$1.00/LS 27449.00LS $27,449.00 $0.00 $27,449.00 $27,449.00

C-A1-GEN-2000 Area 1 Exp Lanes ITS - Install
E&S / Clear & Grub - 
Generator Sta 192+50

$1.00/LS 27449.00LS $27,449.00 $0.00 $27,449.00 $27,449.00

C-A1-NB-1010 Area 1 NB - Clearing / E&S 
Installation

$1.00/LS 247458.00LS $247,458.00 $0.00 $247,458.00 $247,458.00

C-A1-NB-1020 Area 1 NB - Clearing on 
Parcel 008

$1.00/LS 45749.00LS $45,749.00 $0.00 $45,749.00 $45,749.00

C-A1-SB-1020 Area 1 SB - Clearing $1.00/LS 182996.00LS $182,996.00 $0.00 $182,996.00 $182,996.00

C-A2-SB-1030 Area 2 SB - Clearing SB 
Area, Establish E&S

$1.00/LS 27449.00LS $27,449.00 $0.00 $27,449.00 $27,449.00

C-A2-XPL-1020 Area 2 Exp Lanes - Clearing 
& Grubbing

$1.00/LS 494916.00LS $494,916.00 $0.00 $494,916.00 $494,916.00

C-A2-XPL-13000 Area 2 Exp Lanes 95XL - 
Pavement Demo of Existing 
SB GP at American Legion

$1.00/LS 77014.00LS $77,014.00 $0.00 $77,014.00 $77,014.00

C-A2-AMB-1030 Am. Leg. - Clear & Grub at 
Abutments

$1.00/LS 18300.00LS $18,300.00 $0.00 $18,300.00 $18,300.00

C-A2-PCB-1010 Potomac Creek - Clear & 
Grub

$1.00/LS 54899.00LS $54,899.00 $0.00 $54,899.00 $54,899.00

C-A3-SW-2020 Area 3 - Soundwall PP - 
Clearing & Grubbing

$1.00/LS 130924.00LS $130,924.00 $0.00 $130,924.00 $130,924.00

C-A3-SW-1020 Area 3 - Soundwall OO - 
Clearing & Grubbing

$1.00/LS 73199.00LS $73,199.00 $0.00 $73,199.00 $73,199.00

C-A3-XPL-1020 Area 3 Exp Lanes - Clearing 
& Grubbing

$1.00/LS 511413.00LS $511,413.00 $0.00 $511,413.00 $511,413.00

C-A1-XPL-1020 Area 1 Exp Lanes - Clearing $1.00/LS 115480.00LS $115,480.00 $0.00 $115,480.00 $115,480.00

C-A1-TRL-2000 Truslow - Remove 
Superstructure

$1.00/LS 118948.00LS $118,948.00 $0.00 $118,948.00 $118,948.00

C-A1-TRL-2010 Truslow - Remove Piers & 
Piling

$1.00/LS 45749.00LS $45,749.00 $0.00 $45,749.00 $45,749.00

C-A1-TRL-2020 Truslow - Remove Abutments
& Piling

$1.00/LS 36599.00LS $36,599.00 $0.00 $36,599.00 $36,599.00
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C-A2-AMB-2000 Am. Leg. - Remove 
Superstructure

$1.00/LS 91498.00LS $91,498.00 $0.00 $91,498.00 $91,498.00

C-A2-AMB-2010 Am. Leg. - Remove Pier & 
Piling

$1.00/LS 45749.00LS $45,749.00 $0.00 $45,749.00 $45,749.00

C-A2-AMB-2020 Am. Leg. - Remove 
Abutments & Piling

$1.00/LS 36599.00LS $36,599.00 $0.00 $36,599.00 $36,599.00

C-A1-TRL-1030 Truslow - Clear & Grub at 
Abutments

$1.00/LS 32994.00LS $32,994.00 $0.00 $32,994.00 $32,994.00

Subtotal 2772500.00 $2,772,500.00 $0.00 $2,772,500.00 $2,772,500.00

P54400-006  EROSION AND SEDIMENT CONTROL

C-A4-XPL-1010 Area 4 Exp Lanes - Establish 
E&S Controls

$1.00/LS 31725.00LS $31,725.00 $0.00 $31,725.00 $31,725.00

C-A4-NB-1010 Area 4 NB - Establish E&S 
Controls

$1.00/LS 31725.00LS $31,725.00 $0.00 $31,725.00 $31,725.00

C-A4-SB-1010 Area 4 SB - Establish E&S 
Controls

$1.00/LS 31725.00LS $31,725.00 $0.00 $31,725.00 $31,725.00

C-A1-SW-1010 Area 1 - Soundwall UU - 
Install E&S Measures

$1.00/LS 31725.00LS $31,725.00 $0.00 $31,725.00 $31,725.00

C-A1-GEN-2000 Area 1 Exp Lanes ITS - Install
E&S / Clear & Grub - 
Generator Sta 192+50

$1.00/LS 19035.00LS $19,035.00 $0.00 $19,035.00 $19,035.00

C-A1-XPL-1010 Area 1 Exp Lanes - Establish 
E&S Controls

$1.00/LS 126898.00LS $126,898.00 $0.00 $126,898.00 $126,898.00

C-A1-NB-1010 Area 1 NB - Clearing / E&S 
Installation

$1.00/LS 95174.00LS $95,174.00 $0.00 $95,174.00 $95,174.00

C-A1-SB-1010 Area 1 SB - Establish Erosion
Controls

$1.00/LS 95174.00LS $95,174.00 $0.00 $95,174.00 $95,174.00

C-A1-TRL-1020 Truslow - Establish Erosion 
Controls

$1.00/LS 12690.00LS $12,690.00 $0.00 $12,690.00 $12,690.00

C-A2-SB-1030 Area 2 SB - Clearing SB 
Area, Establish E&S

$1.00/LS 19035.00LS $19,035.00 $0.00 $19,035.00 $19,035.00

C-A2-XPL-1010 Area 2 Exp Lanes - Establish 
E&S Controls

$1.00/LS 95174.00LS $95,174.00 $0.00 $95,174.00 $95,174.00

C-A2-AMB-1020 Am. Leg. - Establish Erosion 
Control

$1.00/LS 12690.00LS $12,690.00 $0.00 $12,690.00 $12,690.00

C-A2-PCB-1000 Potomac Creek - Install 
Erosion Control

$1.00/LS 25380.00LS $25,380.00 $0.00 $25,380.00 $25,380.00

C-A3-SW-2010 Area 3 - Soundwall PP - 
Install E&S Measures

$1.00/LS 107864.00LS $107,864.00 $0.00 $107,864.00 $107,864.00

C-A3-SW-1010 Area 3 - Soundwall OO - 
Install E&S Measures

$1.00/LS 19035.00LS $19,035.00 $0.00 $19,035.00 $19,035.00

C-A3-XPL-1010 Area 3 Exp Lanes - Establish 
E&S Controls

$1.00/LS 63449.00LS $63,449.00 $0.00 $63,449.00 $63,449.00

C-A4-XPL-2120 Area 4 Exp Lanes - Fine 
Grade Green Areas / Install 
Matting in Ditches / 
Permanent Seeding

$1.00/LS 63449.00LS $63,449.00 $0.00 $63,449.00 $63,449.00

C-A4-SB-3040 Area 4 SB HRS - Fine Grade 
Green Areas / Install Matting 
in Ditches / Permanent 
Seeding

$1.00/LS 76139.00LS $76,139.00 $0.00 $76,139.00 $76,139.00

C-A4-TG3-2070 Area 4 Exp Lanes ITS - Fine 
Grade Slopes & Seed - Toll 
Gantry TL IS-3

$1.00/LS 6345.00LS $6,345.00 $0.00 $6,345.00 $6,345.00

C-A1-XPL-10210 Area 1 Exp Lanes - Fine 
Grade Ditches Install Matting 
Permanent Seeding 170 to 
224

$1.00/LS 31725.00LS $31,725.00 $0.00 $31,725.00 $31,725.00

C-A1-NB-8070 Area 1 NB Ramp HWN - Fine 
Grade Ditches / Install Matting
/ Permanent Seeding

$1.00/LS 25380.00LS $25,380.00 $0.00 $25,380.00 $25,380.00

C-A1-NB-8150 Area 1 NB Ramp GWN - Fine
Grade Ditches / Install Matting
/ Permanent Seeding

$1.00/LS 76139.00LS $76,139.00 $0.00 $76,139.00 $76,139.00

C-A1-SB-6010 Area 1 SB WGS - Ramp 
WGS - Install Matting in 
Ditches / Permanent Seeding
in Green Areas

$1.00/LS 31725.00LS $31,725.00 $0.00 $31,725.00 $31,725.00
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C-A3-CHR-1100 Area 3 CHR - Backfill Curb / 
Clean & Dress / Permanent 
Seeding

$1.00/LS 31725.00LS $31,725.00 $0.00 $31,725.00 $31,725.00

Subtotal 1161125.00 $1,161,125.00 $0.00 $1,161,125.00 $1,161,125.00

P54400-007  EARTHWORK

C-A4-XPL-2040 Area 4 Exp Lanes - Rough 
Grading for Additional Lane 
Sta 588 to 663 (9k CTF / 6K 
Imp)

$1.00/LS 73600.00LS $73,600.00 $0.00 $73,600.00 $73,600.00

C-A4-XPL-2010 Area 4 Exp Lanes - 
Earthwork Stone Paving for 
Gantry #3 Location

$1.00/LS 73600.00LS $73,600.00 $0.00 $73,600.00 $73,600.00

C-A4-NB-2000 Area 4 NB - Rough Grading 
95XL Sta 790+00 to 829+50 
(7k CTF / 76k Imp)

$1.00/LS 407145.00LS $407,145.00 $0.00 $407,145.00 $407,145.00

C-A4-SB-2000 Area 4 SB - Rough Grading 
95XL Sta 765+00 to 789+50 
(14k CTF / 7k Exp)

$1.00/LS 136000.00LS $136,000.00 $0.00 $136,000.00 $136,000.00

C-A4-TG3-2020 Area 4 Exp Lanes ITS - 
Excavate / Backfill Slopes & 
Roadway - Toll Gantry TL IS-3

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A4-RHN-1010 RHN Pier 1 - Excavation & 
Finegrade

$1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A4-RHN-1060 RHN Pier 1 - Backfill Pier $1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A4-HRS-1010 HRS Pier 1 - Excavation & 
Finegrade

$1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A4-HRS-1060 HRS Pier 1 - Backfill Pier $1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A4-HRS-2010 HRS Pier 2 - Excavation & 
Finegrade

$1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A4-HRS-2060 HRS Pier 2 - Backfill Pier $1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-XPL-2010 Area 1 Exp Lanes - Rough 
Grading Sta 115 to 124 (1k 
CTF / 13k Imp)

$1.00/LS 64400.00LS $64,400.00 $0.00 $64,400.00 $64,400.00

C-A1-NB-5000 Area 1 NB Ramp HWN - 
Rough Grading

$1.00/LS 138000.00LS $138,000.00 $0.00 $138,000.00 $138,000.00

C-A1-NB-4030 Area 1 NB - Rough Grading 
95XL Sta 98+00 to 153+00

$1.00/LS 361145.00LS $361,145.00 $0.00 $361,145.00 $361,145.00

C-A1-NB-6000 Area 1 NB Ramp GWN - 
Rough Grading

$1.00/LS 570400.00LS $570,400.00 $0.00 $570,400.00 $570,400.00

C-A1-SB-7070 Area 1 SB - Basin 1 - Finalize
Earthwork / Forebay / Misc.

$1.00/LS 40000.00LS $40,000.00 $0.00 $40,000.00 $40,000.00

C-A1-SB-7060 Area 1 SB - Basin 2A / 2B - 
Finalize 
Grading/Forebay/Misc.

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-SB-3010 Area 1 SB - Earthwork Import 
Select Material for RW01 
Foundation

$1.00/LS 276000.00LS $276,000.00 $0.00 $276,000.00 $276,000.00

C-A1-SB-3030 Area 1 SB - Earthwork - 
Ramp WHS 2011+00 to 
2020+00 - Fill operation 
adjacent to RW-01 MSE 
Backfill

$1.00/LS 120000.00LS $120,000.00 $0.00 $120,000.00 $120,000.00

C-A1-SB-3000 Area 1 SB - Rough Grading 
SB Side 95XL Sta 117+00 to 
159+50

$1.00/LS 165600.00LS $165,600.00 $0.00 $165,600.00 $165,600.00

C-A1-SB-3050 Area 1 SB - Rough Grading 
SB Side 95XL Sta 98+00 to 
117+00

$1.00/LS 920000.00LS $920,000.00 $0.00 $920,000.00 $920,000.00

C-A1-HWN-3010 HWN Pier 1 - Excavation & 
Finegrade

$1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A1-HWN-3060 HWN Pier 1 - Backfill Pier $1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-HWN-4010 HWN Pier 2 - Excavation & 
Finegrade

$1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A1-HWN-4060 HWN Pier 2 - Backfill Pier $1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-HWN-5010 HWN Pier 3 - Excavation & 
Finegrade

$1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A1-HWN-5060 HWN Pier 3 - Backfill Pier $1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00
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C-A1-TRL-9000 Truslow Approach Slab A - 
Select Backfill / EPS & Wall 
Drain

$1.00/LS 55200.00LS $55,200.00 $0.00 $55,200.00 $55,200.00

C-A1-TRL-10000 Truslow Approach Slab B - 
Select Backfill / EPS & Wall 
Drain

$1.00/LS 55200.00LS $55,200.00 $0.00 $55,200.00 $55,200.00

C-A1-TRL-11000 Truslow Finishes - Finalize 
Grading / Paving / 
Permanent Striping

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-TRL-3080 Truslow Pier 1 - Backfill Pier $1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A1-TRL-5070 Truslow Abutment A - Backfill 
Abutment Seat

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-TRL-6070 Truslow Abutment B - Backfill 
Abutment Seat

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-TRL-4080 Truslow Pier 2 - Backfill Pier $1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A1-WHS-1010 WHS Pier 1 - Excavation & 
Finegrade

$1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A1-WHS-1060 WHS Pier 1 - Backfill Pier $1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-WHS-2010 WHS Pier 2 - Excavation $1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A1-WHS-2060 WHS Pier 2 - Backfill Pier $1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A2-SB-2010 Area 2 SB - Rough Grading 
Sta 1014 to 1037 (25k CTF / 
5k Exp)

$1.00/LS 120000.00LS $120,000.00 $0.00 $120,000.00 $120,000.00

C-A2-SB-2050 Area 2 SB - Rough Grading 
Sta 1037 to 1056 (1k CTF / 
40k Exp)

$1.00/LS 168000.00LS $168,000.00 $0.00 $168,000.00 $168,000.00

C-A2-AMB-4000 Am. Leg. Abutment A - 
Structural Excavation

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A2-AMB-4060 Am. Leg. Abutment A - 
Backfill Abutment Seat

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A2-AMB-5070 Am. Leg. Abutment B - 
Backfill Abutment Seat

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A2-AMB-5000 Am. Leg. Abutment B - 
Structural Excavation

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A2-AMB-3070 Am. Leg. Pier 1 - Backfill Pier $1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A2-AMB-8000 Am. Leg. Approach Slab A - 
Select Backfill / EPS & Wall 
Drain

$1.00/LS 48000.00LS $48,000.00 $0.00 $48,000.00 $48,000.00

C-A2-AMB-10020 Am. Leg. Finishes - Finalize 
Grading / Paving / 
Permanent Striping

$1.00/LS 7290.00LS $7,290.00 $0.00 $7,290.00 $7,290.00

C-A2-AMB-9000 Am. Leg. Approach Slab B - 
Select Backfill / EPS & Wall 
Drain

$1.00/LS 48000.00LS $48,000.00 $0.00 $48,000.00 $48,000.00

C-A2-PCB-2000 Potomac Creek Abutment A - 
Excavation & Finegrade

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A2-PCB-3000 Potomac Creek Abutment B -
Excavation & Finegrade

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A2-PCB-4040 Potomac Creek 
Superstructure - Backfill 
Behind End Diaphragms

$1.00/LS 36800.00LS $36,800.00 $0.00 $36,800.00 $36,800.00

C-A3-XPL-3010 Area 3 Exp Lanes - Rough 
Grading Sta 540 to 554 (97k 
CTF / 44k Imp)

$1.00/LS 653200.00LS $653,200.00 $0.00 $653,200.00 $653,200.00

C-A3-XPL-7010 Area 3 Exp Lanes - Rough 
Grading Sta 484 to 498 (3k 
CTF / 58k Imp)

$1.00/LS 248000.00LS $248,000.00 $0.00 $248,000.00 $248,000.00

C-A3-XPL-10000 Area 3 Exp Lanes - Rough 
Grading Sta 442 to 456 (37k 
CTF / 90k Exp)

$1.00/LS 233280.00LS $233,280.00 $0.00 $233,280.00 $233,280.00

C-A3-XPL-5010 Area 3 Exp Lanes - Rough 
Grading Sta 512 to 526 (3k 
CTF / 38k Imp)

$1.00/LS 168000.00LS $168,000.00 $0.00 $168,000.00 $168,000.00

C-A3-XPL-6010 Area 3 Exp Lanes - Rough 
Grading Sta 498 to 512 (11k 
CTF / 38k Imp)

$1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

C-A3-XPL-8010 Area 3 Exp Lanes - Rough 
Grading Sta 470 to 484 (25k 
CTF / 5k Exp)

$1.00/LS 54675.00LS $54,675.00 $0.00 $54,675.00 $54,675.00

C-A3-XPL-11010 Area 3 Exp Lanes - Rough 
Grading Sta 428 to 442 (11k 

$1.00/LS 174960.00LS $174,960.00 $0.00 $174,960.00 $174,960.00
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CTF / 84k Exp)

C-A3-XPL-4000 Area 3 Exp Lanes - Rough 
Grading Sta 526 to 540 (14k 
CTF / 220K Exp)

$1.00/LS 1076400.00LS $1,076,400.00 $0.00 $1,076,400.00 $1,076,400.00

C-A3-XPL-9010 Area 3 Exp Lanes - Rough 
Grading Sta 456 to 470 (35k 
CTF / Balanced)

$1.00/LS 65610.00LS $65,610.00 $0.00 $65,610.00 $65,610.00

C-A2-XPL-9000 Area 2 Exp Lanes - Rough 
Grading Sta 232 to 246 (0k 
CTF / 72k Imp)

$1.00/LS 288000.00LS $288,000.00 $0.00 $288,000.00 $288,000.00

C-A2-XPL-8000 Area 2 Exp Lanes - Rough 
Grading Sta 246 to 260 (0k 
CTF / 40k Imp)

$1.00/LS 160000.00LS $160,000.00 $0.00 $160,000.00 $160,000.00

C-A2-XPL-4000 Area 2 Exp Lanes - Rough 
Grading Sta 302 to 316 (8k 
CTF / 142k Exp)

$1.00/LS 690000.00LS $690,000.00 $0.00 $690,000.00 $690,000.00

C-A2-XPL-6000 Area 2 Exp Lanes - Rough 
Grading Sta 274 to 288 (2k 
CTF / 156k Exp)

$1.00/LS 726800.00LS $726,800.00 $0.00 $726,800.00 $726,800.00

C-A2-XPL-7000 Area 2 Exp Lanes - Rough 
Grading Sta 260 to 274 (3k 
CTF / 6k Exp)

$1.00/LS 40000.00LS $40,000.00 $0.00 $40,000.00 $40,000.00

C-A3-XPL-2000 Area 3 Exp Lanes - Rough 
Grading Sta 554 to 591 (72k 
CTF / 67k Exp)

$1.00/LS 644000.00LS $644,000.00 $0.00 $644,000.00 $644,000.00

C-A2-XPL-2000 Area 2 Exp Lanes - Rough 
Grading Sta 400 to 428 (20k 
CTF / 47k Exp)

$1.00/LS 351945.00LS $351,945.00 $0.00 $351,945.00 $351,945.00

C-A2-XPL-3010 Area 2 Exp Lanes - Rough 
Grading Sta 372 to 400 (9k 
CTF / 6k Imp)

$1.00/LS 73600.00LS $73,600.00 $0.00 $73,600.00 $73,600.00

C-A2-XPL-11010 Area 2 Exp Lanes - Rough 
Grading Sta 344 to 372 (12k 
CTF / 19k Imp)

$1.00/LS 58320.00LS $58,320.00 $0.00 $58,320.00 $58,320.00

C-A2-XPL-12000 Area 2 Exp Lanes - Rough 
Grading Sta 316 to 344 (5k 
CTF / 10k Imp)

$1.00/LS 29160.00LS $29,160.00 $0.00 $29,160.00 $29,160.00

C-A2-XPL-5000 Area 2 Exp Lanes - Rough 
Grading Sta 288 to 302 (0k 
CTF / 221k Exp)

$1.00/LS 1021200.00LS $1,021,200.00 $0.00 $1,021,200.00 $1,021,200.00

C-A2-XPL-10000 Area 2 Exp Lanes - Rough 
Grading Sta 218 to 232 (5k 
CTF / 128k Imp)

$1.00/LS 536000.00LS $536,000.00 $0.00 $536,000.00 $536,000.00

C-A1-XPL-3010 Area 1 Exp Lanes - Rough 
Grading Sta 124 to 136 (6k 
CTF / Balanced)

$1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A1-XPL-4000 Area 1 Exp Lanes - Rough 
Grading Sta 136 to 149 (2k 
CTF / 5k Imp)

$1.00/LS 36800.00LS $36,800.00 $0.00 $36,800.00 $36,800.00

C-A1-XPL-5010 Area 1 Exp Lanes - Rough 
Grading Sta 149 to 163 (4k 
CTF / 28k Imp)

$1.00/LS 30000.00LS $30,000.00 $0.00 $30,000.00 $30,000.00

C-A1-XPL-6020 Area 1 Exp Lanes - Rough 
Grading Sta 163 to 176 (8k 
CTF / 4k Exp)

$1.00/LS 55200.00LS $55,200.00 $0.00 $55,200.00 $55,200.00

C-A1-XPL-7000 Area 1 Exp Lanes - Rough 
Grading Sta 176 to 190 (4k 
CTF / 6k Exp)

$1.00/LS 46000.00LS $46,000.00 $0.00 $46,000.00 $46,000.00

C-A1-XPL-8010 Area 1 Exp Lanes - Rough 
Grading Sta 190 to 204 (1k 
CTF / 17k Exp)

$1.00/LS 82800.00LS $82,800.00 $0.00 $82,800.00 $82,800.00

C-A1-XPL-9020 Area 1 Exp Lanes - Rough 
Grading Sta 204 to 219 (1k 
CTF / 34k Exp)

$1.00/LS 165600.00LS $165,600.00 $0.00 $165,600.00 $165,600.00

C-A1-TRL-3010 Truslow Pier 1 - Excavate & 
Finegrade

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-TRL-4010 Truslow Pier 2 - Excavate & 
Finegrade

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-TRL-5000 Truslow Abutment A - 
Structural Excavation

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-TRL-5040 Truslow Abutment A - 
Finegrade Abutment Seat

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-TRL-6000 Truslow Abutment B - 
Structural Excavation

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00
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C-A1-TRL-6040 Truslow Abutment B - 
Finegrade Abutment Seat

$1.00/LS 18400.00LS $18,400.00 $0.00 $18,400.00 $18,400.00

C-A1-HWN-8000 HWN Approach Slabs - Place 
& Grade Abutment A 
Approach Slab Base Stone

$1.00/LS 21870.00LS $21,870.00 $0.00 $21,870.00 $21,870.00

C-A1-HWN-8500 HWN Approach Slabs - Place 
& Grade Abutment B 
Approach Slab Base Stone

$1.00/LS 21870.00LS $21,870.00 $0.00 $21,870.00 $21,870.00

C-A1-WHS-6000 WHS Approach Slabs - Place 
& Grade Abutment A 
Approach Slab Base Stone

$1.00/LS 21870.00LS $21,870.00 $0.00 $21,870.00 $21,870.00

C-A1-WHS-6020 WHS Approach Slabs - Place 
& Grade Abutment B 
Approach Slab Base Stone

$1.00/LS 21870.00LS $21,870.00 $0.00 $21,870.00 $21,870.00

C-A4-XPL-3040 Area 4 Exp Lanes RHN - Fine
Grade Mainline Sta 9000 to 
9026+50

$1.00/LS 29160.00LS $29,160.00 $0.00 $29,160.00 $29,160.00

C-A4-XPL-2120 Area 4 Exp Lanes - Fine 
Grade Green Areas / Install 
Matting in Ditches / 
Permanent Seeding

$1.00/LS 36450.00LS $36,450.00 $0.00 $36,450.00 $36,450.00

C-A4-XPL-4000 Area 4 Exp Lanes HRS - Fine
Grade Mainline Sta 8000 to 
8026+35

$1.00/LS 29160.00LS $29,160.00 $0.00 $29,160.00 $29,160.00

C-A4-NB-3000 Area 4 NB RHN - Fine Grade 
Mainline RHN Sta 9043+50 to
9061+50

$1.00/LS 36800.00LS $36,800.00 $0.00 $36,800.00 $36,800.00

C-A4-SB-3000 Area 4 SB HRS - Fine Grade 
Mainline HRS Sta 8032+32 to
8048+90

$1.00/LS 29160.00LS $29,160.00 $0.00 $29,160.00 $29,160.00

C-A4-SB-3040 Area 4 SB HRS - Fine Grade 
Green Areas / Install Matting 
in Ditches / Permanent 
Seeding

$1.00/LS 43740.00LS $43,740.00 $0.00 $43,740.00 $43,740.00

C-A4-TG3-2070 Area 4 Exp Lanes ITS - Fine 
Grade Slopes & Seed - Toll 
Gantry TL IS-3

$1.00/LS 9200.00LS $9,200.00 $0.00 $9,200.00 $9,200.00

C-A1-HPN-1020 Area 1 HPN - Fine Grade 
Mainline 2507+655 to 
2528+77

$1.00/LS 55200.00LS $55,200.00 $0.00 $55,200.00 $55,200.00

C-A1-XPL-10010 Area 1 Exp Lanes - Fine 
Grade 2 Lane Mainline 115 to
170

$1.00/LS 92000.00LS $92,000.00 $0.00 $92,000.00 $92,000.00

C-A1-XPL-10070 Area 1 Exp Lanes - Fine 
Grade Mainline 170 to 224

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A1-XPL-10210 Area 1 Exp Lanes - Fine 
Grade Ditches Install Matting 
Permanent Seeding 170 to 
224

$1.00/LS 40000.00LS $40,000.00 $0.00 $40,000.00 $40,000.00

C-A1-NB-8000 Area 1 NB Ramp HWN - Fine 
Grade

$1.00/LS 27600.00LS $27,600.00 $0.00 $27,600.00 $27,600.00

C-A1-NB-8070 Area 1 NB Ramp HWN - Fine 
Grade Ditches / Install Matting
/ Permanent Seeding

$1.00/LS 36800.00LS $36,800.00 $0.00 $36,800.00 $36,800.00

C-A1-NB-8080 Area 1 NB Ramp GWN - Fine
Grade

$1.00/LS 72000.00LS $72,000.00 $0.00 $72,000.00 $72,000.00

C-A1-NB-8150 Area 1 NB Ramp GWN - Fine
Grade Ditches / Install Matting
/ Permanent Seeding

$1.00/LS 96000.00LS $96,000.00 $0.00 $96,000.00 $96,000.00

C-A1-SB-6040 Area 1 SB WGS - Fine Grade
Mainline WGS Sta 1029+65 
to 1068+61

$1.00/LS 48000.00LS $48,000.00 $0.00 $48,000.00 $48,000.00

C-A1-SB-6000 Area 1 SB WGS - Fine Grade
Ditch Line

$1.00/LS 40000.00LS $40,000.00 $0.00 $40,000.00 $40,000.00

C-A1-SB-9030 Area 1 SB Ramp WHS - Fine 
Grade Mainline 1500+00 to 
1522+50

$1.00/LS 18225.00LS $18,225.00 $0.00 $18,225.00 $18,225.00

C-A2-XPL-13100 Area 2 Exp Lanes 95XL - 
Fine Grade 2 Lane Mainline 
Sta 224 to 253

$1.00/LS 36450.00LS $36,450.00 $0.00 $36,450.00 $36,450.00

C-A2-XPL-13010 Area 2 Exp Lanes 95XL - 
Fine Grade 2 Lane Mainline 

$1.00/LS 72900.00LS $72,900.00 $0.00 $72,900.00 $72,900.00
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Sta 253 to 430

C-A3-XPL-12000 Area 3 Exp Lanes - Fine 
Grade 2 Lane Mainline Sta 
428 to 591

$1.00/LS 72900.00LS $72,900.00 $0.00 $72,900.00 $72,900.00

C-A4-XPL-2050 Area 4 Exp Lanes - Fine 
Grade Mainline Sta 588 to 
663

$1.00/LS 46000.00LS $46,000.00 $0.00 $46,000.00 $46,000.00

C-A3-CHR-1100 Area 3 CHR - Backfill Curb / 
Clean & Dress / Permanent 
Seeding

$1.00/LS 18225.00LS $18,225.00 $0.00 $18,225.00 $18,225.00

Subtotal 13762980.00 $13,762,980.00 $0.00 $13,762,980.00 $13,762,980.00

P54400-008  PAVEMENT

C-A4-XPL-2030 Area 4 Exp Lanes - Surface 
Asphalt & Permanent Striping
for Gantry #3 Test Section

$1.00/LS 178606.00LS $178,606.00 $0.00 $178,606.00 $178,606.00

C-A4-XPL-3060 Area 4 Exp Lanes RHN - 
Place Asphalt to Intermediate
Sta 9000 to 9026+50

$1.00/LS 280000.00LS $280,000.00 $0.00 $280,000.00 $280,000.00

C-A4-XPL-2130 Area 4 Exp Lanes - Install 
Surface Asphalt for 
95XL/HRS/RHN

$1.00/LS 133924.00LS $133,924.00 $0.00 $133,924.00 $133,924.00

C-A4-XPL-4020 Area 4 Exp Lanes HRS - 
Place Asphalt to Intermediate
Sta 8000 to 8026+35

$1.00/LS 306157.00LS $306,157.00 $0.00 $306,157.00 $306,157.00

C-A4-NB-3020 Area 4 NB RHN - Place 
Asphalt to Intermediate RHN 
Sta 9043+50 to 9061+50

$1.00/LS 229617.00LS $229,617.00 $0.00 $229,617.00 $229,617.00

C-A4-NB-3060 Area 4 NB RHN - Place 
Asphalt to Intermediate RHN 
Sta 9030+46 to 9043+50

$1.00/LS 160000.00LS $160,000.00 $0.00 $160,000.00 $160,000.00

C-A4-NB-3070 Area 4 NB RHN - Place 
Surface Asphalt

$1.00/LS 133929.00LS $133,929.00 $0.00 $133,929.00 $133,929.00

C-A4-SB-3020 Area 4 SB HRS - Place 
Asphalt to Intermediate HRS 
Sta 8032+32 to 8048+90

$1.00/LS 270000.00LS $270,000.00 $0.00 $270,000.00 $270,000.00

C-A4-SB-3050 Area 4 SB HRS - Install 
Surface Asphalt for 
95SB/HRS

$1.00/LS 357143.00LS $357,143.00 $0.00 $357,143.00 $357,143.00

C-A4-TG3-2050 Area 4 Exp Lanes ITS - 
Asphalt Paving - Shoulders - 
Toll Gantry TL IS-3

$1.00/LS 118513.00LS $118,513.00 $0.00 $118,513.00 $118,513.00

C-A1-HPN-1060 Area 1 HPN - Base Asphalt $1.00/LS 48020.00LS $48,020.00 $0.00 $48,020.00 $48,020.00

C-A1-HPN-1070 Area 1 HPN - Intermediate 
Asphalt

$1.00/LS 114809.00LS $114,809.00 $0.00 $114,809.00 $114,809.00

C-A1-HWN-10030 Area 1 HWN - Base Asphalt 
Sta 4020 to 4034

$1.00/LS 70000.00LS $70,000.00 $0.00 $70,000.00 $70,000.00

C-A1-HWN-10040 Area 1 HWN - Intermediate 
Asphalt Sta 4020 to 4034

$1.00/LS 38270.00LS $38,270.00 $0.00 $38,270.00 $38,270.00

C-A1-XPL-10080 Area 1 Exp Lanes - Base 
Asphalt 95XL 115 to 170

$1.00/LS 2072000.00LS $2,072,000.00 $0.00 $2,072,000.00 $2,072,000.00

C-A1-XPL-10150 Area 1 Exp Lanes - 
Intermediate Asphalt Sta 115 
to 170

$1.00/LS 260000.00LS $260,000.00 $0.00 $260,000.00 $260,000.00

C-A1-XPL-10120 Area 1 Exp Lanes - Base 
Asphalt Sta 170 to 224

$1.00/LS 1293600.00LS $1,293,600.00 $0.00 $1,293,600.00 $1,293,600.00

C-A1-XPL-10180 Area 1 Exp Lanes - 
Intermediate Asphalt Sta 170 
to 224

$1.00/LS 187000.00LS $187,000.00 $0.00 $187,000.00 $187,000.00

C-A1-WHS-7040 Area 1 WHS - Intermediate 
Asphalt Sta 1529 to 1550

$1.00/LS 160000.00LS $160,000.00 $0.00 $160,000.00 $160,000.00

C-A1-NB-8030 Area 1 NB Ramp HWN - 
Place Base Asphalt

$1.00/LS 105000.00LS $105,000.00 $0.00 $105,000.00 $105,000.00

C-A1-NB-8050 Area 1 NB Ramp HWN - 
Place Intermediate Asphalt

$1.00/LS 76539.00LS $76,539.00 $0.00 $76,539.00 $76,539.00

C-A1-NB-8110 Area 1 NB Ramp GWN - 
Base Asphalt

$1.00/LS 616000.00LS $616,000.00 $0.00 $616,000.00 $616,000.00

C-A1-NB-8130 Area 1 NB Ramp GWN - 
Intermediate Asphalt

$1.00/LS 229617.00LS $229,617.00 $0.00 $229,617.00 $229,617.00
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C-A1-SB-6090 Area 1 SB WGS - Base 
Asphalt WGS Sta 1029+65 
to 1068+61

$1.00/LS 140000.00LS $140,000.00 $0.00 $140,000.00 $140,000.00

C-A1-SB-6100 Area 1 SB WGS - 
Intermediate Asphalt WGS 
Sta 1029+65 to 1068+61

$1.00/LS 191348.00LS $191,348.00 $0.00 $191,348.00 $191,348.00

C-A1-SB-6120 Area 1 SB WGS - Surface 
Asphalt WGS Sta 1029+66 
to 1068+61

$1.00/LS 223214.00LS $223,214.00 $0.00 $223,214.00 $223,214.00

C-A1-SB-9070 Area 1 SB Ramp WHS - 
Asphalt up to Intermediate 
Ramp WHS - 1500+00 to 
1522+50

$1.00/LS 697407.00LS $697,407.00 $0.00 $697,407.00 $697,407.00

C-PW-1000 Project Wide - Surface 
Asphalt - 95XL 113+00 to 
590+00

$1.00/LS 4750000.00LS $4,750,000.00 $0.00 $4,750,000.00 $4,750,000.00

C-A2-SB-3070 Area 2 SB - Base Asphalt $1.00/LS 1260000.00LS $1,260,000.00 $0.00 $1,260,000.00 $1,260,000.00

C-A2-SB-3080 Area 2 SB - Intermediate 
Asphalt

$1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

C-A2-SB-3090 Area 2 SB - Surface Asphalt $1.00/LS 89286.00LS $89,286.00 $0.00 $89,286.00 $89,286.00

C-A2-XPL-13130 Area 2 Exp Lanes 95XL - 
Install Base Asphalt Sta 224 
to 253

$1.00/LS 539000.00LS $539,000.00 $0.00 $539,000.00 $539,000.00

C-A2-XPL-13160 Area 2 Exp Lanes 95XL - 
Intermediate Asphalt Sta 224 
to 253

$1.00/LS 110000.00LS $110,000.00 $0.00 $110,000.00 $110,000.00

C-A2-XPL-13040 Area 2 Exp Lanes 95XL - 
Base Asphalt Sta 253 to 430

$1.00/LS 3407600.00LS $3,407,600.00 $0.00 $3,407,600.00 $3,407,600.00

C-A2-XPL-13070 Area 2 Exp Lanes 95XL - 
Intermediate Asphalt Sta 253 
to 430

$1.00/LS 660000.00LS $660,000.00 $0.00 $660,000.00 $660,000.00

C-A3-XPL-12030 Area 3 Exp Lanes - Base 
Asphalt Sta 428 to 591

$1.00/LS 3640000.00LS $3,640,000.00 $0.00 $3,640,000.00 $3,640,000.00

C-A3-XPL-12060 Area 3 Exp Lanes - 
Intermediate Asphalt Sta 428 
to 591

$1.00/LS 650000.00LS $650,000.00 $0.00 $650,000.00 $650,000.00

C-A4-XPL-2080 Area 4 Exp Lanes - Base 
Asphalt Mainline Sta 588 to 
663

$1.00/LS 642600.00LS $642,600.00 $0.00 $642,600.00 $642,600.00

C-A4-XPL-2110 Area 4 Exp Lanes - 
Intermediate Asphalt Mainline
Sta 588 to 663

$1.00/LS 150000.00LS $150,000.00 $0.00 $150,000.00 $150,000.00

C-A1-WHS-7030 Area 1 WHS - Base Asphalt 
Sta 1529 to 1533+50

$1.00/LS 214620.00LS $214,620.00 $0.00 $214,620.00 $214,620.00

C-A3-CHR-1120 Area 3 CHR - Base Asphalt 
Sta 7007 to 7020

$1.00/LS 51240.00LS $51,240.00 $0.00 $51,240.00 $51,240.00

C-A3-CHR-1090 Area 3 CHR - Base Asphalt & 
Surface Asphalt for Entrance 
and Ring 7000 to 7007

$1.00/LS 161929.00LS $161,929.00 $0.00 $161,929.00 $161,929.00

C-A3-CHR-1130 Area 3 CHR - Intermediate 
Asphalt Sta 7007 to 7020

$1.00/LS 114809.00LS $114,809.00 $0.00 $114,809.00 $114,809.00

C-A4-NB-3050 Area 4 NB RHN - 
CTA/Aggregate Base RHN 
Sta 9030+46 to 9043+50

$1.00/LS 264064.00LS $264,064.00 $0.00 $264,064.00 $264,064.00

C-A1-HPN-1040 Area 1 HPN - Place CTA $1.00/LS 217143.00LS $217,143.00 $0.00 $217,143.00 $217,143.00

C-A1-HWN-10010 Area 1 HWN - Place CTA Sta 
4020 to 4034

$1.00/LS 111286.00LS $111,286.00 $0.00 $111,286.00 $111,286.00

C-A1-HWN-10020 Area 1 HWN - Place Compact
Agg Base Sta 4020 to 4034

$1.00/LS 27027.00LS $27,027.00 $0.00 $27,027.00 $27,027.00

C-A1-XPL-10040 Area 1 Exp Lanes - CTA 
Mainline 115 to 170

$1.00/LS 432929.00LS $432,929.00 $0.00 $432,929.00 $432,929.00

C-A1-XPL-10090 Area 1 Exp Lanes - Place 
CTA 95XL 170 to 224

$1.00/LS 278214.00LS $278,214.00 $0.00 $278,214.00 $278,214.00

C-A1-WHS-7010 Area 1 WHS - Place CTA Sta 
1529 to 1550

$1.00/LS 78714.00LS $78,714.00 $0.00 $78,714.00 $78,714.00

C-A1-NB-8010 Area 1 NB Ramp HWN - 
Place CTA

$1.00/LS 111286.00LS $111,286.00 $0.00 $111,286.00 $111,286.00

C-A1-NB-8090 Area 1 NB Ramp GWN - 
Place CTA

$1.00/LS 128929.00LS $128,929.00 $0.00 $128,929.00 $128,929.00
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C-A1-SB-6070 Area 1 SB WGS - Place CTA 
WGS Sta 1029+66 to 
1068+61

$1.00/LS 206286.00LS $206,286.00 $0.00 $206,286.00 $206,286.00

C-A1-SB-9060 Area 1 SB Ramp WHS - 
Place / Compact Agg Base 
Sta 1500+00 to 1522+50 
(Abut A)

$1.00/LS 135135.00LS $135,135.00 $0.00 $135,135.00 $135,135.00

C-A1-SB-9050 Area 1 SB Ramp WHS - 
Place CTA 1500+00 to 
1522+50

$1.00/LS 78714.00LS $78,714.00 $0.00 $78,714.00 $78,714.00

C-A2-SB-3040 Area 2 SB - Place/Compact 
Aggregate Base/CTA

$1.00/LS 667135.00LS $667,135.00 $0.00 $667,135.00 $667,135.00

C-A2-XPL-13110 Area 2 Exp Lanes 95XL - 
CTA Mainline Sta 224 to 253

$1.00/LS 122143.00LS $122,143.00 $0.00 $122,143.00 $122,143.00

C-A2-XPL-13020 Area 2 Exp Lanes 95XL - 
CTA Mainline Sta 253 to 430

$1.00/LS 525214.00LS $525,214.00 $0.00 $525,214.00 $525,214.00

C-A2-XPL-13030 Area 2 Exp Lanes 95XL - 
Place Compact Agg Base 
Mainline Sta 253 to 430

$1.00/LS 160000.00LS $160,000.00 $0.00 $160,000.00 $160,000.00

C-A3-XPL-12010 Area 3 Exp Lanes - CTA 
Mainline Sta 428 to 591

$1.00/LS 814286.00LS $814,286.00 $0.00 $814,286.00 $814,286.00

C-A3-XPL-12020 Area 3 Exp Lanes - Place 
Compact Agg Base Mainline 
Sta 428 to 591

$1.00/LS 170000.00LS $170,000.00 $0.00 $170,000.00 $170,000.00

C-A4-XPL-2060 Area 4 Exp Lanes - CTA 
Mainline Sta 588 to 663

$1.00/LS 14250.00LS $14,250.00 $0.00 $14,250.00 $14,250.00

C-A4-XPL-2070 Area 4 Exp Lanes - Place 
Compact Agg Base Mainline 
Sta 588 to 663

$1.00/LS 50890.00LS $50,890.00 $0.00 $50,890.00 $50,890.00

C-A3-CHR-1060 Area 3 CHR - Place/Compact 
Agg Base 7000 to 7020

$1.00/LS 81081.00LS $81,081.00 $0.00 $81,081.00 $81,081.00

C-A3-CHR-1050 Area 3 CHR - CTA Full Width 
Sta 7007 to 7020

$1.00/LS 124857.00LS $124,857.00 $0.00 $124,857.00 $124,857.00

C-A1-SB-7050 Area 1 SB - Basin 3B-1 - SB 
GP - Install Access Road at 
3703+75

$1.00/LS 296283.00LS $296,283.00 $0.00 $296,283.00 $296,283.00

C-A1-SB-6060 Area 1 SB WGS - Install 
Access Road at WGS Sta 
1053+00

$1.00/LS 296283.00LS $296,283.00 $0.00 $296,283.00 $296,283.00

C-A1-SB-6080 Area 1 SB WGS - Place / 
Compact Agg Base WGS Sta
1029+66 to 1068+61

$1.00/LS 135135.00LS $135,135.00 $0.00 $135,135.00 $135,135.00

C-A1-XPL-10060 Area 1 Exp Lanes - Place 
Compact Agg Base Mainline 
115 to 170

$1.00/LS 94000.00LS $94,000.00 $0.00 $94,000.00 $94,000.00

C-A1-XPL-10100 Area 1 Exp Lanes - Place 
Compact Shoulder Stone 115
to 170

$1.00/LS 550000.00LS $550,000.00 $0.00 $550,000.00 $550,000.00

C-A1-XPL-10110 Area 1 Exp Lanes - Place 
Compact Agg Base 170 to 
224

$1.00/LS 90000.00LS $90,000.00 $0.00 $90,000.00 $90,000.00

C-A1-XPL-10140 Area 1 Exp Lanes - Place 
Compact Shoulder Stone 
170 to 224

$1.00/LS 430000.00LS $430,000.00 $0.00 $430,000.00 $430,000.00

C-A1-WHS-7020 Area 1 WHS - Place Compact
Agg Base Sta 1529 to 1550

$1.00/LS 135135.00LS $135,135.00 $0.00 $135,135.00 $135,135.00

C-A1-HPN-1050 Area 1 HPN - Place Compact 
Agg Base

$1.00/LS 81081.00LS $81,081.00 $0.00 $81,081.00 $81,081.00

C-A1-NB-8020 Area 1 NB Ramp HWN - 
Place Agg Base

$1.00/LS 54054.00LS $54,054.00 $0.00 $54,054.00 $54,054.00

C-A1-NB-8100 Area 1 NB Ramp GWN - 
Place Agg Base

$1.00/LS 162162.00LS $162,162.00 $0.00 $162,162.00 $162,162.00

C-A1-NB-8160 Area 1 NB SB GP - Mill & 
Overlay

$1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

Subtotal 32655513.00 $32,655,513.00 $0.00 $32,655,513.00 $32,655,513.00

P54400-009  PERMANENT BARRIERS, GUARDRAIL, & FENCING

C-A4-XPL-3070 Area 4 Exp Lanes RHN - 
Install MGS-1/End Treatments
Sta 9000 to 9026+50

$1.00/LS 108841.00LS $108,841.00 $0.00 $108,841.00 $108,841.00

  Branch Civil, Inc.
95 Express Lanes Fred Ex - Baseline Schedule
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Resource ID Name
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Units

Budgeted Cost Actual Cost Rem Cost At Completion
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C-A4-XPL-4030 Area 4 Exp Lanes HRS- 
Install MGS-1/End Treatments
Sta 8000 to 8026+35

$1.00/LS 108841.00LS $108,841.00 $0.00 $108,841.00 $108,841.00

C-A4-XPL-2020 Area 4 Exp Lanes - 
MGS-1/End Treatments for 
Gantry #3

$1.00/LS 100056.00LS $100,056.00 $0.00 $100,056.00 $100,056.00

C-A4-NB-3030 Area 4 NB RHN - Install 
MGS-1/End Treatments RHN 
Sta 9032+00 to 9061+50

$1.00/LS 105000.00LS $105,000.00 $0.00 $105,000.00 $105,000.00

C-A4-NB-3040 Area 4 NB RHN - Install Pier 
Protection at RHN Abut B & 
MGS-1 I-95 NB Right 
Shoulder

$1.00/LS 350000.00LS $350,000.00 $0.00 $350,000.00 $350,000.00

C-A4-SB-3030 Area 4 SB HRS - Install 
MGS-1/End Treatments HRS 
Sta 8032+32 to 8048+90

$1.00/LS 108841.00LS $108,841.00 $0.00 $108,841.00 $108,841.00

C-A4-RHN-1090 RHN Pier 1 - Pier Protection 
Barrier

$1.00/LS 130000.00LS $130,000.00 $0.00 $130,000.00 $130,000.00

C-A4-RHN-2090 RHN Abutment A - Pier 
Protection Barrier

$1.00/LS 115000.00LS $115,000.00 $0.00 $115,000.00 $115,000.00

C-A4-RHN-3090 RHN Abutment B - Pier 
Protection Barrier

$1.00/LS 115000.00LS $115,000.00 $0.00 $115,000.00 $115,000.00

C-A4-HRS-2090 HRS Pier 2 - Pier Protection 
Barrier

$1.00/LS 115000.00LS $115,000.00 $0.00 $115,000.00 $115,000.00

C-A1-HPN-1010 Area 1 HPN - Install MB-7E 
Barrier adjacent to NB GP

$1.00/LS 185000.00LS $185,000.00 $0.00 $185,000.00 $185,000.00

C-A1-XPL-10020 Area 1 Exp Lanes - MB-7E 
adjacent to SB GP 700 LF 
Sta 128+50 to 135+50

$1.00/LS 370000.00LS $370,000.00 $0.00 $370,000.00 $370,000.00

C-A1-XPL-10050 Area 1 Exp Lanes - MB-7E 
Barrier Adjacent to NB GP 
170 to 192+50

$1.00/LS 555000.00LS $555,000.00 $0.00 $555,000.00 $555,000.00

C-A1-XPL-10190 Area 1 Exp Lanes - Install 
MGS-1/End Treatments NB 
Shoulder 192+50 to 224

$1.00/LS 215808.00LS $215,808.00 $0.00 $215,808.00 $215,808.00

C-A1-XPL-10000 Area 1 Exp Lanes - MB-7E 
adjacent to WHS Abutment B
Sta 122 to 129+25

$1.00/LS 185000.00LS $185,000.00 $0.00 $185,000.00 $185,000.00

C-A1-XPL-10170 Area 1 Exp Lanes - Install 
MGS-1/End Treatments 
135+50 to 153

$1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

C-A1-XPL-10200 Area 1 Exp Lanes - Install 
MGS-1/End Treatments 177 
to 224

$1.00/LS 175000.00LS $175,000.00 $0.00 $175,000.00 $175,000.00

C-A1-XPL-10030 Area 1 Exp Lanes - MB-7E 
adjacent to HWN Abutment B
153 to 170

$1.00/LS 185000.00LS $185,000.00 $0.00 $185,000.00 $185,000.00

C-A1-SB-6020 Area 1 SB WGS - Prep & 
Install MB-7E WGS Sta 
1040+20 to 1054+00

$1.00/LS 181882.00LS $181,882.00 $0.00 $181,882.00 $181,882.00

C-A1-SB-6110 Area 1 SB WGS - Install 
MGS-1/End Treatments Right
Shoulder WGS Sta 1029+66 
to 1068+61

$1.00/LS 87073.00LS $87,073.00 $0.00 $87,073.00 $87,073.00

C-A1-SB-6030 Area 1 SB WGS - Install 
MGS-1/End Treatments WGS
Sta 1054+00 to 1064+00

$1.00/LS 175000.00LS $175,000.00 $0.00 $175,000.00 $175,000.00

C-A1-SB-9000 Area 1 SB Ramp WHS - 
Install MB-7E Right Shoulder 
Sta 1040+75 to 1042+75

$1.00/LS 151569.00LS $151,569.00 $0.00 $151,569.00 $151,569.00

C-A1-SB-9010 Area 1 SB Ramp WHS - 
Install MB-7F Right Shoulder 
Sta 1042+75 to 1054+00

$1.00/LS 151569.00LS $151,569.00 $0.00 $151,569.00 $151,569.00

C-A1-SB-9020 Area 1 SB Ramp WHS - 
Install MB-7D/8A Barrier (two 
sided) WHS 1100+00 to 
1509+00

$1.00/LS 454706.00LS $454,706.00 $0.00 $454,706.00 $454,706.00

C-A1-HWN-4090 HWN Pier 2 - Pier Protection 
Barrier

$1.00/LS 115000.00LS $115,000.00 $0.00 $115,000.00 $115,000.00

C-A1-HWN-5090 HWN Pier 3 - Pier Protection 
Barrier

$1.00/LS 115000.00LS $115,000.00 $0.00 $115,000.00 $115,000.00

  Branch Civil, Inc.
95 Express Lanes Fred Ex - Baseline Schedule
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C-A1-TRL-3120 Truslow Pier 1 - Pier 
Protection Barrier

$1.00/LS 115000.00LS $115,000.00 $0.00 $115,000.00 $115,000.00

C-A1-TRL-4120 Truslow Pier 2 - Pier 
Protection Barrier

$1.00/LS 115000.00LS $115,000.00 $0.00 $115,000.00 $115,000.00

C-A1-WHS-1090 WHS Pier 1 - Pier Protection 
Barrier

$1.00/LS 115000.00LS $115,000.00 $0.00 $115,000.00 $115,000.00

C-A1-WHS-2090 WHS Pier 2 - Pier Protection 
Barrier

$1.00/LS 115000.00LS $115,000.00 $0.00 $115,000.00 $115,000.00

C-A2-XPL-13170 Area 2 Exp Lanes 95XL - 
Install MGS-1/End Treatments
Sta 224 to 253

$1.00/LS 108841.00LS $108,841.00 $0.00 $108,841.00 $108,841.00

C-A2-XPL-13090 Area 2 Exp Lanes 95XL - 
Install MGS-1/End Treatments
Sta 253 to 430

$1.00/LS 174146.00LS $174,146.00 $0.00 $174,146.00 $174,146.00

C-A2-AMB-5090 Am. Leg. Abutment B - Pier 
Protection Barrier

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A2-AMB-3110 Am. Leg. Pier 1 - Pier 
Protection Barrier

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A3-XPL-12080 Area 3 Exp Lanes - Install 
MGS-1/End Treatments Sta 
428 to 591

$1.00/LS 544207.00LS $544,207.00 $0.00 $544,207.00 $544,207.00

C-A2-NB-1030 Area 2 NB - Install MGS-1 / 
End Treatments Sta 259 to 
369 (Median Shoulder)

$1.00/LS 350000.00LS $350,000.00 $0.00 $350,000.00 $350,000.00

C-A1-NB-8060 Area 1 NB Ramp HWN - 
Install Guardrail

$1.00/LS 140000.00LS $140,000.00 $0.00 $140,000.00 $140,000.00

C-A1-NB-8140 Area 1 NB Ramp GWN - 
Install Guardrail

$1.00/LS 174146.00LS $174,146.00 $0.00 $174,146.00 $174,146.00

Subtotal 6960526.00 $6,960,526.00 $0.00 $6,960,526.00 $6,960,526.00

P54400-010  SIGNING & PAVEMENT MARKINGS

C-A4-XPL-2140 Area 4 Exp Lanes - Install 
Permanent Pavement 
Markings for 95XL/HRS/RHN

$1.00/LS 22638.00LS $22,638.00 $0.00 $22,638.00 $22,638.00

C-A4-SB-3060 Area 4 SB HRS - Install 
Permanent Pavement 
Markings for 95SB/ HRS Sta 
8032+32 to 8048+90

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A4-ITS-1010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
833 to 818

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-1020 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
833 to 818

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-1070 Area 4 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
833 to 818

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-1090 Area 4 Exp Lanes ITS - Install
DMS Signs - Sta 833 to 818

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-2010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
818 to 804

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-2020 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
818 to 804

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-2030 Area 4 Exp Lanes ITS - Erect 
Sign Cantilever Structure - 
Sta 818 to 804

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-2050 Area 4 Exp Lanes ITS - Install
Signs - Sta 818 to 804

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-3010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
804 to 790

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-3020 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
804 to 790

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-3040 Area 4 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
804 to 790

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

  Branch Civil, Inc.
95 Express Lanes Fred Ex - Baseline Schedule
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C-A4-ITS-3080 Area 4 Exp Lanes ITS - Install
DMS Signs - Sta 804 to 790

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-4010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
790 to 776

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-4020 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
790 to 776

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-4040 Area 4 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
790 to 776

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-4090 Area 4 Exp Lanes ITS - Install
DMS Signs - Sta 790 to 776

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-5010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
776 to 762

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-5020 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
776 to 762

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-5030 Area 4 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
776 to 762

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-5050 Area 4 Exp Lanes ITS - Install
DMS Signs & Signs - Sta 776
to 762

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-6010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
762 to 748

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-6030 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
762 to 748

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-ITS-6080 Area 4 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
762 to 748

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-6110 Area 4 Exp Lanes ITS - Install
Signs - Sta 762 to 748

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-7010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
748 to 734

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-7030 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
748 to 734

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-7080 Area 4 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
748 to 734

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-7100 Area 4 Exp Lanes ITS - Install
Signs - Sta 748 to 734

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-8090 Area 4 Exp Lanes ITS - Install
DMS Sign - Sta 734 to 721

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-8030 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
734 to 721

$1.00/LS 96000.00LS $96,000.00 $0.00 $96,000.00 $96,000.00

C-A4-ITS-8040 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
734 to 721

$1.00/LS 90000.00LS $90,000.00 $0.00 $90,000.00 $90,000.00

C-A4-ITS-8070 Area 4 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
734 to 721

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-9030 Area 4 Exp Lanes ITS - Install
DMS Sign - Sta 721 to 707

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-9000 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
721 to 707

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-9010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
721 to 707

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A4-ITS-9020 Area 4 Exp Lanes ITS - Erect 
Sign Span & Cantilever 

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

  Branch Civil, Inc.
95 Express Lanes Fred Ex - Baseline Schedule
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Structure - Sta 721 to 707

C-A4-ITS-11050 Area 4 Exp Lanes ITS - Install
DMS Sign - Sta 693 to 679

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-11010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
693 to 679

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-11020 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
693 to 679

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-11030 Area 4 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
693 to 679

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-13030 Area 4 Exp Lanes ITS - Install
Sign - Sta 651 to 637

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-13000 Area 4 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
651 to 637

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-13010 Area 4 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
651 to 637

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-ITS-13020 Area 4 Exp Lanes ITS - Erect 
Sign Cantilever Structure - 
Sta 651 to 637

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A1-ITS-1030 Area 1 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
96 to 82

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-1040 Area 1 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
96 to 82

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-1050 Area 1 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 96 
to 82

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-1060 Area 1 Exp Lanes ITS - Install
DMS Sign - Sta 96 to 82

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-2030 Area 1 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
110 to 96

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-2040 Area 1 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
110 to 96

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-2050 Area 1 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
110 to 96

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-2060 Area 1 Exp Lanes ITS - Install
DMS Sign - Sta 110 to 96

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-3030 Area 1 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
124 to 110

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-3040 Area 1 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
124 to 110

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-3050 Area 1 Exp Lanes ITS - Erect 
Sign Cantilever Structure - 
Sta 124 to 110

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-3060 Area 1 Exp Lanes ITS - Install
DMS Sign - Sta 124 to 110

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-4020 Area 1 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
136 to 124

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-4030 Area 1 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
136 to 124

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-4040 Area 1 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
136 to 124

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-4050 Area 1 Exp Lanes ITS - Install
DMS Sign - Sta 136 to 124

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-5020 Area 1 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
149 to 136

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

  Branch Civil, Inc.
95 Express Lanes Fred Ex - Baseline Schedule
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C-A1-ITS-5030 Area 1 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
149 to 136

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-5040 Area 1 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
149 to 136

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-5050 Area 1 Exp Lanes ITS - Install
Signs - Sta 149 to 136

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-6020 Area 1 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
163 to 149

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-6030 Area 1 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
163 to 149

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-6040 Area 1 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
163 to 149

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-6050 Area 1 Exp Lanes ITS - Install
Signs - Sta 163 to 149

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-8020 Area 1 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
190 to 176

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-8030 Area 1 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
190 to 176

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-8040 Area 1 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
190 to 176

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-8050 Area 1 Exp Lanes ITS - Install
Signs - Sta 190 to 176

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-9020 Area 1 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
204 to 190

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-9030 Area 1 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
204 to 190

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-9040 Area 1 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
204 to 190

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A1-ITS-9050 Area 1 Exp Lanes ITS - Install
Signs - Sta 204 to 190

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A1-ITS-10020 Area 1 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
218 to 204

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A1-ITS-10030 Area 1 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
218 to 204

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A1-ITS-10040 Area 1 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
218 to 204

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A1-ITS-10050 Area 1 Exp Lanes ITS - Install
DMS Sign - Sta 218 to 204

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-PW-1010 Project Wide - Perm 
Pavement Markings - 95XL 
113+00 to 590+00

$1.00/LS 120759.00LS $120,759.00 $0.00 $120,759.00 $120,759.00

C-A3-ITS-12003 Area 3 Exp Lanes ITS - Install
Sign - Sta 595 to 581

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A3-ITS-12000 Area 3 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
595 to 581

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A3-ITS-12001 Area 3 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
595 to 581

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A3-ITS-12002 Area 3 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
595 to 581

$1.00/LS 80000.00LS $80,000.00 $0.00 $80,000.00 $80,000.00

C-A3-ITS-8001 Area 3 Exp Lanes ITS - Install
DMS Sign - Sta 540 to 526

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

  Branch Civil, Inc.
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C-A3-ITS-7005 Area 3 Exp Lanes ITS - Install
DMS Sign - Sta 526 to 512

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-7002 Area 3 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
526 to 512

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-7003 Area 3 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
526 to 512

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-7004 Area 3 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
526 to 512

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-6004 Area 3 Exp Lanes ITS - Install
Sign - Sta 512 to 498

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-6001 Area 3 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
512 to 498

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-6002 Area 3 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
512 to 498

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-6003 Area 3 Exp Lanes ITS - Erect 
Sign Cantilever Structure - 
Sta 512 to 498

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-4004 Area 3 Exp Lanes ITS - Install
Sign - Sta 484 to 470

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-4001 Area 3 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
484 to 470

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-4002 Area 3 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
484 to 470

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-4003 Area 3 Exp Lanes ITS - Erect 
Sign Cantilever Structure - 
Sta 484 to 470

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-2004 Area 3 Exp Lanes ITS - Install
Sign - Sta 456 to 442

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-2001 Area 3 Exp Lanes ITS - FRP 
Sign Structure Footer - Sta 
456 to 442

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-2002 Area 3 Exp Lanes ITS - FRP 
Sign Structure Top Cap - Sta 
456 to 442

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-2003 Area 3 Exp Lanes ITS - Erect 
Sign Span Structure - Sta 
456 to 442

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A3-ITS-1006 Area 3 Exp Lanes ITS - Install
DMS Sign - Sta 442 to 428

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

E-SGN-1000 Prepare & Submit - Found 
Design & Shop Drawing for 
Overhead Signs

$1.00/LS 640000.00LS $640,000.00 $0.00 $640,000.00 $640,000.00

P-SGN-1000 Fabricate & Deliver - OH Sign 
& Structure

$1.00/LS 1792000.00LS $1,792,000.00 $0.00 $1,792,000.00 $1,792,000.00

C-A4-XPL-2030 Area 4 Exp Lanes - Surface 
Asphalt & Permanent Striping
for Gantry #3 Test Section

$1.00/LS 64000.00LS $64,000.00 $0.00 $64,000.00 $64,000.00

C-A4-NB-3080 Area 4 NB RHN - Permanent 
Striping

$1.00/LS 22638.00LS $22,638.00 $0.00 $22,638.00 $22,638.00

C-A1-SB-6130 Area 1 SB WGS - Permanent
Striping WGS Sta 1029+66 
to 1068+61

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

C-A2-SB-3110 Area 2 SB - Permanent 
Striping Out of Traffic

$1.00/LS 37730.00LS $37,730.00 $0.00 $37,730.00 $37,730.00

Subtotal 9960635.00 $9,960,635.00 $0.00 $9,960,635.00 $9,960,635.00

P54400-011  LIGHTING

C-A4-ITS-1060 Area 4 Exp Lanes ITS - Install
Light Foundations - Sta 833 
to 818

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-1080 Area 4 Exp Lanes ITS - Install
Light Poles & Lights - Sta 

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

  Branch Civil, Inc.
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833 to 818

C-A4-ITS-2040 Area 4 Exp Lanes ITS - Install
Light Foundations - Sta 818 
to 804

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-2060 Area 4 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
818 to 804

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-3100 Area 4 Exp Lanes ITS - Install
Light Foundations - Sta 804 
to 790

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-3110 Area 4 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
804 to 790

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-4130 Area 4 Exp Lanes ITS - Install
Light Foundations - Sta 790 
to 776

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-4140 Area 4 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
790 to 776

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-5090 Area 4 Exp Lanes ITS - Install
Light Foundations - Sta 776 
to 762

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-5100 Area 4 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
776 to 762

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-6120 Area 4 Exp Lanes ITS - Install
Light Foundations - Sta 762 
to 748

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-6130 Area 4 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
762 to 748

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-7090 Area 4 Exp Lanes ITS - Install
Light Foundations - Sta 748 
to 734

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A4-ITS-7110 Area 4 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
748 to 734

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A1-ITS-1110 Area 1 Exp Lanes ITS - Install
Light Foundations - Sta 96 to
82

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A1-ITS-1120 Area 1 Exp Lanes ITS - Install
Light Poles & Lights - Sta 96 
to 82

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A1-ITS-2130 Area 1 Exp Lanes ITS - Install
Light Foundations - Sta 110 
to 96

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A1-ITS-2140 Area 1 Exp Lanes ITS - Install
Light Poles & Lights - Sta 110
to 96

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A1-ITS-3130 Area 1 Exp Lanes ITS - Install
Light Foundations - Sta 124 
to 110

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-3140 Area 1 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
124 to 110

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-4120 Area 1 Exp Lanes ITS - Install
Light Foundations - Sta 136 
to 124

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-4130 Area 1 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
136 to 124

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-5120 Area 1 Exp Lanes ITS - Install
Light Foundations - Sta 149 
to 136

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-5130 Area 1 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
149 to 136

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-6060 Area 1 Exp Lanes ITS - Install
Light Foundations - Sta 163 
to 149

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-6070 Area 1 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
163 to 149

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-7080 Area 1 Exp Lanes ITS - Install
Light Foundations - Sta 176 

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

  Branch Civil, Inc.
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03-05-19

(c) Primavera Systems, Inc. Page 16 of 42



Contractor's Activity Cost-loading Report (ACR)

Resource ID Name

Activity ID Activity Name Price / Unit Budgeted
Units

Budgeted Cost Actual Cost Rem Cost At Completion
Cost

to 163

C-A1-ITS-7090 Area 1 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
176 to 163

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-8120 Area 1 Exp Lanes ITS - Install
Light Foundations - Sta 190 
to 176

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A1-ITS-8130 Area 1 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
190 to 176

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A1-ITS-9120 Area 1 Exp Lanes ITS - Install
Light Foundations - Sta 204 
to 190

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A1-ITS-9130 Area 1 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
204 to 190

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A3-ITS-12004 Area 3 Exp Lanes ITS - Install
Light Foundation - Sta 595 to
581

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A3-ITS-12005 Area 3 Exp Lanes ITS - Install
Light Pole & Lights - Sta 595 
to 581

$1.00/LS 28500.00LS $28,500.00 $0.00 $28,500.00 $28,500.00

C-A3-ITS-3005 Area 3 Exp Lanes ITS - Install
Light Foundations - Sta 470 
to 456

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A3-ITS-3006 Area 3 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
470 to 456

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A3-ITS-2009 Area 3 Exp Lanes ITS - Install
Light Foundations - Sta 456 
to 442

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A3-ITS-2010 Area 3 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
456 to 442

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A3-ITS-1009 Area 3 Exp Lanes ITS - Install
Light Foundations - Sta 442 
to 428

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

C-A3-ITS-1010 Area 3 Exp Lanes ITS - Install
Light Poles & Lights - Sta 
442 to 428

$1.00/LS 24980.00LS $24,980.00 $0.00 $24,980.00 $24,980.00

E-LT-1000 Prepare & Submit - Lighting 
Pole Foundation Design

$1.00/LS 57300.00LS $57,300.00 $0.00 $57,300.00 $57,300.00

E-COM-1010 Prepare & Submit - 
Generators

$1.00/LS 171000.00LS $171,000.00 $0.00 $171,000.00 $171,000.00

E-COM-1000 Prepare & Submit - Conduit / 
Wire / Fiber & JB

$1.00/LS 57000.00LS $57,000.00 $0.00 $57,000.00 $57,000.00

P-COM-1000 Fabricate & Deliver - Conduit $1.00/LS 171000.00LS $171,000.00 $0.00 $171,000.00 $171,000.00

P-COM-1010 Fabricate & Deliver - Power 
Cable

$1.00/LS 171000.00LS $171,000.00 $0.00 $171,000.00 $171,000.00

P-COM-1030 Fabricate & Deliver - Fiber 
Optic Cable

$1.00/LS 638400.00LS $638,400.00 $0.00 $638,400.00 $638,400.00

P-COM-1020 Fabricate & Deliver - Junction 
Box

$1.00/LS 342000.00LS $342,000.00 $0.00 $342,000.00 $342,000.00

P-COM-1040 Fabricate & Deliver - 
Generator

$1.00/LS 478800.00LS $478,800.00 $0.00 $478,800.00 $478,800.00

P-LT-1000 Fabricate & Deliver - Lighting 
Poles & Fixtures

$1.00/LS 399000.00LS $399,000.00 $0.00 $399,000.00 $399,000.00

P-LT-1010 Fabricate & Deliver - Lighting 
Control Cabinets

$1.00/LS 478800.00LS $478,800.00 $0.00 $478,800.00 $478,800.00

Subtotal 4009260.00 $4,009,260.00 $0.00 $4,009,260.00 $4,009,260.00

P54400-012  DRAINAGE & STORMWATER MANAGEMENT

C-A1-SB-6050 Area 1 SB WGS - Install 
Underdrain WGS Sta 
1029+66 to 1068+61

$1.00/LS 63745.45LS $63,745.45 $0.00 $63,745.45 $63,745.45

C-A1-SB-4000 Area 1 Truslow - Str 2-66B to 
2-66A 24" RCP 17 LF Sta 
3664+50 of I-95 SB GP

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-SB-4010 Area 1 Truslow - Str 2-66C to 
2-66D 15" RCP 42 LF Sta 
3664+25 of I-95 SB GP

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

  Branch Civil, Inc.
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C-A1-SB-4020 Area 1 Truslow - Str 2-66E to 
2-66F 15" RCP 68 LF Sta 
3663+25 of I-95 SB GP

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-SB-4030 Area 1 Truslow - Str 2-66G 
24" RCP 26 LF Sta 3663+50 
of I-95 SB GP

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-SB-2040 Area 1 SB - Str 2-17 to 2-18 
18" RCP 39 LF WGS Sta 
1037+80

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-SB-2090 Area 1 SB - Str 2-20 3 - 8' x 
8' RCB 122 LF Sta 1043+00 
of WGS

$1.00/LS 428098.00LS $428,098.00 $0.00 $428,098.00 $428,098.00

C-A1-SB-2000 Area 1 SB - Basin 1: Str 2-30 
to 2-31 48" RCP 108 LF 
WGS Sta 1046+75

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-SB-2020 Area 1 SB - Str 2-4 to 2-3 24"
RCP 56 LF WGS Sta 
1035+00

$1.00/LS 171920.00LS $171,920.00 $0.00 $171,920.00 $171,920.00

C-A1-SB-2010 Area 1 SB - Str 2-42X (Spec 
Des) to 2-42J 24" RCP 69 LF 
PHS Sta 2017+30

$1.00/LS 221040.00LS $221,040.00 $0.00 $221,040.00 $221,040.00

C-A1-SB-2080 Area 1 SB - Jack and Bore 
Str 3-1 to 3-2 36" RCP 114 LF
Sta 3682+40 of I-95 SB GP

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-SB-2060 Area 1 SB - Str 3-5 to 3-6 24"
RCP 91 LF Sta 3682+00 of 
I-95 SB GP

$1.00/LS 24560.00LS $24,560.00 $0.00 $24,560.00 $24,560.00

C-A1-SB-2050 Area 1 SB - Str 3-6 to 6' x 6' 
RCB 26 LF SB GP Sta 
3681+75

$1.00/LS 61105.00LS $61,105.00 $0.00 $61,105.00 $61,105.00

C-A1-SB-2070 Area 1 SB - Str 3-43 / 3-42 
46LF of 36" RCP SB GP Sta 
3708+10

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-SB-2030 Area 1 SB - Str 3-11/3-10 30" 
RCP 64 LF SB GP Sta 
3687+00

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-SB-3020 Area 1 SB - Str 2-29 to 2-30 
42" RCP 254 LF Sta 
1044+00 of WGS

$1.00/LS 102000.00LS $102,000.00 $0.00 $102,000.00 $102,000.00

C-A1-SB-3040 Area 1 SB - Str 2-35 to 2-30 
36" RCP 130 LF, Sta 
1046+75 of WGS

$1.00/LS 102000.00LS $102,000.00 $0.00 $102,000.00 $102,000.00

C-A1-SB-7000 Area 1 SB - Str 2-31A to 
2-31B 24" RCP 47 LF Basin 1

$1.00/LS 20400.00LS $20,400.00 $0.00 $20,400.00 $20,400.00

C-A1-SB-7020 Area 1 SB - Str 3-12A to 
3-12B 15" RCP 27 LF Basin 
2B

$1.00/LS 11602.80LS $11,602.80 $0.00 $11,602.80 $11,602.80

C-A1-SB-7010 Area 1 SB - Str 3-13A to 
3-13B 15" RCP 27 LF Basin 
2B

$1.00/LS 20400.00LS $20,400.00 $0.00 $20,400.00 $20,400.00

C-A1-SB-7030 Area 1 SB - Str 
3-27/3-26/3-25 188 LF SWM 
Basin Drainage Basin 2B

$1.00/LS 23205.60LS $23,205.60 $0.00 $23,205.60 $23,205.60

C-A1-SB-7040 Area 1 SB - Str 3-44 to 3-45 
24" RCP 112 LF Basin 3B

$1.00/LS 23205.60LS $23,205.60 $0.00 $23,205.60 $23,205.60

C-A1-HPN-1000 Area 1 HPN - Surface 
Drainage Sta 101+75 to 
108+50 (7 Str / 700 LF)

$1.00/LS 245600.00LS $245,600.00 $0.00 $245,600.00 $245,600.00

C-A1-XPL-2020 Area 1 Exp Lanes - Surface 
Drainage Sta 114 to 116 (3 
Str / 550 LF)

$1.00/LS 171920.00LS $171,920.00 $0.00 $171,920.00 $171,920.00

C-A1-HPN-1030 Area 1 HPN - Install 
Underdrain

$1.00/LS 45532.47LS $45,532.47 $0.00 $45,532.47 $45,532.47

C-A1-HWN-10000 Area 1 HWN - Surface 
Drainage Sta 4020 to 4034 
(12 Str / 1000 LF)

$1.00/LS 343840.00LS $343,840.00 $0.00 $343,840.00 $343,840.00

C-A1-XPL-3020 Area 1 Exp Lanes - Surface 
Drainage Sta 126+90 (4 Str / 
125 LF)

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00
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C-A1-XPL-3030 Area 1 Exp Lanes - Surface 
Drainage Sta 128 to 131 (5 
Str / 400 LF)

$1.00/LS 147360.00LS $147,360.00 $0.00 $147,360.00 $147,360.00

C-A1-XPL-4010 Area 1 Exp Lanes - Surface 
Drainage Sta 136+40 (3 Str / 
125 LF)

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A1-XPL-4020 Area 1 Exp Lanes - Surface 
Drainage Sta 140+75 to 
143+50 (5 Str / 350 LF)

$1.00/LS 147360.00LS $147,360.00 $0.00 $147,360.00 $147,360.00

C-A1-XPL-4030 Area 1 Exp Lanes - Surface 
Drainage Sta 144+50 to 
147+50 (6 Str / 400 LF)

$1.00/LS 171920.00LS $171,920.00 $0.00 $171,920.00 $171,920.00

C-A1-XPL-6030 Area 1 Exp Lanes - Surface 
Drainage Sta 162+50 to 
169+50 (7 Str / 850 LF)

$1.00/LS 245600.00LS $245,600.00 $0.00 $245,600.00 $245,600.00

C-A1-XPL-6040 Area 1 Exp Lanes - Surface 
Drainage Sta 175 (3 Str / 148
LF)

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A1-XPL-7010 Area 1 Exp Lanes - Surface 
Drainage Sta 176 to 180 (3 
Str / 400 LF)

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-XPL-7020 Area 1 Exp Lanes - Surface 
Drainage Sta 187 to 191 (4 
Str / 425 LF)

$1.00/LS 147360.00LS $147,360.00 $0.00 $147,360.00 $147,360.00

C-A1-XPL-8020 Area 1 Exp Lanes - Surface 
Drainage Sta 191 to 192+50 
(3 Str / 150 LF)

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A1-XPL-9030 Area 1 Exp Lanes - Surface 
Drainage Sta 205 to 218 (11 
Str / 1350 LF)

$1.00/LS 392960.00LS $392,960.00 $0.00 $392,960.00 $392,960.00

C-A1-XPL-10130 Area 1 Exp Lanes - Install 
Underdrain 115 to 170

$1.00/LS 72851.95LS $72,851.95 $0.00 $72,851.95 $72,851.95

C-A1-XPL-10160 Area 1 Exp Lanes - Install 
Underdrain 170 to 224

$1.00/LS 72851.95LS $72,851.95 $0.00 $72,851.95 $72,851.95

C-A1-XPL-9010 Area 1 Exp Lanes - Str 3-89 
to 3-78 24" RCP 556 LF Sta 
215+50

$1.00/LS 221040.00LS $221,040.00 $0.00 $221,040.00 $221,040.00

C-A1-XPL-2000 Area 1 Exp Lanes - Str 2-39 
to 2-38 Jack & Bore 36" RCP 
102 LF Sta 116

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-XPL-2030 Area 1 Exp Lanes - Surface 
Drainage Sta 120 to 124 (4 
Str / 450 LF) (Adjacent to SB)

$1.00/LS 147360.00LS $147,360.00 $0.00 $147,360.00 $147,360.00

C-A1-WHS-7000 Area 1 WHS - Surface 
Drainage Sta 1529 to 
1533+50 (3 Str / 450 LF)

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-XPL-3000 Area 1 Exp Lanes - Str 2-57 
to 2-58 36" RCP 34 LF under 
MSE Sta 127+10

$1.00/LS 49120.00LS $49,120.00 $0.00 $49,120.00 $49,120.00

C-A1-XPL-5000 Area 1 Exp Lanes - Jack and 
Bore Str 3-17C to 3-16 24" 
RCP 70 LF Sta 155+50

$1.00/LS 196480.00LS $196,480.00 $0.00 $196,480.00 $196,480.00

C-A1-XPL-8000 Area 1 Exp Lanes - Jack and 
Bore Str 3-61 to 3-62 36" 
RCP 29 LF Sta 191

$1.00/LS 221040.00LS $221,040.00 $0.00 $221,040.00 $221,040.00

C-A1-XPL-6010 Area 1 Exp Lanes - Str 3-94 
to 3-93 60" RCP 69 LF Sta 
163+40

$1.00/LS 98240.00LS $98,240.00 $0.00 $98,240.00 $98,240.00

C-A1-NB-3000 Area 1 NB - Str 3-22 Box 
Culvert Ext. 6' x 6' RCB, 15 
LF, Sta 4014+50 of HWN

$1.00/LS 42405.00LS $42,405.00 $0.00 $42,405.00 $42,405.00

C-A1-NB-3010 Area 1 NB - Box Culvert Ext 
6' x 6' RCB 7 LF Sta 
3046+95 of I-95 NB GP 
(154+00 of 95XL)

$1.00/LS 43870.26LS $43,870.26 $0.00 $43,870.26 $43,870.26

C-A1-NB-4010 Area 1 NB - Str 2-71 to Ex. 
Pipe, 24" RCP 17 LF, Sta 
4004+50 of HWN

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-NB-4000 Area 1 NB - Str 2-72 to 2-71, 
24" RCP 11 LF, Sta 4004+50 
of HWN

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00
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of HWN

C-A1-NB-4020 Area 1 NB - Str 3-1C to 3-1D, 
18" RCP 38 LF, Sta 4011+40 
of HWN

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-NB-9000 Area 1 SWM - Detention 
Basin 3B-2 Sta 178+50 of 
95XL

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-NB-9010 Area 1 SWM - Detention 
Basin 4 Sta 188+50 of 95XL

$1.00/LS 221040.00LS $221,040.00 $0.00 $221,040.00 $221,040.00

C-A1-NB-8040 Area 1 NB Ramp HWN - 
Install Underdrain

$1.00/LS 27319.48LS $27,319.48 $0.00 $27,319.48 $27,319.48

C-A1-NB-8120 Area 1 NB Ramp GWN - 
Install Underdrain

$1.00/LS 81958.44LS $81,958.44 $0.00 $81,958.44 $81,958.44

C-A1-NB-7000 Area 1 NB - Str 2-55 to 2-56, 
30" RCP 13 LF, Sta 3019+40 
of GWN

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-SB-9040 Area 1 SB Ramp WHS - 
Install Underdrain Sta 
1500+00 to 1522+50 (Abut 
A)

$1.00/LS 45532.47LS $45,532.47 $0.00 $45,532.47 $45,532.47

C-A2-SB-2020 Area 2 SB - Str 5-13 5' x 5' 
RCB 12 LF Sta 1022+80 of 
I-95 SB GP

$1.00/LS 33924.00LS $33,924.00 $0.00 $33,924.00 $33,924.00

C-A2-SB-3060 Area 2 SB - Install Underdrain $1.00/LS 36425.97LS $36,425.97 $0.00 $36,425.97 $36,425.97

C-A2-SB-3000 Area 2 SB - Surface Drainage
Sta 1018+50 to 1025 (4 Str / 
650 LF)

$1.00/LS 92822.40LS $92,822.40 $0.00 $92,822.40 $92,822.40

C-A2-SB-2070 Area 2 SB - Jack and Bore 
Str 5-19 to 5-61 24" RCP 54 
LF Sta 1050+40 of I-95 SB 
GP

$1.00/LS 58014.00LS $58,014.00 $0.00 $58,014.00 $58,014.00

C-A2-SB-2030 Area 2 SB - Jack and Bore 
Str 5-8 to 5-9 36" RCP 130 
LF Sta 1017 of I-95 SB GP

$1.00/LS 102000.00LS $102,000.00 $0.00 $102,000.00 $102,000.00

C-A2-SB-2000 Area 2 NB - Str 5-14 Box 
Culvert Extension Sta 324

$1.00/LS 20000.00LS $20,000.00 $0.00 $20,000.00 $20,000.00

C-A2-SB-2040 Area 2 SB - Detention Basin 
6B-7 w/ Storm Drain

$1.00/LS 183600.00LS $183,600.00 $0.00 $183,600.00 $183,600.00

C-A2-SB-3010 Area 2 SB - Surface Drainage
Sta 1014 to 1016 (2 Str / 200
LF)

$1.00/LS 34808.40LS $34,808.40 $0.00 $34,808.40 $34,808.40

C-A2-SB-3030 Area 2 SB - Surface Drainage
Sta 1039+25 to 1050 (5 Str / 
1100 LF)

$1.00/LS 139233.60LS $139,233.60 $0.00 $139,233.60 $139,233.60

C-A2-SB-3020 Area 2 SB - Surface Drainage
Sta 1050 to 1054+50 (4 Str / 
500 LF)

$1.00/LS 69616.80LS $69,616.80 $0.00 $69,616.80 $69,616.80

C-A2-SB-2060 Area 2 SB - Detention Basin 
7-1 w/ Storm Drain

$1.00/LS 104425.20LS $104,425.20 $0.00 $104,425.20 $104,425.20

C-A1-XPL-5020 Area 1 Exp Lanes - Surface 
Drainage Sta 153 to 155+50 
(4 Str / 350 LF)

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-XPL-5030 Area 1 Exp Lanes - Surface 
Drainage Sta 159+50 to 163 
(2 Str / 350 LF

$1.00/LS 98240.00LS $98,240.00 $0.00 $98,240.00 $98,240.00

C-A1-XPL-9000 Area 1 Exp Lanes - Str 3-74 
to 3-72 to 3-69 48" RCP 325 
LF Sta 207 to 210

$1.00/LS 147360.00LS $147,360.00 $0.00 $147,360.00 $147,360.00

C-A1-XPL-3040 Area 1 Exp Lanes - Surface 
Drainage Sta 124 to 132+75 
(7 Str / 875 LF) (Adjacent to 
SB)

$1.00/LS 245600.00LS $245,600.00 $0.00 $245,600.00 $245,600.00

C-A2-XPL-10040 Area 2 Exp Lanes - Surface 
Drainage Sta 222+40 (3 Str / 
400 LF)

$1.00/LS 69616.80LS $69,616.80 $0.00 $69,616.80 $69,616.80

C-A2-XPL-10020 Area 2 Exp Lanes - Str 4-3 to
3-89 60" RCP 1100 LF Sta 
223+80

$1.00/LS 197247.60LS $197,247.60 $0.00 $197,247.60 $197,247.60

C-A2-NB-1010 Area 2 NB - Jack and Bore 
Str 6-10 to 6-11 36" RCP 159 
LF Sta 400+60

$1.00/LS 40800.00LS $40,800.00 $0.00 $40,800.00 $40,800.00

C-A2-XPL-6030 Area 2 Exp Lanes - Str 4-40 
to 4-37 24" RCP 114 LF Sta 

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00
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279+75

C-A2-XPL-10010 Area 2 Exp Lanes - Str 4-4 to
4-6 48" RCP 327 LF Sta 
230+50

$1.00/LS 69616.80LS $69,616.80 $0.00 $69,616.80 $69,616.80

C-A2-XPL-9020 Area 2 Exp Lanes - Str 4-14 
to 4-13 42" RCP 111 LF Sta 
238+90

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00

C-A2-XPL-9010 Area 2 Exp Lanes - Str 4-15 
to 4-16 27" RCP 110 LF Sta 
243+75

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00

C-A2-XPL-8010 Area 2 Exp Lanes - Str 4-20 
to 4-21 24" RCP 122 LF Sta 
247+50

$1.00/LS 40800.00LS $40,800.00 $0.00 $40,800.00 $40,800.00

C-A2-XPL-7010 Area 2 Exp Lanes - Str 4-23 
to 4-24 18" RCP 51 LF Sta 
262

$1.00/LS 40800.00LS $40,800.00 $0.00 $40,800.00 $40,800.00

C-A2-XPL-6010 Area 2 Exp Lanes - Str 4-31 
to 4-33 24" RCP 86 LF Sta 
275+30

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A2-XPL-6020 Area 2 Exp Lanes - Str 4-35A
to 4-34 24" RCP 110 LF Sta 
275+75

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A2-XPL-4010 Area 2 Exp Lanes - Str 5-1 to
5-2 24" RCP 94 LF Sta 
312+90

$1.00/LS 49120.00LS $49,120.00 $0.00 $49,120.00 $49,120.00

C-A2-XPL-11030 Area 2 Exp Lanes - Surface 
Drainage Sta 354 to 363 (6 
Str / 275 LF)

$1.00/LS 69616.80LS $69,616.80 $0.00 $69,616.80 $69,616.80

C-A2-XPL-11020 Area 2 Exp Lanes - Surface 
Drainage Sta 364 to 372 (5 
Str / 850 LF)

$1.00/LS 116028.00LS $116,028.00 $0.00 $116,028.00 $116,028.00

C-A2-XPL-11000 Area 2 Exp Lanes - Str 5-21A
to 5-39 60" RCP 1039 (8 Str)

$1.00/LS 220453.20LS $220,453.20 $0.00 $220,453.20 $220,453.20

C-A2-XPL-12010 Area 2 Exp Lanes - Str 5-5 to
5-8 24" RCP 125 LF Sta 
318+50

$1.00/LS 34808.40LS $34,808.40 $0.00 $34,808.40 $34,808.40

C-A2-XPL-3000 Area 2 Exp Lanes - Box 
Culvert 4 - 10' x 10'  RCB 98 
LF Sta 376+50

$1.00/LS 645700.00LS $645,700.00 $0.00 $645,700.00 $645,700.00

C-A2-XPL-2020 Area 2 Exp Lanes - Str 6-16 
to 6-17 60" RCP 69 LF Sta 
410+10

$1.00/LS 49120.00LS $49,120.00 $0.00 $49,120.00 $49,120.00

C-A2-XPL-3020 Area 2 Exp Lanes - Str 6-5 to
6-4 60" RCP 87 LF Sta 
398+60

$1.00/LS 49120.00LS $49,120.00 $0.00 $49,120.00 $49,120.00

C-A2-XPL-13150 Area 2 Exp Lanes 95XL - 
Install Underdrain Sta 224 to 
253

$1.00/LS 63745.45LS $63,745.45 $0.00 $63,745.45 $63,745.45

C-A2-XPL-13060 Area 2 Exp Lanes 95XL - 
Install Underdrain Sta 253 to 
430

$1.00/LS 318727.27LS $318,727.27 $0.00 $318,727.27 $318,727.27

C-A3-XPL-12050 Area 3 Exp Lanes - Install 
Underdrain Sta 428 to 591

$1.00/LS 200342.86LS $200,342.86 $0.00 $200,342.86 $200,342.86

C-A3-XPL-11000 Area 3 Exp Lanes - Str 6-21 
to 6-23 42" RCP 96 LF Sta 
436+05

$1.00/LS 34808.40LS $34,808.40 $0.00 $34,808.40 $34,808.40

C-A3-XPL-10030 Area 3 Exp Lanes - Str 6-44 
to 6-54 24" RCP 105 LF Sta 
453+10

$1.00/LS 58014.00LS $58,014.00 $0.00 $58,014.00 $58,014.00

C-A3-XPL-10010 Area 3 Exp Lanes - Str 6-54 
to 6-45 2 - 5' x 5' RCB 157 LF
Sta 453

$1.00/LS 242880.00LS $242,880.00 $0.00 $242,880.00 $242,880.00

C-A3-XPL-8020 Area 3 Exp Lanes - Str 7-14A
to 7-14 24" RCP 142 LF Sta 
482+20

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00

C-A3-XPL-7000 Area 3 Exp Lanes - Str 7-18 
to 7-19 60" RCP 125 LF Sta 
488+30

$1.00/LS 81600.00LS $81,600.00 $0.00 $81,600.00 $81,600.00

C-A3-XPL-7030 Area 3 Exp Lanes - Str 7-24 
to 7-25A 24" RCP 95 LF Sta 
496+50

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00

C-A3-XPL-6000 Area 3 Exp Lanes - Str 7-29 
to 7-30 60" RCP 110 LF Sta 

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00
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501+50

C-A3-XPL-5020 Area 3 Exp Lanes - Str 7-38 
to 7-40 30" RCP 208 LF Sta 
516+10

$1.00/LS 102000.00LS $102,000.00 $0.00 $102,000.00 $102,000.00

C-A3-XPL-5000 Area 3 Exp Lanes - Str 7-43 
to 2 - 8' x 10' RCB 110 LF Sta
521+40

$1.00/LS 368368.00LS $368,368.00 $0.00 $368,368.00 $368,368.00

C-A3-XPL-4010 Area 3 Exp Lanes - Str 7-49 
to 7-50 30" RCP 86 LF Sta 
531+40

$1.00/LS 49120.00LS $49,120.00 $0.00 $49,120.00 $49,120.00

C-A3-XPL-2010 Area 3 Exp Lanes - Str 8-15 
to 8-16 48" RCP 235 LF Sta 
563

$1.00/LS 98240.00LS $98,240.00 $0.00 $98,240.00 $98,240.00

C-A3-XPL-8000 Area 3 Exp Lanes - Str 7-8 
Box Culvert 2 - 5' x 5' 125 LF 
Sta 473+40

$1.00/LS 242880.00LS $242,880.00 $0.00 $242,880.00 $242,880.00

C-A3-XPL-3000 Area 3 Exp Lanes - Box 
Culvert Ext. 2 - 10' x 10' RCB 
137 LF Sta 544+60

$1.00/LS 672329.84LS $672,329.84 $0.00 $672,329.84 $672,329.84

C-A3-XPL-9020 Area 3 Exp Lanes - Str 6-46 
to 6-47 36" RCP 134 LF Sta 
459

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00

C-A3-XPL-7060 Area 3 Exp Lanes - Surface 
Drainage Sta 487 to 
Detention Basin 10-5 (3 Str / 
125 LF)

$1.00/LS 81600.00LS $81,600.00 $0.00 $81,600.00 $81,600.00

C-A3-XPL-7020 Area 3 Exp Lanes - Str 7-20 
to 7-21 30" RCP 95 LF Sta 
493+60

$1.00/LS 81600.00LS $81,600.00 $0.00 $81,600.00 $81,600.00

C-A3-XPL-6030 Area 3 Exp Lanes - Str 7-30A
to 7-31 15" RCP 12 LF Sta 
506+40

$1.00/LS 20400.00LS $20,400.00 $0.00 $20,400.00 $20,400.00

C-A3-XPL-6020 Area 3 Exp Lanes - Str 7-31 
to 7-32 36" RCP 112 LF Sta 
506+20

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00

C-A3-XPL-8030 Area 3 Exp Lanes - Str 7-9 to
7-10 24" RCP 121 LF Sta 
475+90

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00

C-A3-XPL-3020 Area 3 Exp Lanes - Str 8-1 to
8-3 18" RCP 143 LF Sta 
542+70

$1.00/LS 98240.00LS $98,240.00 $0.00 $98,240.00 $98,240.00

C-A3-XPL-3030 Area 3 Exp Lanes - Str 8-4 to
8-8 18" RCP 74 LF Sta 
544+50

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A3-XPL-9000 Area 3 Exp Lanes - Str 7-1 
Box Culvert 10' x 10' 161 LF 
Sta 463+10

$1.00/LS 368368.00LS $368,368.00 $0.00 $368,368.00 $368,368.00

C-A3-XPL-9030 Area 3 Exp Lanes - Surface 
Drainage Sta 459 to 470 (4 
Str / 1100 LF)

$1.00/LS 224400.00LS $224,400.00 $0.00 $224,400.00 $224,400.00

C-A3-XPL-11020 Area 3 Exp Lanes - Str 6-25 
to 6-26 24" RCP 184 LF Sta 
436

$1.00/LS 58014.00LS $58,014.00 $0.00 $58,014.00 $58,014.00

C-A3-XPL-11040 Area 3 Exp Lanes - Surface 
Drainage 429+75 to 436 (7 
Str / 650 LF)

$1.00/LS 104425.20LS $104,425.20 $0.00 $104,425.20 $104,425.20

C-A3-XPL-10020 Area 3 Exp Lanes - Str 6-39 
to 6-40 54" RCP 131 LF Sta 
449+50

$1.00/LS 34808.40LS $34,808.40 $0.00 $34,808.40 $34,808.40

C-A3-XPL-10060 Area 3 Exp Lanes - Surface 
Drainage Sta 441 to 446+50 
(6 Str / 600 LF)

$1.00/LS 116028.00LS $116,028.00 $0.00 $116,028.00 $116,028.00

C-A3-XPL-10040 Area 3 Exp Lanes - Detention
Basin 10-1 (2 Levels)

$1.00/LS 92822.40LS $92,822.40 $0.00 $92,822.40 $92,822.40

C-A3-XPL-10050 Area 3 Exp Lanes - Detention
Basin 10-2 (2 Levels) with 
Storm Drain

$1.00/LS 116028.00LS $116,028.00 $0.00 $116,028.00 $116,028.00

C-A3-XPL-8040 Area 3 Exp Lanes - Detention
Basin 10-3 (2 Levels)

$1.00/LS 163200.00LS $163,200.00 $0.00 $163,200.00 $163,200.00

C-A3-XPL-8060 Area 3 Exp Lanes - Detention
Basin 10-4 (2 Levels) with 
Storm Drain

$1.00/LS 204000.00LS $204,000.00 $0.00 $204,000.00 $204,000.00
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C-A3-XPL-8050 Area 3 Exp Lanes - Surface 
Drainage Sta 470 to 
Detention Basin 10-3 (3 Str / 
150 LF)

$1.00/LS 81600.00LS $81,600.00 $0.00 $81,600.00 $81,600.00

C-A3-XPL-7040 Area 3 Exp Lanes - Detention
Basin 10-5 (2 Levels)

$1.00/LS 122400.00LS $122,400.00 $0.00 $122,400.00 $122,400.00

C-A3-XPL-7050 Area 3 Exp Lanes - Surface 
Drainage Sta 495 to 498 (2 
Str / 350 LF)

$1.00/LS 102000.00LS $102,000.00 $0.00 $102,000.00 $102,000.00

C-A3-XPL-6040 Area 3 Exp Lanes - Detention
Basin 10-6 (2 Levels)

$1.00/LS 102000.00LS $102,000.00 $0.00 $102,000.00 $102,000.00

C-A3-XPL-6050 Area 3 Exp Lanes - Detention
Basin 10-7 (2 Levels)

$1.00/LS 102000.00LS $102,000.00 $0.00 $102,000.00 $102,000.00

C-A3-XPL-6060 Area 3 Exp Lanes - Surface 
Drainage Sta 498 to 
Detention Basin 10-6 (4 Str / 
400 LF)

$1.00/LS 142800.00LS $142,800.00 $0.00 $142,800.00 $142,800.00

C-A3-XPL-5030 Area 3 Exp Lanes - Detention
Basin 10-8

$1.00/LS 163200.00LS $163,200.00 $0.00 $163,200.00 $163,200.00

C-A3-XPL-5060 Area 3 Exp Lanes - Detention
Basin 10-9

$1.00/LS 163200.00LS $163,200.00 $0.00 $163,200.00 $163,200.00

C-A3-XPL-5040 Area 3 Exp Lanes - Surface 
Drainage Sta 512 to 
Detention Basin 10-7 (3 Str / 
125 LF)

$1.00/LS 81600.00LS $81,600.00 $0.00 $81,600.00 $81,600.00

C-A3-XPL-5050 Area 3 Exp Lanes - Surface 
Drainage Sta 518 (2 Str / 100
LF)

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00

C-A3-XPL-5070 Area 3 Exp Lanes - Surface 
Drainage Sta 523 to 
Detention Basin 10-9 (5 Str / 
350 LF)

$1.00/LS 142800.00LS $142,800.00 $0.00 $142,800.00 $142,800.00

C-A3-XPL-4020 Area 3 Exp Lanes - Detention
Basin 10-10 (2 Levels ) w/ 
Surface Drainage

$1.00/LS 245600.00LS $245,600.00 $0.00 $245,600.00 $245,600.00

C-A3-XPL-3040 Area 3 Exp Lanes - Detention
Basin 11-1

$1.00/LS 147360.00LS $147,360.00 $0.00 $147,360.00 $147,360.00

C-A3-XPL-3060 Area 3 Exp Lanes - Surface 
Drainage Sta 544+50 to 
555+75 (5 Str / 1200 LF)

$1.00/LS 294720.00LS $294,720.00 $0.00 $294,720.00 $294,720.00

C-A3-XPL-2020 Area 3 Exp Lanes - Surface 
Drainage Sta 584 (2 Str / 150
LF)

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A2-XPL-2010 Area 2 Exp Lanes - Str 6-18 
to 6-19 36" RCP 108 LF Sta 
422+00

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A2-XPL-2030 Area 2 Exp Lanes - Str 6-10 
to 6-11 36" RCP 159 LF Sta 
402+00

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A2-XPL-2040 Area 2 Exp Lanes - Surface 
Drainage Sta 401 to 411 (6 
Str / 850 LF)

$1.00/LS 245600.00LS $245,600.00 $0.00 $245,600.00 $245,600.00

C-A2-XPL-3050 Area 2 Exp Lanes - Surface 
Drainage Sta 399 (2 Str / 50 
LF)

$1.00/LS 49120.00LS $49,120.00 $0.00 $49,120.00 $49,120.00

C-A2-XPL-3030 Area 2 Exp Lanes - Detention
Basin 8-2

$1.00/LS 147360.00LS $147,360.00 $0.00 $147,360.00 $147,360.00

C-A2-XPL-3060 Area 2 Exp Lanes - Surface 
Drainage Sta 372 to 379 (4 
Str / 600 LF)

$1.00/LS 171920.00LS $171,920.00 $0.00 $171,920.00 $171,920.00

C-A2-XPL-11040 Area 2 Exp Lanes - Surface 
Drainage Sta 342 to 352 (5 
Str / 1000 LF) (Barrier DI 
Inlets)

$1.00/LS 127630.80LS $127,630.80 $0.00 $127,630.80 $127,630.80

C-A2-XPL-12020 Area 2 Exp Lanes - Surface 
Drainage Sta 332+50 (2 Str / 
50 LF)

$1.00/LS 23205.60LS $23,205.60 $0.00 $23,205.60 $23,205.60

C-A2-XPL-4020 Area 2 Exp Lanes - Detention
Basin 5D-6 w/ Storm Drain

$1.00/LS 196480.00LS $196,480.00 $0.00 $196,480.00 $196,480.00
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C-A2-XPL-5010 Area 2 Exp Lanes - Str 4-50 
to 4-51 30" RCP 93 LF

$1.00/LS 49120.00LS $49,120.00 $0.00 $49,120.00 $49,120.00

C-A2-XPL-5020 Area 2 Exp Lanes - Detention
Basin 5D w/ Storm Drain

$1.00/LS 147360.00LS $147,360.00 $0.00 $147,360.00 $147,360.00

C-A2-XPL-6040 Area 2 Exp Lanes - Detention
Basin 5B

$1.00/LS 98240.00LS $98,240.00 $0.00 $98,240.00 $98,240.00

C-A2-XPL-6050 Area 2 Exp Lanes - Detention
Basin 5C w/ Storm Drain

$1.00/LS 196480.00LS $196,480.00 $0.00 $196,480.00 $196,480.00

C-A2-XPL-7020 Area 2 Exp Lanes - Detention
Basin 5-4 w/ Storm Drain

$1.00/LS 102000.00LS $102,000.00 $0.00 $102,000.00 $102,000.00

C-A2-XPL-7030 Area 2 Exp Lanes - Detention
Basin 5A w/ Storm Drain

$1.00/LS 163200.00LS $163,200.00 $0.00 $163,200.00 $163,200.00

C-A2-XPL-8020 Area 2 Exp Lanes - Surface 
Drainage Sta 251 to 252+50 
(2 Str / 150 LF)

$1.00/LS 61200.00LS $61,200.00 $0.00 $61,200.00 $61,200.00

C-A2-XPL-9030 Area 2 Exp Lanes - Detention
Basin 5-2

$1.00/LS 81600.00LS $81,600.00 $0.00 $81,600.00 $81,600.00

C-A2-XPL-9040 Area 2 Exp Lanes - Surface 
Drainage Sta 231 to 238 (5 
Str / 900 LF)

$1.00/LS 116028.00LS $116,028.00 $0.00 $116,028.00 $116,028.00

C-A2-XPL-10030 Area 2 Exp Lanes - Detention
Basin 5-1

$1.00/LS 46411.20LS $46,411.20 $0.00 $46,411.20 $46,411.20

C-A2-NB-1000 Area 2 NB - Detention Basin 
5-3 w/ Storm Drain Sta 248 
(Retrofit)

$1.00/LS 163200.00LS $163,200.00 $0.00 $163,200.00 $163,200.00

C-A4-XPL-2000 Area 4 Exp Lanes - Surface 
Drainage for Gantry #3 (4 Str 
/ 300 LF)

$1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A4-XPL-2100 Area 4 Exp Lanes - Install 
Underdrain Mainline Sta 588 
to 663

$1.00/LS 45532.47LS $45,532.47 $0.00 $45,532.47 $45,532.47

C-A4-XPL-3000 Area 4 Exp Lanes - Str 11-2E
to 11-2 18" RCP 6 LF for 
Ramp RHN Sta 793+90

$1.00/LS 49120.00LS $49,120.00 $0.00 $49,120.00 $49,120.00

C-A4-XPL-3010 Area 4 Exp Lanes - Surface 
Drainage for RHN 10-26 to 
10-27 & 10-31 to 10-30 (3 Str
/ 200 LF)

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A4-XPL-3020 Area 4 Exp Lanes - Surface 
Drainage for RHN 10-32 to 
10-33 (4 Str / 550 LF)

$1.00/LS 171920.00LS $171,920.00 $0.00 $171,920.00 $171,920.00

C-A4-XPL-3030 Area 4 Exp Lanes - Surface 
Drainage for RHN 10-35 to 
10-34 (3 Str / 100 LF)

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A4-XPL-3050 Area 4 Exp Lanes RHN - CTA
/ Aggregate Base / 
Underdrain Sta 9000 to 
9026+50

$1.00/LS 91064.94LS $91,064.94 $0.00 $91,064.94 $91,064.94

C-A4-XPL-4010 Area 4 Exp Lanes HRS - 
CTA/Aggregate 
Base/Underdrain Sta 8000 to
8026+35

$1.00/LS 91064.94LS $91,064.94 $0.00 $91,064.94 $91,064.94

C-A4-SB-2010 Area 4 SB - Str 10-23 to 
10-24 18" RCP 55 LF Sta 
773

$1.00/LS 40800.00LS $40,800.00 $0.00 $40,800.00 $40,800.00

C-A4-SB-3010 Area 4 SB HRS - 
CTA/Aggregate 
Base/Underdrain HRS Sta 
8032+32 to 8048+90

$1.00/LS 72851.95LS $72,851.95 $0.00 $72,851.95 $72,851.95

C-A4-NB-2010 Area 4 NB - Str 11-16 to Ex. 
Pipe 30" RCP 11 LF Sta 822

$1.00/LS 49120.00LS $49,120.00 $0.00 $49,120.00 $49,120.00

C-A4-NB-3010 Area 4 NB RHN - 
CTA/Aggregate 
Base/Underdrain RHN Sta 
9043+50 to 9061+50

$1.00/LS 72851.95LS $72,851.95 $0.00 $72,851.95 $72,851.95

C-A1-SB-5010 Area 1 SB - Surface Drainage
(Str 2-16 to 2-17) 44 LF Sta 
1037+80 of WGS

$1.00/LS 20400.00LS $20,400.00 $0.00 $20,400.00 $20,400.00
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C-A1-SB-5000 Area 1 SB - Surface Drainage
(Str 2-3B/2-3A) 49 LF Sta 
1033+50 of WGS

$1.00/LS 20400.00LS $20,400.00 $0.00 $20,400.00 $20,400.00

C-A1-SB-5030 Area 1 SB - Surface Drainage
(Str 2-42M to 2-42N / 2-42K 
to 2-42L) 160 LF Sta 
1052+50 of WGS

$1.00/LS 40800.00LS $40,800.00 $0.00 $40,800.00 $40,800.00

C-A1-SB-5040 Area 1 SB - Surface Drainage
(Str 2-67 to 2-67A) 21 LF Sta 
1067+20 of WGS

$1.00/LS 20400.00LS $20,400.00 $0.00 $20,400.00 $20,400.00

C-A1-SB-5020 Area 1 SB - Surface Drainage
(Str 2-29 to 2-24) LF Sta 
1042+75 to 1044+00 of 
WGS

$1.00/LS 81600.00LS $81,600.00 $0.00 $81,600.00 $81,600.00

C-A1-SB-5050 Area 1 SB - Surface Drainage
(Str 3-42 to 3-39) 247 LF SB 
GP 3708+00 to 3710+15

$1.00/LS 81600.00LS $81,600.00 $0.00 $81,600.00 $81,600.00

C-A4-NB-2020 Area 4 NB - Surface Drainage
(Str 11-14 to 11-41 / 11-4A) 
11 Str / 1900 LF

$1.00/LS 491200.00LS $491,200.00 $0.00 $491,200.00 $491,200.00

C-A4-SB-2030 Area 4 SB - Surface Drainage
(10-24 to 10-22 / 10-16 to 
10-19 / 10-21) 750 LF

$1.00/LS 183600.00LS $183,600.00 $0.00 $183,600.00 $183,600.00

C-A1-NB-2000 Area 1 NB - Truslow Surface 
Drainage (2-55A to 2-55C)

$1.00/LS 73680.00LS $73,680.00 $0.00 $73,680.00 $73,680.00

C-A1-SB-8000 Area 1 SB - Surface Drainage
(Str 2-23 to 2-21, 2-29 to 
2-21E) 265 LF WHS Sta 
1508+00

$1.00/LS 81600.00LS $81,600.00 $0.00 $81,600.00 $81,600.00

C-A1-SB-8020 Area 1 SB - Surface Drainage
(Str 2-36 to 2-44), 764 LF SB 
CD 367+00 to 374+00

$1.00/LS 102000.00LS $102,000.00 $0.00 $102,000.00 $102,000.00

C-A1-SB-8010 Area 1 SB - Surface Drainage
(Str 2-42X to 2-42A) 457 LF 
PHS 2017+50 to 2022+00

$1.00/LS 122400.00LS $122,400.00 $0.00 $122,400.00 $122,400.00

C-A3-CHR-1020 Area 3 CHR - Surface 
Drainage Sta 7000 to 7010 
(11 Str / 300 LF)

$1.00/LS 92822.40LS $92,822.40 $0.00 $92,822.40 $92,822.40

C-A3-CHR-1030 Area 3 CHR - Surface 
Drainage Sta 7014 to 7020

$1.00/LS 58014.00LS $58,014.00 $0.00 $58,014.00 $58,014.00

C-A1-XPL-6000 Area 1 Exp Lanes - Jack & 
Bore Sta 175+50 (3-38 to 
3-39)

$1.00/LS 196480.00LS $196,480.00 $0.00 $196,480.00 $196,480.00

C-A1-NB-7010 Area 1 NB - Str 2-9A to 2-9B $1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

C-A1-NB-7020 Area 1 NB - Str 2-9C to 2-9B $1.00/LS 122800.00LS $122,800.00 $0.00 $122,800.00 $122,800.00

Subtotal 22745950.50 $22,745,950.50 $0.00 $22,745,950.50 $22,745,950.50

P54400-013  BRIDGES

C-A4-RHN-1000 RHN Pier 1 - Install Support 
Of Excavation

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A4-RHN-1070 RHN Pier 1 - Remove 
Support Of Excavation

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A4-HRS-1000 HRS Pier 1 - Install Support of
Excavation

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A4-HRS-1070 HRS Pier 1 - Remove 
Support of Excavation

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A4-HRS-2000 HRS Pier 2 - Install Support of
Excavation

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A4-HRS-2070 HRS Pier 2 - Remove 
Support of Excavation

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A1-HWN-3000 HWN Pier 1 - Install Support 
Of Excavation

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A1-HWN-3070 HWN Pier 1 - Remove $1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00
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Support Of Excavation

C-A1-HWN-4000 HWN Pier 2 - Install Support 
Of Excavation

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A1-HWN-4070 HWN Pier 2 - Remove 
Support Of Excavation

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A1-HWN-5000 HWN Pier 3 - Install Support 
Of Excavation

$1.00/LS 16000.00LS $16,000.00 $0.00 $16,000.00 $16,000.00

C-A1-HWN-5070 HWN Pier 3 - Remove 
Support Of Excavation

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A1-TRL-3000 Truslow Pier 1 - Install 
Support of Excavation

$1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

C-A1-TRL-3090 Truslow Pier 1 - Remove 
Support of Excavation

$1.00/LS 10500.00LS $10,500.00 $0.00 $10,500.00 $10,500.00

C-A1-TRL-4000 Truslow Pier 2 - Install 
Support of Excavation

$1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

C-A1-TRL-4090 Truslow Pier 2 - Remove 
Support of Excavation

$1.00/LS 10500.00LS $10,500.00 $0.00 $10,500.00 $10,500.00

C-A1-WHS-1000 WHS Pier 1 - Install Support 
Of Excavation

$1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

C-A1-WHS-1070 WHS Pier 1 - Remove 
Support Of Excavation

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-WHS-2000 WHS Pier 2 - Install Support 
Of Excavation

$1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

C-A1-WHS-2070 WHS Pier 2 - Remove 
Support Of Excavation

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A2-AMB-3000 Am. Leg. Pier 1 - Install 
Support of Excavation

$1.00/LS 15795.00LS $15,795.00 $0.00 $15,795.00 $15,795.00

C-A2-AMB-3080 Am. Leg. Pier 1 - Remove 
Support of Excavation

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A4-HRS-1020 HRS Pier 1 - Install Test Pile 
W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A4-HRS-1030 HRS Pier 1 - Install H-Pile $1.00/LS 25272.00LS $25,272.00 $0.00 $25,272.00 $25,272.00

C-A4-HRS-1040 HRS Pier 1 - FPS Pile Cap $1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A4-HRS-1050 HRS Pier 1 - FPS Columns $1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A4-HRS-1080 HRS Pier 1 - Form Pier Cap $1.00/LS 41067.00LS $41,067.00 $0.00 $41,067.00 $41,067.00

C-A4-HRS-3040 HRS Abutment A - Install Test 
Pile W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A4-HRS-3050 HRS Abutment A - Install 
H-Pile

$1.00/LS 12636.00LS $12,636.00 $0.00 $12,636.00 $12,636.00

C-A4-HRS-3060 HRS Abutment A - FPS Pile 
Cap

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A4-HRS-3070 HRS Abutment A - FPS 
Backwall

$1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A4-HRS-4040 HRS Abutment B - Install Test
Pile W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A4-HRS-4050 HRS Abutment B - Install 
H-Pile

$1.00/LS 12636.00LS $12,636.00 $0.00 $12,636.00 $12,636.00

C-A4-HRS-4060 HRS Abutment B - FPS Pile 
Cap

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A4-HRS-4070 HRS Abutment B - FPS 
Backwall

$1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A4-HRS-2020 HRS Pier 2 - Install Test Pile 
W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A4-HRS-2030 HRS Pier 2 - Install H-Pile $1.00/LS 25272.00LS $25,272.00 $0.00 $25,272.00 $25,272.00

C-A4-HRS-2040 HRS Pier 2 - FPS Pile Cap $1.00/LS 34749.00LS $34,749.00 $0.00 $34,749.00 $34,749.00

C-A4-HRS-2050 HRS Pier 2 - FPS Columns $1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A4-HRS-5000 HRS Superstructure - Install 
Beam Bearings

$1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A4-HRS-5010 HRS Superstructure - Erect 
Structural Steel Girders

$1.00/LS 69498.00LS $69,498.00 $0.00 $69,498.00 $69,498.00

C-A4-HRS-5020 HRS Superstructure - FPS 
Diaphragm / Backwall 
Abutment A

$1.00/LS 34749.00LS $34,749.00 $0.00 $34,749.00 $34,749.00

C-A4-HRS-5030 HRS Superstructure - FPS 
Diaphragm / Backwall 
Abutment B

$1.00/LS 34749.00LS $34,749.00 $0.00 $34,749.00 $34,749.00

C-A4-HRS-5120 HRS Superstructure - Install 
Tooth Expansion Dam 
Abutment A

$1.00/LS 15795.00LS $15,795.00 $0.00 $15,795.00 $15,795.00

C-A4-HRS-5130 HRS Superstructure - Install 
Tooth Expansion Dam 
Abutment B

$1.00/LS 15795.00LS $15,795.00 $0.00 $15,795.00 $15,795.00
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Abutment B

C-A4-HRS-5060 HRS Superstructure - Install 
Sip Deck Soffit Forms

$1.00/LS 78975.00LS $78,975.00 $0.00 $78,975.00 $78,975.00

C-A4-HRS-5050 HRS Superstructure - Install / 
Form Overhang Platform & 
Edge Forms

$1.00/LS 78975.00LS $78,975.00 $0.00 $78,975.00 $78,975.00

C-A4-HRS-5070 HRS Superstructure - Place 
Deck Rebar

$1.00/LS 78975.00LS $78,975.00 $0.00 $78,975.00 $78,975.00

C-A4-HRS-5080 HRS Superstructure - Setup 
Deck Screed & Rails

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A4-HRS-5090 HRS Superstructure - Dryrun 
Deck Screed

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A4-HRS-5100 HRS Superstructure - Place 
Deck Concrete (5 Pours)

$1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A4-HRS-5110 HRS Superstructure - Cure, 
Remove Deck Edge Forms

$1.00/LS 22113.00LS $22,113.00 $0.00 $22,113.00 $22,113.00

C-A4-HRS-5170 HRS Superstructure - 
Remove Overhang Platforms

$1.00/LS 41067.00LS $41,067.00 $0.00 $41,067.00 $41,067.00

C-A4-HRS-5200 HRS Superstructure - Groove 
Deck

$1.00/LS 18954.00LS $18,954.00 $0.00 $18,954.00 $18,954.00

C-A4-HRS-5040 HRS Superstructure - Install 
Temp Underbridge Protection

$1.00/LS 56862.00LS $56,862.00 $0.00 $56,862.00 $56,862.00

C-A4-HRS-5180 HRS Superstructure - P&P 
Deck 
Edges/Overhangs/Diaphragms

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A4-HRS-5190 HRS Superstructure - 
Remove Temp Underbridge 
Protection

$1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A4-HRS-6000 HRS Approach Slabs - Place 
& Grade Abutment A 
Approach Slab Base Stone

$1.00/LS 3159.00LS $3,159.00 $0.00 $3,159.00 $3,159.00

C-A4-HRS-6010 HRS Approach Slabs - FPS 
Abutment A Approach Slab

$1.00/LS 18954.00LS $18,954.00 $0.00 $18,954.00 $18,954.00

C-A4-HRS-6020 HRS Approach Slabs - Place 
& Grade Abutment B 
Approach Slab Base Stone

$1.00/LS 3159.00LS $3,159.00 $0.00 $3,159.00 $3,159.00

C-A4-HRS-6030 HRS Approach Slabs - FPS 
Abutment B Approach Slab

$1.00/LS 18963.90LS $18,963.90 $0.00 $18,963.90 $18,963.90

C-A4-HRS-5140 HRS Superstructure - FPS 
Parapets

$1.00/LS 50544.00LS $50,544.00 $0.00 $50,544.00 $50,544.00

C-A4-HRS-5150 HRS Superstructure - 
Parapets - Wet Cure

$1.00/LS 28431.00LS $28,431.00 $0.00 $28,431.00 $28,431.00

C-A4-HRS-5160 HRS Superstructure - 
Parapets - Point & Patch

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A4-HRS-2080 HRS Pier 2 - FPS Pier Cap $1.00/LS 41067.00LS $41,067.00 $0.00 $41,067.00 $41,067.00

E-AMB-1000 Prepare & Submit - American 
Legion Pile

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-AMB-1020 Prepare & Submit - American 
Legion Concrete Girder

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-AMB-1030 Prepare & Submit - American 
Legion Rebar

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-AMB-1040 Prepare & Submit - American 
Legion Support of Excavation

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-AMB-1010 Prepare & Submit - American 
Legion Anchor Bolts & 
Bearing Pads

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-AMB-1050 Prepare & Submit - American 
Legion Pedestrian Fence

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-WHS-1000 Prepare & Submit - WHS Pile $1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-WHS-1010 Prepare & Submit - WHS 
Structural Steel Girder

$1.00/LS 140000.00LS $140,000.00 $0.00 $140,000.00 $140,000.00

E-WHS-1020 Prepare & Submit - WHS 
Rebar - Substructure

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-WHS-1040 Prepare & Submit - WHS 
Support of Excavation

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-WHS-1030 Prepare & Submit - WHS 
Rebar - Superstructure

$1.00/LS 52500.00LS $52,500.00 $0.00 $52,500.00 $52,500.00

E-PCB-1000 Prepare & Submit - Potomac 
Creek Pile

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-PCB-1010 Prepare & Submit - Potomac 
Creek Concrete Girder

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00
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E-PCB-1020 Prepare & Submit - Potomac 
Creek Rebar - Substructure

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-PCB-1040 Prepare & Submit - Potomac 
Creek Strip Seals

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-PCB-1030 Prepare & Submit - Potomac 
Creek Rebar - Superstructure

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-TRL-1000 Prepare & Submit - Truslow 
Pile

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-TRL-1010 Prepare & Submit - Truslow 
Concrete Girder

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-TRL-1020 Prepare & Submit - Truslow 
Rebar

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-TRL-1030 Prepare & Submit - Truslow 
Support of Excavation

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-TRL-1040 Prepare & Submit - Truslow 
Anchor Bolts & Bearing Pads

$1.00/LS 14000.00LS $14,000.00 $0.00 $14,000.00 $14,000.00

E-HRS-1000 Prepare & Submit - HRS Pile $1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

E-HRS-1020 Prepare & Submit - HRS 
Structural Steel Girder

$1.00/LS 140000.00LS $140,000.00 $0.00 $140,000.00 $140,000.00

E-HRS-1030 Prepare & Submit - HRS 
Rebar - Substructure

$1.00/LS 70000.00LS $70,000.00 $0.00 $70,000.00 $70,000.00

E-HRS-1060 Prepare & Submit - HRS 
Support of Excavation

$1.00/LS 105000.00LS $105,000.00 $0.00 $105,000.00 $105,000.00

E-HRS-1010 Prepare & Submit - HRS 
Bearings & Anchor Bolts

$1.00/LS 70000.00LS $70,000.00 $0.00 $70,000.00 $70,000.00

E-HRS-1040 Prepare & Submit - HRS 
Rebar - Superstructure

$1.00/LS 70000.00LS $70,000.00 $0.00 $70,000.00 $70,000.00

E-HRS-1050 Prepare & Submit - HRS 
Expansion Joints

$1.00/LS 52500.00LS $52,500.00 $0.00 $52,500.00 $52,500.00

E-RHN-1000 Prepare & Submit - RHN Pile $1.00/LS 70000.00LS $70,000.00 $0.00 $70,000.00 $70,000.00

E-RHN-1020 Prepare & Submit - RHN 
Structural Steel Girder

$1.00/LS 140000.00LS $140,000.00 $0.00 $140,000.00 $140,000.00

E-RHN-1030 Prepare & Submit - RHN 
Rebar - Substructure

$1.00/LS 70000.00LS $70,000.00 $0.00 $70,000.00 $70,000.00

E-RHN-1060 Prepare & Submit - RHN 
Support of Excavation

$1.00/LS 105000.00LS $105,000.00 $0.00 $105,000.00 $105,000.00

E-RHN-1040 Prepare & Submit - RHN 
Rebar - Superstructure

$1.00/LS 70000.00LS $70,000.00 $0.00 $70,000.00 $70,000.00

E-RHN-1050 Prepare & Submit - RHN 
Expansion Joints

$1.00/LS 52500.00LS $52,500.00 $0.00 $52,500.00 $52,500.00

E-RHN-1010 Prepare & Submit - RHN 
Bearings & Anchor Bolts

$1.00/LS 70000.00LS $70,000.00 $0.00 $70,000.00 $70,000.00

E-HWN-1000 Prepare & Submit - HWN Pile $1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

E-HWN-1020 Prepare & Submit - HWN 
Structural Steel Girder

$1.00/LS 140000.00LS $140,000.00 $0.00 $140,000.00 $140,000.00

E-HWN-1030 Prepare & Submit - HWN 
Rebar - Substructure

$1.00/LS 52500.00LS $52,500.00 $0.00 $52,500.00 $52,500.00

E-HWN-1060 Prepare & Submit - HWN 
Support of Excavation

$1.00/LS 105000.00LS $105,000.00 $0.00 $105,000.00 $105,000.00

E-HWN-1010 Prepare & Submit - HWN 
Bearings & Anchor Bolts

$1.00/LS 70000.00LS $70,000.00 $0.00 $70,000.00 $70,000.00

E-HWN-1040 Prepare & Submit - HWN 
Rebar - Superstructure

$1.00/LS 52500.00LS $52,500.00 $0.00 $52,500.00 $52,500.00

E-HWN-1050 Prepare & Submit - HWN 
Expansion Joints

$1.00/LS 52500.00LS $52,500.00 $0.00 $52,500.00 $52,500.00

P-HWN-1000 Fabricate & Deliver - HWN 
Pile - Mill Run

$1.00/LS 603360.00LS $603,360.00 $0.00 $603,360.00 $603,360.00

P-HWN-1010 Fabricate & Deliver - HWN 
Rebar - Substructure

$1.00/LS 168818.00LS $168,818.00 $0.00 $168,818.00 $168,818.00

P-HWN-1050 Fabricate & Deliver - HWN 
Support of Excavation

$1.00/LS 158235.00LS $158,235.00 $0.00 $158,235.00 $158,235.00

P-HWN-1040 Fabricate & Deliver - HWN 
Bearing

$1.00/LS 185600.00LS $185,600.00 $0.00 $185,600.00 $185,600.00

P-HWN-1030 Fabricate & Deliver - HWN 
Expansion Joint

$1.00/LS 183890.00LS $183,890.00 $0.00 $183,890.00 $183,890.00

P-HWN-1060 Fabricate & Deliver - HWN 
Structural Steel Girder 
Manufacture

$1.00/LS 1497316.00LS $1,497,316.00 $0.00 $1,497,316.00 $1,497,316.00

P-HWN-1020 Fabricate & Deliver - HWN 
Rebar - Superstructure

$1.00/LS 556746.00LS $556,746.00 $0.00 $556,746.00 $556,746.00

P-HWN-1070 Fabricate & Deliver - HWN $1.00/LS 704138.00LS $704,138.00 $0.00 $704,138.00 $704,138.00
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Structural Steel Girder - Mill 
Run

P-HRS-1000 Fabricate & Deliver - HRS Pile
- Mill Run

$1.00/LS 387375.00LS $387,375.00 $0.00 $387,375.00 $387,375.00

P-HRS-1010 Fabricate & Deliver - HRS 
Rebar - Substructure

$1.00/LS 141957.00LS $141,957.00 $0.00 $141,957.00 $141,957.00

P-HRS-1050 Fabricate & Deliver - HRS 
Support of Excavation

$1.00/LS 121125.00LS $121,125.00 $0.00 $121,125.00 $121,125.00

P-HRS-1040 Fabricate & Deliver - HRS 
Bearing

$1.00/LS 147040.00LS $147,040.00 $0.00 $147,040.00 $147,040.00

P-HRS-1020 Fabricate & Deliver - HRS 
Expansion Joints

$1.00/LS 192000.00LS $192,000.00 $0.00 $192,000.00 $192,000.00

P-HRS-1060 Fabricate & Deliver - HRS 
Structural Steel - Mill Run

$1.00/LS 937702.00LS $937,702.00 $0.00 $937,702.00 $937,702.00

P-HRS-1030 Fabricate & Deliver - HRS 
Rebar - Superstructure

$1.00/LS 582488.00LS $582,488.00 $0.00 $582,488.00 $582,488.00

P-HRS-1070 Fabricate & Deliver - HRS 
Structural Steel Girder 
Manufacture

$1.00/LS 1992194.00LS $1,992,194.00 $0.00 $1,992,194.00 $1,992,194.00

P-RHN-1020 Fabricate & Deliver - RHN Pile
- Mill Run

$1.00/LS 398200.00LS $398,200.00 $0.00 $398,200.00 $398,200.00

P-RHN-1010 Fabricate & Deliver - RHN 
Rebar - Substructure

$1.00/LS 88036.00LS $88,036.00 $0.00 $88,036.00 $88,036.00

P-RHN-1050 Fabricate & Deliver - RHN 
Support of Excavation

$1.00/LS 83592.00LS $83,592.00 $0.00 $83,592.00 $83,592.00

P-RHN-1040 Fabricate & Deliver - RHN 
Bearing

$1.00/LS 110280.00LS $110,280.00 $0.00 $110,280.00 $110,280.00

P-RHN-1000 Fabricate & Deliver - RHN 
Expansion Joint

$1.00/LS 200660.00LS $200,660.00 $0.00 $200,660.00 $200,660.00

P-RHN-1060 Fabricate & Deliver - RHN 
Structural Steel - Mill Run

$1.00/LS 737702.00LS $737,702.00 $0.00 $737,702.00 $737,702.00

P-RHN-1030 Fabricate & Deliver - RHN 
Rebar - Superstructure

$1.00/LS 448267.00LS $448,267.00 $0.00 $448,267.00 $448,267.00

P-RHN-1070 Fabricate & Deliver - RHN 
Structural Steel Girder 
Manufacture

$1.00/LS 1560314.00LS $1,560,314.00 $0.00 $1,560,314.00 $1,560,314.00

P-TRL-1000 Fabricate & Deliver - Truslow 
Pile

$1.00/LS 250777.00LS $250,777.00 $0.00 $250,777.00 $250,777.00

P-TRL-1010 Fabricate & Deliver - Truslow 
Rebar

$1.00/LS 353967.00LS $353,967.00 $0.00 $353,967.00 $353,967.00

P-TRL-1020 Fabricate & Deliver - Truslow 
Support of Excavation

$1.00/LS 122304.00LS $122,304.00 $0.00 $122,304.00 $122,304.00

P-TRL-1040 Fabricate & Deliver - Truslow 
Concrete Girder

$1.00/LS 819000.00LS $819,000.00 $0.00 $819,000.00 $819,000.00

P-TRL-1030 Fabricate & Deliver - Truslow 
Anchor Bolts & Bearing Pads

$1.00/LS 72600.00LS $72,600.00 $0.00 $72,600.00 $72,600.00

P-AMB-1000 Fabricate & Deliver - 
American Legion Pile

$1.00/LS 198054.00LS $198,054.00 $0.00 $198,054.00 $198,054.00

P-AMB-1010 Fabricate & Deliver - 
American Legion Rebar

$1.00/LS 307167.00LS $307,167.00 $0.00 $307,167.00 $307,167.00

P-AMB-1040 Fabricate & Deliver - 
American Legion Support of 
Excavation

$1.00/LS 95513.00LS $95,513.00 $0.00 $95,513.00 $95,513.00

P-AMB-1030 Fabricate & Deliver - 
American Legion Anchor 
Bolts & Bearing Pads

$1.00/LS 43600.00LS $43,600.00 $0.00 $43,600.00 $43,600.00

P-AMB-1050 Fabricate & Deliver - 
American Legion Concrete 
Girder

$1.00/LS 720300.00LS $720,300.00 $0.00 $720,300.00 $720,300.00

P-AMB-1020 Fabricate & Deliver - 
American Legion Pedestrian 
Fence

$1.00/LS 116460.00LS $116,460.00 $0.00 $116,460.00 $116,460.00

P-WHS-1000 Fabricate & Deliver - WHS 
Pile - Mill Run

$1.00/LS 547098.00LS $547,098.00 $0.00 $547,098.00 $547,098.00

P-WHS-1010 Fabricate & Deliver - WHS 
Rebar - Substructure

$1.00/LS 178819.00LS $178,819.00 $0.00 $178,819.00 $178,819.00

P-WHS-1020 Fabricate & Deliver - WHS 
Support of Excavation

$1.00/LS 147865.00LS $147,865.00 $0.00 $147,865.00 $147,865.00

P-WHS-1070 Fabricate & Deliver - WHS 
Bearing

$1.00/LS 185600.00LS $185,600.00 $0.00 $185,600.00 $185,600.00

P-WHS-1040 Fabricate & Deliver - WHS 
Expansion Joint

$1.00/LS 217500.00LS $217,500.00 $0.00 $217,500.00 $217,500.00

P-WHS-1050 Fabricate & Deliver - WHS 
Structural Steel Girder 

$1.00/LS 2486920.00LS $2,486,920.00 $0.00 $2,486,920.00 $2,486,920.00
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Manufacture

P-WHS-1030 Fabricate & Deliver - WHS 
Rebar - Superstructure

$1.00/LS 678729.00LS $678,729.00 $0.00 $678,729.00 $678,729.00

P-WHS-1060 Fabricate & Deliver - WHS 
Structural Steel Girder - Mill 
Run

$1.00/LS 1170985.00LS $1,170,985.00 $0.00 $1,170,985.00 $1,170,985.00

P-PCB-1010 Fabricate & Deliver - Potomac
Creek Pile

$1.00/LS 76820.00LS $76,820.00 $0.00 $76,820.00 $76,820.00

P-PCB-1040 Fabricate & Deliver - Potomac
Creek Rebar - Substructure

$1.00/LS 41035.00LS $41,035.00 $0.00 $41,035.00 $41,035.00

P-PCB-1020 Fabricate & Deliver - Potomac
Creek Strip Seals

$1.00/LS 32640.00LS $32,640.00 $0.00 $32,640.00 $32,640.00

P-PCB-1030 Fabricate & Deliver - Potomac
Creek Concrete Girder

$1.00/LS 488280.00LS $488,280.00 $0.00 $488,280.00 $488,280.00

P-PCB-1000 Fabricate & Deliver - Potomac
Creek Rebar - Superstructure

$1.00/LS 235693.00LS $235,693.00 $0.00 $235,693.00 $235,693.00

P-MSE-1040 Fabricate & Deliver - HRS 
MSE Panels & Straps

$1.00/LS 0.00LS $0.00 $0.00 $0.00 $0.00

P-MSE-1010 Fabricate & Deliver - 
American Legion MSE 
Panels & Straps

$1.00/LS 0.00LS $0.00 $0.00 $0.00 $0.00

P-MSE-1000 Fabricate & Deliver - Truslow 
MSE Panels & Straps

$1.00/LS 0.00LS $0.00 $0.00 $0.00 $0.00

P-MSE-1030 Fabricate & Deliver - WHS 
MSE Panels & Straps

$1.00/LS 0.00LS $0.00 $0.00 $0.00 $0.00

P-MSE-1060 Fabricate & Deliver - HWN 
MSE Panels & Straps

$1.00/LS 0.00LS $0.00 $0.00 $0.00 $0.00

P-MSE-1050 Fabricate & Deliver - RHN 
MSE Panels & Straps

$1.00/LS 0.00LS $0.00 $0.00 $0.00 $0.00

P-MSE-1020 Fabricate & Deliver - 
Courthouse MSE Panels & 
Straps

$1.00/LS 0.00LS $0.00 $0.00 $0.00 $0.00

C-A1-TRL-3020 Truslow Pier 1 - Install Test 
Pile W/ PDA

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00

C-A1-TRL-3030 Truslow Pier 1 - Install H-Pile $1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

C-A1-TRL-3040 Truslow Pier 1 - FPS Pile Cap $1.00/LS 28000.00LS $28,000.00 $0.00 $28,000.00 $28,000.00

C-A1-TRL-3050 Truslow Pier 1 - FPS Columns $1.00/LS 31500.00LS $31,500.00 $0.00 $31,500.00 $31,500.00

C-A1-TRL-3100 Truslow Pier 1 - FPS Pier Cap $1.00/LS 28000.00LS $28,000.00 $0.00 $28,000.00 $28,000.00

C-A1-TRL-3060 Truslow Pier 1 - Point & Patch
Colmuns

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00

C-A1-TRL-3070 Truslow Pier 1 - Install Storm 
Drain

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00

C-A1-TRL-3110 Truslow Pier 1 - Point & Patch
Pier Cap

$1.00/LS 6400.00LS $6,400.00 $0.00 $6,400.00 $6,400.00

C-A1-TRL-4020 Truslow Pier 2 - Install Test 
Pile W/ PDA

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00

C-A1-TRL-4030 Truslow Pier 2 - Install H-Pile $1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

C-A1-TRL-4040 Truslow Pier 2 - FPS Pile Cap $1.00/LS 28000.00LS $28,000.00 $0.00 $28,000.00 $28,000.00

C-A1-TRL-4050 Truslow Pier 2 - FPS Columns $1.00/LS 31500.00LS $31,500.00 $0.00 $31,500.00 $31,500.00

C-A1-TRL-4100 Truslow Pier 2 - FPS Pier Cap $1.00/LS 28000.00LS $28,000.00 $0.00 $28,000.00 $28,000.00

C-A1-TRL-4060 Truslow Pier 2 - Point & Patch
Colmuns

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00

C-A1-TRL-4070 Truslow Pier 2 - Install Storm 
Drain

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00

C-A1-TRL-4110 Truslow Pier 2 - Point & Patch
Pier Cap

$1.00/LS 6400.00LS $6,400.00 $0.00 $6,400.00 $6,400.00

C-A1-TRL-5010 Truslow Abutment A - Install 
Test Pile w/ PDA

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00

C-A1-TRL-5020 Truslow Abutment A - Install 
H-Pile w/ CMP

$1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

C-A1-TRL-5050 Truslow Abutment A - FPS 
Abutment Seat

$1.00/LS 28000.00LS $28,000.00 $0.00 $28,000.00 $28,000.00

C-A1-TRL-5060 Truslow Abutment A - Point & 
Patch Abutment Seat

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00
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C-A1-TRL-6010 Truslow Abutment B - Install 
Test Pile w/ PDA

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00

C-A1-TRL-6020 Truslow Abutment B - Install 
H-Pile w/ CMP

$1.00/LS 17500.00LS $17,500.00 $0.00 $17,500.00 $17,500.00

C-A1-TRL-6050 Truslow Abutment B - FPS 
Abutment Seat

$1.00/LS 28000.00LS $28,000.00 $0.00 $28,000.00 $28,000.00

C-A1-TRL-6060 Truslow Abutment B - Point &
Patch Abutment Seat

$1.00/LS 7000.00LS $7,000.00 $0.00 $7,000.00 $7,000.00

C-A1-TRL-9010 Truslow Approach Slab A - 
FPS Sleeper Slab

$1.00/LS 12636.00LS $12,636.00 $0.00 $12,636.00 $12,636.00

C-A1-TRL-9020 Truslow Approach Slab A - 
FPS Approach Slab

$1.00/LS 18954.00LS $18,954.00 $0.00 $18,954.00 $18,954.00

C-A1-TRL-9030 Truslow Approach Slab A - 
Wet Cure

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A1-TRL-7000 Truslow Superstructure - Prep
& Install Anchor Bolts / 
Bearing Pads

$1.00/LS 38400.00LS $38,400.00 $0.00 $38,400.00 $38,400.00

C-A1-TRL-7010 Truslow Superstructure - Prep
& Erect Span A Girders

$1.00/LS 6400.00LS $6,400.00 $0.00 $6,400.00 $6,400.00

C-A1-TRL-7020 Truslow Superstructure - Prep
& Erect Span B Girders

$1.00/LS 6400.00LS $6,400.00 $0.00 $6,400.00 $6,400.00

C-A1-TRL-7030 Truslow Superstructure - Prep
& Erect Span C Girders

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-TRL-7040 Truslow Superstructure - Weld
Bearings

$1.00/LS 12636.00LS $12,636.00 $0.00 $12,636.00 $12,636.00

C-A1-TRL-8020 Truslow Superstructure - FPS 
Diaphragms

$1.00/LS 63180.00LS $63,180.00 $0.00 $63,180.00 $63,180.00

C-A1-TRL-8010 Truslow Superstructure - 
Install Sip Forms

$1.00/LS 18954.00LS $18,954.00 $0.00 $18,954.00 $18,954.00

C-A1-TRL-8030 Truslow Superstructure - 
Place Deck Rebar

$1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-TRL-8040 Truslow Superstructure - 
Setup Deck Screed & Rails

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-TRL-8050 Truslow Superstructure - 
Clean Deck & Dry Run Deck 
Machine

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-TRL-8060 Truslow Superstructure - Deck
Pours (7 ea)

$1.00/LS 69498.00LS $69,498.00 $0.00 $69,498.00 $69,498.00

C-A1-TRL-8080 Truslow Superstructure - Wet 
Cure Deck

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A1-TRL-8090 Truslow Superstructure - Strip
Overhangs & Edge Forms

$1.00/LS 18954.00LS $18,954.00 $0.00 $18,954.00 $18,954.00

C-A1-TRL-8000 Truslow Superstructure - 
Install Temp Underbridge 
Protection

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A1-TRL-8100 Truslow Superstructure - 
Point & Patch Deck Edges / 
Overhangs / Diaphragms

$1.00/LS 18954.00LS $18,954.00 $0.00 $18,954.00 $18,954.00

C-A1-TRL-8120 Truslow Superstructure - 
Remove Temp Underbridge 
Protection

$1.00/LS 22113.00LS $22,113.00 $0.00 $22,113.00 $22,113.00

C-A1-TRL-10010 Truslow Approach Slab B - 
FPS Sleeper Slab

$1.00/LS 12636.00LS $12,636.00 $0.00 $12,636.00 $12,636.00

C-A1-TRL-10020 Truslow Approach Slab B - 
FPS Approach Slab

$1.00/LS 18954.00LS $18,954.00 $0.00 $18,954.00 $18,954.00

C-A1-TRL-10030 Truslow Approach Slab B - 
Wet Cure

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A1-TRL-11020 Truslow Finishes - Install 
Pedestrian Fence

$1.00/LS 12636.00LS $12,636.00 $0.00 $12,636.00 $12,636.00

C-A1-TRL-11010 Truslow Finishes - Groove 
Deck & Seal Joints

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A1-TRL-11030 Truslow Finishes - Install 
Guardrail

$1.00/LS 15795.00LS $15,795.00 $0.00 $15,795.00 $15,795.00

C-A1-HWN-1040 HWN Abutment A - Install Test
Pile W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-HWN-1050 HWN Abutment A - Install 
H-Pile

$1.00/LS 15795.00LS $15,795.00 $0.00 $15,795.00 $15,795.00

C-A1-HWN-1060 HWN Abutment A - FPS Pile 
Cap

$1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-HWN-1070 HWN Abutment A - FPS 
Backwall

$1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-HWN-3020 HWN Pier 1 - Install Test Pile 
W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00
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C-A1-HWN-3030 HWN Pier 1 - Install H-Pile $1.00/LS 22113.00LS $22,113.00 $0.00 $22,113.00 $22,113.00

C-A1-HWN-3040 HWN Pier 1 - FPS Pile Cap $1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-HWN-3050 HWN Pier 1 - FPS Columns $1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-HWN-3080 HWN Pier 1 - FPS Pier Cap $1.00/LS 50544.00LS $50,544.00 $0.00 $50,544.00 $50,544.00

C-A1-HWN-4020 HWN Pier 2 - Install Test Pile 
W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-HWN-4030 HWN Pier 2 - Install H-Pile $1.00/LS 22113.00LS $22,113.00 $0.00 $22,113.00 $22,113.00

C-A1-HWN-4040 HWN Pier 2 - FPS Pile Cap $1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-HWN-4050 HWN Pier 2 - FPS Columns $1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-HWN-4080 HWN Pier 2 - FPS Pier Cap $1.00/LS 50544.00LS $50,544.00 $0.00 $50,544.00 $50,544.00

C-A1-HWN-5020 HWN Pier 3 - Install Test Pile 
W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-HWN-5030 HWN Pier 3 - Install H-Pile $1.00/LS 22113.00LS $22,113.00 $0.00 $22,113.00 $22,113.00

C-A1-HWN-5040 HWN Pier 3 - FPS Pile Cap $1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-HWN-5050 HWN Pier 3 - FPS Columns $1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-HWN-5080 HWN Pier 3 - FPS Pier Cap $1.00/LS 50544.00LS $50,544.00 $0.00 $50,544.00 $50,544.00

C-A1-HWN-2040 HWN Abutment B - Install 
Test Pile W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-HWN-2050 HWN Abutment B - Install 
H-Pile

$1.00/LS 22113.00LS $22,113.00 $0.00 $22,113.00 $22,113.00

C-A1-HWN-2060 HWN Abutment B - FPS Pile 
Cap

$1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-HWN-2070 HWN Abutment B - FPS 
Backwall

$1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-HWN-6000 HWN Superstructure - Install 
Beam Bearings

$1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A1-HWN-6010 HWN Superstructure - Erect 
Structural Steel Girders

$1.00/LS 69498.00LS $69,498.00 $0.00 $69,498.00 $69,498.00

C-A1-HWN-6020 HWN Superstructure - FPS 
Diaphragm / Backwall 
Abutment A

$1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-HWN-6030 HWN Superstructure - FPS 
Diaphragm / Backwall 
Abutment B

$1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-HWN-7070 HWN Superstructure - Install 
Tooth Expansion Dam 
Abutment A

$1.00/LS 15795.00LS $15,795.00 $0.00 $15,795.00 $15,795.00

C-A1-HWN-7080 HWN Superstructure - Install 
Tooth Expansion Dam 
Abutment B

$1.00/LS 15795.00LS $15,795.00 $0.00 $15,795.00 $15,795.00

C-A1-HWN-7020 HWN Superstructure - Install 
Sip Deck Soffit Forms

$1.00/LS 78975.00LS $78,975.00 $0.00 $78,975.00 $78,975.00

C-A1-HWN-7010 HWN Superstructure - Install /
Form Overhang Platform & 
Edge Forms

$1.00/LS 78975.00LS $78,975.00 $0.00 $78,975.00 $78,975.00

C-A1-HWN-7030 HWN Superstructure - Place 
Deck Rebar

$1.00/LS 78975.00LS $78,975.00 $0.00 $78,975.00 $78,975.00

C-A1-HWN-7040 HWN Superstructure - Setup 
Deck Screed & Rails

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A1-HWN-7050 HWN Superstructure - Dryrun 
Deck Screed

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A1-HWN-7060 HWN Superstructure - Place 
Deck Concrete (9 Pours)

$1.00/LS 88452.00LS $88,452.00 $0.00 $88,452.00 $88,452.00

C-A1-HWN-7090 HWN Superstructure - Cure / 
Remove Deck Edge Forms

$1.00/LS 28431.00LS $28,431.00 $0.00 $28,431.00 $28,431.00

C-A1-HWN-7140 HWN Superstructure - 
Remove Overhang Platforms

$1.00/LS 41067.00LS $41,067.00 $0.00 $41,067.00 $41,067.00

C-A1-HWN-7000 HWN Superstructure - Install 
Temp Underbridge Protection

$1.00/LS 56862.00LS $56,862.00 $0.00 $56,862.00 $56,862.00

C-A1-HWN-7150 HWN Superstructure - P & P 
Deck 
Edges/Overhangs/Diaphragms

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A1-HWN-7160 HWN Superstructure - 
Remove Temp Underbridge 
Protection

$1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00
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C-A1-HWN-8010 HWN Approach Slabs - FPS 
Abutment A Approach Slab

$1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-HWN-8510 HWN Approach Slabs - FPS 
Abutment B Approach Slab

$1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-HWN-9000 HWN Superstructure - Groove
Deck

$1.00/LS 18954.00LS $18,954.00 $0.00 $18,954.00 $18,954.00

C-A1-WHS-1020 WHS Pier 1 - Install Test Pile 
W/ PDA

$1.00/LS 6400.00LS $6,400.00 $0.00 $6,400.00 $6,400.00

C-A1-WHS-1030 WHS Pier 1 - Install H-Pile $1.00/LS 25600.00LS $25,600.00 $0.00 $25,600.00 $25,600.00

C-A1-WHS-1040 WHS Pier 1 - FPS Pile Cap $1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-WHS-1050 WHS Pier 1 - FPS Column $1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-WHS-1080 WHS Pier 1 - FPS Pier Cap $1.00/LS 50544.00LS $50,544.00 $0.00 $50,544.00 $50,544.00

C-A1-WHS-2020 WHS Pier 2 - Install Test Pile 
W/ PDA

$1.00/LS 6400.00LS $6,400.00 $0.00 $6,400.00 $6,400.00

C-A1-WHS-2030 WHS Pier 2 - Install H-Pile $1.00/LS 25600.00LS $25,600.00 $0.00 $25,600.00 $25,600.00

C-A1-WHS-2040 WHS Pier 2 - FPS Pile Cap $1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-WHS-2050 WHS Pier 2 - FPS Column $1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-WHS-2080 WHS Pier 2 - FPS Pier Cap $1.00/LS 50544.00LS $50,544.00 $0.00 $50,544.00 $50,544.00

C-A1-WHS-3040 WHS Abutment A - Install Test
Pile W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-WHS-3050 WHS Abutment A - Install 
H-Pile

$1.00/LS 12636.00LS $12,636.00 $0.00 $12,636.00 $12,636.00

C-A1-WHS-3060 WHS Abutment A - FPS Pile 
Cap

$1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-WHS-3070 WHS Abutment A - FPS 
Backwall

$1.00/LS 50544.00LS $50,544.00 $0.00 $50,544.00 $50,544.00

C-A1-WHS-4040 WHS Abutment B - Install 
Test Pile W/ PDA

$1.00/LS 6318.00LS $6,318.00 $0.00 $6,318.00 $6,318.00

C-A1-WHS-4050 WHS Abutment B - Install 
H-Pile

$1.00/LS 12636.00LS $12,636.00 $0.00 $12,636.00 $12,636.00

C-A1-WHS-4060 WHS Abutment B - FPS Pile 
Cap

$1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-WHS-4070 WHS Abutment B - FPS 
Backwall

$1.00/LS 50544.00LS $50,544.00 $0.00 $50,544.00 $50,544.00

C-A1-WHS-5000 WHS Superstructure - Install 
Beam Bearings

$1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A1-WHS-5010 WHS Superstructure - Erect 
Structural Steel Girders

$1.00/LS 69498.00LS $69,498.00 $0.00 $69,498.00 $69,498.00

C-A1-WHS-5020 WHS Superstructure - FPS 
Diaphragm / Backwall 
Abutment A

$1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-WHS-5030 WHS Superstructure - FPS 
Diaphragm / Backwall 
Abutment B

$1.00/LS 44226.00LS $44,226.00 $0.00 $44,226.00 $44,226.00

C-A1-WHS-5110 WHS Superstructure - Install 
Tooth Expansion Dam 
Abutment A

$1.00/LS 15795.00LS $15,795.00 $0.00 $15,795.00 $15,795.00

C-A1-WHS-5120 WHS Superstructure - Install 
Tooth Expansion Dam 
Abutment B

$1.00/LS 15795.00LS $15,795.00 $0.00 $15,795.00 $15,795.00

C-A1-WHS-5060 WHS Superstructure - Install 
Sip Deck Soffit Forms

$1.00/LS 78975.00LS $78,975.00 $0.00 $78,975.00 $78,975.00

C-A1-WHS-5050 WHS Superstructure - Install /
Form Overhang & Edge 
Forms

$1.00/LS 78975.00LS $78,975.00 $0.00 $78,975.00 $78,975.00

C-A1-WHS-5070 WHS Superstructure - Place 
Deck Rebar

$1.00/LS 78975.00LS $78,975.00 $0.00 $78,975.00 $78,975.00

C-A1-WHS-5080 WHS Superstructure - Setup 
Deck Screed & Rails

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A1-WHS-5090 WHS Superstructure - Dryrun 
Deck Screed

$1.00/LS 9477.00LS $9,477.00 $0.00 $9,477.00 $9,477.00

C-A1-WHS-5100 WHS Superstructure - Place 
Deck Concrete (7 Pours)

$1.00/LS 69498.00LS $69,498.00 $0.00 $69,498.00 $69,498.00

C-A1-WHS-5130 WHS Superstructure - Cure / 
Remove Deck Edge Forms

$1.00/LS 28431.00LS $28,431.00 $0.00 $28,431.00 $28,431.00

C-A1-WHS-5180 WHS Superstructure - 
Remove Overhangs

$1.00/LS 41067.00LS $41,067.00 $0.00 $41,067.00 $41,067.00

C-A1-WHS-5040 WHS Superstructure - Install 
Temp Underbridge Protection

$1.00/LS 56862.00LS $56,862.00 $0.00 $56,862.00 $56,862.00
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C-A1-WHS-5190 WHS Superstructure - Point &
Patch Deck 
Edges/Overhangs/Diaphragms

$1.00/LS 31590.00LS $31,590.00 $0.00 $31,590.00 $31,590.00

C-A1-WHS-5200 WHS Superstructure - 
Remove Temp Underbridge 
Protection

$1.00/LS 37908.00LS $37,908.00 $0.00 $37,908.00 $37,908.00

C-A1-WHS-6010 WHS Approach Slabs - FPS 
Abutment A Approach Slab

$1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-WHS-6030 WHS Approach Slabs - FPS 
Abutment B Approach Slab

$1.00/LS 47385.00LS $47,385.00 $0.00 $47,385.00 $47,385.00

C-A1-WHS-6040 WHS Superstructure - Groove
Deck

$1.00/LS 18954.00LS $18,954.00 $0.00 $18,954.00 $18,954.00

Subtotal 29461923.90 $29,461,923.90 $0.00 $29,461,923.90 $29,461,923.90

P54400-014  RETAINING WALLS

C-A1-HWN-2000 HWN Abutment B - MSE 
RW06 (Includes Vertical 
Drainage Structures)

$1.00/LS 2397879.00LS $2,397,879.00 $0.00 $2,397,879.00 $2,397,879.00

C-A1-HWN-2020 HWN Abutment B - MSE 
Moment Slabs

$1.00/LS 1198939.00LS $1,198,939.00 $0.00 $1,198,939.00 $1,198,939.00

C-A1-HWN-2030 HWN Abutment B - MSE 
Parapet Walls

$1.00/LS 143873.00LS $143,873.00 $0.00 $143,873.00 $143,873.00

C-A1-HWN-2080 HWN Abutment B - Slope 
Protection / MSE Coping

$1.00/LS 95915.00LS $95,915.00 $0.00 $95,915.00 $95,915.00

C-A1-HWN-1000 HWN Abutment A - MSE 
RW05

$1.00/LS 144458.00LS $144,458.00 $0.00 $144,458.00 $144,458.00

C-A1-HWN-1020 HWN Abutment A - MSE 
Moment Slabs

$1.00/LS 28891.00LS $28,891.00 $0.00 $28,891.00 $28,891.00

C-A1-HWN-1030 HWN Abutment A - MSE 
Parapet Walls

$1.00/LS 14446.00LS $14,446.00 $0.00 $14,446.00 $14,446.00

C-A1-HWN-1080 HWN Abutment A - Slope 
Protection / MSE Coping

$1.00/LS 28891.00LS $28,891.00 $0.00 $28,891.00 $28,891.00

C-A1-TRL-5030 Truslow Abutment A - RW-03 
to Bottom of Abutment

$1.00/LS 123508.00LS $123,508.00 $0.00 $123,508.00 $123,508.00

C-A1-TRL-5080 Truslow Abutment A - Finish 
RW-03 & Install Coping

$1.00/LS 37052.00LS $37,052.00 $0.00 $37,052.00 $37,052.00

C-A1-TRL-6030 Truslow Abutment B - RW-04 
to Bottom of Abutment

$1.00/LS 99077.00LS $99,077.00 $0.00 $99,077.00 $99,077.00

C-A1-TRL-6080 Truslow Abutment B - Finish 
RW-04 & Install Coping

$1.00/LS 29723.00LS $29,723.00 $0.00 $29,723.00 $29,723.00

C-A1-WHS-3000 WHS Abutment A - MSE 
RW01

$1.00/LS 1566939.00LS $1,566,939.00 $0.00 $1,566,939.00 $1,566,939.00

C-A1-WHS-3020 WHS Abutment A - MSE 
Moment Slabs

$1.00/LS 684157.00LS $684,157.00 $0.00 $684,157.00 $684,157.00

C-A1-WHS-3030 WHS Abutment A - MSE 
Parapet Walls

$1.00/LS 88278.00LS $88,278.00 $0.00 $88,278.00 $88,278.00

C-A1-WHS-3080 WHS Abutment A - Slope 
Protection / MSE Coping

$1.00/LS 88278.00LS $88,278.00 $0.00 $88,278.00 $88,278.00

C-A1-WHS-4000 WHS Abutment B - MSE 
RW02 (Includes Vertical 
Drainage Structures)

$1.00/LS 653166.00LS $653,166.00 $0.00 $653,166.00 $653,166.00

C-A1-WHS-4020 WHS Abutment B - MSE 
Moment Slabs

$1.00/LS 343771.00LS $343,771.00 $0.00 $343,771.00 $343,771.00

C-A1-WHS-4030 WHS Abutment B - MSE 
Parapet Walls

$1.00/LS 51566.00LS $51,566.00 $0.00 $51,566.00 $51,566.00

C-A1-WHS-4080 WHS Abutment B - Slope 
Protection / MSE Coping

$1.00/LS 68754.00LS $68,754.00 $0.00 $68,754.00 $68,754.00

C-A4-RHN-2000 RHN Abutment A - MSE 
RW11

$1.00/LS 1093548.00LS $1,093,548.00 $0.00 $1,093,548.00 $1,093,548.00

C-A4-RHN-2020 RHN Abutment A - MSE 
Moment Slabs

$1.00/LS 437419.00LS $437,419.00 $0.00 $437,419.00 $437,419.00

C-A4-RHN-2030 RHN Abutment A - MSE 
Parapet Walls

$1.00/LS 59648.00LS $59,648.00 $0.00 $59,648.00 $59,648.00

C-A4-RHN-2080 RHN Abutment A - Slope 
Protection / MSE Coping

$1.00/LS 79532.00LS $79,532.00 $0.00 $79,532.00 $79,532.00

C-A4-RHN-3000 RHN Abutment B - MSE 
RW12

$1.00/LS 652700.00LS $652,700.00 $0.00 $652,700.00 $652,700.00

C-A4-RHN-3020 RHN Abutment B - MSE 
Moment Slabs

$1.00/LS 287956.00LS $287,956.00 $0.00 $287,956.00 $287,956.00
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C-A4-RHN-3030 RHN Abutment B - MSE 
Parapet Walls

$1.00/LS 57591.00LS $57,591.00 $0.00 $57,591.00 $57,591.00

C-A4-RHN-3080 RHN Abutment B - Slope 
Protection / MSE Coping

$1.00/LS 76788.00LS $76,788.00 $0.00 $76,788.00 $76,788.00

C-A4-HRS-3000 HRS Abutment A - MSE 
RW09

$1.00/LS 515969.00LS $515,969.00 $0.00 $515,969.00 $515,969.00

C-A4-HRS-3020 HRS Abutment A - MSE 
Moment Slabs

$1.00/LS 331695.00LS $331,695.00 $0.00 $331,695.00 $331,695.00

C-A4-HRS-3030 HRS Abutment A - MSE 
Parapet Walls

$1.00/LS 55283.00LS $55,283.00 $0.00 $55,283.00 $55,283.00

C-A4-HRS-3080 HRS Abutment A - Slope 
Protection / MSE Coping

$1.00/LS 73710.00LS $73,710.00 $0.00 $73,710.00 $73,710.00

C-A4-HRS-4000 HRS Abutment B - MSE 
RW10

$1.00/LS 187101.00LS $187,101.00 $0.00 $187,101.00 $187,101.00

C-A4-HRS-4020 HRS Abutment B - MSE 
Moment Slabs

$1.00/LS 71962.00LS $71,962.00 $0.00 $71,962.00 $71,962.00

C-A4-HRS-4030 HRS Abutment B - MSE 
Parapet Walls

$1.00/LS 28785.00LS $28,785.00 $0.00 $28,785.00 $28,785.00

C-A4-HRS-4080 HRS Abutment B - Slope 
Protection / MSE Coping

$1.00/LS 57570.00LS $57,570.00 $0.00 $57,570.00 $57,570.00

C-A2-AMB-5030 Am. Leg. Abutment B - 
RW-07 to Bottom of 
Abutment

$1.00/LS 160809.00LS $160,809.00 $0.00 $160,809.00 $160,809.00

C-A2-AMB-5080 Am. Leg. Abutment B - Finish
RW-07 & Install Coping

$1.00/LS 16081.00LS $16,081.00 $0.00 $16,081.00 $16,081.00

C-A4-HRS-4010 HRS Abutment B - 
Settlement Period

$1.00/LS 71962.00LS $71,962.00 $0.00 $71,962.00 $71,962.00

C-A4-HRS-3010 HRS Abutment A - Settlement
Period

$1.00/LS 92138.00LS $92,138.00 $0.00 $92,138.00 $92,138.00

E-MSE-3000 Prepare & Submit - Shop 
Drawings for MSE RW03 & 
RW04 (Truslow)

$1.00/LS 15000.00LS $15,000.00 $0.00 $15,000.00 $15,000.00

E-MSE-4000 Prepare & Submit - Shop 
Drawings for MSE RW07 
(Americal Legion)

$1.00/LS 15000.00LS $15,000.00 $0.00 $15,000.00 $15,000.00

E-MSE-1000 Prepare & Submit - Shop 
Drawings for MSE RW01 & 
RW02 (WHS)

$1.00/LS 15000.00LS $15,000.00 $0.00 $15,000.00 $15,000.00

E-MSE-2000 Prepare & Submit - Shop 
Drawings for MSE RW05 & 
RW06 (HWN)

$1.00/LS 15000.00LS $15,000.00 $0.00 $15,000.00 $15,000.00

E-MSE-6000 Prepare & Submit - Shop 
Drawings for MSE RW09 & 
RW10 (HRS)

$1.00/LS 15000.00LS $15,000.00 $0.00 $15,000.00 $15,000.00

E-MSE-7000 Prepare & Submit - Shop 
Drawings for MSE RW11 & 
RW12 (RHN)

$1.00/LS 15000.00LS $15,000.00 $0.00 $15,000.00 $15,000.00

E-MSE-5000 Prepare & Submit - Shop 
Drawings for MSE RW08 
(Courthouse)

$1.00/LS 15000.00LS $15,000.00 $0.00 $15,000.00 $15,000.00

C-A1-HWN-1010 HWN Abutment A - 
Settlement Period

$1.00/LS 36114.00LS $36,114.00 $0.00 $36,114.00 $36,114.00

C-A1-HWN-2010 HWN Abutment B - 
Settlement Period

$1.00/LS 59894.00LS $59,894.00 $0.00 $59,894.00 $59,894.00

C-A1-WHS-3010 WHS Abutment A - 
Settlement Period

$1.00/LS 65348.00LS $65,348.00 $0.00 $65,348.00 $65,348.00

C-A1-WHS-4010 WHS Abutment B - 
Settlement Period

$1.00/LS 85943.00LS $85,943.00 $0.00 $85,943.00 $85,943.00

Subtotal 12648107.00 $12,648,107.00 $0.00 $12,648,107.00 $12,648,107.00

P54400-015  UTILITIES

C-UT-1000 Stafford County - Perform 
Waterline Relocation

$1.00/LS 507560.00LS $507,560.00 $0.00 $507,560.00 $507,560.00

C-UT-3000 Stafford County - Perform 
Sewer Relocation at Station 
253+00

$1.00/LS 5000.00LS $5,000.00 $0.00 $5,000.00 $5,000.00

C-UT-3010 Stafford County - Perform 
Sewer Relocation at Station 
102+00

$1.00/LS 36120.00LS $36,120.00 $0.00 $36,120.00 $36,120.00

Subtotal 548680.00 $548,680.00 $0.00 $548,680.00 $548,680.00
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P54400-016  ITS & TTMS

E-TMS-1000 Area 1 - Prepare & Submit - 
ITS Pole Foundation Design

$1.00/LS 574719.00LS $574,719.00 $0.00 $574,719.00 $574,719.00

E-TMS-1010 Area 1 - Prepare & Submit - 
Found Design for DMS

$1.00/LS 574784.00LS $574,784.00 $0.00 $574,784.00 $574,784.00

E-TMS-3000 Area 3 - Prepare & Submit - 
ITS Pole Foundation Design

$1.00/LS 574784.00LS $574,784.00 $0.00 $574,784.00 $574,784.00

E-TMS-3010 Area 3 - Prepare & Submit - 
Found Design for DMS

$1.00/LS 574784.00LS $574,784.00 $0.00 $574,784.00 $574,784.00

E-TMS-4000 Area 4 - Prepare & Submit - 
ITS Pole Foundation Design

$1.00/LS 574784.00LS $574,784.00 $0.00 $574,784.00 $574,784.00

E-TMS-4010 Area 4 - Prepare & Submit - 
Found Design for DMS

$1.00/LS 574784.00LS $574,784.00 $0.00 $574,784.00 $574,784.00

E-TMS-2000 Area 2 - Prepare & Submit - 
ITS Pole Foundation Design

$1.00/LS 574784.00LS $574,784.00 $0.00 $574,784.00 $574,784.00

E-ETC-1020 Prepare & Submit - Gantry 
Pole Foundation Design

$1.00/LS 574784.00LS $574,784.00 $0.00 $574,784.00 $574,784.00

E-ETC-1000 Prepare & Submit - 
Integrated Roadside Units 
(IRU)

$1.00/LS 215544.00LS $215,544.00 $0.00 $215,544.00 $215,544.00

E-ETC-1010 Prepare & Submit - 
Communication Infrastructure

$1.00/LS 215544.00LS $215,544.00 $0.00 $215,544.00 $215,544.00

E-COM-1010 Prepare & Submit - 
Generators

$1.00/LS 431088.00LS $431,088.00 $0.00 $431,088.00 $431,088.00

E-COM-1000 Prepare & Submit - Conduit / 
Wire / Fiber & JB

$1.00/LS 143696.00LS $143,696.00 $0.00 $143,696.00 $143,696.00

P-COM-1000 Fabricate & Deliver - Conduit $1.00/LS 431088.00LS $431,088.00 $0.00 $431,088.00 $431,088.00

P-COM-1010 Fabricate & Deliver - Power 
Cable

$1.00/LS 431088.00LS $431,088.00 $0.00 $431,088.00 $431,088.00

P-COM-1030 Fabricate & Deliver - Fiber 
Optic Cable

$1.00/LS 1609394.00LS $1,609,394.00 $0.00 $1,609,394.00 $1,609,394.00

P-COM-1020 Fabricate & Deliver - Junction 
Box

$1.00/LS 862176.00LS $862,176.00 $0.00 $862,176.00 $862,176.00

P-COM-1040 Fabricate & Deliver - 
Generator

$1.00/LS 1207046.00LS $1,207,046.00 $0.00 $1,207,046.00 $1,207,046.00

P-ETC-1010 Fabricate & Deliver - Gantries $1.00/LS 1609394.00LS $1,609,394.00 $0.00 $1,609,394.00 $1,609,394.00

P-ETC-1000 Fabricate & Deliver - 
Integrated Roadside Units

$1.00/LS 862176.00LS $862,176.00 $0.00 $862,176.00 $862,176.00

P-TMS-1010 Fabricate & Deliver - DMS $1.00/LS 1724351.00LS $1,724,351.00 $0.00 $1,724,351.00 $1,724,351.00

P-TMS-1030 Fabricate & Deliver - CCTV & 
AID Cameras

$1.00/LS 646632.00LS $646,632.00 $0.00 $646,632.00 $646,632.00

P-TMS-1020 Fabricate & Deliver - Gates $1.00/LS 646632.00LS $646,632.00 $0.00 $646,632.00 $646,632.00

P-TMS-1000 Fabricate & Deliver - ITS 
Cabinets/UPS & Associated 
Equipment

$1.00/LS 646632.00LS $646,632.00 $0.00 $646,632.00 $646,632.00

T-LA-4020 Area 4 - TMS Testing & 
Integration Level A - 
Equipment Cabinets

$1.00/LS 57478.00LS $57,478.00 $0.00 $57,478.00 $57,478.00

T-LA-4070 Area 4 - TMS Testing & 
Integration Level A - CCTV 
(PTZ & AID)

$1.00/LS 43109.00LS $43,109.00 $0.00 $43,109.00 $43,109.00

T-LA-4060 Area 4 - TMS Testing & 
Integration Level A - MVDs

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

T-LA-4080 Area 4 - TMS Testing & 
Integration Level A - DMS

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

T-LA-4030 Area 4 - TMS Testing & 
Integration Level A - Network 
Switches

$1.00/LS 114957.00LS $114,957.00 $0.00 $114,957.00 $114,957.00

T-LA-4010 Area 4 - TMS Testing & 
Integration Level A - DMS 
UPS

$1.00/LS 43109.00LS $43,109.00 $0.00 $43,109.00 $43,109.00

T-LA-4050 Area 4 - TMS Testing & 
Integration Level A - 
Telemetry Cabinets

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

T-LA-4090 Area 4 - TMS Testing & 
Integration Level A - Gate Set

$1.00/LS 129326.00LS $129,326.00 $0.00 $129,326.00 $129,326.00

T-LA-4040 Area 4 - Generator 
Commissioning

$1.00/LS 287392.00LS $287,392.00 $0.00 $287,392.00 $287,392.00

T-LA-4000 Area 4 - Service $1.00/LS 129326.00LS $129,326.00 $0.00 $129,326.00 $129,326.00
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Commissioning (Grounding &
Insulation Resistance Testing)

T-LA-1020 Area 1 - TMS Testing & 
Integration Level A - 
Equipment Cabinets

$1.00/LS 129326.00LS $129,326.00 $0.00 $129,326.00 $129,326.00

T-LA-1080 Area 1 - TMS Testing & 
Integration Level A - CCTV 
(PTZ & AID)

$1.00/LS 114957.00LS $114,957.00 $0.00 $114,957.00 $114,957.00

T-LA-1060 Area 1 - TMS Testing & 
Integration Level A - MVDs

$1.00/LS 57478.00LS $57,478.00 $0.00 $57,478.00 $57,478.00

T-LA-1070 Area 1 - TMS Testing & 
Integration Level A - DMS

$1.00/LS 57478.00LS $57,478.00 $0.00 $57,478.00 $57,478.00

T-LA-1030 Area 1 - TMS Testing & 
Integration Level A - Network 
Switches

$1.00/LS 258653.00LS $258,653.00 $0.00 $258,653.00 $258,653.00

T-LA-1010 Area 1 - TMS Testing & 
Integration Level A - DMS 
UPS

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

T-LA-1050 Area 1 - TMS Testing & 
Integration Level A - 
Telemetry Cabinets

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

T-LA-1090 Area 1 - TMS Testing & 
Integration Level A - Gate Set

$1.00/LS 172435.00LS $172,435.00 $0.00 $172,435.00 $172,435.00

T-LA-1040 Area 1 - Generator 
Commissioning

$1.00/LS 287392.00LS $287,392.00 $0.00 $287,392.00 $287,392.00

T-LA-1000 Area 1 - Service 
Commissioning (Grounding &
Insulation Resistance Testing)

$1.00/LS 215544.00LS $215,544.00 $0.00 $215,544.00 $215,544.00

T-LA-3040 Area 3 - TMS Testing & 
Integration Level A - 
Equipment Cabinets

$1.00/LS 57478.00LS $57,478.00 $0.00 $57,478.00 $57,478.00

T-LA-3090 Area 3 - TMS Testing & 
Integration Level A - CCTV 
(PTZ & AID)

$1.00/LS 57478.00LS $57,478.00 $0.00 $57,478.00 $57,478.00

T-LA-3060 Area 3 - TMS Testing & 
Integration Level A - MVDs

$1.00/LS 43109.00LS $43,109.00 $0.00 $43,109.00 $43,109.00

T-LA-3070 Area 3 - TMS Testing & 
Integration Level A - DMS

$1.00/LS 43109.00LS $43,109.00 $0.00 $43,109.00 $43,109.00

T-LA-3050 Area 3 - TMS Testing & 
Integration Level A - Network 
Switches

$1.00/LS 129326.00LS $129,326.00 $0.00 $129,326.00 $129,326.00

T-LA-3030 Area 3 - TMS Testing & 
Integration Level A - DMS 
UPS

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

T-LA-3020 Area 3 - TMS Testing & 
Integration Level A - 
Telemetry Cabinets

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

T-LA-3080 Area 3 - TMS Testing & 
Integration Level A - Gate Set

$1.00/LS 43109.00LS $43,109.00 $0.00 $43,109.00 $43,109.00

T-LA-3000 Area 3 - Generator 
Commissioning

$1.00/LS 287392.00LS $287,392.00 $0.00 $287,392.00 $287,392.00

T-LA-3010 Area 3 - Service 
Commissioning (Grounding &
Insulation Resistance Testing)

$1.00/LS 129326.00LS $129,326.00 $0.00 $129,326.00 $129,326.00

T-LA-2030 Area 2 - TMS Testing & 
Integration Level A - 
Equipment Cabinets

$1.00/LS 43109.00LS $43,109.00 $0.00 $43,109.00 $43,109.00

T-LA-2050 Area 2 - TMS Testing & 
Integration Level A - CCTV 
(PTZ & AID)

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

T-LA-2060 Area 2 - TMS Testing & 
Integration Level A - MVDs

$1.00/LS 57478.00LS $57,478.00 $0.00 $57,478.00 $57,478.00

T-LA-2040 Area 2 - TMS Testing & 
Integration Level A - Network 
Switches

$1.00/LS 86218.00LS $86,218.00 $0.00 $86,218.00 $86,218.00

T-LA-2020 Area 2 - TMS Testing & 
Integration Level A - 
Telemetry Cabinets

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

T-LA-2000 Area 2 - Generator 
Commissioning

$1.00/LS 143696.00LS $143,696.00 $0.00 $143,696.00 $143,696.00
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T-LA-2010 Area 2 - Service 
Commissioning (Grounding &
Insulation Resistance Testing)

$1.00/LS 86218.00LS $86,218.00 $0.00 $86,218.00 $86,218.00

T-LB-1040 TMS Testing & Integration 
Level B - CCTV (PTZ & AID)

$1.00/LS 244283.00LS $244,283.00 $0.00 $244,283.00 $244,283.00

T-LB-1050 TMS Testing & Integration 
Level B - MVDs

$1.00/LS 172435.00LS $172,435.00 $0.00 $172,435.00 $172,435.00

T-LB-1020 TMS Testing & Integration 
Level B - DMS

$1.00/LS 172435.00LS $172,435.00 $0.00 $172,435.00 $172,435.00

T-LB-1060 TMS Testing & Integration 
Level B - Network Switches

$1.00/LS 287392.00LS $287,392.00 $0.00 $287,392.00 $287,392.00

T-LB-1000 TMS Testing & Integration 
Level B - DMS UPS

$1.00/LS 43109.00LS $43,109.00 $0.00 $43,109.00 $43,109.00

T-LB-1030 TMS Testing & Integration 
Level B - Telemetry Cabinets

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

T-LB-1010 TMS Testing & Integration 
Level B - Gate Set

$1.00/LS 114957.00LS $114,957.00 $0.00 $114,957.00 $114,957.00

C-A4-ITS-1000 Area 4 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 833 to 818

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A4-ITS-1120 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 833 to 818

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-2000 Area 4 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 818 to 804

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A4-ITS-2070 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 818 to 804

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-3000 Area 4 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 804 to 790

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A4-ITS-3120 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 804 to 790

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-4000 Area 4 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 790 to 776

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A4-ITS-4150 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 790 to 776

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-5000 Area 4 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 776 to 762

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A4-ITS-5110 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 776 to 762

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-6000 Area 4 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 762 to 748

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A4-ITS-6150 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 762 to 748

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-7000 Area 4 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 748 to 734

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A4-ITS-7130 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 748 to 734

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-8000 Area 4 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 734 to 721

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A4-ITS-8100 Area 4 Exp Lanes ITS - $1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00
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Contractor's Activity Cost-loading Report (ACR)

Resource ID Name

Activity ID Activity Name Price / Unit Budgeted
Units

Budgeted Cost Actual Cost Rem Cost At Completion
Cost

Power & Fiber Terminations - 
Sta 734 to 721

C-A4-ITS-9040 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 721 to 707

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-10020 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 707 to 693

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-11070 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 693 to 679

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-11000 Area 4 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 693 to 679

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A4-ITS-12050 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 665 to 651

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A4-ITS-13040 Area 4 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 651 to 637

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-1000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 96 to 82

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A1-ITS-1150 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 96 to 82

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-1020 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 96 to 82

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A1-ITS-2000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 110 to 96

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A1-ITS-2170 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 110 to 96

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-2020 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 110 to 96

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A1-ITS-3000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 124 to 110

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A1-ITS-3170 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 124 to 110

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-3020 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 124 to 110

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A1-ITS-4000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 136 to 124

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A1-ITS-4160 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 136 to 124

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-4010 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 136 to 124

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A1-ITS-5000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 149 to 136

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A1-ITS-5140 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 149 to 136

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-5010 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 149 to 136

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A1-ITS-6000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 163 to 149

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00
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C-A1-ITS-6080 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 163 to 149

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-6010 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 163 to 149

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A1-ITS-7000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 176 to 163

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A1-ITS-7100 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 176 to 163

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-7010 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 176 to 163

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A1-ITS-8000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 190 to 176

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A1-ITS-8160 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 190 to 176

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-8010 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 190 to 176

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A1-ITS-9000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 204 to 190

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A1-ITS-9140 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 204 to 190

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-9010 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 204 to 190

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A1-ITS-10000 Area 1 Exp Lanes ITS - Install
Communication & Power 
Conduit - Sta 218 to 204

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A1-ITS-10130 Area 1 Exp Lanes ITS - 
Power & Fiber Terminations - 
Sta 218 to 204

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A1-ITS-10010 Area 1 Exp Lanes ITS - Pull 
Communication & Power 
Cable - Sta 218 to 204

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A2-ITS-9000 Area 2 Exp Lanes ITS - Install
Communication & Power 
Conduit Sta 232 to 218

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A2-ITS-9060 Area 2 Exp Lanes ITS - 
Power & Fiber Terminations 
Sta 232 to 218

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A2-ITS-9010 Area 2 Exp Lanes ITS - Pull 
Communication & Power 
Cable Sta 232 to 218

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A2-ITS-8000 Area 2 Exp Lanes ITS - Install
Communication & Power 
Conduit Sta 246 to 232

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A2-ITS-8060 Area 2 Exp Lanes ITS - 
Power & Fiber Terminations 
Sta 246 to 232

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A2-ITS-8010 Area 2 Exp Lanes ITS - Pull 
Communication & Power 
Cable Sta 246 to 232

$1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00

C-A2-ITS-7000 Area 2 Exp Lanes ITS - Install
Communication & Power 
Conduit Sta 255 to 246

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A2-ITS-7060 Area 2 Exp Lanes ITS - 
Power & Fiber Terminations 
Sta 255 to 246

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A2-ITS-7010 Area 2 Exp Lanes ITS - Pull $1.00/LS 71848.00LS $71,848.00 $0.00 $71,848.00 $71,848.00
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Communication & Power 
Cable Sta 255 to 246

C-A2-ITS-6000 Area 2 Exp Lanes ITS - Install
Communication & Power 
Conduit Sta 274 to 260

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A2-ITS-6090 Area 2 Exp Lanes ITS - 
Power & Fiber Terminations 
Sta 274 to 260

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A2-ITS-5000 Area 2 Exp Lanes ITS - Install
Communication & Power 
Conduit Sta 288 to 274

$1.00/LS 14370.00LS $14,370.00 $0.00 $14,370.00 $14,370.00

C-A2-ITS-5050 Area 2 Exp Lanes ITS - 
Power & Fiber Terminations 
Sta 288 to 274

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A2-ITS-4000 Area 2 Exp Lanes ITS - Install
Communication & Power 
Conduit Sta 316 to 288

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A2-ITS-4050 Area 2 Exp Lanes ITS - 
Power & Fiber Terminations 
Sta 316 to 302

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

C-A2-ITS-11000 Area 2 Exp Lanes ITS - Install
Communication & Power 
Conduit Sta 344 to 316

$1.00/LS 28739.00LS $28,739.00 $0.00 $28,739.00 $28,739.00

Subtotal 23063141.00 $23,063,141.00 $0.00 $23,063,141.00 $23,063,141.00

P54400-017  NOISE BARRIERS

C-A1-SW-1040 Area 1 - Soundwall UU - 
Install Soundwall Foundations

$1.00/LS 246530.00LS $246,530.00 $0.00 $246,530.00 $246,530.00

C-A1-SW-1050 Area 1 - Soundwall UU - 
Install Soundwall Posts

$1.00/LS 231122.00LS $231,122.00 $0.00 $231,122.00 $231,122.00

C-A1-SW-1060 Area 1 - Soundwall UU - 
Install Soundwall Panels

$1.00/LS 169490.00LS $169,490.00 $0.00 $169,490.00 $169,490.00

C-A3-SW-1040 Area 3 - Soundwall OO - 
Install Soundwall Foundations

$1.00/LS 228935.00LS $228,935.00 $0.00 $228,935.00 $228,935.00

C-A3-SW-1050 Area 3 - Soundwall OO - 
Install Soundwall Posts

$1.00/LS 228935.00LS $228,935.00 $0.00 $228,935.00 $228,935.00

C-A3-SW-1060 Area 3 - Soundwall OO - 
Install Soundwall Panels

$1.00/LS 218033.00LS $218,033.00 $0.00 $218,033.00 $218,033.00

C-A3-SW-2040 Area 3 - Soundwall PP - 
Install Soundwall Foundations

$1.00/LS 875102.00LS $875,102.00 $0.00 $875,102.00 $875,102.00

C-A3-SW-2050 Area 3 - Soundwall PP - 
Install Soundwall Posts

$1.00/LS 875102.00LS $875,102.00 $0.00 $875,102.00 $875,102.00

C-A3-SW-2060 Area 3 - Soundwall PP - 
Install Soundwall Panels

$1.00/LS 836098.00LS $836,098.00 $0.00 $836,098.00 $836,098.00

C-A1-SW-1070 Area 1 - Soundwall UU - Final
Grading & Clean Up

$1.00/LS 92449.00LS $92,449.00 $0.00 $92,449.00 $92,449.00

C-A1-SW-1030 Area 1 - Soundwall UU - 
Grading - Establish 
Bench/Access Road

$1.00/LS 123265.00LS $123,265.00 $0.00 $123,265.00 $123,265.00

C-A3-SW-1030 Area 3 - Soundwall OO - 
Grading - Establish 
Bench/Access Road

$1.00/LS 87213.00LS $87,213.00 $0.00 $87,213.00 $87,213.00

C-A3-SW-1070 Area 3 - Soundwall OO - Final
Grading & Clean Up

$1.00/LS 109017.00LS $109,017.00 $0.00 $109,017.00 $109,017.00

C-A3-SW-2030 Area 3 - Soundwall PP - 
Grading - Establish 
Bench/Access Road

$1.00/LS 381807.55LS $381,807.55 $0.00 $381,807.55 $381,807.55

C-A3-SW-2070 Area 3 - Soundwall PP - Final
Grading & Clean Up

$1.00/LS 292531.00LS $292,531.00 $0.00 $292,531.00 $292,531.00

P-SW-1000 Fabricate & Deliver - Post & 
Panel

$1.00/LS 4339520.45LS $4,339,520.45 $0.00 $4,339,520.45 $4,339,520.45

E-SW-1000 Prepare & Submit - 
Foundation Design & Shop 
Drawing for Sound Walls

$1.00/LS 10000.00LS $10,000.00 $0.00 $10,000.00 $10,000.00
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Subtotal 9345150.00 $9,345,150.00 $0.00 $9,345,150.00 $9,345,150.00

P54400-018  ENVIRONMENTAL MITIGATION

MOB-1050 Environmental Mitigation 
Credits

$1.00/LS 6250000.00LS $6,250,000.00 $0.00 $6,250,000.00 $6,250,000.00

Subtotal 6250000.00 $6,250,000.00 $0.00 $6,250,000.00 $6,250,000.00

P54400-019  MAINTENANCE OF TRAFFIC

C-A1-SW-1000 Area 1 - Soundwall UU - 
Place Temporary Concrete 
Barrier/MOT

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A3-SW-2000 Area 3 - Soundwall PP - 
Place Temporary Concrete 
Barrier/MOT

$1.00/LS 140000.00LS $140,000.00 $0.00 $140,000.00 $140,000.00

C-A3-SW-1000 Area 3 - Soundwall OO - 
Place Temporary Concrete 
Barrier/MOT

$1.00/LS 75000.00LS $75,000.00 $0.00 $75,000.00 $75,000.00

C-A4-XPL-1000 Area 4 Exp Lanes - Establish 
MOT

$1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

C-A4-NB-1000 Area 4 NB - Establish MOT $1.00/LS 125000.00LS $125,000.00 $0.00 $125,000.00 $125,000.00

C-A4-SB-1000 Area 4 SB - Establish MOT $1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

C-A4-TG3-2000 Area 4 Exp Lanes ITS - Set 
Temporary Barrier / MOT - Toll
Gantry TL IS-3

$1.00/LS 40000.00LS $40,000.00 $0.00 $40,000.00 $40,000.00

C-A1-XPL-1000 Area 1 Exp Lanes - Establish 
MOT

$1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

C-A1-NB-1000 Area 1 NB - Establish MOT $1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

C-A1-SB-1000 Area 1 SB - Establish MOT 
along I-95 SB of Area 1 
Outside

$1.00/LS 150000.00LS $150,000.00 $0.00 $150,000.00 $150,000.00

C-A1-TRL-1000 Implement MOT for Detour of 
Truslow Road Traffic

$1.00/LS 50000.00LS $50,000.00 $0.00 $50,000.00 $50,000.00

C-A2-XPL-1000 Area 2 Exp Lanes - Establish 
MOT

$1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

C-A2-AMB-1000 Am. Leg. - Implement MOT 
for Detour of American 
Legion Road

$1.00/LS 50000.00LS $50,000.00 $0.00 $50,000.00 $50,000.00

C-A3-XPL-1000 Area 3 Exp Lanes - Establish 
MOT

$1.00/LS 200000.00LS $200,000.00 $0.00 $200,000.00 $200,000.00

C-A1-TRL-1040 Remove Truslow Bridge 
Closure

$1.00/LS 6002.00LS $6,002.00 $0.00 $6,002.00 $6,002.00

Subtotal 1911002.00 $1,911,002.00 $0.00 $1,911,002.00 $1,911,002.00

Total 220706493.40 $220,706,493.40 $0.00 $220,706,493.40 $220,706,493.40
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Attachment F 

Critical Path to Service Commencement Gantt Chart 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

95 Express Lanes Fred Ex - Baseline Schedule95 Express Lanes Fred Ex - Baseline Schedule 942 15-Jan-19 30-Sep-22 0 $17,367,216.86

Project MilestonesProject Milestones 1355 15-Jan-19 30-Sep-22 1 $0.00

M-110 Design-Build Contract Execution (Jan 15 2019) 0 15-Jan-19* 6 $0.00
M-120 Limited Notice to Proceed (Jan 15 2019) 0 15-Jan-19* 6 $0.00
M-210 Service Commencement Date (NTP + 1250 Days = Oct 1 2022) 0 30-Sep-22* 1 $0.00

DesignDesign 237 15-Jan-19 18-Dec-19 2 $576,979.00

SurveySurvey 15 15-Jan-19 04-Feb-19 4 $3,279.00

SurveySurvey 15 15-Jan-19 04-Feb-19 4 $3,279.00

D-SRV-1010 Wetland Flag Survey 15 15-Jan-19 04-Feb-19 4 $3,279.00

Environmental PermitsEnvironmental Permits 237 15-Jan-19 18-Dec-19 2 $573,700.00

Wetland / Water Quality PermitWetland / Water Quality Permit 237 15-Jan-19 18-Dec-19 2 $573,700.00

D-ENV-2000 WOUS Field Confirmation (Wetland, Stream Delineation) 20 15-Jan-19 11-Feb-19 4 $55,000.00
D-ENV-2010 Field Survey (Assumes no T&E Survey) 22 05-Feb-19 06-Mar-19 4 $131,200.00
D-ENV-2020 Preliminary JD Report 19 07-Mar-19 02-Apr-19 4 $100,000.00
D-ENV-2030 QA/QC Review of PJD Report 5 03-Apr-19 09-Apr-19 4 $10,000.00
D-ENV-2040 Modifications/Submit of PJD Report to Agencies 5 10-Apr-19 16-Apr-19 4 $25,000.00
D-ENV-2050 USACE/DEQ Field Review 31 17-Apr-19 17-May-19 6 $5,000.00
D-ENV-2060 Necessary Modifications to WOUS Report, Submit to USACE/DEQ for Approval 5 20-May-19 24-May-19 4 $22,500.00
D-ENV-2070 JPA Plate Development 24 20-May-19 21-Jun-19 4 $108,000.00
D-ENV-2090 QA/QC Review of JPA Plates 5 24-Jun-19 28-Jun-19 4 $19,500.00
D-ENV-2100 Modifications/Back check/submit to VMRC 10 01-Jul-19 15-Jul-19 4 $39,000.00
D-ENV-2110 USACE/DEQ Permit Application Complete 15 16-Jul-19 30-Jul-19 5 $58,500.00
D-ENV-2120 USACE Issues 30 Day Public Notice 5 31-Jul-19 06-Aug-19 3 $0.00
D-ENV-2130 DEQ Issues 30 Day Public Notice 10 07-Aug-19 20-Aug-19 3 $0.00
D-ENV-2140 401/404 Water Quality & Wetland Permit Processing & Issued 120 21-Aug-19 18-Dec-19 4 $0.00

Mobilization / Demobilization / PunchlistMobilization / Demobilization / Punchlist 705 19-Dec-19 30-Sep-22 0 $562,641.00

MOB-1020 Construction Start - Jurisdictional Areas 0 19-Dec-19 4 $0.00
MOB-1040 Service Commencement Punchlist 35 04-Aug-22 30-Sep-22 0 $562,641.00

ConstructionConstruction 683 19-Dec-19 30-Aug-22 0 $16,227,596.86

Area 3 - I-95 MM 140.4 to 143.4 (Courthouse Rd to Southern Terminus) (I-95 Sta. 430+00 to 591+00)Area 3 - I-95 MM 140.4 to 143.4 (Courthouse Rd to Southern Terminus) (I-95 Sta. 430+00 to 591+00)646 19-Dec-19 08-Jul-22 0 $11,356,837.86

Area 3 - Roadway ConstructionArea 3 - Roadway Construction 646 19-Dec-19 08-Jul-22 0 $11,356,837.86

Area 3 - Middle/95XLArea 3 - Middle/95XL 646 19-Dec-19 08-Jul-22 0 $11,356,837.86

Area 3 - Express Lanes - 554+00 to 591+00Area 3 - Express Lanes - 554+00 to 591+00 70 19-Dec-19 30-Apr-20 2 $644,000.00

C-A3-XPL-2000 Area 3 Exp Lanes - Rough Grading Sta 554 to 591 (72k CTF / 67k Exp) 70 19-Dec-19 30-Apr-20 2 $644,000.00

Area 3 - Express Lanes - 540+00 to 554+00 (TL IS-2)Area 3 - Express Lanes - 540+00 to 554+00 (TL IS-2) 71 01-May-20 02-Sep-20 2 $653,200.00

C-A3-XPL-3010 Area 3 Exp Lanes - Rough Grading Sta 540 to 554 (97k CTF / 44k Imp) 71 01-May-20 02-Sep-20 2 $653,200.00

Area 3 - Express Lanes - 526+00 to 540+00Area 3 - Express Lanes - 526+00 to 540+00 117 14-Jul-20 08-Feb-21 2 $1,076,400.00

C-A3-XPL-4000 Area 3 Exp Lanes - Rough Grading Sta 526 to 540 (14k CTF / 220K Exp) 117 14-Jul-20 08-Feb-21 2 $1,076,400.00

Area 3 - Express Lanes - 512+00 to 526+00Area 3 - Express Lanes - 512+00 to 526+00 21 09-Feb-21 19-Mar-21 2 $168,000.00

C-A3-XPL-5010 Area 3 Exp Lanes - Rough Grading Sta 512 to 526 (3k CTF / 38k Imp) 21 09-Feb-21 19-Mar-21 2 $168,000.00

Area 3 - Express Lanes - 498+00 to 512+00Area 3 - Express Lanes - 498+00 to 512+00 25 22-Mar-21 03-May-21 2 $281,600.00

C-A3-XPL-6010 Area 3 Exp Lanes - Rough Grading Sta 498 to 512 (11k CTF / 38k Imp) 25 22-Mar-21 03-May-21 2 $200,000.00
C-A3-XPL-6020 Area 3 Exp Lanes - Str 7-31 to 7-32 36" RCP 112 LF Sta 506+20 3 30-Mar-21 02-Apr-21 2 $61,200.00
C-A3-XPL-6030 Area 3 Exp Lanes - Str 7-30A to 7-31 15" RCP 12 LF Sta 506+40 1 05-Apr-21 05-Apr-21 2 $20,400.00

Area 3 - Express Lanes - 484+00 to 498+00Area 3 - Express Lanes - 484+00 to 498+00 35 06-Apr-21 08-Jun-21 2 $329,600.00

C-A3-XPL-7000 Area 3 Exp Lanes - Str 7-18 to 7-19 60" RCP 125 LF Sta 488+30 4 06-Apr-21 12-Apr-21 2 $81,600.00
C-A3-XPL-7010 Area 3 Exp Lanes - Rough Grading Sta 484 to 498 (3k CTF / 58k Imp) 31 13-Apr-21 08-Jun-21 2 $248,000.00

Area 3 - Express Lanes - 470+00 to 484+00Area 3 - Express Lanes - 470+00 to 484+00 15 21-May-21 17-Jun-21 2 $54,675.00

C-A3-XPL-8010 Area 3 Exp Lanes - Rough Grading Sta 470 to 484 (25k CTF / 5k Exp) 15 21-May-21 17-Jun-21 2 $54,675.00

Area 3 - Express Lanes - 456+00 to 470+00Area 3 - Express Lanes - 456+00 to 470+00 18 18-Jun-21 14-Jul-21 2 $65,610.00

C-A3-XPL-9010 Area 3 Exp Lanes - Rough Grading Sta 456 to 470 (35k CTF / Balanced) 18 18-Jun-21 14-Jul-21 2 $65,610.00

Area 3 - Express Lanes - 442+00 to 456+00Area 3 - Express Lanes - 442+00 to 456+00 64 15-Jul-21 29-Oct-21 2 $568,982.40

C-A3-XPL-10000 Area 3 Exp Lanes - Rough Grading Sta 442 to 456 (37k CTF / 90k Exp) 64 15-Jul-21 29-Oct-21 2 $233,280.00
C-A3-XPL-10010 Area 3 Exp Lanes - Str 6-54 to 6-45 2 - 5' x 5' RCB 157 LF Sta 453 28 23-Jul-21 08-Sep-21 2 $242,880.00
C-A3-XPL-10020 Area 3 Exp Lanes - Str 6-39 to 6-40 54" RCP 131 LF Sta 449+50 3 09-Sep-21 13-Sep-21 2 $34,808.40
C-A3-XPL-10030 Area 3 Exp Lanes - Str 6-44 to 6-54 24" RCP 105 LF Sta 453+10 5 14-Sep-21 21-Sep-21 2 $58,014.00

Area 3 - Express Lanes - 428+00 to 442+00Area 3 - Express Lanes - 428+00 to 442+00 60 23-Sep-21 10-Jan-22 6 $314,193.60

C-A3-XPL-11000 Area 3 Exp Lanes - Str 6-21 to 6-23 42" RCP 96 LF Sta 436+05 3 23-Sep-21 27-Sep-21 2 $34,808.40
C-A3-XPL-11010 Area 3 Exp Lanes - Rough Grading Sta 428 to 442 (11k CTF / 84k Exp) 48 28-Sep-21 20-Dec-21 2 $174,960.00
C-A3-XPL-11040 Area 3 Exp Lanes - Surface Drainage 429+75 to 436 (7 Str / 650 LF) 9 21-Dec-21 10-Jan-22 6 $104,425.20

Area 3 -Roadway ActivitiesArea 3 -Roadway Activities 125 13-Jan-22 08-Jul-22 0 $7,200,576.86

C-A3-XPL-12000 Area 3 Exp Lanes - Fine Grade 2 Lane Mainline Sta 428 to 591 20 13-Jan-22 18-Feb-22 6 $72,900.00
C-A3-XPL-12010 Area 3 Exp Lanes - CTA Mainline Sta 428 to 591 16 21-Feb-22 21-Mar-22 6 $814,286.00
C-A3-XPL-12020 Area 3 Exp Lanes - Place Compact Agg Base Mainline Sta 428 to 591 15 03-Mar-22 29-Mar-22 6 $170,000.00
C-A3-XPL-12030 Area 3 Exp Lanes - Base Asphalt Sta 428 to 591 20 16-Mar-22 21-Apr-22 0 $3,640,000.00
C-A3-XPL-12040 Area 3 Exp Lanes - Place Compact Shoulder Stone Sta 428 to 591 26 25-Mar-22 09-May-22 0 $1,000,000.00
C-A3-XPL-12050 Area 3 Exp Lanes - Install Underdrain Sta 428 to 591 22 11-Apr-22 17-May-22 0 $200,342.86
C-A3-XPL-12060 Area 3 Exp Lanes - Intermediate Asphalt Sta 428 to 591 8 20-May-22 03-Jun-22 0 $650,000.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Design-Build Contract Execution (Jan 15 2019)
Limited Notice to Proceed (Jan 15 2019)

Service Commencement Date (NTP + 1250 Days = Oct 1 2022)

Wetland Flag Survey

WOUS Field Confirmation (Wetland, Stream Delineation)
Field Survey (Assumes no T&E Survey)

Preliminary JD Report
QA/QC Review of PJD Report
Modifications/Submit of PJD Report to Agencies

USACE/DEQ Field Review
Necessary Modifications to WOUS Report, Submit to USACE/DEQ for Approval

JPA Plate Development
QA/QC Review of JPA Plates

Modifications/Back check/submit to VMRC
USACE/DEQ Permit Application Complete
USACE Issues 30 Day Public Notice

DEQ Issues 30 Day Public Notice
401/404 Water Quality & Wetland Permit Processing & Issued

Construction Start - Jurisdictional Areas
Service Commencement Punchlist

Area 3 Exp Lanes - Rough Grading Sta 554 to 591 (72k CTF / 67k Exp)

Area 3 Exp Lanes - Rough Grading Sta 540 to 554 (97k CTF / 44k Imp)

Area 3 Exp Lanes - Rough Grading Sta 526 to 540 (14k CTF / 220K Exp)

Area 3 Exp Lanes - Rough Grading Sta 512 to 526 (3k CTF / 38k Imp)

Area 3 Exp Lanes - Rough Grading Sta 498 to 512 (11k CTF / 38k Imp)
Area 3 Exp Lanes - Str 7-31 to 7-32 36" RCP 112 LF Sta 506+20
Area 3 Exp Lanes - Str 7-30A to 7-31 15" RCP 12 LF Sta 506+40

Area 3 Exp Lanes - Str 7-18 to 7-19 60" RCP 125 LF Sta 488+30
Area 3 Exp Lanes - Rough Grading Sta 484 to 498 (3k CTF / 58k Imp)

Area 3 Exp Lanes - Rough Grading Sta 470 to 484 (25k CTF / 5k Exp)

Area 3 Exp Lanes - Rough Grading Sta 456 to 470 (35k CTF / Balanced)

Area 3 Exp Lanes - Rough Grading Sta 442 to 456 (37k CTF / 90k Exp)
Area 3 Exp Lanes - Str 6-54 to 6-45 2 - 5' x 5' RCB 157 LF Sta 453
Area 3 Exp Lanes - Str 6-39 to 6-40 54" RCP 131 LF Sta 449+50
Area 3 Exp Lanes - Str 6-44 to 6-54 24" RCP 105 LF Sta 453+10

Area 3 Exp Lanes - Str 6-21 to 6-23 42" RCP 96 LF Sta 436+05
Area 3 Exp Lanes - Rough Grading Sta 428 to 442 (11k CTF / 84k Exp)

Area 3 Exp Lanes - Surface Drainage 429+75 to 436 (7 Str / 650 LF)

Area 3 Exp Lanes - Fine Grade 2 Lane Mainline Sta 428 to 591
Area 3 Exp Lanes - CTA Mainline Sta 428 to 591
Area 3 Exp Lanes - Place Compact Agg Base Mainline Sta 428 to 591

Area 3 Exp Lanes - Base Asphalt Sta 428 to 591
Area 3 Exp Lanes - Place Compact Shoulder Stone Sta 428 to 591
Area 3 Exp Lanes - Install Underdrain Sta 428 to 591

Area 3 Exp Lanes - Intermediate Asphalt Sta 428 to 591

Longest Path to Service Commencement

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule

Page 1 of 2



Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

C-A3-XPL-12080 Area 3 Exp Lanes - Install MGS-1/End Treatments Sta 428 to 591 25 24-May-22 06-Jul-22 0 $544,207.00
C-A3-XPL-12090 Area 3 Exp Lanes - Install FOAs & Impact Attenuator 5 01-Jul-22 08-Jul-22 0 $108,841.00

Finishing Activities RoadwayFinishing Activities Roadway 30 11-Jul-22 30-Aug-22 0 $4,870,759.00

C-PW-1000 Project Wide - Surface Asphalt - 95XL 113+00 to 590+00 25 11-Jul-22 22-Aug-22 0 $4,750,000.00
C-PW-1010 Project Wide - Perm Pavement Markings - 95XL 113+00 to 590+00 16 04-Aug-22 30-Aug-22 0 $120,759.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Area 3 Exp Lanes - Install MGS-1/End Treatments Sta 428 to 591
Area 3 Exp Lanes - Install FOAs & Impact Attenuator

Project Wide - Surface Asphalt - 95XL 113+00 to 590+00
Project Wide - Perm Pavement Markings - 95XL 113+00 to 590+00

Longest Path to Service Commencement

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule

Page 2 of 2
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Attachment G 

Critical Path to Final Completion Gantt Chart 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

95 Express Lanes Fred Ex - Baseline Schedule95 Express Lanes Fred Ex - Baseline Schedule 1063 15-Jan-19 27-Mar-23 3 $23,187,216.86

Project MilestonesProject Milestones 1533 15-Jan-19 27-Mar-23 3 $0.00

M-110 Design-Build Contract Execution (Jan 15 2019) 0 15-Jan-19* 6 $0.00

M-120 Limited Notice to Proceed (Jan 15 2019) 0 15-Jan-19* 6 $0.00

M-210 Service Commencement Date (NTP + 1250 Days = Oct 1 2022) 0 30-Sep-22* 1 $0.00

M-220 Final Completion (SC + 180 Days = Mar 30 2023) 0 27-Mar-23* 3 $0.00

DesignDesign 237 15-Jan-19 18-Dec-19 2 $576,979.00

SurveySurvey 15 15-Jan-19 04-Feb-19 4 $3,279.00

SurveySurvey 15 15-Jan-19 04-Feb-19 4 $3,279.00

D-SRV-1010 Wetland Flag Survey 15 15-Jan-19 04-Feb-19 4 $3,279.00

Environmental PermitsEnvironmental Permits 237 15-Jan-19 18-Dec-19 2 $573,700.00

Wetland / Water Quality PermitWetland / Water Quality Permit 237 15-Jan-19 18-Dec-19 2 $573,700.00

D-ENV-2000 WOUS Field Confirmation (Wetland, Stream Delineation) 20 15-Jan-19 11-Feb-19 4 $55,000.00

D-ENV-2010 Field Survey (Assumes no T&E Survey) 22 05-Feb-19 06-Mar-19 4 $131,200.00

D-ENV-2020 Preliminary JD Report 19 07-Mar-19 02-Apr-19 4 $100,000.00

D-ENV-2030 QA/QC Review of PJD Report 5 03-Apr-19 09-Apr-19 4 $10,000.00

D-ENV-2040 Modifications/Submit of PJD Report to Agencies 5 10-Apr-19 16-Apr-19 4 $25,000.00

D-ENV-2050 USACE/DEQ Field Review 31 17-Apr-19 17-May-19 6 $5,000.00

D-ENV-2060 Necessary Modifications to WOUS Report, Submit to USACE/DEQ for Approval 5 20-May-19 24-May-19 4 $22,500.00

D-ENV-2070 JPA Plate Development 24 20-May-19 21-Jun-19 4 $108,000.00

D-ENV-2090 QA/QC Review of JPA Plates 5 24-Jun-19 28-Jun-19 4 $19,500.00

D-ENV-2100 Modifications/Back check/submit to VMRC 10 01-Jul-19 15-Jul-19 4 $39,000.00

D-ENV-2110 USACE/DEQ Permit Application Complete 15 16-Jul-19 30-Jul-19 5 $58,500.00

D-ENV-2120 USACE Issues 30 Day Public Notice 5 31-Jul-19 06-Aug-19 3 $0.00

D-ENV-2130 DEQ Issues 30 Day Public Notice 10 07-Aug-19 20-Aug-19 3 $0.00

D-ENV-2140 401/404 Water Quality & Wetland Permit Processing & Issued 120 21-Aug-19 18-Dec-19 4 $0.00

Mobilization / Demobilization / PunchlistMobilization / Demobilization / Punchlist 826 19-Dec-19 27-Mar-23 3 $6,382,641.00

MOB-1020 Construction Start - Jurisdictional Areas 0 19-Dec-19 4 $0.00

MOB-1040 Service Commencement Punchlist 35 04-Aug-22 30-Sep-22 0 $562,641.00

MOB-1060 Final Completion Punchlist & Closeout Documentation 95 03-Oct-22 27-Mar-23 2 $5,820,000.00

ConstructionConstruction 683 19-Dec-19 30-Aug-22 0 $16,227,596.86

Area 3 - I-95 MM 140.4 to 143.4 (Courthouse Rd to Southern Terminus) (I-95 Sta. 430+00 to 591+00)Area 3 - I-95 MM 140.4 to 143.4 (Courthouse Rd to Southern Terminus) (I-95 Sta. 430+00 to 591+00)646 19-Dec-19 08-Jul-22 0 $11,356,837.86

Area 3 - Roadway ConstructionArea 3 - Roadway Construction 646 19-Dec-19 08-Jul-22 0 $11,356,837.86

Area 3 - Middle/95XLArea 3 - Middle/95XL 646 19-Dec-19 08-Jul-22 0 $11,356,837.86

Area 3 - Express Lanes - 554+00 to 591+00Area 3 - Express Lanes - 554+00 to 591+00 70 19-Dec-19 30-Apr-20 2 $644,000.00

C-A3-XPL-2000 Area 3 Exp Lanes - Rough Grading Sta 554 to 591 (72k CTF / 67k Exp) 70 19-Dec-19 30-Apr-20 2 $644,000.00

Area 3 - Express Lanes - 540+00 to 554+00 (TL IS-2)Area 3 - Express Lanes - 540+00 to 554+00 (TL IS-2) 71 01-May-20 02-Sep-20 2 $653,200.00

C-A3-XPL-3010 Area 3 Exp Lanes - Rough Grading Sta 540 to 554 (97k CTF / 44k Imp) 71 01-May-20 02-Sep-20 2 $653,200.00

Area 3 - Express Lanes - 526+00 to 540+00Area 3 - Express Lanes - 526+00 to 540+00 117 14-Jul-20 08-Feb-21 2 $1,076,400.00

C-A3-XPL-4000 Area 3 Exp Lanes - Rough Grading Sta 526 to 540 (14k CTF / 220K Exp) 117 14-Jul-20 08-Feb-21 2 $1,076,400.00

Area 3 - Express Lanes - 512+00 to 526+00Area 3 - Express Lanes - 512+00 to 526+00 21 09-Feb-21 19-Mar-21 2 $168,000.00

C-A3-XPL-5010 Area 3 Exp Lanes - Rough Grading Sta 512 to 526 (3k CTF / 38k Imp) 21 09-Feb-21 19-Mar-21 2 $168,000.00

Area 3 - Express Lanes - 498+00 to 512+00Area 3 - Express Lanes - 498+00 to 512+00 25 22-Mar-21 03-May-21 2 $281,600.00

C-A3-XPL-6010 Area 3 Exp Lanes - Rough Grading Sta 498 to 512 (11k CTF / 38k Imp) 25 22-Mar-21 03-May-21 2 $200,000.00

C-A3-XPL-6020 Area 3 Exp Lanes - Str 7-31 to 7-32 36" RCP 112 LF Sta 506+20 3 30-Mar-21 02-Apr-21 2 $61,200.00

C-A3-XPL-6030 Area 3 Exp Lanes - Str 7-30A to 7-31 15" RCP 12 LF Sta 506+40 1 05-Apr-21 05-Apr-21 2 $20,400.00

Area 3 - Express Lanes - 484+00 to 498+00Area 3 - Express Lanes - 484+00 to 498+00 35 06-Apr-21 08-Jun-21 2 $329,600.00

C-A3-XPL-7000 Area 3 Exp Lanes - Str 7-18 to 7-19 60" RCP 125 LF Sta 488+30 4 06-Apr-21 12-Apr-21 2 $81,600.00

C-A3-XPL-7010 Area 3 Exp Lanes - Rough Grading Sta 484 to 498 (3k CTF / 58k Imp) 31 13-Apr-21 08-Jun-21 2 $248,000.00

Area 3 - Express Lanes - 470+00 to 484+00Area 3 - Express Lanes - 470+00 to 484+00 15 21-May-21 17-Jun-21 2 $54,675.00

C-A3-XPL-8010 Area 3 Exp Lanes - Rough Grading Sta 470 to 484 (25k CTF / 5k Exp) 15 21-May-21 17-Jun-21 2 $54,675.00

Area 3 - Express Lanes - 456+00 to 470+00Area 3 - Express Lanes - 456+00 to 470+00 18 18-Jun-21 14-Jul-21 2 $65,610.00

C-A3-XPL-9010 Area 3 Exp Lanes - Rough Grading Sta 456 to 470 (35k CTF / Balanced) 18 18-Jun-21 14-Jul-21 2 $65,610.00

Area 3 - Express Lanes - 442+00 to 456+00Area 3 - Express Lanes - 442+00 to 456+00 64 15-Jul-21 29-Oct-21 2 $568,982.40

C-A3-XPL-10000 Area 3 Exp Lanes - Rough Grading Sta 442 to 456 (37k CTF / 90k Exp) 64 15-Jul-21 29-Oct-21 2 $233,280.00

C-A3-XPL-10010 Area 3 Exp Lanes - Str 6-54 to 6-45 2 - 5' x 5' RCB 157 LF Sta 453 28 23-Jul-21 08-Sep-21 2 $242,880.00

C-A3-XPL-10020 Area 3 Exp Lanes - Str 6-39 to 6-40 54" RCP 131 LF Sta 449+50 3 09-Sep-21 13-Sep-21 2 $34,808.40

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Design-Build Contract Execution (Jan 15 2019)

Limited Notice to Proceed (Jan 15 2019)

Service Commencement Date (NTP + 1250 Days = Oct 1 2022)

Final Completion (SC + 180 Days = Mar 30 2023)

Wetland Flag Survey

WOUS Field Confirmation (Wetland, Stream Delineation)

Field Survey (Assumes no T&E Survey)

Preliminary JD Report

QA/QC Review of PJD Report

Modifications/Submit of PJD Report to Agencies

USACE/DEQ Field Review

Necessary Modifications to WOUS Report, Submit to USACE/DEQ for Approval

JPA Plate Development

QA/QC Review of JPA Plates

Modifications/Back check/submit to VMRC

USACE/DEQ Permit Application Complete

USACE Issues 30 Day Public Notice

DEQ Issues 30 Day Public Notice

401/404 Water Quality & Wetland Permit Processing & Issued

Construction Start - Jurisdictional Areas

Service Commencement Punchlist

Final Completion Punchlist & Closeout Documentation

Area 3 Exp Lanes - Rough Grading Sta 554 to 591 (72k CTF / 67k Exp)

Area 3 Exp Lanes - Rough Grading Sta 540 to 554 (97k CTF / 44k Imp)

Area 3 Exp Lanes - Rough Grading Sta 526 to 540 (14k CTF / 220K Exp)

Area 3 Exp Lanes - Rough Grading Sta 512 to 526 (3k CTF / 38k Imp)

Area 3 Exp Lanes - Rough Grading Sta 498 to 512 (11k CTF / 38k Imp)

Area 3 Exp Lanes - Str 7-31 to 7-32 36" RCP 112 LF Sta 506+20

Area 3 Exp Lanes - Str 7-30A to 7-31 15" RCP 12 LF Sta 506+40

Area 3 Exp Lanes - Str 7-18 to 7-19 60" RCP 125 LF Sta 488+30

Area 3 Exp Lanes - Rough Grading Sta 484 to 498 (3k CTF / 58k Imp)

Area 3 Exp Lanes - Rough Grading Sta 470 to 484 (25k CTF / 5k Exp)

Area 3 Exp Lanes - Rough Grading Sta 456 to 470 (35k CTF / Balanced)

Area 3 Exp Lanes - Rough Grading Sta 442 to 456 (37k CTF / 90k Exp)

Area 3 Exp Lanes - Str 6-54 to 6-45 2 - 5' x 5' RCB 157 LF Sta 453

Area 3 Exp Lanes - Str 6-39 to 6-40 54" RCP 131 LF Sta 449+50

Longest Path to Final Completion

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule

Page 1 of 2



Activity ID Activity Name Original
Duration

Start Finish Total
Float

Budgeted Revenue

C-A3-XPL-10030 Area 3 Exp Lanes - Str 6-44 to 6-54 24" RCP 105 LF Sta 453+10 5 14-Sep-21 21-Sep-21 2 $58,014.00

Area 3 - Express Lanes - 428+00 to 442+00Area 3 - Express Lanes - 428+00 to 442+00 60 23-Sep-21 10-Jan-22 6 $314,193.60

C-A3-XPL-11000 Area 3 Exp Lanes - Str 6-21 to 6-23 42" RCP 96 LF Sta 436+05 3 23-Sep-21 27-Sep-21 2 $34,808.40

C-A3-XPL-11010 Area 3 Exp Lanes - Rough Grading Sta 428 to 442 (11k CTF / 84k Exp) 48 28-Sep-21 20-Dec-21 2 $174,960.00

C-A3-XPL-11040 Area 3 Exp Lanes - Surface Drainage 429+75 to 436 (7 Str / 650 LF) 9 21-Dec-21 10-Jan-22 6 $104,425.20

Area 3 -Roadway ActivitiesArea 3 -Roadway Activities 125 13-Jan-22 08-Jul-22 0 $7,200,576.86

C-A3-XPL-12000 Area 3 Exp Lanes - Fine Grade 2 Lane Mainline Sta 428 to 591 20 13-Jan-22 18-Feb-22 6 $72,900.00

C-A3-XPL-12010 Area 3 Exp Lanes - CTA Mainline Sta 428 to 591 16 21-Feb-22 21-Mar-22 6 $814,286.00

C-A3-XPL-12020 Area 3 Exp Lanes - Place Compact Agg Base Mainline Sta 428 to 591 15 03-Mar-22 29-Mar-22 6 $170,000.00

C-A3-XPL-12030 Area 3 Exp Lanes - Base Asphalt Sta 428 to 591 20 16-Mar-22 21-Apr-22 0 $3,640,000.00

C-A3-XPL-12040 Area 3 Exp Lanes - Place Compact Shoulder Stone Sta 428 to 591 26 25-Mar-22 09-May-22 0 $1,000,000.00

C-A3-XPL-12050 Area 3 Exp Lanes - Install Underdrain Sta 428 to 591 22 11-Apr-22 17-May-22 0 $200,342.86

C-A3-XPL-12060 Area 3 Exp Lanes - Intermediate Asphalt Sta 428 to 591 8 20-May-22 03-Jun-22 0 $650,000.00

C-A3-XPL-12080 Area 3 Exp Lanes - Install MGS-1/End Treatments Sta 428 to 591 25 24-May-22 06-Jul-22 0 $544,207.00

C-A3-XPL-12090 Area 3 Exp Lanes - Install FOAs & Impact Attenuator 5 01-Jul-22 08-Jul-22 0 $108,841.00

Finishing Activities RoadwayFinishing Activities Roadway 30 11-Jul-22 30-Aug-22 0 $4,870,759.00

C-PW-1000 Project Wide - Surface Asphalt - 95XL 113+00 to 590+00 25 11-Jul-22 22-Aug-22 0 $4,750,000.00

C-PW-1010 Project Wide - Perm Pavement Markings - 95XL 113+00 to 590+00 16 04-Aug-22 30-Aug-22 0 $120,759.00

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

2019 2020 2021 2022 2023

Area 3 Exp Lanes - Str 6-44 to 6-54 24" RCP 105 LF Sta 453+10

Area 3 Exp Lanes - Str 6-21 to 6-23 42" RCP 96 LF Sta 436+05

Area 3 Exp Lanes - Rough Grading Sta 428 to 442 (11k CTF / 84k Exp)

Area 3 Exp Lanes - Surface Drainage 429+75 to 436 (7 Str / 650 LF)

Area 3 Exp Lanes - Fine Grade 2 Lane Mainline Sta 428 to 591

Area 3 Exp Lanes - CTA Mainline Sta 428 to 591

Area 3 Exp Lanes - Place Compact Agg Base Mainline Sta 428 to 591

Area 3 Exp Lanes - Base Asphalt Sta 428 to 591

Area 3 Exp Lanes - Place Compact Shoulder Stone Sta 428 to 591

Area 3 Exp Lanes - Install Underdrain Sta 428 to 591

Area 3 Exp Lanes - Intermediate Asphalt Sta 428 to 591

Area 3 Exp Lanes - Install MGS-1/End Treatments Sta 428 to 591

Area 3 Exp Lanes - Install FOAs & Impact Attenuator

Project Wide - Surface Asphalt - 95XL 113+00 to 590+00

Project Wide - Perm Pavement Markings - 95XL 113+00 to 590+00

Longest Path to Final Completion

Data Date:  06-Nov-18

95 Express Lanes Fred Ex - Baseline Schedule
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Attachment H 

Unit Cost Layout 

 

  



Activity ID Activity Name Start Finish Budgeted Revenue Revenue to Date Remaining Revenue At Completion Revenue

P54400  FredEx Design Build Cost Loaded ResourcesP54400  FredEx Design Build Cost Loaded Resources 03-Dec-18 27-Mar-23 $291,000,000.00 $0.00 $291,000,000.00 $291,000,000.00

P54400-001  EARLY WORKSP54400-001  EARLY WORKS 03-Dec-18 23-Mar-20 $10,000,000.00 $0.00 $10,000,000.00 $10,000,000.00

P54400-002  DESIGN SERVICESP54400-002  DESIGN SERVICES 29-Apr-19 30-Sep-22 $26,263,874.60 $0.00 $26,263,874.60 $26,263,874.60

P54400-003  MOBILIZATIONP54400-003  MOBILIZATION 29-Apr-19 29-Apr-19 $5,250,000.00 $0.00 $5,250,000.00 $5,250,000.00

P54400-004  CONSTRUCTION MANAGEMENT & QA/QCP54400-004  CONSTRUCTION MANAGEMENT & QA/QC 27-Apr-19 27-Mar-23 $38,200,000.00 $0.00 $38,200,000.00 $38,200,000.00

P54400-005  DEMOLITION AND SITE PREPARATIONP54400-005  DEMOLITION AND SITE PREPARATION 25-Jun-19 16-Dec-21 $2,849,514.00 $0.00 $2,849,514.00 $2,849,514.00

P54400-006  EROSION AND SEDIMENT CONTROLP54400-006  EROSION AND SEDIMENT CONTROL 27-Apr-19 30-Sep-22 $7,827,915.00 $0.00 $7,827,915.00 $7,827,915.00

P54400-007  EARTHWORKP54400-007  EARTHWORK 19-Dec-19 08-Jul-22 $13,915,300.00 $0.00 $13,915,300.00 $13,915,300.00

P54400-008  PAVEMENTP54400-008  PAVEMENT 16-Mar-20 22-Aug-22 $36,395,875.00 $0.00 $36,395,875.00 $36,395,875.00

P54400-009  PERMANENT BARRIERS, GUARDRAIL, & FENCINGP54400-009  PERMANENT BARRIERS, GUARDRAIL, & FENCING 02-Mar-20 08-Jul-22 $7,696,450.00 $0.00 $7,696,450.00 $7,696,450.00

P54400-010  SIGNING & PAVEMENT MARKINGSP54400-010  SIGNING & PAVEMENT MARKINGS 23-Dec-19 30-Aug-22 $9,960,635.00 $0.00 $9,960,635.00 $9,960,635.00

P54400-011  LIGHTINGP54400-011  LIGHTING 24-Feb-20 17-Jan-22 $5,300,000.00 $0.00 $5,300,000.00 $5,300,000.00

P54400-012  DRAINAGE & STORMWATER MANAGEMENTP54400-012  DRAINAGE & STORMWATER MANAGEMENT 19-Dec-19 09-Jun-22 $23,056,510.50 $0.00 $23,056,510.50 $23,056,510.50

P54400-013  BRIDGESP54400-013  BRIDGES 14-Oct-19 17-May-22 $31,763,751.90 $0.00 $31,763,751.90 $31,763,751.90

P54400-014  RETAINING WALLSP54400-014  RETAINING WALLS 14-Oct-19 28-Feb-22 $13,522,645.00 $0.00 $13,522,645.00 $13,522,645.00

P54400-015  UTILITIESP54400-015  UTILITIES 28-May-19 06-Sep-19 $548,680.00 $0.00 $548,680.00 $548,680.00

P54400-016  ITS & TTMSP54400-016  ITS & TTMS 27-Dec-19 29-Mar-22 $34,875,000.00 $0.00 $34,875,000.00 $34,875,000.00

P54400-017  NOISE BARRIERSP54400-017  NOISE BARRIERS 22-Apr-20 30-Jun-22 $9,345,150.00 $0.00 $9,345,150.00 $9,345,150.00

P54400-018  ENVIRONMENTAL MITIGATIONP54400-018  ENVIRONMENTAL MITIGATION 03-Oct-22 03-Oct-22 $6,250,000.00 $0.00 $6,250,000.00 $6,250,000.00

P54400-019  MAINTENANCE OF TRAFFICP54400-019  MAINTENANCE OF TRAFFIC 27-Apr-19 30-Sep-22 $7,970,299.00 $0.00 $7,970,299.00 $7,970,299.00

P54400-020  RIGHT-OF-WAYP54400-020  RIGHT-OF-WAY 03-Oct-22 02-Mar-23 $8,400.00 $0.00 $8,400.00 $8,400.00

 UNIT COST  

Branch - Flatiron Revenue - Final 

Data Date: 06-Nov-18

Run Date: 04-Mar-19

95 Express Lanes Fred Ex - Baseline Schedule
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Attachment I 

Activity Codes 

  



Code Value Description Code Value Description Code Value Description Code Value Description

Design Design-Activity ALL Areas 1, 2, 3, 4 by Bridge per Bridge N Non-DBE Activity

Constru Construction Activity A-1 Area 1 --Design Design Activities DBE DBE Activity

Contrac Contractual Activity A-2 Area 2 --Procurement Procurement Activities PDBE Partial DBE

Subm Submittal Review A-3 Area 3 --Construction Construction Activities Swam SWaM Activity

A-4 Area 4 PSWaM Partial SWaM

Code Value Description Code Value Description Code Value Description Code Value Description

by Bridge per Bridge Plan Plan Submittal CGV Columbia Gas 95 EXP 95 Express

--Design Design Activities Mat Engineering Submittal VZN Verizon TTMS TTMS

--ProcurementProcurement Activities Eng Construction Submittal StafFO Stafford FO D-Bteam Design-Build Project Team

--ConstructionConstruction Activities DMN Dominion Energy FHWA Federal Highway Administration

Sum Summit IG

StafW Stafford Water

StafS Stafford Sewer

Code Value Description VDOT VDOT

Parcel No. By RW Parcel

All Parcels All RW Parcels

FredEx - Utility Conflict FredEx - Responsibility

FredEx - RW Parcel

FredEx - Activity Type FredEx - Activity Type FredEx - Bridges FredEx - DBE Activities

FredEx - Bridges FredEx - Submittal Review
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Attachment J 

Initial Baseline Schedule Comments from Concessionaire 

 



FredEx – Initial Baseline Schedule Review 
 
Items for consideration/discussion: 
 

1. Can we figure out a better way to model the turnover process for the Gantries?  
Constrain first to SC-180 CD’s then have activities representing 30 CD for the turnover 
cycle?  Not sure. 

2. To minimize activities and get the cost curves correct, we could use resource curve with 
100% at completion – just a thought. 

3. Consider adding one more Level of Detail under WBS for PMPs. 
4. Consider adding design milestones for structure AFC’s 
5. How much work do you have to take this from IBL to Baseline? 

 
Items to address: 
 

1. For bridge structure design, add to activity description the AFC Approval / Issuance for 
clarity. 

2. Provide DETAILED rationale used for the development of lag values on SS/FF Pair 
structure design activities.  Justify the values are not simply used to consume float. 

3. Engineering activities for Shop Drawings Prep/Approve should have a transmit to TU. (?) 
4. Procurement activities for MSE Wall Panels seem aggressive for duration, confirm 

duration with estimated sf of MSE Walls including requirement for panel cure.  30 days 
is really aggressive. 

5. Bridge deck concrete placements are not on a winter shutdown calendar, confirm the 
intent to place deck concrete requiring cold weather protective measures or re-assign 
calendar.  HWN deck concrete shows to be placed late Jan 2022. 

6. ROW Granted for Perm Drainage Easement activities are not appropriately tied to 
successor construction activities. 

7. Review all activities with TF in excess of 400 days (~1/3 the contract time) and verify the 
activities are appropriately tied into the network. 

8. Explain why the American Legion and Potomac Creek structures contain so much float – 
should the structures be tied with resource logic both in design and construction? 

9. HWN piers are to be shored with the backfill of the pier and removal of the shoring tied 
only to final completion.  Is there enough headroom to pull the anticipated shoring prior 
to setting of the girders?  Do the piers need to be backfilled prior to putting traffic on 
the structure or constructing adjacent work? 

10. Activity G1157 needs an original duration. 
11. Please verify accuracy of construction activities with one (1) day durations especially 

drainage activities, these seem aggressive. 
12. Construction activities with greater than one (1) working month duration will be 

required to be broken down into greater detail within the Baseline Schedule. 
13. There are 7 FS with lag relationships in the schedule which MUST be 

removed/remodeled within the Baseline Schedule. 



14. The FF+25-day non-overlapping lag relationship between D10360 and D11140 must be 
remodeled. 

15.  Fix this. 
16. Excessive use of lags…… 

17. Fix this. 
 


