
Activity ID Activity Name OD TF Start Finish Calendar

Interim AgreementInterim Agreement 219 0 Jul-01-2010 A Dec-31-2011 SKW-7DAY (MTT2)

MilestonesMilestones 219 0 Jul-01-2010 A Dec-31-2011 SKW-7DAY (MTT2)

IA Phase 2IA Phase 2 219 0 Jul-01-2010 A Dec-31-2011 SKW-7DAY (MTT2)

MILE-IAP2 Commencement Date - IA Phase 2 0 Jul-01-2010 A SKW-7DAY (MTT2)

MILE-IAP2-CC Commercial Close - IA Phase 2 0 92 Sep-30-2011 SKW-7DAY (MTT2)

MILE-IAP2-FC Financial Close - IA Phase 2 0 0 Dec-31-2011* SKW-7DAY (MTT2)

Notice To ProceedNotice To Proceed 1291 5 Sep-30-2011 Sep-12-2016

MilestonesMilestones 1224 5 Jan-03-2012 Sep-12-2016

Limited Notice to ProceedLimited Notice to Proceed 1 3 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

MILE-LNTP LNTP 1 3 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

Precedent Conditions & Notice to ProceedPrecedent Conditions & Notice to Proceed 979 5 Dec-11-2012 Sep-12-2016

MILE-NTP-MTT2 NTP - New Midtown Tunnel 0 42 Dec-11-2012 SKW-7DAY (MTT2)

MILE-MLK-ES MLK Early Start - DB Contractor Option 0 0 Feb-17-2013* SKW-7DAY (MLK)

MILE-NTP-DTT NTP - Existing DTT Rehab 0 9 Jul-18-2013 SKW-7DAY (DTT)

MILE-NTP-MLK NTP - MLK Expressway Extension 0 0 Jan-18-2014* SKW-7DAY (MLK)

MILE-NTP-MTT1 NTP - Existing MTT Rehab 0 5 Sep-12-2016 SKW-7DAY (MTT1)

Precedent Conditions for NTPPrecedent Conditions for NTP 469 386 Sep-30-2011 Jul-17-2013

Precedent Conditions & Notice to ProceedPrecedent Conditions & Notice to Proceed 469 386 Sep-30-2011 Jul-17-2013

Tolling and O&M Services NTPTolling and O&M Services NTP 469 7 Sep-30-2011 Jul-17-2013

DMM-NTP-005 Operations & Maintenance NTP Preparation Period 390 7 Jan-04-2012 Jul-17-2013 SKW-5DOUT (MTT2)

Project Development PlansProject Development Plans 83 393 Sep-30-2011 Jan-24-2012

Operations & Maintenance Plan (O&M Plan)Operations & Maintenance Plan (O&M Plan) 83 393 Sep-30-2011 Jan-24-2012

SUBM-PDP-A11.0 Operations & Maintenance Plan (O&M Plan) - by ERC 20 350 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A11.1 Submit Operations & Maintenance Plan (O&M Plan) 1 307 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A11.999 Operations & Maintenance Plan Submittal Requirement (TR Attachment 3A) [90 days prior to Service Commencement] 0 307 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A11.2 Operations & Maintenance Plan (O&M Plan) - VDOT Review & Approval 21 549 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Life Cycle Maintenance PlanLife Cycle Maintenance Plan 83 393 Sep-30-2011 Jan-24-2012

SUBM-PDP-A12.0 Life Cycle Maintenance Plan - by ERC 20 350 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A12.1 Submit Life Cycle Maintenance Plan 1 307 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A12.999 Life Cycle Maintenance Plan Submittal Requirement (TR Attachment 3A) [90 days prior to Service Commencement] 0 307 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A12.2 Life Cycle Maintenance Plan - VDOT Review & Approval 21 549 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Design NTPDesign NTP 48 23 Sep-30-2011 Dec-07-2011

MILE-PREC-DNTP Precedent Conditions Met for Design NTP 0 22 Dec-02-2011 SKW-5DINT (MTT2)

SUBM-NTP-DGN.0 Submit Request for Design NTP 1 22 Dec-05-2011 Dec-05-2011 SKW-5DINT (MTT2)

SUBM-NTP-DGN.1 Design NTP Request - VDOT Review & Approval 1 33 Dec-06-2011 Dec-06-2011 SKW-7DAY (MTT2)

MILE-DNTP Design NTP 0 33 Dec-07-2011 SKW-7DAY (MTT2)

Project Development PlansProject Development Plans 46 24 Sep-30-2011 Dec-02-2011

Concessionaire Management Plan (CMP)Concessionaire Management Plan (CMP) 36 34 Sep-30-2011 Nov-18-2011

SUBM-PDP-A1.0 Concessionaire Management Plan (CMP) - by ERC 20 32 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A1.1 Submit Concessionaire Management Plan (CMP) 1 32 Oct-28-2011 Oct-28-2011 SKW-5DINT (MTT2)

SUBM-PDP-A1.2 Concessionaire Management Plan (CMP) - VDOT Review & Approval 21 48 Oct-29-2011 Nov-18-2011 SKW-7DAY (MTT2)

Document Management PlanDocument Management Plan 46 24 Sep-30-2011 Dec-02-2011

SUBM-PDP-A2.0a Document Management Plan (DMP) - by SKW 20 22 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A2.0b Document Management Plan (DMP) - by ERC 10 22 Oct-28-2011 Nov-10-2011 SKW-5DINT (MTT2)

SUBM-PDP-A2.1 Submit Document Management Plan (DMP) 1 22 Nov-11-2011 Nov-11-2011 SKW-5DINT (MTT2)

SUBM-PDP-A2.2 Document Management Plan (DMP) - VDOT Review & Approval 21 34 Nov-12-2011 Dec-02-2011 SKW-7DAY (MTT2)

Design Quality Management Plan (DQMP)Design Quality Management Plan (DQMP) 36 34 Sep-30-2011 Nov-18-2011

2011 2012 2013 2014 2015 2016 2017 2018

Commencement Date - IA Phase 2

Commercial Close - IA Phase 2

Financial Close - IA Phase 2

LNTP

NTP - New Midtown Tunnel

MLK Early Start - DB Contractor Option

NTP - Existing DTT Rehab

NTP - MLK Expressway Extension

NTP - Existing MTT Rehab

Operations & Maintenance NTP Preparation Period

Operations & Maintenance Plan (O&M Plan) - by ERC

Submit Operations & Maintenance Plan (O&M Plan)

Operations & Maintenance Plan Submittal Requirement (TR Attachment 3A) [90 days prior to Service Commencement]

Operations & Maintenance Plan (O&M Plan) - VDOT Review & Approval

Life Cycle Maintenance Plan - by ERC

Submit Life Cycle Maintenance Plan

Life Cycle Maintenance Plan Submittal Requirement (TR Attachment 3A) [90 days prior to Service Commencement]

Life Cycle Maintenance Plan - VDOT Review & Approval

Precedent Conditions Met for Design NTP

Submit Request for Design NTP

Design NTP Request - VDOT Review & Approval

Design NTP

Concessionaire Management Plan (CMP) - by ERC

Submit Concessionaire Management Plan (CMP)

Concessionaire Management Plan (CMP) - VDOT Review & Approval

Document Management Plan (DMP) - by SKW

Document Management Plan (DMP) - by ERC

Submit Document Management Plan (DMP)

Document Management Plan (DMP) - VDOT Review & Approval
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Jun-29-2011  0 - Initial Baseline Schedule

Oct-21-2011  1 - FC=12/31/11, Richmond Changes, MLK

Nov-28-2011  2 - Response to VDOT Comments



Activity ID Activity Name OD TF Start Finish Calendar

SUBM-PDP-A3A.0 Design Quality Management Plan (DQMP) 20 32 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A3A.1 Submit Design Quality Management Plan (DQMP) 1 32 Oct-28-2011 Oct-28-2011 SKW-5DINT (MTT2)

SUBM-PDP-A3A.2 Design Quality Management Plan (DQMP) - VDOT Review & Approval 21 48 Oct-29-2011 Nov-18-2011 SKW-7DAY (MTT2)

Public Information and Communications PlanPublic Information and Communications Plan 36 34 Sep-30-2011 Nov-18-2011

SUBM-PDP-A8.0 Public Information & Communications Plan (Also Precedent Condition for Tolling and O&M Commencement) - by ERC 20 32 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A8.1 Submit Public Information & Communications Plan 1 32 Oct-28-2011 Oct-28-2011 SKW-5DINT (MTT2)

SUBM-PDP-A8.2 Public Information & Communications Plan - VDOT Review & Approval 21 48 Oct-29-2011 Nov-18-2011 SKW-7DAY (MTT2)

DBE / SWaM PlanDBE / SWaM Plan 46 24 Sep-30-2011 Dec-02-2011

SUBM-PDP-A9.0a DBE/SWaM Plan - by SKW 20 22 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A9.0b DBE/SWaM Plan - by ERC 10 22 Oct-28-2011 Nov-10-2011 SKW-5DINT (MTT2)

SUBM-PDP-A9.1 Submit DBE/SWaM Plan 1 22 Nov-11-2011 Nov-11-2011 SKW-5DINT (MTT2)

SUBM-PDP-A9.2 DBE/SWaM Plan - VDOT Review & Approval 21 34 Nov-12-2011 Dec-02-2011 SKW-7DAY (MTT2)

Quality Management System Plan (QMSP)Quality Management System Plan (QMSP) 46 24 Sep-30-2011 Dec-02-2011

SUBM-PDP-A3.0a Quality Management System Plan (QMSP) - by SKW 20 22 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A3.0b Quality Management System Plan (QMSP) - by ERC 10 22 Oct-28-2011 Nov-10-2011 SKW-5DINT (MTT2)

SUBM-PDP-A3.1 Submit Quality Management System Plan (QMSP) 1 22 Nov-11-2011 Nov-11-2011 SKW-5DINT (MTT2)

SUBM-PDP-A3.2 Quality Management System Plan (QMSP) - VDOT Review & Approval 21 34 Nov-12-2011 Dec-02-2011 SKW-7DAY (MTT2)

Miscellaneous Submittals for Design NTPMiscellaneous Submittals for Design NTP 46 24 Sep-30-2011 Dec-02-2011

Design Submittal ScheduleDesign Submittal Schedule 46 24 Sep-30-2011 Dec-02-2011

SUBM-PREC-DGN.0a Design and Construction Submittal Schedule - by SKW 20 22 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-DGN.0b Design and Construction Submittal Schedule - by ERC 10 22 Oct-28-2011 Nov-10-2011 SKW-5DINT (MTT2)

SUBM-PREC-DGN.1 Submit Design and Construction Submittal schedule 1 22 Nov-11-2011 Nov-11-2011 SKW-5DINT (MTT2)

SUBM-PREC-DGN.2 Design and Construction Submittal Schedule - VDOT Review & Approval 21 34 Nov-12-2011 Dec-02-2011 SKW-7DAY (MTT2)

Certification of Representations & WarrantiesCertification of Representations & Warranties 46 24 Sep-30-2011 Dec-02-2011

SUBM-PREC-CERT.0a Certification of Representations & Warranties - by SKW 20 22 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-CERT.0b Certification of Representations & Warranties - by ERC 10 22 Oct-28-2011 Nov-10-2011 SKW-5DINT (MTT2)

SUBM-PREC-CERT.1 Submit Certification of Representations & Warranties 1 22 Nov-11-2011 Nov-11-2011 SKW-5DINT (MTT2)

SUBM-PREC-CERT.2 Certification of Representations & Warranties - VDOT Review & Approval 21 34 Nov-12-2011 Dec-02-2011 SKW-7DAY (MTT2)

Certification of InsuranceCertification of Insurance 36 34 Sep-30-2011 Nov-18-2011

SUBM-PREC-INS.0 Certification of Insurance [Per CA Section 17.01(a)] - by ERC 20 32 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-INS.1 Submit Certification of Insurance 1 32 Oct-28-2011 Oct-28-2011 SKW-5DINT (MTT2)

SUBM-PREC-INS.2 Certification of Insurance - VDOT Review & Approval 21 48 Oct-29-2011 Nov-18-2011 SKW-7DAY (MTT2)

Construction NTPConstruction NTP 221 634 Sep-30-2011 Aug-06-2012

MILE-PREC-CNTP Precedent Conditions Met for Construction NTP 0 63 Aug-02-2012 SKW-7DAY (MTT2)

SUBM-NTP-CONSTR.0 Submit Request for Construction NTP 1 44 Aug-03-2012 Aug-03-2012 SKW-5DINT (MTT2)

SUBM-NTP-CONSTR.1 Construction NTP Request -  VDOT Review & Approval 1 64 Aug-04-2012 Aug-04-2012 SKW-7DAY (MTT2)

MILE-CNTP Construction NTP 0 44 Aug-06-2012 SKW-5DINT (MTT2)

Project Development PlansProject Development Plans 83 772 Sep-30-2011 Jan-24-2012

Construction Quality Management Plan (CQMP)Construction Quality Management Plan (CQMP) 83 182 Sep-30-2011 Jan-24-2012

SUBM-PDP-A3B.0a Construction Quality Management Plan (CQMP) - by SKW 20 201 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A3B.0b Construction Quality Management Plan (CQMP) - by ERC 20 201 Oct-28-2011 Nov-28-2011 SKW-5DINT (MTT2)

SUBM-PDP-A3B.1 Submit Construction Quality Management Plan (CQMP) 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A3B.2 Construction Quality Management Plan (CQMP) - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Environmental Management PlanEnvironmental Management Plan 83 182 Sep-30-2011 Jan-24-2012

SUBM-PDP-A4.0a Environmental Management Plan - by SKW 20 167 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A4.0b Environmental Management Plan - by ERC 20 167 Oct-28-2011 Nov-28-2011 SKW-5DINT (MTT2)

SUBM-PDP-A4.1 Submit Environmental Management Plan 1 144 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A4.999 Environmental Management Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction] 0 144 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A4.2 Environmental Management Plan - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

ROW Acquisition & Relocation PlanROW Acquisition & Relocation Plan 83 182 Sep-30-2011 Jan-24-2012

SUBM-PDP-A5.0 ROW Acquisition and Relocation Plan 20 137 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A5.1 Submit ROW Acquisition and Relocation Plan 1 94 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A5.999 ROW Acquisition & Relocation Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction & MOT NTP] 0 94 Jan-03-2012 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Design Quality Management Plan (DQMP)

Submit Design Quality Management Plan (DQMP)

Design Quality Management Plan (DQMP) - VDOT Review & Approval

Public Information & Communications Plan (Also Precedent Condition for Tolling and O&M Commencement) - by ERC

Submit Public Information & Communications Plan

Public Information & Communications Plan - VDOT Review & Approval

DBE/SWaM Plan - by SKW

DBE/SWaM Plan - by ERC

Submit DBE/SWaM Plan

DBE/SWaM Plan - VDOT Review & Approval

Quality Management System Plan (QMSP) - by SKW

Quality Management System Plan (QMSP) - by ERC

Submit Quality Management System Plan (QMSP)

Quality Management System Plan (QMSP) - VDOT Review & Approval

Design and Construction Submittal Schedule - by SKW

Design and Construction Submittal Schedule - by ERC

Submit Design and Construction Submittal schedule

Design and Construction Submittal Schedule - VDOT Review & Approval

Certification of Representations & Warranties - by SKW

Certification of Representations & Warranties - by ERC

Submit Certification of Representations & Warranties

Certification of Representations & Warranties - VDOT Review & Approval

Certification of Insurance [Per CA Section 17.01(a)] - by ERC

Submit Certification of Insurance

Certification of Insurance - VDOT Review & Approval

Precedent Conditions Met for Construction NTP

Submit Request for Construction NTP

Construction NTP Request -  VDOT Review & Approval

Construction NTP

Construction Quality Management Plan (CQMP) - by SKW

Construction Quality Management Plan (CQMP) - by ERC

Submit Construction Quality Management Plan (CQMP)

Construction Quality Management Plan (CQMP) - VDOT Review & Approval

Environmental Management Plan - by SKW

Environmental Management Plan - by ERC

Submit Environmental Management Plan

Environmental Management Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction]

Environmental Management Plan - VDOT Review & Approval

ROW Acquisition and Relocation Plan

Submit ROW Acquisition and Relocation Plan

ROW Acquisition & Relocation Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction & MOT NTP]
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Activity ID Activity Name OD TF Start Finish Calendar

SUBM-PDP-A5.2 ROW Acquisition and Relocation Plan - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Utilities PlanUtilities Plan 83 182 Sep-30-2011 Jan-24-2012

SUBM-PDP-A6.0a Utilities Plan - by SKW 20 150 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A6.0b Utilities Plan - by ERC 20 150 Oct-28-2011 Nov-28-2011 SKW-5DINT (MTT2)

SUBM-PDP-A6.1 Submit Utilities Plan 1 127 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A6.999 Utilities Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction] 0 127 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A6.2 Utilities Plan - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Maintenance of Traffic (MOT) PlanMaintenance of Traffic (MOT) Plan 83 772 Sep-30-2011 Jan-24-2012

SUBM-PDP-A7.0a Maintenance of Traffic Plan (MOT Plan) - by SKW 20 201 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A7.0b Maintenance of Traffic Plan (MOT Plan) - by ERC 20 201 Oct-28-2011 Nov-28-2011 SKW-5DINT (MTT2)

SUBM-PDP-A7.1 Submit Maintenance of Traffic Plan (MOT Plan) 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A7.999 MOT Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction] 0 763 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A7.2 Maintenance of Traffic Plan (MOT Plan) - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Health, Safety and Security PlanHealth, Safety and Security Plan 83 182 Sep-30-2011 Jan-24-2012

SUBM-PDP-A10.0a Health, Safety and Security Plan - by SKW 20 167 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PDP-A10.0b Health, Safety and Security Plan - by ERC 20 167 Oct-28-2011 Nov-28-2011 SKW-5DINT (MTT2)

SUBM-PDP-A10.1 Submit Health, Safety and Security Plan 1 144 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A10.999 Health, Safety and Security Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction] 0 144 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PDP-A10.2 Health, Safety and Security Plan - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Miscellaneous Submittals for Construction NTPMiscellaneous Submittals for Construction NTP 83 182 Sep-30-2011 Jan-24-2012

Design Public Hearing DocumentationDesign Public Hearing Documentation 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-DPH.0 Design Public Hearing Documentation - by ERC 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-DPH.1 Submit Design Public Hearing Documentation 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-DPH.2 Design Public Hearing Documentation - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

ETTM System Design DocumentationETTM System Design Documentation 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-ETTM.0 ETTM System Design Documentation - by ERC 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-ETTM.1 Submit ETTM System Design Documentation 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-ETTM.2 ETTM System Design Documentation - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Construction DocumentationConstruction Documentation 83 182 Sep-30-2011 Jan-24-2012

New Midtown TunnelNew Midtown Tunnel 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-MTT2.0 Construction Documentation - New Midtown Tunnel 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-MTT2.1 Submit Construction Documentation - New Midtown Tunnel 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-MTT2.2 Construction Documentation - New Midtown Tunnel - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

MLK Expressway ExtensionsMLK Expressway Extensions 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-MLK.0 Construction Documentation - MLK Expressway Extension 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-MLK.1 Submit Construction Documentation - MLK Expressway Extension 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-MLK.2 Construction Documentation - MLK Expressway Extension - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Existing WB DTT RehabExisting WB DTT Rehab 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-WDTT.0 Construction Documentation - Existing WB DTT Rehab 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-WDTT.1 Submit Construction Documentation - Existing WB DTT Rehab 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-WDTT.2 Construction Documentation - Existing WB DTT Rehab - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Existing EB DTT RehabExisting EB DTT Rehab 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-EDTT.0 Construction Documentation - Existing EB DTT Rehab 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-EDTT.1 Submit Construction Documentation - Existing EB DTT Rehab 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-EDTT.2 Construction Documentation - Existing EB DTT Rehab - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Existing MTT RehabExisting MTT Rehab 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-MTT1.0 Construction Documentation - Existing Midtown Tunnel 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-MTT1 Submit Construction Documentation - Existing Midtown Tunnel 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-MTT1.2 Construction Documentation - Existing Midtown Tunnel - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Certification of Governmental ApprovalsCertification of Governmental Approvals 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-GOV.0a Certification of Governmental Approvals - by SKW 20 201 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-GOV.0b Certification of Governmental Approvals - by ERC 20 201 Oct-28-2011 Nov-28-2011 SKW-5DINT (MTT2)

SUBM-PREC-GOV.1 Submit Certification of Governmental Approvals 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

ROW Acquisition and Relocation Plan - VDOT Review & Approval

Utilities Plan - by SKW

Utilities Plan - by ERC

Submit Utilities Plan

Utilities Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction]

Utilities Plan - VDOT Review & Approval

Maintenance of Traffic Plan (MOT Plan) - by SKW

Maintenance of Traffic Plan (MOT Plan) - by ERC

Submit Maintenance of Traffic Plan (MOT Plan)

MOT Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction]

Maintenance of Traffic Plan (MOT Plan) - VDOT Review & Approval

Health, Safety and Security Plan - by SKW

Health, Safety and Security Plan - by ERC

Submit Health, Safety and Security Plan

Health, Safety and Security Plan Submittal Requirement (TR Attachment 3A) [60 days prior to construction]

Health, Safety and Security Plan - VDOT Review & Approval

Design Public Hearing Documentation - by ERC

Submit Design Public Hearing Documentation

Design Public Hearing Documentation - VDOT Review & Approval

ETTM System Design Documentation - by ERC

Submit ETTM System Design Documentation

ETTM System Design Documentation - VDOT Review & Approval

Construction Documentation - New Midtown Tunnel

Submit Construction Documentation - New Midtown Tunnel

Construction Documentation - New Midtown Tunnel - VDOT Review & Approval

Construction Documentation - MLK Expressway Extension

Submit Construction Documentation - MLK Expressway Extension

Construction Documentation - MLK Expressway Extension - VDOT Review & Approval

Construction Documentation - Existing WB DTT Rehab

Submit Construction Documentation - Existing WB DTT Rehab

Construction Documentation - Existing WB DTT Rehab - VDOT Review & Approval

Construction Documentation - Existing EB DTT Rehab

Submit Construction Documentation - Existing EB DTT Rehab

Construction Documentation - Existing EB DTT Rehab - VDOT Review & Approval

Construction Documentation - Existing Midtown Tunnel

Submit Construction Documentation - Existing Midtown Tunnel

Construction Documentation - Existing Midtown Tunnel - VDOT Review & Approval

Certification of Governmental Approvals - by SKW

Certification of Governmental Approvals - by ERC

Submit Certification of Governmental Approvals
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Activity ID Activity Name OD TF Start Finish Calendar

SUBM-PREC-GOV.2 Certification of Governmental Approvals - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Rights of Access / Property RightsRights of Access / Property Rights 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-ACS.0 Rights of Access / Property Rights 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-ACS.1 Submit Certification of Rights of Access / Property Rights Procurement 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-ACS.2 Certification of Rights of Access / Property Rights Procurement - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Baseline ScheduleBaseline Schedule 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-BASE.0 Baseline Schedule 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-BASE.1 Submit Baseline Schedule 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-BASE.2 Baseline Schedule - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Builder's Risk InsuranceBuilder's Risk Insurance 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-BLDR.0 Builder's Risk Insurance - by ERC 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-BLDR.1 Submit Builder's Risk Insurance Certificate 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-BLDR.2 Builder's Risk Insurance Certificate - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Rehab PlanRehab Plan 83 182 Sep-30-2011 Jan-24-2012

SUBM-PREC-REHAB.0 Rehab Plan 20 221 Sep-30-2011 Oct-27-2011 SKW-5DINT (MTT2)

SUBM-PREC-REHAB.1 Submit Rehab Plan 1 178 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

SUBM-PREC-REHAB.2 Rehab Plan - VDOT Review & Approval 21 254 Jan-04-2012 Jan-24-2012 SKW-7DAY (MTT2)

Construction MilestonesConstruction Milestones 852 3 Mar-13-2013 Jun-17-2016

MilestonesMilestones 852 3 Mar-13-2013 Jun-17-2016

New Midtown TunnelNew Midtown Tunnel 852 3 Mar-13-2013 Jun-17-2016

MILE-WTRL Water Line Relocation Complete 0 5 Mar-13-2013 SKW-7DAY (MTT2)

MILE-SEWL Sewer Line Relocation Complete 0 36 Apr-30-2013 SKW-7DAY (MTT2)

MILE-FO1 Float Out #1 (Milestone) 0 28 Mar-12-2014 SKW-7DAY (MTT2)

MILE-FO2 Float Out #2 (Milestone) 0 27 Feb-06-2015 SKW-7DAY (MTT2)

MILE-TSYS-998 Tunnel M & E Systems Complete 0 23 May-12-2016 SKW-5DINT (MTT2)

MILE-TSYS-999 Tunnel Commissioning Complete 0 3 Jun-10-2016 SKW-5DINT (MTT2)

MILE-TFIN-999 Tunnel Finishes Complete 0 3 Jun-17-2016 SKW-5DINT (MTT2)

MLK Expressway ExtensionMLK Expressway Extension 0 207 May-07-2013 May-07-2013 SE - 5 days - 10 hours 
- No Holidays - No MILE-264W Bridge Widening Work - Hurricane Season Constraint (N&P Belt Line Only) 0 112 May-07-2013 SE - 5 days - 10 hours 
- No Holidays - No 

Project CompletionProject Completion 585 0 Jan-30-2016 Apr-27-2018

MilestonesMilestones 585 0 Jan-30-2016 Apr-27-2018

New Midtown TunnelNew Midtown Tunnel 150 4 Jun-18-2016 Jan-13-2017

VDOT-SAFE-MTT2 Substantial Completion / Safety Inspection - New Midtown Tunnel 56 5 Jun-18-2016 Aug-12-2016 SKW-7DAY (MTT2)

MILE-SC-MTT2 Substantial Completion - New Midtown Tunnel 0 5 Sep-11-2016 SKW-7DAY (MTT2)

MILE-DOC-MTT2 Submit Final Project Documentation (As-Builts, O&M...) - New Midtown Tunnel 90 5 Sep-12-2016 Jan-13-2017 SE - 5 days - 10 hours 
- No Holidays - No MILE-FC-MTT2 Final Completion - New Midtown Tunnel 0 5 Dec-10-2016* SKW-7DAY (MTT2)

MLK Expressway ExtensionMLK Expressway Extension 218 0 May-06-2016 Dec-09-2016 SKW-7DAY (MLK)

VDOT-SAFE-MLK Substantial Completion / Safety Inspection - MLK Expressway Extension 98 0 May-06-2016 Aug-11-2016 SKW-7DAY (MLK)

MILE-SC-MLK Substantial Completion - MLK Expressway Extension 0 0 Sep-10-2016 SKW-7DAY (MLK)

MILE-DOC-MLK Submit Final Project Documentation (As-Builts, O&M...) - MLK Expressway 90 0 Sep-11-2016 Dec-09-2016 SKW-7DAY (MLK)

MILE-FC-MLK Final Completion - MLK Expressway Extension 0 0 Dec-09-2016* SKW-7DAY (MLK)

Existing Downtown TunnelsExisting Downtown Tunnels 176 0 Jan-30-2016 Jul-23-2016 SKW-7DAY (DTT)

VDOT-SAFE-DTT Substantial Completion / Safety Inspection - Existing DTT Rehab 56 0 Jan-30-2016 Mar-25-2016 SKW-7DAY (DTT)

MILE-SC-DTT Substantial Completion - Existing DTT Rehab 0 0 Apr-24-2016 SKW-7DAY (DTT)

MILE-DOC-DTT Submit Final Project Documentation (As-Builts, O&M...) - Existing DTT Rehab 90 0 Apr-25-2016 Jul-23-2016 SKW-7DAY (DTT)

MILE-FC-DTT Final Completion - Existing DTT Rehab 0 0 Jul-23-2016* SKW-7DAY (DTT)

Existing Midtown TunnelExisting Midtown Tunnel 176 1 Nov-03-2017 Apr-27-2018 SKW-7DAY (MTT1)

VDOT-SAFE-MTT1 Substantial Completion / Safety Inspection - Existing MTT Rehab 56 1 Nov-03-2017 Dec-28-2017 SKW-7DAY (MTT1)

MILE-SC-MTT1 Substantial Completion - Existing MTT Rehab 0 1 Jan-27-2018 SKW-7DAY (MTT1)

MILE-DOC-MTT1 Submit Final Project Documentation (As-Builts, O&M...) - Existing MTT Rehab 90 1 Jan-28-2018 Apr-27-2018 SKW-7DAY (MTT1)

MILE-FC-MTT1 Final Completion - Existing MTT Rehab 0 1 Apr-27-2018 SKW-7DAY (MTT1)

Final CompletionFinal Completion 0 1 Apr-27-2018 Apr-27-2018 SKW-7DAY (MTT2)

MILE-FC FINAL COMPLETION - DTT / MTT / MLK Expressway Extension Project 0 1 Apr-27-2018* SKW-7DAY (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Certification of Governmental Approvals - VDOT Review & Approval

Rights of Access / Property Rights

Submit Certification of Rights of Access / Property Rights Procurement

Certification of Rights of Access / Property Rights Procurement - VDOT Review & Approval

Baseline Schedule

Submit Baseline Schedule

Baseline Schedule - VDOT Review & Approval

Builder's Risk Insurance - by ERC

Submit Builder's Risk Insurance Certificate

Builder's Risk Insurance Certificate - VDOT Review & Approval

Rehab Plan

Submit Rehab Plan

Rehab Plan - VDOT Review & Approval

Water Line Relocation Complete

Sewer Line Relocation Complete

Float Out #1 (Milestone)

Float Out #2 (Milestone)

Tunnel M & E Systems Complete

Tunnel Commissioning Complete

Tunnel Finishes Complete

Bridge Widening Work - Hurricane Season Constraint (N&P Belt Line Only)

Substantial Completion / Safety Inspection - New Midtown Tunnel

Substantial Completion - New Midtown Tunnel

Submit Final Project Documentation (As-Builts, O&M...) - New Midtown Tunnel

Final Completion - New Midtown Tunnel

Substantial Completion / Safety Inspection - MLK Expressway Extension

Substantial Completion - MLK Expressway Extension

Submit Final Project Documentation (As-Builts, O&M...) - MLK Expressway

Final Completion - MLK Expressway Extension

Substantial Completion / Safety Inspection - Existing DTT Rehab

Substantial Completion - Existing DTT Rehab

Submit Final Project Documentation (As-Builts, O&M...) - Existing DTT Rehab

Final Completion - Existing DTT Rehab

Substantial Completion / Safety Inspection - Existing MTT Rehab

Substantial Completion - Existing MTT Rehab

Submit Final Project Documentation (As-Builts, O&M...) - Existing MTT Rehab

Final Completion - Existing MTT Rehab

FINAL COMPLETION - DTT / MTT / MLK Expressway Extension Project

  DTT / MTT / MLK Expressway Extension Project
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Activity ID Activity Name OD TF Start Finish Calendar

PunchlistPunchlist 480 0 Mar-26-2016 Jan-27-2018

New Midtown TunnelNew Midtown Tunnel 30 5 Aug-13-2016 Sep-11-2016 SKW-7DAY (MTT2)

MTT2-PL-555 Punchlist - New Midtown Tunnel 30 5 Aug-13-2016 Sep-11-2016 SKW-7DAY (MTT2)

MLK Expressway ExtensionMLK Expressway Extension 21 0 Aug-12-2016 Sep-10-2016

MLK-PL-555 Punchlist - MLK Expressway Extension 30 0 Aug-12-2016 Sep-10-2016 SKW-7DAY (MLK)

TOLL-PL-555 Punchlist - Tolling System (Phase 2) 5 15 Aug-12-2016 Aug-18-2016 SKW-5DOUT (MLK)

Existing Downtown TunnelsExisting Downtown Tunnels 30 0 Mar-26-2016 Apr-24-2016 SKW-7DAY (DTT)

DTT-PL-555 Punchlist - Existing DTT Rehab 30 0 Mar-26-2016 Apr-24-2016 SKW-7DAY (DTT)

Existing Midtown TunnelExisting Midtown Tunnel 30 1 Dec-29-2017 Jan-27-2018 SKW-7DAY (MTT1)

MTT1-PL-555 Punchlist - Existing MTT Rehab 30 1 Dec-29-2017 Jan-27-2018 SKW-7DAY (MTT1)

Owner & Temporary FacilitiesOwner & Temporary Facilities 1706 0 Jan-04-2012 Sep-21-2018 SKW-5DOUT (MTT2)

Owner's FacilitiesOwner's Facilities 1697 0 Jan-17-2012 Sep-21-2018 SKW-5DOUT (MTT2)

Owner FacilitiesOwner Facilities 1697 0 Jan-17-2012 Sep-21-2018 SKW-5DOUT (MTT2)

OWNF-VDOT-005 Erect & Outfit VDOT Office - by ERC 30 227 Jan-17-2012 Feb-28-2012 SKW-5DOUT (MTT2)

OWNF-VDOT-999 De-Mobilize VDOT Office - by ERC 20 0 Aug-27-2018 Sep-21-2018 SKW-5DOUT (MTT2)

Temporary SKW FacilitiesTemporary SKW Facilities 1556 45 Jan-04-2012 Feb-23-2018 SKW-5DOUT (MTT2)

Temporary Structure / FacilitiesTemporary Structure / Facilities 1556 45 Jan-04-2012 Feb-23-2018 SKW-5DOUT (MTT2)

TEMP-SKW-005 Erect & Outfit SKW Office 30 236 Jan-04-2012 Feb-14-2012 SKW-5DOUT (MTT2)

TEMP-SKW-999 De-Mobilize SKW Office 20 45 Jan-29-2018 Feb-23-2018 SKW-5DOUT (MTT2)

SubmittalsSubmittals 1162 110 Dec-07-2011 Jul-11-2016 SKW-5DINT (MTT2)

New Midtown TunnelNew Midtown Tunnel 61 181 Dec-07-2011 Mar-05-2012 SKW-5DINT (MTT2)

New Midtown TunnelNew Midtown Tunnel 61 181 Dec-07-2011 Mar-05-2012 SKW-5DINT (MTT2)

SUBM-METH-001.0 Method Statement - Concrete Works (TR Section 1.15.17) 20 181 Dec-07-2011 Jan-05-2012 SKW-5DINT (MTT2)

SUBM-METH-002.0 Method Statement - Concrete Placement and Curing (TR Section 1.15.17) 20 181 Jan-06-2012 Feb-02-2012 SKW-5DINT (MTT2)

SUBM-METH-001.1 Submit Method Statement - Concrete Works (TR Section 1.15.17) 1 221 Jan-06-2012 Jan-06-2012 SKW-5DINT (MTT2)

SUBM-METH-003.0 Method Statement - Temporary Pre-Stressing (TR Section 1.15.17) 20 181 Feb-03-2012 Mar-02-2012 SKW-5DINT (MTT2)

SUBM-METH-002.1 Submit Method Statement - Concrete Placement and Curing (TR Section 1.15.17) 1 201 Feb-03-2012 Feb-03-2012 SKW-5DINT (MTT2)

SUBM-METH-003.1 Submit Method Statement - Temporary Pre-Stressing (TR Section 1.15.17) 1 181 Mar-05-2012 Mar-05-2012 SKW-5DINT (MTT2)

D1 - Tunnel FabricationD1 - Tunnel Fabrication 288 73 Dec-07-2011 Jan-25-2013 SKW-5DINT (MTT2)

Tunnel FabricationTunnel Fabrication 288 73 Dec-07-2011 Jan-25-2013 SKW-5DINT (MTT2)

SUBM-METH-004.0 Method Statement - Crack Injection (TR Section 1.15.17) 20 201 Dec-07-2011 Jan-05-2012 SKW-5DINT (MTT2)

SUBM-TFAB-015.0 Mock-Up Construction Plan (TR Section 1.15.5.B) 20 207 Jan-03-2012 Jan-30-2012 SKW-5DINT (MTT2)

SUBM-METH-009.0 Method Statement - Float Out & Towing (TR Section 1.15.17) 20 201 Jan-06-2012 Feb-02-2012 SKW-5DINT (MTT2)

SUBM-METH-004.1 Submit Method Statement - Crack Injection (TR Section 1.15.17) 1 221 Jan-06-2012 Jan-06-2012 SKW-5DINT (MTT2)

SUBM-TFAB-015.1 Submit Mock-Up Construction Plan (TR Section 1.15.5.B) 1 207 Jan-31-2012 Jan-31-2012 SKW-5DINT (MTT2)

SUBM-METH-009.1 Submit Method Statement - Float Out & Towing (TR Section 1.15.17) 1 201 Feb-03-2012 Feb-03-2012 SKW-5DINT (MTT2)

SUBM-TFAB-010.0 Crack Control Plan (TR Section 1.15.11.E) 20 86 Jun-22-2012 Jul-20-2012 SKW-5DINT (MTT2)

SUBM-TFAB-010.1 Submit Crack Control Plan (TR Section 1.15.11.E) 1 86 Jul-23-2012 Jul-23-2012 SKW-5DINT (MTT2)

SUBM-TFAB-005.0 Mock-Up Temperature Monitoring Report (TR Section 1.15.5.E) 20 73 Dec-27-2012 Jan-24-2013 SKW-5DINT (MTT2)

SUBM-TFAB-005.1 Submit Mock-Up Temperature Monitoring Report (TR Section 1.15.5.E) 1 73 Jan-25-2013 Jan-25-2013 SKW-5DINT (MTT2)

D2 - DredgingD2 - Dredging 21 205 Dec-07-2011 Jan-06-2012 SKW-5DINT (MTT2)

DredgingDredging 21 205 Dec-07-2011 Jan-06-2012 SKW-5DINT (MTT2)

SUBM-METH-006.0 Method Statement - Dredging (TR Section 1.15.17) 20 205 Dec-07-2011 Jan-05-2012 SKW-5DINT (MTT2)

SUBM-METH-006.1 Submit Method Statement - Dredging (TR Section 1.15.17) 1 205 Jan-06-2012 Jan-06-2012 SKW-5DINT (MTT2)

D3 - Marine WorkD3 - Marine Work 141 101 Dec-07-2011 Jun-26-2012 SKW-5DINT (MTT2)

Marine WorkMarine Work 141 101 Dec-07-2011 Jun-26-2012 SKW-5DINT (MTT2)

SUBM-METH-005.0 Method Statement - Marine Works (TR Section 1.15.17) 20 101 Dec-07-2011 Jan-05-2012 SKW-5DINT (MTT2)

SUBM-METH-007.0 Method Statement - Maintenance Dredging of Tunnel Trench (TR Section 1.15.17) 20 101 Jan-06-2012 Feb-02-2012 SKW-5DINT (MTT2)

SUBM-METH-005.1 Submit Method Statement - Marine Works (TR Section 1.15.17) 1 221 Jan-06-2012 Jan-06-2012 SKW-5DINT (MTT2)

SUBM-METH-008.0 Method Statement - Tunnel Foundation Placement (TR Section 1.15.17) 20 101 Feb-03-2012 Mar-02-2012 SKW-5DINT (MTT2)

SUBM-METH-007.1 Submit Method Statement - Maintenance Dredging of Tunnel Trench (TR Section 1.15.17) 1 201 Feb-03-2012 Feb-03-2012 SKW-5DINT (MTT2)

SUBM-METH-010.0 Method Statement - Tunnel Immersion (TR Section 1.15.17) 20 101 Mar-05-2012 Mar-30-2012 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Punchlist - New Midtown Tunnel

Punchlist - MLK Expressway Extension

Punchlist - Tolling System (Phase 2)

Punchlist - Existing DTT Rehab

Punchlist - Existing MTT Rehab

Erect & Outfit VDOT Office - by ERC

De-Mobilize VDOT Office - by ERC

Erect & Outfit SKW Office

De-Mobilize SKW Office

Method Statement - Concrete Works (TR Section 1.15.17)

Method Statement - Concrete Placement and Curing (TR Section 1.15.17)

Submit Method Statement - Concrete Works (TR Section 1.15.17)

Method Statement - Temporary Pre-Stressing (TR Section 1.15.17)

Submit Method Statement - Concrete Placement and Curing (TR Section 1.15.17)

Submit Method Statement - Temporary Pre-Stressing (TR Section 1.15.17)

Method Statement - Crack Injection (TR Section 1.15.17)

Mock-Up Construction Plan (TR Section 1.15.5.B)

Method Statement - Float Out & Towing (TR Section 1.15.17)

Submit Method Statement - Crack Injection (TR Section 1.15.17)

Submit Mock-Up Construction Plan (TR Section 1.15.5.B)

Submit Method Statement - Float Out & Towing (TR Section 1.15.17)

Crack Control Plan (TR Section 1.15.11.E)

Submit Crack Control Plan (TR Section 1.15.11.E)

Mock-Up Temperature Monitoring Report (TR Section 1.15.5.E)

Submit Mock-Up Temperature Monitoring Report (TR Section 1.15.5.E)

Method Statement - Dredging (TR Section 1.15.17)

Submit Method Statement - Dredging (TR Section 1.15.17)

Method Statement - Marine Works (TR Section 1.15.17)

Method Statement - Maintenance Dredging of Tunnel Trench (TR Section 1.15.17)

Submit Method Statement - Marine Works (TR Section 1.15.17)

Method Statement - Tunnel Foundation Placement (TR Section 1.15.17)

Submit Method Statement - Maintenance Dredging of Tunnel Trench (TR Section 1.15.17)

Method Statement - Tunnel Immersion (TR Section 1.15.17)
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Activity ID Activity Name OD TF Start Finish Calendar

SUBM-METH-008.1 Submit Method Statement - Tunnel Foundation Placement (TR Section 1.15.17) 1 181 Mar-05-2012 Mar-05-2012 SKW-5DINT (MTT2)

SUBM-METH-011.0 Method Statement - Marine Backfill (TR Section 1.15.17) 20 101 Apr-02-2012 Apr-27-2012 SKW-5DINT (MTT2)

SUBM-METH-010.1 Submit Method Statement - Tunnel Immersion (TR Section 1.15.17) 1 161 Apr-02-2012 Apr-02-2012 SKW-5DINT (MTT2)

SUBM-METH-012.0 Method Statement - Ballast (TR Section 1.15.17) 20 101 Apr-30-2012 May-25-2012 SKW-5DINT (MTT2)

SUBM-METH-011.1 Submit Method Statement - Marine Backfill (TR Section 1.15.17) 1 141 Apr-30-2012 Apr-30-2012 SKW-5DINT (MTT2)

SUBM-METH-013.0 Method Statement - Tunnel Closure Joint (TR Section 1.15.17) 20 101 May-29-2012 Jun-25-2012 SKW-5DINT (MTT2)

SUBM-METH-012.1 Submit Method Statement - Ballast (TR Section 1.15.17) 1 121 May-29-2012 May-29-2012 SKW-5DINT (MTT2)

SUBM-METH-013.1 Submit Method Statement - Tunnel Closure Joint (TR Section 1.15.17) 1 101 Jun-26-2012 Jun-26-2012 SKW-5DINT (MTT2)

D7 - Tunnel Interior - M&E SystemsD7 - Tunnel Interior - M&E Systems 740 110 Aug-07-2013 Jul-11-2016 SKW-5DINT (MTT2)

Mechanical & Electrical SystemsMechanical & Electrical Systems 740 110 Aug-07-2013 Jul-11-2016 SKW-5DINT (MTT2)

SUBM-TSYS-005 Submit Start-Up & Commissioning Plan (TR Section 1.16.1.E.3) 40 643 Aug-07-2013 Oct-02-2013 SKW-5DINT (MTT2)

SUBM-TSYS-105 Submit Start-Up & Commissioning Reports (TR Section 1.16.1.E.3) 20 110 Jun-13-2016 Jul-11-2016 SKW-5DINT (MTT2)

New Midtown TunnelNew Midtown Tunnel 1489 192 Jan-21-2011 A Feb-08-2017

PermitsPermits 347 117 Jan-21-2011 A Aug-02-2012 SKW-5DINT (MTT2)

All PermitsAll Permits 347 117 Jan-21-2011 A Aug-02-2012 SKW-5DINT (MTT2)

Permits - New Midtown TunnelPermits - New Midtown Tunnel 347 117 Jan-21-2011 A Aug-02-2012 SKW-5DINT (MTT2)

PMT-MTT2-100 Prepare & Submit Virginia Storm Water Management Plan (VSMP) - New Midtown Tunnel 20 147 Feb-01-2012 Feb-29-2012 SKW-5DINT (MTT2)

Joint PermitsJoint Permits 347 44 Jan-21-2011 A Aug-02-2012 SKW-5DINT (MTT2)

Water Line RelocationWater Line Relocation 88 Jan-21-2011 A Jun-08-2011 A SKW-5DINT (MTT2)

JPA-WTRL-005 Water Line JPA Submitted 0 Jan-21-2011 A SKW-5DINT (MTT2)

JPA-WTRL-100 Water Line JPA Review & Approval Period 88 Jan-21-2011 A Jun-02-2011 A SKW-5DINT (MTT2)

JPA-WTRL-999 Water Line JPA Issued 0 Jun-08-2011 A SKW-5DINT (MTT2)

ProjectProject 305 44 Jul-28-2011 A Aug-02-2012 SKW-5DINT (MTT2)

JPA-PROJ-100 Project JPA Review & Approval Period 260 44 Jul-28-2011 A Aug-02-2012 SKW-5DINT (MTT2)

JPA-PROJ-005 Project JPA Submitted 0 Jul-28-2011 A SKW-5DINT (MTT2)

JPA-PROJ-999 Project JPA Issued 0 44 Aug-02-2012 SKW-5DINT (MTT2)

Sewer Line RelocationSewer Line Relocation 88 213 Aug-02-2011 A Dec-02-2011 SKW-5DINT (MTT2)

JPA-SEWL-100 Sewer Line JPA Review & Approval Period 88 213 Aug-02-2011 A Dec-02-2011 SKW-5DINT (MTT2)

JPA-SEWL-005 Sewer Line JPA Submitted 0 Aug-02-2011 A SKW-5DINT (MTT2)

JPA-SEWL-999 Sewer Line JPA Issued 0 213 Dec-02-2011 SKW-5DINT (MTT2)

Miscellaneous PermitsMiscellaneous Permits 260 117 Jul-28-2011 A Aug-02-2012 SKW-5DINT (MTT2)

PMT-MTT2-005 Wetlands (Construction Phase) - New Midtown Tunnel 260 44 Jul-28-2011 A Aug-02-2012 SKW-5DINT (MTT2)

PMT-MTT2-010 Dredge Disposal 260 44 Jul-28-2011 A Aug-02-2012 SKW-5DINT (MTT2)

PMT-MTT2-015 Special Marine Habitats 260 44 Jul-28-2011 A Aug-02-2012 SKW-5DINT (MTT2)

PMT-MTT2-045 Tidal Wetlands, Dunes and Beaches 260 44 Jul-28-2011 A Aug-02-2012 SKW-5DINT (MTT2)

PMT-MTT2-020 Subaqueous Bed Permit 120 184 Jul-28-2011 A Jan-16-2012 SKW-5DINT (MTT2)

PMT-MTT2-025 Cultural Resources - New Midtown Tunnel 120 184 Jul-28-2011 A Jan-16-2012 SKW-5DINT (MTT2)

PMT-MTT2-030 Water Quality - VA Water Protection Permit (VA WPP) / Clean Water Act Section 401 - New Midtown Tunnel 120 184 Jul-28-2011 A Jan-16-2012 SKW-5DINT (MTT2)

PMT-MTT2-035 Navigation (Section 9 and 10 of River and Harbors Act) 120 184 Jul-28-2011 A Jan-16-2012 SKW-5DINT (MTT2)

PMT-MTT2-040 M-S Fishery Conservation and Management Act - Essential Fish Habitat 120 184 Jul-28-2011 A Jan-16-2012 SKW-5DINT (MTT2)

UTIL-PMTS-NFK Utility Permitting; Local, State, DVP Pole Application - Norfolk Approach 60 127 Jan-04-2012 Mar-28-2012 SKW-5DINT (MTT2)

PMT-MTT2-055 Storm Water Discharge / Storm Water Pollution Prevention Plan (SWPPP) - New Midtown Tunnel 20 147 Jan-04-2012 Jan-31-2012 SKW-5DINT (MTT2)

PMT-MTT2-060 Storm Water Management and Erosion Control - New Midtown Tunnel 65 151 Jan-04-2012 Apr-04-2012 SKW-5DINT (MTT2)

PMT-MTT2-075 EPA Hazardous Waste ID 65 154 Jan-04-2012 Apr-04-2012 SKW-5DINT (MTT2)

PMT-MTT2-080 Virginia Pollutant Discharge Elimination System (PDAS) Water Discharge - New Midtown Tunnel 65 154 Jan-04-2012 Apr-04-2012 SKW-5DINT (MTT2)

PMT-MTT2-070 Minor New Source Review (SR) Air Permit - New Midtown Tunnel 30 186 Jan-04-2012 Feb-14-2012 SKW-5DINT (MTT2)

UTIL-PMTS-PTS Utility Permitting; Local, State, DVP Pole Application - Portsmouth Approach 60 191 Jan-04-2012 Mar-28-2012 SKW-5DINT (MTT2)

PMT-MTT2-065 Chesapeake Bay RPA / RMA - New Midtown Tunnel 20 246 Jan-04-2012 Jan-31-2012 SKW-5DINT (MTT2)

Project SummaryProject Summary 1863 268 Jan-04-2012 Feb-08-2017 SKW-7DAY (MTT2)

Right-of-WayRight-of-Way 418 15 Jan-04-2012 Feb-24-2013 SKW-7DAY (MTT2)

SUMM-ROW-PTS ROW Design & Acquisition - Portsmouth Approach 418 15 Jan-04-2012 Feb-24-2013 SKW-7DAY (MTT2)

SUMM-ROW-NFK ROW Design & Acquisition - Norfolk Approach 322 62 Jan-04-2012 Nov-20-2012 SKW-7DAY (MTT2)

Harbor UtilitiesHarbor Utilities 239 36 Sep-04-2012 Apr-30-2013 SKW-7DAY (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Submit Method Statement - Tunnel Foundation Placement (TR Section 1.15.17)

Method Statement - Marine Backfill (TR Section 1.15.17)

Submit Method Statement - Tunnel Immersion (TR Section 1.15.17)

Method Statement - Ballast (TR Section 1.15.17)

Submit Method Statement - Marine Backfill (TR Section 1.15.17)

Method Statement - Tunnel Closure Joint (TR Section 1.15.17)

Submit Method Statement - Ballast (TR Section 1.15.17)

Submit Method Statement - Tunnel Closure Joint (TR Section 1.15.17)

Submit Start-Up & Commissioning Plan (TR Section 1.16.1.E.3)

Submit Start-Up & Commissioning Reports (TR Section 1.16.1.E.3)

Prepare & Submit Virginia Storm Water Management Plan (VSMP) - New Midtown Tunnel

Water Line JPA Submitted

Water Line JPA Review & Approval Period

Water Line JPA Issued

Project JPA Review & Approval Period

Project JPA Submitted

Project JPA Issued

Sewer Line JPA Review & Approval Period

Sewer Line JPA Submitted

Sewer Line JPA Issued

Wetlands (Construction Phase) - New Midtown Tunnel

Dredge Disposal

Special Marine Habitats

Tidal Wetlands, Dunes and Beaches

Subaqueous Bed Permit

Cultural Resources - New Midtown Tunnel

Water Quality - VA Water Protection Permit (VA WPP) / Clean Water Act Section 401 - New Midtown Tunnel

Navigation (Section 9 and 10 of River and Harbors Act)

M-S Fishery Conservation and Management Act - Essential Fish Habitat

Utility Permitting; Local, State, DVP Pole Application - Norfolk Approach

Storm Water Discharge / Storm Water Pollution Prevention Plan (SWPPP) - New Midtown Tunnel

Storm Water Management and Erosion Control - New Midtown Tunnel

EPA Hazardous Waste ID

Virginia Pollutant Discharge Elimination System (PDAS) Water Discharge - New Midtown Tunnel

Minor New Source Review (SR) Air Permit - New Midtown Tunnel

Utility Permitting; Local, State, DVP Pole Application - Portsmouth Approach

Chesapeake Bay RPA / RMA - New Midtown Tunnel

ROW Design & Acquisition - Portsmouth Approach

ROW Design & Acquisition - Norfolk Approach

  DTT / MTT / MLK Expressway Extension Project
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Activity ID Activity Name OD TF Start Finish Calendar

SUMM-WTRL-005 Water Line Relocation 191 5 Sep-04-2012 Mar-13-2013 SKW-7DAY (MTT2)

SUMM-SEWL-005 Sewer Line Relocation 183 36 Oct-30-2012 Apr-30-2013 SKW-7DAY (MTT2)

Marine WorkMarine Work 477 85 Aug-04-2014 Nov-23-2015 SKW-7DAY (MTT2)

SUMM-MAWK-SCRD Screeding 388 5 Aug-04-2014 Aug-26-2015 SKW-7DAY (MTT2)

SUMM-MAWK-TPL Tunnel Element Placement 382 5 Aug-25-2014 Sep-10-2015 SKW-7DAY (MTT2)

SUMM-MAWK-FILL Marine Backfill 448 85 Sep-02-2014 Nov-23-2015 SKW-7DAY (MTT2)

Tunnel FabricationTunnel Fabrication 780 27 Dec-11-2012 Jan-29-2015 SKW-7DAY (MTT2)

SUMM-TFAB-MOCK Tunnel Element Mock-Up 64 27 Dec-11-2012 Feb-12-2013 SKW-7DAY (MTT2)

SUMM-TFAB-FO1 Tunnel Fabrication - Elements 1-6 321 24 Apr-18-2013 Mar-04-2014 SKW-7DAY (MTT2)

SUMM-TFAB-FO2 Tunnel Fabrication - Elements 7-11 290 27 Apr-15-2014 Jan-29-2015 SKW-7DAY (MTT2)

DredgingDredging 753 317 Aug-03-2012 Aug-25-2014 SKW-7DAY (MTT2)

SUMM-DRED-ELIZ Dredging 582 5 Aug-03-2012 Mar-07-2014 SKW-7DAY (MTT2)

SUMM-DRED-PSOE Portsmouth Dredge SOE 244 16 Feb-08-2013 Oct-09-2013 SKW-7DAY (MTT2)

SUMM-DRED-NSOE Norfolk Dredge SOE 20 218 May-03-2013 May-22-2013 SKW-7DAY (MTT2)

SUMM-DRED-PILE Timber Pile & Fill Gravel 169 317 Mar-10-2014 Aug-25-2014 SKW-7DAY (MTT2)

Portsmouth ApproachPortsmouth Approach 1294 48 Aug-24-2012 Mar-09-2016 SKW-7DAY (MTT2)

SUMM-PTS-005 Utility Relocations - Portsmouth Approach 467 36 Aug-24-2012 Dec-03-2013 SKW-7DAY (MTT2)

SUMM-PTS-010 Cut & Cover SOE & Excavation - Portsmouth Approach 186 17 Jun-11-2013 Dec-13-2013 SKW-7DAY (MTT2)

SUMM-PTS-020 Boat Section SOE & Excavation - Portsmouth Approach 181 35 Dec-04-2013 Jun-02-2014 SKW-7DAY (MTT2)

SUMM-PTS-015 Cut & Cover Concrete - Portsmouth Approach 277 173 Dec-16-2013 Sep-18-2014 SKW-7DAY (MTT2)

SUMM-PTS-025 Boat Section Concrete - Portsmouth Approach 275 34 Jun-03-2014 Mar-04-2015 SKW-7DAY (MTT2)

SUMM-PTS-035 Portsmouth Tunnel Support Building (Above EL. 13'-0") 279 48 Jun-05-2015 Mar-09-2016 SKW-7DAY (MTT2)

Norfolk ApproachNorfolk Approach 1273 98 Jul-12-2012 Jan-05-2016 SKW-7DAY (MTT2)

SUMM-NFK-005 Utility Relocations - Norfolk Approach 548 73 Jul-12-2012 Jan-10-2014 SKW-7DAY (MTT2)

SUMM-NFK-010 Cut & Cover SOE & Excavation - Norfolk Approach 248 109 Oct-01-2013 Jun-05-2014 SKW-7DAY (MTT2)

SUMM-NFK-020 Boat Section SOE & Excavation - Norfolk Approach 256 74 Jan-13-2014 Sep-25-2014 SKW-7DAY (MTT2)

SUMM-NFK-015 Cut & Cover Concrete - Norfolk Approach 239 108 Jun-06-2014 Jan-30-2015 SKW-7DAY (MTT2)

SUMM-NFK-025 Boat Section Concrete - Norfolk Approach 238 74 Sep-26-2014 May-21-2015 SKW-7DAY (MTT2)

SUMM-NFK-030 Norfolk Tunnel Support Building - Foundation & Slab 39 106 Feb-02-2015 Mar-12-2015 SKW-7DAY (MTT2)

SUMM-NFK-035 Norfolk Tunnel Support Building (Above EL. 13'-0") 299 98 Mar-13-2015 Jan-05-2016 SKW-7DAY (MTT2)

SUMM-NFK-CLO Closure Section Concrete - Norfolk Approach 61 3 Sep-11-2015 Nov-10-2015 SKW-7DAY (MTT2)

Tunnel Interior StructuralTunnel Interior Structural 383 67 Mar-05-2015 Mar-21-2016 SKW-7DAY (MTT2)

SUMM-TINT-010 Tunnel Interior - Structural 383 67 Mar-05-2015 Mar-21-2016 SKW-7DAY (MTT2)

FinishesFinishes 477 5 Feb-27-2015 Jun-17-2016 SKW-7DAY (MTT2)

SUMM-TFIN-010 Tunnel Interior - Finishes (Incl. Tunnel Support Bldg Slabs @ EL. 13'-0") 477 5 Feb-27-2015 Jun-17-2016 SKW-7DAY (MTT2)

Mechanical & Electrical SystemsMechanical & Electrical Systems 318 20 Jul-14-2015 May-26-2016 SKW-7DAY (MTT2)

SUMM-TSYS-ELEC Tunnel Interior - Electrical (Incl. Tunnel Support Bldgs) 318 6 Jul-14-2015 May-26-2016 SKW-7DAY (MTT2)

SUMM-TSYS-MECH Tunnel Interior - Mechanical 225 50 Sep-15-2015 Apr-26-2016 SKW-7DAY (MTT2)

Project Wide WorkProject Wide Work 1260 268 Aug-29-2013 Feb-08-2017 SKW-7DAY (MTT2)

SUMM-ITS-005 ITS / Signage - Reroute Existing VDOT ITS 211 83 Aug-29-2013 Mar-27-2014 SKW-7DAY (MTT2)

SUMM-ITS-010 ITS / Signage - East of Downtown Tunnels 266 60 Dec-03-2013 Aug-25-2014 SKW-7DAY (MTT2)

SUMM-ITS-015 ITS / Signage - West of Downtown Tunnels 365 59 Feb-25-2014 Feb-24-2015 SKW-7DAY (MTT2)

SUMM-ITS-020 ITS / Signage - West of Midtown Tunnel (Including MLK) 519 64 Jul-24-2014 Dec-24-2015 SKW-7DAY (MTT2)

SUMM-ITS-025 ITS / Signage - East of Midtown Tunnel 330 273 May-12-2015 Apr-05-2016 SKW-7DAY (MTT2)

SUMM-ITS-030 ITS / Signage - Control Room Modifications (Existing DTT and MTT) 309 268 Apr-06-2016 Feb-08-2017 SKW-7DAY (MTT2)

D15 - DesignD15 - Design 370 597 Jan-04-2012 Jun-18-2013 SKW-5DINT (MTT2)

DesignDesign 370 597 Jan-04-2012 Jun-18-2013 SKW-5DINT (MTT2)

GeneralGeneral 120 18 Jan-04-2012 Jun-21-2012 SKW-5DINT (MTT2)

DGN-PB.1-005 Project Development Plans 120 18 Jan-04-2012 Jun-21-2012 SKW-5DINT (MTT2)

CivilCivil 283 56 Jan-04-2012 Feb-13-2013 SKW-5DINT (MTT2)

DGN-PB.3-005 Design - HDD ROW Plans 65 3 Jan-04-2012 Apr-04-2012 SKW-5DINT (MTT2)

DGN-PB.3-105 Design - MTT ROW Road Plans 127 10 Jan-04-2012 Jul-02-2012 SKW-5DINT (MTT2)

DGN-PB.3-305 Design - MTT Utility Relocation Plans (60%) 126 21 Jan-04-2012 Jun-29-2012 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Water Line Relocation

Sewer Line Relocation

Screeding

Tunnel Element Placement

Marine Backfill

Tunnel Element Mock-Up

Tunnel Fabrication - Elements 1-6

Tunnel Fabrication - Elements 7-11

Dredging

Portsmouth Dredge SOE

Norfolk Dredge SOE

Timber Pile & Fill Gravel

Utility Relocations - Portsmouth Approach

Cut & Cover SOE & Excavation - Portsmouth Approach

Boat Section SOE & Excavation - Portsmouth Approach

Cut & Cover Concrete - Portsmouth Approach

Boat Section Concrete - Portsmouth Approach

Portsmouth Tunnel Support Building (Above EL. 13'-0")

Utility Relocations - Norfolk Approach

Cut & Cover SOE & Excavation - Norfolk Approach

Boat Section SOE & Excavation - Norfolk Approach

Cut & Cover Concrete - Norfolk Approach

Boat Section Concrete - Norfolk Approach

Norfolk Tunnel Support Building - Foundation & Slab

Norfolk Tunnel Support Building (Above EL. 13'-0")

Closure Section Concrete - Norfolk Approach

Tunnel Interior - Structural

Tunnel Interior - Finishes (Incl. Tunnel Support Bldg Slabs @ EL. 13'-0")

Tunnel Interior - Electrical (Incl. Tunnel Support Bldgs)

Tunnel Interior - Mechanical

ITS / Signage - Reroute Existing VDOT ITS

ITS / Signage - East of Downtown Tunnels

ITS / Signage - West of Downtown Tunnels

ITS / Signage - West of Midtown Tunnel (Including MLK)

ITS / Signage - East of Midtown Tunnel

ITS / Signage - Control Room Modifications (Existing DTT and MTT)

Project Development Plans

Design - HDD ROW Plans

Design - MTT ROW Road Plans

Design - MTT Utility Relocation Plans (60%)

  DTT / MTT / MLK Expressway Extension Project
  Exhibit B1 - Initial Baseline Schedule, Rev. 2
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Activity ID Activity Name OD TF Start Finish Calendar

DGN-PB.3-505 Design - MTT Traffic Management Plans 63 276 Jan-04-2012 Apr-02-2012 SKW-5DINT (MTT2)

DGN-PB.3-010 Design - HDD Final Plans 62 3 Apr-05-2012 Jul-02-2012 SKW-5DINT (MTT2)

DGN-PB.3-025 Design - Finalize HDD Piping 65 3 Jun-01-2012 Aug-31-2012 SKW-5DINT (MTT2)

DGN-PB.3-310 Design - MTT Utility Relocation Plans (90%) 86 21 Jul-02-2012 Oct-31-2012 SKW-5DINT (MTT2)

DGN-PB.3-015 Design & Approval - HDD Plans (RFC) 63 18 Jul-03-2012 Oct-01-2012 SKW-5DINT (MTT2)

DGN-PB.3-110 Design - MTT Final Road Plans 86 56 Jul-03-2012 Nov-01-2012 SKW-5DINT (MTT2)

DGN-PB.3-015.1 Design - HDD Plans (AFC) 20 18 Oct-02-2012 Oct-29-2012 SKW-5DINT (MTT2)

DGN-PB.3-315 Design & Approval - MTT Utility Relocation Plans (RFC) 60 21 Nov-01-2012 Jan-29-2013 SKW-5DINT (MTT2)

DGN-PB.3-115 Design & Approval - MTT Road Plans (RFC) 60 56 Nov-02-2012 Jan-30-2013 SKW-5DINT (MTT2)

DGN-PB.3-315.1 Design - MTT Utility Relocation Plans (AFC) 10 21 Jan-30-2013 Feb-12-2013 SKW-5DINT (MTT2)

DGN-PB.3-115.1 Design - MTT Road Plans (AFC) 10 56 Jan-31-2013 Feb-13-2013 SKW-5DINT (MTT2)

GeotechnicalGeotechnical 122 86 Jan-04-2012 Jun-25-2012 SKW-5DINT (MTT2)

DGN-PB.4-105 Design - MTT / HDD Drilling and Lab 80 86 Jan-04-2012 Apr-25-2012 SKW-5DINT (MTT2)

DGN-PB.4-110 Design & Approval - MTT Final Geotech Report 80 86 Mar-05-2012 Jun-25-2012 SKW-5DINT (MTT2)

Tunnel StructuralTunnel Structural 330 187 Jan-04-2012 Apr-22-2013 SKW-5DINT (MTT2)

DGN-PB.5-005 Design - ITT Structural Plans (60%) 120 18 Jan-04-2012 Jun-21-2012 SKW-5DINT (MTT2)

DGN-PB.5-P05 Design - Portsmouth Cut & Cover Plans (60%) 120 64 Jan-04-2012 Jun-21-2012 SKW-5DINT (MTT2)

DGN-PB.5-N05 Design - Norfolk Cut & Cover Plans (60%) 120 86 Jan-04-2012 Jun-21-2012 SKW-5DINT (MTT2)

DGN-PB.5-005A Design & Approval - Tunnel Element Rebar 80 27 Jun-22-2012 Oct-15-2012 SKW-5DINT (MTT2)

DGN-PB.5-010 Design - ITT Structural Plans (90%) 120 43 Jun-22-2012 Dec-12-2012 SKW-5DINT (MTT2)

DGN-PB.5-P10 Design - Portsmouth Cut & Cover Plans (90%) 120 64 Jun-22-2012 Dec-12-2012 SKW-5DINT (MTT2)

DGN-PB.5-N10 Design - Norfolk Cut & Cover Plans (90%) 120 207 Jun-22-2012 Dec-12-2012 SKW-5DINT (MTT2)

DGN-MR-PSOE Design & Approval - Portsmouth SOE (Mueser-Rutledge) 160 44 Sep-04-2012 Apr-22-2013 SKW-5DINT (MTT2)

DGN-MR-NSOE Design & Approval - Norfolk SOE (Mueser-Rutledge) 160 187 Sep-04-2012 Apr-22-2013 SKW-5DINT (MTT2)

DGN-PB.5-010A Design & Approval - Concrete Mix & Thermal Control 40 27 Oct-16-2012 Dec-12-2012 SKW-5DINT (MTT2)

DGN-PB.5-015 Design & Approval - ITT Structural Plans (RFC) 60 43 Dec-13-2012 Mar-11-2013 SKW-5DINT (MTT2)

DGN-PB.5-P15 Design & Approval - Portsmouth Cut & Cover Plans (RFC) 60 64 Dec-13-2012 Mar-11-2013 SKW-5DINT (MTT2)

DGN-PB.5-N15 Design & Approval - Norfolk Cut & Cover Plans (RFC) 60 207 Dec-13-2012 Mar-11-2013 SKW-5DINT (MTT2)

DGN-PB.5-015.1 Design - ITT Structural Plans (AFC) 10 43 Mar-12-2013 Mar-25-2013 SKW-5DINT (MTT2)

DGN-PB.5-P15.1 Design - Portsmouth Cut & Cover Plans (AFC) 10 64 Mar-12-2013 Mar-25-2013 SKW-5DINT (MTT2)

DGN-PB.5-N15.1 Design - Norfolk Cut & Cover Plans (AFC) 10 207 Mar-12-2013 Mar-25-2013 SKW-5DINT (MTT2)

Tunnel SystemsTunnel Systems 310 617 Mar-01-2012 May-20-2013 SKW-5DINT (MTT2)

DGN-PB.6-005 Design - Tunnel M&E Systems Plans (60%) 120 617 Mar-01-2012 Aug-17-2012 SKW-5DINT (MTT2)

DGN-PB.6-010 Design - Tunnel M&E Systems Plans (90%) 120 617 Aug-20-2012 Feb-08-2013 SKW-5DINT (MTT2)

DGN-PB.6-015 Design & Approval - Tunnel M&E Systems Plans (RFC) 60 617 Feb-11-2013 May-06-2013 SKW-5DINT (MTT2)

DGN-PB.6-015.1 Design - Tunnel M&E Systems Plans (AFC) 10 617 May-07-2013 May-20-2013 SKW-5DINT (MTT2)

Tunnel Support BuildingsTunnel Support Buildings 310 502 Mar-29-2012 Jun-18-2013 SKW-5DINT (MTT2)

DGN-PB.7-P05 Design - Portsmouth Tunnel Support Bldg Plans (60%) 120 490 Mar-29-2012 Sep-17-2012 SKW-5DINT (MTT2)

DGN-PB.7-N05 Design - Norfolk Tunnel Support Bldg Plans (60%) 120 502 Mar-29-2012 Sep-17-2012 SKW-5DINT (MTT2)

DGN-PB.7-P10 Design - Portsmouth Tunnel Support Bldg Plans (90%) 120 490 Sep-18-2012 Mar-11-2013 SKW-5DINT (MTT2)

DGN-PB.7-N10 Design - Norfolk Tunnel Support Bldg Plans (90%) 120 502 Sep-18-2012 Mar-11-2013 SKW-5DINT (MTT2)

DGN-PB.7-P15 Design & Approval - Portsmouth Tunnel Support Bldg Plans (RFC) 60 490 Mar-12-2013 Jun-04-2013 SKW-5DINT (MTT2)

DGN-PB.7-N15 Design & Approval - Norfolk Tunnel Support Bldg Plans (RFC) 60 502 Mar-12-2013 Jun-04-2013 SKW-5DINT (MTT2)

DGN-PB.7-P15.1 Design - Portsmouth Tunnel Support Bldg Plans (AFC) 10 490 Jun-05-2013 Jun-18-2013 SKW-5DINT (MTT2)

DGN-PB.7-N15.1 Design - Norfolk Tunnel Support Bldg Plans (AFC) 10 502 Jun-05-2013 Jun-18-2013 SKW-5DINT (MTT2)

D17 - Right-of-WayD17 - Right-of-Way 180 15 Aug-29-2012 Feb-24-2013 SKW-7DAY (MTT2)

Portsmouth ApproachPortsmouth Approach 180 15 Aug-29-2012 Feb-24-2013 SKW-7DAY (MTT2)

ROW-PTS-001 Acquire ROW Parcel 001 - Virginia Port Authority 180 15 Aug-29-2012 Feb-24-2013 SKW-7DAY (MTT2)

ROW-PTS-002 Acquire ROW Parcel 002 - Virginia Port Authority 100 19 Sep-01-2012 Dec-09-2012 SKW-7DAY (MTT2)

ROW-PTS-003 Acquire ROW Parcel 003 - Virginia Port Authority 100 19 Sep-01-2012 Dec-09-2012 SKW-7DAY (MTT2)

ROW-PTS-004 Acquire ROW Parcel 004 - Virginia Port Authority 100 19 Sep-01-2012 Dec-09-2012 SKW-7DAY (MTT2)

Norfolk ApproachNorfolk Approach 89 42 Sep-13-2012 Dec-10-2012 SKW-7DAY (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Design - MTT Traffic Management Plans

Design - HDD Final Plans

Design - Finalize HDD Piping

Design - MTT Utility Relocation Plans (90%)

Design & Approval - HDD Plans (RFC)

Design - MTT Final Road Plans

Design - HDD Plans (AFC)

Design & Approval - MTT Utility Relocation Plans (RFC)

Design & Approval - MTT Road Plans (RFC)

Design - MTT Utility Relocation Plans (AFC)

Design - MTT Road Plans (AFC)

Design - MTT / HDD Drilling and Lab

Design & Approval - MTT Final Geotech Report

Design - ITT Structural Plans (60%)

Design - Portsmouth Cut & Cover Plans (60%)

Design - Norfolk Cut & Cover Plans (60%)

Design & Approval - Tunnel Element Rebar

Design - ITT Structural Plans (90%)

Design - Portsmouth Cut & Cover Plans (90%)

Design - Norfolk Cut & Cover Plans (90%)

Design & Approval - Portsmouth SOE (Mueser-Rutledge)

Design & Approval - Norfolk SOE (Mueser-Rutledge)

Design & Approval - Concrete Mix & Thermal Control

Design & Approval - ITT Structural Plans (RFC)

Design & Approval - Portsmouth Cut & Cover Plans (RFC)

Design & Approval - Norfolk Cut & Cover Plans (RFC)

Design - ITT Structural Plans (AFC)

Design - Portsmouth Cut & Cover Plans (AFC)

Design - Norfolk Cut & Cover Plans (AFC)

Design - Tunnel M&E Systems Plans (60%)

Design - Tunnel M&E Systems Plans (90%)

Design & Approval - Tunnel M&E Systems Plans (RFC)

Design - Tunnel M&E Systems Plans (AFC)

Design - Portsmouth Tunnel Support Bldg Plans (60%)

Design - Norfolk Tunnel Support Bldg Plans (60%)

Design - Portsmouth Tunnel Support Bldg Plans (90%)

Design - Norfolk Tunnel Support Bldg Plans (90%)

Design & Approval - Portsmouth Tunnel Support Bldg Plans (RFC)

Design & Approval - Norfolk Tunnel Support Bldg Plans (RFC)

Design - Portsmouth Tunnel Support Bldg Plans (AFC)

Design - Norfolk Tunnel Support Bldg Plans (AFC)

Acquire ROW Parcel 001 - Virginia Port Authority

Acquire ROW Parcel 002 - Virginia Port Authority

Acquire ROW Parcel 003 - Virginia Port Authority

Acquire ROW Parcel 004 - Virginia Port Authority

  DTT / MTT / MLK Expressway Extension Project
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Activity ID Activity Name OD TF Start Finish Calendar

ROW-NFK-013 Acquire ROW Parcel 013 - HCH Properties, LLC. 60 43 Sep-13-2012 Nov-11-2012 SKW-7DAY (MTT2)

ROW-NFK-014 Acquire ROW Parcel 014 - HCH Properties, LLC. 60 43 Sep-13-2012 Nov-11-2012 SKW-7DAY (MTT2)

ROW-NFK-015 Acquire ROW Parcel 015 - HCH Properties, LLC. 60 43 Sep-13-2012 Nov-11-2012 SKW-7DAY (MTT2)

ROW-NFK-011 Acquire ROW Parcel 011 - HCH Properties, LLC. 60 71 Sep-13-2012 Nov-11-2012 SKW-7DAY (MTT2)

ROW-NFK-012 Acquire ROW Parcel 012 - HCH Properties, LLC. 60 71 Sep-13-2012 Nov-11-2012 SKW-7DAY (MTT2)

ROW-NFK-005 Acquire ROW Parcel 005 - City of Norfolk 60 62 Sep-22-2012 Nov-20-2012 SKW-7DAY (MTT2)

ROW-NFK-006 Acquire ROW Parcel 006 - Norfolk Southern Railway 60 62 Sep-22-2012 Nov-20-2012 SKW-7DAY (MTT2)

ROW-NFK-008 Acquire ROW Parcel 008 - New River, LLC. 60 51 Oct-03-2012 Dec-01-2012 SKW-7DAY (MTT2)

ROW-NFK-009 Acquire ROW Parcel 009 - New River, LLC. 60 51 Oct-03-2012 Dec-01-2012 SKW-7DAY (MTT2)

ROW-NFK-010 Acquire ROW Parcel 010 - New River, LLC. 60 51 Oct-03-2012 Dec-01-2012 SKW-7DAY (MTT2)

ROW-NFK-007 Acquire ROW Parcel 007 - Mid-Atlantic Steel and Boat Works, Inc. 60 42 Oct-12-2012 Dec-10-2012 SKW-7DAY (MTT2)

New Midtown TunnelNew Midtown Tunnel 20 44 Aug-06-2012 Aug-31-2012 SKW-5DOUT (MTT2)

New Midtown TunnelNew Midtown Tunnel 20 44 Aug-06-2012 Aug-31-2012 SKW-5DOUT (MTT2)

GEN-STORM-MTT2 Clean existing drainage facilities - New Midtown Tunnel (TR Section 1.6.1.I) 20 44 Aug-06-2012 Aug-31-2012 SKW-5DOUT (MTT2)

D10 - Harbor UtilitiesD10 - Harbor Utilities 171 26 Sep-04-2012 Apr-30-2013

Harbor UtilitiesHarbor Utilities 171 26 Sep-04-2012 Apr-30-2013

Water Line RelocationWater Line Relocation 137 3 Sep-04-2012 Mar-13-2013

HARB-WTRL-PROC Order, Fabricate & Deliver Materials - Water Line 55 3 Sep-04-2012 Nov-19-2012 SKW-5DOUT (MTT2)

HARB-WTRL-DD Directional Drill HDD Water Line - Elizabeth River 55 3 Nov-20-2012 Feb-08-2013 SKW-5DOUT (MTT2)

HARB-WTRL-P15 Pipe Fabrication & Testing - 36" HDD Water Line 35 23 Nov-20-2012 Jan-11-2013 SKW-5DOUT (MTT2)

HARB-WTRL-N15 Open Cut / J&B / Tie-In Water Line - Norfolk Approach 22 3 Feb-11-2013 Mar-13-2013 SKW-WATER (MTT2)

HARB-WTRL-P25 Open Cut / J&B / Tie-In Water Line - Portsmouth Approach 22 3 Feb-11-2013 Mar-13-2013 SKW-WATER (MTT2)

Sewer Line RelocationSewer Line Relocation 126 25 Oct-30-2012 Apr-30-2013 SKW-5DOUT (MTT2)

HARB-SEWL-000 Mobilize Directional Drill Sub - Sewer Line Relocation 5 25 Oct-30-2012 Nov-05-2012 SKW-5DOUT (MTT2)

HARB-SEWL-PROC Order, Fabricate & Deliver Materials - Sewer Line 40 25 Oct-30-2012 Dec-27-2012 SKW-5DOUT (MTT2)

HARB-SEWL-P15 String Out Pipe & Weld - 42" HDD Sewer Line 55 25 Oct-30-2012 Jan-18-2013 SKW-5DOUT (MTT2)

HARB-SEWL-P20 Test 42" HDD Sewer Line 5 25 Jan-21-2013 Jan-25-2013 SKW-5DOUT (MTT2)

HARB-SEWL-DD Directional Drill HDD Sewer Line - Elizabeth River 50 25 Jan-28-2013 Apr-08-2013 SKW-5DOUT (MTT2)

HARB-SEWL-P25 42" Sewer Line Installation - Portsmouth Approach 5 25 Apr-09-2013 Apr-15-2013 SKW-5DOUT (MTT2)

HARB-SEWL-N25 42" Sewer Line Installation - Norfolk Approach 5 25 Apr-09-2013 Apr-15-2013 SKW-5DOUT (MTT2)

HARB-SEWL-N05 Install Bypass Piping & Line Stop - Norfolk Approach 5 25 Apr-16-2013 Apr-22-2013 SKW-5DOUT (MTT2)

HARB-SEWL-P05 Install Bypass Piping & Line Stop - Portsmouth Approach 5 25 Apr-16-2013 Apr-22-2013 SKW-5DOUT (MTT2)

HARB-SEWL-N30 Test & Tie-In 42" Sewer Line - Norfolk Approach 3 25 Apr-23-2013 Apr-25-2013 SKW-5DOUT (MTT2)

HARB-SEWL-P30 Test & Tie-In 42" Sewer Line - Portsmouth Approach 3 25 Apr-23-2013 Apr-25-2013 SKW-5DOUT (MTT2)

HARB-SEWL-N40 Remove Line Stop & Bypass Piping - Norfolk Approach 3 25 Apr-26-2013 Apr-30-2013 SKW-5DOUT (MTT2)

HARB-SEWL-P40 Remove Line Stop & Bypass Piping - Portsmouth Approach 3 25 Apr-26-2013 Apr-30-2013 SKW-5DOUT (MTT2)

D1 - Tunnel FabricationD1 - Tunnel Fabrication 885 8 Mar-29-2012 Aug-19-2015

Marine WorkMarine Work 358 8 Mar-24-2014 Aug-19-2015 SKW-5DOUT (MTT2)

Tunnel Element Outfitting & PlacementTunnel Element Outfitting & Placement 358 8 Mar-24-2014 Aug-19-2015 SKW-5DOUT (MTT2)

TFAB-PROT-001 Roof Waterproofing Protection Concrete - Tubes 1-6 218 28 Mar-24-2014 Jan-30-2015 SKW-5DOUT (MTT2)

TFAB-PROT-002 Roof Waterproofing Protection Concrete - Tubes 7-11 120 8 Mar-03-2015 Aug-19-2015 SKW-5DOUT (MTT2)

Tunnel FabricationTunnel Fabrication 777 18 Mar-29-2012 Mar-20-2015

Preliminary Tunnel Element DevelopmentPreliminary Tunnel Element Development 207 18 Jun-22-2012 Apr-17-2013 SKW-5DINT (MTT2)

TFAB-FMWK-005 Concrete Formwork Review & Approval 85 18 Jun-22-2012 Oct-22-2012 SKW-5DINT (MTT2)

TFAB-RSTL-005 Detail & Fabricate Rebar - Tunnel Mock-Up 35 31 Oct-16-2012 Dec-05-2012 SKW-5DINT (MTT2)

TFAB-FMWK-015 Formwork Procurement 44 18 Oct-23-2012 Dec-26-2012 SKW-5DINT (MTT2)

TFAB-RSTL-010 Detail & Fabricate Rebar - Tunnel Elements 44 18 Feb-14-2013 Apr-17-2013 SKW-5DINT (MTT2)

Mobilization & Site PreparationMobilization & Site Preparation 749 22 Mar-29-2012 Mar-16-2015 SKW-5DOUT (MTT2)

TFAB-MOBI-010 Mobilize Equipment - Sparrows Point 20 157 Mar-29-2012 Apr-25-2012 SKW-5DOUT (MTT2)

TFAB-MOBI-005 Mobilization & Site Preparation - Sparrows Point 20 157 Mar-29-2012 Apr-25-2012 SKW-5DOUT (MTT2)

TFAB-MOBI-015 Erect Concrete Batch Plant - Sparrows Point 30 157 Apr-26-2012 Jun-07-2012 SKW-5DOUT (MTT2)

TFAB-MOBI-020 Erect & Outfit SKW Office - Sparrows Point 20 166 Apr-26-2012 May-23-2012 SKW-5DOUT (MTT2)

TFAB-MOBI-025 Prep Graving Dock Floor 22 40 Feb-14-2013 Mar-18-2013 SKW-5DOUT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Acquire ROW Parcel 013 - HCH Properties, LLC.

Acquire ROW Parcel 014 - HCH Properties, LLC.

Acquire ROW Parcel 015 - HCH Properties, LLC.

Acquire ROW Parcel 011 - HCH Properties, LLC.

Acquire ROW Parcel 012 - HCH Properties, LLC.

Acquire ROW Parcel 005 - City of Norfolk

Acquire ROW Parcel 006 - Norfolk Southern Railway

Acquire ROW Parcel 008 - New River, LLC.

Acquire ROW Parcel 009 - New River, LLC.

Acquire ROW Parcel 010 - New River, LLC.

Acquire ROW Parcel 007 - Mid-Atlantic Steel and Boat Works, Inc.

Clean existing drainage facilities - New Midtown Tunnel (TR Section 1.6.1.I)

Order, Fabricate & Deliver Materials - Water Line

Directional Drill HDD Water Line - Elizabeth River

Pipe Fabrication & Testing - 36" HDD Water Line

Open Cut / J&B / Tie-In Water Line - Norfolk Approach

Open Cut / J&B / Tie-In Water Line - Portsmouth Approach

Mobilize Directional Drill Sub - Sewer Line Relocation

Order, Fabricate & Deliver Materials - Sewer Line

String Out Pipe & Weld - 42" HDD Sewer Line

Test 42" HDD Sewer Line

Directional Drill HDD Sewer Line - Elizabeth River

42" Sewer Line Installation - Portsmouth Approach

42" Sewer Line Installation - Norfolk Approach

Install Bypass Piping & Line Stop - Norfolk Approach

Install Bypass Piping & Line Stop - Portsmouth Approach

Test & Tie-In 42" Sewer Line - Norfolk Approach

Test & Tie-In 42" Sewer Line - Portsmouth Approach

Remove Line Stop & Bypass Piping - Norfolk Approach

Remove Line Stop & Bypass Piping - Portsmouth Approach

Roof Waterproofing Protection Concrete - Tubes 1-6

Roof Waterproofing Protection Concrete - Tubes 7-11

Concrete Formwork Review & Approval

Detail & Fabricate Rebar - Tunnel Mock-Up

Formwork Procurement

Detail & Fabricate Rebar - Tunnel Elements

Mobilize Equipment - Sparrows Point

Mobilization & Site Preparation - Sparrows Point

Erect Concrete Batch Plant - Sparrows Point

Erect & Outfit SKW Office - Sparrows Point

Prep Graving Dock Floor

  DTT / MTT / MLK Expressway Extension Project
  Exhibit B1 - Initial Baseline Schedule, Rev. 2
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Activity ID Activity Name OD TF Start Finish Calendar

TFAB-DRED-005 Access Dredging - Sparrows Point 25 18 Feb-04-2014 Mar-11-2014 SKW-5DOUT (MTT2)

TFAB-MOBI-100 Re-Mobilize for Float Out #2 22 18 Mar-14-2014 Apr-14-2014 SKW-5DOUT (MTT2)

TFAB-MOBI-998 Demobilize Equipment - Sparrows Point 20 22 Feb-10-2015 Mar-10-2015 SKW-5DOUT (MTT2)

TFAB-MOBI-999 Demobilize Sparrows Point Yard & Field Office 4 22 Mar-11-2015 Mar-16-2015 SKW-5DOUT (MTT2)

Tunnel Mock-UpTunnel Mock-Up 81 59 Oct-23-2012 Feb-19-2013 SKW-5DOUT (MTT2)

TFAB-MOCK-C05 FRP Tunnel Mock-Up Casting Slab 3 58 Oct-23-2012 Oct-25-2012 SKW-5DOUT (MTT2)

TFAB-MOCK-005 Invert Waterproofing - Tunnel Mockup (Pour 1) 1 28 Dec-11-2012 Dec-11-2012 SKW-5DOUT (MTT2)

TFAB-MOCK-010 Invert Waterproofing - Tunnel Mockup (Pour 2) 5 31 Dec-12-2012 Dec-18-2012 SKW-5DOUT (MTT2)

TFAB-MOCK-020 FRP Invert - Tunnel Mockup (Pour 2) 10 31 Dec-19-2012 Jan-03-2013 SKW-5DOUT (MTT2)

TFAB-MOCK-015 FRP Invert - Tunnel Mockup (Pour 1) 5 18 Dec-27-2012 Jan-03-2013 SKW-5DOUT (MTT2)

TFAB-MOCK-025 FRP Walls & Roof - Tunnel Mockup (Pour 1) 8 18 Jan-04-2013 Jan-15-2013 SKW-5DOUT (MTT2)

TFAB-MOCK-030 FRP Walls & Roof - Tunnel Mockup (Pour 2) 15 18 Jan-16-2013 Feb-05-2013 SKW-5DOUT (MTT2)

TFAB-MOCK-035 Wall & Roof Waterproofing - Tunnel Mockup 5 18 Feb-06-2013 Feb-12-2013 SKW-5DOUT (MTT2)

TFAB-MOCK-999 Tunnel Mock-Up Approval 1 18 Feb-13-2013 Feb-13-2013 SKW-5DOUT (MTT2)

TFAB-DEMO-005 Demo/Haul-Off Tunnel Mock-Up 3 59 Feb-14-2013 Feb-19-2013 SKW-5DOUT (MTT2)

Casting Cycle #1Casting Cycle #1 264 28 Apr-18-2013 May-02-2014 SKW-5DOUT (MTT2)

TFAB-WPFG-001 Invert Waterproofing - Tubes 1-6 48 18 Apr-18-2013 Jun-25-2013 SKW-5DOUT (MTT2)

TFAB-INV-001 FRP Inverts - Tubes 1-6 144 18 Apr-30-2013 Nov-20-2013 SKW-5DOUT (MTT2)

TFAB-WLRF-001 FRP Walls & Roofs - Tubes 1-6 174 18 May-14-2013 Jan-21-2014 SKW-5DOUT (MTT2)

TFAB-BALL-001 Install & Test Water Ballast Tank Systems - Tubes 1-6 126 18 Jun-19-2013 Dec-17-2013 SKW-5DOUT (MTT2)

TFAB-BULK-001 Construct Temporary Bulkheads - Tubes 1-6 116 18 Aug-21-2013 Feb-05-2014 SKW-5DOUT (MTT2)

TFAB-WPFG-101 Apply Wall & Roof Waterproofing - Tubes 1-6 116 18 Sep-05-2013 Feb-20-2014 SKW-5DOUT (MTT2)

TFAB-OUTF-001 Pre-Launch Outfitting - Tubes 1-6 114 18 Sep-19-2013 Mar-04-2014 SKW-5DOUT (MTT2)

TFAB-PREP-FO1 Prep for Float Out #1 22 18 Feb-07-2014 Mar-11-2014 SKW-5DOUT (MTT2)

TFAB-FO1 Float Out #1 2 18 Mar-12-2014 Mar-13-2014 SKW-5DOUT (MTT2)

TFAB-TOW-001 Tow Elements to Jobsite - Tubes 1-6 36 28 Mar-14-2014 May-02-2014 SKW-5DOUT (MTT2)

Casting Cycle #2Casting Cycle #2 236 18 Apr-15-2014 Mar-20-2015 SKW-5DOUT (MTT2)

TFAB-WPFG-002 Invert Waterproofing - Tubes 7-11 40 18 Apr-15-2014 Jun-10-2014 SKW-5DOUT (MTT2)

TFAB-INV-002 FRP Inverts - Tubes 7-11 141 18 Apr-25-2014 Nov-12-2014 SKW-5DOUT (MTT2)

TFAB-WLRF-002 FRP Walls & Roofs - Tubes 7-11 171 18 May-09-2014 Jan-13-2015 SKW-5DOUT (MTT2)

TFAB-BALL-002 Install & Test Water Ballast Tank Systems - Tubes 7-11 123 18 Jun-16-2014 Dec-09-2014 SKW-5DOUT (MTT2)

TFAB-BULK-002 Construct Temporary Bulkheads - Tubes 7-11 113 18 Jul-29-2014 Jan-08-2015 SKW-5DOUT (MTT2)

TFAB-WPFG-102 Apply Wall & Roof Waterproofing - Tubes 7-11 113 18 Aug-12-2014 Jan-22-2015 SKW-5DOUT (MTT2)

TFAB-OUTF-002 Pre-Launch Outfitting - Tubes 7-11 111 18 Aug-21-2014 Jan-29-2015 SKW-5DOUT (MTT2)

TFAB-PREP-FO2 Prep for Float Out #2 20 18 Jan-09-2015 Feb-05-2015 SKW-5DOUT (MTT2)

TFAB-FO2 Float Out #2 2 18 Feb-06-2015 Feb-09-2015 SKW-5DOUT (MTT2)

TFAB-TOW-002 Tow Elements to Jobsite - Tubes 7-11 30 18 Feb-06-2015 Mar-20-2015 SKW-5DOUT (MTT2)

D2 - DredgingD2 - Dredging 701 66 Aug-03-2012 Apr-12-2015

DredgingDredging 701 66 Aug-03-2012 Apr-12-2015

Dredging MobilizationDredging Mobilization 20 84 Aug-03-2012 Aug-22-2012 SKW-7DAY (MTT2)

DRED-MOBI-005 Mobilize Dredging Sub 20 84 Aug-03-2012 Aug-22-2012 SKW-7DAY (MTT2)

Demolition of VPA Marine Ops BldgDemolition of VPA Marine Ops Bldg 10 43 Dec-11-2012 Dec-24-2012 SKW-5DOUT (MTT2)

DRED-DEMO-MOPS Demo VPA Marine Operations Building 10 43 Dec-11-2012 Dec-24-2012 SKW-5DOUT (MTT2)

Removal of Known ObstructionsRemoval of Known Obstructions 459 52 Oct-18-2012 Jan-19-2014 SKW-7DAY (MTT2)

DRED-DEMO-005 Remove Existing Timber Pile (Area 2T) 99 23 Oct-18-2012 Jan-24-2013 SKW-7DAY (MTT2)

DRED-DEMO-WTRL Remove Water Line 30 5 Mar-14-2013 Apr-12-2013 SKW-7DAY (MTT2)

DRED-DEMO-010 Remove Existing Timber Pile (STA 94+00.00 to 96+00.00) 16 16 Oct-10-2013 Oct-25-2013 SKW-7DAY (MTT2)

DRED-DEMO-015 Remove Existing Timber Pile (Inside Water Line) 86 52 Oct-26-2013 Jan-19-2014 SKW-7DAY (MTT2)

DRED-DEMO-SEWL Remove Sewer Line 55 25 Nov-07-2013 Dec-31-2013 SKW-7DAY (MTT2)

Clear & GrubClear & Grub 30 5 Apr-13-2013 May-12-2013 SKW-7DAY (MTT2)

DRED-SITE-005 Clearing & Grubbing / Demo 30 5 Apr-13-2013 May-12-2013 SKW-7DAY (MTT2)

Land ExcavationLand Excavation 78 44 Sep-06-2013 Nov-22-2013 SKW-7DAY (MTT2)

DRED-EXCA-005 Excavate Areas 1A and 1T to -10 ft (Inside Slot) - Upland 34 16 Sep-06-2013 Oct-09-2013 SKW-7DAY (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Access Dredging - Sparrows Point

Re-Mobilize for Float Out #2

Demobilize Equipment - Sparrows Point

Demobilize Sparrows Point Yard & Field Office

FRP Tunnel Mock-Up Casting Slab

Invert Waterproofing - Tunnel Mockup (Pour 1)

Invert Waterproofing - Tunnel Mockup (Pour 2)

FRP Invert - Tunnel Mockup (Pour 2)

FRP Invert - Tunnel Mockup (Pour 1)

FRP Walls & Roof - Tunnel Mockup (Pour 1)

FRP Walls & Roof - Tunnel Mockup (Pour 2)

Wall & Roof Waterproofing - Tunnel Mockup

Tunnel Mock-Up Approval

Demo/Haul-Off Tunnel Mock-Up

Invert Waterproofing - Tubes 1-6

FRP Inverts - Tubes 1-6

FRP Walls & Roofs - Tubes 1-6

Install & Test Water Ballast Tank Systems - Tubes 1-6

Construct Temporary Bulkheads - Tubes 1-6

Apply Wall & Roof Waterproofing - Tubes 1-6

Pre-Launch Outfitting - Tubes 1-6

Prep for Float Out #1

Float Out #1

Tow Elements to Jobsite - Tubes 1-6

Invert Waterproofing - Tubes 7-11

FRP Inverts - Tubes 7-11

FRP Walls & Roofs - Tubes 7-11

Install & Test Water Ballast Tank Systems - Tubes 7-11

Construct Temporary Bulkheads - Tubes 7-11

Apply Wall & Roof Waterproofing - Tubes 7-11

Pre-Launch Outfitting - Tubes 7-11

Prep for Float Out #2

Float Out #2

Tow Elements to Jobsite - Tubes 7-11

Mobilize Dredging Sub

Demo VPA Marine Operations Building

Remove Existing Timber Pile (Area 2T)

Remove Water Line

Remove Existing Timber Pile (STA 94+00.00 to 96+00.00)

Remove Existing Timber Pile (Inside Water Line)

Remove Sewer Line

Clearing & Grubbing / Demo

Excavate Areas 1A and 1T to -10 ft (Inside Slot) - Upland

  DTT / MTT / MLK Expressway Extension Project
  Exhibit B1 - Initial Baseline Schedule, Rev. 2
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Activity ID Activity Name OD TF Start Finish Calendar

DRED-EXCA-010 Excavate Areas 1A and 1T to -10 ft (Outside Slot) - Upland 34 44 Oct-10-2013 Nov-12-2013 SKW-7DAY (MTT2)

DRED-EXCA-015 Excavate Area 5T to -10 ft to Grade (Upland) 10 44 Nov-13-2013 Nov-22-2013 SKW-7DAY (MTT2)

Dredging Support of ExcavationDredging Support of Excavation 170 53 Feb-08-2013 Oct-09-2013 SKW-5DOUT (MTT2)

DRED-SOE-P10 Portsmouth Dredge SOE - STA 96+00.00 to 90+01.50 (South) 70 12 Feb-08-2013 May-17-2013 SKW-5DOUT (MTT2)

DRED-SOE-N05 Norfolk Dredge SOE - STA 128+13.92 to 125+04 20 144 May-03-2013 May-31-2013 SKW-5DOUT (MTT2)

DRED-SOE-P05 Portsmouth Dredge SOE - STA 96+00.00 to 90+01.50 (North) 50 12 May-20-2013 Jul-30-2013 SKW-5DOUT (MTT2)

DRED-SOE-P15 Portsmouth Dredge SOE - STA 102+00.00 to 96+00.00 (North) 50 12 Jul-31-2013 Oct-09-2013 SKW-5DOUT (MTT2)

Dredging of Elizabeth RiverDredging of Elizabeth River 907 4 Oct-18-2012 Apr-12-2015 SKW-7DAY (MTT2)

DRED-2T-005 Dredge Area 2T (Between Pile) 99 23 Oct-18-2012 Jan-24-2013 SKW-7DAY (MTT2)

DRED-2T-010 Dredge Area 2T - Top 10 ft Upland (Outside Pile Area) 35 23 Jan-25-2013 Feb-28-2013 SKW-7DAY (MTT2)

DRED-2T-015 Dredge Area 2T - Top 10 ft Upland (Over Pile Area) 25 23 Mar-01-2013 Mar-25-2013 SKW-7DAY (MTT2)

DRED-EXCA-R05 Rough Cut Areas 3 & 4 (Alluvial) 64 5 Sep-04-2013 Nov-06-2013 SKW-7DAY (MTT2)

DRED-EXCA-020 Excavate Area 1T -10 ft to Grade (ODMDS) 76 16 Oct-26-2013 Jan-09-2014 SKW-7DAY (MTT2)

DRED-EXCA-R10 Rough Cut Areas 3 & 4 (Norfolk) 55 5 Nov-07-2013 Dec-31-2013 SKW-7DAY (MTT2)

DRED-2T-020 Dredge Area 2T (Partial) Top 10 ft - Upland 20 5 Jan-01-2014 Jan-20-2014 SKW-7DAY (MTT2)

DRED-2T-025 Dredge Areas 1B & 2B to Grade - ODMDS 46 5 Jan-21-2014 Mar-07-2014 SKW-7DAY (MTT2)

DRED-GRDG-005 Final Grade - Tubes 5 & 6 14 3 Oct-21-2014 Nov-03-2014 SKW-7DAY (MTT2)

DRED-GRDG-010 Final Grade - Tubes 7 & 8 14 13 Dec-26-2014 Jan-08-2015 SKW-7DAY (MTT2)

DRED-GRDG-015 Final Grade - Tubes 9 - 11 20 4 Mar-24-2015 Apr-12-2015 SKW-7DAY (MTT2)

Timber Piles & Fill Gravel (Ground Improvements)Timber Piles & Fill Gravel (Ground Improvements) 122 219 Mar-10-2014 Aug-28-2014 SKW-5DOUT (MTT2)

DRED-PILE-001 Drive Timber Piles - Tube 1 50 3 Mar-10-2014 May-16-2014 SKW-5DOUT (MTT2)

DRED-PILE-003 Drive Timber Piles - Tube 3 52 36 Mar-31-2014 Jun-11-2014 SKW-5DOUT (MTT2)

DRED-PILE-002 Drive Timber Piles - Tube 2 50 3 May-19-2014 Jul-29-2014 SKW-5DOUT (MTT2)

DRED-PILE-011 Drive Timber Piles - Tube 11 52 219 Jun-12-2014 Aug-25-2014 SKW-5DOUT (MTT2)

DRED-FILL-001 Fill Gravel - Tube 1 3 3 Jul-30-2014 Aug-01-2014 SKW-5DOUT (MTT2)

DRED-FILL-002 Fill Gravel - Tube 2 3 20 Aug-04-2014 Aug-06-2014 SKW-5DOUT (MTT2)

DRED-FILL-003 Fill Gravel - Tube 3 3 37 Aug-07-2014 Aug-11-2014 SKW-5DOUT (MTT2)

DRED-FILL-011 Fill Gravel - Tube 11 3 219 Aug-26-2014 Aug-28-2014 SKW-5DOUT (MTT2)

D3 - Marine WorkD3 - Marine Work 1036 130 Jan-04-2012 Dec-23-2015

Marine WorkMarine Work 1036 130 Jan-04-2012 Dec-23-2015

Marine Equipment Design (By SKW)Marine Equipment Design (By SKW) 280 347 Jan-04-2012 Feb-08-2013 SKW-5DINT (MTT2)

DGN-MAWK-SCRD Design & Approval - Screed Barge & Equipment 75 108 Jan-04-2012 Apr-18-2012 SKW-5DINT (MTT2)

DGN-MAWK-TPL Design & Approval - Placing Barge & Equipment 115 108 Apr-19-2012 Oct-01-2012 SKW-5DINT (MTT2)

DGN-MAWK-FILL Design & Approval - Backfill Barge 50 178 Oct-02-2012 Dec-12-2012 SKW-5DINT (MTT2)

DGN-MAWK-MARS Design & Approval - Marshalling Piers 25 208 Dec-13-2012 Jan-18-2013 SKW-5DINT (MTT2)

DGN-MAWK-NFKP Design & Approval - Norfolk Pier 15 347 Jan-21-2013 Feb-08-2013 SKW-5DINT (MTT2)

Marine Equipment & Temporary FacilitiesMarine Equipment & Temporary Facilities 931 126 Apr-19-2012 Dec-23-2015 SKW-5DOUT (MTT2)

MAWK-FAB-025 Fabricate & Deliver - Screed Barge & Equipment 80 143 Apr-19-2012 Aug-10-2012 SKW-5DOUT (MTT2)

MAWK-FAB-035 Fabricate & Deliver - Placing Barge & Equipment 120 108 Oct-02-2012 Mar-25-2013 SKW-5DOUT (MTT2)

MAWK-FAB-015 Fabricate & Deliver - Backfill Barge 55 108 Mar-26-2013 Jun-11-2013 SKW-5DOUT (MTT2)

MAWK-FAB-005 Fabricate & Deliver - Marshalling Piers 30 108 Jun-12-2013 Jul-24-2013 SKW-5DOUT (MTT2)

MAWK-MARS-005 Erect Marshalling Piers 60 108 Jul-25-2013 Oct-17-2013 SKW-5DOUT (MTT2)

MAWK-FAB-010 Fabricate & Deliver - Norfolk Pier 20 232 Jul-25-2013 Aug-21-2013 SKW-5DOUT (MTT2)

MAWK-NFK-005 Erect Norfolk Pier 10 232 Aug-22-2013 Sep-05-2013 SKW-5DOUT (MTT2)

MAWK-MARS-010 Drive Dolphins - Marshalling Piers 20 108 Oct-18-2013 Nov-14-2013 SKW-5DOUT (MTT2)

MAWK-EQPT-005 Assemble & Test - Screed Barge & Equipment 10 192 Oct-18-2013 Oct-31-2013 SKW-5DOUT (MTT2)

MAWK-EQPT-010 Assemble & Test - Placing Barge & Equipment 10 197 Nov-01-2013 Nov-14-2013 SKW-5DOUT (MTT2)

MAWK-EQPT-015 Assemble & Test - Backfill Barge 10 264 Nov-15-2013 Dec-02-2013 SKW-5DOUT (MTT2)

MAWK-MOBI-999 De-Mobilize Marshalling Piers & Norfolk Pier 20 126 Nov-24-2015 Dec-23-2015 SKW-5DOUT (MTT2)

Screed FoundationScreed Foundation 270 3 Aug-04-2014 Aug-26-2015 SKW-5DOUT (MTT2)

MAWK-SCRD-001 Screed Foundation - Tube 1 15 3 Aug-04-2014 Aug-22-2014 SKW-5DOUT (MTT2)

MAWK-SCRD-002 Screed Foundation - Tube 2 15 3 Sep-02-2014 Sep-22-2014 SKW-5DOUT (MTT2)

MAWK-SCRD-003 Screed Foundation - Tube 3 15 3 Sep-30-2014 Oct-20-2014 SKW-5DOUT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Excavate Areas 1A and 1T to -10 ft (Outside Slot) - Upland

Excavate Area 5T to -10 ft to Grade (Upland)

Portsmouth Dredge SOE - STA 96+00.00 to 90+01.50 (South)

Norfolk Dredge SOE - STA 128+13.92 to 125+04

Portsmouth Dredge SOE - STA 96+00.00 to 90+01.50 (North)

Portsmouth Dredge SOE - STA 102+00.00 to 96+00.00 (North)

Dredge Area 2T (Between Pile)

Dredge Area 2T - Top 10 ft Upland (Outside Pile Area)

Dredge Area 2T - Top 10 ft Upland (Over Pile Area)

Rough Cut Areas 3 & 4 (Alluvial)

Excavate Area 1T -10 ft to Grade (ODMDS)

Rough Cut Areas 3 & 4 (Norfolk)

Dredge Area 2T (Partial) Top 10 ft - Upland

Dredge Areas 1B & 2B to Grade - ODMDS

Final Grade - Tubes 5 & 6

Final Grade - Tubes 7 & 8

Final Grade - Tubes 9 - 11

Drive Timber Piles - Tube 1

Drive Timber Piles - Tube 3

Drive Timber Piles - Tube 2

Drive Timber Piles - Tube 11

Fill Gravel - Tube 1

Fill Gravel - Tube 2

Fill Gravel - Tube 3

Fill Gravel - Tube 11

Design & Approval - Screed Barge & Equipment

Design & Approval - Placing Barge & Equipment

Design & Approval - Backfill Barge

Design & Approval - Marshalling Piers

Design & Approval - Norfolk Pier

Fabricate & Deliver - Screed Barge & Equipment

Fabricate & Deliver - Placing Barge & Equipment

Fabricate & Deliver - Backfill Barge

Fabricate & Deliver - Marshalling Piers

Erect Marshalling Piers

Fabricate & Deliver - Norfolk Pier

Erect Norfolk Pier

Drive Dolphins - Marshalling Piers

Assemble & Test - Screed Barge & Equipment

Assemble & Test - Placing Barge & Equipment

Assemble & Test - Backfill Barge

De-Mobilize Marshalling Piers & Norfolk Pier

Screed Foundation - Tube 1

Screed Foundation - Tube 2

Screed Foundation - Tube 3

  DTT / MTT / MLK Expressway Extension Project
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Activity ID Activity Name OD TF Start Finish Calendar

MAWK-SCRD-004 Screed Foundation - Tube 4 15 3 Nov-04-2014 Nov-24-2014 SKW-5DOUT (MTT2)

MAWK-SCRD-005 Screed Foundation - Tube 5 15 3 Dec-04-2014 Dec-24-2014 SKW-5DOUT (MTT2)

MAWK-SCRD-006 Screed Foundation - Tube 6 15 3 Jan-19-2015 Feb-06-2015 SKW-5DOUT (MTT2)

MAWK-SCRD-007 Screed Foundation - Tube 7 15 3 Mar-03-2015 Mar-23-2015 SKW-5DOUT (MTT2)

MAWK-SCRD-008 Screed Foundation - Tube 8 20 3 Apr-14-2015 May-11-2015 SKW-5DOUT (MTT2)

MAWK-SCRD-009 Screed Foundation - Tube 9 15 3 Jun-03-2015 Jun-23-2015 SKW-5DOUT (MTT2)

MAWK-SCRD-011 Screed Foundation - Tube 11 15 3 Jul-09-2015 Jul-29-2015 SKW-5DOUT (MTT2)

MAWK-SCRD-010 Screed Foundation - Tube 10 15 3 Aug-06-2015 Aug-26-2015 SKW-5DOUT (MTT2)

Tunnel Element Outfitting & PlacementTunnel Element Outfitting & Placement 373 3 Mar-24-2014 Sep-10-2015 SKW-5DOUT (MTT2)

MAWK-OUTF-001 Placement Outfitting - Tube 1 10 28 Mar-24-2014 Apr-04-2014 SKW-5DOUT (MTT2)

MAWK-TPL-001 Place Tube 1 5 3 Aug-25-2014 Aug-29-2014 SKW-5DOUT (MTT2)

MAWK-OUTF-002 Placement Outfitting - Tube 2 10 8 Sep-02-2014 Sep-15-2014 SKW-5DOUT (MTT2)

MAWK-TPL-002 Place Tube 2 5 3 Sep-23-2014 Sep-29-2014 SKW-5DOUT (MTT2)

MAWK-OUTF-003 Placement Outfitting - Tube 3 10 8 Sep-30-2014 Oct-13-2014 SKW-5DOUT (MTT2)

MAWK-TPL-003 Place Tube 3 5 3 Oct-21-2014 Oct-27-2014 SKW-5DOUT (MTT2)

MAWK-OUTF-004 Placement Outfitting - Tube 4 10 13 Oct-28-2014 Nov-10-2014 SKW-5DOUT (MTT2)

MAWK-TPL-004 Place Tube 4 5 3 Nov-25-2014 Dec-03-2014 SKW-5DOUT (MTT2)

MAWK-OUTF-005 Placement Outfitting - Tube 5 10 8 Dec-04-2014 Dec-17-2014 SKW-5DOUT (MTT2)

MAWK-TPL-005 Place Tube 5 15 3 Dec-26-2014 Jan-16-2015 SKW-5DOUT (MTT2)

MAWK-OUTF-006 Placement Outfitting - Tube 6 10 8 Jan-19-2015 Jan-30-2015 SKW-5DOUT (MTT2)

MAWK-TPL-006 Place Tube 6 15 3 Feb-09-2015 Mar-02-2015 SKW-5DOUT (MTT2)

MAWK-OUTF-007 Placement Outfitting - Tube 7 10 8 Mar-03-2015 Mar-16-2015 SKW-5DOUT (MTT2)

MAWK-TPL-007 Place Tube 7 15 3 Mar-24-2015 Apr-13-2015 SKW-5DOUT (MTT2)

MAWK-OUTF-008 Placement Outfitting - Tube 8 10 13 Apr-14-2015 Apr-27-2015 SKW-5DOUT (MTT2)

MAWK-TPL-008 Place Tube 8 15 3 May-12-2015 Jun-02-2015 SKW-5DOUT (MTT2)

MAWK-OUTF-009 Placement Outfitting - Tube 9 10 8 Jun-03-2015 Jun-16-2015 SKW-5DOUT (MTT2)

MAWK-TPL-009 Place Tube 9 10 3 Jun-24-2015 Jul-08-2015 SKW-5DOUT (MTT2)

MAWK-OUTF-011 Placement Outfitting - Tube 11 10 8 Jul-09-2015 Jul-22-2015 SKW-5DOUT (MTT2)

MAWK-TPL-011A Temporarily Place Tube 11 5 3 Jul-30-2015 Aug-05-2015 SKW-5DOUT (MTT2)

MAWK-OUTF-010 Placement Outfitting - Tube 10 10 8 Aug-06-2015 Aug-19-2015 SKW-5DOUT (MTT2)

MAWK-TPL-010 Place Tube 10 5 3 Aug-27-2015 Sep-02-2015 SKW-5DOUT (MTT2)

MAWK-TPL-011B Place Tube 11 5 3 Sep-03-2015 Sep-10-2015 SKW-5DOUT (MTT2)

Marine BackfillMarine Backfill 320 131 Sep-02-2014 Nov-23-2015

MAWK-LOCK-001 Locking Fill - Tube 1 10 75 Sep-02-2014 Sep-15-2014 SKW-5DOUT (MTT2)

MAWK-ORDF-001 Ordinary Fill - Tube 1 8 77 Sep-16-2014 Sep-25-2014 SKW-5DOUT (MTT2)

MAWK-LOCK-002 Locking Fill - Tube 2 10 65 Sep-30-2014 Oct-13-2014 SKW-5DOUT (MTT2)

MAWK-ORDF-002 Ordinary Fill - Tube 2 23 65 Oct-14-2014 Nov-13-2014 SKW-5DOUT (MTT2)

MAWK-LOCK-003 Locking Fill - Tube 3 4 74 Oct-28-2014 Oct-31-2014 SKW-5DOUT (MTT2)

MAWK-ORDF-003 Ordinary Fill - Tube 3 33 65 Nov-14-2014 Jan-05-2015 SKW-5DOUT (MTT2)

MAWK-LOCK-004 Locking Fill - Tube 4 4 82 Dec-04-2014 Dec-09-2014 SKW-5DOUT (MTT2)

MAWK-ORDF-004 Ordinary Fill - Tube 4 33 65 Jan-06-2015 Feb-20-2015 SKW-5DOUT (MTT2)

MAWK-LOCK-005 Locking Fill - Tube 5 4 101 Jan-19-2015 Jan-22-2015 SKW-5DOUT (MTT2)

MAWK-ORDF-STL One-Month Settlement Period 30 92 Feb-21-2015 Mar-22-2015 SKW-7DAY (MTT2)

MAWK-ORDF-005 Ordinary Fill - Tube 5 28 154 Feb-23-2015 Apr-01-2015 SKW-5DOUT (MTT2)

MAWK-ARMS-004 Armor Stone - Tube 4 14 225 Feb-23-2015 Mar-12-2015 SKW-5DOUT (MTT2)

MAWK-LOCK-006 Locking Fill - Tube 6 4 82 Mar-03-2015 Mar-06-2015 SKW-5DOUT (MTT2)

MAWK-ORDF-006 Ordinary Fill - Tube 6 13 154 Apr-02-2015 Apr-20-2015 SKW-5DOUT (MTT2)

MAWK-ARMS-005 Armor Stone - Tube 5 20 211 Apr-02-2015 Apr-29-2015 SKW-5DOUT (MTT2)

MAWK-LOCK-007 Locking Fill - Tube 7 4 63 Apr-14-2015 Apr-17-2015 SKW-5DOUT (MTT2)

MAWK-ORDF-007 Ordinary Fill - Tube 7 13 154 Apr-21-2015 May-07-2015 SKW-5DOUT (MTT2)

MAWK-ARMS-006 Armor Stone - Tube 6 20 211 Apr-30-2015 May-28-2015 SKW-5DOUT (MTT2)

MAWK-ARMS-007 Armor Stone - Tube 7 20 211 May-29-2015 Jun-25-2015 SKW-5DOUT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Screed Foundation - Tube 4

Screed Foundation - Tube 5

Screed Foundation - Tube 6

Screed Foundation - Tube 7

Screed Foundation - Tube 8

Screed Foundation - Tube 9

Screed Foundation - Tube 11

Screed Foundation - Tube 10

Placement Outfitting - Tube 1

Place Tube 1

Placement Outfitting - Tube 2

Place Tube 2

Placement Outfitting - Tube 3

Place Tube 3

Placement Outfitting - Tube 4

Place Tube 4

Placement Outfitting - Tube 5

Place Tube 5

Placement Outfitting - Tube 6

Place Tube 6

Placement Outfitting - Tube 7

Place Tube 7

Placement Outfitting - Tube 8

Place Tube 8

Placement Outfitting - Tube 9

Place Tube 9

Placement Outfitting - Tube 11

Temporarily Place Tube 11

Placement Outfitting - Tube 10

Place Tube 10

Place Tube 11

Locking Fill - Tube 1

Ordinary Fill - Tube 1

Locking Fill - Tube 2

Ordinary Fill - Tube 2

Locking Fill - Tube 3

Ordinary Fill - Tube 3

Locking Fill - Tube 4

Ordinary Fill - Tube 4

Locking Fill - Tube 5

One-Month Settlement Period

Ordinary Fill - Tube 5

Armor Stone - Tube 4

Locking Fill - Tube 6

Ordinary Fill - Tube 6

Armor Stone - Tube 5

Locking Fill - Tube 7

Ordinary Fill - Tube 7

Armor Stone - Tube 6

Armor Stone - Tube 7
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Activity ID Activity Name OD TF Start Finish Calendar

MAWK-LOCK-008 Locking Fill - Tube 8 4 39 Jun-03-2015 Jun-08-2015 SKW-5DOUT (MTT2)

MAWK-ORDF-008 Ordinary Fill - Tube 8 13 133 Jun-09-2015 Jun-25-2015 SKW-5DOUT (MTT2)

MAWK-ARMS-008 Armor Stone - Tube 8 20 211 Jun-26-2015 Jul-24-2015 SKW-5DOUT (MTT2)

MAWK-LOCK-009 Locking Fill - Tube 9 4 25 Jul-09-2015 Jul-14-2015 SKW-5DOUT (MTT2)

MAWK-ORDF-009 Ordinary Fill - Tube 9 18 121 Jul-15-2015 Aug-07-2015 SKW-5DOUT (MTT2)

MAWK-LOCK-010 Locking Fill - Tube 10 4 32 Sep-03-2015 Sep-09-2015 SKW-5DOUT (MTT2)

MAWK-ORDF-010 Ordinary Fill - Tube 10 5 99 Sep-10-2015 Sep-16-2015 SKW-5DOUT (MTT2)

MAWK-LOCK-011 Locking Fill - Tube 11 4 3 Nov-11-2015 Nov-16-2015 SKW-5DOUT (MTT2)

MAWK-ORDF-011 Ordinary Fill - Tube 11 5 56 Nov-17-2015 Nov-23-2015 SKW-5DOUT (MTT2)

D6 - Portsmouth ApproachD6 - Portsmouth Approach 918 182 Apr-05-2012 Oct-12-2015

Portsmouth ApproachPortsmouth Approach 918 182 Apr-05-2012 Oct-12-2015

Utility RelocationsUtility Relocations 805 182 Aug-24-2012 Sep-24-2015

Private Utility Relocations - Portsmouth ApproachPrivate Utility Relocations - Portsmouth Approach 467 36 Aug-24-2012 Dec-03-2013 SKW-7DAY (MTT2)

PTS-UTIL-03.T4 Relocate Telephone (Sheet 3) - Level 3 [T4] 60 209 Aug-24-2012 Oct-22-2012 SKW-7DAY (MTT2)

PTS-UTIL-06.T1 Relocate Telephone / FO Cable (Sheets 6, 7) - Verizon [T1, T2] 60 19 Dec-10-2012 Feb-07-2013 SKW-7DAY (MTT2)

PTS-UTIL-05.E3 Relocate Electric (Sheet 5) - Dominion VA Power [E3, E4, E5, E6] 60 35 Dec-10-2012 Feb-07-2013 SKW-7DAY (MTT2)

PTS-UTIL-05.T4 Relocate Telephone (Sheet 5) - Level 3 [T4, T5, T9] 60 36 Feb-08-2013 Apr-08-2013 SKW-7DAY (MTT2)

PTS-UTIL-04.E1 Relocate Electric (Sheet 4) - Dominion VA Power [E1, E2] 60 15 Feb-28-2013 Apr-28-2013 SKW-7DAY (MTT2)

PTS-UTIL-04.T4 Relocate Telephone (Sheet 4) - Level 3 [T4] 60 15 Mar-06-2013 May-04-2013 SKW-7DAY (MTT2)

PTS-UTIL-05.T3 Relocate Telephone / FO Cable (Sheet 5) - AT&T [T3] 90 36 Apr-09-2013 Jul-07-2013 SKW-7DAY (MTT2)

PTS-UTIL-04.T3 Relocate Telephone / FO Cable (Sheet 4) - AT&T [T3] 90 36 Sep-05-2013 Dec-03-2013 SKW-7DAY (MTT2)

SKW Utility Relocations - Portsmouth ApproachSKW Utility Relocations - Portsmouth Approach 774 176 Sep-04-2012 Sep-24-2015 SKW-5DOUT (MTT2)

PTS-UTIL-06.T12 Relocate VPA Telephone / FO Cable (Sheet 6) - SKW [T12] 66 55 Sep-04-2012 Dec-06-2012 SKW-5DOUT (MTT2)

PTS-UTIL-06.E12 Relocate VPA Electric (Sheet 6) - SKW [E12, E13] 60 61 Sep-04-2012 Nov-28-2012 SKW-5DOUT (MTT2)

PTS-UTIL-05G.T15 Protect VPA Telephone (Sheet 5G) - SKW [T15] 5 108 Sep-04-2012 Sep-10-2012 SKW-5DOUT (MTT2)

PTS-UTIL-06.S3 Abandon / Fill & Cap 8" San FM and Remove SMH #61-63 (Sheet 6) - SKW [S3] 10 111 Sep-04-2012 Sep-17-2012 SKW-5DOUT (MTT2)

PTS-UTIL-05.W8 Install Temporary 8" Water Bypass (Sheet 5) - SKW [W8] 10 184 Sep-18-2012 Oct-01-2012 SKW-5DOUT (MTT2)

PTS-UTIL-03.T7 Relocate VDOT TC Duct (Sheet 4) - SKW [T7] 44 221 Oct-23-2012 Dec-26-2012 SKW-5DOUT (MTT2)

PTS-UTIL-05.E7 Relocate VDOT Electric (Sheet 5) - SKW [E7] 60 18 Dec-10-2012 Mar-06-2013 SKW-5DOUT (MTT2)

PTS-UTIL-05C.S2 Temporary Pump & Haul Facility / 4" San FM (Sheet 5C) - SKW [S2] 5 23 Dec-10-2012 Dec-14-2012 SKW-5DOUT (MTT2)

PTS-UTIL-06.S2D Remove 4" San FM (Sheet 6) - SKW [S2D] 13 23 Dec-17-2012 Jan-04-2013 SKW-5DOUT (MTT2)

PTS-UTIL-06.S4 Remove 4" San FM (Sheet 6) - SKW [S4] 13 23 Jan-07-2013 Jan-23-2013 SKW-5DOUT (MTT2)

PTS-UTIL-05C.S2C Abandon / Fill & Cap 4" San FM (Sheet 5C) - SKW [S2C] 5 31 Jan-07-2013 Jan-11-2013 SKW-5DOUT (MTT2)

PTS-UTIL-04.E15 Relocate VDOT Electric (Sheet 4) - SKW [E15] 60 20 Feb-25-2013 May-17-2013 SKW-5DOUT (MTT2)

PTS-UTIL-05.T8 Relocate VPA Telephone / FO Cable & VDOT TC Duct (Sheet 5) - SKW [T8, T10] 44 18 Mar-07-2013 May-07-2013 SKW-5DOUT (MTT2)

PTS-UTIL-07.S8A Abandon / Fill & Cap 42" San FM (Sheet 7) - SKW [S8A] 20 128 May-01-2013 May-29-2013 SKW-5DOUT (MTT2)

PTS-UTIL-05.S1 Install Temporary 6" San FM  Bypass (Sheet 5) - SKW [S1] 10 18 May-08-2013 May-21-2013 SKW-5DOUT (MTT2)

PTS-UTIL-04.W5 Remove 30" Water (Sheet 4) - SKW [W5] 5 20 May-20-2013 May-24-2013 SKW-5DOUT (MTT2)

PTS-UTIL-05.W6 Remove 30" Water (Sheet 5) - SKW [W6] 5 18 May-22-2013 May-29-2013 SKW-5DOUT (MTT2)

PTS-UTIL-03.W1 Remove 4", 6", 8" Water (Sheet 3) - SKW [W1, W2, W3, W4] 10 106 May-28-2013 Jun-10-2013 SKW-5DOUT (MTT2)

PTS-UTIL-04.T7 Relocate VDOT TC Duct (Sheet 4) - SKW [T7] 44 112 May-28-2013 Jul-29-2013 SKW-5DOUT (MTT2)

PTS-UTIL-05F.T13 Protect Telephone (Sheet 5F) - SKW  [T13] 61 176 Oct-24-2014 Jan-22-2015 SKW-5DOUT (MTT2)

PTS-UTIL-05.W8B Install 8" Water (Sheet 5) - SKW [W8B] 10 227 Oct-24-2014 Nov-06-2014 SKW-5DOUT (MTT2)

PTS-UTIL-05.S2B Install 4" San FM (Sheet 5) - SKW [S2B] 13 332 Nov-07-2014 Nov-25-2014 SKW-5DOUT (MTT2)

PTS-UTIL-05.S1B Install 6" San FM (Sheet 5) - SKW [S1B] 5 332 Nov-26-2014 Dec-04-2014 SKW-5DOUT (MTT2)

PTS-UTIL-05.W7 Install 12" Water (Sheet 5) - SKW [W7] 171 176 Jan-23-2015 Sep-24-2015 SKW-5DOUT (MTT2)

Mobilization & Site PreparationMobilization & Site Preparation 299 10 Apr-05-2012 Jun-10-2013 SKW-5DOUT (MTT2)

PTS-MOBI-005 Mobilization & Site Preparation - Portsmouth Approach 65 151 Apr-05-2012 Jul-06-2012 SKW-5DOUT (MTT2)

PTS-MOBI-015 Mobilize Heavy Equipment - Portsmouth Approach 25 10 May-06-2013 Jun-10-2013 SKW-5DOUT (MTT2)

Port Road RelocationsPort Road Relocations 483 332 Mar-07-2013 Feb-02-2015 SKW-5DOUT (MTT2)

PTS-SITE-015 Construct Relocation of Port Road "A" 20 42 Mar-07-2013 Apr-03-2013 SKW-5DOUT (MTT2)

PTS-SITE-020 Construct & Set Temporary Bridges (Port Road "A") 15 42 Apr-04-2013 Apr-24-2013 SKW-5DOUT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Locking Fill - Tube 8

Ordinary Fill - Tube 8

Armor Stone - Tube 8

Locking Fill - Tube 9

Ordinary Fill - Tube 9

Locking Fill - Tube 10

Ordinary Fill - Tube 10

Locking Fill - Tube 11

Ordinary Fill - Tube 11

Relocate Telephone (Sheet 3) - Level 3 [T4]

Relocate Telephone / FO Cable (Sheets 6, 7) - Verizon [T1, T2]

Relocate Electric (Sheet 5) - Dominion VA Power [E3, E4, E5, E6]

Relocate Telephone (Sheet 5) - Level 3 [T4, T5, T9]

Relocate Electric (Sheet 4) - Dominion VA Power [E1, E2]

Relocate Telephone (Sheet 4) - Level 3 [T4]

Relocate Telephone / FO Cable (Sheet 5) - AT&T [T3]

Relocate Telephone / FO Cable (Sheet 4) - AT&T [T3]

Relocate VPA Telephone / FO Cable (Sheet 6) - SKW [T12]

Relocate VPA Electric (Sheet 6) - SKW [E12, E13]

Protect VPA Telephone (Sheet 5G) - SKW [T15]

Abandon / Fill & Cap 8" San FM and Remove SMH #61-63 (Sheet 6) - SKW [S3]

Install Temporary 8" Water Bypass (Sheet 5) - SKW [W8]

Relocate VDOT TC Duct (Sheet 4) - SKW [T7]

Relocate VDOT Electric (Sheet 5) - SKW [E7]

Temporary Pump & Haul Facility / 4" San FM (Sheet 5C) - SKW [S2]

Remove 4" San FM (Sheet 6) - SKW [S2D]

Remove 4" San FM (Sheet 6) - SKW [S4]

Abandon / Fill & Cap 4" San FM (Sheet 5C) - SKW [S2C]

Relocate VDOT Electric (Sheet 4) - SKW [E15]

Relocate VPA Telephone / FO Cable & VDOT TC Duct (Sheet 5) - SKW [T8, T10]

Abandon / Fill & Cap 42" San FM (Sheet 7) - SKW [S8A]

Install Temporary 6" San FM  Bypass (Sheet 5) - SKW [S1]

Remove 30" Water (Sheet 4) - SKW [W5]

Remove 30" Water (Sheet 5) - SKW [W6]

Remove 4", 6", 8" Water (Sheet 3) - SKW [W1, W2, W3, W4]

Relocate VDOT TC Duct (Sheet 4) - SKW [T7]

Protect Telephone (Sheet 5F) - SKW  [T13]

Install 8" Water (Sheet 5) - SKW [W8B]

Install 4" San FM (Sheet 5) - SKW [S2B]

Install 6" San FM (Sheet 5) - SKW [S1B]

Install 12" Water (Sheet 5) - SKW [W7]

Mobilization & Site Preparation - Portsmouth Approach

Mobilize Heavy Equipment - Portsmouth Approach

Construct Relocation of Port Road "A"

Construct & Set Temporary Bridges (Port Road "A")
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Activity ID Activity Name OD TF Start Finish Calendar

PTS-SITE-025 Shift Traffic Back to Port Road "A" & Demo Temporary Road 10 42 Apr-25-2013 May-08-2013 SKW-5DOUT (MTT2)

PTS-SITE-010 Construct Relocation of Overheight Truck Turnaround 40 106 Jun-11-2013 Aug-06-2013 SKW-5DOUT (MTT2)

PTS-SITE-030 Construct Temporary Outbound Traffic Road 10 360 Oct-24-2014 Nov-06-2014 SKW-5DOUT (MTT2)

PTS-SITE-070 Demo Temporary Overheight Truck Turnaround Road & Restore Area (Phase 7) 10 332 Jan-20-2015 Feb-02-2015 SKW-5DOUT (MTT2)

Cut & CoverCut & Cover 387 154 Jun-11-2013 Dec-03-2014

PTS-SOE-010 Drive SOE Sheet Piles - Portsmouth Cut & Cover 40 10 Jun-11-2013 Aug-06-2013 SKW-5DOUT (MTT2)

PTS-EXCA-010 Structural Excavation - Portsmouth Cut & Cover 30 10 Jul-10-2013 Aug-20-2013 SKW-5DOUT (MTT2)

PTS-PILE-010 Drive Concrete Piles - Portsmouth Cut & Cover 30 10 Sep-05-2013 Oct-16-2013 SKW-5DOUT (MTT2)

PTS-TREM-010 Tremie Seal - Portsmouth Cut & Cover 25 10 Nov-07-2013 Dec-13-2013 SKW-5DOUT (MTT2)

PTS-WPFG-025 Foundation Waterproofing - Portsmouth Cut & Cover 10 10 Dec-16-2013 Dec-30-2013 SKW-5DOUT (MTT2)

PTS-WPFG-030 Spray Waterproofing - Portsmouth Cut & Cover 25 10 Apr-18-2014 May-22-2014 SKW-5DOUT (MTT2)

PTS-BACK-020 Backfill (To EL. 0'-0") - Portsmouth Cut & Cover 30 10 May-23-2014 Jul-07-2014 SKW-5DOUT (MTT2)

PTS-SOE-015 Remove Walers & Struts - Portsmouth Cut & Cover 30 10 Jul-08-2014 Aug-18-2014 SKW-5DOUT (MTT2)

TINT-BALL-P05 Ballast Concrete - Portsmouth Cut & Cover 10 165 Sep-19-2014 Oct-02-2014 SKW-5DINT (MTT2)

PTS-BACK-030 Backfill (To Final Grade) - Portsmouth Cut & Cover 25 176 Sep-19-2014 Oct-23-2014 SKW-5DOUT (MTT2)

Area "A"Area "A" 125 10 Jan-27-2014 Jul-23-2014 SKW-5DOUT (MTT2)

PTS-SLAB-010 FRP Foundation (Area "A") - Portsmouth Cut & Cover 4 10 Jan-27-2014 Jan-30-2014 SKW-5DOUT (MTT2)

PTS-WALL-010 FRP Walls (Area "A") - Portsmouth Cut & Cover 15 24 Jan-31-2014 Feb-21-2014 SKW-5DOUT (MTT2)

PTS-SLAB-030 FRP Egress Stair 1 Slab - Portsmouth Cut & Cover 5 12 Mar-12-2014 Mar-18-2014 SKW-5DOUT (MTT2)

PTS-WALL-040 FRP Egress Stair 1 Walls - Portsmouth Cut & Cover 20 12 Mar-19-2014 Apr-15-2014 SKW-5DOUT (MTT2)

PTS-STAIR-005 FRP Egress Stair 1 - Portsmouth Tunnel Support Bldg 15 52 Apr-16-2014 May-06-2014 SKW-5DOUT (MTT2)

PTS-ROOF-020 Erect Shoring (Area "A") - Portsmouth Cut & Cover 2 10 Jul-08-2014 Jul-09-2014 SKW-5DOUT (MTT2)

PTS-ROOF-005 FRP Roof (Area "A") - Portsmouth Cut & Cover 10 10 Jul-10-2014 Jul-23-2014 SKW-5DOUT (MTT2)

Egress StairsEgress Stairs 50 60 Feb-28-2014 May-08-2014 SKW-5DOUT (MTT2)

PTS-SLAB-035 FRP Egress Stair 3 Slab - Portsmouth Cut & Cover 3 27 Feb-28-2014 Mar-04-2014 SKW-5DOUT (MTT2)

PTS-WALL-045 FRP Egress Stair 3 Walls - Portsmouth Cut & Cover 15 27 Mar-05-2014 Mar-25-2014 SKW-5DOUT (MTT2)

PTS-SLAB-040 FRP Egress Stair 4 Slab - Portsmouth Cut & Cover 3 10 Mar-25-2014 Mar-27-2014 SKW-5DOUT (MTT2)

PTS-STAIR-015 FRP Egress Stair 3 - Portsmouth Tunnel Support Bldg 15 62 Mar-26-2014 Apr-15-2014 SKW-5DOUT (MTT2)

PTS-WALL-050 FRP Egress Stair 4 Walls - Portsmouth Cut & Cover 15 10 Mar-28-2014 Apr-17-2014 SKW-5DOUT (MTT2)

PTS-STAIR-020 FRP Egress Stair 4 - Portsmouth Cut & Cover 15 60 Apr-18-2014 May-08-2014 SKW-5DOUT (MTT2)

Area "B"Area "B" 235 121 Dec-31-2013 Dec-03-2014 SKW-5DOUT (MTT2)

PTS-SLAB-015 FRP Foundation (Area "B") - Portsmouth Cut & Cover 4 10 Jan-31-2014 Feb-05-2014 SKW-5DOUT (MTT2)

PTS-WALL-015 FRP Walls (Area "B") - Portsmouth Cut & Cover 15 12 Feb-06-2014 Feb-27-2014 SKW-5DOUT (MTT2)

PTS-ROOF-025 Erect Shoring (Area "B") - Portsmouth Cut & Cover 2 18 Jul-10-2014 Jul-11-2014 SKW-5DOUT (MTT2)

PTS-ROOF-010 FRP Roof (Area "B") - Portsmouth Cut & Cover 15 10 Jul-24-2014 Aug-13-2014 SKW-5DOUT (MTT2)

Storm Water Pump Station Wet WellStorm Water Pump Station Wet Well 235 121 Dec-31-2013 Dec-03-2014 SKW-5DOUT (MTT2)

PTS-SLAB-025 FRP Wet Well Slab - Portsmouth SWPS 8 10 Dec-31-2013 Jan-10-2014 SKW-5DOUT (MTT2)

PTS-WALL-025 FRP  Wet Well Walls (Pour 1) - Portsmouth SWPS 10 10 Jan-13-2014 Jan-24-2014 SKW-5DOUT (MTT2)

PTS-WALL-030 FRP  Wet Well Walls (Pour 2) - Portsmouth SWPS 8 12 Feb-28-2014 Mar-11-2014 SKW-5DOUT (MTT2)

PTS-ELEV-010 Erect Shoring - Operating Level Slab (Portsmouth SWPS) 2 15 Mar-12-2014 Mar-13-2014 SKW-5DOUT (MTT2)

PTS-ELEV-005 FRP Operating Level Slab - Portsmouth SWPS 5 15 Mar-14-2014 Mar-20-2014 SKW-5DOUT (MTT2)

PTS-WALL-035 FRP  Wet Well Walls (Pour 3) - Portsmouth SWPS 15 15 Mar-21-2014 Apr-10-2014 SKW-5DOUT (MTT2)

PTS-STAIR-010 FRP Egress Stair 2 - Portsmouth Tunnel Support Bldg 20 121 Nov-04-2014 Dec-03-2014 SKW-5DOUT (MTT2)

Area "C"Area "C" 157 118 Feb-06-2014 Sep-18-2014 SKW-5DOUT (MTT2)

PTS-SLAB-020 FRP Foundation (Area "C") - Portsmouth Cut & Cover 12 10 Feb-06-2014 Feb-24-2014 SKW-5DOUT (MTT2)

PTS-WALL-020 FRP Walls (Area "C") - Portsmouth Cut & Cover 20 10 Feb-25-2014 Mar-24-2014 SKW-5DOUT (MTT2)

PTS-ROOF-030 Erect Shoring (Area "C") - Portsmouth Cut & Cover 5 136 Jul-14-2014 Jul-18-2014 SKW-5DOUT (MTT2)

PTS-ROOF-015 FRP Roof (Area "C") - Portsmouth Cut & Cover 25 118 Aug-14-2014 Sep-18-2014 SKW-5DOUT (MTT2)

Boat SectionBoat Section 370 176 Dec-04-2013 May-20-2015 SKW-5DOUT (MTT2)

PTS-SOE-005 Drive SOE Sheet Piles - Portsmouth Boat Section 45 24 Dec-04-2013 Feb-06-2014 SKW-5DOUT (MTT2)

PTS-EXCA-005 Structural Excavation - Portsmouth Boat Section 55 24 Feb-07-2014 Apr-25-2014 SKW-5DOUT (MTT2)

PTS-PILE-005 Drive Concrete Piles - Portsmouth Boat Section 50 24 Apr-28-2014 Jul-08-2014 SKW-5DOUT (MTT2)

PTS-TREM-005 Tremie Seal - Portsmouth Boat Section 10 24 May-19-2014 Jun-02-2014 SKW-5DOUT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Shift Traffic Back to Port Road "A" & Demo Temporary Road

Construct Relocation of Overheight Truck Turnaround

Construct Temporary Outbound Traffic Road

Demo Temporary Overheight Truck Turnaround Road & Restore Area (Phase 7)

Drive SOE Sheet Piles - Portsmouth Cut & Cover

Structural Excavation - Portsmouth Cut & Cover

Drive Concrete Piles - Portsmouth Cut & Cover

Tremie Seal - Portsmouth Cut & Cover

Foundation Waterproofing - Portsmouth Cut & Cover

Spray Waterproofing - Portsmouth Cut & Cover

Backfill (To EL. 0'-0") - Portsmouth Cut & Cover

Remove Walers & Struts - Portsmouth Cut & Cover

Ballast Concrete - Portsmouth Cut & Cover

Backfill (To Final Grade) - Portsmouth Cut & Cover

FRP Foundation (Area "A") - Portsmouth Cut & Cover

FRP Walls (Area "A") - Portsmouth Cut & Cover

FRP Egress Stair 1 Slab - Portsmouth Cut & Cover

FRP Egress Stair 1 Walls - Portsmouth Cut & Cover

FRP Egress Stair 1 - Portsmouth Tunnel Support Bldg

Erect Shoring (Area "A") - Portsmouth Cut & Cover

FRP Roof (Area "A") - Portsmouth Cut & Cover

FRP Egress Stair 3 Slab - Portsmouth Cut & Cover

FRP Egress Stair 3 Walls - Portsmouth Cut & Cover

FRP Egress Stair 4 Slab - Portsmouth Cut & Cover

FRP Egress Stair 3 - Portsmouth Tunnel Support Bldg

FRP Egress Stair 4 Walls - Portsmouth Cut & Cover

FRP Egress Stair 4 - Portsmouth Cut & Cover

FRP Foundation (Area "B") - Portsmouth Cut & Cover

FRP Walls (Area "B") - Portsmouth Cut & Cover

Erect Shoring (Area "B") - Portsmouth Cut & Cover

FRP Roof (Area "B") - Portsmouth Cut & Cover

FRP Wet Well Slab - Portsmouth SWPS

FRP  Wet Well Walls (Pour 1) - Portsmouth SWPS

FRP  Wet Well Walls (Pour 2) - Portsmouth SWPS

Erect Shoring - Operating Level Slab (Portsmouth SWPS)

FRP Operating Level Slab - Portsmouth SWPS

FRP  Wet Well Walls (Pour 3) - Portsmouth SWPS

FRP Egress Stair 2 - Portsmouth Tunnel Support Bldg

FRP Foundation (Area "C") - Portsmouth Cut & Cover

FRP Walls (Area "C") - Portsmouth Cut & Cover

Erect Shoring (Area "C") - Portsmouth Cut & Cover

FRP Roof (Area "C") - Portsmouth Cut & Cover

Drive SOE Sheet Piles - Portsmouth Boat Section

Structural Excavation - Portsmouth Boat Section

Drive Concrete Piles - Portsmouth Boat Section

Tremie Seal - Portsmouth Boat Section
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Activity ID Activity Name OD TF Start Finish Calendar

PTS-SLAB-005 FRP Foundation - Portsmouth Boat Section 55 24 Jun-03-2014 Aug-19-2014 SKW-5DOUT (MTT2)

PTS-WPFG-010 Foundation Waterproofing - Portsmouth Boat Section 35 24 Jun-03-2014 Jul-22-2014 SKW-5DOUT (MTT2)

PTS-WALL-005 FRP Walls (Bottom) - Portsmouth Boat Section 60 24 Jun-17-2014 Sep-10-2014 SKW-5DOUT (MTT2)

PTS-WPFG-015 Spray Waterproofing - Portsmouth Boat Section 60 24 Jun-24-2014 Sep-17-2014 SKW-5DOUT (MTT2)

PTS-BACK-015 Backfill (To EL. 0'-0") - Portsmouth Boat Section 60 24 Jul-01-2014 Sep-24-2014 SKW-5DOUT (MTT2)

PTS-SOE-020 Remove Walers & Struts - Portsmouth Boat Section 60 24 Sep-25-2014 Dec-19-2014 SKW-5DOUT (MTT2)

PTS-WALL-065 FRP Walls (Top) - Portsmouth Boat Section 105 24 Oct-02-2014 Mar-04-2015 SKW-5DOUT (MTT2)

PTS-BACK-040 Backfill (To Final Grade) - Portsmouth Boat Section 20 176 Mar-05-2015 Apr-01-2015 SKW-5DOUT (MTT2)

PTS-SOE-025 Cut-Off / Pull SOE - Portsmouth Boat Section 35 176 Apr-02-2015 May-20-2015 SKW-5DOUT (MTT2)

Tunnel Support BuildingTunnel Support Building 55 24 Feb-04-2015 Apr-22-2015 SKW-5DOUT (MTT2)

Portsmouth TSB FoundationPortsmouth TSB Foundation 55 24 Feb-04-2015 Apr-22-2015 SKW-5DOUT (MTT2)

PTS-WALL-055 FRP Foundation Walls - Portsmouth Tunnel Support Bldg 25 24 Feb-04-2015 Mar-11-2015 SKW-5DOUT (MTT2)

PTS-BACK-025 Backfill - Portsmouth TSB Foundation Walls 20 24 Mar-26-2015 Apr-22-2015 SKW-5DOUT (MTT2)

Port, Access Road & Ramp ConstructionPort, Access Road & Ramp Construction 78 332 Nov-07-2014 Mar-03-2015 SKW-5DOUT (MTT2)

PTS-SITE-045 Construct Ramp "P" (Phase 5) 10 360 Nov-07-2014 Nov-20-2014 SKW-5DOUT (MTT2)

PTS-SITE-055 Construct Port Roads "A" and "B" (Phase 6) 20 332 Dec-05-2014 Jan-05-2015 SKW-5DOUT (MTT2)

PTS-SITE-050 Construct Access Drive "P" (Phase 6) 10 332 Jan-06-2015 Jan-19-2015 SKW-5DOUT (MTT2)

PTS-SITE-075 Construct US58 Crossover (Phase 8) & Shift Tunnel Traffic 20 332 Feb-03-2015 Mar-03-2015 SKW-5DOUT (MTT2)

Sitework - Portsmouth ApproachSitework - Portsmouth Approach 176 176 Feb-03-2015 Oct-12-2015 SKW-5DOUT (MTT2)

PTS-SITE-005 Install Fencing & Gates - Portsmouth Approach 5 347 Feb-03-2015 Feb-09-2015 SKW-5DOUT (MTT2)

PTS-STORM-005 Storm Drainage - Portsmouth Approach 80 176 May-21-2015 Sep-14-2015 SKW-5DOUT (MTT2)

PTS-LTG-005 Install Site Lighting - Portsmouth Approach 20 176 Sep-15-2015 Oct-12-2015 SKW-5DOUT (MTT2)

D5 - Norfolk ApproachD5 - Norfolk Approach 1043 414 Apr-05-2012 Apr-04-2016

Norfolk ApproachNorfolk Approach 1043 414 Apr-05-2012 Apr-04-2016

Utility RelocationsUtility Relocations 803 220 Jul-12-2012 Aug-10-2015

Private Utility Relocations - Norfolk ApproachPrivate Utility Relocations - Norfolk Approach 402 72 Jul-12-2012 Aug-17-2013 SKW-7DAY (MTT2)

NFK-UTIL-14.T24 Relocate Telephone (Sheet 14) - AT&T [T24] 60 77 Jul-12-2012 Sep-09-2012 SKW-7DAY (MTT2)

NFK-UTIL-14.T23 Relocate Telephone (Sheet 14) - Level 3 [T23] 60 77 Sep-30-2012 Nov-28-2012 SKW-7DAY (MTT2)

NFK-UTIL-14C.E30 Relocate Distribution Service (Sheet 14C) - Dominion VA Power [E30] 30 43 Nov-12-2012 Dec-11-2012 SKW-7DAY (MTT2)

NFK-UTIL-12.T16 Relocate Telephone (Sheet 12) - Verizon / AT&T [T16, T17, T18] 60 72 Nov-21-2012 Jan-19-2013 SKW-7DAY (MTT2)

NFK-UTIL-14C.G2 Relocate 1 1/4" - 2" Gas (Sheet 14C) - Virginia Natural Gas [G2, G4] 30 43 Nov-25-2012 Dec-24-2012 SKW-7DAY (MTT2)

NFK-UTIL-12.PP1 Relocate Power Poles (Sheet 12) - Dominion VA Power [PP#1, PP#6] 60 72 Feb-04-2013 Apr-04-2013 SKW-7DAY (MTT2)

NFK-UTIL-12.T24 Relocate Telephone (Sheet 12) - AT&T [T24] 60 72 Apr-20-2013 Jun-18-2013 SKW-7DAY (MTT2)

NFK-UTIL-12.T20 Relocate Telephone (Sheet 12) - Level 3 [T20] 60 72 Jun-19-2013 Aug-17-2013 SKW-7DAY (MTT2)

SKW Utility Relocations - Norfolk ApproachSKW Utility Relocations - Norfolk Approach 753 213 Aug-17-2012 Aug-10-2015 SKW-5DOUT (MTT2)

NFK-UTIL-13E.T22 Protect Telephone (Sheet 13E) - SKW [T22] 62 53 Aug-17-2012 Nov-13-2012 SKW-5DOUT (MTT2)

NFK-UTIL-14B.TC1 Relocate VDOT Electric (Sheet 14B) - SKW [TC1, TC2] 60 788 Nov-12-2012 Feb-07-2013 SKW-5DOUT (MTT2)

NFK-UTIL-13E.E17 Relocate VDOT Electric (Sheet 13E) - SKW [E17] 60 216 Nov-14-2012 Feb-11-2013 SKW-5DOUT (MTT2)

NFK-UTIL-14.E16 Relocate VDOT Electric (Sheet 14) - SKW [E16, E29] 60 227 Nov-29-2012 Feb-25-2013 SKW-5DOUT (MTT2)

NFK-UTIL-12.S101 Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E) - SKW [S101] 75 144 Dec-11-2012 Mar-28-2013 SKW-5DOUT (MTT2)

NFK-UTIL-14C.T26 Protect CATV (Sheet 14C) - SKW [T26] 6 29 Dec-26-2012 Jan-03-2013 SKW-5DOUT (MTT2)

NFK-UTIL-13E.S106 Provide Grinder Pump Station / 2" San FM (Sheet 13E) - SKW 15 144 Mar-29-2013 Apr-18-2013 SKW-5DOUT (MTT2)

NFK-UTIL-13.W108B Remove / Abandon 6" Water (Sheet 13) - SKW [W108B, W108C] 10 234 Mar-29-2013 Apr-11-2013 SKW-5DOUT (MTT2)

NFK-UTIL-13.W109 Remove Water (Sheet 13) - SKW [W109] 5 234 Apr-12-2013 Apr-18-2013 SKW-5DOUT (MTT2)

NFK-UTIL-12.S100 Remove Drain Field & Abandon San FM (Sheet 12) - SKW 10 144 Apr-19-2013 May-02-2013 SKW-5DOUT (MTT2)

NFK-UTIL-12.E26 Relocate DVP / VDOT Electric (Sheet 12) - SKW [E26, E27] 90 50 Aug-19-2013 Dec-26-2013 SKW-5DOUT (MTT2)

NFK-UTIL-12.PP2 Relocate VDOT Power Poles (Sheet 12) - SKW [PP#2, PP#3, PP#4, PP#5] 90 50 Aug-19-2013 Dec-26-2013 SKW-5DOUT (MTT2)

NFK-UTIL-12.W108 Abandon 6" Water (Sheet 12) - SKW [W108] 5 50 Dec-27-2013 Jan-03-2014 SKW-5DOUT (MTT2)

NFK-UTIL-12.W107 Provide Blind Flange for 6" Water (Sheet 12) - SKW [W107] 5 50 Jan-06-2014 Jan-10-2014 SKW-5DOUT (MTT2)

NFK-UTIL-12.W100 Install Water Service to Norfolk Tunnel Support Bldg (Sheets 12, 12D) - SKW [W100] 40 213 Jun-08-2015 Aug-03-2015 SKW-5DOUT (MTT2)

NFK-UTIL-12.W105 Abandon 6" Water (Sheet 12) - SKW [W105] 5 213 Aug-04-2015 Aug-10-2015 SKW-5DOUT (MTT2)

Mobilization & Site PreparationMobilization & Site Preparation 377 75 Apr-05-2012 Sep-30-2013 SKW-5DOUT (MTT2)

NFK-MOBI-005 Mobilization & Site Preparation - Norfolk Approach 65 357 Apr-05-2012 Jul-06-2012 SKW-5DOUT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

FRP Foundation - Portsmouth Boat Section

Foundation Waterproofing - Portsmouth Boat Section

FRP Walls (Bottom) - Portsmouth Boat Section

Spray Waterproofing - Portsmouth Boat Section

Backfill (To EL. 0'-0") - Portsmouth Boat Section

Remove Walers & Struts - Portsmouth Boat Section

FRP Walls (Top) - Portsmouth Boat Section

Backfill (To Final Grade) - Portsmouth Boat Section

Cut-Off / Pull SOE - Portsmouth Boat Section

FRP Foundation Walls - Portsmouth Tunnel Support Bldg

Backfill - Portsmouth TSB Foundation Walls

Construct Ramp "P" (Phase 5)

Construct Port Roads "A" and "B" (Phase 6)

Construct Access Drive "P" (Phase 6)

Construct US58 Crossover (Phase 8) & Shift Tunnel Traffic

Install Fencing & Gates - Portsmouth Approach

Storm Drainage - Portsmouth Approach

Install Site Lighting - Portsmouth Approach

Relocate Telephone (Sheet 14) - AT&T [T24]

Relocate Telephone (Sheet 14) - Level 3 [T23]

Relocate Distribution Service (Sheet 14C) - Dominion VA Power [E30]

Relocate Telephone (Sheet 12) - Verizon / AT&T [T16, T17, T18]

Relocate 1 1/4" - 2" Gas (Sheet 14C) - Virginia Natural Gas [G2, G4]

Relocate Power Poles (Sheet 12) - Dominion VA Power [PP#1, PP#6]

Relocate Telephone (Sheet 12) - AT&T [T24]

Relocate Telephone (Sheet 12) - Level 3 [T20]

Protect Telephone (Sheet 13E) - SKW [T22]

Relocate VDOT Electric (Sheet 14B) - SKW [TC1, TC2]

Relocate VDOT Electric (Sheet 13E) - SKW [E17]

Relocate VDOT Electric (Sheet 14) - SKW [E16, E29]

Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E) - SKW [S101]

Protect CATV (Sheet 14C) - SKW [T26]

Provide Grinder Pump Station / 2" San FM (Sheet 13E) - SKW

Remove / Abandon 6" Water (Sheet 13) - SKW [W108B, W108C]

Remove Water (Sheet 13) - SKW [W109]

Remove Drain Field & Abandon San FM (Sheet 12) - SKW

Relocate DVP / VDOT Electric (Sheet 12) - SKW [E26, E27]

Relocate VDOT Power Poles (Sheet 12) - SKW [PP#2, PP#3, PP#4, PP#5]

Abandon 6" Water (Sheet 12) - SKW [W108]

Provide Blind Flange for 6" Water (Sheet 12) - SKW [W107]

Install Water Service to Norfolk Tunnel Support Bldg (Sheets 12, 12D) - SKW [W100]

Abandon 6" Water (Sheet 12) - SKW [W105]

Mobilization & Site Preparation - Norfolk Approach
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Activity ID Activity Name OD TF Start Finish Calendar

NFK-SITE-010 Construct Temporary Access Road & Drainage Berm 10 214 Feb-14-2013 Feb-28-2013 SKW-5DOUT (MTT2)

NFK-SITE-005 Detour & Close Elizabeth River Trail 10 214 Feb-14-2013 Feb-28-2013 SKW-5DOUT (MTT2)

NFK-MOBI-015 Mobilize Heavy Equipment - Norfolk Approach 30 75 Aug-19-2013 Sep-30-2013 SKW-5DOUT (MTT2)

Cut & CoverCut & Cover 589 21 Oct-01-2013 Jan-29-2016 SKW-5DOUT (MTT2)

NFK-SOE-010 Drive SOE Sheet Piles - Norfolk Cut & Cover 42 75 Oct-01-2013 Nov-27-2013 SKW-5DOUT (MTT2)

NFK-EXCA-010 Structural Excavation - Norfolk Cut & Cover 87 75 Oct-29-2013 Mar-05-2014 SKW-5DOUT (MTT2)

NFK-PILE-010 Drive Concrete Piles - Norfolk Cut & Cover 30 75 Mar-20-2014 Apr-30-2014 SKW-5DOUT (MTT2)

NFK-TREM-010 Tremie Seal - Norfolk Cut & Cover 25 75 May-01-2014 Jun-05-2014 SKW-5DOUT (MTT2)

NFK-WPFG-110 Foundation Waterproofing - Norfolk Cut & Cover 10 75 Jun-06-2014 Jun-19-2014 SKW-5DOUT (MTT2)

NFK-WPFG-115 Spray Waterproofing - Norfolk Cut & Cover 25 75 Oct-07-2014 Nov-10-2014 SKW-5DOUT (MTT2)

NFK-BACK-030 Backfill (To EL. 0'-0") - Norfolk Cut & Cover 30 75 Oct-21-2014 Dec-03-2014 SKW-5DOUT (MTT2)

NFK-SOE-020 Remove Walers & Struts - Norfolk Cut & Cover 30 75 Nov-04-2014 Dec-17-2014 SKW-5DOUT (MTT2)

NFK-BULK-015 Remove Temporary Bulkhead - Cut & Cover 1 262 Jan-26-2015 Jan-26-2015 SKW-5DOUT (MTT2)

NFK-BACK-040 Backfill (To Final Grade) - Norfolk Cut & Cover 25 230 Feb-27-2015 Apr-02-2015 SKW-5DOUT (MTT2)

TINT-BALL-N05 Ballast Concrete - Norfolk Cut & Cover 10 16 Jan-18-2016 Jan-29-2016 SKW-5DOUT (MTT2)

Area "A"Area "A" 137 262 Jul-10-2014 Jan-23-2015 SKW-5DOUT (MTT2)

NFK-SLAB-025 FRP Foundation (Area "A") - Norfolk Cut & Cover 12 75 Jul-10-2014 Jul-25-2014 SKW-5DOUT (MTT2)

NFK-WALL-030 FRP Walls (Area "A") - Norfolk Cut & Cover 35 75 Jul-28-2014 Sep-15-2014 SKW-5DOUT (MTT2)

NFK-ROOF-060 Erect Shoring (Area "A") - Norfolk Cut & Cover 5 75 Dec-18-2014 Dec-24-2014 SKW-5DOUT (MTT2)

NFK-ROOF-005 FRP Roof (Area "A") - Norfolk Cut & Cover 15 75 Dec-26-2014 Jan-16-2015 SKW-5DOUT (MTT2)

NFK-BULK-005 Construct & Set Temporary Bulkhead 5 262 Jan-19-2015 Jan-23-2015 SKW-5DOUT (MTT2)

Area "B"Area "B" 130 75 Jul-28-2014 Jan-30-2015 SKW-5DOUT (MTT2)

NFK-SLAB-030 FRP Foundation (Area "B") - Norfolk Cut & Cover 8 102 Jul-28-2014 Aug-06-2014 SKW-5DOUT (MTT2)

NFK-WALL-035 FRP Walls (Area "B") - Norfolk Cut & Cover 15 75 Sep-16-2014 Oct-06-2014 SKW-5DOUT (MTT2)

NFK-ROOF-070 Erect Shoring (Area "B") - Norfolk Cut & Cover 3 87 Dec-26-2014 Dec-30-2014 SKW-5DOUT (MTT2)

NFK-ROOF-010 FRP Roof (Area "B") - Norfolk Cut & Cover 10 75 Jan-19-2015 Jan-30-2015 SKW-5DOUT (MTT2)

Drainage Transfer & Storm Water Pump StationDrainage Transfer & Storm Water Pump Station 95 121 Jun-20-2014 Nov-03-2014 SKW-5DOUT (MTT2)

NFK-SLAB-010 FRP Wet Well Slab - Norfolk SWPS 7 75 Jun-20-2014 Jun-30-2014 SKW-5DOUT (MTT2)

NFK-WALL-010 FRP  Wet Well Walls (Pour 1) - Norfolk SWPS 6 75 Jul-01-2014 Jul-09-2014 SKW-5DOUT (MTT2)

NFK-WALL-015 FRP  Wet Well Walls (Pour 2) - Norfolk SWPS 6 121 Oct-07-2014 Oct-14-2014 SKW-5DOUT (MTT2)

NFK-ELEV-005 Erect Shoring - Operating Level Slab (Norfolk SWPS) 2 121 Oct-15-2014 Oct-16-2014 SKW-5DOUT (MTT2)

NFK-ELEV-010 FRP Operating Level Slab - Norfolk SWPS 6 121 Oct-17-2014 Oct-24-2014 SKW-5DOUT (MTT2)

NFK-WALL-020 FRP  Wet Well Walls (Pour 3) - Norfolk SWPS 6 121 Oct-27-2014 Nov-03-2014 SKW-5DOUT (MTT2)

Egress StairsEgress Stairs 45 128 Oct-07-2014 Dec-10-2014 SKW-5DOUT (MTT2)

NFK-SLAB-040 FRP Egress Stair 2 Slab - Norfolk Cut & Cover 3 128 Oct-07-2014 Oct-09-2014 SKW-5DOUT (MTT2)

NFK-WALL-050 FRP Egress Stair 2 Walls - Norfolk Cut & Cover 8 128 Oct-10-2014 Oct-21-2014 SKW-5DOUT (MTT2)

NFK-SLAB-015 FRP Egress Stair 1 / Chase Slab - Norfolk Cut & Cover 3 132 Oct-15-2014 Oct-17-2014 SKW-5DOUT (MTT2)

NFK-WALL-025 FRP Egress Stair 1 / Chase Walls - Norfolk Cut & Cover 8 132 Oct-20-2014 Oct-29-2014 SKW-5DOUT (MTT2)

NFK-STAIR-010 FRP Egress Stair 2 - Norfolk Tunnel Support Bldg 10 128 Oct-22-2014 Nov-04-2014 SKW-5DOUT (MTT2)

NFK-STAIR-005 FRP Egress Stair 1 - Norfolk Tunnel Support Bldg 12 128 Nov-05-2014 Nov-20-2014 SKW-5DOUT (MTT2)

NFK-STAIR-015 FRP Egress Stair 3 - Norfolk Tunnel Support Bldg 12 128 Nov-21-2014 Dec-10-2014 SKW-5DOUT (MTT2)

Boat SectionBoat Section 355 185 Jan-13-2014 Jun-05-2015 SKW-5DOUT (MTT2)

NFK-SOE-005 Drive SOE Sheet Piles - Norfolk Boat Section 30 50 Jan-13-2014 Feb-24-2014 SKW-5DOUT (MTT2)

NFK-EXCA-005 Structural Excavation - Norfolk Boat Section 100 50 Feb-03-2014 Jun-24-2014 SKW-5DOUT (MTT2)

NFK-PILE-005 Drive Concrete Piles - Norfolk Boat Section 35 50 Jun-25-2014 Aug-13-2014 SKW-5DOUT (MTT2)

NFK-TREM-005 Tremie Seal - Norfolk Boat Section 40 50 Jul-17-2014 Sep-11-2014 SKW-5DOUT (MTT2)

NFK-WPFG-010 Foundation Waterproofing - Norfolk Boat Section 30 50 Sep-26-2014 Nov-06-2014 SKW-5DOUT (MTT2)

NFK-SLAB-005 FRP Foundation - Norfolk Boat Section 100 50 Oct-03-2014 Feb-26-2015 SKW-5DOUT (MTT2)

NFK-WALL-005 FRP Walls (Bottom) - Norfolk Boat Section 90 50 Nov-07-2014 Mar-19-2015 SKW-5DOUT (MTT2)

NFK-WPFG-015 Spray Waterproofing - Norfolk Boat Section 80 50 Dec-16-2014 Apr-09-2015 SKW-5DOUT (MTT2)

NFK-BACK-010 Backfill (To EL. 0'-0") - Norfolk Boat Section 80 50 Dec-31-2014 Apr-23-2015 SKW-5DOUT (MTT2)

NFK-SOE-050 Remove Walers & Struts - Norfolk Boat Section 80 50 Jan-08-2015 Apr-30-2015 SKW-5DOUT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Construct Temporary Access Road & Drainage Berm

Detour & Close Elizabeth River Trail

Mobilize Heavy Equipment - Norfolk Approach

Drive SOE Sheet Piles - Norfolk Cut & Cover

Structural Excavation - Norfolk Cut & Cover

Drive Concrete Piles - Norfolk Cut & Cover

Tremie Seal - Norfolk Cut & Cover

Foundation Waterproofing - Norfolk Cut & Cover

Spray Waterproofing - Norfolk Cut & Cover

Backfill (To EL. 0'-0") - Norfolk Cut & Cover

Remove Walers & Struts - Norfolk Cut & Cover

Remove Temporary Bulkhead - Cut & Cover

Backfill (To Final Grade) - Norfolk Cut & Cover

Ballast Concrete - Norfolk Cut & Cover

FRP Foundation (Area "A") - Norfolk Cut & Cover

FRP Walls (Area "A") - Norfolk Cut & Cover

Erect Shoring (Area "A") - Norfolk Cut & Cover

FRP Roof (Area "A") - Norfolk Cut & Cover

Construct & Set Temporary Bulkhead

FRP Foundation (Area "B") - Norfolk Cut & Cover

FRP Walls (Area "B") - Norfolk Cut & Cover

Erect Shoring (Area "B") - Norfolk Cut & Cover

FRP Roof (Area "B") - Norfolk Cut & Cover

FRP Wet Well Slab - Norfolk SWPS

FRP  Wet Well Walls (Pour 1) - Norfolk SWPS

FRP  Wet Well Walls (Pour 2) - Norfolk SWPS

Erect Shoring - Operating Level Slab (Norfolk SWPS)

FRP Operating Level Slab - Norfolk SWPS

FRP  Wet Well Walls (Pour 3) - Norfolk SWPS

FRP Egress Stair 2 Slab - Norfolk Cut & Cover

FRP Egress Stair 2 Walls - Norfolk Cut & Cover

FRP Egress Stair 1 / Chase Slab - Norfolk Cut & Cover

FRP Egress Stair 1 / Chase Walls - Norfolk Cut & Cover

FRP Egress Stair 2 - Norfolk Tunnel Support Bldg

FRP Egress Stair 1 - Norfolk Tunnel Support Bldg

FRP Egress Stair 3 - Norfolk Tunnel Support Bldg

Drive SOE Sheet Piles - Norfolk Boat Section

Structural Excavation - Norfolk Boat Section

Drive Concrete Piles - Norfolk Boat Section

Tremie Seal - Norfolk Boat Section

Foundation Waterproofing - Norfolk Boat Section

FRP Foundation - Norfolk Boat Section

FRP Walls (Bottom) - Norfolk Boat Section

Spray Waterproofing - Norfolk Boat Section

Backfill (To EL. 0'-0") - Norfolk Boat Section

Remove Walers & Struts - Norfolk Boat Section
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Activity ID Activity Name OD TF Start Finish Calendar

NFK-WALL-055 FRP Walls (Top) - Norfolk Boat Section 90 50 Jan-15-2015 May-21-2015 SKW-5DOUT (MTT2)

NFK-SOE-060 Cut-Off / Pull SOE - Norfolk Boat Section 25 185 Apr-17-2015 May-21-2015 SKW-5DOUT (MTT2)

NFK-BACK-050 Backfill (To Final Grade) - Norfolk Boat Section 20 185 May-08-2015 Jun-05-2015 SKW-5DOUT (MTT2)

Closure SectionClosure Section 512 56 Dec-02-2013 Dec-09-2015 SKW-5DOUT (MTT2)

NFK-SOE-015 Drive SOE Sheet Piles - Closure Section 15 378 Dec-02-2013 Dec-20-2013 SKW-5DOUT (MTT2)

NFK-EXCA-015 Structural Excavation - Closure Section 5 378 Dec-23-2013 Dec-30-2013 SKW-5DOUT (MTT2)

NFK-TREM-015 Tremie Seal - Closure Section 5 378 Dec-31-2013 Jan-07-2014 SKW-5DOUT (MTT2)

NFK-PILE-015 Drive Concrete Piles - Closure Section 5 378 Dec-31-2013 Jan-07-2014 SKW-5DOUT (MTT2)

NFK-SOE-070 Cut-Off / Prep SOE Sheet Pile Wall for Tube 11 20 378 Jan-08-2014 Feb-04-2014 SKW-5DOUT (MTT2)

NFK-SLAB-035 FRP Foundation - Closure Section 10 3 Sep-11-2015 Sep-24-2015 SKW-5DOUT (MTT2)

NFK-WPFG-210 Foundation Waterproofing - Closure Section 5 3 Sep-11-2015 Sep-17-2015 SKW-5DOUT (MTT2)

NFK-WALL-040 FRP Walls - Closure Section 10 3 Sep-29-2015 Oct-12-2015 SKW-5DOUT (MTT2)

NFK-WPFG-215 Spray Waterproofing - Closure Section 2 3 Oct-09-2015 Oct-12-2015 SKW-5DOUT (MTT2)

NFK-BACK-020 Backfill (To EL. 0'-0") - Closure Section 5 3 Oct-09-2015 Oct-15-2015 SKW-5DOUT (MTT2)

NFK-SOE-055 Remove Struts - Closure Section 5 3 Oct-16-2015 Oct-22-2015 SKW-5DOUT (MTT2)

NFK-ROOF-030 Erect Shoring - Closure Section 3 3 Oct-23-2015 Oct-27-2015 SKW-5DOUT (MTT2)

NFK-ROOF-015 FRP Roof - Closure Section 10 3 Oct-28-2015 Nov-10-2015 SKW-5DOUT (MTT2)

NFK-BACK-080 Backfill (To Final Grade) - Closure Section 10 56 Nov-24-2015 Dec-09-2015 SKW-5DOUT (MTT2)

Tunnel Support BuildingTunnel Support Building 98 75 Oct-07-2014 Feb-26-2015 SKW-5DOUT (MTT2)

NFK-HNCH-005 FRP Haunches - Norfolk Tunnel Support Bldg 10 98 Oct-07-2014 Oct-20-2014 SKW-5DOUT (MTT2)

NFK-WALL-045 FRP Foundation Walls - Norfolk Tunnel Support Bldg 15 75 Feb-02-2015 Feb-23-2015 SKW-5DOUT (MTT2)

NFK-BACK-025 Backfill - Norfolk TSB Foundation Walls 3 75 Feb-24-2015 Feb-26-2015 SKW-5DOUT (MTT2)

Norfolk Storm Water Pump StationNorfolk Storm Water Pump Station 191 878 Oct-01-2013 Jun-24-2014

NFK-SOE-100 Drive SOE Sheet Piles - Norfolk SWPS 20 565 Oct-01-2013 Oct-28-2013 SKW-5DOUT (MTT2)

NFK-EXCA-100 Structural Excavation - New Norfolk SWPS 20 565 Oct-29-2013 Nov-25-2013 SKW-5DOUT (MTT2)

NFK-PILE-100 Drive Concrete Piles - Norfolk SWPS 20 565 Nov-26-2013 Dec-26-2013 SKW-5DOUT (MTT2)

NFK-TREM-100 Tremie Seal - New Norfolk SWPS 5 565 Dec-27-2013 Jan-03-2014 SKW-5DOUT (MTT2)

NFK-WPFG-100 Foundation Waterproofing - New Norfolk SWPS 3 565 Jan-06-2014 Jan-08-2014 SKW-5DOUT (MTT2)

NFK-SLAB-100 FRP Foundation - New Norfolk SWPS 10 565 Jan-09-2014 Jan-22-2014 SKW-5DOUT (MTT2)

NFK-WALL-100 FRP Walls - Norfolk SWPS 20 565 Jan-23-2014 Feb-20-2014 SKW-5DOUT (MTT2)

NFK-ELEV-105 Erect Shoring - Slab at EL. 13'-0" - New Norfolk SWPS 5 565 Feb-21-2014 Feb-27-2014 SKW-5DOUT (MTT2)

NFK-ELEV-110 FRP Elevated Slab - Slab at EL. 13'-0" - New Norfolk SWPS 10 565 Feb-28-2014 Mar-13-2014 SKW-5DOUT (MTT2)

NFK-MASN-100 Erect Bldg Walls & Brick Veneer - Norfolk SWPS 20 565 Mar-14-2014 Apr-10-2014 SKW-5DOUT (MTT2)

NFK-ROOF-100 Erect metal decking & FRP Roof Slab - Norfolk SWPS 10 565 Apr-11-2014 Apr-24-2014 SKW-5DOUT (MTT2)

NFK-RFG-100 Install roofing - New Norfolk SWPS 5 565 Apr-25-2014 May-01-2014 SKW-5DOUT (MTT2)

NFK-MECH-100 Install SWPS Pumps - New Norfolk SWPS 5 590 Apr-25-2014 May-01-2014 SKW-5DINT (MTT2)

NFK-DOOR-100 Install doors & louvers - Norfolk SWPS 2 565 May-02-2014 May-05-2014 SKW-5DOUT (MTT2)

NFK-PIPE-100 Install SWPS Piping - New Norfolk SWPS 5 590 May-02-2014 May-08-2014 SKW-5DINT (MTT2)

NFK-PTG-100 Painting - New Norfolk SWPS 10 565 May-06-2014 May-19-2014 SKW-5DINT (MTT2)

NFK-MECH-105 Test Piping - New Norfolk SWPS 2 590 May-09-2014 May-12-2014 SKW-5DINT (MTT2)

NFK-ELEC-100 Set Electrical equipment - New Norfolk SWPS 5 565 May-20-2014 May-27-2014 SKW-5DINT (MTT2)

NFK-ELEC-105 Install Lighting - Norfolk SWPS 5 565 May-20-2014 May-27-2014 SKW-5DINT (MTT2)

NFK-HAND-105 Install handrail - Norfolk SWPS 5 872 May-20-2014 May-27-2014 SKW-5DINT (MTT2)

NFK-ELEC-110 Rough-in power & controls conduit - New Norfolk SWPS 5 565 May-28-2014 Jun-03-2014 SKW-5DINT (MTT2)

NFK-ELEC-115 Pull & terminate power cable & controls wire - New Norfolk SWPS 10 565 Jun-04-2014 Jun-17-2014 SKW-5DINT (MTT2)

NFK-MECH-110 Test Pumps & appurtenances - New Norfolk SWPS 5 565 Jun-18-2014 Jun-24-2014 SKW-5DINT (MTT2)

Access Road & Ramp ConstructionAccess Road & Ramp Construction 659 185 Feb-14-2013 Sep-22-2015 SKW-5DOUT (MTT2)

NFK-SITE-015 Construct Ramp "B" & Drainage Berms 20 214 Feb-14-2013 Mar-14-2013 SKW-5DOUT (MTT2)

NFK-SITE-040 Construct & Pave US58 Crossover (Phase 2) 20 295 Mar-20-2015 Apr-16-2015 SKW-5DOUT (MTT2)

NFK-SITE-025 Construct Access Drive "N" (Phase 4A) 15 185 Jun-08-2015 Jun-26-2015 SKW-5DOUT (MTT2)

NFK-SITE-035 Construct Ramp "N" (Phase 4A) 15 185 Jun-29-2015 Jul-20-2015 SKW-5DOUT (MTT2)

NFK-SITE-065 Construct Ramp "N" & Gore (Phase 4A) 20 185 Jun-29-2015 Jul-27-2015 SKW-5DOUT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

FRP Walls (Top) - Norfolk Boat Section

Cut-Off / Pull SOE - Norfolk Boat Section

Backfill (To Final Grade) - Norfolk Boat Section

Drive SOE Sheet Piles - Closure Section

Structural Excavation - Closure Section

Tremie Seal - Closure Section

Drive Concrete Piles - Closure Section

Cut-Off / Prep SOE Sheet Pile Wall for Tube 11

FRP Foundation - Closure Section

Foundation Waterproofing - Closure Section

FRP Walls - Closure Section

Spray Waterproofing - Closure Section

Backfill (To EL. 0'-0") - Closure Section

Remove Struts - Closure Section

Erect Shoring - Closure Section

FRP Roof - Closure Section

Backfill (To Final Grade) - Closure Section

FRP Haunches - Norfolk Tunnel Support Bldg

FRP Foundation Walls - Norfolk Tunnel Support Bldg

Backfill - Norfolk TSB Foundation Walls

Drive SOE Sheet Piles - Norfolk SWPS

Structural Excavation - New Norfolk SWPS

Drive Concrete Piles - Norfolk SWPS

Tremie Seal - New Norfolk SWPS

Foundation Waterproofing - New Norfolk SWPS

FRP Foundation - New Norfolk SWPS

FRP Walls - Norfolk SWPS

Erect Shoring - Slab at EL. 13'-0" - New Norfolk SWPS

FRP Elevated Slab - Slab at EL. 13'-0" - New Norfolk SWPS

Erect Bldg Walls & Brick Veneer - Norfolk SWPS

Erect metal decking & FRP Roof Slab - Norfolk SWPS

Install roofing - New Norfolk SWPS

Install SWPS Pumps - New Norfolk SWPS

Install doors & louvers - Norfolk SWPS

Install SWPS Piping - New Norfolk SWPS

Painting - New Norfolk SWPS

Test Piping - New Norfolk SWPS

Set Electrical equipment - New Norfolk SWPS

Install Lighting - Norfolk SWPS

Install handrail - Norfolk SWPS

Rough-in power & controls conduit - New Norfolk SWPS

Pull & terminate power cable & controls wire - New Norfolk SWPS

Test Pumps & appurtenances - New Norfolk SWPS

Construct Ramp "B" & Drainage Berms

Construct & Pave US58 Crossover (Phase 2)

Construct Access Drive "N" (Phase 4A)

Construct Ramp "N" (Phase 4A)

Construct Ramp "N" & Gore (Phase 4A)
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Activity ID Activity Name OD TF Start Finish Calendar

NFK-ITS-005 Relocate Truck Inspection Station 20 185 Jun-29-2015 Jul-27-2015 SKW-5DOUT (MTT2)

NFK-SITE-030 Demo Temporary Access Road & Restore Area 8 227 Jun-29-2015 Jul-09-2015 SKW-5DOUT (MTT2)

NFK-SITE-085 Complete US58 Crossover (Phase 4C) 40 185 Jul-28-2015 Sep-22-2015 SKW-5DOUT (MTT2)

NFK-SITE-075 Construct Ramp "N" / Olney Rd / US Hwy 58 (Phase 4B) 20 205 Jul-28-2015 Aug-24-2015 SKW-5DOUT (MTT2)

Sitework - Norfolk ApproachSitework - Norfolk Approach 186 116 Jul-10-2015 Apr-04-2016 SKW-5DOUT (MTT2)

NFK-SITE-020 Construct Elizabeth River Trail 10 227 Jul-10-2015 Jul-23-2015 SKW-5DOUT (MTT2)

NFK-SITE-045 Install Fencing & Gates - Norfolk Approach 5 185 Sep-23-2015 Sep-29-2015 SKW-5DOUT (MTT2)

NFK-STORM-005 Storm Drainage - Norfolk Approach 60 56 Dec-10-2015 Mar-07-2016 SKW-5DOUT (MTT2)

NFK-LTG-005 Install Site Lighting - Norfolk Approach 20 56 Mar-08-2016 Apr-04-2016 SKW-5DOUT (MTT2)

NFK-SITE-055 Re-Pave Crash House Parking Lot 6 70 Mar-08-2016 Mar-15-2016 SKW-5DOUT (MTT2)

NFK-CSS-005 Context Sensitive Solutions - Trees (Norfolk Approach) 10 116 Mar-08-2016 Mar-21-2016 SKW-5DOUT (MTT2)

NFK-CSS-010 Context Sensitive Solutions - Groundcover (Norfolk Approach) 10 116 Mar-22-2016 Apr-04-2016 SKW-5DOUT (MTT2)

D4 - Tunnel Interior - StructuralD4 - Tunnel Interior - Structural 265 61 Mar-05-2015 Mar-21-2016 SKW-5DINT (MTT2)

Tunnel Interior StructuralTunnel Interior Structural 265 61 Mar-05-2015 Mar-21-2016 SKW-5DINT (MTT2)

Joint DewateringJoint Dewatering 183 36 Mar-05-2015 Nov-19-2015 SKW-5DINT (MTT2)

TINT-DWTR-P1 Dewater Joint P1 1 40 Mar-05-2015 Mar-05-2015 SKW-5DINT (MTT2)

TINT-DWTR-12 Dewater Joint 1-2 1 50 Mar-06-2015 Mar-06-2015 SKW-5DINT (MTT2)

TINT-DWTR-23 Dewater Joint 2-3 1 60 Mar-09-2015 Mar-09-2015 SKW-5DINT (MTT2)

TINT-DWTR-34 Dewater Joint 3-4 1 70 Mar-10-2015 Mar-10-2015 SKW-5DINT (MTT2)

TINT-DWTR-45 Dewater Joint 4-5 1 80 Mar-11-2015 Mar-11-2015 SKW-5DINT (MTT2)

TINT-DWTR-56 Dewater Joint 5-6 1 63 Apr-20-2015 Apr-20-2015 SKW-5DINT (MTT2)

TINT-DWTR-67 Dewater Joint 6-7 1 39 Jun-09-2015 Jun-09-2015 SKW-5DINT (MTT2)

TINT-DWTR-78 Dewater Joint 7-8 1 25 Jul-15-2015 Jul-15-2015 SKW-5DINT (MTT2)

TINT-DWTR-89 Dewater Joint 8-9 1 32 Sep-10-2015 Sep-10-2015 SKW-5DINT (MTT2)

TINT-DWTR-910 Dewater Joint 9-10 1 3 Nov-17-2015 Nov-17-2015 SKW-5DINT (MTT2)

TINT-DWTR-1011 Dewater Joint 10-11 1 13 Nov-18-2015 Nov-18-2015 SKW-5DINT (MTT2)

TINT-DWTR-N1 Dewater Joint N1 1 36 Nov-19-2015 Nov-19-2015 SKW-5DINT (MTT2)

Omega Seal InstallationOmega Seal Installation 213 16 Mar-06-2015 Jan-07-2016 SKW-5DINT (MTT2)

TINT-OMSL-0.P1 Install Omega Seal - Joint  P1 9 40 Mar-06-2015 Mar-18-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.P1 Test Omega Seal - Joint  P1 2 40 Mar-19-2015 Mar-20-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.12 Install Omega Seal - Joint  1-2 9 40 Mar-23-2015 Apr-02-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.12 Test Omega Seal - Joint  1-2 2 40 Apr-03-2015 Apr-06-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.23 Install Omega Seal - Joint  2-3 9 40 Apr-07-2015 Apr-17-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.23 Test Omega Seal - Joint  2-3 2 40 Apr-20-2015 Apr-21-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.34 Install Omega Seal - Joint  3-4 9 40 Apr-22-2015 May-04-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.34 Test Omega Seal - Joint  3-4 2 40 May-05-2015 May-06-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.45 Install Omega Seal - Joint  4-5 9 40 May-07-2015 May-19-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.45 Test Omega Seal - Joint  4-5 2 40 May-20-2015 May-21-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.56 Install Omega Seal - Joint  5-6 9 40 May-22-2015 Jun-04-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.56 Test Omega Seal - Joint  5-6 2 40 Jun-05-2015 Jun-08-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.67 Install Omega Seal - Joint  6-7 9 39 Jun-10-2015 Jun-22-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.67 Test Omega Seal - Joint  6-7 2 39 Jun-23-2015 Jun-24-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.78 Install Omega Seal - Joint  7-8 9 25 Jul-16-2015 Jul-28-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.78 Test Omega Seal - Joint  7-8 2 25 Jul-29-2015 Jul-30-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.89 Install Omega Seal - Joint  8-9 9 32 Sep-11-2015 Sep-23-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.89 Test Omega Seal - Joint  8-9 2 32 Sep-24-2015 Sep-25-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.910 Install Omega Seal - Joint  9-10 9 3 Nov-18-2015 Dec-02-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.910 Test Omega Seal - Joint  9-10 2 3 Dec-03-2015 Dec-04-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.1011 Install Omega Seal - Joint  10-11 9 3 Dec-07-2015 Dec-17-2015 SKW-5DINT (MTT2)

TINT-OMSL-1.1011 Test Omega Seal - Joint  10-11 2 3 Dec-18-2015 Dec-21-2015 SKW-5DINT (MTT2)

TINT-OMSL-0.N1 Install Omega Seal - Joint  N1 9 16 Dec-22-2015 Jan-05-2016 SKW-5DINT (MTT2)

TINT-OMSL-1.N1 Test Omega Seal - Joint  N1 2 16 Jan-06-2016 Jan-07-2016 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Relocate Truck Inspection Station

Demo Temporary Access Road & Restore Area

Complete US58 Crossover (Phase 4C)

Construct Ramp "N" / Olney Rd / US Hwy 58 (Phase 4B)

Construct Elizabeth River Trail

Install Fencing & Gates - Norfolk Approach

Storm Drainage - Norfolk Approach

Install Site Lighting - Norfolk Approach

Re-Pave Crash House Parking Lot

Context Sensitive Solutions - Trees (Norfolk Approach)

Context Sensitive Solutions - Groundcover (Norfolk Approach)

Dewater Joint P1

Dewater Joint 1-2

Dewater Joint 2-3

Dewater Joint 3-4

Dewater Joint 4-5

Dewater Joint 5-6

Dewater Joint 6-7

Dewater Joint 7-8

Dewater Joint 8-9

Dewater Joint 9-10

Dewater Joint 10-11

Dewater Joint N1

Install Omega Seal - Joint  P1

Test Omega Seal - Joint  P1

Install Omega Seal - Joint  1-2

Test Omega Seal - Joint  1-2

Install Omega Seal - Joint  2-3

Test Omega Seal - Joint  2-3

Install Omega Seal - Joint  3-4

Test Omega Seal - Joint  3-4

Install Omega Seal - Joint  4-5

Test Omega Seal - Joint  4-5

Install Omega Seal - Joint  5-6

Test Omega Seal - Joint  5-6

Install Omega Seal - Joint  6-7

Test Omega Seal - Joint  6-7

Install Omega Seal - Joint  7-8

Test Omega Seal - Joint  7-8

Install Omega Seal - Joint  8-9

Test Omega Seal - Joint  8-9

Install Omega Seal - Joint  9-10

Test Omega Seal - Joint  9-10

Install Omega Seal - Joint  10-11

Test Omega Seal - Joint  10-11

Install Omega Seal - Joint  N1

Test Omega Seal - Joint  N1
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Activity ID Activity Name OD TF Start Finish Calendar

Bulkhead RemovalBulkhead Removal 208 16 Mar-23-2015 Jan-15-2016 SKW-5DINT (MTT2)

TINT-BULK-P1 Remove Temporary Bulkheads - Joint  P1 6 43 Mar-23-2015 Mar-30-2015 SKW-5DINT (MTT2)

TINT-BULK-12 Remove Temporary Bulkheads - Joint  1-2 6 46 Apr-07-2015 Apr-14-2015 SKW-5DINT (MTT2)

TINT-BULK-23 Remove Temporary Bulkheads - Joint  2-3 6 45 Apr-22-2015 Apr-29-2015 SKW-5DINT (MTT2)

TINT-BULK-34 Remove Temporary Bulkheads - Joint  3-4 6 44 May-07-2015 May-14-2015 SKW-5DINT (MTT2)

TINT-BULK-45 Remove Temporary Bulkheads - Joint  4-5 6 43 May-22-2015 Jun-01-2015 SKW-5DINT (MTT2)

TINT-BULK-56 Remove Temporary Bulkheads - Joint  5-6 6 42 Jun-09-2015 Jun-16-2015 SKW-5DINT (MTT2)

TINT-BULK-67 Remove Temporary Bulkheads - Joint  6-7 6 40 Jun-25-2015 Jul-02-2015 SKW-5DINT (MTT2)

TINT-BULK-78 Remove Temporary Bulkheads - Joint  7-8 6 25 Jul-31-2015 Aug-07-2015 SKW-5DINT (MTT2)

TINT-BULK-89 Remove Temporary Bulkheads - Joint  8-9 6 32 Sep-28-2015 Oct-05-2015 SKW-5DINT (MTT2)

TINT-BULK-910 Remove Temporary Bulkheads - Joint  9-10 6 4 Dec-07-2015 Dec-14-2015 SKW-5DINT (MTT2)

TINT-BULK-1011 Remove Temporary Bulkheads - Joint  10-11 6 3 Dec-22-2015 Dec-30-2015 SKW-5DINT (MTT2)

TINT-BULK-N1 Remove Temporary Bulkheads - Joint  N1 6 16 Jan-08-2016 Jan-15-2016 SKW-5DINT (MTT2)

Shear Key / Joint ConcreteShear Key / Joint Concrete 210 16 Apr-22-2015 Feb-19-2016 SKW-5DINT (MTT2)

TINT-SKEY-P1 FRP Shear Key / Joint Concrete - Joint P1 14 43 Apr-22-2015 May-11-2015 SKW-5DINT (MTT2)

TINT-SKEY-12 FRP Shear Key / Joint Concrete - Joint 1-2 10 43 May-12-2015 May-26-2015 SKW-5DINT (MTT2)

TINT-SKEY-23 FRP Shear Key / Joint Concrete - Joint 2-3 10 43 May-27-2015 Jun-09-2015 SKW-5DINT (MTT2)

TINT-SKEY-34 FRP Shear Key / Joint Concrete - Joint 3-4 10 43 Jun-10-2015 Jun-23-2015 SKW-5DINT (MTT2)

TINT-SKEY-45 FRP Shear Key / Joint Concrete - Joint 4-5 10 43 Jun-24-2015 Jul-08-2015 SKW-5DINT (MTT2)

TINT-SKEY-56 FRP Shear Key / Joint Concrete - Joint 5-6 10 42 Jul-10-2015 Jul-23-2015 SKW-5DINT (MTT2)

TINT-SKEY-67 FRP Shear Key / Joint Concrete - Joint 6-7 10 40 Jul-28-2015 Aug-10-2015 SKW-5DINT (MTT2)

TINT-SKEY-78 FRP Shear Key / Joint Concrete - Joint 7-8 10 25 Sep-01-2015 Sep-15-2015 SKW-5DINT (MTT2)

TINT-SKEY-89 FRP Shear Key / Joint Concrete - Joint 8-9 10 32 Oct-28-2015 Nov-10-2015 SKW-5DINT (MTT2)

TINT-SKEY-910 FRP Shear Key / Joint Concrete - Joint 9-10 10 4 Dec-23-2015 Jan-07-2016 SKW-5DINT (MTT2)

TINT-SKEY-1011 FRP Shear Key / Joint Concrete - Joint 10-11 10 3 Jan-11-2016 Jan-22-2016 SKW-5DINT (MTT2)

TINT-SKEY-N1 FRP Shear Key / Joint Concrete - Joint N1 14 16 Feb-01-2016 Feb-19-2016 SKW-5DINT (MTT2)

Interior Tunnel WallInterior Tunnel Wall 203 16 May-12-2015 Mar-01-2016 SKW-5DINT (MTT2)

TINT-WALL-P1 FRP Interior Tunnel Wall - Joint P1 7 128 May-12-2015 May-20-2015 SKW-5DINT (MTT2)

TINT-WALL-12 FRP Interior Tunnel Wall - Joint 1-2 5 125 May-27-2015 Jun-02-2015 SKW-5DINT (MTT2)

TINT-WALL-23 FRP Interior Tunnel Wall - Joint 2-3 5 120 Jun-10-2015 Jun-16-2015 SKW-5DINT (MTT2)

TINT-WALL-34 FRP Interior Tunnel Wall - Joint 3-4 5 115 Jun-24-2015 Jun-30-2015 SKW-5DINT (MTT2)

TINT-WALL-45 FRP Interior Tunnel Wall - Joint 4-5 5 110 Jul-09-2015 Jul-15-2015 SKW-5DINT (MTT2)

TINT-WALL-56 FRP Interior Tunnel Wall - Joint 5-6 5 104 Jul-24-2015 Jul-30-2015 SKW-5DINT (MTT2)

TINT-WALL-67 FRP Interior Tunnel Wall - Joint 6-7 5 97 Aug-11-2015 Aug-17-2015 SKW-5DINT (MTT2)

TINT-WALL-78 FRP Interior Tunnel Wall - Joint 7-8 5 77 Sep-16-2015 Sep-22-2015 SKW-5DINT (MTT2)

TINT-WALL-89 FRP Interior Tunnel Wall - Joint 8-9 5 42 Nov-11-2015 Nov-17-2015 SKW-5DINT (MTT2)

TINT-WALL-910 FRP Interior Tunnel Wall - Joint 9-10 5 9 Jan-08-2016 Jan-14-2016 SKW-5DINT (MTT2)

TINT-WALL-1011 FRP Interior Tunnel Wall - Joint 10-11 10 3 Jan-25-2016 Feb-05-2016 SKW-5DINT (MTT2)

TINT-WALL-N1 FRP Interior Tunnel Wall - Joint N1 7 16 Feb-22-2016 Mar-01-2016 SKW-5DINT (MTT2)

Ballast ConcreteBallast Concrete 201 17 Mar-31-2015 Jan-14-2016 SKW-5DINT (MTT2)

Roadway Ballast ConcreteRoadway Ballast Concrete 201 17 Mar-31-2015 Jan-14-2016 SKW-5DINT (MTT2)

TINT-BALL-011 Ballast Concrete (Roadway) - Tube 1 Pours 1A, 1B & 2 4 43 Mar-31-2015 Apr-03-2015 SKW-5DINT (MTT2)

TINT-DEMO-011 Remove Water Ballast Tanks (Roadway) - Tube 1 2 43 Apr-06-2015 Apr-07-2015 SKW-5DINT (MTT2)

TINT-BALL-013 Ballast Concrete (Roadway) - Tube 1 Pours 3A & 3B 4 43 Apr-08-2015 Apr-13-2015 SKW-5DINT (MTT2)

TINT-BALL-021 Ballast Concrete (Roadway) - Tube 2 Pours 1A, 1B & 2 4 46 Apr-15-2015 Apr-20-2015 SKW-5DINT (MTT2)

TINT-DEMO-021 Remove Water Ballast Tanks (Roadway) - Tube 2 2 46 Apr-21-2015 Apr-22-2015 SKW-5DINT (MTT2)

TINT-BALL-023 Ballast Concrete (Roadway) - Tube 2 Pours 3A & 3B 4 46 Apr-23-2015 Apr-28-2015 SKW-5DINT (MTT2)

TINT-BALL-031 Ballast Concrete (Roadway) - Tube 3 Pours 1A, 1B & 2 4 45 Apr-30-2015 May-05-2015 SKW-5DINT (MTT2)

TINT-DEMO-031 Remove Water Ballast Tanks (Roadway) - Tube 3 2 45 May-06-2015 May-07-2015 SKW-5DINT (MTT2)

TINT-BALL-033 Ballast Concrete (Roadway) - Tube 3 Pours 3A & 3B 4 45 May-08-2015 May-13-2015 SKW-5DINT (MTT2)

TINT-BALL-041 Ballast Concrete (Roadway) - Tube 4 Pours 1A, 1B & 2 4 44 May-15-2015 May-20-2015 SKW-5DINT (MTT2)

TINT-DEMO-041 Remove Water Ballast Tanks (Roadway) - Tube 4 2 44 May-21-2015 May-22-2015 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Remove Temporary Bulkheads - Joint  P1

Remove Temporary Bulkheads - Joint  1-2

Remove Temporary Bulkheads - Joint  2-3

Remove Temporary Bulkheads - Joint  3-4

Remove Temporary Bulkheads - Joint  4-5

Remove Temporary Bulkheads - Joint  5-6

Remove Temporary Bulkheads - Joint  6-7

Remove Temporary Bulkheads - Joint  7-8

Remove Temporary Bulkheads - Joint  8-9

Remove Temporary Bulkheads - Joint  9-10

Remove Temporary Bulkheads - Joint  10-11

Remove Temporary Bulkheads - Joint  N1

FRP Shear Key / Joint Concrete - Joint P1

FRP Shear Key / Joint Concrete - Joint 1-2

FRP Shear Key / Joint Concrete - Joint 2-3

FRP Shear Key / Joint Concrete - Joint 3-4

FRP Shear Key / Joint Concrete - Joint 4-5

FRP Shear Key / Joint Concrete - Joint 5-6

FRP Shear Key / Joint Concrete - Joint 6-7

FRP Shear Key / Joint Concrete - Joint 7-8

FRP Shear Key / Joint Concrete - Joint 8-9

FRP Shear Key / Joint Concrete - Joint 9-10

FRP Shear Key / Joint Concrete - Joint 10-11

FRP Shear Key / Joint Concrete - Joint N1

FRP Interior Tunnel Wall - Joint P1

FRP Interior Tunnel Wall - Joint 1-2

FRP Interior Tunnel Wall - Joint 2-3

FRP Interior Tunnel Wall - Joint 3-4

FRP Interior Tunnel Wall - Joint 4-5

FRP Interior Tunnel Wall - Joint 5-6

FRP Interior Tunnel Wall - Joint 6-7

FRP Interior Tunnel Wall - Joint 7-8

FRP Interior Tunnel Wall - Joint 8-9

FRP Interior Tunnel Wall - Joint 9-10

FRP Interior Tunnel Wall - Joint 10-11

FRP Interior Tunnel Wall - Joint N1

Ballast Concrete (Roadway) - Tube 1 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 1

Ballast Concrete (Roadway) - Tube 1 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 2 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 2

Ballast Concrete (Roadway) - Tube 2 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 3 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 3

Ballast Concrete (Roadway) - Tube 3 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 4 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 4
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Activity ID Activity Name OD TF Start Finish Calendar

TINT-BALL-043 Ballast Concrete (Roadway) - Tube 4 Pours 3A & 3B 4 44 May-26-2015 May-29-2015 SKW-5DINT (MTT2)

TINT-BALL-051 Ballast Concrete (Roadway) - Tube 5 Pours 1A, 1B & 2 4 43 Jun-02-2015 Jun-05-2015 SKW-5DINT (MTT2)

TINT-DEMO-051 Remove Water Ballast Tanks (Roadway) - Tube 5 2 43 Jun-08-2015 Jun-09-2015 SKW-5DINT (MTT2)

TINT-BALL-053 Ballast Concrete (Roadway) - Tube 5 Pours 3A & 3B 4 43 Jun-10-2015 Jun-15-2015 SKW-5DINT (MTT2)

TINT-BALL-061 Ballast Concrete (Roadway) - Tube 6 Pours 1A, 1B & 2 4 42 Jun-17-2015 Jun-22-2015 SKW-5DINT (MTT2)

TINT-DEMO-061 Remove Water Ballast Tanks (Roadway) - Tube 6 2 42 Jun-23-2015 Jun-24-2015 SKW-5DINT (MTT2)

TINT-BALL-063 Ballast Concrete (Roadway) - Tube 6 Pours 3A & 3B 4 42 Jun-25-2015 Jun-30-2015 SKW-5DINT (MTT2)

TINT-BALL-071 Ballast Concrete (Roadway) - Tube 7 Pours 1A, 1B & 2 4 40 Jul-06-2015 Jul-09-2015 SKW-5DINT (MTT2)

TINT-DEMO-071 Remove Water Ballast Tanks (Roadway) - Tube 7 2 40 Jul-10-2015 Jul-13-2015 SKW-5DINT (MTT2)

TINT-BALL-073 Ballast Concrete (Roadway) - Tube 7 Pours 3A & 3B 4 40 Jul-14-2015 Jul-17-2015 SKW-5DINT (MTT2)

TINT-BALL-081 Ballast Concrete (Roadway) - Tube 8 Pours 1A, 1B & 2 4 25 Aug-10-2015 Aug-13-2015 SKW-5DINT (MTT2)

TINT-DEMO-081 Remove Water Ballast Tanks (Roadway) - Tube 8 2 25 Aug-14-2015 Aug-17-2015 SKW-5DINT (MTT2)

TINT-BALL-083 Ballast Concrete (Roadway) - Tube 8 Pours 3A & 3B 4 25 Aug-18-2015 Aug-21-2015 SKW-5DINT (MTT2)

TINT-BALL-091 Ballast Concrete (Roadway) - Tube 9 Pours 1A, 1B & 2 4 32 Oct-06-2015 Oct-09-2015 SKW-5DINT (MTT2)

TINT-DEMO-091 Remove Water Ballast Tanks (Roadway) - Tube 9 2 32 Oct-12-2015 Oct-13-2015 SKW-5DINT (MTT2)

TINT-BALL-093 Ballast Concrete (Roadway) - Tube 9 Pours 3A & 3B 4 32 Oct-14-2015 Oct-19-2015 SKW-5DINT (MTT2)

TINT-BALL-101 Ballast Concrete (Roadway) - Tube 10 Pours 1A, 1B & 2 4 4 Dec-15-2015 Dec-18-2015 SKW-5DINT (MTT2)

TINT-DEMO-101 Remove Water Ballast Tanks (Roadway) - Tube 10 2 24 Dec-21-2015 Dec-22-2015 SKW-5DINT (MTT2)

TINT-BALL-103 Ballast Concrete (Roadway) - Tube 10 Pours 3A & 3B 4 24 Dec-23-2015 Dec-29-2015 SKW-5DINT (MTT2)

TINT-BALL-111 Ballast Concrete (Roadway) - Tube 11 Pours 1A, 1B & 2 4 3 Dec-31-2015 Jan-06-2016 SKW-5DINT (MTT2)

TINT-DEMO-111 Remove Water Ballast Tanks (Roadway) - Tube 11 2 17 Jan-07-2016 Jan-08-2016 SKW-5DINT (MTT2)

TINT-BALL-113 Ballast Concrete (Roadway) - Tube 11 Pours 3A & 3B 4 17 Jan-11-2016 Jan-14-2016 SKW-5DINT (MTT2)

Egress Corridor Ballast ConcreteEgress Corridor Ballast Concrete 187 3 Apr-14-2015 Jan-08-2016 SKW-5DINT (MTT2)

TINT-BALL-014 Ballast Concrete (Egress Corridor) - Tube 1 Pour 4 2 43 Apr-14-2015 Apr-15-2015 SKW-5DINT (MTT2)

TINT-DEMO-012 Remove Water Ballast Tanks (Egress Corridor) - Tube 1 2 43 Apr-16-2015 Apr-17-2015 SKW-5DINT (MTT2)

TINT-BALL-015 Ballast Concrete (Egress Corridor) - Tube 1 Pours 5A & 5B 2 43 Apr-20-2015 Apr-21-2015 SKW-5DINT (MTT2)

TINT-BALL-024 Ballast Concrete (Egress Corridor) - Tube 2 Pour 4 2 46 Apr-29-2015 Apr-30-2015 SKW-5DINT (MTT2)

TINT-DEMO-022 Remove Water Ballast Tanks (Egress Corridor) - Tube 2 2 46 May-01-2015 May-04-2015 SKW-5DINT (MTT2)

TINT-BALL-025 Ballast Concrete (Egress Corridor) - Tube 2 Pours 5A & 5B 2 46 May-05-2015 May-06-2015 SKW-5DINT (MTT2)

TINT-BALL-034 Ballast Concrete (Egress Corridor) - Tube 3 Pour 4 2 45 May-14-2015 May-15-2015 SKW-5DINT (MTT2)

TINT-DEMO-032 Remove Water Ballast Tanks (Egress Corridor) - Tube 3 2 45 May-18-2015 May-19-2015 SKW-5DINT (MTT2)

TINT-BALL-035 Ballast Concrete (Egress Corridor) - Tube 3 Pours 5A & 5B 2 45 May-20-2015 May-21-2015 SKW-5DINT (MTT2)

TINT-BALL-044 Ballast Concrete (Egress Corridor) - Tube 4 Pour 4 2 44 Jun-01-2015 Jun-02-2015 SKW-5DINT (MTT2)

TINT-DEMO-042 Remove Water Ballast Tanks (Egress Corridor) - Tube 4 2 44 Jun-03-2015 Jun-04-2015 SKW-5DINT (MTT2)

TINT-BALL-045 Ballast Concrete (Egress Corridor) - Tube 4 Pours 5A & 5B 2 44 Jun-05-2015 Jun-08-2015 SKW-5DINT (MTT2)

TINT-BALL-054 Ballast Concrete (Egress Corridor) - Tube 5 Pour 4 2 43 Jun-16-2015 Jun-17-2015 SKW-5DINT (MTT2)

TINT-DEMO-052 Remove Water Ballast Tanks (Egress Corridor) - Tube 5 2 43 Jun-18-2015 Jun-19-2015 SKW-5DINT (MTT2)

TINT-BALL-055 Ballast Concrete (Egress Corridor) - Tube 5 Pours 5A & 5B 2 43 Jun-22-2015 Jun-23-2015 SKW-5DINT (MTT2)

TINT-BALL-064 Ballast Concrete (Egress Corridor) - Tube 6 Pour 4 2 42 Jul-01-2015 Jul-02-2015 SKW-5DINT (MTT2)

TINT-DEMO-062 Remove Water Ballast Tanks (Egress Corridor) - Tube 6 2 42 Jul-06-2015 Jul-07-2015 SKW-5DINT (MTT2)

TINT-BALL-065 Ballast Concrete (Egress Corridor) - Tube 6 Pours 5A & 5B 2 42 Jul-08-2015 Jul-09-2015 SKW-5DINT (MTT2)

TINT-BALL-074 Ballast Concrete (Egress Corridor) - Tube 7 Pour 4 2 40 Jul-20-2015 Jul-21-2015 SKW-5DINT (MTT2)

TINT-DEMO-072 Remove Water Ballast Tanks (Egress Corridor) - Tube 7 2 40 Jul-22-2015 Jul-23-2015 SKW-5DINT (MTT2)

TINT-BALL-075 Ballast Concrete (Egress Corridor) - Tube 7 Pours 5A & 5B 2 40 Jul-24-2015 Jul-27-2015 SKW-5DINT (MTT2)

TINT-BALL-084 Ballast Concrete (Egress Corridor) - Tube 8 Pour 4 2 25 Aug-24-2015 Aug-25-2015 SKW-5DINT (MTT2)

TINT-DEMO-082 Remove Water Ballast Tanks (Egress Corridor) - Tube 8 2 25 Aug-26-2015 Aug-27-2015 SKW-5DINT (MTT2)

TINT-BALL-085 Ballast Concrete (Egress Corridor) - Tube 8 Pours 5A & 5B 2 25 Aug-28-2015 Aug-31-2015 SKW-5DINT (MTT2)

TINT-BALL-094 Ballast Concrete (Egress Corridor) - Tube 9 Pour 4 2 32 Oct-20-2015 Oct-21-2015 SKW-5DINT (MTT2)

TINT-DEMO-092 Remove Water Ballast Tanks (Egress Corridor) - Tube 9 2 32 Oct-22-2015 Oct-23-2015 SKW-5DINT (MTT2)

TINT-BALL-095 Ballast Concrete (Egress Corridor) - Tube 9 Pours 5A & 5B 2 32 Oct-26-2015 Oct-27-2015 SKW-5DINT (MTT2)

TINT-BALL-104 Ballast Concrete (Egress Corridor) - Tube 10 Pour 4 2 4 Dec-15-2015 Dec-16-2015 SKW-5DINT (MTT2)

TINT-DEMO-102 Remove Water Ballast Tanks (Egress Corridor) - Tube 10 2 4 Dec-17-2015 Dec-18-2015 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Ballast Concrete (Roadway) - Tube 4 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 5 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 5

Ballast Concrete (Roadway) - Tube 5 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 6 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 6

Ballast Concrete (Roadway) - Tube 6 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 7 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 7

Ballast Concrete (Roadway) - Tube 7 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 8 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 8

Ballast Concrete (Roadway) - Tube 8 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 9 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 9

Ballast Concrete (Roadway) - Tube 9 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 10 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 10

Ballast Concrete (Roadway) - Tube 10 Pours 3A & 3B

Ballast Concrete (Roadway) - Tube 11 Pours 1A, 1B & 2

Remove Water Ballast Tanks (Roadway) - Tube 11

Ballast Concrete (Roadway) - Tube 11 Pours 3A & 3B

Ballast Concrete (Egress Corridor) - Tube 1 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 1

Ballast Concrete (Egress Corridor) - Tube 1 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 2 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 2

Ballast Concrete (Egress Corridor) - Tube 2 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 3 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 3

Ballast Concrete (Egress Corridor) - Tube 3 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 4 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 4

Ballast Concrete (Egress Corridor) - Tube 4 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 5 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 5

Ballast Concrete (Egress Corridor) - Tube 5 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 6 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 6

Ballast Concrete (Egress Corridor) - Tube 6 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 7 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 7

Ballast Concrete (Egress Corridor) - Tube 7 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 8 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 8

Ballast Concrete (Egress Corridor) - Tube 8 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 9 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 9

Ballast Concrete (Egress Corridor) - Tube 9 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 10 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 10
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Activity ID Activity Name OD TF Start Finish Calendar

TINT-BALL-105 Ballast Concrete (Egress Corridor) - Tube 10 Pours 5A & 5B 2 4 Dec-21-2015 Dec-22-2015 SKW-5DINT (MTT2)

TINT-BALL-114 Ballast Concrete (Egress Corridor) - Tube 11 Pour 4 2 3 Dec-31-2015 Jan-04-2016 SKW-5DINT (MTT2)

TINT-DEMO-112 Remove Water Ballast Tanks (Egress Corridor) - Tube 11 2 3 Jan-05-2016 Jan-06-2016 SKW-5DINT (MTT2)

TINT-BALL-115 Ballast Concrete (Egress Corridor) - Tube 11 Pours 5A & 5B 2 3 Jan-07-2016 Jan-08-2016 SKW-5DINT (MTT2)

High WalkwayHigh Walkway 126 136 May-27-2015 Nov-20-2015 SKW-5DINT (MTT2)

TINT-HIGH-P10 High Walkway - Portsmouth Cut & Cover 8 47 May-27-2015 Jun-05-2015 SKW-5DINT (MTT2)

TINT-HIGH-001 High Walkway - Tube 1 8 47 Jun-08-2015 Jun-17-2015 SKW-5DINT (MTT2)

TINT-HIGH-002 High Walkway - Tube 2 8 47 Jun-18-2015 Jun-29-2015 SKW-5DINT (MTT2)

TINT-HIGH-003 High Walkway - Tube 3 8 47 Jun-30-2015 Jul-10-2015 SKW-5DINT (MTT2)

TINT-HIGH-004 High Walkway - Tube 4 8 47 Jul-13-2015 Jul-22-2015 SKW-5DINT (MTT2)

TINT-HIGH-005 High Walkway - Tube 5 8 46 Jul-24-2015 Aug-04-2015 SKW-5DINT (MTT2)

TINT-HIGH-006 High Walkway - Tube 6 8 42 Aug-11-2015 Aug-20-2015 SKW-5DINT (MTT2)

TINT-HIGH-007 High Walkway - Tube 7 8 25 Sep-16-2015 Sep-25-2015 SKW-5DINT (MTT2)

TINT-HIGH-008 High Walkway - Tube 8 8 25 Sep-28-2015 Oct-07-2015 SKW-5DINT (MTT2)

TINT-HIGH-009 High Walkway - Tube 9 8 25 Oct-08-2015 Oct-19-2015 SKW-5DINT (MTT2)

TINT-HIGH-010 High Walkway - Tube 10 8 25 Oct-20-2015 Oct-29-2015 SKW-5DINT (MTT2)

TINT-HIGH-011 High Walkway - Tube 11 8 25 Oct-30-2015 Nov-10-2015 SKW-5DINT (MTT2)

TINT-HIGH-N10 High Walkway - Norfolk Cut & Cover 8 136 Nov-11-2015 Nov-20-2015 SKW-5DINT (MTT2)

Barrier WallBarrier Wall 127 136 Jun-03-2015 Dec-02-2015 SKW-5DINT (MTT2)

TINT-BARR-P05 Barrier Wall - Portsmouth Boat Section 4 218 Jun-03-2015 Jun-08-2015 SKW-5DINT (MTT2)

TINT-BARR-P10 Barrier Wall - Portsmouth Cut & Cover 2 218 Jun-09-2015 Jun-10-2015 SKW-5DINT (MTT2)

TINT-BARR-001 Barrier Wall - Tube 1 2 213 Jun-18-2015 Jun-19-2015 SKW-5DINT (MTT2)

TINT-BARR-002 Barrier Wall - Tube 2 2 207 Jun-30-2015 Jul-01-2015 SKW-5DINT (MTT2)

TINT-BARR-003 Barrier Wall - Tube 3 2 201 Jul-13-2015 Jul-14-2015 SKW-5DINT (MTT2)

TINT-BARR-004 Barrier Wall - Tube 4 2 195 Jul-23-2015 Jul-24-2015 SKW-5DINT (MTT2)

TINT-BARR-005 Barrier Wall - Tube 5 2 188 Aug-05-2015 Aug-06-2015 SKW-5DINT (MTT2)

TINT-BARR-006 Barrier Wall - Tube 6 2 178 Aug-21-2015 Aug-24-2015 SKW-5DINT (MTT2)

TINT-BARR-007 Barrier Wall - Tube 7 2 155 Sep-28-2015 Sep-29-2015 SKW-5DINT (MTT2)

TINT-BARR-008 Barrier Wall - Tube 8 2 149 Oct-08-2015 Oct-09-2015 SKW-5DINT (MTT2)

TINT-BARR-009 Barrier Wall - Tube 9 2 143 Oct-20-2015 Oct-21-2015 SKW-5DINT (MTT2)

TINT-BARR-010 Barrier Wall - Tube 10 2 137 Oct-30-2015 Nov-02-2015 SKW-5DINT (MTT2)

TINT-BARR-011 Barrier Wall - Tube 11 2 131 Nov-11-2015 Nov-12-2015 SKW-5DINT (MTT2)

TINT-BARR-N10 Barrier Wall - Norfolk Cut & Cover 2 136 Nov-23-2015 Nov-24-2015 SKW-5DINT (MTT2)

TINT-BARR-N05 Barrier Wall - Norfolk Boat Section 4 136 Nov-25-2015 Dec-02-2015 SKW-5DINT (MTT2)

Egress Corridor Masonry WallEgress Corridor Masonry Wall 203 51 May-22-2015 Mar-11-2016 SKW-5DINT (MTT2)

TINT-MASN-P05 Erect Egress Corridor Masonry Wall - Portsmouth Cut & Cover 3 132 May-22-2015 May-27-2015 SKW-5DINT (MTT2)

TINT-MASN-001 Erect Egress Corridor Masonry Wall - Tube 1 5 187 Jun-04-2015 Jun-10-2015 SKW-5DINT (MTT2)

TINT-MASN-002 Erect Egress Corridor Masonry Wall - Tube 2 5 182 Jun-18-2015 Jun-24-2015 SKW-5DINT (MTT2)

TINT-MASN-003 Erect Egress Corridor Masonry Wall - Tube 3 5 177 Jul-02-2015 Jul-09-2015 SKW-5DINT (MTT2)

TINT-MASN-004 Erect Egress Corridor Masonry Wall - Tube 4 5 172 Jul-17-2015 Jul-23-2015 SKW-5DINT (MTT2)

TINT-MASN-005 Erect Egress Corridor Masonry Wall - Tube 5 5 166 Aug-03-2015 Aug-07-2015 SKW-5DINT (MTT2)

TINT-MASN-006 Erect Egress Corridor Masonry Wall - Tube 6 5 156 Aug-24-2015 Aug-28-2015 SKW-5DINT (MTT2)

TINT-MASN-007 Erect Egress Corridor Masonry Wall - Tube 7 5 139 Sep-24-2015 Sep-30-2015 SKW-5DINT (MTT2)

TINT-MASN-008 Erect Egress Corridor Masonry Wall - Tube 8 5 104 Nov-19-2015 Nov-25-2015 SKW-5DINT (MTT2)

TINT-MASN-009 Erect Egress Corridor Masonry Wall - Tube 9 5 71 Jan-18-2016 Jan-22-2016 SKW-5DINT (MTT2)

TINT-MASN-010 Erect Egress Corridor Masonry Wall - Tube 10 5 60 Feb-09-2016 Feb-16-2016 SKW-5DINT (MTT2)

TINT-MASN-011 Erect Egress Corridor Masonry Wall - Tube 11 5 49 Mar-03-2016 Mar-09-2016 SKW-5DINT (MTT2)

TINT-MASN-N05 Erect Egress Corridor Masonry Wall - Norfolk Cut & Cover 2 51 Mar-10-2016 Mar-11-2016 SKW-5DINT (MTT2)

Egress Corridor Roof SlabEgress Corridor Roof Slab 206 49 May-28-2015 Mar-21-2016 SKW-5DINT (MTT2)

TINT-ROOF-P05 FRP Egress Corridor Roof Slab - Portsmouth Cut & Cover 7 132 May-28-2015 Jun-05-2015 SKW-5DINT (MTT2)

TINT-ROOF-001 FRP Egress Corridor Roof Slab - Tube 1 4 197 Jun-11-2015 Jun-16-2015 SKW-5DINT (MTT2)

TINT-ROOF-002 FRP Egress Corridor Roof Slab - Tube 2 4 191 Jun-25-2015 Jun-30-2015 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Ballast Concrete (Egress Corridor) - Tube 10 Pours 5A & 5B

Ballast Concrete (Egress Corridor) - Tube 11 Pour 4

Remove Water Ballast Tanks (Egress Corridor) - Tube 11

Ballast Concrete (Egress Corridor) - Tube 11 Pours 5A & 5B

High Walkway - Portsmouth Cut & Cover

High Walkway - Tube 1

High Walkway - Tube 2

High Walkway - Tube 3

High Walkway - Tube 4

High Walkway - Tube 5

High Walkway - Tube 6

High Walkway - Tube 7

High Walkway - Tube 8

High Walkway - Tube 9

High Walkway - Tube 10

High Walkway - Tube 11

High Walkway - Norfolk Cut & Cover

Barrier Wall - Portsmouth Boat Section

Barrier Wall - Portsmouth Cut & Cover

Barrier Wall - Tube 1

Barrier Wall - Tube 2

Barrier Wall - Tube 3

Barrier Wall - Tube 4

Barrier Wall - Tube 5

Barrier Wall - Tube 6

Barrier Wall - Tube 7

Barrier Wall - Tube 8

Barrier Wall - Tube 9

Barrier Wall - Tube 10

Barrier Wall - Tube 11

Barrier Wall - Norfolk Cut & Cover

Barrier Wall - Norfolk Boat Section

Erect Egress Corridor Masonry Wall - Portsmouth Cut & Cover

Erect Egress Corridor Masonry Wall - Tube 1

Erect Egress Corridor Masonry Wall - Tube 2

Erect Egress Corridor Masonry Wall - Tube 3

Erect Egress Corridor Masonry Wall - Tube 4

Erect Egress Corridor Masonry Wall - Tube 5

Erect Egress Corridor Masonry Wall - Tube 6

Erect Egress Corridor Masonry Wall - Tube 7

Erect Egress Corridor Masonry Wall - Tube 8

Erect Egress Corridor Masonry Wall - Tube 9

Erect Egress Corridor Masonry Wall - Tube 10

Erect Egress Corridor Masonry Wall - Tube 11

Erect Egress Corridor Masonry Wall - Norfolk Cut & Cover

FRP Egress Corridor Roof Slab - Portsmouth Cut & Cover

FRP Egress Corridor Roof Slab - Tube 1

FRP Egress Corridor Roof Slab - Tube 2

  DTT / MTT / MLK Expressway Extension Project
  Exhibit B1 - Initial Baseline Schedule, Rev. 2

Page 21 of 44  



Activity ID Activity Name OD TF Start Finish Calendar

TINT-ROOF-003 FRP Egress Corridor Roof Slab - Tube 3 4 185 Jul-10-2015 Jul-15-2015 SKW-5DINT (MTT2)

TINT-ROOF-004 FRP Egress Corridor Roof Slab - Tube 4 4 179 Jul-24-2015 Jul-29-2015 SKW-5DINT (MTT2)

TINT-ROOF-005 FRP Egress Corridor Roof Slab - Tube 5 4 172 Aug-10-2015 Aug-13-2015 SKW-5DINT (MTT2)

TINT-ROOF-006 FRP Egress Corridor Roof Slab - Tube 6 4 161 Aug-31-2015 Sep-03-2015 SKW-5DINT (MTT2)

TINT-ROOF-007 FRP Egress Corridor Roof Slab - Tube 7 4 143 Oct-01-2015 Oct-06-2015 SKW-5DINT (MTT2)

TINT-ROOF-008 FRP Egress Corridor Roof Slab - Tube 8 4 107 Nov-30-2015 Dec-03-2015 SKW-5DINT (MTT2)

TINT-ROOF-009 FRP Egress Corridor Roof Slab - Tube 9 4 73 Jan-25-2016 Jan-28-2016 SKW-5DINT (MTT2)

TINT-ROOF-010 FRP Egress Corridor Roof Slab - Tube 10 4 61 Feb-17-2016 Feb-22-2016 SKW-5DINT (MTT2)

TINT-ROOF-011 FRP Egress Corridor Roof Slab - Tube 11 4 49 Mar-10-2016 Mar-15-2016 SKW-5DINT (MTT2)

TINT-ROOF-N05 FRP Egress Corridor Roof Slab - Norfolk Cut & Cover 4 49 Mar-16-2016 Mar-21-2016 SKW-5DINT (MTT2)

D7 - Tunnel Interior - FinishesD7 - Tunnel Interior - Finishes 341 3 Feb-27-2015 Jun-17-2016

FinishesFinishes 341 3 Feb-27-2015 Jun-17-2016

Norfolk Tunnel Support BldgNorfolk Tunnel Support Bldg 97 247 Feb-27-2015 Jul-13-2015

TFIN-SLAB-015 FRP Building Slab (@ EL. 13'-0") - Norfolk Tunnel Support Bldg 10 75 Feb-27-2015 Mar-12-2015 SKW-5DOUT (MTT2)

TFIN-MASN-015 Erect masonry walls - Norfolk Tunnel Support Bldg 35 75 Mar-13-2015 Apr-30-2015 SKW-5DOUT (MTT2)

TFIN-MASN-045 Erect stone masonry - Norfolk Tunnel Support Bldg 5 105 Mar-13-2015 Mar-19-2015 SKW-5DOUT (MTT2)

TFIN-SSTL-010 Erect columns, beams & grating - Norfolk Tunnel Support Bldg 5 105 Mar-13-2015 Mar-19-2015 SKW-5DOUT (MTT2)

TFIN-MASN-030 Erect brick veneer - Norfolk Tunnel Support Bldg 25 75 May-01-2015 Jun-05-2015 SKW-5DOUT (MTT2)

TFIN-PREC-015 Erect precast panels - Norfolk Tunnel Support Bldg 5 75 May-01-2015 May-07-2015 SKW-5DOUT (MTT2)

TFIN-SSTL-025 Erect roof joists - Norfolk Tunnel Support Bldg 5 75 May-01-2015 May-07-2015 SKW-5DOUT (MTT2)

TFIN-SLAB-020 Erect metal decking - Norfolk Tunnel Support Bldg 5 75 May-08-2015 May-14-2015 SKW-5DOUT (MTT2)

TFIN-ROOF-015 FRP Building Roof Slab - Norfolk Tunnel Support Bldg 15 75 May-15-2015 Jun-05-2015 SKW-5DOUT (MTT2)

TFIN-RFG-015 Install roofing - Norfolk Tunnel Support Bldg 8 75 Jun-08-2015 Jun-17-2015 SKW-5DOUT (MTT2)

TFIN-DOOR-030 Install doors & louvers - Norfolk Tunnel Support Bldg 10 75 Jun-18-2015 Jul-01-2015 SKW-5DOUT (MTT2)

TFIN-MISC-015 Install ladders - Norfolk Tunnel Support Bldg 2 255 Jun-18-2015 Jun-19-2015 SKW-5DOUT (MTT2)

TFIN-PTG-N05 Painting - Norfolk Tunnel Support Bldg 7 75 Jul-02-2015 Jul-13-2015 SKW-5DINT (MTT2)

TFIN-HAND-N10 Install handrail - Norfolk Tunnel Support Bldg 4 243 Jul-02-2015 Jul-08-2015 SKW-5DOUT (MTT2)

Portsmouth Tunnel Support BldgPortsmouth Tunnel Support Bldg 110 195 Apr-23-2015 Sep-23-2015

TFIN-SLAB-005 FRP Building Slab (@ EL. 13'-0") - Portsmouth Tunnel Support Bldg 30 24 Apr-23-2015 Jun-04-2015 SKW-5DOUT (MTT2)

TFIN-MASN-005 Erect masonry walls - Portsmouth Tunnel Support Bldg 30 24 Jun-05-2015 Jul-17-2015 SKW-5DOUT (MTT2)

TFIN-MASN-035 Erect stone masonry - Portsmouth Tunnel Support Bldg 5 49 Jun-05-2015 Jun-11-2015 SKW-5DOUT (MTT2)

TFIN-SSTL-015 Erect roof joists - Portsmouth Tunnel Support Bldg 5 34 Jul-13-2015 Jul-17-2015 SKW-5DOUT (MTT2)

TFIN-MASN-020 Erect brick veneer - Portsmouth Tunnel Support Bldg 25 24 Jul-20-2015 Aug-21-2015 SKW-5DOUT (MTT2)

TFIN-PREC-005 Erect precast panels - Portsmouth Tunnel Support Bldg 5 24 Jul-20-2015 Jul-24-2015 SKW-5DOUT (MTT2)

TFIN-SLAB-030 Erect metal decking - Portsmouth Tunnel Support Bldg 5 34 Jul-20-2015 Jul-24-2015 SKW-5DOUT (MTT2)

TFIN-ROOF-005 FRP Building Roof Slab - Portsmouth Tunnel Support Bldg 10 34 Jul-27-2015 Aug-07-2015 SKW-5DOUT (MTT2)

TFIN-RFG-005 Install roofing - Portsmouth Tunnel Support Bldg 5 24 Aug-24-2015 Aug-28-2015 SKW-5DOUT (MTT2)

TFIN-DOOR-020 Install doors & louvers - Portsmouth Tunnel Support Bldg 10 24 Aug-31-2015 Sep-14-2015 SKW-5DOUT (MTT2)

TFIN-MISC-005 Install ladders - Portsmouth Tunnel Support Bldg 2 204 Aug-31-2015 Sep-01-2015 SKW-5DOUT (MTT2)

TFIN-PTG-P05 Painting - Portsmouth Tunnel Support Bldg 7 24 Sep-15-2015 Sep-23-2015 SKW-5DINT (MTT2)

TFIN-HAND-P10 Install handrail - Portsmouth Tunnel Support Bldg 4 192 Sep-15-2015 Sep-18-2015 SKW-5DOUT (MTT2)

Egress CorridorEgress Corridor 231 43 May-21-2015 Apr-19-2016 SKW-5DINT (MTT2)

TFIN-TPG-P05 Concrete Topping - Portsmouth Cut & Cover 1 132 May-21-2015 May-21-2015 SKW-5DINT (MTT2)

TFIN-TPG-001 Concrete Topping - Tube 1 1 158 Jun-03-2015 Jun-03-2015 SKW-5DINT (MTT2)

TFIN-TPG-002 Concrete Topping - Tube 2 1 149 Jun-17-2015 Jun-17-2015 SKW-5DINT (MTT2)

TFIN-TPG-003 Concrete Topping - Tube 3 1 140 Jul-01-2015 Jul-01-2015 SKW-5DINT (MTT2)

TFIN-TPG-004 Concrete Topping - Tube 4 1 131 Jul-16-2015 Jul-16-2015 SKW-5DINT (MTT2)

TFIN-TPG-005 Concrete Topping - Tube 5 1 121 Jul-31-2015 Jul-31-2015 SKW-5DINT (MTT2)

TFIN-TPG-006 Concrete Topping - Tube 6 1 110 Aug-18-2015 Aug-18-2015 SKW-5DINT (MTT2)

TFIN-TPG-007 Concrete Topping - Tube 7 1 88 Sep-23-2015 Sep-23-2015 SKW-5DINT (MTT2)

TFIN-TPG-008 Concrete Topping - Tube 8 1 51 Nov-18-2015 Nov-18-2015 SKW-5DINT (MTT2)

TFIN-TPG-009 Concrete Topping - Tube 9 1 16 Jan-15-2016 Jan-15-2016 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

FRP Egress Corridor Roof Slab - Tube 3

FRP Egress Corridor Roof Slab - Tube 4

FRP Egress Corridor Roof Slab - Tube 5

FRP Egress Corridor Roof Slab - Tube 6

FRP Egress Corridor Roof Slab - Tube 7

FRP Egress Corridor Roof Slab - Tube 8

FRP Egress Corridor Roof Slab - Tube 9

FRP Egress Corridor Roof Slab - Tube 10

FRP Egress Corridor Roof Slab - Tube 11

FRP Egress Corridor Roof Slab - Norfolk Cut & Cover

FRP Building Slab (@ EL. 13'-0") - Norfolk Tunnel Support Bldg

Erect masonry walls - Norfolk Tunnel Support Bldg

Erect stone masonry - Norfolk Tunnel Support Bldg

Erect columns, beams & grating - Norfolk Tunnel Support Bldg

Erect brick veneer - Norfolk Tunnel Support Bldg

Erect precast panels - Norfolk Tunnel Support Bldg

Erect roof joists - Norfolk Tunnel Support Bldg

Erect metal decking - Norfolk Tunnel Support Bldg

FRP Building Roof Slab - Norfolk Tunnel Support Bldg

Install roofing - Norfolk Tunnel Support Bldg

Install doors & louvers - Norfolk Tunnel Support Bldg

Install ladders - Norfolk Tunnel Support Bldg

Painting - Norfolk Tunnel Support Bldg

Install handrail - Norfolk Tunnel Support Bldg

FRP Building Slab (@ EL. 13'-0") - Portsmouth Tunnel Support Bldg

Erect masonry walls - Portsmouth Tunnel Support Bldg

Erect stone masonry - Portsmouth Tunnel Support Bldg

Erect roof joists - Portsmouth Tunnel Support Bldg

Erect brick veneer - Portsmouth Tunnel Support Bldg

Erect precast panels - Portsmouth Tunnel Support Bldg

Erect metal decking - Portsmouth Tunnel Support Bldg

FRP Building Roof Slab - Portsmouth Tunnel Support Bldg

Install roofing - Portsmouth Tunnel Support Bldg

Install doors & louvers - Portsmouth Tunnel Support Bldg

Install ladders - Portsmouth Tunnel Support Bldg

Painting - Portsmouth Tunnel Support Bldg

Install handrail - Portsmouth Tunnel Support Bldg

Concrete Topping - Portsmouth Cut & Cover

Concrete Topping - Tube 1

Concrete Topping - Tube 2

Concrete Topping - Tube 3

Concrete Topping - Tube 4

Concrete Topping - Tube 5

Concrete Topping - Tube 6

Concrete Topping - Tube 7

Concrete Topping - Tube 8

Concrete Topping - Tube 9
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Activity ID Activity Name OD TF Start Finish Calendar

TFIN-TPG-010 Concrete Topping - Tube 10 1 3 Feb-08-2016 Feb-08-2016 SKW-5DINT (MTT2)

TFIN-TPG-011 Concrete Topping - Tube 11 1 16 Mar-02-2016 Mar-02-2016 SKW-5DINT (MTT2)

TFIN-TPG-N05 Concrete Topping - Norfolk Cut & Cover 1 37 Mar-03-2016 Mar-03-2016 SKW-5DINT (MTT2)

TFIN-DOOR-005 Install doors - Egress Corridor / Utilidor 33 43 Mar-04-2016 Apr-19-2016 SKW-5DINT (MTT2)

Portsmouth Cut & CoverPortsmouth Cut & Cover 219 43 Jun-11-2015 Apr-21-2016 SKW-5DINT (MTT2)

TFIN-TILE-P05 Tile - Portsmouth Cut & Cover 2 260 Jun-11-2015 Jun-12-2015 SKW-5DINT (MTT2)

TFIN-HAND-P05 Install handrail (High Walkway) - Portsmouth Cut & Cover 2 141 Nov-25-2015 Nov-30-2015 SKW-5DINT (MTT2)

TFIN-DOOR-P15 Install doors - Portsmouth Cut & Cover 2 43 Apr-20-2016 Apr-21-2016 SKW-5DINT (MTT2)

Norfolk Cut & CoverNorfolk Cut & Cover 14 141 Nov-11-2015 Dec-02-2015 SKW-5DINT (MTT2)

TFIN-DOOR-N10 Install doors - Norfolk Cut & Cover 2 118 Nov-11-2015 Nov-12-2015 SKW-5DINT (MTT2)

TFIN-TILE-N05 Tile - Norfolk Cut & Cover 2 143 Nov-25-2015 Nov-30-2015 SKW-5DINT (MTT2)

TFIN-HAND-N05 Install handrail (High Walkway) - Norfolk Cut & Cover 2 141 Dec-01-2015 Dec-02-2015 SKW-5DINT (MTT2)

Tunnel RoadwayTunnel Roadway 152 3 Nov-11-2015 Jun-17-2016 SKW-5DINT (MTT2)

TFIN-HAND-005 Install handrail (High Walkway) - Tunnel Roadway 10 141 Nov-11-2015 Nov-24-2015 SKW-5DINT (MTT2)

TFIN-TILE-005 Tile - Tunnel Roadway 22 131 Nov-13-2015 Dec-16-2015 SKW-5DINT (MTT2)

TFIN-PAVE-005 Paving & Striping - Tunnel Roadway 5 3 Jun-13-2016 Jun-17-2016 SKW-5DINT (MTT2)

D7 - Tunnel Interior - M&E SystemsD7 - Tunnel Interior - M&E Systems 321 3 Mar-20-2015 Jun-10-2016

Mechanical & Electrical SystemsMechanical & Electrical Systems 321 3 Mar-20-2015 Jun-10-2016

ElectricalElectrical 222 13 Jul-14-2015 May-26-2016 SKW-5DINT (MTT2)

TSYS-ELEC-045 Set Misc. Electrical Panels & Devices - Security / Radio / HAR / Fire Alarm / Voice 20 24 Sep-24-2015 Oct-21-2015 SKW-5DINT (MTT2)

TSYS-ELEC-025 Set Transformers 15 29 Sep-24-2015 Oct-14-2015 SKW-5DINT (MTT2)

TSYS-ELEC-005 Set Motor Control Centers 10 34 Sep-24-2015 Oct-07-2015 SKW-5DINT (MTT2)

TSYS-ELEC-010 Set Distribution Panels 10 34 Sep-24-2015 Oct-07-2015 SKW-5DINT (MTT2)

TSYS-ELEC-015 Set Transfer Switches 10 34 Sep-24-2015 Oct-07-2015 SKW-5DINT (MTT2)

TSYS-ELEC-020 Set UPS 10 34 Sep-24-2015 Oct-07-2015 SKW-5DINT (MTT2)

TSYS-ELEC-040 Set FOPP's 20 54 Sep-24-2015 Oct-21-2015 SKW-5DINT (MTT2)

TSYS-ELEC-030 Set RIO Cabinets 20 124 Sep-24-2015 Oct-21-2015 SKW-5DINT (MTT2)

TSYS-ELEC-035 Set PLC's 20 134 Sep-24-2015 Oct-21-2015 SKW-5DINT (MTT2)

TSYS-ELEC-050 Set Generators 12 89 Dec-10-2015 Dec-28-2015 SKW-5DINT (MTT2)

TSYS-ELEC-225 Test Generators 30 79 Jan-13-2016 Feb-24-2016 SKW-5DINT (MTT2)

TSYS-ELEC-245 Test Miscellaneous Electrical Systems 10 3 May-13-2016 May-26-2016 SKW-5DINT (MTT2)

Electrical - Portsmouth TSBElectrical - Portsmouth TSB 115 34 Sep-24-2015 Mar-09-2016 SKW-5DINT (MTT2)

TSYS-ELEC-135 Install Lighting - Portsmouth Tunnel Support Bldg 20 49 Sep-24-2015 Oct-21-2015 SKW-5DINT (MTT2)

TSYS-ELEC-055 Rough-In Power Conduit - Portsmouth Tunnel Support Bldg 30 24 Oct-22-2015 Dec-04-2015 SKW-5DINT (MTT2)

TSYS-ELEC-160 Rough-In Lighting Conduit - Portsmouth Tunnel Support Bldg 20 49 Oct-22-2015 Nov-18-2015 SKW-5DINT (MTT2)

TSYS-ELEC-075 Rough-In Controls Conduit - Portsmouth Tunnel Support Bldg 15 24 Dec-07-2015 Dec-28-2015 SKW-5DINT (MTT2)

TSYS-ELEC-185 Pull Lighting Wire & Terminate - Portsmouth Tunnel Support Bldg 20 24 Dec-29-2015 Jan-26-2016 SKW-5DINT (MTT2)

TSYS-ELEC-095 Pull Power Cable & Terminate - Portsmouth Tunnel Support Bldg 30 24 Jan-27-2016 Mar-09-2016 SKW-5DINT (MTT2)

TSYS-ELEC-115 Pull Controls Wire & Terminate - Portsmouth Tunnel Support Bldg 20 34 Feb-10-2016 Mar-09-2016 SKW-5DINT (MTT2)

Electrical - Norfolk TSBElectrical - Norfolk TSB 121 79 Jul-14-2015 Jan-05-2016 SKW-5DINT (MTT2)

TSYS-ELEC-145 Install Lighting - Norfolk Tunnel Support Bldg 15 135 Jul-14-2015 Aug-03-2015 SKW-5DINT (MTT2)

TSYS-ELEC-170 Rough-In Lighting Conduit - Norfolk Tunnel Support Bldg 15 135 Aug-04-2015 Aug-24-2015 SKW-5DINT (MTT2)

TSYS-ELEC-195 Pull Lighting Wire & Terminate - Norfolk Tunnel Support Bldg 10 135 Aug-25-2015 Sep-08-2015 SKW-5DINT (MTT2)

TSYS-ELEC-065 Rough-In Power Conduit - Norfolk Tunnel Support Bldg 25 64 Oct-22-2015 Nov-25-2015 SKW-5DINT (MTT2)

TSYS-ELEC-085 Rough-In Controls Conduit - Norfolk Tunnel Support Bldg 20 89 Oct-22-2015 Nov-18-2015 SKW-5DINT (MTT2)

TSYS-ELEC-125 Pull Controls Wire & Terminate - Norfolk Tunnel Support Bldg 20 89 Nov-19-2015 Dec-18-2015 SKW-5DINT (MTT2)

TSYS-ELEC-105 Pull Power Cable & Terminate - Norfolk Tunnel Support Bldg 25 69 Nov-30-2015 Jan-05-2016 SKW-5DINT (MTT2)

Electrical - TunnelElectrical - Tunnel 127 23 Nov-11-2015 May-12-2016 SKW-5DINT (MTT2)

Tunnel RoadwayTunnel Roadway 115 35 Nov-11-2015 Apr-26-2016 SKW-5DINT (MTT2)

TSYS-ELEC-155 Install Lighting - Tunnel Roadway 55 25 Nov-11-2015 Feb-01-2016 SKW-5DINT (MTT2)

TSYS-ELEC-180 Rough-In Lighting Conduit - Tunnel Roadway 35 35 Dec-11-2015 Feb-01-2016 SKW-5DINT (MTT2)

TSYS-ELEC-205 Pull Lighting Wire & Terminate - Tunnel Roadway 55 35 Feb-02-2016 Apr-19-2016 SKW-5DINT (MTT2)

TSYS-ELEC-220 Install Instrumentation - Tunnel Roadway 5 55 Feb-17-2016 Feb-23-2016 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Concrete Topping - Tube 10

Concrete Topping - Tube 11

Concrete Topping - Norfolk Cut & Cover

Install doors - Egress Corridor / Utilidor

Tile - Portsmouth Cut & Cover

Install handrail (High Walkway) - Portsmouth Cut & Cover

Install doors - Portsmouth Cut & Cover

Install doors - Norfolk Cut & Cover

Tile - Norfolk Cut & Cover

Install handrail (High Walkway) - Norfolk Cut & Cover

Install handrail (High Walkway) - Tunnel Roadway

Tile - Tunnel Roadway

Paving & Striping - Tunnel Roadway

Set Misc. Electrical Panels & Devices - Security / Radio / HAR / Fire Alarm / Voice

Set Transformers

Set Motor Control Centers

Set Distribution Panels

Set Transfer Switches

Set UPS

Set FOPP's

Set RIO Cabinets

Set PLC's

Set Generators

Test Generators

Test Miscellaneous Electrical Systems

Install Lighting - Portsmouth Tunnel Support Bldg

Rough-In Power Conduit - Portsmouth Tunnel Support Bldg

Rough-In Lighting Conduit - Portsmouth Tunnel Support Bldg

Rough-In Controls Conduit - Portsmouth Tunnel Support Bldg

Pull Lighting Wire & Terminate - Portsmouth Tunnel Support Bldg

Pull Power Cable & Terminate - Portsmouth Tunnel Support Bldg

Pull Controls Wire & Terminate - Portsmouth Tunnel Support Bldg

Install Lighting - Norfolk Tunnel Support Bldg

Rough-In Lighting Conduit - Norfolk Tunnel Support Bldg

Pull Lighting Wire & Terminate - Norfolk Tunnel Support Bldg

Rough-In Power Conduit - Norfolk Tunnel Support Bldg

Rough-In Controls Conduit - Norfolk Tunnel Support Bldg

Pull Controls Wire & Terminate - Norfolk Tunnel Support Bldg

Pull Power Cable & Terminate - Norfolk Tunnel Support Bldg

Install Lighting - Tunnel Roadway

Rough-In Lighting Conduit - Tunnel Roadway

Pull Lighting Wire & Terminate - Tunnel Roadway

Install Instrumentation - Tunnel Roadway
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Activity ID Activity Name OD TF Start Finish Calendar

TSYS-ELEC-255 Test Lighting - Tunnel Roadway 5 35 Apr-20-2016 Apr-26-2016 SKW-5DINT (MTT2)

Egress CorridorEgress Corridor 74 25 Dec-29-2015 Apr-12-2016 SKW-5DINT (MTT2)

TSYS-ELEC-210 Pull Fiber - TSB to Egress Corridor / Utilidor 5 79 Dec-29-2015 Jan-05-2016 SKW-5DINT (MTT2)

TSYS-ELEC-215 Pull Fiber - Egress Corridor / Utilidor to equipment & devices 5 79 Jan-06-2016 Jan-12-2016 SKW-5DINT (MTT2)

TSYS-ELEC-150 Install Lighting - Egress Corridor / Utilidor 10 25 Feb-02-2016 Feb-16-2016 SKW-5DINT (MTT2)

TSYS-ELEC-175 Rough-In Lighting Conduit - Egress Corridor / Utilidor 20 25 Feb-17-2016 Mar-15-2016 SKW-5DINT (MTT2)

TSYS-ELEC-200 Pull Lighting Wire & Terminate - Egress Corridor / Utilidor 20 25 Mar-16-2016 Apr-12-2016 SKW-5DINT (MTT2)

Cut & CoverCut & Cover 57 3 Feb-24-2016 May-12-2016 SKW-5DINT (MTT2)

TSYS-ELEC-235 Install Telephones - Cut & Cover / Tunnel 5 55 Feb-24-2016 Mar-01-2016 SKW-5DINT (MTT2)

TSYS-ELEC-070 Rough-In Power Conduit - Cut & Cover / Tunnel 30 3 Feb-26-2016 Apr-07-2016 SKW-5DINT (MTT2)

TSYS-ELEC-090 Rough-In Controls Conduit - Cut & Cover / Tunnel 20 16 Mar-08-2016 Apr-04-2016 SKW-5DINT (MTT2)

TSYS-ELEC-110 Pull Controls Wire & Terminate - Cut & Cover / Tunnel 15 16 Apr-05-2016 Apr-25-2016 SKW-5DINT (MTT2)

TSYS-ELEC-240 Pull Power Cable & Terminate - Cut & Cover / Tunnel 25 3 Apr-08-2016 May-12-2016 SKW-5DINT (MTT2)

MechanicalMechanical 321 3 Mar-20-2015 Jun-10-2016

Fire Protection SystemFire Protection System 135 49 Sep-15-2015 Mar-28-2016 SKW-5DINT (MTT2)

TSYS-MECH-070 Fire Pumps - Portsmouth Tunnel Support Bldg 4 59 Sep-15-2015 Sep-18-2015 SKW-5DINT (MTT2)

TSYS-MECH-010 DSS Piping - Portsmouth Tunnel Support Bldg 5 59 Sep-21-2015 Sep-25-2015 SKW-5DINT (MTT2)

TSYS-MECH-025 Fire Standpipe - Portsmouth Tunnel Support Bldg 5 129 Sep-21-2015 Sep-25-2015 SKW-5DINT (MTT2)

TSYS-MECH-075 Fire Pumps - Norfolk Tunnel Support Bldg 4 171 Sep-21-2015 Sep-24-2015 SKW-5DINT (MTT2)

TSYS-MECH-005 DSS Piping - Egress Corridor / Chase 26 59 Sep-28-2015 Nov-02-2015 SKW-5DINT (MTT2)

TSYS-MECH-020 Fire Standpipe - Egress Corridor / Chase 26 129 Sep-28-2015 Nov-02-2015 SKW-5DINT (MTT2)

TSYS-MECH-035 DSS Piping - Tunnel Roadway 90 59 Nov-03-2015 Mar-14-2016 SKW-5DINT (MTT2)

TSYS-MECH-040 Fire Standpipe - Tunnel Roadway 20 129 Nov-03-2015 Dec-02-2015 SKW-5DINT (MTT2)

TSYS-MECH-015 DSS Piping - Norfolk Tunnel Support Bldg 5 49 Mar-22-2016 Mar-28-2016 SKW-5DINT (MTT2)

TSYS-MECH-030 Fire Standpipe - Norfolk Tunnel Support Bldg 5 49 Mar-22-2016 Mar-28-2016 SKW-5DINT (MTT2)

Storm Water Discharge SystemStorm Water Discharge System 172 30 Aug-19-2015 Apr-22-2016 SKW-5DINT (MTT2)

TSYS-DTS-006 12" Discharge Piping - Tube 6 3 110 Aug-19-2015 Aug-21-2015 SKW-5DINT (MTT2)

TSYS-DTS-007 12" Discharge Piping - Tube 7 3 88 Sep-24-2015 Sep-28-2015 SKW-5DINT (MTT2)

TSYS-DTS-008 12" Discharge Piping - Tube 8 3 51 Nov-19-2015 Nov-23-2015 SKW-5DINT (MTT2)

TSYS-DTS-009 12" Discharge Piping - Tube 9 3 16 Jan-18-2016 Jan-20-2016 SKW-5DINT (MTT2)

TSYS-DTS-010 12" Discharge Piping - Tube 10 2 3 Feb-09-2016 Feb-10-2016 SKW-5DINT (MTT2)

TSYS-DTS-011 12" Discharge Piping - Tube 11 3 16 Mar-03-2016 Mar-07-2016 SKW-5DINT (MTT2)

TSYS-MECH-050 LPPS Pumps & Manifold 7 30 Mar-08-2016 Mar-16-2016 SKW-5DINT (MTT2)

TSYS-DTS-N05 12" Discharge Piping - Norfolk Cut & Cover 2 35 Mar-08-2016 Mar-09-2016 SKW-5DINT (MTT2)

TSYS-MECH-065 DTS Pumps & Piping - Norfolk DTS 7 30 Mar-17-2016 Mar-25-2016 SKW-5DINT (MTT2)

TSYS-MECH-055 SWPS Pumps & Piping - Portsmouth SWPS 10 30 Mar-28-2016 Apr-08-2016 SKW-5DINT (MTT2)

TSYS-MECH-060 SWPS Pumps & Piping - Norfolk SWPS 10 30 Apr-11-2016 Apr-22-2016 SKW-5DINT (MTT2)

Jet Fans / Ventilation SystemJet Fans / Ventilation System 60 70 Nov-11-2015 Feb-08-2016 SKW-5DINT (MTT2)

TSYS-JETF-005 Install Jet Fans 60 70 Nov-11-2015 Feb-08-2016 SKW-5DINT (MTT2)

Flood GateFlood Gate 5 105 Mar-20-2015 Mar-26-2015 SKW-5DOUT (MTT2)

NFK-MECH-005 Install Flood Gate - Norfolk Tunnel Support Bldg 5 105 Mar-20-2015 Mar-26-2015 SKW-5DOUT (MTT2)

HVACHVAC 174 31 Aug-31-2015 Apr-28-2016

TSYS-HVAC-010 Install Egress Corridor Pressurization Fans - Egress Corridor / Chase 5 188 Aug-31-2015 Sep-04-2015 SKW-5DINT (MTT2)

TSYS-HVAC-005 Erect HVAC Ductwork - Egress Corridor / Chase 5 188 Sep-08-2015 Sep-14-2015 SKW-5DINT (MTT2)

TSYS-HVAC-015 Install Fans & Unit Heaters - Portsmouth Tunnel Support Bldg 4 157 Oct-22-2015 Oct-27-2015 SKW-5DOUT (MTT2)

TSYS-HVAC-020 Install Fans & Unit Heaters - Norfolk Tunnel Support Bldg 4 157 Oct-22-2015 Oct-27-2015 SKW-5DOUT (MTT2)

TSYS-HVAC-025 Install Fans - Storm Water Pump Stations 4 30 Apr-25-2016 Apr-28-2016 SKW-5DOUT (MTT2)

Testing & CommissioningTesting & Commissioning 55 3 Mar-28-2016 Jun-10-2016

TSYS-MECH-100 Test Discharge Piping 2 50 Mar-28-2016 Mar-29-2016 SKW-5DINT (MTT2)

TSYS-MECH-080 Test DSS Piping & Fire Standpipe 5 49 Mar-29-2016 Apr-04-2016 SKW-5DINT (MTT2)

TSYS-MECH-085 Test LPPS & DTS Pumps 5 50 Mar-30-2016 Apr-05-2016 SKW-5DINT (MTT2)

TSYS-MECH-095 Test Fire Pumps 2 49 Apr-05-2016 Apr-06-2016 SKW-5DINT (MTT2)

TSYS-MECH-P05 Test SWPS Piping - Portsmouth SWPS 4 41 Apr-11-2016 Apr-14-2016 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Test Lighting - Tunnel Roadway

Pull Fiber - TSB to Egress Corridor / Utilidor

Pull Fiber - Egress Corridor / Utilidor to equipment & devices

Install Lighting - Egress Corridor / Utilidor

Rough-In Lighting Conduit - Egress Corridor / Utilidor

Pull Lighting Wire & Terminate - Egress Corridor / Utilidor

Install Telephones - Cut & Cover / Tunnel

Rough-In Power Conduit - Cut & Cover / Tunnel

Rough-In Controls Conduit - Cut & Cover / Tunnel

Pull Controls Wire & Terminate - Cut & Cover / Tunnel

Pull Power Cable & Terminate - Cut & Cover / Tunnel

Fire Pumps - Portsmouth Tunnel Support Bldg

DSS Piping - Portsmouth Tunnel Support Bldg

Fire Standpipe - Portsmouth Tunnel Support Bldg

Fire Pumps - Norfolk Tunnel Support Bldg

DSS Piping - Egress Corridor / Chase

Fire Standpipe - Egress Corridor / Chase

DSS Piping - Tunnel Roadway

Fire Standpipe - Tunnel Roadway

DSS Piping - Norfolk Tunnel Support Bldg

Fire Standpipe - Norfolk Tunnel Support Bldg

12" Discharge Piping - Tube 6

12" Discharge Piping - Tube 7

12" Discharge Piping - Tube 8

12" Discharge Piping - Tube 9

12" Discharge Piping - Tube 10

12" Discharge Piping - Tube 11

LPPS Pumps & Manifold

12" Discharge Piping - Norfolk Cut & Cover

DTS Pumps & Piping - Norfolk DTS

SWPS Pumps & Piping - Portsmouth SWPS

SWPS Pumps & Piping - Norfolk SWPS

Install Jet Fans

Install Flood Gate - Norfolk Tunnel Support Bldg

Install Egress Corridor Pressurization Fans - Egress Corridor / Chase

Erect HVAC Ductwork - Egress Corridor / Chase

Install Fans & Unit Heaters - Portsmouth Tunnel Support Bldg

Install Fans & Unit Heaters - Norfolk Tunnel Support Bldg

Install Fans - Storm Water Pump Stations

Test Discharge Piping

Test DSS Piping & Fire Standpipe

Test LPPS & DTS Pumps

Test Fire Pumps

Test SWPS Piping - Portsmouth SWPS
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TSYS-MECH-N05 Test SWPS Pumps - Norfolk SWPS 2 35 Apr-25-2016 Apr-26-2016 SKW-5DINT (MTT2)

TSYS-HVAC-035 Test & Balance HVAC System 3 30 Apr-29-2016 May-03-2016 SKW-5DINT (MTT2)

TSYS-JETF-010 Test Jet Fans 20 3 May-13-2016 Jun-10-2016 SKW-5DINT (MTT2)

TSYS-MECH-105 Flood Gate Commissioning & Leakage Test 10 3 May-27-2016 Jun-10-2016 SKW-5DOUT (MTT2)

MLK Expressway ExtensionMLK Expressway Extension 1205 151 Jul-28-2011 A May-12-2016

MilestonesMilestones 5 78 May-06-2016 May-12-2016 SKW-5DOUT (MLK)

MLK Expressway ExtensionMLK Expressway Extension 5 78 May-06-2016 May-12-2016 SKW-5DOUT (MLK)

VDOT-SAFE-TOLL Substantial Completion / Safety Inspection - Tolling System 5 78 May-06-2016 May-12-2016 SKW-5DOUT (MLK)

PermitsPermits 194 155 Jul-28-2011 A Jul-06-2012 SKW-5DINT (MLK)

All PermitsAll Permits 194 155 Jul-28-2011 A Jul-06-2012 SKW-5DINT (MLK)

Permits - MLK Expressway ExtensionPermits - MLK Expressway Extension 194 155 Jul-28-2011 A Jul-06-2012 SKW-5DINT (MLK)

PMT-MLK-010 Wetlands (Construction Phase) - MLK Expressway Extension 45 256 Jul-28-2011 A Sep-30-2011 SKW-5DINT (MLK)

PMT-MLK-030 UST Closure Report MLK Expressway Extension 90 64 Jan-04-2012 May-09-2012 SKW-5DINT (MLK)

PMT-MLK-020 Water Quality - VA Water Protection Permit (VA WPP) / Clean Water Act Section 401 - MLK Expressway Extension 130 155 Jan-04-2012 Jul-06-2012 SKW-5DINT (MLK)

PMT-MLK-015 Cultural Resources - MLK Expressway Extension 120 165 Jan-04-2012 Jun-21-2012 SKW-5DINT (MLK)

PMT-MLK-035 Demolition Permit -  MLK Expressway Extension 20 179 Jan-04-2012 Jan-31-2012 SKW-5DINT (MLK)

PMT-MLK-040 Storm Water Discharge / Storm Water Pollution Prevention Plan (SWPPP) - MLK Expressway Extension 20 183 Jan-04-2012 Jan-31-2012 SKW-5DINT (MLK)

PMT-MLK-045 Storm Water Management and Erosion Control - MLK Expressway Extension 60 225 Jan-04-2012 Mar-28-2012 SKW-5DINT (MLK)

PMT-MLK-060 Minor New Source Review (NSR) Air Permit - MLK Expressway Extension 30 255 Jan-04-2012 Feb-14-2012 SKW-5DINT (MLK)

PMT-MLK-050 Spill Prevention & Control Plan - MLK Expressway Extension 20 265 Jan-04-2012 Jan-31-2012 SKW-5DINT (MLK)

PMT-MLK-055 Chesapeake Bay RPA / RMA - MLK Expressway Extension 20 265 Jan-04-2012 Jan-31-2012 SKW-5DINT (MLK)

PMT-MLK-100 Submit Virginia Storm Water Management Plan (VSMP) - MLK Expressway Extension 1 183 Feb-01-2012 Feb-01-2012 SKW-5DINT (MLK)

Project SummaryProject Summary 1543 41 Jan-04-2012 Mar-25-2016 SKW-7DAY (MLK)

MLK Expressway ExtensionMLK Expressway Extension 1543 41 Jan-04-2012 Mar-25-2016 SKW-7DAY (MLK)

MLK Phase 1MLK Phase 1 1543 6 Jan-04-2012 Mar-25-2016 SKW-7DAY (MLK)

SUMM-MLK-1.ROW ROW Design & Acquisition - Phase 1 353 57 Jan-04-2012 Dec-21-2012 SKW-7DAY (MLK)

SUMM-MLK-1.UTIL Utility Relocations - Phase 1 1281 6 Aug-16-2012 Feb-17-2016 SKW-7DAY (MLK)

SUMM-MLK.1-264E I-264 Widening (Eastbound) 963 59 Jun-14-2013 Feb-01-2016 SKW-7DAY (MLK)

SUMM-MLK.1-DES Des Moines Avenue Widening 172 848 Jun-14-2013 Dec-02-2013 SKW-7DAY (MLK)

SUMM-MLK.1-ML Mainline - Phase 1 [STA 1000+00 to 1010+46] 375 216 Jun-24-2013 Jul-03-2014 SKW-7DAY (MLK)

SUMM-MLK.1-RSE Ramp SE 621 317 Jul-18-2013 Mar-30-2015 SKW-7DAY (MLK)

SUMM-MLK.1-REN Ramp EN 719 233 Jul-26-2013 Jul-14-2015 SKW-7DAY (MLK)

SUMM-MLK.1-264W I-264 Widening (Westbound) 786 6 Jan-30-2014 Mar-25-2016 SKW-7DAY (MLK)

SUMM-MLK.1-NPBL N&P Belt Line Widening 344 446 Jan-30-2014 Jan-08-2015 SKW-7DAY (MLK)

MLK Phase 2MLK Phase 2 1378 171 Jan-04-2012 Oct-12-2015 SKW-7DAY (MLK)

SUMM-MLK-2.ROW ROW Design & Acquisition - Phase 2 423 82 Jan-04-2012 Mar-01-2013 SKW-7DAY (MLK)

SUMM-MLK-2.UTIL Utility Relocations - Phase 2 731 482 Aug-22-2012 Aug-22-2014 SKW-7DAY (MLK)

SUMM-MLK.2-ML Mainline - Phase 2 [STA 1010+46 to 1029+66] 750 171 Sep-23-2013 Oct-12-2015 SKW-7DAY (MLK)

SUMM-MLK.2-RWN Ramp WN 505 234 Feb-10-2014 Jun-29-2015 SKW-7DAY (MLK)

SUMM-MLK.2-RSW Ramp SW 386 317 Mar-05-2014 Mar-25-2015 SKW-7DAY (MLK)

MLK Phase 3MLK Phase 3 1247 224 Jan-04-2012 Jun-03-2015 SKW-7DAY (MLK)

SUMM-MLK-3.ROW ROW Design & Acquisition - Phase 3 398 157 Jan-04-2012 Feb-04-2013 SKW-7DAY (MLK)

SUMM-MLK-3.UTIL Utility Relocations - Phase 3 593 179 Feb-23-2013 Oct-08-2014 SKW-7DAY (MLK)

SUMM-MLK.3-ML Mainline - Phase 3 [STA 1042+66 to 1055+00] 156 306 Oct-09-2014 Mar-13-2015 SKW-7DAY (MLK)

SUMM-MLK.3-RA Ramp A 183 275 Oct-13-2014 Apr-13-2015 SKW-7DAY (MLK)

SUMM-MLK.3-RB Ramp B 125 224 Jan-30-2015 Jun-03-2015 SKW-7DAY (MLK)

MLK Phase 4MLK Phase 4 1445 139 Jan-04-2012 Dec-18-2015 SKW-7DAY (MLK)

SUMM-MLK-4.ROW ROW Design & Acquisition - Phase 4 418 188 Jan-04-2012 Feb-24-2013 SKW-7DAY (MLK)

SUMM-MLK-4.UTIL Utility Relocations - Phase 4 665 241 Aug-04-2012 May-30-2014 SKW-7DAY (MLK)

SUMM-MLK.4-RS Ramp S 683 146 Jan-28-2014 Dec-11-2015 SKW-7DAY (MLK)

SUMM-MLK.4-RN Ramp N 505 157 Jul-14-2014 Nov-30-2015 SKW-7DAY (MLK)

SUMM-MLK.4-ML Mainline - Phase 4 [STA 1029+66 to 1042+66] 516 139 Jul-21-2014 Dec-18-2015 SKW-7DAY (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Test SWPS Pumps - Norfolk SWPS

Test & Balance HVAC System

Test Jet Fans

Flood Gate Commissioning & Leakage Test

Substantial Completion / Safety Inspection - Tolling System

Wetlands (Construction Phase) - MLK Expressway Extension

UST Closure Report MLK Expressway Extension

Water Quality - VA Water Protection Permit (VA WPP) / Clean Water Act Section 401 - MLK Expressway Extension

Cultural Resources - MLK Expressway Extension

Demolition Permit -  MLK Expressway Extension

Storm Water Discharge / Storm Water Pollution Prevention Plan (SWPPP) - MLK Expressway Extension

Storm Water Management and Erosion Control - MLK Expressway Extension

Minor New Source Review (NSR) Air Permit - MLK Expressway Extension

Spill Prevention & Control Plan - MLK Expressway Extension

Chesapeake Bay RPA / RMA - MLK Expressway Extension

Submit Virginia Storm Water Management Plan (VSMP) - MLK Expressway Extension

ROW Design & Acquisition - Phase 1

Utility Relocations - Phase 1

I-264 Widening (Eastbound)

Des Moines Avenue Widening

Mainline - Phase 1 [STA 1000+00 to 1010+46]

Ramp SE

Ramp EN

I-264 Widening (Westbound)

N&P Belt Line Widening

ROW Design & Acquisition - Phase 2

Utility Relocations - Phase 2

Mainline - Phase 2 [STA 1010+46 to 1029+66]

Ramp WN

Ramp SW

ROW Design & Acquisition - Phase 3

Utility Relocations - Phase 3

Mainline - Phase 3 [STA 1042+66 to 1055+00]

Ramp A

Ramp B

ROW Design & Acquisition - Phase 4

Utility Relocations - Phase 4

Ramp S

Ramp N

Mainline - Phase 4 [STA 1029+66 to 1042+66]
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Activity ID Activity Name OD TF Start Finish Calendar

D15 - DesignD15 - Design 350 473 Jan-04-2012 May-20-2013 SKW-5DINT (MLK)

DesignDesign 350 473 Jan-04-2012 May-20-2013 SKW-5DINT (MLK)

CivilCivil 305 518 Jan-04-2012 Mar-18-2013 SKW-5DINT (MLK)

DGN-PB.3-205 Design - MLK ROW Road Plans 140 4 Jan-04-2012 Jul-20-2012 SKW-5DINT (MLK)

DGN-PB.3-405 Design - MLK Utility Relocation Plans (60%) 150 14 Jan-04-2012 Aug-03-2012 SKW-5DINT (MLK)

DGN-PB.3-605 Design - MLK Traffic Management Plans 120 576 Jul-03-2012 Dec-21-2012 SKW-5DINT (MLK)

DGN-PB.3-210 Design - MLK Final Road Plans 80 367 Jul-23-2012 Nov-12-2012 SKW-5DINT (MLK)

DGN-PB.3-410 Design - MLK Utility Relocation Plans (90%) 85 14 Aug-06-2012 Dec-05-2012 SKW-5DINT (MLK)

DGN-PB.3-215 Design & Approval - MLK Road Plans (RFC) 60 367 Nov-13-2012 Feb-08-2013 SKW-5DINT (MLK)

DGN-PB.3-415 Design & Approval - MLK Utility Relocation Plans (RFC) 60 14 Dec-06-2012 Mar-04-2013 SKW-5DINT (MLK)

DGN-PB.3-215.1 Design - MLK Road Plans (AFC) 10 367 Feb-11-2013 Feb-25-2013 SKW-5DINT (MLK)

DGN-PB.3-415.1 Design - MLK Utility Relocation Plans (AFC) 10 14 Mar-05-2013 Mar-18-2013 SKW-5DINT (MLK)

GeotechnicalGeotechnical 145 232 Jan-04-2012 Jul-27-2012 SKW-5DINT (MLK)

DGN-PB.4-205 Design & Approval - MLK Drilling and Lab 140 232 Jan-04-2012 Jul-20-2012 SKW-5DINT (MLK)

DGN-PB.4-210 Design & Approval - MLK Final Geotech Report 100 232 Mar-08-2012 Jul-27-2012 SKW-5DINT (MLK)

MLK StructuresMLK Structures 350 27 Jan-04-2012 May-20-2013 SKW-5DINT (MLK)

DGN-PB.9-005 Design - MLK Bridge Plans (60%) 140 27 Jan-04-2012 Jul-20-2012 SKW-5DINT (MLK)

DGN-PB.9-010 Design - MLK Bridge Plans (90%) 140 27 Jul-23-2012 Feb-08-2013 SKW-5DINT (MLK)

DGN-PB.9-015 Design & Approval - MLK Bridge Plans (RFC) 60 27 Feb-11-2013 May-06-2013 SKW-5DINT (MLK)

DGN-PB.9-015.1 Design - MLK Bridge Plans (AFC) 10 27 May-07-2013 May-20-2013 SKW-5DINT (MLK)

D17 - Right-of-WayD17 - Right-of-Way 296 199 May-10-2012 Mar-01-2013 SKW-7DAY (MLK)

MLK Expressway ExtensionMLK Expressway Extension 296 199 May-10-2012 Mar-01-2013 SKW-7DAY (MLK)

ROW-MLK-014 ROW Parcel 014 - OMITTED 1 282 May-10-2012 May-10-2012 SKW-7DAY (MLK)

ROW-MLK-064 ROW Parcel 064 - OMITTED 1 282 May-10-2012 May-10-2012 SKW-7DAY (MLK)

MLK Phase 1MLK Phase 1 140 57 Aug-04-2012 Dec-21-2012 SKW-7DAY (MLK)

ROW-MLK.1-006 Acquire ROW Parcel 006 - N&P Belt Line 60 6 Aug-04-2012 Oct-02-2012 SKW-7DAY (MLK)

ROW-MLK.1-009 Acquire ROW Parcel 009 - P.R.H.A. 60 34 Aug-04-2012 Oct-02-2012 SKW-7DAY (MLK)

ROW-MLK.1-010 Acquire ROW Parcel 010 - Mt. Olive Cemetery 60 34 Aug-09-2012 Oct-07-2012 SKW-7DAY (MLK)

ROW-MLK.1-011 Acquire ROW Parcel 011 - Commonwealth of Virginia 60 34 Aug-14-2012 Oct-12-2012 SKW-7DAY (MLK)

ROW-MLK.1-002 Acquire ROW Parcel 002 - Wanda R. Chambers 120 57 Aug-19-2012 Dec-16-2012 SKW-7DAY (MLK)

ROW-MLK.1-003 Acquire ROW Parcel 003 - Ida Mae Howard Lynch 120 57 Aug-24-2012 Dec-21-2012 SKW-7DAY (MLK)

ROW-MLK.1-005 Acquire ROW Parcel 005 - Unknown 60 82 Aug-29-2012 Oct-27-2012 SKW-7DAY (MLK)

ROW-MLK.1-007 Acquire ROW Parcel 007 - City of Portsmouth 60 82 Sep-03-2012 Nov-01-2012 SKW-7DAY (MLK)

ROW-MLK.1-068 Acquire ROW Parcel 068 - P.R.H.A. 60 82 Sep-08-2012 Nov-06-2012 SKW-7DAY (MLK)

ROW-MLK.1-071 Acquire ROW Parcel 071 - Annie E. Whitehurst 60 82 Sep-13-2012 Nov-11-2012 SKW-7DAY (MLK)

ROW-MLK.1-001 Acquire ROW Parcel 001 - Roosevelt T. Jr. & Boone Paula Harmon 60 82 Sep-18-2012 Nov-16-2012 SKW-7DAY (MLK)

ROW-MLK.1-004 Acquire ROW Parcel 004 - City of Portsmouth 60 82 Sep-23-2012 Nov-21-2012 SKW-7DAY (MLK)

ROW-MLK.1-008 Acquire ROW Parcel 008 - Commonwealth of Virginia 60 82 Sep-28-2012 Nov-26-2012 SKW-7DAY (MLK)

MLK Phase 2MLK Phase 2 210 199 Aug-04-2012 Mar-01-2013 SKW-7DAY (MLK)

ROW-MLK.2-024 Acquire ROW Parcel 024 - Unknown 180 82 Aug-04-2012 Jan-30-2013 SKW-7DAY (MLK)

ROW-MLK.2-025 Acquire ROW Parcel 025 - Harley E. & Jane O. Pruitt 180 82 Aug-09-2012 Feb-04-2013 SKW-7DAY (MLK)

ROW-MLK.2-027 Acquire ROW Parcel 027 - Eugene Percy Ricks Sr. 180 82 Aug-14-2012 Feb-09-2013 SKW-7DAY (MLK)

ROW-MLK.2-028 Acquire ROW Parcel 028 - E. P. Ricks 180 82 Aug-19-2012 Feb-14-2013 SKW-7DAY (MLK)

ROW-MLK.2-029 Acquire ROW Parcel 029 - Eugene Percy Ricks Sr. 180 82 Aug-24-2012 Feb-19-2013 SKW-7DAY (MLK)

ROW-MLK.2-013 Acquire ROW Parcel 013 - Jonlis Properties, LLC. 150 82 Aug-29-2012 Jan-25-2013 SKW-7DAY (MLK)

ROW-MLK.2-016 Acquire ROW Parcel 016 - Clifton E. & Elsie M. Rountree 150 82 Sep-03-2012 Jan-30-2013 SKW-7DAY (MLK)

ROW-MLK.2-018 Acquire ROW Parcel 018 - Steven T. Williams 150 82 Sep-08-2012 Feb-04-2013 SKW-7DAY (MLK)

ROW-MLK.2-019 Acquire ROW Parcel 019 - Leigh Morris & Eugenia E. Burton 150 82 Sep-13-2012 Feb-09-2013 SKW-7DAY (MLK)

ROW-MLK.2-020 Acquire ROW Parcel 020 - Vera B. Garris 150 82 Sep-18-2012 Feb-14-2013 SKW-7DAY (MLK)

ROW-MLK.2-021 Acquire ROW Parcel 021 - Herbert W. Brown 150 82 Sep-23-2012 Feb-19-2013 SKW-7DAY (MLK)

ROW-MLK.2-069 Acquire ROW Parcel 069 - Rizzo N. Toxey 150 82 Sep-28-2012 Feb-24-2013 SKW-7DAY (MLK)

ROW-MLK.2-070 Acquire ROW Parcel 070 - Herbert S. Humphrey Jr. 150 82 Oct-03-2012 Mar-01-2013 SKW-7DAY (MLK)

ROW-MLK.2-012 Acquire ROW Parcel 012 - CSX 60 171 Oct-08-2012 Dec-06-2012 SKW-7DAY (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Design - MLK ROW Road Plans

Design - MLK Utility Relocation Plans (60%)

Design - MLK Traffic Management Plans

Design - MLK Final Road Plans

Design - MLK Utility Relocation Plans (90%)

Design & Approval - MLK Road Plans (RFC)

Design & Approval - MLK Utility Relocation Plans (RFC)

Design - MLK Road Plans (AFC)

Design - MLK Utility Relocation Plans (AFC)

Design & Approval - MLK Drilling and Lab

Design & Approval - MLK Final Geotech Report

Design - MLK Bridge Plans (60%)

Design - MLK Bridge Plans (90%)

Design & Approval - MLK Bridge Plans (RFC)

Design - MLK Bridge Plans (AFC)

ROW Parcel 014 - OMITTED

ROW Parcel 064 - OMITTED

Acquire ROW Parcel 006 - N&P Belt Line

Acquire ROW Parcel 009 - P.R.H.A.

Acquire ROW Parcel 010 - Mt. Olive Cemetery

Acquire ROW Parcel 011 - Commonwealth of Virginia

Acquire ROW Parcel 002 - Wanda R. Chambers

Acquire ROW Parcel 003 - Ida Mae Howard Lynch

Acquire ROW Parcel 005 - Unknown

Acquire ROW Parcel 007 - City of Portsmouth

Acquire ROW Parcel 068 - P.R.H.A.

Acquire ROW Parcel 071 - Annie E. Whitehurst

Acquire ROW Parcel 001 - Roosevelt T. Jr. & Boone Paula Harmon

Acquire ROW Parcel 004 - City of Portsmouth

Acquire ROW Parcel 008 - Commonwealth of Virginia

Acquire ROW Parcel 024 - Unknown

Acquire ROW Parcel 025 - Harley E. & Jane O. Pruitt

Acquire ROW Parcel 027 - Eugene Percy Ricks Sr.

Acquire ROW Parcel 028 - E. P. Ricks

Acquire ROW Parcel 029 - Eugene Percy Ricks Sr.

Acquire ROW Parcel 013 - Jonlis Properties, LLC.

Acquire ROW Parcel 016 - Clifton E. & Elsie M. Rountree

Acquire ROW Parcel 018 - Steven T. Williams

Acquire ROW Parcel 019 - Leigh Morris & Eugenia E. Burton

Acquire ROW Parcel 020 - Vera B. Garris

Acquire ROW Parcel 021 - Herbert W. Brown

Acquire ROW Parcel 069 - Rizzo N. Toxey

Acquire ROW Parcel 070 - Herbert S. Humphrey Jr.

Acquire ROW Parcel 012 - CSX
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Activity ID Activity Name OD TF Start Finish Calendar

ROW-MLK.2-015 Acquire ROW Parcel 015 - Tidewater Radio Show, Inc. 60 171 Oct-13-2012 Dec-11-2012 SKW-7DAY (MLK)

ROW-MLK.2-017 Acquire ROW Parcel 017 - Associated Contracting Services, Inc. 60 171 Oct-18-2012 Dec-16-2012 SKW-7DAY (MLK)

ROW-MLK.2-026 Acquire ROW Parcel 026 - Columbia Properties, LLC. 60 269 Oct-23-2012 Dec-21-2012 SKW-7DAY (MLK)

MLK Phase 3MLK Phase 3 185 213 Aug-04-2012 Feb-04-2013 SKW-7DAY (MLK)

ROW-MLK.3-051 Acquire ROW Parcel 051 - Souls Paradise Church of God in Christ 150 157 Aug-04-2012 Dec-31-2012 SKW-7DAY (MLK)

ROW-MLK.3-055 Acquire ROW Parcel 055 - Portsmouth LLC. 150 157 Aug-09-2012 Jan-05-2013 SKW-7DAY (MLK)

ROW-MLK.3-057 Acquire ROW Parcel 057 - Harmon Gloria Life Estate 150 157 Aug-14-2012 Jan-10-2013 SKW-7DAY (MLK)

ROW-MLK.3-058 Acquire ROW Parcel 058 - Hajirah Abdus-Salaam 150 157 Aug-19-2012 Jan-15-2013 SKW-7DAY (MLK)

ROW-MLK.3-059 Acquire ROW Parcel 059 - Shunita Vaughan-Murphy 150 157 Aug-24-2012 Jan-20-2013 SKW-7DAY (MLK)

ROW-MLK.3-060 Acquire ROW Parcel 060 - Monique D. Anthony 150 157 Aug-29-2012 Jan-25-2013 SKW-7DAY (MLK)

ROW-MLK.3-062 Acquire ROW Parcel 062 - Richard L. & Linda D. Dail 150 157 Sep-03-2012 Jan-30-2013 SKW-7DAY (MLK)

ROW-MLK.3-063 Acquire ROW Parcel 063 - Donald & Valerie Pitt 150 157 Sep-08-2012 Feb-04-2013 SKW-7DAY (MLK)

ROW-MLK.3-052 Acquire ROW Parcel 052 - Souls Paradise Church of God in Christ 60 263 Sep-13-2012 Nov-11-2012 SKW-7DAY (MLK)

ROW-MLK.3-053 Acquire ROW Parcel 053 - Souls Paradise Church of God in Christ 60 263 Sep-18-2012 Nov-16-2012 SKW-7DAY (MLK)

ROW-MLK.3-054 Acquire ROW Parcel 054 - Souls Paradise Church of God in Christ 60 263 Sep-23-2012 Nov-21-2012 SKW-7DAY (MLK)

ROW-MLK.3-056 Acquire ROW Parcel 056 - Souls Paradise Church of God in Christ 60 263 Sep-28-2012 Nov-26-2012 SKW-7DAY (MLK)

ROW-MLK.3-061 Acquire ROW Parcel 061 - Solomon J. & Barbara A. Johnson 60 263 Oct-03-2012 Dec-01-2012 SKW-7DAY (MLK)

ROW-MLK.3-065 Acquire ROW Parcel 065 - City of Portsmouth 60 263 Oct-08-2012 Dec-06-2012 SKW-7DAY (MLK)

ROW-MLK.3-066 Acquire ROW Parcel 066 - City of Portsmouth 60 263 Oct-13-2012 Dec-11-2012 SKW-7DAY (MLK)

ROW-MLK.3-067 Acquire ROW Parcel 067 - Michael L. Vaughan 60 263 Oct-18-2012 Dec-16-2012 SKW-7DAY (MLK)

MLK Phase 4MLK Phase 4 205 188 Aug-04-2012 Feb-24-2013 SKW-7DAY (MLK)

ROW-MLK.4-031 Acquire ROW Parcel 031 - A & A Rental, LLC. 180 163 Aug-04-2012 Jan-30-2013 SKW-7DAY (MLK)

ROW-MLK.4-032 Acquire ROW Parcel 032 - Britt Holding, LLC. 180 163 Aug-09-2012 Feb-04-2013 SKW-7DAY (MLK)

ROW-MLK.4-033 Acquire ROW Parcel 033 - A & A Rental, LLC. 180 163 Aug-14-2012 Feb-09-2013 SKW-7DAY (MLK)

ROW-MLK.4-034 Acquire ROW Parcel 034 - Britt Holding, LLC. 180 163 Aug-19-2012 Feb-14-2013 SKW-7DAY (MLK)

ROW-MLK.4-045 Acquire ROW Parcel 045 - Joyce White & Arthur Tasby 180 188 Aug-24-2012 Feb-19-2013 SKW-7DAY (MLK)

ROW-MLK.4-046 Acquire ROW Parcel 046 - Joyce White & Arthur Tasby 180 188 Aug-29-2012 Feb-24-2013 SKW-7DAY (MLK)

ROW-MLK.4-039 Acquire ROW Parcel 039 - Albert D. White Jr. 150 188 Sep-03-2012 Jan-30-2013 SKW-7DAY (MLK)

ROW-MLK.4-040 Acquire ROW Parcel 040 - Lawrence D. & Rosa P. Rose 150 188 Sep-08-2012 Feb-04-2013 SKW-7DAY (MLK)

ROW-MLK.4-041 Acquire ROW Parcel 041 - Wilbert & Mary A Johnson 150 188 Sep-13-2012 Feb-09-2013 SKW-7DAY (MLK)

ROW-MLK.4-043 Acquire ROW Parcel 043 - Michael L. Vaughan 150 188 Sep-18-2012 Feb-14-2013 SKW-7DAY (MLK)

ROW-MLK.4-044 Acquire ROW Parcel 044 - Taratex Development Corp. 150 188 Sep-23-2012 Feb-19-2013 SKW-7DAY (MLK)

ROW-MLK.4-037 Acquire ROW Parcel 037 - Lawrence Landscaping & Maintenance 90 188 Sep-28-2012 Dec-26-2012 SKW-7DAY (MLK)

ROW-MLK.4-047 Acquire ROW Parcel 047 - Eva Elizabeth Smithhart & LJ A. Fary 90 188 Oct-03-2012 Dec-31-2012 SKW-7DAY (MLK)

ROW-MLK.4-049 Acquire ROW Parcel 049 - John McGlynn 90 188 Oct-08-2012 Jan-05-2013 SKW-7DAY (MLK)

ROW-MLK.4-030 Acquire ROW Parcel 030 - Portsmouth Machine & Welding Corp 60 188 Oct-13-2012 Dec-11-2012 SKW-7DAY (MLK)

ROW-MLK.4-035 Acquire ROW Parcel 035 - Bethel Temple Church Trustees 60 188 Oct-18-2012 Dec-16-2012 SKW-7DAY (MLK)

ROW-MLK.4-036 Acquire ROW Parcel 036 - Lawrence Landscaping & Maintenance 60 188 Oct-23-2012 Dec-21-2012 SKW-7DAY (MLK)

ROW-MLK.4-038 Acquire ROW Parcel 038 - Lawrence Landscaping & Maintenance 60 188 Oct-28-2012 Dec-26-2012 SKW-7DAY (MLK)

ROW-MLK.4-042 Acquire ROW Parcel 042 - Commonwealth of Virginia 60 188 Nov-02-2012 Dec-31-2012 SKW-7DAY (MLK)

ROW-MLK.4-048 Acquire ROW Parcel 048 - Eva Elizabeth Smithhart & LJ A. Fary 60 188 Nov-07-2012 Jan-05-2013 SKW-7DAY (MLK)

ROW-MLK.4-050 Acquire ROW Parcel 050 - Ann Williams & Maria P. Cross 60 188 Nov-12-2012 Jan-10-2013 SKW-7DAY (MLK)

ROW-MLK.4-072 Acquire ROW Parcel 072 - Land O Sun II, LLC. 60 188 Nov-17-2012 Jan-15-2013 SKW-7DAY (MLK)

ROW-MLK.4-073 Acquire ROW Parcel 073 - L & M Holding Company, LLC. 60 188 Nov-22-2012 Jan-20-2013 SKW-7DAY (MLK)

D8 - MLK Expressway ExtensionD8 - MLK Expressway Extension 1115 174 Jan-03-2012 Apr-11-2016

MLK Expressway ExtensionMLK Expressway Extension 1115 174 Jan-03-2012 Apr-11-2016

MLK-SITE-HERC Perform Phase I Environmental Site Assessment - HERC / Boiler Cleaning & Specialty Corp. 1 7 Jan-03-2012 Jan-03-2012 SKW-5DOUT (MLK)

MLK-SITE-MURRO Perform Phase I Environmental Site Assessment - Murro Chemical 1 7 Jan-03-2012 Jan-03-2012 SKW-5DOUT (MLK)

MLK-SITE-000 Erect chain link fence - Potter's Field / Mount Calvary Cemetery 1 204 Jan-03-2012 Jan-03-2012 SKW-5DOUT (MLK)

MLK-SURV-005 Pre-Construction Survey - Calvary Baptist Church 1 285 Jan-03-2012 Jan-03-2012 SKW-5DOUT (MLK)

MLK-MONI-005 Seismic Monitoring - Calvary Baptist Church 1 285 Jan-03-2012 Jan-03-2012 SKW-5DINT (MLK)

GEN-STORM-MLK Clean existing drainage facilities - MLK Expressway Extension (TR Section 1.6.1.I) 20 149 Aug-06-2012 Aug-31-2012 SKW-5DOUT (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Acquire ROW Parcel 015 - Tidewater Radio Show, Inc.

Acquire ROW Parcel 017 - Associated Contracting Services, Inc.

Acquire ROW Parcel 026 - Columbia Properties, LLC.

Acquire ROW Parcel 051 - Souls Paradise Church of God in Christ

Acquire ROW Parcel 055 - Portsmouth LLC.

Acquire ROW Parcel 057 - Harmon Gloria Life Estate

Acquire ROW Parcel 058 - Hajirah Abdus-Salaam

Acquire ROW Parcel 059 - Shunita Vaughan-Murphy

Acquire ROW Parcel 060 - Monique D. Anthony

Acquire ROW Parcel 062 - Richard L. & Linda D. Dail

Acquire ROW Parcel 063 - Donald & Valerie Pitt

Acquire ROW Parcel 052 - Souls Paradise Church of God in Christ

Acquire ROW Parcel 053 - Souls Paradise Church of God in Christ

Acquire ROW Parcel 054 - Souls Paradise Church of God in Christ

Acquire ROW Parcel 056 - Souls Paradise Church of God in Christ

Acquire ROW Parcel 061 - Solomon J. & Barbara A. Johnson

Acquire ROW Parcel 065 - City of Portsmouth

Acquire ROW Parcel 066 - City of Portsmouth

Acquire ROW Parcel 067 - Michael L. Vaughan

Acquire ROW Parcel 031 - A & A Rental, LLC.

Acquire ROW Parcel 032 - Britt Holding, LLC.

Acquire ROW Parcel 033 - A & A Rental, LLC.

Acquire ROW Parcel 034 - Britt Holding, LLC.

Acquire ROW Parcel 045 - Joyce White & Arthur Tasby

Acquire ROW Parcel 046 - Joyce White & Arthur Tasby

Acquire ROW Parcel 039 - Albert D. White Jr.

Acquire ROW Parcel 040 - Lawrence D. & Rosa P. Rose

Acquire ROW Parcel 041 - Wilbert & Mary A Johnson

Acquire ROW Parcel 043 - Michael L. Vaughan

Acquire ROW Parcel 044 - Taratex Development Corp.

Acquire ROW Parcel 037 - Lawrence Landscaping & Maintenance

Acquire ROW Parcel 047 - Eva Elizabeth Smithhart & LJ A. Fary

Acquire ROW Parcel 049 - John McGlynn

Acquire ROW Parcel 030 - Portsmouth Machine & Welding Corp

Acquire ROW Parcel 035 - Bethel Temple Church Trustees

Acquire ROW Parcel 036 - Lawrence Landscaping & Maintenance

Acquire ROW Parcel 038 - Lawrence Landscaping & Maintenance

Acquire ROW Parcel 042 - Commonwealth of Virginia

Acquire ROW Parcel 048 - Eva Elizabeth Smithhart & LJ A. Fary

Acquire ROW Parcel 050 - Ann Williams & Maria P. Cross

Acquire ROW Parcel 072 - Land O Sun II, LLC.

Acquire ROW Parcel 073 - L & M Holding Company, LLC.

Perform Phase I Environmental Site Assessment - HERC / Boiler Cleaning & Specialty Corp.

Perform Phase I Environmental Site Assessment - Murro Chemical

Erect chain link fence - Potter's Field / Mount Calvary Cemetery

Pre-Construction Survey - Calvary Baptist Church

Seismic Monitoring - Calvary Baptist Church

Clean existing drainage facilities - MLK Expressway Extension (TR Section 1.6.1.I)
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MLK-MOBI-000 Mobilize Heavy Equipment - MLK Expressway Extension 10 4 May-31-2013 Jun-13-2013 SKW-5DOUT (MLK)

MLK-PAVE-005 Place Final Surface Asphalt - MLK Expressway 10 4 Mar-28-2016 Apr-08-2016 SKW-5DOUT (MLK)

MLK-SURV-010 Post-Construction Survey - Calvary Baptist Church 1 169 Apr-11-2016 Apr-11-2016 SKW-5DINT (MLK)

Utility RelocationsUtility Relocations 923 4 Aug-04-2012 Feb-17-2016

MLK Utility Relocations - Phase 1MLK Utility Relocations - Phase 1 915 4 Aug-16-2012 Feb-17-2016

MLK.1-UTIL-08.PP75 Relocate Power Pole (Sheet 8) - Dominion VA Power [PP#75] 22 132 Aug-16-2012 Sep-06-2012 SKW-7DAY (MLK)

MLK.1-UTIL-22.T22 Protect Telephone (Sheet 22) - SKW [T22] 14 153 Sep-04-2012 Sep-21-2012 SKW-5DOUT (MLK)

MLK.1-UTIL-08.W18 Relocate 12" Water (Sheet 8) - SKW [W18] 5 251 Sep-07-2012 Sep-13-2012 SKW-5DOUT (MLK)

MLK.1-UTIL-11.T21 Protect Telephone (Sheet 11) - SKW [T21] 14 153 Sep-24-2012 Oct-11-2012 SKW-5DOUT (MLK)

MLK.1-UTIL-22.E44 Relocate VDOT Electric / Duct (Sheet 22) - SKW [E44] 20 167 Sep-24-2012 Oct-19-2012 SKW-5DOUT (MLK)

MLK.1-UTIL-14.PP60 Relocate / Protect Electric Service / Duct and Relocate Poles (Sheet 14) - SKW [PP#60-PP#66] 22 52 Oct-08-2012 Nov-06-2012 SKW-5DOUT (MLK)

MLK.1-UTIL-11.E24 Relocate Electric & Power Poles (Sheet 11) - Dominion VA Power [E24-E36, PP#67-PP#74] 110 6 Oct-29-2012 Feb-15-2013 SKW-7DAY (MLK)

MLK.1-UTIL-13.S9 Relocate / Abandon / Remove 4" San FM (Sheets 13, 14) - SKW [S9] 30 145 Nov-02-2012 Dec-17-2012 SKW-5DOUT (MLK)

MLK.1-UTIL-14.W23 Remove 6" Water (Sheet 14)  - SKW [W23] 8 52 Nov-07-2012 Nov-16-2012 SKW-5DOUT (MLK)

MLK.1-UTIL-11.W19 Relocate / Abandon 20" Water (Sheets 11, 13 & 14) - SKW [W19, W19B, W19C] 20 152 Nov-07-2012 Dec-06-2012 SKW-5DOUT (MLK)

MLK.1-UTIL-15.PP58 Relocate Electric / Duct & Power Poles (Sheet 15) - Dominion VA Power [PP#58, PP#59, PP#61] 22 34 Nov-08-2012 Nov-29-2012 SKW-7DAY (MLK)

MLK.1-UTIL-22.E17 Relocate VDOT Electric / Duct (Sheet 22) - SKW [E17] 90 142 Nov-12-2012 Mar-22-2013 SKW-5DOUT (MLK)

MLK.1-UTIL-14.W20 Remove 2" - 4" Water (Sheet 14) - SKW [W20] 60 52 Nov-19-2012 Feb-14-2013 SKW-5DOUT (MLK)

MLK.1-UTIL-12.E22 Relocate VDOT Electric / Duct (Sheets 12,15, 18 ) - SKW [E22] 300 519 Nov-27-2012 Feb-03-2014 SKW-5DOUT (MLK)

MLK.1-UTIL-15.W23 Relocate / Remove / Abandon 6" Water (Sheet 15) - SKW [W23] 30 121 Nov-30-2012 Jan-14-2013 SKW-5DOUT (MLK)

MLK.1-UTIL-06.G24 Relocate 2" Gas (Sheets 6, 7) - Columbia Gas [G24] 30 84 Jan-07-2013 Feb-05-2013 SKW-7DAY (MLK)

MLK.1-UTIL-07.PP76 Relocate Power Poles (Sheet 7) - Dominion VA Power [PP#76, PP#77] 22 95 Jan-17-2013 Feb-07-2013 SKW-7DAY (MLK)

MLK.1-UTIL-06.PP78 Relocate Power Poles (Sheet 6) - Dominion VA Power [PP#78, PP#79] 22 57 Feb-08-2013 Mar-01-2013 SKW-7DAY (MLK)

MLK.1-UTIL-20.E12 Relocate VDOT Electric / Duct (Sheet 20) - SKW [E12, E13] 120 251 Feb-20-2013 Aug-08-2013 SKW-5DOUT (MLK)

MLK.1-UTIL-14.G19 Cap 2" Gas (Sheets 14, 15) - Columbia Gas [G19] 10 74 Mar-14-2013 Mar-23-2013 SKW-7DAY (MLK)

MLK.1-UTIL-19.G20 Relocate 2" - 3" Gas (Sheet 19) - Columbia Gas [G20] 30 82 Mar-16-2013 Apr-14-2013 SKW-7DAY (MLK)

MLK.1-UTIL-10.E37 Relocate VDOT Roadway Lighting (Sheet 10) - SKW [E37, E38] 220 14 Mar-19-2013 Jan-29-2014 SKW-5DOUT (MLK)

MLK.1-UTIL-05.W16 Extend casing on 6" Water (Sheet 5) - SKW [W16] 5 63 Mar-19-2013 Mar-25-2013 SKW-5DOUT (MLK)

MLK.1-UTIL-08.E39 Protect City Ductbank (Sheet 8) - SKW [E39, E43] 10 108 Mar-19-2013 Apr-01-2013 SKW-5DOUT (MLK)

MLK.1-UTIL-13.W22 Remove / Abandon 6" Water (Sheet 13) - SKW [W22] 15 63 Mar-26-2013 Apr-15-2013 SKW-5DOUT (MLK)

MLK.1-UTIL-06.S12B Relocate / Remove 8" San FM (Sheets 6, 7) - SKW [S12B, S12C] 20 454 Apr-15-2013 May-10-2013 SKW-5DOUT (MLK)

MLK.1-UTIL-06.W17C Relocate / Remove 6" Water (Sheets 6, 7) - SKW [W17C, W17B] 20 454 May-13-2013 Jun-10-2013 SKW-5DOUT (MLK)

MLK.1-UTIL-21.E16 Relocate VDOT Electric / Duct (Sheet 21) - SKW [E16] 20 388 Jul-14-2014 Aug-08-2014 SKW-5DOUT (MLK)

MLK.1-UTIL-15.E11 Relocate VDOT Electric / Duct (Sheet 15) - SKW [E11, E19, E21] 80 4 Sep-15-2014 Jan-08-2015 SKW-5DOUT (MLK)

MLK.1-UTIL-12.E23 Relocate VDOT TC / FC Duct (Sheets 12, 15, 18) - SKW [E23] 20 344 Sep-15-2014 Oct-10-2014 SKW-5DOUT (MLK)

MLK.1-UTIL-18.E19 Relocate VDOT Electric / Duct (Sheet 18) - SKW [E19] 180 4 Feb-06-2015 Oct-21-2015 SKW-5DOUT (MLK)

MLK.1-UTIL-21.E18 Relocate VDOT Electric / Duct (Sheet 21) - SKW [E18] 120 82 Feb-06-2015 Jul-28-2015 SKW-5DOUT (MLK)

MLK.1-UTIL-03.E40 Relocate VDOT Electric / Duct (Sheets 3, 4, 5, 6, 7, 8) - SKW [E40] 60 202 Feb-06-2015 May-01-2015 SKW-5DOUT (MLK)

MLK.1-UTIL-06.E41 Protect VDOT TC / FC Duct (Sheet 6) - SKW [E41] 5 257 Feb-06-2015 Feb-12-2015 SKW-5DOUT (MLK)

MLK.1-UTIL-18.E20 Relocate VDOT Electric / Duct (Sheet 18) - SKW [E20] 80 4 Oct-22-2015 Feb-17-2016 SKW-5DOUT (MLK)

MLK Utility Relocations - Phase 2MLK Utility Relocations - Phase 2 523 368 Aug-22-2012 Aug-22-2014

MLK.2-UTIL-16.PP51 Relocate Power Poles (Sheet 16) - Dominion VA Power [PP#51, PP#54] 22 266 Aug-22-2012 Sep-12-2012 SKW-7DAY (MLK)

MLK.2-UTIL-15.E9 Relocate Electric / Duct & Power Poles (Sheet 15) - Dominion VA Power [E9, PP#56, PP#57] 22 260 Aug-28-2012 Sep-18-2012 SKW-7DAY (MLK)

MLK.2-UTIL-16.PP49 Relocate Power Poles (Sheet 16) - Dominion VA Power [PP#49, PP#50] 22 260 Aug-28-2012 Sep-18-2012 SKW-7DAY (MLK)

MLK.2-UTIL-16.PP55 Protect Power Pole (Sheet 16) - SKW  [PP#55] 22 405 Sep-07-2012 Oct-08-2012 SKW-5DOUT (MLK)

MLK.2-UTIL-24.T19 Protect Telephone (Sheet 24) - SKW [T19, T20] 13 153 Oct-12-2012 Oct-30-2012 SKW-5DOUT (MLK)

MLK.2-UTIL-16.E8 Protect Electric / Duct (Sheet 16) - SKW [E8] 22 213 Dec-07-2012 Jan-09-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-16.S8B Install 8" - 10" San FM and Laterals (Sheets 16, 19, 20, 20C) - SKW [S8B] 90 213 Jan-10-2013 May-16-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-15.W11 Relocate / Abandon 6" Water (Sheets 15, 16) - SKW [W11] 8 331 Jan-15-2013 Jan-24-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-17.PP47 Remove Power Poles (Sheet 17) - SKW [PP#47, PP#48] 30 161 Jan-28-2013 Mar-11-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-24.W13 Abandon Water Service Connections (Sheet 24) - SKW [W13] 90 169 Feb-20-2013 Jun-26-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-24.S7 Abandon 6" San FM (Sheet 24) - SKW [S7] 90 169 Feb-20-2013 Jun-26-2013 SKW-5DOUT (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Mobilize Heavy Equipment - MLK Expressway Extension

Place Final Surface Asphalt - MLK Expressway

Post-Construction Survey - Calvary Baptist Church

Relocate Power Pole (Sheet 8) - Dominion VA Power [PP#75]

Protect Telephone (Sheet 22) - SKW [T22]

Relocate 12" Water (Sheet 8) - SKW [W18]

Protect Telephone (Sheet 11) - SKW [T21]

Relocate VDOT Electric / Duct (Sheet 22) - SKW [E44]

Relocate / Protect Electric Service / Duct and Relocate Poles (Sheet 14) - SKW [PP#60-PP#66]

Relocate Electric & Power Poles (Sheet 11) - Dominion VA Power [E24-E36, PP#67-PP#74]

Relocate / Abandon / Remove 4" San FM (Sheets 13, 14) - SKW [S9]

Remove 6" Water (Sheet 14)  - SKW [W23]

Relocate / Abandon 20" Water (Sheets 11, 13 & 14) - SKW [W19, W19B, W19C]

Relocate Electric / Duct & Power Poles (Sheet 15) - Dominion VA Power [PP#58, PP#59, PP#61]

Relocate VDOT Electric / Duct (Sheet 22) - SKW [E17]

Remove 2" - 4" Water (Sheet 14) - SKW [W20]

Relocate VDOT Electric / Duct (Sheets 12,15, 18 ) - SKW [E22]

Relocate / Remove / Abandon 6" Water (Sheet 15) - SKW [W23]

Relocate 2" Gas (Sheets 6, 7) - Columbia Gas [G24]

Relocate Power Poles (Sheet 7) - Dominion VA Power [PP#76, PP#77]

Relocate Power Poles (Sheet 6) - Dominion VA Power [PP#78, PP#79]

Relocate VDOT Electric / Duct (Sheet 20) - SKW [E12, E13]

Cap 2" Gas (Sheets 14, 15) - Columbia Gas [G19]

Relocate 2" - 3" Gas (Sheet 19) - Columbia Gas [G20]

Relocate VDOT Roadway Lighting (Sheet 10) - SKW [E37, E38]

Extend casing on 6" Water (Sheet 5) - SKW [W16]

Protect City Ductbank (Sheet 8) - SKW [E39, E43]

Remove / Abandon 6" Water (Sheet 13) - SKW [W22]

Relocate / Remove 8" San FM (Sheets 6, 7) - SKW [S12B, S12C]

Relocate / Remove 6" Water (Sheets 6, 7) - SKW [W17C, W17B]

Relocate VDOT Electric / Duct (Sheet 21) - SKW [E16]

Relocate VDOT Electric / Duct (Sheet 15) - SKW [E11, E19, E21]

Relocate VDOT TC / FC Duct (Sheets 12, 15, 18) - SKW [E23]

Relocate VDOT Electric / Duct (Sheet 18) - SKW [E19]

Relocate VDOT Electric / Duct (Sheet 21) - SKW [E18]

Relocate VDOT Electric / Duct (Sheets 3, 4, 5, 6, 7, 8) - SKW [E40]

Protect VDOT TC / FC Duct (Sheet 6) - SKW [E41]

Relocate VDOT Electric / Duct (Sheet 18) - SKW [E20]

Relocate Power Poles (Sheet 16) - Dominion VA Power [PP#51, PP#54]

Relocate Electric / Duct & Power Poles (Sheet 15) - Dominion VA Power [E9, PP#56, PP#57]

Relocate Power Poles (Sheet 16) - Dominion VA Power [PP#49, PP#50]

Protect Power Pole (Sheet 16) - SKW  [PP#55]

Protect Telephone (Sheet 24) - SKW [T19, T20]

Protect Electric / Duct (Sheet 16) - SKW [E8]

Install 8" - 10" San FM and Laterals (Sheets 16, 19, 20, 20C) - SKW [S8B]

Relocate / Abandon 6" Water (Sheets 15, 16) - SKW [W11]

Remove Power Poles (Sheet 17) - SKW [PP#47, PP#48]

Abandon Water Service Connections (Sheet 24) - SKW [W13]

Abandon 6" San FM (Sheet 24) - SKW [S7]
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MLK.2-UTIL-17.W21 Remove 20" Water (Sheet 17) - SKW [W21] 60 190 Mar-12-2013 Jun-04-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-19.PP52 Relocate OHE to UGE (Sheet 19) - Dominion VA Power [PP#52, PP#53] 22 84 Mar-30-2013 Apr-20-2013 SKW-7DAY (MLK)

MLK.2-UTIL-16.S8 Remove / Abandon 8" - 10" TC San FM (Sheet 16) - SKW [S8] 15 571 May-17-2013 Jun-07-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-17.W25 Remove 24" Water (Sheet 17) - SKW [W25] 5 659 Jun-05-2013 Jun-11-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-16.W25 Remove 24" Water (Sheet 16) - SKW [W25] 90 571 Jun-10-2013 Oct-15-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-24.PP42 Relocate Power Poles & OHE (Sheet 24) - Dominion VA Power [PP#42 - PP#44] 44 84 Jun-25-2013 Aug-07-2013 SKW-7DAY (MLK)

MLK.2-UTIL-16.G18 Relocate 3" Gas (Sheet 16) - Columbia Gas [G18] 30 82 Jun-28-2013 Jul-27-2013 SKW-7DAY (MLK)

MLK.2-UTIL-24.G14 Abandon 1 1/2" Gas (Sheet 24) - Columbia Gas [G14] 30 82 Aug-30-2013 Sep-28-2013 SKW-7DAY (MLK)

MLK.2-UTIL-24.PP45 Relocate Power Poles (Sheet 24) - SKW [PP#45, PP#46] 20 57 Sep-30-2013 Oct-25-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-24.PP40 Relocate Power Poles (Sheet 24) - SKW [PP#40, PP#41] 5 79 Oct-28-2013 Nov-01-2013 SKW-5DOUT (MLK)

MLK.2-UTIL-20.E14 Relocate VDOT Electric / Duct (Sheet 20) - SKW [E14, E15] 30 333 Jul-14-2014 Aug-22-2014 SKW-5DOUT (MLK)

MLK Utility Relocations - Phase 3MLK Utility Relocations - Phase 3 517 213 Feb-23-2013 Feb-17-2015

MLK.3-UTIL-30.T1 Relocate Telephone / FO Cable (Sheet 30) - Verizon / AT&T  [T1] 120 220 Feb-23-2013 Jun-22-2013 SKW-7DAY (MLK)

MLK.3-UTIL-28.W3 Relocate / Abandon 12" Water (Sheet 28) - SKW [W3] 120 154 Apr-09-2013 Sep-26-2013 SKW-5DOUT (MLK)

MLK.3-UTIL-30.W1 Remove 8" Water (Sheet 30) - SKW [W1] 120 441 Jun-24-2013 Dec-12-2013 SKW-5DOUT (MLK)

MLK.3-UTIL-28.T2 Relocate Telephone (Sheet 28) - Verizon / AT&T [T2] 120 157 Aug-25-2013 Dec-22-2013 SKW-7DAY (MLK)

MLK.3-UTIL-28.G2 Relocate 6" Gas (Sheet 28) - Columbia Gas [G2] 30 222 Sep-17-2013 Oct-16-2013 SKW-7DAY (MLK)

MLK.3-UTIL-28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) - Columbia Gas [G1] 30 222 Oct-17-2013 Nov-15-2013 SKW-7DAY (MLK)

MLK.3-UTIL-28.S2 Abandon 4" - 8" San FM (Sheet 28) - SKW [S2] 5 152 Nov-18-2013 Nov-22-2013 SKW-5DOUT (MLK)

MLK.3-UTIL-28.S2B Replace 8" TC San FM (Sheet 28) - SKW [S2B] 120 152 Nov-25-2013 May-16-2014 SKW-5DOUT (MLK)

MLK.3-UTIL-28.PP1 Relocate Power Poles & OHE (Sheet 28) - Dominion VA Power [PP#1-PP#8] 22 181 May-06-2014 May-27-2014 SKW-7DAY (MLK)

MLK.3-UTIL-29.E2 Relocate Electric / Duct (Sheet 29) - Dominion VA Power [E2] 44 179 Jul-13-2014 Aug-25-2014 SKW-7DAY (MLK)

MLK.3-UTIL-30.E2 Relocate Roadway Lighting (Sheet 30) - Dominion VA Power [E2, E3, E4, E5, E7] 44 179 Aug-26-2014 Oct-08-2014 SKW-7DAY (MLK)

MLK.3-UTIL-29.W2 Remove / Abandon 3" Water (Sheet 29) - SKW [W2] 120 208 Aug-26-2014 Feb-17-2015 SKW-5DOUT (MLK)

MLK Utility Relocations - Phase 4MLK Utility Relocations - Phase 4 505 141 Aug-04-2012 Jul-12-2014

MLK.4-UTIL-25.T17 Relocate Telephone / FO Cable (Sheet 25) - Verizon / AT&T [T17] 90 78 Aug-04-2012 Nov-01-2012 SKW-7DAY (MLK)

MLK.4-UTIL-25.T18 Relocate CATV (Sheet 25) - Verizon / AT&T [T18] 90 78 Dec-19-2012 Mar-18-2013 SKW-7DAY (MLK)

MLK.4-UTIL-27.W6 Remove 2" Water (Sheet 27) - SKW [W6] 120 136 Feb-25-2013 Aug-13-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-25.S5C Install 8" San FM (Sheets, 25, 26) - SKW [S5C] 20 55 Mar-19-2013 Apr-15-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-27.W5 Install 10" Water (Sheet 27) - SKW [W5] 15 75 Mar-19-2013 Apr-08-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-28.W4 Install 16" Water (Sheet 28) - SKW [W4] 15 75 Mar-19-2013 Apr-08-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-27.T5 Protect Telephone (Sheet 27 ) - SKW [T5, T6, T7] 64 112 Mar-19-2013 Jun-17-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-25.W7 Relocate 6" Water (Sheet 25) - SKW [W7] 15 55 Apr-16-2013 May-06-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-25.W14B Install 6" Water (Sheet 25) - SKW [W14B] 15 55 May-07-2013 May-28-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-25.G9 Abandon 1 1/4" - 1 1/2" - 2" Gas (Sheet 25) - Columbia Gas [G9, G10, G11, G12, G13] 30 82 May-07-2013 Jun-05-2013 SKW-7DAY (MLK)

MLK.4-UTIL-25.W12 Abandon / Remove 6" Water (Sheet 25) - SKW [W12] 10 55 May-29-2013 Jun-11-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-27.W14 Abandon 6" Water (Sheet 27) - SKW [W14] 3 271 May-29-2013 May-31-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-25.W7C Abandon 2" Water (Sheet 25) - SKW [W7C] 5 55 Jun-12-2013 Jun-18-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-27.T15 Relocate Telephone / FO Cable (Sheet 27) - Verizon / AT&T [T15] 90 159 Jun-18-2013 Sep-15-2013 SKW-7DAY (MLK)

MLK.4-UTIL-25.W13 Abandon Water Service Connections (Sheet 25) - SKW [W13] 120 55 Jun-19-2013 Dec-09-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-27.S4 Install 8" San FM (Sheet 27) - SKW [S4] 20 220 Aug-14-2013 Sep-11-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-27.S13 Remove 8" San FM (Sheets 25, 27) - SKW [S13] 120 220 Sep-12-2013 Mar-05-2014 SKW-5DOUT (MLK)

MLK.4-UTIL-25.PP21 Relocate Power Poles & OHE (Sheet 25) - Dominion VA Power [PP#21-PP#39] 66 84 Oct-01-2013 Dec-05-2013 SKW-7DAY (MLK)

MLK.4-UTIL-27.W26 Remove 6" Water (Sheet 27) - SKW [W26] 15 228 Nov-25-2013 Dec-17-2013 SKW-5DOUT (MLK)

MLK.4-UTIL-25.S5 Abandon 8" San FM (Sheet 25) - SKW [S5, S5B] 120 165 Dec-10-2013 May-30-2014 SKW-5DOUT (MLK)

MLK.4-UTIL-27.S3 Install 8" San FM (Sheet 27) - SKW [S3] 20 228 Dec-18-2013 Jan-16-2014 SKW-5DOUT (MLK)

MLK.4-UTIL-27.T3 Relocate Telephone (Sheets 27) - Verizon / AT&T [T3, T4, T12, T14] 90 157 Dec-23-2013 Mar-22-2014 SKW-7DAY (MLK)

MLK.4-UTIL-27.S20 Install 8" San FM (Sheet 27) - SKW [S20] 20 228 Jan-17-2014 Feb-13-2014 SKW-5DOUT (MLK)

MLK.4-UTIL-25.T16 Relocate Telephone (Sheet 25) - Verizon [T16] 90 218 Mar-17-2014 Jun-14-2014 SKW-7DAY (MLK)

MLK.4-UTIL-27.G3 Relocate 6" Gas (Sheet 27) - Columbia Gas [G3, G5, G6] 30 157 Mar-23-2014 Apr-21-2014 SKW-7DAY (MLK)

MLK.4-UTIL-27.G8 Cap & Abandon 6" Gas (Sheet 27) - Columbia Gas [G8] 30 157 Apr-22-2014 May-21-2014 SKW-7DAY (MLK)

MLK.4-UTIL-27.G7 Abandon 1 1/4" Gas (Sheet 27) - Columbia Gas [G7] 30 157 May-22-2014 Jun-20-2014 SKW-7DAY (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Remove 20" Water (Sheet 17) - SKW [W21]

Relocate OHE to UGE (Sheet 19) - Dominion VA Power [PP#52, PP#53]

Remove / Abandon 8" - 10" TC San FM (Sheet 16) - SKW [S8]

Remove 24" Water (Sheet 17) - SKW [W25]

Remove 24" Water (Sheet 16) - SKW [W25]

Relocate Power Poles & OHE (Sheet 24) - Dominion VA Power [PP#42 - PP#44]

Relocate 3" Gas (Sheet 16) - Columbia Gas [G18]

Abandon 1 1/2" Gas (Sheet 24) - Columbia Gas [G14]

Relocate Power Poles (Sheet 24) - SKW [PP#45, PP#46]

Relocate Power Poles (Sheet 24) - SKW [PP#40, PP#41]

Relocate VDOT Electric / Duct (Sheet 20) - SKW [E14, E15]

Relocate Telephone / FO Cable (Sheet 30) - Verizon / AT&T  [T1]

Relocate / Abandon 12" Water (Sheet 28) - SKW [W3]

Remove 8" Water (Sheet 30) - SKW [W1]

Relocate Telephone (Sheet 28) - Verizon / AT&T [T2]

Relocate 6" Gas (Sheet 28) - Columbia Gas [G2]

Cap & Abandon 1 1/4" Gas (Sheet 28) - Columbia Gas [G1]

Abandon 4" - 8" San FM (Sheet 28) - SKW [S2]

Replace 8" TC San FM (Sheet 28) - SKW [S2B]

Relocate Power Poles & OHE (Sheet 28) - Dominion VA Power [PP#1-PP#8]

Relocate Electric / Duct (Sheet 29) - Dominion VA Power [E2]

Relocate Roadway Lighting (Sheet 30) - Dominion VA Power [E2, E3, E4, E5, E7]

Remove / Abandon 3" Water (Sheet 29) - SKW [W2]

Relocate Telephone / FO Cable (Sheet 25) - Verizon / AT&T [T17]

Relocate CATV (Sheet 25) - Verizon / AT&T [T18]

Remove 2" Water (Sheet 27) - SKW [W6]

Install 8" San FM (Sheets, 25, 26) - SKW [S5C]

Install 10" Water (Sheet 27) - SKW [W5]

Install 16" Water (Sheet 28) - SKW [W4]

Protect Telephone (Sheet 27 ) - SKW [T5, T6, T7]

Relocate 6" Water (Sheet 25) - SKW [W7]

Install 6" Water (Sheet 25) - SKW [W14B]

Abandon 1 1/4" - 1 1/2" - 2" Gas (Sheet 25) - Columbia Gas [G9, G10, G11, G12, G13]

Abandon / Remove 6" Water (Sheet 25) - SKW [W12]

Abandon 6" Water (Sheet 27) - SKW [W14]

Abandon 2" Water (Sheet 25) - SKW [W7C]

Relocate Telephone / FO Cable (Sheet 27) - Verizon / AT&T [T15]

Abandon Water Service Connections (Sheet 25) - SKW [W13]

Install 8" San FM (Sheet 27) - SKW [S4]

Remove 8" San FM (Sheets 25, 27) - SKW [S13]

Relocate Power Poles & OHE (Sheet 25) - Dominion VA Power [PP#21-PP#39]

Remove 6" Water (Sheet 27) - SKW [W26]

Abandon 8" San FM (Sheet 25) - SKW [S5, S5B]

Install 8" San FM (Sheet 27) - SKW [S3]

Relocate Telephone (Sheets 27) - Verizon / AT&T [T3, T4, T12, T14]

Install 8" San FM (Sheet 27) - SKW [S20]

Relocate Telephone (Sheet 25) - Verizon [T16]

Relocate 6" Gas (Sheet 27) - Columbia Gas [G3, G5, G6]

Cap & Abandon 6" Gas (Sheet 27) - Columbia Gas [G8]

Abandon 1 1/4" Gas (Sheet 27) - Columbia Gas [G7]
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MLK.4-UTIL-27.PP9 Relocate Power Poles & OHE (Sheet 27) - Dominion VA Power [PP#9-PP#20] 22 157 Jun-21-2014 Jul-12-2014 SKW-7DAY (MLK)

MLK Phase 1MLK Phase 1 729 99 Jun-11-2013 Mar-25-2016

Interstate I-264 WideningsInterstate I-264 Widenings 729 29 Jun-11-2013 Mar-25-2016

Close Des Moines Ave & South St RampsClose Des Moines Ave & South St Ramps 295 111 May-30-2014 Jul-29-2015 SKW-5DOUT (MLK)

264W.1-MOT-005 Close South Street Entrance Ramp 1 397 May-30-2014 May-30-2014 SKW-5DOUT (MLK)

264E.1-MOT-005 Close Des Moines Avenue Exit Ramp 1 111 Jul-29-2015 Jul-29-2015 SKW-5DOUT (MLK)

Eastbound Widening (I-264)Eastbound Widening (I-264) 690 68 Jun-11-2013 Feb-01-2016

I-264 Eastbound STA 1381+50 to STA 1400+84I-264 Eastbound STA 1381+50 to STA 1400+84 546 187 Jun-11-2013 Jul-14-2015

Ramp EN / Ramp C / Frederick Blvd InterchangeRamp EN / Ramp C / Frederick Blvd Interchange 212 454 Jun-11-2013 Apr-11-2014 SKW-5DOUT (MLK)

Relocate Trexler AvenueRelocate Trexler Avenue 10 454 Jun-11-2013 Jun-24-2013 SKW-5DOUT (MLK)

TREX.1-RELO-005 Relocate Trexler Avenue 10 454 Jun-11-2013 Jun-24-2013 SKW-5DOUT (MLK)

Phase 1A:  Ramp C - STA 800+00 to 811+40Phase 1A:  Ramp C - STA 800+00 to 811+40 202 454 Jun-25-2013 Apr-11-2014 SKW-5DOUT (MLK)

RC.1-ROAD-015 Widen Existing Ramp C Terminal to Frederick Avenue - Ramp C - Stage 1 10 454 Jun-25-2013 Jul-09-2013 SKW-5DOUT (MLK)

RC.1-EART-005 Excavate / Place Embankment Fill - I-264 EB / Ramp EN / Ramp C - Stage 1 35 454 Jul-10-2013 Aug-27-2013 SKW-5DOUT (MLK)

RC.1-STORM-005 Install Storm Drainage - I-264 EB / Ramp EN / Ramp C - Stage 1 25 559 Jul-17-2013 Aug-20-2013 SKW-5DOUT (MLK)

RC.1-ELEC-005 Install Conduit for Lighting and ITS - I-264 EB / Ramp EN / Ramp C - Stage 1 10 554 Aug-28-2013 Sep-11-2013 SKW-5DOUT (MLK)

RC.1-ITS-005 Install ITS Devices - I-264 EB / Ramp EN / Ramp C - Stage 1 5 554 Sep-12-2013 Sep-18-2013 SKW-5DOUT (MLK)

RC.1-LTG-015 Erect Lighting Poles - I-264 EB / Ramp EN / Ramp C - Stage 1 5 554 Sep-12-2013 Sep-18-2013 SKW-5DOUT (MLK)

RC.1-ITS-025 Pull Wiring and Terminate ITS Devices - I-264 EB / Ramp EN / Ramp C - Stage 1 5 554 Sep-19-2013 Sep-25-2013 SKW-5DOUT (MLK)

RC.1-LTG-020 Pull Wiring and Terminate Lighting - I-264 EB / Ramp EN / Ramp C - Stage 1 5 554 Sep-19-2013 Sep-25-2013 SKW-5DOUT (MLK)

RC.1-ELEC-010 Remove Ex. Conduit for Lighting and ITS - I-264 EB / Ramp EN / Ramp C - Stage 1 5 554 Sep-26-2013 Oct-02-2013 SKW-5DOUT (MLK)

RC.1-DEMO-005 Sawcut / Demolish Existing Pavement - I-264 EB / Ramp EN / Ramp C - Stage 1 5 554 Oct-03-2013 Oct-09-2013 SKW-5DOUT (MLK)

RC.1-ROAD-020 Fine grade, place sub-base, and underdrains - I-264 EB / Ramp EN / Ramp C - Stage 1 15 454 Mar-06-2014 Mar-26-2014 SKW-5DOUT (MLK)

RC.1-PAVE-005 Place Base and Inter. Asphalt including Shoulders - I-264 EB / Ramp EN / Ramp C - Stage 1 4 454 Mar-27-2014 Apr-01-2014 SKW-5DOUT (MLK)

RC.1-EART-015 Construct and Seed Shoulders - I-264 EB / Ramp EN / Ramp C - Stage 1 3 454 Apr-02-2014 Apr-04-2014 SKW-5DOUT (MLK)

RC.1-RAIL-005 Install Guardrail and Barrier Walls - I-264 EB / Ramp EN / Ramp C - Stage 1 5 454 Apr-07-2014 Apr-11-2014 SKW-5DOUT (MLK)

Retaining Walls 14 & 15Retaining Walls 14 & 15 35 554 Jul-10-2013 Aug-27-2013 SKW-5DOUT (MLK)

RC.1-MSE-1415 Construct MSE Walls 14 and 15 - Ramp C 35 554 Jul-10-2013 Aug-27-2013 SKW-5DOUT (MLK)

Pedestrian Bridge OverpassPedestrian Bridge Overpass 180 454 Jul-10-2013 Mar-26-2014 SKW-5DOUT (MLK)

Phase 1:  Close & Demolish Pedestrian BridgePhase 1:  Close & Demolish Pedestrian Bridge 40 454 Jul-10-2013 Sep-04-2013 SKW-5DOUT (MLK)

264E.1-MOT-010 Close and Remove Existing Pedestrian Bridge over I-264 40 454 Jul-10-2013 Sep-04-2013 SKW-5DOUT (MLK)

Phase 1A:  Reconstruct Pedestrian BridgePhase 1A:  Reconstruct Pedestrian Bridge 140 454 Sep-05-2013 Mar-26-2014 SKW-5DOUT (MLK)

264E.1-PEDB-010 Reconstruct Pedestrian Bridge over I-264 140 454 Sep-05-2013 Mar-26-2014 SKW-5DOUT (MLK)

Ramp ENRamp EN 513 187 Jul-26-2013 Jul-14-2015

Phase 1:  Ramp EN - STA 331+35 to 351+11Phase 1:  Ramp EN - STA 331+35 to 351+11 513 178 Jul-26-2013 Jul-14-2015

Unit F - Ramp ENUnit F - Ramp EN 513 167 Jul-26-2013 Jul-14-2015

REN.1-PILE-F05 Drive Test Piles - Ramp EN - Unit F 5 4 Jul-26-2013 Aug-01-2013 SKW-5DOUT (MLK)

REN.1-PILE-F10 Approve pile lengths / Procure production piles - Ramp EN - Unit F 30 275 Aug-02-2013 Aug-31-2013 SKW-7DAY (MLK)

REN.1-PILE-F15 Drive production piles - Ramp EN - Unit F 15 102 Jan-08-2014 Jan-28-2014 SKW-5DOUT (MLK)

REN.1-SUBS-F05 Construct Footers, Columns, and Caps - Ramp EN - Unit F 19 112 Jan-29-2014 Feb-25-2014 SKW-5DOUT (MLK)

REN.1-SGDR-F05 Erect Structural Steel Girders - Ramp EN - Unit F 17 0 Aug-08-2014 Sep-02-2014 SKW-5DOUT (MLK)

REN.1-DECK-F05 Construct Bridge Decks - Ramp EN - Unit F 29 172 May-04-2015 Jun-12-2015 SKW-5DOUT (MLK)

REN.1-BARR-005 Slipform Barrier Wall - Ramp EN - Units A to F 10 161 Jun-30-2015 Jul-14-2015 SKW-5DOUT (MLK)

Unit E - Ramp ENUnit E - Ramp EN 456 179 Aug-02-2013 May-01-2015

REN.1-PILE-E05 Drive Test Piles - Ramp EN - Unit E 6 4 Aug-02-2013 Aug-09-2013 SKW-5DOUT (MLK)

REN.1-PILE-E10 Approve pile lengths / Procure production piles - Ramp EN - Unit E 30 288 Aug-10-2013 Sep-08-2013 SKW-7DAY (MLK)

REN.1-PILE-E15 Drive production piles - Ramp EN - Unit E 20 102 Jan-29-2014 Feb-26-2014 SKW-5DOUT (MLK)

REN.1-SUBS-E05 Construct Footers, Columns, and Caps - Ramp EN - Unit E 29 102 Feb-27-2014 Apr-08-2014 SKW-5DOUT (MLK)

REN.1-SGDR-E05 Erect Structural Steel Girders - Ramp EN - Unit E 24 0 Sep-03-2014 Oct-06-2014 SKW-5DOUT (MLK)

REN.1-DECK-E05 Construct Bridge Decks - Ramp EN - Unit E 36 172 Mar-13-2015 May-01-2015 SKW-5DOUT (MLK)

Unit D - Ramp ENUnit D - Ramp EN 414 175 Aug-12-2013 Mar-12-2015

REN.1-PILE-D05 Drive Test Piles - Ramp EN - Unit D 6 4 Aug-12-2013 Aug-19-2013 SKW-5DOUT (MLK)

REN.1-PILE-D10 Approve pile lengths / Procure production piles - Ramp EN - Unit D 30 505 Aug-20-2013 Sep-18-2013 SKW-7DAY (MLK)

REN.1-PILE-D15 Drive production piles - Ramp EN - Unit D 20 239 Feb-27-2014 Mar-26-2014 SKW-5DOUT (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Relocate Power Poles & OHE (Sheet 27) - Dominion VA Power [PP#9-PP#20]

Close South Street Entrance Ramp

Close Des Moines Avenue Exit Ramp

Relocate Trexler Avenue

Widen Existing Ramp C Terminal to Frederick Avenue - Ramp C - Stage 1

Excavate / Place Embankment Fill - I-264 EB / Ramp EN / Ramp C - Stage 1

Install Storm Drainage - I-264 EB / Ramp EN / Ramp C - Stage 1

Install Conduit for Lighting and ITS - I-264 EB / Ramp EN / Ramp C - Stage 1

Install ITS Devices - I-264 EB / Ramp EN / Ramp C - Stage 1

Erect Lighting Poles - I-264 EB / Ramp EN / Ramp C - Stage 1

Pull Wiring and Terminate ITS Devices - I-264 EB / Ramp EN / Ramp C - Stage 1

Pull Wiring and Terminate Lighting - I-264 EB / Ramp EN / Ramp C - Stage 1

Remove Ex. Conduit for Lighting and ITS - I-264 EB / Ramp EN / Ramp C - Stage 1

Sawcut / Demolish Existing Pavement - I-264 EB / Ramp EN / Ramp C - Stage 1

Fine grade, place sub-base, and underdrains - I-264 EB / Ramp EN / Ramp C - Stage 1

Place Base and Inter. Asphalt including Shoulders - I-264 EB / Ramp EN / Ramp C - Stage 1

Construct and Seed Shoulders - I-264 EB / Ramp EN / Ramp C - Stage 1

Install Guardrail and Barrier Walls - I-264 EB / Ramp EN / Ramp C - Stage 1

Construct MSE Walls 14 and 15 - Ramp C

Close and Remove Existing Pedestrian Bridge over I-264

Reconstruct Pedestrian Bridge over I-264

Drive Test Piles - Ramp EN - Unit F

Approve pile lengths / Procure production piles - Ramp EN - Unit F

Drive production piles - Ramp EN - Unit F

Construct Footers, Columns, and Caps - Ramp EN - Unit F

Erect Structural Steel Girders - Ramp EN - Unit F

Construct Bridge Decks - Ramp EN - Unit F

Slipform Barrier Wall - Ramp EN - Units A to F

Drive Test Piles - Ramp EN - Unit E

Approve pile lengths / Procure production piles - Ramp EN - Unit E

Drive production piles - Ramp EN - Unit E

Construct Footers, Columns, and Caps - Ramp EN - Unit E

Erect Structural Steel Girders - Ramp EN - Unit E

Construct Bridge Decks - Ramp EN - Unit E

Drive Test Piles - Ramp EN - Unit D

Approve pile lengths / Procure production piles - Ramp EN - Unit D

Drive production piles - Ramp EN - Unit D
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Activity ID Activity Name OD TF Start Finish Calendar

REN.1-SUBS-D05 Construct Footers, Columns, and Caps - Ramp EN - Unit D 29 239 Mar-27-2014 May-06-2014 SKW-5DOUT (MLK)

REN.1-CGDR-D05 Erect Concrete Girders - Ramp EN - Unit D 4 172 Oct-07-2014 Oct-10-2014 SKW-5DOUT (MLK)

REN.1-DECK-D05 Construct Bridge Decks - Ramp EN - Unit D 30 172 Jan-29-2015 Mar-12-2015 SKW-5DOUT (MLK)

Unit C - Ramp ENUnit C - Ramp EN 377 176 Aug-20-2013 Jan-28-2015

REN.1-PILE-C05 Drive Test Piles - Ramp EN - Unit C 6 4 Aug-20-2013 Aug-27-2013 SKW-5DOUT (MLK)

REN.1-PILE-C10 Approve pile lengths / Procure production piles - Ramp EN - Unit C 30 528 Aug-28-2013 Sep-26-2013 SKW-7DAY (MLK)

REN.1-PILE-C15 Drive production piles - Ramp EN - Unit C 20 239 Mar-27-2014 Apr-23-2014 SKW-5DOUT (MLK)

REN.1-SUBS-C05 Construct Footers, Columns, and Caps - Ramp EN - Unit C 29 239 Apr-24-2014 Jun-04-2014 SKW-5DOUT (MLK)

REN.1-CGDR-C05 Erect Concrete Girders - Ramp EN - Unit C 4 172 Oct-13-2014 Oct-16-2014 SKW-5DOUT (MLK)

REN.1-DECK-C05 Construct Bridge Decks - Ramp EN - Unit C 30 172 Dec-16-2014 Jan-28-2015 SKW-5DOUT (MLK)

Unit B - Ramp ENUnit B - Ramp EN 339 177 Aug-28-2013 Dec-15-2014

REN.1-PILE-B05 Drive Test Piles - Ramp EN - Unit B 6 4 Aug-28-2013 Sep-05-2013 SKW-5DOUT (MLK)

REN.1-PILE-B10 Approve pile lengths / Procure production piles - Ramp EN - Unit B 30 554 Sep-06-2013 Oct-05-2013 SKW-7DAY (MLK)

REN.1-PILE-B15 Drive production piles - Ramp EN - Unit B 15 244 Apr-24-2014 May-14-2014 SKW-5DOUT (MLK)

REN.1-SUBS-B05 Construct Footers, Columns, and Caps - Ramp EN - Unit B 24 239 May-22-2014 Jun-25-2014 SKW-5DOUT (MLK)

REN.1-CGDR-B05 Erect Concrete Girders - Ramp EN - Unit B 3 172 Oct-17-2014 Oct-21-2014 SKW-5DOUT (MLK)

REN.1-DECK-B05 Construct Bridge Decks - Ramp EN - Unit B 17 172 Nov-19-2014 Dec-15-2014 SKW-5DOUT (MLK)

Unit A - Ramp ENUnit A - Ramp EN 313 179 Sep-06-2013 Nov-18-2014

REN.1-PILE-A05 Drive Test Piles - Ramp EN - Unit A 6 4 Sep-06-2013 Sep-13-2013 SKW-5DOUT (MLK)

REN.1-PILE-A10 Approve pile lengths / Procure production piles - Ramp EN - Unit A 30 567 Sep-14-2013 Oct-13-2013 SKW-7DAY (MLK)

REN.1-PILE-A15 Drive production piles - Ramp EN - Unit A 15 244 May-15-2014 Jun-05-2014 SKW-5DOUT (MLK)

REN.1-SUBS-A05 Construct Footers, Columns, and Caps - Ramp EN - Unit A 24 239 Jun-13-2014 Jul-17-2014 SKW-5DOUT (MLK)

REN.1-CGDR-A05 Erect Concrete Girders - Ramp EN - Unit A 3 172 Oct-22-2014 Oct-24-2014 SKW-5DOUT (MLK)

REN.1-DECK-A05 Construct Bridge Decks - Ramp EN - Unit A 17 172 Oct-27-2014 Nov-18-2014 SKW-5DOUT (MLK)

Abutment A - Ramp ENAbutment A - Ramp EN 319 336 Sep-16-2013 Dec-04-2014

REN.1-PILE-AB05 Drive Test Piles - Ramp EN - Abutment A 5 4 Sep-16-2013 Sep-20-2013 SKW-5DOUT (MLK)

REN.1-PILE-AB10 Approve pile lengths / Procure production piles - Abutment A - Ramp EN 30 833 Sep-21-2013 Oct-20-2013 SKW-7DAY (MLK)

REN.1-PILE-AB15 Drive production piles - Ramp EN - Abutment A 4 417 Jun-06-2014 Jun-11-2014 SKW-5DOUT (MLK)

REN.1-ABTA-005 Construct Abutment A - Ramp EN 15 417 Jun-12-2014 Jul-02-2014 SKW-5DOUT (MLK)

REN.1-APPR-005 Construct Approach Slab A - Ramp EN 10 325 Nov-19-2014 Dec-04-2014 SKW-5DOUT (MLK)

Phase 1B:  Ramp EN - STA 312+00 to 331+35Phase 1B:  Ramp EN - STA 312+00 to 331+35 136 325 Jun-05-2014 Dec-17-2014 SKW-5DOUT (MLK)

REN.1-EART-010 Excavate / Place Embankment Fill - I-264 EB / Ramp EN - Stage 2 20 417 Jun-05-2014 Jul-02-2014 SKW-5DOUT (MLK)

REN.1-STORM-010 Install Storm Drainage - I-264 EB / Ramp EN - Stage 2 15 422 Jun-12-2014 Jul-02-2014 SKW-5DOUT (MLK)

REN.1-DEMO-010 Sawcut / Demolish Existing Pavement - I-264 EB / Ramp EN - Stage 2 5 417 Jul-03-2014 Jul-10-2014 SKW-5DOUT (MLK)

REN.1-ROAD-010 Fine grade, place sub-base, and underdrains - I-264 EB / Ramp EN - Stage 2 10 325 Nov-19-2014 Dec-04-2014 SKW-5DOUT (MLK)

REN.1-PAVE-010 Place Base and Inter. Asphalt including Shoulders - I-264 EB / Ramp EN - Stage 2 2 325 Dec-05-2014 Dec-08-2014 SKW-5DOUT (MLK)

REN.1-EART-020 Construct and Seed Shoulders - I-264 EB / Ramp EN - Stage 2 2 325 Dec-09-2014 Dec-10-2014 SKW-5DOUT (MLK)

REN.1-RAIL-010 Install Guardrail, Barrier Walls, and Impact Attenuator - I-264 EB / Ramp EN - Stage 2 5 325 Dec-11-2014 Dec-17-2014 SKW-5DOUT (MLK)

Noise Wall 1Noise Wall 1 30 573 Aug-28-2013 Oct-09-2013 SKW-5DOUT (MLK)

RC.1-NOISE-005 Construct Noise Wall 1 (Ramp C - STA 308+61 to 317+32) 30 573 Aug-28-2013 Oct-09-2013 SKW-5DOUT (MLK)

I-264 Eastbound STA 1431+83 to STA 1461+44I-264 Eastbound STA 1431+83 to STA 1461+44 687 68 Jun-14-2013 Feb-01-2016

264E.1-PILE-005 Drive Ground Improvement Piles - I-264 Eastbound [STA 1346+50 to 1347+50] 20 332 Sep-20-2013 Oct-17-2013 SKW-5DOUT (MLK)

264E.1-RTG-DES.1 Construct Retaining Wall - Des Moines Ave 30 82 Jul-29-2015 Sep-09-2015 SKW-5DOUT (MLK)

264E.1-RTG-MTC Construct Retaining Wall - Mt. Calvary Cemetery 10 42 Oct-22-2015 Nov-04-2015 SKW-5DOUT (MLK)

Des Moines Ave WideningDes Moines Ave Widening 122 606 Jun-14-2013 Dec-02-2013

DES.1-PILE-015 Drive Test Piles (incl. Ground Improvement Test Piles) - Des Moines Ave widening 6 4 Jun-14-2013 Jun-21-2013 SKW-5DOUT (MLK)

DES.1-DEMO-010 Sawcut and Remove Edge of Existing Deck - Des Moines Ave widening 6 166 Jun-14-2013 Jun-21-2013 SKW-5DOUT (MLK)

DES.1-PILE-020 Approve pile lengths / Procure production piles - Des Moines Ave widening 30 219 Jun-22-2013 Jul-21-2013 SKW-7DAY (MLK)

DES.1-DEMO-005 Demolish Existing Abutment / Wingwalls - Des Moines Ave widening Abutments A & B 4 166 Jun-24-2013 Jun-27-2013 SKW-5DOUT (MLK)

DES.1-PILE-005 Drive Ground Improvement Piles - Des Moines Ave widening - Abutment A 15 151 Jul-22-2013 Aug-09-2013 SKW-5DOUT (MLK)

DES.1-PILE-025 Drive production piles - Des Moines Ave widening 13 151 Aug-12-2013 Aug-28-2013 SKW-5DOUT (MLK)

DES.1-PILE-010 Drive Ground Improvement Piles - Des Moines Ave widening - Abutment B 15 151 Aug-29-2013 Sep-19-2013 SKW-5DOUT (MLK)

DES.1-ABTA-005 Construct Abutment A - Des Moines Ave widening 15 555 Aug-29-2013 Sep-19-2013 SKW-5DOUT (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Construct Footers, Columns, and Caps - Ramp EN - Unit D

Erect Concrete Girders - Ramp EN - Unit D

Construct Bridge Decks - Ramp EN - Unit D

Drive Test Piles - Ramp EN - Unit C

Approve pile lengths / Procure production piles - Ramp EN - Unit C

Drive production piles - Ramp EN - Unit C

Construct Footers, Columns, and Caps - Ramp EN - Unit C

Erect Concrete Girders - Ramp EN - Unit C

Construct Bridge Decks - Ramp EN - Unit C

Drive Test Piles - Ramp EN - Unit B

Approve pile lengths / Procure production piles - Ramp EN - Unit B

Drive production piles - Ramp EN - Unit B

Construct Footers, Columns, and Caps - Ramp EN - Unit B

Erect Concrete Girders - Ramp EN - Unit B

Construct Bridge Decks - Ramp EN - Unit B

Drive Test Piles - Ramp EN - Unit A

Approve pile lengths / Procure production piles - Ramp EN - Unit A

Drive production piles - Ramp EN - Unit A

Construct Footers, Columns, and Caps - Ramp EN - Unit A

Erect Concrete Girders - Ramp EN - Unit A

Construct Bridge Decks - Ramp EN - Unit A

Drive Test Piles - Ramp EN - Abutment A

Approve pile lengths / Procure production piles - Abutment A - Ramp EN

Drive production piles - Ramp EN - Abutment A

Construct Abutment A - Ramp EN

Construct Approach Slab A - Ramp EN

Excavate / Place Embankment Fill - I-264 EB / Ramp EN - Stage 2

Install Storm Drainage - I-264 EB / Ramp EN - Stage 2

Sawcut / Demolish Existing Pavement - I-264 EB / Ramp EN - Stage 2

Fine grade, place sub-base, and underdrains - I-264 EB / Ramp EN - Stage 2

Place Base and Inter. Asphalt including Shoulders - I-264 EB / Ramp EN - Stage 2

Construct and Seed Shoulders - I-264 EB / Ramp EN - Stage 2

Install Guardrail, Barrier Walls, and Impact Attenuator - I-264 EB / Ramp EN - Stage 2

Construct Noise Wall 1 (Ramp C - STA 308+61 to 317+32)

Drive Ground Improvement Piles - I-264 Eastbound [STA 1346+50 to 1347+50]

Construct Retaining Wall - Des Moines Ave

Construct Retaining Wall - Mt. Calvary Cemetery

Drive Test Piles (incl. Ground Improvement Test Piles) - Des Moines Ave widening

Sawcut and Remove Edge of Existing Deck - Des Moines Ave widening

Approve pile lengths / Procure production piles - Des Moines Ave widening

Demolish Existing Abutment / Wingwalls - Des Moines Ave widening Abutments A & B

Drive Ground Improvement Piles - Des Moines Ave widening - Abutment A

Drive production piles - Des Moines Ave widening

Drive Ground Improvement Piles - Des Moines Ave widening - Abutment B

Construct Abutment A - Des Moines Ave widening
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DES.1-SUBS-005 Construct Footers, Columns, and Caps - Des Moines Ave widening 22 592 Aug-29-2013 Sep-30-2013 SKW-5DOUT (MLK)

DES.1-ABTB-005 Construct Abutment B - Des Moines Ave widening 15 555 Sep-20-2013 Oct-10-2013 SKW-5DOUT (MLK)

DES.1-SGDR-005 Erect Structural Steel Girders - Des Moines Ave widening 9 584 Oct-11-2013 Oct-23-2013 SKW-5DOUT (MLK)

DES.1-DECK-005 Construct Bridge Decks - Des Moines Ave widening 8 584 Oct-24-2013 Nov-04-2013 SKW-5DOUT (MLK)

DES.1-APPR-005 Construct Approach Slab A - Des Moines Ave widening 8 584 Nov-05-2013 Nov-14-2013 SKW-5DOUT (MLK)

DES.1-APPR-010 Construct Approach Slab B - Des Moines Ave widening 8 584 Nov-15-2013 Nov-26-2013 SKW-5DOUT (MLK)

DES.1-BARR-005 Slipform Barrier Wall - Des Moines Ave widening 2 587 Nov-27-2013 Dec-02-2013 SKW-5DOUT (MLK)

STA 1447+00 to 1461+44STA 1447+00 to 1461+44 89 82 Jul-29-2015 Dec-03-2015 SKW-5DOUT (MLK)

264E.1-EART-020 Excavate / Place Embankment Fill - I-264 EB (STA 1447+00 to 1461+44) 20 82 Jul-29-2015 Aug-25-2015 SKW-5DOUT (MLK)

264E.1-STORM-010 Install Storm Drainage - I-264 EB (STA 1447+00 to 1461+44) 10 82 Sep-10-2015 Sep-23-2015 SKW-5DOUT (MLK)

264E.1-ELEC-030 Install Conduit for Lighting and ITS - I-264 EB (STA 1447+00 to 1461+44) 10 82 Sep-24-2015 Oct-07-2015 SKW-5DOUT (MLK)

264E.1-ITS-010 Install ITS Devices - I-264 EB (STA 1447+00 to 1461+44) 5 82 Oct-08-2015 Oct-14-2015 SKW-5DOUT (MLK)

264E.1-LTG-040 Erect Lighting Poles - I-264 EB (STA 1447+00 to 1461+44) 5 82 Oct-08-2015 Oct-14-2015 SKW-5DOUT (MLK)

264E.1-ITS-050 Pull Wiring and Terminate ITS Devices - I-264 EB (STA 1447+00 to 1461+44) 5 82 Oct-15-2015 Oct-21-2015 SKW-5DOUT (MLK)

264E.1-LTG-045 Pull Wiring and Terminate Lighting - I-264 EB (STA 1447+00 to 1461+44) 5 82 Oct-15-2015 Oct-21-2015 SKW-5DOUT (MLK)

264E.1-ELEC-035 Remove Ex. Conduit for Lighting and ITS - I-264 EB (STA 1447+00 to 1461+44) 5 82 Oct-22-2015 Oct-28-2015 SKW-5DOUT (MLK)

264E.1-DEMO-005 Sawcut / Demolish Existing Pavement - I-264 EB (STA 1447+00 to 1461+44) 5 82 Oct-29-2015 Nov-04-2015 SKW-5DOUT (MLK)

264E.1-ROAD-020 Fine grade, place sub-base, and underdrains - I-264 EB (STA 1447+00 to 1461+44) 12 82 Nov-05-2015 Nov-20-2015 SKW-5DOUT (MLK)

264E.1-PAVE-020 Place Base and Inter. Asphalt including Shoulders - I-264 EB (STA 1447+00 to 1461+44) 3 82 Nov-23-2015 Nov-25-2015 SKW-5DOUT (MLK)

264E.1-EART-030 Construct and Seed Shoulders - I-264 EB (STA 1447+00 to 1461+44) 2 82 Nov-30-2015 Dec-01-2015 SKW-5DOUT (MLK)

264E.1-RAIL-010 Install Guardrail - I-264 EB (STA 1447+00 to 1461+44) 2 82 Dec-02-2015 Dec-03-2015 SKW-5DOUT (MLK)

Noise Wall at Des Moines AveNoise Wall at Des Moines Ave 40 610 Oct-10-2013 Dec-06-2013 SKW-5DOUT (MLK)

264E.1-NOISE-005 Construct Noise Wall 4 (I-264 STA 1465+01 to 1475+43) 40 610 Oct-10-2013 Dec-06-2013 SKW-5DOUT (MLK)

STA 1431+83 to 1447+00STA 1431+83 to 1447+00 269 42 Jan-09-2015 Feb-01-2016 SKW-5DOUT (MLK)

264E.1-EART-015 Excavate / Place Embankment Fill - I-264 EB (STA 1431+83 to 1447+00) 20 4 Jan-09-2015 Feb-05-2015 SKW-5DOUT (MLK)

264E.1-STORM-005 Install Storm Drainage - I-264 EB (STA 1431+83 to 1447+00) 10 42 Nov-05-2015 Nov-18-2015 SKW-5DOUT (MLK)

264E.1-ELEC-005 Install Conduit for Lighting and ITS - I-264 EB (STA 1431+83 to 1447+00) 10 42 Nov-19-2015 Dec-04-2015 SKW-5DOUT (MLK)

264E.1-ITS-005 Install ITS Devices - I-264 EB (STA 1431+83 to 1447+00) 5 42 Dec-07-2015 Dec-11-2015 SKW-5DOUT (MLK)

264E.1-LTG-015 Erect Lighting Poles - I-264 EB (STA 1431+83 to 1447+00) 5 42 Dec-07-2015 Dec-11-2015 SKW-5DOUT (MLK)

264E.1-ITS-025 Pull Wiring and Terminate ITS Devices - I-264 EB (STA 1431+83 to 1447+00) 5 42 Dec-14-2015 Dec-18-2015 SKW-5DOUT (MLK)

264E.1-LTG-020 Pull Wiring and Terminate Lighting - I-264 EB (STA 1431+83 to 1447+00) 5 42 Dec-14-2015 Dec-18-2015 SKW-5DOUT (MLK)

264E.1-ELEC-010 Remove Ex. Conduit for Lighting and ITS - I-264 EB (STA 1431+83 to 1447+00) 5 42 Dec-21-2015 Dec-28-2015 SKW-5DOUT (MLK)

264E.1-DEMO-010 Sawcut / Demolish Existing Pavement - I-264 EB (STA 1431+83 to 1447+00) 5 42 Dec-29-2015 Jan-05-2016 SKW-5DOUT (MLK)

264E.1-ROAD-015 Fine grade, place sub-base, and underdrains - I-264 EB (STA 1431+83 to 1447+00) 12 42 Jan-06-2016 Jan-21-2016 SKW-5DOUT (MLK)

264E.1-PAVE-015 Place Base and Inter. Asphalt including Shoulders - I-264 EB (STA 1431+83 to 1447+00) 3 42 Jan-22-2016 Jan-26-2016 SKW-5DOUT (MLK)

264E.1-EART-025 Construct and Seed Shoulders - I-264 EB (STA 1431+83 to 1447+00) 2 42 Jan-27-2016 Jan-28-2016 SKW-5DOUT (MLK)

264E.1-RAIL-005 Install Guardrail - I-264 EB (STA 1431+83 to 1447+00) 2 42 Jan-29-2016 Feb-01-2016 SKW-5DOUT (MLK)

Storm Water Pond 8Storm Water Pond 8 10 161 Jun-23-2015 Jul-07-2015 SKW-5DOUT (MLK)

SWP.1-STORM-008 Construct Storm Water Pond 8 10 161 Jun-23-2015 Jul-07-2015 SKW-5DOUT (MLK)

Westbound Widening (I-264)Westbound Widening (I-264) 562 4 Jan-30-2014 Mar-25-2016

I-264 Westbound STA 1419+70 to 1435+00I-264 Westbound STA 1419+70 to 1435+00 305 261 Jan-30-2014 Apr-01-2015

264W.1-EART-005 Excavate / Place Embankment Fill - I-264 WB (STA 1419+70 to 1435+00) 30 4 Aug-01-2014 Sep-12-2014 SKW-5DOUT (MLK)

264W.1-STORM-005 Install Storm Drainage - I-264 WB (STA 1419+70 to 1435+00) 20 349 Aug-08-2014 Sep-05-2014 SKW-5DOUT (MLK)

264W.1-LTG-005 Install Conduit for Lighting - I-264 WB (STA 1419+70 to 1435+00) 10 344 Sep-15-2014 Sep-26-2014 SKW-5DOUT (MLK)

264W.1-LTG-015 Erect Lighting Poles - I-264 WB (STA 1419+70 to 1435+00) 5 344 Sep-29-2014 Oct-03-2014 SKW-5DOUT (MLK)

264W.1-LTG-025 Pull Wiring and Terminate Lighting - I-264 WB (STA 1419+70 to 1435+00) 5 344 Oct-06-2014 Oct-10-2014 SKW-5DOUT (MLK)

264W.1-LTG-035 Remove Ex. Conduit for Lighting - I-264 WB (STA 1419+70 to 1435+00) 5 284 Jan-09-2015 Jan-15-2015 SKW-5DOUT (MLK)

264W.1-DEMO-010 Sawcut / Demolish Existing Pavement - I-264 WB (STA 1419+70 to 1435+00) 3 284 Jan-16-2015 Jan-20-2015 SKW-5DOUT (MLK)

264W.1-ROAD-005 Fine grade, place sub-base, and underdrains - I-264 WB (STA 1419+70 to 1435+00) 12 253 Mar-06-2015 Mar-23-2015 SKW-5DOUT (MLK)

264W.1-PAVE-005 Place Base and Inter. Asphalt including Shoulders - I-264 WB (STA 1419+70 to 1435+00) 3 253 Mar-24-2015 Mar-26-2015 SKW-5DOUT (MLK)

264W.1-EART-015 Construct and Seed Shoulders - I-264 WB (STA 1419+70 to 1435+00) 2 253 Mar-27-2015 Mar-30-2015 SKW-5DOUT (MLK)

264W.1-RAIL-005 Install Guardrail - I-264 WB (STA 1419+70 to 1435+00) 2 253 Mar-31-2015 Apr-01-2015 SKW-5DOUT (MLK)

Bridge Widening - N&P Belt Line RailroadBridge Widening - N&P Belt Line Railroad 246 318 Jan-30-2014 Jan-08-2015

2011 2012 2013 2014 2015 2016 2017 2018

Construct Footers, Columns, and Caps - Des Moines Ave widening

Construct Abutment B - Des Moines Ave widening

Erect Structural Steel Girders - Des Moines Ave widening

Construct Bridge Decks - Des Moines Ave widening

Construct Approach Slab A - Des Moines Ave widening

Construct Approach Slab B - Des Moines Ave widening

Slipform Barrier Wall - Des Moines Ave widening

Excavate / Place Embankment Fill - I-264 EB (STA 1447+00 to 1461+44)

Install Storm Drainage - I-264 EB (STA 1447+00 to 1461+44)

Install Conduit for Lighting and ITS - I-264 EB (STA 1447+00 to 1461+44)

Install ITS Devices - I-264 EB (STA 1447+00 to 1461+44)

Erect Lighting Poles - I-264 EB (STA 1447+00 to 1461+44)

Pull Wiring and Terminate ITS Devices - I-264 EB (STA 1447+00 to 1461+44)

Pull Wiring and Terminate Lighting - I-264 EB (STA 1447+00 to 1461+44)

Remove Ex. Conduit for Lighting and ITS - I-264 EB (STA 1447+00 to 1461+44)

Sawcut / Demolish Existing Pavement - I-264 EB (STA 1447+00 to 1461+44)

Fine grade, place sub-base, and underdrains - I-264 EB (STA 1447+00 to 1461+44)

Place Base and Inter. Asphalt including Shoulders - I-264 EB (STA 1447+00 to 1461+44)

Construct and Seed Shoulders - I-264 EB (STA 1447+00 to 1461+44)

Install Guardrail - I-264 EB (STA 1447+00 to 1461+44)

Construct Noise Wall 4 (I-264 STA 1465+01 to 1475+43)

Excavate / Place Embankment Fill - I-264 EB (STA 1431+83 to 1447+00)

Install Storm Drainage - I-264 EB (STA 1431+83 to 1447+00)

Install Conduit for Lighting and ITS - I-264 EB (STA 1431+83 to 1447+00)

Install ITS Devices - I-264 EB (STA 1431+83 to 1447+00)

Erect Lighting Poles - I-264 EB (STA 1431+83 to 1447+00)

Pull Wiring and Terminate ITS Devices - I-264 EB (STA 1431+83 to 1447+00)

Pull Wiring and Terminate Lighting - I-264 EB (STA 1431+83 to 1447+00)

Remove Ex. Conduit for Lighting and ITS - I-264 EB (STA 1431+83 to 1447+00)

Sawcut / Demolish Existing Pavement - I-264 EB (STA 1431+83 to 1447+00)

Fine grade, place sub-base, and underdrains - I-264 EB (STA 1431+83 to 1447+00)

Place Base and Inter. Asphalt including Shoulders - I-264 EB (STA 1431+83 to 1447+00)

Construct and Seed Shoulders - I-264 EB (STA 1431+83 to 1447+00)

Install Guardrail - I-264 EB (STA 1431+83 to 1447+00)

Construct Storm Water Pond 8

Excavate / Place Embankment Fill - I-264 WB (STA 1419+70 to 1435+00)

Install Storm Drainage - I-264 WB (STA 1419+70 to 1435+00)

Install Conduit for Lighting - I-264 WB (STA 1419+70 to 1435+00)

Erect Lighting Poles - I-264 WB (STA 1419+70 to 1435+00)

Pull Wiring and Terminate Lighting - I-264 WB (STA 1419+70 to 1435+00)

Remove Ex. Conduit for Lighting - I-264 WB (STA 1419+70 to 1435+00)

Sawcut / Demolish Existing Pavement - I-264 WB (STA 1419+70 to 1435+00)

Fine grade, place sub-base, and underdrains - I-264 WB (STA 1419+70 to 1435+00)

Place Base and Inter. Asphalt including Shoulders - I-264 WB (STA 1419+70 to 1435+00)

Construct and Seed Shoulders - I-264 WB (STA 1419+70 to 1435+00)

Install Guardrail - I-264 WB (STA 1419+70 to 1435+00)
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Activity ID Activity Name OD TF Start Finish Calendar

NPBL.1-PILE-005 Drive Test Piles (incl. Ground Improvement Test Piles) - N&P Belt Line Railroad widening 7 14 Jan-30-2014 Feb-07-2014 SKW-HURRICANE 
(MLK)NPBL.1-PILE-010 Approve pile lengths / Procure production piles - N&P Belt Line Railroad widening 30 21 Feb-08-2014 Mar-09-2014 SKW-7DAY (MLK)

NPBL.1-PILE-015 Drive Ground Improvement Piles - N&P Belt Line Railroad widening - Abutment A 15 15 Mar-10-2014 Mar-28-2014 SKW-HURRICANE 
(MLK)NPBL.1-PILE-020 Drive production piles - N&P Belt Line Railroad widening 20 15 Mar-31-2014 Apr-25-2014 SKW-HURRICANE 
(MLK)NPBL.1-PILE-025 Drive Ground Improvement Piles - N&P Belt Line widening - Abutment B 15 15 Apr-28-2014 May-16-2014 SKW-HURRICANE 
(MLK)NPBL.1-ABTA-005 Construct Abutment A - N&P Belt Line Railroad widening 15 15 Apr-28-2014 May-16-2014 SKW-HURRICANE 
(MLK)NPBL.1-SUBS-005 Construct Footers, Columns, and Caps - N&P Belt Line Railroad widening 47 223 Apr-28-2014 Nov-04-2014 SKW-HURRICANE 
(MLK)NPBL.1-ABTB-005 Construct Abutment B - N&P Belt Line Railroad widening 15 15 May-19-2014 Jun-09-2014 SKW-HURRICANE 
(MLK)NPBL.1-SGDR-005 Erect Structural Steel Girders - N&P Belt Line Railroad widening 8 223 Nov-05-2014 Nov-14-2014 SKW-HURRICANE 
(MLK)NPBL.1-DECK-005 Construct Bridge Decks - N&P Belt Line Railroad widening 18 223 Nov-17-2014 Dec-12-2014 SKW-HURRICANE 
(MLK)NPBL.1-APPR-A05 Construct Approach Slab A - N&P Belt Line Railroad widening 10 223 Dec-15-2014 Dec-29-2014 SKW-HURRICANE 
(MLK)NPBL.1-APPR-B05 Construct Approach Slab B - N&P Belt Line Railroad widening 10 223 Dec-15-2014 Dec-29-2014 SKW-HURRICANE 
(MLK)NPBL.1-BARR-005 Slipform Barrier Wall - N&P Belt Line Railroad widening 2 223 Dec-30-2014 Dec-31-2014 SKW-HURRICANE 
(MLK)NPBL.1-DEMO-005 Demo Barrier Wall - N&P Belt Line Railroad widening 5 223 Jan-02-2015 Jan-08-2015 SKW-HURRICANE 
(MLK)Retaining Wall 1Retaining Wall 1 20 401 Apr-21-2014 May-16-2014 SKW-5DOUT (MLK)

264W.1-RTG-001 Construct Retaining Wall 1 20 401 Apr-21-2014 May-16-2014 SKW-5DOUT (MLK)

I-264 Westbound STA 1435+00 to 1453+67I-264 Westbound STA 1435+00 to 1453+67 461 4 May-30-2014 Mar-25-2016 SKW-5DOUT (MLK)

264W.1-EART-010 Excavate / Place Embankment Fill - I-264 WB (STA 1435+00 to 1453+67) 30 48 May-30-2014 Jul-11-2014 SKW-5DOUT (MLK)

264W.1-STORM-010 Install Storm Drainage - I-264 WB (STA 1435+00 to 1453+67) 20 393 Jun-06-2014 Jul-03-2014 SKW-5DOUT (MLK)

264W.1-LTG-010 Install Conduit for Lighting - I-264 WB (STA 1435+00 to 1453+67) 10 333 Sep-30-2014 Oct-13-2014 SKW-5DOUT (MLK)

264W.1-LTG-020 Erect Lighting Poles - I-264 WB (STA 1435+00 to 1453+67) 5 333 Oct-14-2014 Oct-20-2014 SKW-5DOUT (MLK)

264W.1-LTG-030 Pull Wiring and Terminate Lighting - I-264 WB (STA 1435+00 to 1453+67) 5 333 Oct-21-2014 Oct-27-2014 SKW-5DOUT (MLK)

SWP.1-STORM-020 Construct Storm Water Pond 20 15 161 May-11-2015 Jun-01-2015 SKW-5DOUT (MLK)

264W.1-LTG-040 Remove Ex. Conduit for Lighting - I-264 WB (STA 1435+00 to 1453+67) 5 4 Feb-18-2016 Feb-24-2016 SKW-5DOUT (MLK)

264W.1-DEMO-015 Sawcut / Demolish Existing Pavement - I-264 WB (STA 1435+00 to 1453+67) 3 4 Feb-25-2016 Feb-29-2016 SKW-5DOUT (MLK)

264W.1-ROAD-010 Fine grade, place sub-base, and underdrains - I-264 WB (STA 1435+00 to 1453+67) 12 4 Mar-01-2016 Mar-16-2016 SKW-5DOUT (MLK)

264W.1-PAVE-010 Place Base and Inter. Asphalt including Shoulders - I-264 WB (STA 1435+00 to 1453+67) 3 4 Mar-17-2016 Mar-21-2016 SKW-5DOUT (MLK)

264W.1-EART-020 Construct and Seed Shoulders - I-264 WB (STA 1435+00 to 1453+67) 2 4 Mar-22-2016 Mar-23-2016 SKW-5DOUT (MLK)

264W.1-RAIL-010 Install Guardrail - I-264 WB (STA 1435+00 to 1453+67) 2 4 Mar-24-2016 Mar-25-2016 SKW-5DOUT (MLK)

Retaining Wall 6Retaining Wall 6 15 378 May-30-2014 Jun-19-2014 SKW-5DOUT (MLK)

264W.1-RTG-006 Construct Retaining Wall 6 15 378 May-30-2014 Jun-19-2014 SKW-5DOUT (MLK)

Ramp SERamp SE 443 358 Jul-18-2013 Mar-30-2015

RSE.1-PILE-010 Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp SE 6 4 Jul-18-2013 Jul-25-2013 SKW-5DOUT (MLK)

RSE.1-PILE-015 Approve pile lengths / Procure production piles - Ramp SE 30 218 Jul-26-2013 Aug-24-2013 SKW-7DAY (MLK)

RSE.1-PILE-005 Drive Ground Improvement Piles - Ramp SE 20 101 Nov-01-2013 Dec-02-2013 SKW-5DOUT (MLK)

RSE.1-PILE-020 Drive production piles - Ramp SE 24 101 Dec-03-2013 Jan-07-2014 SKW-5DOUT (MLK)

RSE.1-ABTA-005 Construct Abutment A - Ramp SE 15 110 Jan-08-2014 Jan-28-2014 SKW-5DOUT (MLK)

RSE.1-SUBS-005 Construct Footers, Columns, and Caps - Ramp SE 24 93 Jan-20-2014 Feb-21-2014 SKW-5DOUT (MLK)

RSE.1-SGDR-005 Erect Structural Steel Girders - Ramp SE 24 0 Jul-07-2014 Aug-07-2014 SKW-5DOUT (MLK)

RSE.1-DECK-005 Construct Bridge Decks - Ramp SE 24 312 Aug-08-2014 Sep-11-2014 SKW-5DOUT (MLK)

RSE.1-APPR-005 Construct Approach Slab A - Ramp SE 10 344 Sep-12-2014 Sep-25-2014 SKW-5DOUT (MLK)

RSE.1-BARR-005 Slipform Barrier Wall - Ramp SE 3 220 Mar-26-2015 Mar-30-2015 SKW-5DOUT (MLK)

Storm Water Pond 14Storm Water Pond 14 15 239 Dec-29-2014 Jan-19-2015 SKW-5DOUT (MLK)

SWP.1-STORM-014 Construct Storm Water Pond 14 15 239 Dec-29-2014 Jan-19-2015 SKW-5DOUT (MLK)

Columbus Avenue at P.R.H.A.Columbus Avenue at P.R.H.A. 10 640 Jan-20-2014 Jan-31-2014 SKW-5DOUT (MLK)

COL.1-ROAD-005 Construct Columbus Avenue Driveway 10 640 Jan-20-2014 Jan-31-2014 SKW-5DOUT (MLK)

Mainline NB & SB Bridges - STA 1000+00 to 1010+46Mainline NB & SB Bridges - STA 1000+00 to 1010+46 269 154 Jun-24-2013 Jul-03-2014

Unit C - Mainline (Phase 1)Unit C - Mainline (Phase 1) 269 0 Jun-24-2013 Jul-03-2014

ML.1-PILE-C05 Drive Test Piles - Mainline - Unit C - Phase 1 5 4 Jun-24-2013 Jun-28-2013 SKW-5DOUT (MLK)

ML.1-PILE-C10 Approve pile lengths / Procure production piles - Mainline - Unit C - Phase 1 30 73 Jun-29-2013 Jul-28-2013 SKW-7DAY (MLK)

ML.1-PILE-C15 Drive production piles - Mainline - Unit C - Phase 1 19 52 Jul-29-2013 Aug-22-2013 SKW-5DOUT (MLK)

ML.1-SGDR-C05 Erect Structural Steel Girders - Mainline - Unit C - Phase 1 24 0 Jun-02-2014 Jul-03-2014 SKW-5DOUT (MLK)

Unit B - MainlineUnit B - Mainline 264 154 Jul-01-2013 Jul-03-2014

2011 2012 2013 2014 2015 2016 2017 2018

Drive Test Piles (incl. Ground Improvement Test Piles) - N&P Belt Line Railroad widening

Approve pile lengths / Procure production piles - N&P Belt Line Railroad widening

Drive Ground Improvement Piles - N&P Belt Line Railroad widening - Abutment A

Drive production piles - N&P Belt Line Railroad widening

Drive Ground Improvement Piles - N&P Belt Line widening - Abutment B

Construct Abutment A - N&P Belt Line Railroad widening

Construct Footers, Columns, and Caps - N&P Belt Line Railroad widening

Construct Abutment B - N&P Belt Line Railroad widening

Erect Structural Steel Girders - N&P Belt Line Railroad widening

Construct Bridge Decks - N&P Belt Line Railroad widening

Construct Approach Slab A - N&P Belt Line Railroad widening

Construct Approach Slab B - N&P Belt Line Railroad widening

Slipform Barrier Wall - N&P Belt Line Railroad widening

Demo Barrier Wall - N&P Belt Line Railroad widening

Construct Retaining Wall 1

Excavate / Place Embankment Fill - I-264 WB (STA 1435+00 to 1453+67)

Install Storm Drainage - I-264 WB (STA 1435+00 to 1453+67)

Install Conduit for Lighting - I-264 WB (STA 1435+00 to 1453+67)

Erect Lighting Poles - I-264 WB (STA 1435+00 to 1453+67)

Pull Wiring and Terminate Lighting - I-264 WB (STA 1435+00 to 1453+67)

Construct Storm Water Pond 20

Remove Ex. Conduit for Lighting - I-264 WB (STA 1435+00 to 1453+67)

Sawcut / Demolish Existing Pavement - I-264 WB (STA 1435+00 to 1453+67)

Fine grade, place sub-base, and underdrains - I-264 WB (STA 1435+00 to 1453+67)

Place Base and Inter. Asphalt including Shoulders - I-264 WB (STA 1435+00 to 1453+67)

Construct and Seed Shoulders - I-264 WB (STA 1435+00 to 1453+67)

Install Guardrail - I-264 WB (STA 1435+00 to 1453+67)

Construct Retaining Wall 6

Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp SE

Approve pile lengths / Procure production piles - Ramp SE

Drive Ground Improvement Piles - Ramp SE

Drive production piles - Ramp SE

Construct Abutment A - Ramp SE

Construct Footers, Columns, and Caps - Ramp SE

Erect Structural Steel Girders - Ramp SE

Construct Bridge Decks - Ramp SE

Construct Approach Slab A - Ramp SE

Slipform Barrier Wall - Ramp SE

Construct Storm Water Pond 14

Construct Columbus Avenue Driveway

Drive Test Piles - Mainline - Unit C - Phase 1

Approve pile lengths / Procure production piles - Mainline - Unit C - Phase 1

Drive production piles - Mainline - Unit C - Phase 1

Erect Structural Steel Girders - Mainline - Unit C - Phase 1
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Activity ID Activity Name OD TF Start Finish Calendar

ML.1-PILE-B05 Drive Test Piles - Mainline - Unit B 6 4 Jul-01-2013 Jul-09-2013 SKW-5DOUT (MLK)

ML.1-PILE-B10 Approve pile lengths / Procure production piles - Mainline - Unit B 30 89 Jul-10-2013 Aug-08-2013 SKW-7DAY (MLK)

ML.1-PILE-B15 Drive production piles - Mainline - Unit B 22 52 Aug-23-2013 Sep-24-2013 SKW-5DOUT (MLK)

ML.1-SUBS-B05 Construct Footers, Columns, and Caps - Mainline - Unit B 28 15 Feb-18-2014 Mar-27-2014 SKW-5DOUT (MLK)

ML.1-SGDR-B05 Erect Structural Steel Girders - Mainline - Unit B 30 0 Apr-18-2014 May-30-2014 SKW-5DOUT (MLK)

ML.1-DECK-B05 Construct Bridge Decks - Mainline - Unit B 24 148 Jun-02-2014 Jul-03-2014 SKW-5DOUT (MLK)

Unit A - MainlineUnit A - Mainline 224 162 Jul-10-2013 May-19-2014

ML.1-PILE-A05 Drive Test Piles (incl. Ground Improvement Test Piles) - Mainline - Unit A 6 4 Jul-10-2013 Jul-17-2013 SKW-5DOUT (MLK)

ML.1-PILE-A10 Approve pile lengths / Procure production piles - Mainline - Unit A 30 115 Jul-18-2013 Aug-16-2013 SKW-7DAY (MLK)

ML.1-PILE-A15 Drive production piles - Mainline - Unit A 27 52 Sep-25-2013 Oct-31-2013 SKW-5DOUT (MLK)

ML.1-SUBS-A05 Construct Footers, Columns, and Caps - Mainline - Unit A 33 0 Jan-20-2014 Mar-06-2014 SKW-5DOUT (MLK)

ML.1-SGDR-A05 Erect Structural Steel Girders - Mainline - Unit A 30 0 Mar-07-2014 Apr-17-2014 SKW-5DOUT (MLK)

ML.1-DECK-A05 Construct Bridge Decks - Mainline - Unit A 22 156 Apr-18-2014 May-19-2014 SKW-5DOUT (MLK)

MLK Phase 2MLK Phase 2 580 79 Sep-23-2013 Dec-11-2015

Storm Water Ponds 16, 20 & 24Storm Water Ponds 16, 20 & 24 135 66 Jun-02-2015 Dec-11-2015 SKW-5DOUT (MLK)

SWP.2-STORM-016 Construct Storm Water Pond 16 15 161 Jun-02-2015 Jun-22-2015 SKW-5DOUT (MLK)

SWP.2-STORM-024 Construct Storm Water Pond 24 15 66 Nov-19-2015 Dec-11-2015 SKW-5DOUT (MLK)

Ramp SWRamp SW 276 227 Mar-05-2014 Mar-25-2015

RSW.2-PILE-010 Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp SW 6 52 Mar-05-2014 Mar-12-2014 SKW-5DOUT (MLK)

RSW.2-PILE-015 Approve pile lengths / Procure production piles - Ramp SW 30 75 Mar-13-2014 Apr-11-2014 SKW-7DAY (MLK)

RSW.2-PILE-005 Drive Ground Improvement Piles - Ramp SW 15 4 Jun-20-2014 Jul-11-2014 SKW-5DOUT (MLK)

RSW.2-PILE-020 Drive production piles - Ramp SW 14 4 Jul-14-2014 Jul-31-2014 SKW-5DOUT (MLK)

RSW.2-ABTA-005 Construct Abutment A - Ramp SW 15 4 Aug-01-2014 Aug-21-2014 SKW-5DOUT (MLK)

RSW.2-SUBS-005 Construct Footers, Columns, and Caps - Ramp SW 19 85 Aug-01-2014 Aug-27-2014 SKW-5DOUT (MLK)

RSW.2-SGDR-005 Erect Structural Steel Girders - Ramp SW 17 0 Dec-31-2014 Jan-23-2015 SKW-5DOUT (MLK)

RSW.2-DECK-005 Construct Bridge Decks - Ramp SW 30 220 Jan-26-2015 Mar-09-2015 SKW-5DOUT (MLK)

RSW.2-APPR-005 Construct Approach Slab A - Ramp SW 10 220 Mar-10-2015 Mar-23-2015 SKW-5DOUT (MLK)

RSW.2-BARR-005 Slipform Barrier Wall - Ramp SW 2 220 Mar-24-2015 Mar-25-2015 SKW-5DOUT (MLK)

Retaining Walls 2 & 3Retaining Walls 2 & 3 25 344 Aug-08-2014 Sep-12-2014 SKW-5DOUT (MLK)

RSW.2-MSE-0203 Construct MSE Walls 2 and 3 - Ramp SW 25 344 Aug-08-2014 Sep-12-2014 SKW-5DOUT (MLK)

Ramp WNRamp WN 361 191 Feb-10-2014 Jun-29-2015

Unit B - Ramp WNUnit B - Ramp WN 361 168 Feb-10-2014 Jun-29-2015

RWN.2-PILE-B05 Drive Test Piles - Ramp WN - Unit B 5 18 Feb-10-2014 Feb-14-2014 SKW-5DOUT (MLK)

RWN.2-PILE-B10 Approve pile lengths / Procure production piles - Ramp WN - Unit B 30 65 Feb-15-2014 Mar-16-2014 SKW-7DAY (MLK)

RWN.2-PILE-B15 Drive production piles - Ramp WN - Unit B 5 4 May-15-2014 May-21-2014 SKW-5DOUT (MLK)

RWN.2-SUBS-B05 Construct Footers, Columns, and Caps - Ramp WN - Unit B 14 266 Jul-07-2014 Jul-24-2014 SKW-5DOUT (MLK)

RWN.2-SGDR-B05 Erect Structural Steel Girders - Ramp WN - Unit B 10 93 Apr-02-2015 Apr-15-2015 SKW-5DOUT (MLK)

RWN.2-DECK-B05 Construct Bridge Decks - Ramp WN - Unit B 30 161 May-11-2015 Jun-22-2015 SKW-5DOUT (MLK)

RWN.2-BARR-005 Slipform Barrier Wall - Ramp WN - Units A to B 5 161 Jun-23-2015 Jun-29-2015 SKW-5DOUT (MLK)

Unit A - Ramp WNUnit A - Ramp WN 319 0 Feb-18-2014 May-08-2015

RWN.2-PILE-A05 Drive Test Piles - Ramp WN - Unit A 6 18 Feb-18-2014 Feb-25-2014 SKW-5DOUT (MLK)

RWN.2-PILE-A10 Approve pile lengths / Procure production piles - Ramp WN - Unit A 30 62 Feb-26-2014 Mar-27-2014 SKW-7DAY (MLK)

RWN.2-PILE-A15 Drive production piles - Ramp WN - Unit A 15 4 May-22-2014 Jun-12-2014 SKW-5DOUT (MLK)

RWN.2-SUBS-A05 Construct Footers, Columns, and Caps - Ramp WN - Unit A 24 161 Jun-13-2014 Jul-17-2014 SKW-5DOUT (MLK)

RWN.2-SGDR-A05 Erect Structural Steel Girders - Ramp WN - Unit A 17 0 Mar-10-2015 Apr-01-2015 SKW-5DOUT (MLK)

RWN.2-DECK-A05 Construct Bridge Decks - Ramp WN - Unit A 27 0 Apr-02-2015 May-08-2015 SKW-5DOUT (MLK)

Abutment A - Ramp WNAbutment A - Ramp WN 323 217 Feb-26-2014 May-22-2015

RWN.2-PILE-AB05 Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp WN - Abutment A 5 18 Feb-26-2014 Mar-04-2014 SKW-5DOUT (MLK)

RWN.2-PILE-AB10 Approve pile lengths / Procure production piles - Abutment A - Ramp WN 30 26 Mar-05-2014 Apr-03-2014 SKW-7DAY (MLK)

RWN.2-PILE-005 Drive Ground Improvement Piles - Ramp WN 15 4 Apr-24-2014 May-14-2014 SKW-5DOUT (MLK)

RWN.2-PILE-AB15 Drive production piles - Ramp WN - Abutment A 5 4 Jun-13-2014 Jun-19-2014 SKW-5DOUT (MLK)

RWN.2-ABTA-005 Construct Abutment A - Ramp WN 15 48 Jun-20-2014 Jul-11-2014 SKW-5DOUT (MLK)

RWN.2-APPR-005 Construct Approach Slab A - Ramp WN 10 209 May-11-2015 May-22-2015 SKW-5DOUT (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Drive Test Piles - Mainline - Unit B

Approve pile lengths / Procure production piles - Mainline - Unit B

Drive production piles - Mainline - Unit B

Construct Footers, Columns, and Caps - Mainline - Unit B

Erect Structural Steel Girders - Mainline - Unit B

Construct Bridge Decks - Mainline - Unit B

Drive Test Piles (incl. Ground Improvement Test Piles) - Mainline - Unit A

Approve pile lengths / Procure production piles - Mainline - Unit A

Drive production piles - Mainline - Unit A

Construct Footers, Columns, and Caps - Mainline - Unit A

Erect Structural Steel Girders - Mainline - Unit A

Construct Bridge Decks - Mainline - Unit A

Construct Storm Water Pond 16

Construct Storm Water Pond 24

Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp SW

Approve pile lengths / Procure production piles - Ramp SW

Drive Ground Improvement Piles - Ramp SW

Drive production piles - Ramp SW

Construct Abutment A - Ramp SW

Construct Footers, Columns, and Caps - Ramp SW

Erect Structural Steel Girders - Ramp SW

Construct Bridge Decks - Ramp SW

Construct Approach Slab A - Ramp SW

Slipform Barrier Wall - Ramp SW

Construct MSE Walls 2 and 3 - Ramp SW

Drive Test Piles - Ramp WN - Unit B

Approve pile lengths / Procure production piles - Ramp WN - Unit B

Drive production piles - Ramp WN - Unit B

Construct Footers, Columns, and Caps - Ramp WN - Unit B

Erect Structural Steel Girders - Ramp WN - Unit B

Construct Bridge Decks - Ramp WN - Unit B

Slipform Barrier Wall - Ramp WN - Units A to B

Drive Test Piles - Ramp WN - Unit A

Approve pile lengths / Procure production piles - Ramp WN - Unit A

Drive production piles - Ramp WN - Unit A

Construct Footers, Columns, and Caps - Ramp WN - Unit A

Erect Structural Steel Girders - Ramp WN - Unit A

Construct Bridge Decks - Ramp WN - Unit A

Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp WN - Abutment A

Approve pile lengths / Procure production piles - Abutment A - Ramp WN

Drive Ground Improvement Piles - Ramp WN

Drive production piles - Ramp WN - Abutment A

Construct Abutment A - Ramp WN

Construct Approach Slab A - Ramp WN
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Activity ID Activity Name OD TF Start Finish Calendar

Retaining Walls 4 & 5Retaining Walls 4 & 5 25 333 Aug-25-2014 Sep-29-2014 SKW-5DOUT (MLK)

RWN.2-MSE-0405 Construct MSE Walls 4 and 5 - Ramp WN 25 333 Aug-25-2014 Sep-29-2014 SKW-5DOUT (MLK)

Noise Wall 5Noise Wall 5 25 406 Jun-20-2014 Jul-25-2014 SKW-5DOUT (MLK)

RWN.2-NOISE-005 Construct Noise Wall 5 (Ramp WN - STA 404+99  to I-264 STA 1455+99 ) 25 406 Jun-20-2014 Jul-25-2014 SKW-5DOUT (MLK)

Mainline NB & SB Bridges - STA 1010+46 to 1029+66Mainline NB & SB Bridges - STA 1010+46 to 1029+66 536 123 Sep-23-2013 Oct-12-2015

Unit C - Mainline (Phase 2)Unit C - Mainline (Phase 2) 330 68 Sep-23-2013 Dec-26-2014

ML.2-PILE-C20 Drive Test Piles - Mainline - Unit C - Phase 2 6 4 Sep-23-2013 Sep-30-2013 SKW-5DOUT (MLK)

ML.2-PILE-C25 Approve pile lengths / Procure production piles - Mainline - Unit C - Phase 2 30 6 Oct-01-2013 Oct-30-2013 SKW-7DAY (MLK)

ML.2-PILE-C30 Drive production piles - Mainline - Unit C - Phase 2 19 4 Oct-31-2013 Nov-26-2013 SKW-5DOUT (MLK)

ML.1-SUBS-C05 Construct Footers, Columns, and Caps - Mainline - Unit C - Phase 1 18 35 Mar-18-2014 Apr-10-2014 SKW-5DOUT (MLK)

ML.2-SUBS-C10 Construct Footers, Columns, and Caps - Mainline - Unit C - Phase 2 27 109 Mar-26-2014 May-01-2014 SKW-5DOUT (MLK)

ML.2-SGDR-C10 Erect Structural Steel Girders - Mainline - Unit C - Phase 2 17 0 Oct-07-2014 Oct-29-2014 SKW-5DOUT (MLK)

ML.2-DECK-C05 Construct Bridge Decks - Mainline - Unit C - Phase 2 39 66 Oct-30-2014 Dec-26-2014 SKW-5DOUT (MLK)

Unit D - MainlineUnit D - Mainline 385 67 Oct-01-2013 Mar-23-2015

ML.2-PILE-D05 Drive Test Piles - Mainline - Unit D 6 19 Oct-01-2013 Oct-08-2013 SKW-5DOUT (MLK)

ML.2-PILE-D10 Approve pile lengths / Procure production piles - Mainline - Unit D 30 27 Oct-09-2013 Nov-07-2013 SKW-7DAY (MLK)

ML.2-PILE-D15 Drive production piles - Mainline - Unit D 23 4 Nov-27-2013 Jan-02-2014 SKW-5DOUT (MLK)

ML.2-SUBS-D05 Construct Footers, Columns, and Caps - Mainline - Unit D 33 166 Jan-20-2014 Mar-06-2014 SKW-5DOUT (MLK)

ML.2-SGDR-D05 Erect Structural Steel Girders - Mainline - Unit D 30 0 Oct-30-2014 Dec-12-2014 SKW-5DOUT (MLK)

ML.2-DECK-D05 Construct Bridge Decks - Mainline - Unit D 59 66 Dec-29-2014 Mar-23-2015 SKW-5DOUT (MLK)

Unit E - MainlineUnit E - Mainline 395 68 Oct-09-2013 Apr-14-2015

ML.2-PILE-E05 Drive Test Piles - Mainline - Unit E 5 37 Oct-09-2013 Oct-15-2013 SKW-5DOUT (MLK)

ML.2-PILE-E10 Approve pile lengths / Procure production piles - Mainline - Unit E 30 55 Oct-16-2013 Nov-14-2013 SKW-7DAY (MLK)

ML.2-PILE-E15 Drive production piles - Mainline - Unit E 12 4 Jan-03-2014 Jan-20-2014 SKW-5DOUT (MLK)

ML.2-SUBS-E05 Construct Footers, Columns, and Caps - Mainline - Unit E 23 186 Feb-18-2014 Mar-20-2014 SKW-5DOUT (MLK)

ML.2-SGDR-E05 Erect Structural Steel Girders - Mainline - Unit E 11 0 Dec-15-2014 Dec-30-2014 SKW-5DOUT (MLK)

ML.2-DECK-E05 Construct Bridge Decks - Mainline - Unit E 16 66 Mar-24-2015 Apr-14-2015 SKW-5DOUT (MLK)

Unit F - MainlineUnit F - Mainline 455 67 Oct-16-2013 Jul-14-2015

ML.2-PILE-F05 Drive Test Piles - Mainline - Unit F 6 44 Oct-16-2013 Oct-23-2013 SKW-5DOUT (MLK)

ML.2-PILE-F10 Approve pile lengths / Procure production piles - Mainline - Unit F 30 65 Oct-24-2013 Nov-22-2013 SKW-7DAY (MLK)

ML.2-PILE-F15 Drive production piles - Mainline - Unit F 23 4 Jan-21-2014 Feb-21-2014 SKW-5DOUT (MLK)

ML.2-SUBS-F05 Construct Footers, Columns, and Caps - Mainline - Unit F 33 194 Mar-04-2014 Apr-17-2014 SKW-5DOUT (MLK)

ML.2-SGDR-F05 Erect Structural Steel Girders - Mainline - Unit F 30 0 Jan-26-2015 Mar-09-2015 SKW-5DOUT (MLK)

ML.2-DECK-F05 Construct Bridge Decks - Mainline - Unit F 63 66 Apr-15-2015 Jul-14-2015 SKW-5DOUT (MLK)

Unit G- MainlineUnit G- Mainline 511 123 Oct-28-2013 Oct-12-2015

ML.2-PILE-G05 Drive Test Piles - Mainline - Unit G 6 57 Oct-28-2013 Nov-04-2013 SKW-5DOUT (MLK)

ML.2-PILE-G10 Approve pile lengths / Procure production piles - Mainline - Unit G 30 85 Nov-05-2013 Dec-04-2013 SKW-7DAY (MLK)

ML.2-PILE-G15 Drive production piles - Mainline - Unit G 26 4 Feb-24-2014 Mar-31-2014 SKW-5DOUT (MLK)

ML.2-SUBS-G05 Construct Footers, Columns, and Caps - Mainline - Unit G 33 324 Apr-01-2014 May-15-2014 SKW-5DOUT (MLK)

ML.2-SGDR-G05 Erect Structural Steel Girders - Mainline - Unit G 35 93 Apr-16-2015 Jun-04-2015 SKW-5DOUT (MLK)

ML.2-DECK-G05 Construct Bridge Decks - Mainline - Unit G 43 66 Jul-15-2015 Sep-14-2015 SKW-5DOUT (MLK)

ML.2-BARR-005 Slipform Barrier Wall / Median Barriers - Mainline - Unit A to G 20 118 Sep-15-2015 Oct-12-2015 SKW-5DOUT (MLK)

Unit H - Mainline (Phase 2)Unit H - Mainline (Phase 2) 418 94 Dec-10-2013 Jul-16-2015

ML.2-PILE-H05 Drive Test Piles - Mainline - Unit H - Phase 2 5 55 Dec-10-2013 Dec-16-2013 SKW-5DOUT (MLK)

ML.2-PILE-H10 Approve pile lengths / Procure production piles - Mainline - Unit H - Phase 2 30 81 Dec-17-2013 Jan-15-2014 SKW-7DAY (MLK)

ML.2-PILE-H15 Drive production piles - Mainline - Unit H - Phase 2 17 4 Apr-01-2014 Apr-23-2014 SKW-5DOUT (MLK)

ML.2-SUBS-H05 Construct Footers, Columns, and Caps - Mainline - Unit H - Phase 2 19 349 May-05-2014 May-30-2014 SKW-5DOUT (MLK)

ML.2-SGDR-H05 Erect Structural Steel Girders - Mainline - Unit H - Phase 2 29 93 Jun-05-2015 Jul-16-2015 SKW-5DOUT (MLK)

MLK Phase 3MLK Phase 3 164 204 Oct-09-2014 Jun-03-2015 SKW-5DOUT (MLK)

Harbor Drive Closure - Queen St to North of London BlvdHarbor Drive Closure - Queen St to North of London Blvd 78 184 Oct-09-2014 Jan-30-2015 SKW-5DOUT (MLK)

ML.3-MOT-005 Close Harbor Drive from Queen St to London Blvd (thru-traffic only) 1 122 Oct-09-2014 Oct-09-2014 SKW-5DOUT (MLK)

ML.3-MOT-010 Close Meander Street from King Street to County Street 1 122 Oct-10-2014 Oct-10-2014 SKW-5DOUT (MLK)

RA.3-MOT-005 Close / Detour Ramp A 1 259 Oct-13-2014 Oct-13-2014 SKW-5DOUT (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Construct MSE Walls 4 and 5 - Ramp WN

Construct Noise Wall 5 (Ramp WN - STA 404+99  to I-264 STA 1455+99 )

Drive Test Piles - Mainline - Unit C - Phase 2

Approve pile lengths / Procure production piles - Mainline - Unit C - Phase 2

Drive production piles - Mainline - Unit C - Phase 2

Construct Footers, Columns, and Caps - Mainline - Unit C - Phase 1

Construct Footers, Columns, and Caps - Mainline - Unit C - Phase 2

Erect Structural Steel Girders - Mainline - Unit C - Phase 2

Construct Bridge Decks - Mainline - Unit C - Phase 2

Drive Test Piles - Mainline - Unit D

Approve pile lengths / Procure production piles - Mainline - Unit D

Drive production piles - Mainline - Unit D

Construct Footers, Columns, and Caps - Mainline - Unit D

Erect Structural Steel Girders - Mainline - Unit D

Construct Bridge Decks - Mainline - Unit D

Drive Test Piles - Mainline - Unit E

Approve pile lengths / Procure production piles - Mainline - Unit E

Drive production piles - Mainline - Unit E

Construct Footers, Columns, and Caps - Mainline - Unit E

Erect Structural Steel Girders - Mainline - Unit E

Construct Bridge Decks - Mainline - Unit E

Drive Test Piles - Mainline - Unit F

Approve pile lengths / Procure production piles - Mainline - Unit F

Drive production piles - Mainline - Unit F

Construct Footers, Columns, and Caps - Mainline - Unit F

Erect Structural Steel Girders - Mainline - Unit F

Construct Bridge Decks - Mainline - Unit F

Drive Test Piles - Mainline - Unit G

Approve pile lengths / Procure production piles - Mainline - Unit G

Drive production piles - Mainline - Unit G

Construct Footers, Columns, and Caps - Mainline - Unit G

Erect Structural Steel Girders - Mainline - Unit G

Construct Bridge Decks - Mainline - Unit G

Slipform Barrier Wall / Median Barriers - Mainline - Unit A to G

Drive Test Piles - Mainline - Unit H - Phase 2

Approve pile lengths / Procure production piles - Mainline - Unit H - Phase 2

Drive production piles - Mainline - Unit H - Phase 2

Construct Footers, Columns, and Caps - Mainline - Unit H - Phase 2

Erect Structural Steel Girders - Mainline - Unit H - Phase 2

Close Harbor Drive from Queen St to London Blvd (thru-traffic only)

Close Meander Street from King Street to County Street

Close / Detour Ramp A
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Activity ID Activity Name OD TF Start Finish Calendar

RB.3-MOT-005 Close / Detour Ramp B 1 154 Jan-30-2015 Jan-30-2015 SKW-5DOUT (MLK)

Storm Water Pond 30Storm Water Pond 30 15 184 Mar-24-2015 Apr-13-2015 SKW-5DOUT (MLK)

SWP.3-STORM-030 Construct Storm Water Pond 30 15 184 Mar-24-2015 Apr-13-2015 SKW-5DOUT (MLK)

Mainline MSE Wall & Roadway - STA 1042+66 to 1055+00Mainline MSE Wall & Roadway - STA 1042+66 to 1055+00 162 154 Oct-13-2014 Jun-03-2015 SKW-5DOUT (MLK)

ML.3-DEMO-005 Demolish Existing Pavement - Mainline 15 122 Oct-13-2014 Oct-31-2014 SKW-5DOUT (MLK)

ML.3-EART-005 Excavate / Place Embankment Fill - Mainline 30 122 Nov-03-2014 Dec-16-2014 SKW-5DOUT (MLK)

ML.3-STORM-005 Install Storm Drainage - Mainline 25 211 Nov-10-2014 Dec-16-2014 SKW-5DOUT (MLK)

ML.3-ROAD-005 Fine grade, place sub-base, and underdrains - Mainline 20 211 Dec-17-2014 Jan-15-2015 SKW-5DOUT (MLK)

ML.3-BARR-005 Slipform Barrier Wall - Mainline 15 211 Jan-16-2015 Feb-05-2015 SKW-5DOUT (MLK)

ML.3-PAVE-005 Place Base and Inter. Asphalt including Shoulders - Mainline 20 211 Feb-06-2015 Mar-06-2015 SKW-5DOUT (MLK)

ML.3-EART-010 Construct and Seed Shoulders - Mainline 5 211 Mar-09-2015 Mar-13-2015 SKW-5DOUT (MLK)

Retaining Walls 11 & 12Retaining Walls 11 & 12 30 122 Nov-03-2014 Dec-16-2014 SKW-5DOUT (MLK)

ML.3-MSE-1112 Construct MSE Walls 11 and 12 - Mainline 30 122 Nov-03-2014 Dec-16-2014 SKW-5DOUT (MLK)

Ramp ARamp A 81 190 Dec-17-2014 Apr-13-2015 SKW-5DOUT (MLK)

RA.3-EART-005 Place Embankment Fill - Ramp A 30 122 Dec-17-2014 Jan-29-2015 SKW-5DOUT (MLK)

RA.3-DEMO-005 Demolish Existing Pavement - Ramp A 5 215 Dec-17-2014 Dec-23-2014 SKW-5DOUT (MLK)

RA.3-STORM-005 Install Storm Drainage - Ramp A 20 215 Dec-24-2014 Jan-22-2015 SKW-5DOUT (MLK)

RA.3-LTG-005 Install Conduit for Lighting - Ramp A 10 190 Jan-30-2015 Feb-12-2015 SKW-5DOUT (MLK)

RA.3-LTG-010 Erect Lighting Poles - Ramp A 5 190 Feb-13-2015 Feb-20-2015 SKW-5DOUT (MLK)

RA.3-LTG-015 Pull Wiring and Terminate Lighting - Ramp A 5 190 Feb-23-2015 Feb-27-2015 SKW-5DOUT (MLK)

RA.3-ROAD-005 Fine grade, place sub-base, and underdrains - Ramp A 15 190 Mar-02-2015 Mar-20-2015 SKW-5DOUT (MLK)

RA.3-PAVE-005 Place Base and Inter. Asphalt including Shoulders - Ramp A 10 190 Mar-23-2015 Apr-03-2015 SKW-5DOUT (MLK)

RA.3-EART-010 Construct and Seed Shoulders - Ramp A 3 190 Apr-06-2015 Apr-08-2015 SKW-5DOUT (MLK)

RA.3-RAIL-005 Install Guardrail - Ramp A 3 190 Apr-09-2015 Apr-13-2015 SKW-5DOUT (MLK)

Retaining Wall 13Retaining Wall 13 30 122 Dec-17-2014 Jan-29-2015 SKW-5DOUT (MLK)

RA.3-MSE-13 Construct MSE Wall 13 - Ramp A 30 122 Dec-17-2014 Jan-29-2015 SKW-5DOUT (MLK)

Ramp BRamp B 86 154 Feb-02-2015 Jun-03-2015 SKW-5DOUT (MLK)

RB.3-DEMO-005 Demolish Existing Pavement - Ramp B 5 154 Feb-02-2015 Feb-06-2015 SKW-5DOUT (MLK)

RB.3-EART-005 Excavate / Place Embankment Fill - Ramp B 30 154 Feb-09-2015 Mar-23-2015 SKW-5DOUT (MLK)

RB.3-STORM-005 Install Storm Drainage - Ramp B 20 179 Feb-17-2015 Mar-16-2015 SKW-5DOUT (MLK)

RB.3-LTG-005 Install Conduit for Lighting - Ramp B 10 154 Mar-24-2015 Apr-06-2015 SKW-5DOUT (MLK)

RB.3-LTG-010 Erect Lighting Poles - Ramp B 5 154 Apr-07-2015 Apr-13-2015 SKW-5DOUT (MLK)

RB.3-LTG-015 Pull Wiring and Terminate Lighting - Ramp B 5 154 Apr-14-2015 Apr-20-2015 SKW-5DOUT (MLK)

RB.3-ROAD-005 Fine grade, place sub-base, and underdrains - Ramp B 15 154 Apr-21-2015 May-11-2015 SKW-5DOUT (MLK)

RB.3-PAVE-005 Place Base and Inter. Asphalt including Shoulders - Ramp B 10 154 May-12-2015 May-26-2015 SKW-5DOUT (MLK)

RB.3-EART-010 Construct and Seed Shoulders - Ramp B 3 154 May-27-2015 May-29-2015 SKW-5DOUT (MLK)

RB.3-RAIL-005 Install Guardrail - Ramp B 3 154 Jun-01-2015 Jun-03-2015 SKW-5DOUT (MLK)

Local Street ImprovementsLocal Street Improvements 71 295 Oct-13-2014 Jan-23-2015 SKW-5DOUT (MLK)

Construct King St - County St ConnectorConstruct King St - County St Connector 30 295 Oct-13-2014 Nov-21-2014 SKW-5DOUT (MLK)

KING.3-ROAD-010 Construct King Street to County Street West Connecting Road 15 295 Oct-13-2014 Oct-31-2014 SKW-5DOUT (MLK)

KING.3-ROAD-005 Construct King Street to County Street East Connecting Road 15 295 Nov-03-2014 Nov-21-2014 SKW-5DOUT (MLK)

Construct MacArthur Ave - Queen St ConnectorConstruct MacArthur Ave - Queen St Connector 41 295 Nov-24-2014 Jan-23-2015 SKW-5DOUT (MLK)

CONN.3-ROAD-005 Construct MacArthur Ave to Queen Street Connecting Road 10 295 Nov-24-2014 Dec-09-2014 SKW-5DOUT (MLK)

QNST.3-ROAD-005 Construct Queen Street Roadway Improvements 15 295 Jan-05-2015 Jan-23-2015 SKW-5DOUT (MLK)

MLK Phase 4MLK Phase 4 512 87 Jan-20-2014 Jan-05-2016

Harbor Drive Closure - Turnpike Rd to Queen StHarbor Drive Closure - Turnpike Rd to Queen St 1 295 Dec-10-2014 Dec-10-2014 SKW-5DOUT (MLK)

ML.4-MOT-005 Close Harbor Drive from Turnpike Rd to Queen Street 1 295 Dec-10-2014 Dec-10-2014 SKW-5DOUT (MLK)

Storm Water Pond 25Storm Water Pond 25 15 66 Dec-14-2015 Jan-05-2016 SKW-5DOUT (MLK)

SWP.4-STORM-025 Construct Storm Water Pond 25 15 66 Dec-14-2015 Jan-05-2016 SKW-5DOUT (MLK)

Mainline NB & SB Bridges - STA 1029+66 to 1042+66Mainline NB & SB Bridges - STA 1029+66 to 1042+66 370 99 Jul-21-2014 Dec-18-2015

Abutment A - MainlineAbutment A - Mainline 68 276 Jul-21-2014 Oct-22-2014

ML.4-PILE-AB05 Drive Test Piles - Mainline - Abutment A 5 109 Jul-21-2014 Jul-25-2014 SKW-5DOUT (MLK)

ML.4-PILE-AB10 Approve pile lengths / Procure production piles - Mainline - Abutment A 30 178 Jul-26-2014 Aug-24-2014 SKW-7DAY (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Close / Detour Ramp B

Construct Storm Water Pond 30

Demolish Existing Pavement - Mainline

Excavate / Place Embankment Fill - Mainline

Install Storm Drainage - Mainline

Fine grade, place sub-base, and underdrains - Mainline

Slipform Barrier Wall - Mainline

Place Base and Inter. Asphalt including Shoulders - Mainline

Construct and Seed Shoulders - Mainline

Construct MSE Walls 11 and 12 - Mainline

Place Embankment Fill - Ramp A

Demolish Existing Pavement - Ramp A

Install Storm Drainage - Ramp A

Install Conduit for Lighting - Ramp A

Erect Lighting Poles - Ramp A

Pull Wiring and Terminate Lighting - Ramp A

Fine grade, place sub-base, and underdrains - Ramp A

Place Base and Inter. Asphalt including Shoulders - Ramp A

Construct and Seed Shoulders - Ramp A

Install Guardrail - Ramp A

Construct MSE Wall 13 - Ramp A

Demolish Existing Pavement - Ramp B

Excavate / Place Embankment Fill - Ramp B

Install Storm Drainage - Ramp B

Install Conduit for Lighting - Ramp B

Erect Lighting Poles - Ramp B

Pull Wiring and Terminate Lighting - Ramp B

Fine grade, place sub-base, and underdrains - Ramp B

Place Base and Inter. Asphalt including Shoulders - Ramp B

Construct and Seed Shoulders - Ramp B

Install Guardrail - Ramp B

Construct King Street to County Street West Connecting Road

Construct King Street to County Street East Connecting Road

Construct MacArthur Ave to Queen Street Connecting Road

Construct Queen Street Roadway Improvements

Close Harbor Drive from Turnpike Rd to Queen Street

Construct Storm Water Pond 25

Drive Test Piles - Mainline - Abutment A

Approve pile lengths / Procure production piles - Mainline - Abutment A
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ML.4-PILE-AB15 Drive production piles - Mainline - Abutment A 4 109 Sep-12-2014 Sep-17-2014 SKW-5DOUT (MLK)

ML.4-ABTA-005 Construct Abutment A - Mainline 15 169 Sep-18-2014 Oct-08-2014 SKW-5DOUT (MLK)

ML.4-APPR-005 Construct Approach Slab A - Mainline 10 268 Oct-09-2014 Oct-22-2014 SKW-5DOUT (MLK)

Unit M - MainlineUnit M - Mainline 365 99 Jul-28-2014 Dec-18-2015

ML.4-PILE-M05 Drive Test Piles - Mainline - Unit M 6 109 Jul-28-2014 Aug-04-2014 SKW-5DOUT (MLK)

ML.4-PILE-M10 Approve pile lengths / Procure production piles - Mainline - Unit M 30 174 Aug-05-2014 Sep-03-2014 SKW-7DAY (MLK)

ML.4-PILE-M15 Drive production piles - Mainline - Unit M 14 109 Sep-18-2014 Oct-07-2014 SKW-5DOUT (MLK)

ML.4-SUBS-M05 Construct Footers, Columns, and Caps - Mainline - Unit M 25 117 Oct-08-2014 Nov-11-2014 SKW-5DOUT (MLK)

ML.4-CGDR-M05 Erect Concrete Girders - Mainline - Unit M 6 117 Nov-12-2014 Nov-19-2014 SKW-5DOUT (MLK)

ML.4-DECK-M05 Construct Bridge Decks - Mainline - Unit M 17 0 May-11-2015 Jun-03-2015 SKW-5DOUT (MLK)

ML.4-BARR-010 Slipform Barrier Wall / Median Barriers - Mainline - Unit H to M 20 96 Nov-19-2015 Dec-18-2015 SKW-5DOUT (MLK)

Unit L - MainlineUnit L - Mainline 225 0 Aug-05-2014 Jun-15-2015

ML.4-PILE-L05 Drive Test Piles - Mainline - Unit L 5 109 Aug-05-2014 Aug-11-2014 SKW-5DOUT (MLK)

ML.4-PILE-L10 Approve pile lengths / Procure production piles - Mainline - Unit L 30 187 Aug-12-2014 Sep-10-2014 SKW-7DAY (MLK)

ML.4-PILE-L15 Drive production piles - Mainline - Unit L 7 109 Oct-08-2014 Oct-16-2014 SKW-5DOUT (MLK)

ML.4-SUBS-L05 Construct Footers, Columns, and Caps - Mainline - Unit L 20 122 Oct-22-2014 Nov-18-2014 SKW-5DOUT (MLK)

ML.4-CGDR-L05 Erect Concrete Girders - Mainline - Unit L 2 132 Nov-20-2014 Nov-21-2014 SKW-5DOUT (MLK)

ML.4-DECK-L05 Construct Bridge Decks - Mainline - Unit L 8 0 Jun-04-2015 Jun-15-2015 SKW-5DOUT (MLK)

Unit K - MainlineUnit K - Mainline 239 0 Aug-12-2014 Jul-10-2015

ML.4-PILE-K05 Drive Test Piles - Mainline - Unit K 6 109 Aug-12-2014 Aug-19-2014 SKW-5DOUT (MLK)

ML.4-PILE-K10 Approve pile lengths / Procure production piles - Mainline - Unit K 30 188 Aug-20-2014 Sep-18-2014 SKW-7DAY (MLK)

ML.4-PILE-K15 Drive production piles - Mainline - Unit K 21 109 Oct-17-2014 Nov-14-2014 SKW-5DOUT (MLK)

ML.4-SUBS-K05 Construct Footers, Columns, and Caps - Mainline - Unit K 30 109 Nov-17-2014 Dec-31-2014 SKW-5DOUT (MLK)

ML.4-CGDR-K05 Erect Concrete Girders - Mainline - Unit K 5 110 Jan-02-2015 Jan-08-2015 SKW-5DOUT (MLK)

ML.4-DECK-K05 Construct Bridge Decks - Mainline - Unit K 18 0 Jun-16-2015 Jul-10-2015 SKW-5DOUT (MLK)

Unit J - MainlineUnit J - Mainline 249 0 Aug-20-2014 Aug-03-2015

ML.4-PILE-J05 Drive Test Piles - Mainline - Unit J 5 109 Aug-20-2014 Aug-26-2014 SKW-5DOUT (MLK)

ML.4-PILE-J10 Approve pile lengths / Procure production piles - Mainline - Unit J 30 213 Aug-27-2014 Sep-25-2014 SKW-7DAY (MLK)

ML.4-PILE-J15 Drive production piles - Mainline - Unit J 14 110 Nov-17-2014 Dec-08-2014 SKW-5DOUT (MLK)

ML.4-SUBS-J05 Construct Footers, Columns, and Caps - Mainline - Unit J 25 109 Dec-10-2014 Jan-15-2015 SKW-5DOUT (MLK)

ML.4-CGDR-J05 Erect Concrete Girders - Mainline - Unit J 4 119 Jan-16-2015 Jan-21-2015 SKW-5DOUT (MLK)

ML.4-DECK-J05 Construct Bridge Decks - Mainline - Unit J 16 0 Jul-13-2015 Aug-03-2015 SKW-5DOUT (MLK)

Unit I - MainlineUnit I - Mainline 270 0 Aug-27-2014 Sep-08-2015

ML.4-PILE-I05 Drive Test Piles - Mainline - Unit I 6 109 Aug-27-2014 Sep-04-2014 SKW-5DOUT (MLK)

ML.4-PILE-I10 Approve pile lengths / Procure production piles - Mainline - Unit I 30 233 Sep-05-2014 Oct-04-2014 SKW-7DAY (MLK)

ML.4-PILE-I15 Drive production piles - Mainline - Unit I 18 116 Dec-09-2014 Jan-05-2015 SKW-5DOUT (MLK)

ML.4-SUBS-I05 Construct Footers, Columns, and Caps - Mainline - Unit I 26 109 Jan-15-2015 Feb-20-2015 SKW-5DOUT (MLK)

ML.4-CGDR-I05 Erect Concrete Girders - Mainline - Unit I 5 109 Feb-23-2015 Feb-27-2015 SKW-5DOUT (MLK)

ML.4-DECK-I05 Construct Bridge Decks - Mainline - Unit I 25 0 Aug-04-2015 Sep-08-2015 SKW-5DOUT (MLK)

Unit H - Mainline (Phase 4)Unit H - Mainline (Phase 4) 314 71 Sep-05-2014 Nov-18-2015

ML.4-PILE-H20 Drive Test Piles - Mainline - Unit H - Phase 4 5 109 Sep-05-2014 Sep-11-2014 SKW-5DOUT (MLK)

ML.4-PILE-H25 Approve pile lengths / Procure production piles - Mainline - Unit H - Phase 4 30 361 Sep-12-2014 Oct-11-2014 SKW-7DAY (MLK)

ML.4-PILE-H30 Drive production piles - Mainline - Unit H - Phase 4 17 193 Jan-06-2015 Jan-28-2015 SKW-5DOUT (MLK)

ML.4-SUBS-H10 Construct Footers, Columns, and Caps - Mainline - Unit H - Phase 4 18 193 Jan-29-2015 Feb-24-2015 SKW-5DOUT (MLK)

ML.4-SGDR-H10 Erect Structural Steel Girders - Mainline - Unit H - Phase 4 14 93 Jul-17-2015 Aug-05-2015 SKW-5DOUT (MLK)

ML.4-DECK-H05 Construct Bridge Decks - Mainline - Unit H - Phase 4 47 66 Sep-15-2015 Nov-18-2015 SKW-5DOUT (MLK)

RampsRamps 495 104 Jan-20-2014 Dec-11-2015

Ramp NRamp N 361 113 Jul-14-2014 Nov-30-2015

RN.4-PILE-010 Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp N 5 109 Jul-14-2014 Jul-18-2014 SKW-5DOUT (MLK)

RN.4-PILE-015 Approve pile lengths / Procure production piles - Ramp N 30 241 Jul-19-2014 Aug-17-2014 SKW-7DAY (MLK)

RN.4-PILE-020 Drive production piles - Ramp N 8 167 Aug-18-2014 Aug-27-2014 SKW-5DOUT (MLK)

RN.4-PILE-005 Drive Ground Improvement Piles - Ramp N 15 167 Aug-28-2014 Sep-18-2014 SKW-5DOUT (MLK)

RN.4-EART-005 Excavate / Place Embankment Fill - Ramp N 30 228 Aug-28-2014 Oct-09-2014 SKW-5DOUT (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Drive production piles - Mainline - Abutment A

Construct Abutment A - Mainline

Construct Approach Slab A - Mainline

Drive Test Piles - Mainline - Unit M

Approve pile lengths / Procure production piles - Mainline - Unit M

Drive production piles - Mainline - Unit M

Construct Footers, Columns, and Caps - Mainline - Unit M

Erect Concrete Girders - Mainline - Unit M

Construct Bridge Decks - Mainline - Unit M

Slipform Barrier Wall / Median Barriers - Mainline - Unit H to M

Drive Test Piles - Mainline - Unit L

Approve pile lengths / Procure production piles - Mainline - Unit L

Drive production piles - Mainline - Unit L

Construct Footers, Columns, and Caps - Mainline - Unit L

Erect Concrete Girders - Mainline - Unit L

Construct Bridge Decks - Mainline - Unit L

Drive Test Piles - Mainline - Unit K

Approve pile lengths / Procure production piles - Mainline - Unit K

Drive production piles - Mainline - Unit K

Construct Footers, Columns, and Caps - Mainline - Unit K

Erect Concrete Girders - Mainline - Unit K

Construct Bridge Decks - Mainline - Unit K

Drive Test Piles - Mainline - Unit J

Approve pile lengths / Procure production piles - Mainline - Unit J

Drive production piles - Mainline - Unit J

Construct Footers, Columns, and Caps - Mainline - Unit J

Erect Concrete Girders - Mainline - Unit J

Construct Bridge Decks - Mainline - Unit J

Drive Test Piles - Mainline - Unit I

Approve pile lengths / Procure production piles - Mainline - Unit I

Drive production piles - Mainline - Unit I

Construct Footers, Columns, and Caps - Mainline - Unit I

Erect Concrete Girders - Mainline - Unit I

Construct Bridge Decks - Mainline - Unit I

Drive Test Piles - Mainline - Unit H - Phase 4

Approve pile lengths / Procure production piles - Mainline - Unit H - Phase 4

Drive production piles - Mainline - Unit H - Phase 4

Construct Footers, Columns, and Caps - Mainline - Unit H - Phase 4

Erect Structural Steel Girders - Mainline - Unit H - Phase 4

Construct Bridge Decks - Mainline - Unit H - Phase 4

Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp N

Approve pile lengths / Procure production piles - Ramp N

Drive production piles - Ramp N

Drive Ground Improvement Piles - Ramp N

Excavate / Place Embankment Fill - Ramp N
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Activity ID Activity Name OD TF Start Finish Calendar

RN.4-DEMO-005 Demolish Existing Pavement - Ramp N 5 253 Aug-28-2014 Sep-04-2014 SKW-5DOUT (MLK)

RN.4-STORM-005 Install Storm Drainage - Ramp N 20 253 Sep-05-2014 Oct-02-2014 SKW-5DOUT (MLK)

RN.4-ABTA-005 Construct Abutment A - Ramp N 15 218 Sep-19-2014 Oct-09-2014 SKW-5DOUT (MLK)

RN.4-LTG-005 Install Conduit for Lighting and ITS - Ramp N 10 228 Oct-10-2014 Oct-23-2014 SKW-5DOUT (MLK)

RN.4-ITS-005 Install ITS Devices - Ramp N 5 228 Oct-24-2014 Oct-30-2014 SKW-5DOUT (MLK)

RN.4-LTG-010 Erect Lighting Poles - Ramp N 5 228 Oct-24-2014 Oct-30-2014 SKW-5DOUT (MLK)

RN.4-ITS-020 Pull Wiring and Terminate ITS Devices - Ramp N 5 228 Oct-31-2014 Nov-06-2014 SKW-5DOUT (MLK)

RN.4-LTG-015 Pull Wiring and Terminate Lighting - Ramp N 5 228 Oct-31-2014 Nov-06-2014 SKW-5DOUT (MLK)

RN.4-SUBS-005 Construct Footers, Columns, and Caps - Ramp N 16 141 Feb-05-2015 Feb-27-2015 SKW-5DOUT (MLK)

RN.4-CGDR-005 Erect Concrete Girders - Ramp N 2 141 Mar-02-2015 Mar-03-2015 SKW-5DOUT (MLK)

RN.4-DECK-005 Construct Bridge Decks - Ramp N 14 9 Sep-09-2015 Sep-28-2015 SKW-5DOUT (MLK)

RN.4-ROAD-005 Fine grade, place sub-base, and underdrains - Ramp N 15 9 Sep-22-2015 Oct-12-2015 SKW-5DOUT (MLK)

RN.4-APPR-005 Construct Approach Slab A - Ramp N 10 9 Sep-29-2015 Oct-12-2015 SKW-5DOUT (MLK)

RN.4-CURB-005 Install Curb and Gutter - Ramp N 15 9 Oct-13-2015 Nov-02-2015 SKW-5DOUT (MLK)

RN.4-BARR-005 Slipform Barrier Wall - Ramp N 2 118 Oct-13-2015 Oct-14-2015 SKW-5DOUT (MLK)

RN.4-PAVE-005 Place Base and Inter. Asphalt including Shoulders - Ramp N 10 9 Nov-03-2015 Nov-16-2015 SKW-5DOUT (MLK)

RN.4-EART-010 Construct and Seed Shoulders - Ramp N 5 9 Nov-17-2015 Nov-23-2015 SKW-5DOUT (MLK)

RN.4-RAIL-005 Install Guardrail - Ramp N 3 110 Nov-24-2015 Nov-30-2015 SKW-5DOUT (MLK)

Retaining Walls 9 & 10Retaining Walls 9 & 10 30 218 Oct-10-2014 Nov-20-2014 SKW-5DOUT (MLK)

RN.4-MSE-0910 Construct MSE Walls 9 and 10 - Ramp N 30 218 Oct-10-2014 Nov-20-2014 SKW-5DOUT (MLK)

Ramp SRamp S 495 104 Jan-20-2014 Dec-11-2015

RS.4-PILE-010 Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp S 6 225 Jan-20-2014 Jan-27-2014 SKW-5DOUT (MLK)

RS.4-PILE-015 Approve pile lengths / Procure production piles - Ramp S 30 446 Jan-28-2014 Feb-26-2014 SKW-7DAY (MLK)

RS.4-PILE-020 Drive production piles - Ramp S 14 167 Sep-19-2014 Oct-08-2014 SKW-5DOUT (MLK)

RS.4-PILE-005 Drive Ground Improvement Piles - Ramp S 15 169 Oct-09-2014 Oct-29-2014 SKW-5DOUT (MLK)

RS.4-EART-005 Excavate / Place Embankment Fill - Ramp S 30 199 Oct-09-2014 Nov-19-2014 SKW-5DOUT (MLK)

RS.4-DEMO-005 Demolish Existing Pavement - Ramp S 5 224 Oct-09-2014 Oct-15-2014 SKW-5DOUT (MLK)

RS.4-STORM-005 Install Storm Drainage - Ramp S 20 224 Oct-16-2014 Nov-12-2014 SKW-5DOUT (MLK)

RS.4-ABTA-005 Construct Abutment A - Ramp S 15 169 Oct-30-2014 Nov-19-2014 SKW-5DOUT (MLK)

RS.4-SUBS-005 Construct Footers, Columns, and Caps - Ramp S 19 109 Jan-05-2015 Jan-29-2015 SKW-5DOUT (MLK)

RS.4-CGDR-005 Erect Concrete Girders - Ramp S 3 151 Jan-30-2015 Feb-03-2015 SKW-5DOUT (MLK)

RS.4-LTG-005 Install Conduit for Lighting - Ramp S 10 122 Mar-16-2015 Mar-27-2015 SKW-5DOUT (MLK)

RS.4-LTG-010 Erect Lighting Poles - Ramp S 5 122 Mar-30-2015 Apr-03-2015 SKW-5DOUT (MLK)

RS.4-LTG-015 Pull Wiring and Terminate Lighting - Ramp S 5 122 Apr-06-2015 Apr-10-2015 SKW-5DOUT (MLK)

RS.4-DECK-005 Construct Bridge Decks - Ramp S 23 0 Sep-09-2015 Oct-09-2015 SKW-5DOUT (MLK)

RS.4-ROAD-005 Fine grade, place sub-base, and underdrains - Ramp S 15 0 Oct-05-2015 Oct-23-2015 SKW-5DOUT (MLK)

RS.4-APPR-005 Construct Approach Slab A - Ramp S 10 0 Oct-12-2015 Oct-23-2015 SKW-5DOUT (MLK)

RS.4-CURB-005 Install Curb and Gutter - Ramp S 15 0 Oct-26-2015 Nov-13-2015 SKW-5DOUT (MLK)

RS.4-BARR-005 Slipform Barrier Wall - Ramp S 3 111 Oct-26-2015 Oct-28-2015 SKW-5DOUT (MLK)

RS.4-PAVE-005 Place Base and Inter. Asphalt including Shoulders - Ramp S 10 0 Nov-16-2015 Dec-01-2015 SKW-5DOUT (MLK)

RS.4-EART-010 Construct and Seed Shoulders - Ramp S 5 0 Dec-02-2015 Dec-08-2015 SKW-5DOUT (MLK)

RS.4-RAIL-005 Install Guardrail - Ramp S 3 101 Dec-09-2015 Dec-11-2015 SKW-5DOUT (MLK)

Retaining Walls 7 & 8Retaining Walls 7 & 8 30 122 Jan-30-2015 Mar-13-2015 SKW-5DOUT (MLK)

RS.4-MSE-0708 Construct MSE Walls 7 and 8 - Ramp S 30 122 Jan-30-2015 Mar-13-2015 SKW-5DOUT (MLK)

Local Street Improvements - High St & Cassell AvenueLocal Street Improvements - High St & Cassell Avenue 60 295 Dec-11-2014 Mar-09-2015 SKW-5DOUT (MLK)

HIGH.4-ROAD-IMP Construct High Street Roadway Improvements 15 295 Dec-11-2014 Jan-02-2015 SKW-5DOUT (MLK)

CASS.4-ROAD-IMP Construct Cassell Avenue Roadway Improvements 15 295 Jan-26-2015 Feb-13-2015 SKW-5DOUT (MLK)

TPK.4-ROAD-IMP Construct Turnpike Rd Roadway Improvements 15 295 Feb-17-2015 Mar-09-2015 SKW-5DOUT (MLK)

Context Sensitive SolutionsContext Sensitive Solutions 204 66 Apr-14-2015 Feb-02-2016 SKW-5DOUT (MLK)

Context Sensitive Solutions - Phase 2Context Sensitive Solutions - Phase 2 15 86 Dec-14-2015 Jan-05-2016 SKW-5DOUT (MLK)

MLK.2-CSS-015 Context Sensitive Solutions - Pond Retaining Wall & Fencing - Phase 2 10 86 Dec-14-2015 Dec-28-2015 SKW-5DOUT (MLK)

MLK.2-CSS-025 Context Sensitive Solutions - Architectural Pier Treatments - Phase 2 10 86 Dec-14-2015 Dec-28-2015 SKW-5DOUT (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Demolish Existing Pavement - Ramp N

Install Storm Drainage - Ramp N

Construct Abutment A - Ramp N

Install Conduit for Lighting and ITS - Ramp N

Install ITS Devices - Ramp N

Erect Lighting Poles - Ramp N

Pull Wiring and Terminate ITS Devices - Ramp N

Pull Wiring and Terminate Lighting - Ramp N

Construct Footers, Columns, and Caps - Ramp N

Erect Concrete Girders - Ramp N

Construct Bridge Decks - Ramp N

Fine grade, place sub-base, and underdrains - Ramp N

Construct Approach Slab A - Ramp N

Install Curb and Gutter - Ramp N

Slipform Barrier Wall - Ramp N

Place Base and Inter. Asphalt including Shoulders - Ramp N

Construct and Seed Shoulders - Ramp N

Install Guardrail - Ramp N

Construct MSE Walls 9 and 10 - Ramp N

Drive Test Piles (incl. Ground Improvement Test Piles) - Ramp S

Approve pile lengths / Procure production piles - Ramp S

Drive production piles - Ramp S

Drive Ground Improvement Piles - Ramp S

Excavate / Place Embankment Fill - Ramp S

Demolish Existing Pavement - Ramp S

Install Storm Drainage - Ramp S

Construct Abutment A - Ramp S

Construct Footers, Columns, and Caps - Ramp S

Erect Concrete Girders - Ramp S

Install Conduit for Lighting - Ramp S

Erect Lighting Poles - Ramp S

Pull Wiring and Terminate Lighting - Ramp S

Construct Bridge Decks - Ramp S

Fine grade, place sub-base, and underdrains - Ramp S

Construct Approach Slab A - Ramp S

Install Curb and Gutter - Ramp S

Slipform Barrier Wall - Ramp S

Place Base and Inter. Asphalt including Shoulders - Ramp S

Construct and Seed Shoulders - Ramp S

Install Guardrail - Ramp S

Construct MSE Walls 7 and 8 - Ramp S

Construct High Street Roadway Improvements

Construct Cassell Avenue Roadway Improvements

Construct Turnpike Rd Roadway Improvements

Context Sensitive Solutions - Pond Retaining Wall & Fencing - Phase 2

Context Sensitive Solutions - Architectural Pier Treatments - Phase 2
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Activity ID Activity Name OD TF Start Finish Calendar

MLK.2-CSS-005 Context Sensitive Solutions - Trees - Phase 2 5 91 Dec-14-2015 Dec-18-2015 SKW-5DOUT (MLK)

MLK.2-CSS-020 Context Sensitive Solutions - Pond Aerator & Rip-Rap - Phase 2 5 96 Dec-14-2015 Dec-18-2015 SKW-5DOUT (MLK)

MLK.2-CSS-010 Context Sensitive Solutions - Hardscaping / Pavers - Phase 2 5 86 Dec-29-2015 Jan-05-2016 SKW-5DOUT (MLK)

Context Sensitive Solutions - Phase 3Context Sensitive Solutions - Phase 3 75 195 Apr-14-2015 Jul-29-2015 SKW-5DOUT (MLK)

MLK.3-CSS-005 Context Sensitive Solutions - Erect Portsmouth Gateway Features - Phase 3 20 195 Apr-14-2015 May-11-2015 SKW-5DOUT (MLK)

MLK.3-CSS-010 Context Sensitive Solutions - Trees - Phase 3 40 195 May-12-2015 Jul-08-2015 SKW-5DOUT (MLK)

MLK.3-CSS-015 Context Sensitive Solutions - Groundcover - Phase 3 15 195 Jul-09-2015 Jul-29-2015 SKW-5DOUT (MLK)

Context Sensitive Solutions - Phase 4Context Sensitive Solutions - Phase 4 168 66 Jun-04-2015 Feb-02-2016 SKW-5DOUT (MLK)

MLK.4-CSS-005 Context Sensitive Solutions - Trees - Phase 4 40 184 Jun-04-2015 Jul-30-2015 SKW-5DOUT (MLK)

MLK.4-CSS-035 Context Sensitive Solutions - Bridge Fascia & Architectural Pier Treatments - Phase 4 30 166 Jun-16-2015 Jul-28-2015 SKW-5DOUT (MLK)

MLK.4-CSS-040 Context Sensitive Solutions - Architectural Caps, Cornice & Bridge Railing - Phase 4 30 166 Jul-29-2015 Sep-09-2015 SKW-5DOUT (MLK)

MLK.4-CSS-025 Context Sensitive Solutions - Pond Retaining Wall & Fencing - Phase 4 10 66 Jan-06-2016 Jan-19-2016 SKW-5DOUT (MLK)

MLK.4-CSS-020 Context Sensitive Solutions - Sidewalk / Site Furnishings - Phase 4 15 71 Jan-06-2016 Jan-26-2016 SKW-5DOUT (MLK)

MLK.4-CSS-030 Context Sensitive Solutions - Pond Aerator & Rip-Rap - Phase 4 5 81 Jan-06-2016 Jan-12-2016 SKW-5DOUT (MLK)

MLK.4-CSS-015 Context Sensitive Solutions - Hardscaping / Pavers - Phase 4 5 66 Jan-20-2016 Jan-26-2016 SKW-5DOUT (MLK)

MLK.4-CSS-010 Context Sensitive Solutions - Groundcover / Gravel - Phase 4 5 66 Jan-27-2016 Feb-02-2016 SKW-5DOUT (MLK)

Tolling Work (By ERC Subcontractor)Tolling Work (By ERC Subcontractor) 483 0 Jul-01-2014 May-05-2016

Tolling Work - Phase 2Tolling Work - Phase 2 483 0 Jul-01-2014 May-05-2016

SUMM-TOLL-DGN Tolling Design, Planning & Procurement 240 145 Jul-01-2014 Jun-11-2015 SKW-5DINT (MLK)

SUMM-TOLL-MAIN Tolling Work - MLK Mainline 176 43 Jun-04-2015 Feb-12-2016 SKW-5DOUT (MLK)

SUMM-TOLL-RN Tolling Work - Ramp N 89 9 Nov-24-2015 Apr-01-2016 SKW-5DOUT (MLK)

SUMM-TOLL-RS Tolling Work - Ramp S 89 0 Dec-09-2015 Apr-14-2016 SKW-5DOUT (MLK)

SUMM-TOLL-TEST Tolling Loop Installations, Testing & Commissioning 15 0 Apr-15-2016 May-05-2016 SKW-5DOUT (MLK)

SKW Tolling Interface MilestonesSKW Tolling Interface Milestones 234 0 Jun-03-2015 May-05-2016 SKW-5DOUT (MLK)

MILE-TOLL-MAIN MLK Mainline Access Available 0 154 Jun-03-2015 SKW-5DOUT (MLK)

MILE-TOLL-RN Ramp N Access Available 0 9 Nov-23-2015 SKW-5DOUT (MLK)

MILE-TOLL-RS Ramp S Access Available 0 0 Dec-08-2015 SKW-5DOUT (MLK)

MILE-TOLL-PAVE MLK Paving & Striping Complete 0 4 Apr-08-2016 SKW-5DOUT (MLK)

MILE-TOLL-999 Concessionaire Ready to Commence Phase 2 Tolling @ MLK 0 0 May-05-2016 SKW-5DOUT (MLK)

Tolling DesignTolling Design 240 145 Jul-01-2014 Jun-11-2015 SKW-5DINT (MLK)

TOLL-MLK-009 Toll Point and Ramp Surveys 15 0 Jul-01-2014* Jul-22-2014 SKW-5DINT (MLK)

TOLL-MLK-010 Installation / Electrical Design and Plans 10 145 Jul-23-2014 Aug-05-2014 SKW-5DINT (MLK)

TOLL-MLK-012 Preliminary Design Layouts 15 145 Aug-06-2014 Aug-26-2014 SKW-5DINT (MLK)

TOLL-MLK-013 Geotechnical Borings / Reports 20 145 Aug-27-2014 Sep-24-2014 SKW-5DINT (MLK)

TOLL-MLK-011 Plan approvals 20 145 Sep-04-2014 Oct-01-2014 SKW-5DINT (MLK)

TOLL-MLK-014 Approve Geotechnical 10 145 Oct-02-2014 Oct-15-2014 SKW-5DINT (MLK)

TOLL-MLK-015 Final Submissions 30 145 Oct-16-2014 Nov-26-2014 SKW-5DINT (MLK)

TOLL-MLK-016 Final Submission Reviews 15 145 Dec-01-2014 Dec-19-2014 SKW-5DINT (MLK)

TOLL-MLK-017 Final Plan Approval 5 145 Dec-22-2014 Dec-29-2014 SKW-5DINT (MLK)

TOLL-MLK-018 Shop Drawings 25 145 Dec-30-2014 Feb-03-2015 SKW-5DINT (MLK)

TOLL-MLK-019 Shop Drawing Review 10 145 Feb-04-2015 Feb-18-2015 SKW-5DINT (MLK)

TOLL-MLK-020 Fabrications 80 145 Feb-19-2015 Jun-11-2015 SKW-5DINT (MLK)

MLK - MainlineMLK - Mainline 176 43 Jun-04-2015 Feb-12-2016 SKW-5DOUT (MLK)

TOLL-MAIN-023 Lay Gantry bases 5 154 Jun-04-2015 Jun-10-2015 SKW-5DOUT (MLK)

TOLL-MAIN-024 Road and Ramp Inspections 1 154 Jun-18-2015 Jun-18-2015 SKW-5DOUT (MLK)

TOLL-MAIN-025 Build Enclosures 15 154 Jun-19-2015 Jul-10-2015 SKW-5DOUT (MLK)

TOLL-MAIN-026 Gantry Installations 10 164 Jun-19-2015 Jul-02-2015 SKW-5DOUT (MLK)

TOLL-MAIN-027 Building and Gantry Inspections 1 154 Jul-20-2015 Jul-20-2015 SKW-5DOUT (MLK)

TOLL-MAIN-028 Toll Zone Power Service for Mainline and Ramps 3 154 Jul-21-2015 Jul-23-2015 SKW-5DOUT (MLK)

TOLL-MAIN-033 Install Roadside Cabin Racks and Supporting Equipment 10 155 Jul-24-2015 Aug-06-2015 SKW-5DOUT (MLK)

TOLL-MAIN-029 Toll Zone Power Inspections 1 154 Jul-31-2015 Jul-31-2015 SKW-5DOUT (MLK)

TOLL-MAIN-030 Field Install and Electrical 3 154 Aug-03-2015 Aug-05-2015 SKW-5DOUT (MLK)

2011 2012 2013 2014 2015 2016 2017 2018

Context Sensitive Solutions - Trees - Phase 2

Context Sensitive Solutions - Pond Aerator & Rip-Rap - Phase 2

Context Sensitive Solutions - Hardscaping / Pavers - Phase 2

Context Sensitive Solutions - Erect Portsmouth Gateway Features - Phase 3

Context Sensitive Solutions - Trees - Phase 3

Context Sensitive Solutions - Groundcover - Phase 3

Context Sensitive Solutions - Trees - Phase 4

Context Sensitive Solutions - Bridge Fascia & Architectural Pier Treatments - Phase 4

Context Sensitive Solutions - Architectural Caps, Cornice & Bridge Railing - Phase 4

Context Sensitive Solutions - Pond Retaining Wall & Fencing - Phase 4

Context Sensitive Solutions - Sidewalk / Site Furnishings - Phase 4

Context Sensitive Solutions - Pond Aerator & Rip-Rap - Phase 4

Context Sensitive Solutions - Hardscaping / Pavers - Phase 4

Context Sensitive Solutions - Groundcover / Gravel - Phase 4

Tolling Design, Planning & Procurement

Tolling Work - MLK Mainline

Tolling Work - Ramp N

Tolling Work - Ramp S

Tolling Loop Installations, Testing & Commissioning

MLK Mainline Access Available

Ramp N Access Available

Ramp S Access Available

MLK Paving & Striping Complete

Concessionaire Ready to Commence Phase 2 Tolling @ MLK

Toll Point and Ramp Surveys

Installation / Electrical Design and Plans

Preliminary Design Layouts

Geotechnical Borings / Reports

Plan approvals

Approve Geotechnical

Final Submissions

Final Submission Reviews

Final Plan Approval

Shop Drawings

Shop Drawing Review

Fabrications

Lay Gantry bases

Road and Ramp Inspections

Build Enclosures

Gantry Installations

Building and Gantry Inspections

Toll Zone Power Service for Mainline and Ramps

Install Roadside Cabin Racks and Supporting Equipment

Toll Zone Power Inspections

Field Install and Electrical
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Activity ID Activity Name OD TF Start Finish Calendar

TOLL-MAIN-031 Install All Wiring & Cables for Both Gantries 15 154 Aug-06-2015 Aug-26-2015 SKW-5DOUT (MLK)

TOLL-MAIN-032 Field Install and Electrical Inspection 1 154 Aug-13-2015 Aug-13-2015 SKW-5DOUT (MLK)

TOLL-MAIN-034 Communications Installation 4 43 Jan-19-2016 Jan-22-2016 SKW-5DOUT (MLK)

TOLL-MAIN-035 Security Access Installation 4 43 Jan-25-2016 Jan-28-2016 SKW-5DOUT (MLK)

TOLL-MAIN-036 Final Inspections 1 43 Feb-05-2016 Feb-05-2016 SKW-5DOUT (MLK)

TOLL-MAIN-037 Lane Controller Installation 5 43 Feb-08-2016 Feb-12-2016 SKW-5DOUT (MLK)

MLK - Ramp SMLK - Ramp S 89 0 Dec-09-2015 Apr-14-2016 SKW-5DOUT (MLK)

TOLL-RS-057 Lay Gantry bases 5 0 Dec-09-2015 Dec-15-2015 SKW-5DOUT (MLK)

TOLL-RS-058 Road and Ramp Inspections 1 0 Dec-23-2015 Dec-23-2015 SKW-5DOUT (MLK)

TOLL-RS-059 Build Enclosures 15 0 Dec-24-2015 Jan-15-2016 SKW-5DOUT (MLK)

TOLL-RS-060 Gantry Installations 10 10 Dec-24-2015 Jan-08-2016 SKW-5DOUT (MLK)

TOLL-RS-061 Building and Gantry Inspections 1 0 Jan-25-2016 Jan-25-2016 SKW-5DOUT (MLK)

TOLL-RS-062 Toll Zone Power Service for Mainline and Ramps 3 0 Jan-26-2016 Jan-28-2016 SKW-5DOUT (MLK)

TOLL-RS-063 Toll Zone Power Inspections 1 0 Feb-05-2016 Feb-05-2016 SKW-5DOUT (MLK)

TOLL-RS-064 Field Install and Electrical 3 0 Feb-08-2016 Feb-10-2016 SKW-5DOUT (MLK)

TOLL-RS-065 Install All Wiring & Cables for Both Gantries 15 0 Feb-11-2016 Mar-03-2016 SKW-5DOUT (MLK)

TOLL-RS-066 Field Install and Electrical Inspection 1 0 Mar-04-2016 Mar-04-2016 SKW-5DOUT (MLK)

TOLL-RS-067 Install Roadside Cabin Racks and Supporting Equipment 10 0 Mar-07-2016 Mar-18-2016 SKW-5DOUT (MLK)

TOLL-RS-068 Communications Installation 4 0 Mar-21-2016 Mar-24-2016 SKW-5DOUT (MLK)

TOLL-RS-069 Security Access Installation 4 0 Mar-25-2016 Mar-30-2016 SKW-5DOUT (MLK)

TOLL-RS-070 Final Inspections 1 0 Apr-07-2016 Apr-07-2016 SKW-5DOUT (MLK)

TOLL-RS-071 Lane Controller Installation 5 0 Apr-08-2016 Apr-14-2016 SKW-5DOUT (MLK)

MLK - Ramp NMLK - Ramp N 89 9 Nov-24-2015 Apr-01-2016 SKW-5DOUT (MLK)

TOLL-RN-040 Lay Gantry bases 5 9 Nov-24-2015 Dec-02-2015 SKW-5DOUT (MLK)

TOLL-RN-041 Road and Ramp Inspections 1 9 Dec-10-2015 Dec-10-2015 SKW-5DOUT (MLK)

TOLL-RN-042 Build Enclosures 15 9 Dec-11-2015 Jan-04-2016 SKW-5DOUT (MLK)

TOLL-RN-043 Gantry Installations 10 19 Dec-11-2015 Dec-24-2015 SKW-5DOUT (MLK)

TOLL-RN-044 Building and Gantry Inspections 1 9 Jan-12-2016 Jan-12-2016 SKW-5DOUT (MLK)

TOLL-RN-045 Toll Zone Power Service for Mainline and Ramps 3 9 Jan-13-2016 Jan-15-2016 SKW-5DOUT (MLK)

TOLL-RN-046 Toll Zone Power Inspections 1 9 Jan-25-2016 Jan-25-2016 SKW-5DOUT (MLK)

TOLL-RN-047 Field Install and Electrical 3 9 Jan-26-2016 Jan-28-2016 SKW-5DOUT (MLK)

TOLL-RN-048 Install All Wiring & Cables for Both Gantries 15 9 Jan-29-2016 Feb-19-2016 SKW-5DOUT (MLK)

TOLL-RN-049 Field Install and Electrical Inspection 1 9 Feb-22-2016 Feb-22-2016 SKW-5DOUT (MLK)

TOLL-RN-050 Install Roadside Cabin Racks and Supporting Equipment 10 9 Feb-23-2016 Mar-07-2016 SKW-5DOUT (MLK)

TOLL-RN-051 Communications Installation 4 9 Mar-08-2016 Mar-11-2016 SKW-5DOUT (MLK)

TOLL-RN-052 Security Access Installation 4 9 Mar-14-2016 Mar-17-2016 SKW-5DOUT (MLK)

TOLL-RN-053 Final Inspections 1 9 Mar-25-2016 Mar-25-2016 SKW-5DOUT (MLK)

TOLL-RN-054 Lane Controller Installation 5 9 Mar-28-2016 Apr-01-2016 SKW-5DOUT (MLK)

Loop Installation, Testing & CommissioningLoop Installation, Testing & Commissioning 15 0 Apr-15-2016 May-05-2016 SKW-5DOUT (MLK)

TOLL-LOOP-074 Cut and install loops - Ramps ONLY 1 0 Apr-15-2016 Apr-15-2016 SKW-5DOUT (MLK)

TOLL-TEST-075 Test Placement of Loops, Sensors, AVI, & Cameras - Ramps ONLY 1 0 Apr-18-2016 Apr-18-2016 SKW-5DOUT (MLK)

TOLL-TEST-076 Test AVC to Verify Correct Placement of Equipment and Lane Interaction - Ramps ONLY 5 0 Apr-19-2016 Apr-25-2016 SKW-5DOUT (MLK)

TOLL-TEST-077 Test AVI - Ramps ONLY 5 0 Apr-26-2016 May-02-2016 SKW-5DOUT (MLK)

TOLL-TEST-078 On-Site Installation Test - Ramps ONLY 1 0 May-03-2016 May-03-2016 SKW-5DOUT (MLK)

TOLL-TEST-079 Commissioning / Operations Testing - Ramps ONLY 2 0 May-04-2016 May-05-2016 SKW-5DOUT (MLK)

Existing Downtown TunnelsExisting Downtown Tunnels 1064 0 Jan-03-2012 Jan-29-2016

PermitsPermits 70 327 Jan-04-2012 Apr-11-2012 SKW-5DINT (DTT)

All PermitsAll Permits 70 327 Jan-04-2012 Apr-11-2012 SKW-5DINT (DTT)

Permits - Existing Downtown Tunnels RehabPermits - Existing Downtown Tunnels Rehab 70 327 Jan-04-2012 Apr-11-2012 SKW-5DINT (DTT)

Permits - Westbound DTT RehabPermits - Westbound DTT Rehab 70 327 Jan-04-2012 Apr-11-2012 SKW-5DINT (DTT)

PMT-WDTT-010 Virginia Pollutant Discharge Elimination System (VPDES) Water Discharge - Existing WB DTT Rehab 40 327 Jan-04-2012 Feb-29-2012 SKW-5DINT (DTT)

PMT-WDTT-005 Minor New Source Review (NSR) Air Permit - Existing WB DTT Rehab 30 327 Mar-01-2012 Apr-11-2012 SKW-5DINT (DTT)

2011 2012 2013 2014 2015 2016 2017 2018

Install All Wiring & Cables for Both Gantries

Field Install and Electrical Inspection

Communications Installation

Security Access Installation

Final Inspections

Lane Controller Installation

Lay Gantry bases

Road and Ramp Inspections

Build Enclosures

Gantry Installations

Building and Gantry Inspections

Toll Zone Power Service for Mainline and Ramps

Toll Zone Power Inspections

Field Install and Electrical

Install All Wiring & Cables for Both Gantries

Field Install and Electrical Inspection

Install Roadside Cabin Racks and Supporting Equipment

Communications Installation

Security Access Installation

Final Inspections

Lane Controller Installation

Lay Gantry bases

Road and Ramp Inspections

Build Enclosures

Gantry Installations

Building and Gantry Inspections

Toll Zone Power Service for Mainline and Ramps

Toll Zone Power Inspections

Field Install and Electrical

Install All Wiring & Cables for Both Gantries

Field Install and Electrical Inspection

Install Roadside Cabin Racks and Supporting Equipment

Communications Installation

Security Access Installation

Final Inspections

Lane Controller Installation

Cut and install loops - Ramps ONLY

Test Placement of Loops, Sensors, AVI, & Cameras - Ramps ONLY

Test AVC to Verify Correct Placement of Equipment and Lane Interaction - Ramps ONLY

Test AVI - Ramps ONLY

On-Site Installation Test - Ramps ONLY

Commissioning / Operations Testing - Ramps ONLY

Virginia Pollutant Discharge Elimination System (VPDES) Water Discharge - Existing WB DTT Rehab

Minor New Source Review (NSR) Air Permit - Existing WB DTT Rehab
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Activity ID Activity Name OD TF Start Finish Calendar

Permits - Eastbound DTT RehabPermits - Eastbound DTT Rehab 70 327 Jan-04-2012 Apr-11-2012 SKW-5DINT (DTT)

PMT-EDTT-010 Virginia Pollutant Discharge Elimination System (VPDES) Water Discharge - Existing EB DTT Rehab 40 327 Jan-04-2012 Feb-29-2012 SKW-5DINT (DTT)

PMT-EDTT-005 Minor New Source Review (NSR) Air Permit - Existing EB DTT Rehab 30 327 Mar-01-2012 Apr-11-2012 SKW-5DINT (DTT)

Project SummaryProject Summary 924 0 Jul-20-2013 Jan-29-2016 SKW-7DAY (DTT)

Existing Downtown TunnelsExisting Downtown Tunnels 924 0 Jul-20-2013 Jan-29-2016 SKW-7DAY (DTT)

Existing Westbound DTTExisting Westbound DTT 644 242 Jul-20-2013 Apr-24-2015 SKW-7DAY (DTT)

SUMM-WDTT-005 Existing WB DTT Rehab 644 242 Jul-20-2013 Apr-24-2015 SKW-7DAY (DTT)

Existing Eastbound DTTExisting Eastbound DTT 546 0 Aug-02-2014 Jan-29-2016 SKW-7DAY (DTT)

SUMM-EDTT-005 Existing EB DTT Rehab 546 0 Aug-02-2014 Jan-29-2016 SKW-7DAY (DTT)

D15 - DesignD15 - Design 395 260 Jan-03-2012 Jul-23-2013 SKW-5DINT (DTT)

DesignDesign 395 260 Jan-03-2012 Jul-23-2013 SKW-5DINT (DTT)

Tunnel RehabTunnel Rehab 395 260 Jan-03-2012 Jul-23-2013 SKW-5DINT (DTT)

DGN-PB.8-005 Develop Technical Requirements (Existing Tunnel Rehab) 40 23 Jan-03-2012 Feb-28-2012 SKW-5DINT (DTT)

DGN-PB.8-010 Existing Tunnel Rehab Inspection Prep 40 23 Feb-07-2012 Apr-03-2012 SKW-5DINT (DTT)

Existing WB DTT RehabExisting WB DTT Rehab 310 23 Apr-04-2012 Jun-24-2013 SKW-5DINT (DTT)

DGN-PB.8-WDTT Existing WB DTT Inspection & Report 80 23 Apr-04-2012 Jul-26-2012 SKW-5DINT (DTT)

DGN-PB.8-W05 Design - Existing WB DTT Rehab Plans (60%) 80 23 Jul-27-2012 Nov-16-2012 SKW-5DINT (DTT)

DGN-PB.8-W10 Design - Existing WB DTT Rehab Plans (90%) 80 23 Nov-19-2012 Mar-15-2013 SKW-5DINT (DTT)

DGN-PB.8-W15 Design & Approval - Existing WB DTT Rehab Plans (RFC) 60 23 Mar-18-2013 Jun-10-2013 SKW-5DINT (DTT)

DGN-PB.8-W15.1 Design - Existing WB DTT Rehab Plans (AFC) 10 23 Jun-11-2013 Jun-24-2013 SKW-5DINT (DTT)

Existing EB DTT RehabExisting EB DTT Rehab 310 260 May-02-2012 Jul-23-2013 SKW-5DINT (DTT)

DGN-PB.8-EDTT Existing EB DTT Inspection & Report 80 260 May-02-2012 Aug-23-2012 SKW-5DINT (DTT)

DGN-PB.8-E05 Design - Existing EB DTT Rehab Plans (60%) 80 260 Aug-24-2012 Dec-18-2012 SKW-5DINT (DTT)

DGN-PB.8-E10 Design - Existing EB DTT Rehab Plans (90%) 80 260 Dec-19-2012 Apr-12-2013 SKW-5DINT (DTT)

DGN-PB.8-E15 Design & Approval - Existing EB DTT Rehab Plans (RFC) 60 260 Apr-15-2013 Jul-09-2013 SKW-5DINT (DTT)

DGN-PB.8-E15.1 Design - Existing EB DTT Rehab Plans (AFC) 10 260 Jul-10-2013 Jul-23-2013 SKW-5DINT (DTT)

D9 - Existing Tunnels RehabD9 - Existing Tunnels Rehab 660 0 Jul-20-2013 Jan-29-2016

Existing Downtown TunnelsExisting Downtown Tunnels 660 0 Jul-20-2013 Jan-29-2016

Existing Westbound DTTExisting Westbound DTT 460 172 Jul-20-2013 Apr-24-2015

Upper Air DuctUpper Air Duct 265 0 Jul-20-2013 Jul-27-2014

WDTT-CIV-205 Civil & Structural Rehab (Upper Air Duct) - Existing WB DTT Rehab 8 2 Jul-20-2013 Aug-11-2013 SKW-TCLOSE (DTT)

WDTT-PROM-205 Erect Promat (Upper Air Duct / Fast Lane) - Existing WB DTT Rehab 15 9 Jul-22-2013 Aug-09-2013 SKW-LCLOSE (DTT)

WDTT-PROM-210 Erect Promat (Upper Air Duct / Center) - Existing WB DTT Rehab 8 2 Aug-17-2013 Sep-08-2013 SKW-TCLOSE (DTT)

WDTT-PROM-215 Erect Promat (Upper Air Duct / Slow Lane) - Existing WB DTT Rehab 15 4 Aug-19-2013 Sep-09-2013 SKW-LCLOSE (DTT)

WDTT-PROM-220 Erect Promat (Upper Air Duct / Norfolk Approach) - Existing WB DTT Rehab 4 2 Sep-14-2013 Sep-22-2013 SKW-TCLOSE (DTT)

WDTT-JETF-205 Install Jet Fans - Existing WB DTT Rehab 12 2 Sep-14-2013 Oct-20-2013 SKW-TCLOSE (DTT)

WDTT-ELEC-205 Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Fast Lane) - Existing WB DTT Rehab 107 0 Sep-16-2013 Feb-18-2014 SKW-LCLOSE (DTT)

WDTT-PROM-225 Erect Promat (Upper Air Duct / Portsmouth Approach) - Existing WB DTT Rehab 4 6 Sep-28-2013 Oct-06-2013 SKW-TCLOSE (DTT)

WDTT-ELEC-210 Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Slow Lane) - Existing WB DTT Rehab 106 0 Feb-19-2014 Jul-18-2014 SKW-LCLOSE (DTT)

WDTT-TEST-005 Test Jet Fans - Existing WB DTT Rehab 4 0 Jul-19-2014 Jul-27-2014 SKW-TCLOSE (DTT)

Tunnel RoadwayTunnel Roadway 134 167 Jul-21-2014 Jan-29-2015 SKW-LCLOSE (DTT)

WDTT-CIV-105 Civil & Structural Rehab (Tunnel Roadway / Fast Lane) - Existing WB DTT Rehab 68 167 Jul-21-2014 Oct-23-2014 SKW-LCLOSE (DTT)

WDTT-CIV-110 Civil & Structural Rehab (Tunnel Roadway / Slow Lane) - Existing WB DTT Rehab 66 167 Oct-24-2014 Jan-29-2015 SKW-LCLOSE (DTT)

Lower Air DuctLower Air Duct 60 167 Jan-30-2015 Apr-24-2015 SKW-5DINT (DTT)

WDTT-CIV-005 Civil & Structural Rehab (Lower Air Duct) - Existing WB DTT Rehab 60 167 Jan-30-2015 Apr-24-2015 SKW-5DINT (DTT)

Existing Eastbound DTTExisting Eastbound DTT 390 0 Aug-02-2014 Jan-29-2016

Upper Air DuctUpper Air Duct 370 15 Aug-02-2014 Jan-03-2016

EDTT-DEMO-205 Remove Suspended Ceiling - Existing EB DTT Rehab 40 0 Aug-02-2014 Dec-14-2014 SKW-TCLOSE (DTT)

EDTT-CIV-205 Civil & Structural Rehab (Upper Air Duct) - Existing EB DTT Rehab 4 0 Dec-06-2014 Dec-14-2014 SKW-TCLOSE (DTT)

EDTT-PROM-205 Erect Promat (Upper Air Duct / Fast Lane) - Existing EB DTT Rehab 15 3 Dec-15-2014 Jan-06-2015 SKW-LCLOSE (DTT)

EDTT-PROM-210 Erect Promat (Upper Air Duct / Center) - Existing EB DTT Rehab 8 2 Dec-20-2014 Jan-11-2015 SKW-TCLOSE (DTT)

EDTT-PROM-220 Erect Promat / Seal Upper Air Duct (Portsmouth) - Existing EB DTT Rehab 4 2 Jan-17-2015 Jan-25-2015 SKW-TCLOSE (DTT)

EDTT-PROM-215 Erect Promat (Upper Air Duct / Slow Lane) - Existing EB DTT Rehab 15 3 Jan-21-2015 Feb-10-2015 SKW-LCLOSE (DTT)

2011 2012 2013 2014 2015 2016 2017 2018

Virginia Pollutant Discharge Elimination System (VPDES) Water Discharge - Existing EB DTT Rehab

Minor New Source Review (NSR) Air Permit - Existing EB DTT Rehab

Existing WB DTT Rehab

Existing EB DTT Rehab

Develop Technical Requirements (Existing Tunnel Rehab)

Existing Tunnel Rehab Inspection Prep

Existing WB DTT Inspection & Report

Design - Existing WB DTT Rehab Plans (60%)

Design - Existing WB DTT Rehab Plans (90%)

Design & Approval - Existing WB DTT Rehab Plans (RFC)

Design - Existing WB DTT Rehab Plans (AFC)

Existing EB DTT Inspection & Report

Design - Existing EB DTT Rehab Plans (60%)

Design - Existing EB DTT Rehab Plans (90%)

Design & Approval - Existing EB DTT Rehab Plans (RFC)

Design - Existing EB DTT Rehab Plans (AFC)

Civil & Structural Rehab (Upper Air Duct) - Existing WB DTT Rehab

Erect Promat (Upper Air Duct / Fast Lane) - Existing WB DTT Rehab

Erect Promat (Upper Air Duct / Center) - Existing WB DTT Rehab

Erect Promat (Upper Air Duct / Slow Lane) - Existing WB DTT Rehab

Erect Promat (Upper Air Duct / Norfolk Approach) - Existing WB DTT Rehab

Install Jet Fans - Existing WB DTT Rehab

Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Fast Lane) - Existing WB DTT Rehab

Erect Promat (Upper Air Duct / Portsmouth Approach) - Existing WB DTT Rehab

Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Slow Lane) - Existing WB DTT Rehab

Test Jet Fans - Existing WB DTT Rehab

Civil & Structural Rehab (Tunnel Roadway / Fast Lane) - Existing WB DTT Rehab

Civil & Structural Rehab (Tunnel Roadway / Slow Lane) - Existing WB DTT Rehab

Civil & Structural Rehab (Lower Air Duct) - Existing WB DTT Rehab

Remove Suspended Ceiling - Existing EB DTT Rehab

Civil & Structural Rehab (Upper Air Duct) - Existing EB DTT Rehab

Erect Promat (Upper Air Duct / Fast Lane) - Existing EB DTT Rehab

Erect Promat (Upper Air Duct / Center) - Existing EB DTT Rehab

Erect Promat / Seal Upper Air Duct (Portsmouth) - Existing EB DTT Rehab

Erect Promat (Upper Air Duct / Slow Lane) - Existing EB DTT Rehab
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EDTT-PROM-225 Erect Promat / Seal Upper Air Duct (Norfolk) - Existing EB DTT Rehab 4 0 Feb-14-2015 Feb-22-2015 SKW-TCLOSE (DTT)

EDTT-JETF-205 Install Jet Fans - Existing EB DTT Rehab 12 2 Feb-14-2015 Mar-22-2015 SKW-TCLOSE (DTT)

EDTT-ELEC-205 Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Fast Lane) - Existing EB DTT Rehab 106 0 Feb-23-2015 Jul-22-2015 SKW-LCLOSE (DTT)

EDTT-ELEC-210 Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Slow Lane) - Existing EB DTT Rehab 106 0 Jul-23-2015 Dec-22-2015 SKW-LCLOSE (DTT)

EDTT-TEST-005 Test Jet Fans - Existing EB DTT Rehab 4 6 Dec-26-2015 Jan-03-2016 SKW-TCLOSE (DTT)

Tunnel RoadwayTunnel Roadway 26 0 Dec-23-2015 Jan-29-2016 SKW-LCLOSE (DTT)

EDTT-CIV-105 Civil & Structural Rehab (Tunnel Roadway / Fast Lane) - Existing EB DTT Rehab 13 0 Dec-23-2015 Jan-12-2016 SKW-LCLOSE (DTT)

EDTT-CIV-110 Civil & Structural Rehab (Tunnel Roadway / Slow Lane) - Existing EB DTT Rehab 13 0 Jan-13-2016 Jan-29-2016 SKW-LCLOSE (DTT)

Existing Downtown Tunnels RehabExisting Downtown Tunnels Rehab 20 227 Aug-06-2012 Aug-31-2012 SKW-5DINT (DTT)

Existing Downtown TunnelsExisting Downtown Tunnels 20 227 Aug-06-2012 Aug-31-2012 SKW-5DINT (DTT)

GEN-STORM-DTT Clean existing drainage facilities - Existing DTT Rehab (TR Section 1.6.1.I) 20 227 Aug-06-2012 Aug-31-2012 SKW-5DINT (DTT)

Existing Midtown TunnelExisting Midtown Tunnel 1523 1 Jan-03-2012 Nov-02-2017

PermitsPermits 70 1082 Mar-01-2012 Jun-07-2012 SKW-5DINT (MTT1)

All PermitsAll Permits 70 1082 Mar-01-2012 Jun-07-2012 SKW-5DINT (MTT1)

Permits - Existing Midtown Tunnel RehabPermits - Existing Midtown Tunnel Rehab 70 1082 Mar-01-2012 Jun-07-2012 SKW-5DINT (MTT1)

PMT-MTT1-010 Virginia Pollutant Discharge Elimination System (VPDES) Water Discharge - Existing MTT Rehab 40 1082 Mar-01-2012 Apr-25-2012 SKW-5DINT (MTT1)

PMT-MTT1-005 Minor New Source Review (NSR) Air Permit - Existing MTT Rehab 30 1082 Apr-26-2012 Jun-07-2012 SKW-5DINT (MTT1)

Project SummaryProject Summary 417 1 Sep-12-2016 Nov-02-2017 SKW-7DAY (MTT1)

Existing Midtown TunnelExisting Midtown Tunnel 417 1 Sep-12-2016 Nov-02-2017 SKW-7DAY (MTT1)

SUMM-MTT1-005 Existing MTT Rehab 417 1 Sep-12-2016 Nov-02-2017 SKW-7DAY (MTT1)

D15 - DesignD15 - Design 414 778 Jan-04-2012 Aug-20-2013 SKW-5DINT (MTT1)

DesignDesign 414 778 Jan-04-2012 Aug-20-2013 SKW-5DINT (MTT1)

GeotechnicalGeotechnical 40 17 Jan-04-2012 Feb-29-2012 SKW-5DINT (MTT1)

DGN-PB.4-005 Design - Finalize Monitoring Plan 40 17 Jan-04-2012 Feb-29-2012 SKW-5DINT (MTT1)

Tunnel RehabTunnel Rehab 310 778 May-31-2012 Aug-20-2013 SKW-5DINT (MTT1)

DGN-PB.8-MTT1 Existing MTT Inspection & Report 80 643 May-31-2012 Sep-21-2012 SKW-5DINT (MTT1)

DGN-PB.8-205 Design - Existing MTT Rehab Plans (60%) 80 643 Sep-24-2012 Jan-17-2013 SKW-5DINT (MTT1)

DGN-PB.8-210 Design - Existing MTT Rehab Plans (90%) 80 643 Jan-18-2013 May-10-2013 SKW-5DINT (MTT1)

DGN-PB.8-215 Design & Approval - Existing MTT Rehab Plans (RFC) 60 643 May-13-2013 Aug-06-2013 SKW-5DINT (MTT1)

DGN-PB.8-215.1 Design - Existing MTT Rehab Plans (AFC) 10 778 Aug-07-2013 Aug-20-2013 SKW-5DINT (MTT1)

Temporary SKW FacilitiesTemporary SKW Facilities 165 17 Mar-01-2012 Oct-17-2012

Temporary Structure / FacilitiesTemporary Structure / Facilities 165 17 Mar-01-2012 Oct-17-2012

TEMP-MTT1-005 Install Monitoring System - Existing Midtown Tunnel 15 17 Mar-01-2012 Mar-21-2012 SKW-5DINT (MTT1)

TEMP-MTT1-010 Monitor Existing Midtown Tunnel 210 23 Mar-22-2012 Oct-17-2012 SKW-7DAY (MTT1)

D9 - Existing Tunnels RehabD9 - Existing Tunnels Rehab 294 1 Sep-17-2016 Nov-02-2017

Existing Midtown TunnelExisting Midtown Tunnel 294 1 Sep-17-2016 Nov-02-2017

Upper Air DuctUpper Air Duct 245 45 Sep-17-2016 Aug-27-2017

MTT1-DEMO-205 Remove Suspended Ceiling - Existing MTT Rehab 20 0 Sep-17-2016 Nov-20-2016 SKW-TCLOSE (MTT1)

MTT1-CIV-205 Civil & Structural Rehab (Upper Air Duct) - Existing MTT Rehab 4 0 Nov-12-2016 Nov-20-2016 SKW-TCLOSE (MTT1)

MTT1-PROM-205 Erect Promat (Upper Air Duct / Fast Lane) - Existing MTT Rehab 30 1 Nov-21-2016 Jan-05-2017 SKW-LCLOSE (MTT1)

MTT1-PROM-210 Erect Promat (Upper Air Duct / Center) - Existing MTT Rehab 12 0 Nov-26-2016 Jan-15-2017 SKW-TCLOSE (MTT1)

MTT1-PROM-215 Erect Promat (Upper Air Duct / Slow Lane) - Existing MTT Rehab 30 1 Dec-21-2016 Feb-02-2017 SKW-LCLOSE (MTT1)

MTT1-PROM-220 Erect Promat / Seal Upper Air Duct (Portsmouth) - Existing MTT Rehab 2 0 Jan-21-2017 Jan-22-2017 SKW-TCLOSE (MTT1)

MTT1-PROM-225 Erect Promat / Seal Upper Air Duct (Norfolk) - Existing MTT Rehab 2 0 Feb-04-2017 Feb-05-2017 SKW-TCLOSE (MTT1)

MTT1-JETF-205 Install Jet Fans - Existing MTT Rehab 6 0 Feb-04-2017 Feb-19-2017 SKW-TCLOSE (MTT1)

MTT1-ELEC-205 Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Fast Lane) - Existing MTT Rehab 70 1 Feb-06-2017 May-15-2017 SKW-LCLOSE (MTT1)

MTT1-ELEC-210 Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Slow Lane) - Existing MTT Rehab 70 1 May-16-2017 Aug-23-2017 SKW-LCLOSE (MTT1)

MTT1-TEST-005 Test Jet Fans - Existing MTT Rehab 2 18 Aug-26-2017 Aug-27-2017 SKW-TCLOSE (MTT1)

Tunnel RoadwayTunnel Roadway 50 1 Aug-24-2017 Nov-02-2017 SKW-LCLOSE (MTT1)

MTT1-CIV-105 Civil & Structural Rehab (Tunnel Roadway / Fast Lane) - Existing MTT Rehab 25 1 Aug-24-2017 Sep-28-2017 SKW-LCLOSE (MTT1)

MTT1-CIV-110 Civil & Structural Rehab (Tunnel Roadway / Slow Lane) - Existing MTT Rehab 25 1 Sep-29-2017 Nov-02-2017 SKW-LCLOSE (MTT1)

Lower Air DuctLower Air Duct 16 176 Nov-21-2016 Dec-14-2016 SKW-5DINT (MTT1)

MTT1-CIV-005 Civil & Structural Rehab (Lower Air Duct) - Existing MTT Rehab 16 176 Nov-21-2016 Dec-14-2016 SKW-5DINT (MTT1)

2011 2012 2013 2014 2015 2016 2017 2018

Erect Promat / Seal Upper Air Duct (Norfolk) - Existing EB DTT Rehab

Install Jet Fans - Existing EB DTT Rehab

Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Fast Lane) - Existing EB DTT Rehab

Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Slow Lane) - Existing EB DTT Rehab

Test Jet Fans - Existing EB DTT Rehab

Civil & Structural Rehab (Tunnel Roadway / Fast Lane) - Existing EB DTT Rehab

Civil & Structural Rehab (Tunnel Roadway / Slow Lane) - Existing EB DTT Rehab

Clean existing drainage facilities - Existing DTT Rehab (TR Section 1.6.1.I)

Virginia Pollutant Discharge Elimination System (VPDES) Water Discharge - Existing MTT Rehab

Minor New Source Review (NSR) Air Permit - Existing MTT Rehab

Existing MTT Rehab

Design - Finalize Monitoring Plan

Existing MTT Inspection & Report

Design - Existing MTT Rehab Plans (60%)

Design - Existing MTT Rehab Plans (90%)

Design & Approval - Existing MTT Rehab Plans (RFC)

Design - Existing MTT Rehab Plans (AFC)

Install Monitoring System - Existing Midtown Tunnel

Monitor Existing Midtown Tunnel

Remove Suspended Ceiling - Existing MTT Rehab

Civil & Structural Rehab (Upper Air Duct) - Existing MTT Rehab

Erect Promat (Upper Air Duct / Fast Lane) - Existing MTT Rehab

Erect Promat (Upper Air Duct / Center) - Existing MTT Rehab

Erect Promat (Upper Air Duct / Slow Lane) - Existing MTT Rehab

Erect Promat / Seal Upper Air Duct (Portsmouth) - Existing MTT Rehab

Erect Promat / Seal Upper Air Duct (Norfolk) - Existing MTT Rehab

Install Jet Fans - Existing MTT Rehab

Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Fast Lane) - Existing MTT Rehab

Electrical Rehab & Jet Fan Rough-In (Upper Air Duct / Slow Lane) - Existing MTT Rehab

Test Jet Fans - Existing MTT Rehab

Civil & Structural Rehab (Tunnel Roadway / Fast Lane) - Existing MTT Rehab

Civil & Structural Rehab (Tunnel Roadway / Slow Lane) - Existing MTT Rehab

Civil & Structural Rehab (Lower Air Duct) - Existing MTT Rehab
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Existing Midtown Tunnel RehabExisting Midtown Tunnel Rehab 171 1022 Jan-03-2012 Aug-31-2012 SKW-5DOUT (MTT1)

Existing Midtown TunnelExisting Midtown Tunnel 171 1022 Jan-03-2012 Aug-31-2012 SKW-5DOUT (MTT1)

MTT1-SURV-005 Conduct Existing MTT Baseline Survey (Summer Period) 10 210 Jan-03-2012 Jan-16-2012 SKW-5DOUT (MTT1)

MTT1-SURV-105 Conduct Existing MTT Baseline Survey (Winter Period) 10 210 Jan-03-2012 Jan-16-2012 SKW-5DOUT (MTT1)

GEN-STORM-MTT1 Clean existing drainage facilities - Existing MTT Rehab (TR Section 1.6.1.I) 20 1022 Aug-06-2012 Aug-31-2012 SKW-5DOUT (MTT1)

Project Wide WorkProject Wide Work 1472 52 Jan-03-2012 Aug-23-2017

D15 - DesignD15 - Design 230 37 Jan-04-2012 Nov-28-2012 SKW-5DINT (MTT2)

DesignDesign 230 37 Jan-04-2012 Nov-28-2012 SKW-5DINT (MTT2)

Tunnel SystemsTunnel Systems 230 37 Jan-04-2012 Nov-28-2012 SKW-5DINT (MTT2)

DGN-ITS-PROJ Design & Mgmt - Intelligent Transportation System (ITS) 230 37 Jan-04-2012 Nov-28-2012 SKW-5DINT (MTT2)

Tolling Work (By ERC Subcontractor)Tolling Work (By ERC Subcontractor) 15 43 Dec-28-2015 Jan-18-2016 SKW-5DOUT (MTT2)

Tolling Work - Phase 2Tolling Work - Phase 2 15 43 Dec-28-2015 Jan-18-2016 SKW-5DOUT (MTT2)

TOLL-MTT2-005 Pull & Test Tolling fiber optic cable 15 43 Dec-28-2015 Jan-18-2016 SKW-5DOUT (MTT2)

Project Wide WorkProject Wide Work 1472 52 Jan-03-2012 Aug-23-2017

Project Wide WorkProject Wide Work 152 74 Jan-03-2012 Aug-06-2012 SKW-5DINT (MTT2)

GEN-MTG-UTIL Utility Information Meeting (TR Section 3.7.1.A) 1 187 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

GEN-MTG-FC Post-Financial Close Meeting (TR Section 3.2.8.A) 1 223 Jan-03-2012 Jan-03-2012 SKW-5DINT (MTT2)

GEN-MTG-PRE Pre-Construction Meeting (TR Section 3.2.8.B) 1 74 Aug-06-2012 Aug-06-2012 SKW-5DINT (MTT2)

Intelligent Transportation System (ITS)Intelligent Transportation System (ITS) 1235 52 Nov-29-2012 Aug-23-2017

ITS-PROJ-005 ITS Planning 190 43 Nov-29-2012 Aug-28-2013 SKW-5DINT (MTT2)

ITS-PROJ-010 ITS Erosion Control Permits 190 43 Nov-29-2012 Aug-28-2013 SKW-5DINT (MTT2)

VDOT ITS Ductbank and Cable Re-RoutingVDOT ITS Ductbank and Cable Re-Routing 145 58 Aug-29-2013 Mar-27-2014 SKW-5DOUT (MTT2)

ITS-VDOT-005 Replace VDOT ITS - Install ductbank & handholes 65 43 Aug-29-2013 Dec-02-2013 SKW-5DOUT (MTT2)

ITS-VDOT-010 Replace VDOT ITS - Rough-in exposed conduit 33 75 Aug-29-2013 Oct-15-2013 SKW-5DOUT (MTT2)

ITS-VDOT-015 Replace VDOT ITS - Install cable and equipment 80 58 Dec-03-2013 Mar-27-2014 SKW-5DOUT (MTT2)

East of Downtown TunnelsEast of Downtown Tunnels 185 168 Dec-03-2013 Aug-25-2014 SKW-5DOUT (MTT2)

ITS-DTTE-005 East of DTT - Install ductbank, foundations & handholes 57 43 Dec-03-2013 Feb-24-2014 SKW-5DOUT (MTT2)

ITS-DTTE-010 East of DTT - Rough-in exposed conduit 95 43 Dec-03-2013 Apr-17-2014 SKW-5DOUT (MTT2)

ITS-DTTE-015 East of DTT - Install signs and supports 108 188 Feb-25-2014 Jul-28-2014 SKW-5DOUT (MTT2)

ITS-DTTE-020 East of DTT - Install devices and cable 90 43 Apr-18-2014 Aug-25-2014 SKW-5DOUT (MTT2)

Downtown TunnelsDowntown Tunnels 502 72 Sep-16-2013 Sep-09-2015 SKW-LCLOSE (DTT)

WDTT-ITS-005 Install ITS devices, conduit & cable - Existing WB DTT 140 73 Sep-16-2013 Apr-04-2014 SKW-LCLOSE (DTT)

EDTT-ITS-005 Install ITS devices, conduit & cable - Existing EB DTT 140 72 Feb-23-2015 Sep-09-2015 SKW-LCLOSE (DTT)

West of DTT to New MLKWest of DTT to New MLK 253 173 Feb-25-2014 Feb-24-2015 SKW-5DOUT (MTT2)

ITS-DTTW-005 Existing DTT to New MLK - Install ductbank, foundations & handholes 105 66 Feb-25-2014 Jul-23-2014 SKW-5DOUT (MTT2)

ITS-DTTW-010 Existing DTT to New MLK - Rough-in exposed conduit 67 66 Apr-18-2014 Jul-23-2014 SKW-5DOUT (MTT2)

ITS-DTTW-015 Existing DTT to New MLK - Install signs and supports 130 188 Jul-29-2014 Feb-02-2015 SKW-5DOUT (MTT2)

ITS-DTTW-020 Existing DTT to New MLK - Install devices and cable 125 43 Aug-26-2014 Feb-24-2015 SKW-5DOUT (MTT2)

MLK Expressway ExtensionMLK Expressway Extension 243 121 Jul-24-2014 Jul-09-2015 SKW-5DOUT (MTT2)

MLK-ITS-005 MLK - Rough-in exposed conduit 107 77 Jul-24-2014 Dec-24-2014 SKW-5DOUT (MTT2)

MLK-ITS-010 MLK - Install ductbank, foundations & handholes 54 101 Jul-24-2014 Oct-08-2014 SKW-5DOUT (MTT2)

MLK-ITS-015 MLK - Install signs and supports 43 188 Feb-03-2015 Apr-03-2015 SKW-5DOUT (MTT2)

MLK-ITS-020 MLK - Install devices and cable 95 43 Feb-25-2015 Jul-09-2015 SKW-5DOUT (MTT2)

MLK to West of Midtown TunnelsMLK to West of Midtown Tunnels 360 188 Jul-24-2014 Dec-24-2015 SKW-5DOUT (MTT2)

ITS-MTTW-005 Existing MLK to West of MTT - Rough-in exposed conduit 114 77 Jul-24-2014 Jan-06-2015 SKW-5DOUT (MTT2)

ITS-MTTW-010 Existing MLK to West of MTT - Install ductbank, foundations & handholes 202 101 Jul-24-2014 May-11-2015 SKW-5DOUT (MTT2)

ITS-MTTW-015 Existing MLK to West of MTT - Install signs and supports 227 188 Feb-03-2015 Dec-24-2015 SKW-5DOUT (MTT2)

ITS-MTTW-020 Existing MLK to West of MTT - Install devices and cable 212 43 Feb-25-2015 Dec-24-2015 SKW-5DOUT (MTT2)

Existing Midtown TunnelExisting Midtown Tunnel 140 1 Feb-06-2017 Aug-23-2017 SKW-LCLOSE (MTT1)

ITS-MTT1-005 Install ITS devices, conduit & cable - Existing MTT 140 1 Feb-06-2017 Aug-23-2017 SKW-LCLOSE (MTT1)

New Midtown TunnelNew Midtown Tunnel 67 33 Feb-02-2016 May-05-2016 SKW-5DINT (MTT2)

MTT2-ITS-005 Install ITS devices, conduit & cable - New Midtown Tunnel 67 33 Feb-02-2016 May-05-2016 SKW-5DINT (MTT2)

East of Midtown TunnelsEast of Midtown Tunnels 228 188 May-12-2015 Apr-05-2016 SKW-5DOUT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

Conduct Existing MTT Baseline Survey (Summer Period)

Conduct Existing MTT Baseline Survey (Winter Period)

Clean existing drainage facilities - Existing MTT Rehab (TR Section 1.6.1.I)

Design & Mgmt - Intelligent Transportation System (ITS)

Pull & Test Tolling fiber optic cable

Utility Information Meeting (TR Section 3.7.1.A)

Post-Financial Close Meeting (TR Section 3.2.8.A)

Pre-Construction Meeting (TR Section 3.2.8.B)

ITS Planning

ITS Erosion Control Permits

Replace VDOT ITS - Install ductbank & handholes

Replace VDOT ITS - Rough-in exposed conduit

Replace VDOT ITS - Install cable and equipment

East of DTT - Install ductbank, foundations & handholes

East of DTT - Rough-in exposed conduit

East of DTT - Install signs and supports

East of DTT - Install devices and cable

Install ITS devices, conduit & cable - Existing WB DTT

Install ITS devices, conduit & cable - Existing EB DTT

Existing DTT to New MLK - Install ductbank, foundations & handholes

Existing DTT to New MLK - Rough-in exposed conduit

Existing DTT to New MLK - Install signs and supports

Existing DTT to New MLK - Install devices and cable

MLK - Rough-in exposed conduit

MLK - Install ductbank, foundations & handholes

MLK - Install signs and supports

MLK - Install devices and cable

Existing MLK to West of MTT - Rough-in exposed conduit

Existing MLK to West of MTT - Install ductbank, foundations & handholes

Existing MLK to West of MTT - Install signs and supports

Existing MLK to West of MTT - Install devices and cable

Install ITS devices, conduit & cable - Existing MTT

Install ITS devices, conduit & cable - New Midtown Tunnel
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Activity ID Activity Name OD TF Start Finish Calendar

ITS-MTTE-005 East of MTT - Install ductbank, foundations & handholes 74 253 May-12-2015 Aug-25-2015 SKW-5DOUT (MTT2)

ITS-MTTE-010 East of MTT - Rough-in exposed conduit 27 253 May-12-2015 Jun-18-2015 SKW-5DOUT (MTT2)

ITS-MTTE-015 East of MTT - Install devices and cable 89 191 Nov-23-2015 Mar-31-2016 SKW-5DOUT (MTT2)

ITS-MTTE-020 East of MTT - Install signs and supports 87 188 Dec-02-2015 Apr-05-2016 SKW-5DOUT (MTT2)

Control Room ModificationsControl Room Modifications 1061 188 Nov-29-2012 Feb-08-2017 SKW-5DINT (MTT2)

ITS-DTT-005 Provide Temporary Control Room for Existing Downtown Tunnels 130 37 Nov-29-2012 Jun-04-2013 SKW-5DINT (MTT2)

ITS-DTT-010 Integrate Existing DTT Control Room 130 188 Apr-06-2016 Oct-07-2016 SKW-5DINT (MTT2)

ITS-MTT1-100 Integrate Existing MTT Control Room 84 188 Oct-10-2016 Feb-08-2017 SKW-5DINT (MTT2)

2011 2012 2013 2014 2015 2016 2017 2018

East of MTT - Install ductbank, foundations & handholes

East of MTT - Rough-in exposed conduit

East of MTT - Install devices and cable

East of MTT - Install signs and supports

Provide Temporary Control Room for Existing Downtown Tunnels

Integrate Existing DTT Control Room

Integrate Existing MTT Control Room
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