
DTT / MTT / MLK Expressway Extension Project

Exhibit B2 - Railroad Easement Baseline Schedule

Parcel Owner
Relocation

Required
OD TF Start Finish Successor Successor Activity Description

Successor Activity 

Start

MLK Expressway Extension

Phase 1

006 N&P Belt Line No 60 20 8/4/2012 10/2/2012 MLK.1-UTIL-11.E24 Relocate Electric & Power Poles (Sheet 11) - Dominion VA Power [E24-E36, PP#67-PP#74] 10/29/2012 

MLK.1-UTIL-11.W19 Relocate / Abandon 20" Water (Sheets 11, 13 & 14) - SKW [W19, W19B, W19C] 11/7/2012 

MILE-MLK-ES MLK Early Start - DB Contractor Option 2/17/2013 

MILE-NTP-MLK NTP - MLK Expressway Extension 1/18/2014 

Phase 2

012 CSX Yes 60 188 10/8/2012 12/6/2012 ROW-MLK.2-015 Acquire ROW Parcel 015 - Tidewater Radio Show, Inc. 10/13/2012 

MLK.2-UTIL-16.E8 Protect Electric / Duct (Sheet 16) - SKW [E8] 12/7/2012 

MLK.2-UTIL-16.S8B Install 8" - 10" San FM and Laterals (Sheets 16, 19, 20, 20C) - SKW [S8B] 1/10/2013 MLK.2-UTIL-16.S8B Install 8" - 10" San FM and Laterals (Sheets 16, 19, 20, 20C) - SKW [S8B] 1/10/2013 

MLK.2-UTIL-16.W25 Remove 24" Water (Sheet 16) - SKW [W25] 6/10/2013 

MLK.2-UTIL-16.G18 Relocate 3" Gas (Sheet 16) - Columbia Gas [G18] 6/28/2013 

New Midtown Tunnel

Norfolk Approach

006 Norfolk Southern Railway No 60 62 9/22/2012 11/20/2012 MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

NFK-UTIL-12.S101 Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E) - SKW [S101] 12/11/2012 

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

NFK-UTIL-12.PP1 Relocate Power Poles (Sheet 12) - Dominion VA Power [PP#1, PP#6] 2/4/2013 

NFK-UTIL-13.W108B Remove / Abandon 6" Water (Sheet 13) - SKW [W108B, W108C] 3/29/2013 

NFK-UTIL-13.W109 Remove Water (Sheet 13) - SKW [W109] 4/12/2013 

NFK-UTIL-12.S100 Remove Drain Field & Abandon San FM (Sheet 12) - SKW 4/19/2013 

NFK-UTIL-12.T24 Relocate Telephone (Sheet 12) - AT&T [T24] 4/20/2013 

NFK-UTIL-12.E26 Relocate DVP / VDOT Electric (Sheet 12) - SKW [E26, E27] 8/19/2013 

NFK-UTIL-12.PP2 Relocate VDOT Power Poles (Sheet 12) - SKW [PP#2, PP#3, PP#4, PP#5] 8/19/2013 

NFK-UTIL-12.W108 Abandon 6" Water (Sheet 12) - SKW [W108] 12/27/2013 

NFK-UTIL-12.W107 Provide Blind Flange for 6" Water (Sheet 12) - SKW [W107] 1/6/2014 NFK-UTIL-12.W107 Provide Blind Flange for 6" Water (Sheet 12) - SKW [W107] 1/6/2014 

NFK-UTIL-12.W100 Install Water Service to Norfolk Tunnel Support Bldg (Sheets 12, 12D) - SKW [W100] 6/8/2015 

NFK-UTIL-12.W105 Abandon 6" Water (Sheet 12) - SKW [W105] 8/4/2015 

* Cost to relocate Vulcan materials on CSXT's Property has not been included within this proposal.  This cost is to be addressed in the RR Construction Agreement and CA.
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