
DTT / MTT / MLK Expressway Extension Project

Exhibit B3 ‐ ROW Cost and Acquisition Baseline Schedule

Parcel Owner
Relocation
Required

OD TF Start Finish Successor Successor Activity Description
Successor Activity 

Start
 Acquisition Cost   Relocation Cost   Total Cost 

MLK Expressway Extension
Phase 1

001 Roosevelt T. Jr. & Boone Paula Harmon No 60 82 9/18/2012  11/16/2012  ROW‐MLK.1‐004 Acquire ROW Parcel 004 ‐ City of Portsmouth 9/23/2012 
MLK.1‐UTIL‐06.G24 Relocate 2" Gas (Sheets 6, 7) ‐ Columbia Gas [G24] 1/7/2013 
MLK.1‐UTIL‐07.PP76 Relocate Power Poles (Sheet 7) ‐ Dominion VA Power [PP#76, PP#77] 1/17/2013 
MLK.1‐UTIL‐06.PP78 Relocate Power Poles (Sheet 6) ‐ Dominion VA Power [PP#78, PP#79] 2/8/2013 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MLK.1‐UTIL‐06.S12B Relocate / Remove 8" San FM (Sheets 6, 7) ‐ SKW [S12B, S12C] 4/15/2013 
MLK.1‐UTIL‐06.W17C Relocate / Remove 6" Water (Sheets 6, 7) ‐ SKW [W17C, W17B] 5/13/2013 

MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 
002 Wanda R. Chambers Yes 120 57 8/19/2012  12/16/2012  ROW‐MLK.1‐003 Acquire ROW Parcel 003 ‐ Ida Mae Howard Lynch 8/24/2012 

MLK.1‐UTIL‐06.G24 Relocate 2" Gas (Sheets 6, 7) ‐ Columbia Gas [G24] 1/7/2013 
MLK 1 UTIL 07 PP76 R l t P P l (Sh t 7) D i i VA P [PP#76 PP#77] 1/17/2013

Redacted

Redacted

MLK.1‐UTIL‐07.PP76 Relocate Power Poles (Sheet 7) ‐ Dominion VA Power [PP#76, PP#77] 1/17/2013 
MLK.1‐UTIL‐06.PP78 Relocate Power Poles (Sheet 6) ‐ Dominion VA Power [PP#78, PP#79] 2/8/2013 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MLK.1‐UTIL‐06.S12B Relocate / Remove 8" San FM (Sheets 6, 7) ‐ SKW [S12B, S12C] 4/15/2013 
MLK.1‐UTIL‐06.W17C Relocate / Remove 6" Water (Sheets 6, 7) ‐ SKW [W17C, W17B] 5/13/2013 

MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 
003 Ida Mae Howard Lynch Yes 120 57 8/24/2012  12/21/2012  ROW‐MLK.1‐005 Acquire ROW Parcel 005 ‐ Unknown 8/29/2012 

MLK.1‐UTIL‐06.G24 Relocate 2" Gas (Sheets 6, 7) ‐ Columbia Gas [G24] 1/7/2013 
MLK.1‐UTIL‐07.PP76 Relocate Power Poles (Sheet 7) ‐ Dominion VA Power [PP#76, PP#77] 1/17/2013 
MLK.1‐UTIL‐06.PP78 Relocate Power Poles (Sheet 6) ‐ Dominion VA Power [PP#78, PP#79] 2/8/2013 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MLK.1‐UTIL‐06.S12B Relocate / Remove 8" San FM (Sheets 6, 7) ‐ SKW [S12B, S12C] 4/15/2013 

MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 
004 City of Portsmouth No 60 82 9/23/2012  11/21/2012  ROW‐MLK.1‐008 Acquire ROW Parcel 008 ‐ Commonwealth of Virginia 9/28/2012 

MLK.1‐UTIL‐06.G24 Relocate 2" Gas (Sheets 6, 7) ‐ Columbia Gas [G24] 1/7/2013 
MLK.1‐UTIL‐07.PP76 Relocate Power Poles (Sheet 7) ‐ Dominion VA Power [PP#76, PP#77] 1/17/2013 
MLK.1‐UTIL‐06.PP78 Relocate Power Poles (Sheet 6) ‐ Dominion VA Power [PP#78, PP#79] 2/8/2013 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MLK.1‐UTIL‐06.S12B Relocate / Remove 8" San FM (Sheets 6, 7) ‐ SKW [S12B, S12C] 4/15/2013 
MLK.1‐UTIL‐06.W17C Relocate / Remove 6" Water (Sheets 6, 7) ‐ SKW [W17C, W17B] 5/13/2013 

Redacted

Redacted

MLK.1 UTIL 06.W17C Relocate / Remove 6  Water (Sheets 6, 7)   SKW [W17C, W17B] 5/13/2013 
MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 

005 Unknown No 60 82 8/29/2012  10/27/2012  ROW‐MLK.1‐007 Acquire ROW Parcel 007 ‐ City of Portsmouth 9/3/2012 
MLK.1‐UTIL‐11.W19 Relocate / Abandon 20" Water (Sheets 11, 13 & 14) ‐ SKW [W19, W19B, W19C] 11/7/2012 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 

006 N&P Belt Line No 60 20 8/4/2012  10/2/2012  MLK.1‐UTIL‐11.E24 Relocate Electric & Power Poles (Sheet 11) ‐ Dominion VA Power [E24‐E36, PP#67‐PP#74] 10/29/2012 
MLK.1‐UTIL‐11.W19 Relocate / Abandon 20" Water (Sheets 11, 13 & 14) ‐ SKW [W19, W19B, W19C] 11/7/2012 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 

007 City of Portsmouth No 60 82 9/3/2012  11/1/2012  ROW‐MLK.1‐068 Acquire ROW Parcel 068 ‐ P.R.H.A. 9/8/2012 
MLK.1‐UTIL‐13.S9 Relocate / Abandon / Remove 4" San FM (Sheets 13, 14) ‐ SKW [S9] 11/2/2012 
MLK.1‐UTIL‐11.W19 Relocate / Abandon 20" Water (Sheets 11, 13 & 14) ‐ SKW [W19, W19B, W19C] 11/7/2012 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 

008 Commonwealth of Virginia No 60 82 9/28/2012  11/26/2012  MLK.1‐UTIL‐12.E22 Relocate VDOT Electric / Duct (Sheets 12,15, 18 ) ‐ SKW [E22] 11/27/2012 
MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 

009 P.R.H.A. No 60 48 8/4/2012  10/2/2012  ROW‐MLK.1‐010 Acquire ROW Parcel 010 ‐ Mt. Olive Cemetery 8/9/2012 
MLK.1‐UTIL‐14.PP60 Relocate / Protect Electric Service / Duct and Relocate Poles (Sheet 14) ‐ SKW [PP#60‐PP#66] 10/8/2012 

Redacted

Redacted

Redacted

Redacted

Redacted

MLK.1‐UTIL‐14.W20 Remove 2" ‐ 4" Water (Sheet 14) ‐ SKW [W20] 11/19/2012 
MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 

MLK.1‐UTIL‐14.G19 Cap 2" Gas (Sheets 14, 15) ‐ Columbia Gas [G19] 3/14/2013 
MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 

010 Mt. Olive Cemetery No 60 48 8/9/2012  10/7/2012  ROW‐MLK.1‐011 Acquire ROW Parcel 011 ‐ Commonwealth of Virginia 8/14/2012 
MLK.1‐UTIL‐14.PP60 Relocate / Protect Electric Service / Duct and Relocate Poles (Sheet 14) ‐ SKW [PP#60‐PP#66] 10/8/2012 
MLK.1‐UTIL‐14.W20 Remove 2" ‐ 4" Water (Sheet 14) ‐ SKW [W20] 11/19/2012 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MLK.1‐UTIL‐14.G19 Cap 2" Gas (Sheets 14, 15) ‐ Columbia Gas [G19] 3/14/2013 
MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 

MLK.1‐UTIL‐18.E19 Relocate VDOT Electric / Duct (Sheet 18) ‐ SKW [E19] 2/6/2015 
011 Commonwealth of Virginia No 60 48 8/14/2012  10/12/2012  ROW‐MLK.1‐002 Acquire ROW Parcel 002 ‐ Wanda R. Chambers 8/19/2012 

MLK.1‐UTIL‐15.PP58 Relocate Electric / Duct & Power Poles (Sheet 15) ‐ Dominion VA Power [PP#58, PP#59, PP#61] 11/8/2012 
MLK.1‐UTIL‐15.W23 Relocate / Remove / Abandon 6" Water (Sheet 15) ‐ SKW [W23] 11/30/2012 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 

068 P.R.H.A. No 60 82 9/8/2012  11/6/2012  ROW‐MLK.1‐071 Acquire ROW Parcel 071 ‐ Annie E. Whitehurst 9/13/2012 
MLK.1‐UTIL‐11.W19 Relocate / Abandon 20" Water (Sheets 11, 13 & 14) ‐ SKW [W19, W19B, W19C] 11/7/2012 

MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 

Redacted

Redacted

Redacted
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DTT / MTT / MLK Expressway Extension Project

Exhibit B3 ‐ ROW Cost and Acquisition Baseline Schedule

Parcel Owner
Relocation
Required

OD TF Start Finish Successor Successor Activity Description
Successor Activity 

Start
 Acquisition Cost   Relocation Cost   Total Cost 

MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 
071 Annie E. Whitehurst No 60 82 9/13/2012  11/11/2012  ROW‐MLK.1‐001 Acquire ROW Parcel 001 ‐ Roosevelt T. Jr. & Boone Paula Harmon 9/18/2012 

MLK.1‐UTIL‐22.E17 Relocate VDOT Electric / Duct (Sheet 22) ‐ SKW [E17] 11/12/2012 
MILE‐MLK‐ES MLK Early Start ‐ DB Contractor Option 2/17/2013 
MILE‐NTP‐MLK NTP ‐ MLK Expressway Extension 1/18/2014 

Subtotal ‐ MLK Phase 1
Phase 2

012 CSX Yes 60 188 10/8/2012  12/6/2012  ROW‐MLK.2‐015 Acquire ROW Parcel 015 ‐ Tidewater Radio Show, Inc. 10/13/2012 
MLK.2‐UTIL‐16.E8 Protect Electric / Duct (Sheet 16) ‐ SKW [E8] 12/7/2012 
MLK.2‐UTIL‐16.S8B Install 8" ‐ 10" San FM and Laterals (Sheets 16, 19, 20, 20C) ‐ SKW [S8B] 1/10/2013 
MLK.2‐UTIL‐16.W25 Remove 24" Water (Sheet 16) ‐ SKW [W25] 6/10/2013 
MLK.2‐UTIL‐16.G18 Relocate 3" Gas (Sheet 16) ‐ Columbia Gas [G18] 6/28/2013 

013 J li P i LLC Y 150 99 8/29/2012 1/25/2013 ROW MLK 2 016 A i ROW P l 016 Clif E & El i M R 9/3/2012 R d d

Redacted

Redacted

Redacted

013 Jonlis Properties, LLC. Yes 150 99 8/29/2012  1/25/2013  ROW‐MLK.2‐016 Acquire ROW Parcel 016 ‐ Clifton E. & Elsie M. Rountree 9/3/2012 
MLK.2‐UTIL‐17.PP47 Remove Power Poles (Sheet 17) ‐ SKW [PP#47, PP#48] 1/28/2013 
MLK.2‐UTIL‐17.W21 Remove 20" Water (Sheet 17) ‐ SKW [W21] 3/12/2013 
MLK.2‐UTIL‐17.W25 Remove 24" Water (Sheet 17) ‐ SKW [W25] 6/5/2013 

015 Tidewater Radio Show, Inc. No 60 188 10/13/2012  12/11/2012  ROW‐MLK.2‐017 Acquire ROW Parcel 017 ‐ Associated Contracting Services, Inc. 10/18/2012 
MLK.1‐UTIL‐19.G20 Relocate 2" ‐ 3" Gas (Sheet 19) ‐ Columbia Gas [G20] 3/16/2013 
MLK.2‐UTIL‐19.PP52 Relocate OHE to UGE (Sheet 19) ‐ Dominion VA Power [PP#52, PP#53] 3/30/2013 

016 Clifton E. & Elsie M. Rountree Yes 150 99 9/3/2012  1/30/2013  ROW‐MLK.2‐018 Acquire ROW Parcel 018 ‐ Steven T. Williams 9/8/2012 
MLK.1‐UTIL‐19.G20 Relocate 2" ‐ 3" Gas (Sheet 19) ‐ Columbia Gas [G20] 3/16/2013 
MLK.2‐UTIL‐19.PP52 Relocate OHE to UGE (Sheet 19) ‐ Dominion VA Power [PP#52, PP#53] 3/30/2013 

017 Associated Contracting Services, Inc. No 60 188 10/18/2012  12/16/2012  ROW‐MLK.2‐026 Acquire ROW Parcel 026 ‐ Columbia Properties, LLC. 10/23/2012 
MLK.1‐UTIL‐19.G20 Relocate 2" ‐ 3" Gas (Sheet 19) ‐ Columbia Gas [G20] 3/16/2013 
MLK.2‐UTIL‐19.PP52 Relocate OHE to UGE (Sheet 19) ‐ Dominion VA Power [PP#52, PP#53] 3/30/2013 

018 Steven T. Williams Yes 150 99 9/8/2012  2/4/2013  ROW‐MLK.2‐019 Acquire ROW Parcel 019 ‐ Leigh Morris & Eugenia E. Burton 9/13/2012 
MLK.1‐UTIL‐19.G20 Relocate 2" ‐ 3" Gas (Sheet 19) ‐ Columbia Gas [G20] 3/16/2013 
MLK.2‐UTIL‐19.PP52 Relocate OHE to UGE (Sheet 19) ‐ Dominion VA Power [PP#52, PP#53] 3/30/2013 

019 Leigh Morris & Eugenia E. Burton Yes 150 99 9/13/2012  2/9/2013  ROW‐MLK.2‐020 Acquire ROW Parcel 020 ‐ Vera B. Garris 9/18/2012 
MLK.1‐UTIL‐19.G20 Relocate 2" ‐ 3" Gas (Sheet 19) ‐ Columbia Gas [G20] 3/16/2013 
MLK.2‐UTIL‐19.PP52 Relocate OHE to UGE (Sheet 19) ‐ Dominion VA Power [PP#52, PP#53] 3/30/2013 

020 Vera B Garris Yes 150 99 9/18/2012 2/14/2013 ROW MLK 2 021 Acquire ROW Parcel 021 Herbert W Brown 9/23/2012

Redacted

Redacted

Redacted

Redacted

Redacted

Redacted

Redacted

020 Vera B. Garris Yes 150 99 9/18/2012  2/14/2013  ROW‐MLK.2‐021 Acquire ROW Parcel 021 ‐ Herbert W. Brown 9/23/2012 
MLK.1‐UTIL‐19.G20 Relocate 2" ‐ 3" Gas (Sheet 19) ‐ Columbia Gas [G20] 3/16/2013 
MLK.2‐UTIL‐19.PP52 Relocate OHE to UGE (Sheet 19) ‐ Dominion VA Power [PP#52, PP#53] 3/30/2013 

021 Herbert W. Brown Yes 150 99 9/23/2012  2/19/2013  ROW‐MLK.2‐069 Acquire ROW Parcel 069 ‐ Rizzo N. Toxey 9/28/2012 
MLK.1‐UTIL‐20.E12 Relocate VDOT Electric / Duct (Sheet 20) ‐ SKW [E12, E13] 2/20/2013 

024 UNKNOWN Yes 180 99 8/4/2012  1/30/2013  ROW‐MLK.2‐025 Acquire ROW Parcel 025 ‐ Harley E. & Jane O. Pruitt 8/9/2012 
MLK.2‐UTIL‐24.S7 Abandon 6" San FM (Sheet 24) ‐ SKW [S7] 2/20/2013 
MLK.2‐UTIL‐24.W13 Abandon Water Service Connections (Sheet 24) ‐ SKW [W13] 2/20/2013 
MLK.2‐UTIL‐24.PP42 Relocate Power Poles & OHE (Sheet 24) ‐ Dominion VA Power [PP#42 ‐ PP#44] 6/25/2013 
MLK.2‐UTIL‐24.G14 Abandon 1 1/2" Gas (Sheet 24) ‐ Columbia Gas [G14] 8/30/2013 

025 Harley E. & Jane O. Pruitt Yes 180 99 8/9/2012  2/4/2013  ROW‐MLK.2‐027 Acquire ROW Parcel 027 ‐ Eugene Percy Ricks Sr. 8/14/2012 
MLK.2‐UTIL‐24.S7 Abandon 6" San FM (Sheet 24) ‐ SKW [S7] 2/20/2013 
MLK.2‐UTIL‐24.W13 Abandon Water Service Connections (Sheet 24) ‐ SKW [W13] 2/20/2013 
MLK.2‐UTIL‐24.PP42 Relocate Power Poles & OHE (Sheet 24) ‐ Dominion VA Power [PP#42 ‐ PP#44] 6/25/2013 
MLK.2‐UTIL‐24.G14 Abandon 1 1/2" Gas (Sheet 24) ‐ Columbia Gas [G14] 8/30/2013 

026 Columbia Properties, LLC. No 60 281 10/23/2012  12/21/2012  MLK.2‐UTIL‐24.S7 Abandon 6" San FM (Sheet 24) ‐ SKW [S7] 2/20/2013 
MLK.2‐UTIL‐24.W13 Abandon Water Service Connections (Sheet 24) ‐ SKW [W13] 2/20/2013 
MLK.2‐UTIL‐24.PP42 Relocate Power Poles & OHE (Sheet 24) ‐ Dominion VA Power [PP#42 ‐ PP#44] 6/25/2013 
MLK.2‐UTIL‐24.G14 Abandon 1 1/2" Gas (Sheet 24) ‐ Columbia Gas [G14] 8/30/2013 

027 Eugene Percy Ricks Sr. Yes 180 99 8/14/2012  2/9/2013  ROW‐MLK.2‐028 Acquire ROW Parcel 028 ‐ E. P. Ricks 8/19/2012 

Redacted

Redacted

Redacted

Redacted

Redacted

Redacted

0 7 ugene Percy Ricks Sr. Yes 80 99 8/ 4/ 0 /9/ 0 3 ROW M K. 0 8 Acquire ROW Parcel 0 8 . P. Ricks 8/ 9/ 0
MLK.2‐UTIL‐24.S7 Abandon 6" San FM (Sheet 24) ‐ SKW [S7] 2/20/2013 
MLK.2‐UTIL‐24.W13 Abandon Water Service Connections (Sheet 24) ‐ SKW [W13] 2/20/2013 
MLK.2‐UTIL‐24.PP42 Relocate Power Poles & OHE (Sheet 24) ‐ Dominion VA Power [PP#42 ‐ PP#44] 6/25/2013 
MLK.2‐UTIL‐24.G14 Abandon 1 1/2" Gas (Sheet 24) ‐ Columbia Gas [G14] 8/30/2013 

028 E. P. Ricks Yes 180 99 8/19/2012  2/14/2013  ROW‐MLK.2‐029 Acquire ROW Parcel 029 ‐ Eugene Percy Ricks Sr. 8/24/2012 
MLK.2‐UTIL‐24.S7 Abandon 6" San FM (Sheet 24) ‐ SKW [S7] 2/20/2013 
MLK.2‐UTIL‐24.W13 Abandon Water Service Connections (Sheet 24) ‐ SKW [W13] 2/20/2013 
MLK.2‐UTIL‐24.PP42 Relocate Power Poles & OHE (Sheet 24) ‐ Dominion VA Power [PP#42 ‐ PP#44] 6/25/2013 
MLK.2‐UTIL‐24.G14 Abandon 1 1/2" Gas (Sheet 24) ‐ Columbia Gas [G14] 8/30/2013 

029 Eugene Percy Ricks Sr. Yes 180 99 8/24/2012  2/19/2013  ROW‐MLK.2‐013 Acquire ROW Parcel 013 ‐ Jonlis Properties, LLC. 8/29/2012 
MLK.2‐UTIL‐24.S7 Abandon 6" San FM (Sheet 24) ‐ SKW [S7] 2/20/2013 
MLK.2‐UTIL‐24.W13 Abandon Water Service Connections (Sheet 24) ‐ SKW [W13] 2/20/2013 
MLK.2‐UTIL‐24.PP42 Relocate Power Poles & OHE (Sheet 24) ‐ Dominion VA Power [PP#42 ‐ PP#44] 6/25/2013 
MLK.2‐UTIL‐24.G14 Abandon 1 1/2" Gas (Sheet 24) ‐ Columbia Gas [G14] 8/30/2013 

069 Rizzo N. Toxey Yes 150 99 9/28/2012  2/24/2013  ROW‐MLK.2‐070 Acquire ROW Parcel 070 ‐ Herbert S. Humphrey Jr. 10/3/2012 
MLK.1‐UTIL‐19.G20 Relocate 2" ‐ 3" Gas (Sheet 19) ‐ Columbia Gas [G20] 3/16/2013 
MLK.2‐UTIL‐19.PP52 Relocate OHE to UGE (Sheet 19) ‐ Dominion VA Power [PP#52, PP#53] 3/30/2013 

070 Herbert S. Humphrey Jr. Yes 150 99 10/3/2012  3/1/2013  ROW‐MLK.2‐012 Acquire ROW Parcel 012 ‐ CSX 10/8/2012  Redacted

Redacted

Redacted

Redacted

Redacted
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Exhibit B3 ‐ ROW Cost and Acquisition Baseline Schedule

Parcel Owner
Relocation
Required

OD TF Start Finish Successor Successor Activity Description
Successor Activity 

Start
 Acquisition Cost   Relocation Cost   Total Cost 

MLK.1‐UTIL‐19.G20 Relocate 2" ‐ 3" Gas (Sheet 19) ‐ Columbia Gas [G20] 3/16/2013 
MLK.2‐UTIL‐19.PP52 Relocate OHE to UGE (Sheet 19) ‐ Dominion VA Power [PP#52, PP#53] 3/30/2013 

Subtotal ‐ MLK Phase 2
Phase 3

051 Souls Paradise Church of God in Christ Yes 150 171 8/4/2012  12/31/2012  ROW‐MLK.3‐055 Acquire ROW Parcel 055 ‐ Portsmouth LLC. 8/9/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

052 Souls Paradise Church of God in Christ No 60 275 9/13/2012  11/11/2012  ROW‐MLK.3‐053 Acquire ROW Parcel 053 ‐ Souls Paradise Church of God in Christ 9/18/2012 
MLK 4 UTIL 27 W6 R 2" W t (Sh t 27) SKW [W6] 2/25/2013

Redacted

Redacted

Redacted
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

053 Souls Paradise Church of God in Christ No 60 275 9/18/2012  11/16/2012  ROW‐MLK.3‐054 Acquire ROW Parcel 054 ‐ Souls Paradise Church of God in Christ 9/23/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

054 Souls Paradise Church of God in Christ No 60 275 9/23/2012  11/21/2012  ROW‐MLK.3‐056 Acquire ROW Parcel 056 ‐ Souls Paradise Church of God in Christ 9/28/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

Redacted

Redacted

M .3 MOT 005 Close Harbor rive from Queen St to ondon lvd (thru traffic only) 0/9/ 0 4
055 Portsmouth LLC. Yes 150 171 8/9/2012  1/5/2013  ROW‐MLK.3‐057 Acquire ROW Parcel 057 ‐ Harmon Gloria Life Estate 8/14/2012 

MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

056 Souls Paradise Church of God in Christ No 60 275 9/28/2012  11/26/2012  ROW‐MLK.3‐061 Acquire ROW Parcel 061 ‐ Solomon J. & Barbara A. Johnson 10/3/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

057 Harmon Gloria Life Estate Yes 150 171 8/14/2012  1/10/2013  ROW‐MLK.3‐058 Acquire ROW Parcel 058 ‐ Hajirah Abdus‐Salaam 8/19/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 

Redacted

Redacted

Redacted

MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

058 Hajirah Abdus‐Salaam Yes 150 171 8/19/2012  1/15/2013  ROW‐MLK.3‐059 Acquire ROW Parcel 059 ‐ Shunita Vaughan‐Murphy 8/24/2012 
MLK.3‐UTIL‐28.W3 Relocate / Abandon 12" Water (Sheet 28) ‐ SKW [W3] 4/9/2013 
MLK.3‐UTIL‐28.T2 Relocate Telephone (Sheet 28) ‐ Verizon / AT&T [T2] 8/25/2013 
MLK.3‐UTIL‐28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) ‐ Columbia Gas [G1] 10/17/2013 
MLK.3‐UTIL‐28.S2B Replace 8" TC San FM (Sheet 28) ‐ SKW [S2B] 11/25/2013 
MLK.3‐UTIL‐28.PP1 Relocate Power Poles & OHE (Sheet 28) ‐ Dominion VA Power [PP#1‐PP#8] 5/6/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

059 Shunita Vaughan‐Murphy Yes 150 171 8/24/2012  1/20/2013  ROW‐MLK.3‐060 Acquire ROW Parcel 060 ‐ Monique D. Anthony 8/29/2012 
MLK.3‐UTIL‐28.W3 Relocate / Abandon 12" Water (Sheet 28) ‐ SKW [W3] 4/9/2013 
MLK.3‐UTIL‐28.T2 Relocate Telephone (Sheet 28) ‐ Verizon / AT&T [T2] 8/25/2013 
MLK.3‐UTIL‐28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) ‐ Columbia Gas [G1] 10/17/2013 
MLK.3‐UTIL‐28.S2B Replace 8" TC San FM (Sheet 28) ‐ SKW [S2B] 11/25/2013 
MLK.3‐UTIL‐28.PP1 Relocate Power Poles & OHE (Sheet 28) ‐ Dominion VA Power [PP#1‐PP#8] 5/6/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

060 Monique D. Anthony Yes 150 171 8/29/2012  1/25/2013  ROW‐MLK.3‐062 Acquire ROW Parcel 062 ‐ Richard L. & Linda D. Dail 9/3/2012 
MLK.3‐UTIL‐28.W3 Relocate / Abandon 12" Water (Sheet 28) ‐ SKW [W3] 4/9/2013 
MLK.3‐UTIL‐28.T2 Relocate Telephone (Sheet 28) ‐ Verizon / AT&T [T2] 8/25/2013 

Redacted

Redacted

Redacted
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DTT / MTT / MLK Expressway Extension Project

Exhibit B3 ‐ ROW Cost and Acquisition Baseline Schedule

Parcel Owner
Relocation
Required

OD TF Start Finish Successor Successor Activity Description
Successor Activity 

Start
 Acquisition Cost   Relocation Cost   Total Cost 

MLK.3‐UTIL‐28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) ‐ Columbia Gas [G1] 10/17/2013 
MLK.3‐UTIL‐28.S2B Replace 8" TC San FM (Sheet 28) ‐ SKW [S2B] 11/25/2013 
MLK.3‐UTIL‐28.PP1 Relocate Power Poles & OHE (Sheet 28) ‐ Dominion VA Power [PP#1‐PP#8] 5/6/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

061 Solomon J. & Barbara A. Johnson No 60 275 10/3/2012  12/1/2012  ROW‐MLK.3‐065 Acquire ROW Parcel 065 ‐ City of Portsmouth 10/8/2012 
MLK.3‐UTIL‐28.W3 Relocate / Abandon 12" Water (Sheet 28) ‐ SKW [W3] 4/9/2013 
MLK.3‐UTIL‐28.T2 Relocate Telephone (Sheet 28) ‐ Verizon / AT&T [T2] 8/25/2013 
MLK.3‐UTIL‐28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) ‐ Columbia Gas [G1] 10/17/2013 
MLK.3‐UTIL‐28.S2B Replace 8" TC San FM (Sheet 28) ‐ SKW [S2B] 11/25/2013 
MLK.3‐UTIL‐28.PP1 Relocate Power Poles & OHE (Sheet 28) ‐ Dominion VA Power [PP#1‐PP#8] 5/6/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

062 Richard L. & Linda D. Dail Yes 150 171 9/3/2012  1/30/2013  ROW‐MLK.3‐063 Acquire ROW Parcel 063 ‐ Donald & Valerie Pitt 9/8/2012 
MLK 3 UTIL 28 W3 R l / Ab d 12" W (Sh 28) SKW [W3] 4/9/2013

Redacted

Redacted
MLK.3‐UTIL‐28.W3 Relocate / Abandon 12" Water (Sheet 28) ‐ SKW [W3] 4/9/2013 
MLK.3‐UTIL‐28.T2 Relocate Telephone (Sheet 28) ‐ Verizon / AT&T [T2] 8/25/2013 
MLK.3‐UTIL‐28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) ‐ Columbia Gas [G1] 10/17/2013 
MLK.3‐UTIL‐28.S2B Replace 8" TC San FM (Sheet 28) ‐ SKW [S2B] 11/25/2013 
MLK.3‐UTIL‐28.PP1 Relocate Power Poles & OHE (Sheet 28) ‐ Dominion VA Power [PP#1‐PP#8] 5/6/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

063 Donald & Valerie Pitt Yes 150 171 9/8/2012  2/4/2013  ROW‐MLK.3‐052 Acquire ROW Parcel 052 ‐ Souls Paradise Church of God in Christ 9/13/2012 
MLK.3‐UTIL‐28.W3 Relocate / Abandon 12" Water (Sheet 28) ‐ SKW [W3] 4/9/2013 
MLK.3‐UTIL‐28.T2 Relocate Telephone (Sheet 28) ‐ Verizon / AT&T [T2] 8/25/2013 
MLK.3‐UTIL‐28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) ‐ Columbia Gas [G1] 10/17/2013 
MLK.3‐UTIL‐28.S2B Replace 8" TC San FM (Sheet 28) ‐ SKW [S2B] 11/25/2013 
MLK.3‐UTIL‐28.PP1 Relocate Power Poles & OHE (Sheet 28) ‐ Dominion VA Power [PP#1‐PP#8] 5/6/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

065 City of Portsmouth No 60 275 10/8/2012  12/6/2012  ROW‐MLK.3‐066 Acquire ROW Parcel 066 ‐ City of Portsmouth 10/13/2012 
MLK.3‐UTIL‐28.W3 Relocate / Abandon 12" Water (Sheet 28) ‐ SKW [W3] 4/9/2013 
MLK.3‐UTIL‐28.T2 Relocate Telephone (Sheet 28) ‐ Verizon / AT&T [T2] 8/25/2013 
MLK.3‐UTIL‐28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) ‐ Columbia Gas [G1] 10/17/2013 
MLK.3‐UTIL‐28.S2B Replace 8" TC San FM (Sheet 28) ‐ SKW [S2B] 11/25/2013 
MLK.3‐UTIL‐28.PP1 Relocate Power Poles & OHE (Sheet 28) ‐ Dominion VA Power [PP#1‐PP#8] 5/6/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014

Redacted

Redacted

ML.3 MOT 005 Close Harbor Drive from Queen St to London Blvd (thru traffic only) 10/9/2014 
066 City of Portsmouth No 60 275 10/13/2012  12/11/2012  ROW‐MLK.3‐067 Acquire ROW Parcel 067 ‐ Michael L. Vaughan 10/18/2012 

MLK.3‐UTIL‐28.W3 Relocate / Abandon 12" Water (Sheet 28) ‐ SKW [W3] 4/9/2013 
MLK.3‐UTIL‐28.T2 Relocate Telephone (Sheet 28) ‐ Verizon / AT&T [T2] 8/25/2013 
MLK.3‐UTIL‐28.G1 Cap & Abandon 1 1/4" Gas (Sheet 28) ‐ Columbia Gas [G1] 10/17/2013 
MLK.3‐UTIL‐28.S2B Replace 8" TC San FM (Sheet 28) ‐ SKW [S2B] 11/25/2013 
MLK.3‐UTIL‐28.PP1 Relocate Power Poles & OHE (Sheet 28) ‐ Dominion VA Power [PP#1‐PP#8] 5/6/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

067 Michael L. Vaughan No 60 275 10/18/2012  12/16/2012  MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 
ML.3‐MOT‐005 Close Harbor Drive from Queen St to London Blvd (thru‐traffic only) 10/9/2014 

Subtotal ‐ MLK Phase 3
Phase 4

030 Portsmouth Machine & Welding Corp No 60 205 10/13/2012  12/11/2012  ROW‐MLK.4‐035 Acquire ROW Parcel 035 ‐ Bethel Temple Church Trustees 10/18/2012 
MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 

Redacted

Redacted

Redacted

Redacted

MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 

031 A & A Rental, LLC. Yes 180 180 8/4/2012  1/30/2013  ROW‐MLK.4‐032 Acquire ROW Parcel 032 ‐ Britt Holding, LLC. 8/9/2012 
MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 

032 Britt Holding, LLC. Yes 180 180 8/9/2012  2/4/2013  ROW‐MLK.4‐033 Acquire ROW Parcel 033 ‐ A & A Rental, LLC. 8/14/2012 
MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 

033 A & A Rental, LLC. Yes 180 180 8/14/2012  2/9/2013  ROW‐MLK.4‐034 Acquire ROW Parcel 034 ‐ Britt Holding, LLC. 8/19/2012 
MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 

Redacted

Redacted

Redacted
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DTT / MTT / MLK Expressway Extension Project

Exhibit B3 ‐ ROW Cost and Acquisition Baseline Schedule

Parcel Owner
Relocation
Required

OD TF Start Finish Successor Successor Activity Description
Successor Activity 

Start
 Acquisition Cost   Relocation Cost   Total Cost 

MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 
034 Britt Holding, LLC. Yes 180 180 8/19/2012  2/14/2013  ROW‐MLK.4‐045 Acquire ROW Parcel 045 ‐ Joyce White & Arthur Tasby 8/24/2012 

MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 

035 Bethel Temple Church Trustees No 60 205 10/18/2012  12/16/2012  ROW‐MLK.4‐036 Acquire ROW Parcel 036 ‐ Lawrence Landscaping & Maintenance 10/23/2012 
MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK 4 UTIL 25 T16 R l T l h (Sh 25) V i [T16] 3/17/2014

Redacted

Redacted

MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 
036 Lawrence Landscaping & Maintenance No 60 205 10/23/2012  12/21/2012  ROW‐MLK.4‐038 Acquire ROW Parcel 038 ‐ Lawrence Landscaping & Maintenance 10/28/2012 

MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 

037 Lawrence Landscaping & Maintenance Yes 90 205 9/28/2012  12/26/2012  ROW‐MLK.4‐047 Acquire ROW Parcel 047 ‐ Eva Elizabeth Smithhart & LJ A. Fary 10/3/2012 
MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 

038 Lawrence Landscaping & Maintenance No 60 205 10/28/2012  12/26/2012  ROW‐MLK.4‐042 Acquire ROW Parcel 042 ‐ Commonwealth of Virginia 11/2/2012 
MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 

039 Albert D White Jr Yes 150 205 9/3/2012 1/30/2013 ROW‐MLK 4‐040 Acquire ROW Parcel 040 ‐ Lawrence D & Rosa P Rose 9/8/2012

Redacted

Redacted

Redacted

Redacted039 Albert D. White Jr. Yes 150 205 9/3/2012  1/30/2013  ROW‐MLK.4‐040 Acquire ROW Parcel 040 ‐ Lawrence D. & Rosa P. Rose 9/8/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

040 Lawrence D. & Rosa P. Rose Yes 150 205 9/8/2012  2/4/2013  ROW‐MLK.4‐041 Acquire ROW Parcel 041 ‐ Wilbert & Mary A Johnson 9/13/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

041 Wilbert & Mary A Johnson Yes 150 205 9/13/2012  2/9/2013  ROW‐MLK.4‐043 Acquire ROW Parcel 043 ‐ Michael L. Vaughan 9/18/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

042 Commonwealth of Virginia No 60 205 11/2/2012  12/31/2012  ROW‐MLK.4‐048 Acquire ROW Parcel 048 ‐ Eva Elizabeth Smithhart & LJ A. Fary 11/7/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 

Redacted

Redacted

Redacted

Redacted

MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

043 Acquire ROW Parcel 043 ‐ Michael L. Vaughan Yes 150 205 9/18/2012  2/14/2013  ROW‐MLK.4‐044 Acquire ROW Parcel 044 ‐ Taratex Development Corp. 9/23/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

044 Taratex Development Corp. Yes 150 205 9/23/2012  2/19/2013  ROW‐MLK.4‐037 Acquire ROW Parcel 037 ‐ Lawrence Landscaping & Maintenance 9/28/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

045 Joyce White & Arthur Tasby Yes 180 205 8/24/2012  2/19/2013  ROW‐MLK.4‐046 Acquire ROW Parcel 046 ‐ Joyce White & Arthur Tasby 8/29/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 

Redacted

Redacted

Redacted
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DTT / MTT / MLK Expressway Extension Project

Exhibit B3 ‐ ROW Cost and Acquisition Baseline Schedule

Parcel Owner
Relocation
Required

OD TF Start Finish Successor Successor Activity Description
Successor Activity 

Start
 Acquisition Cost   Relocation Cost   Total Cost 

MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

046 Joyce White & Arthur Tasby Yes 180 205 8/29/2012  2/24/2013  ROW‐MLK.4‐039 Acquire ROW Parcel 039 ‐ Albert D. White Jr. 9/3/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

047 Eva Elizabeth Smithhart & LJ A. Fary Yes 90 205 10/3/2012  12/31/2012  ROW‐MLK.4‐049 Acquire ROW Parcel 049 ‐ John McGlynn 10/8/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK 4 UTIL 27 T3 R l T l h (Sh 27) V i / AT&T [T3 T4 T12 T14] 12/23/2013

Redacted

Redacted

MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

048 Eva Elizabeth Smithhart & LJ A. Fary No 60 205 11/7/2012  1/5/2013  ROW‐MLK.4‐050 Acquire ROW Parcel 050 ‐ Ann Williams & Maria P. Cross 11/12/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

049 John McGlynn Yes 90 205 10/8/2012  1/5/2013  ROW‐MLK.4‐030 Acquire ROW Parcel 030 ‐ Portsmouth Machine & Welding Corp 10/13/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK.4‐UTIL‐27.G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

050 Ann Williams & Maria P. Cross No 60 205 11/12/2012  1/10/2013  ROW‐MLK.4‐072 Acquire ROW Parcel 072 ‐ Land O Sun II, LLC. 11/17/2012 
MLK.4‐UTIL‐27.W6 Remove 2" Water (Sheet 27) ‐ SKW [W6] 2/25/2013 
MLK.4‐UTIL‐27.S13 Remove 8" San FM (Sheets 25, 27) ‐ SKW [S13] 9/12/2013 
MLK.4‐UTIL‐27.T3 Relocate Telephone (Sheets 27) ‐ Verizon / AT&T [T3, T4, T12, T14] 12/23/2013 
MLK 4‐UTIL‐27 G3 Relocate 6" Gas (Sheet 27) ‐ Columbia Gas [G3 G5 G6] 3/23/2014

Redacted

Redacted

Redacted

MLK.4 UTIL 27.G3 Relocate 6  Gas (Sheet 27)   Columbia Gas [G3, G5, G6] 3/23/2014 
MLK.4‐UTIL‐27.PP9 Relocate Power Poles & OHE (Sheet 27) ‐ Dominion VA Power [PP#9‐PP#20] 6/21/2014 

072 Land O Sun II, LLC. No 60 205 11/17/2012  1/15/2013  ROW‐MLK.4‐073 Acquire ROW Parcel 073 ‐ L & M Holding Company, LLC. 11/22/2012 
MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 

073 L & M Holding Company, LLC. No 60 205 11/22/2012  1/20/2013  MLK.4‐UTIL‐25.G9 Abandon 1 1/4" ‐ 1 1/2" ‐ 2" Gas (Sheet 25) ‐ Columbia Gas [G9, G10, G11, G12, G13] 5/7/2013 
MLK.4‐UTIL‐25.W13 Abandon Water Service Connections (Sheet 25) ‐ SKW [W13] 6/19/2013 
MLK.4‐UTIL‐25.PP21 Relocate Power Poles & OHE (Sheet 25) ‐ Dominion VA Power [PP#21‐PP#39] 10/1/2013 
MLK.4‐UTIL‐25.S5 Abandon 8" San FM (Sheet 25) ‐ SKW [S5, S5B] 12/10/2013 
MLK.4‐UTIL‐25.T16 Relocate Telephone (Sheet 25) ‐ Verizon [T16] 3/17/2014 

Subtotal ‐ MLK Phase 4
Total ‐ MLK Expressway Extension

14 OMITTED #N/A #N/A #N/A #N/A #N/A #N/A
64 OMITTED #N/A #N/A #N/A #N/A #N/A #N/A

New Midtown Tunnel #N/A
Portsmouth Approach

001 Virginia Port Authority No 180 15 8/29/2012  2/24/2013  PTS‐UTIL‐04.E15 Relocate VDOT Electric (Sheet 4) ‐ SKW [E15] 2/25/2013 

Redacted

Redacted

Redacted
Redacted

Redacted
PTS‐UTIL‐04.E1 Relocate Electric (Sheet 4) ‐ Dominion VA Power [E1, E2] 2/28/2013 
PTS‐UTIL‐04.T4 Relocate Telephone (Sheet 4) ‐ Level 3 [T4] 3/6/2013 
PTS‐UTIL‐04.W5 Remove 30" Water (Sheet 4) ‐ SKW [W5] 5/20/2013 
PTS‐UTIL‐04.T7 Relocate VDOT TC Duct (Sheet 4) ‐ SKW [T7] 5/28/2013 
PTS‐UTIL‐04.T3 Relocate Telephone / FO Cable (Sheet 4) ‐ AT&T [T3] 9/5/2013 

002 Virginia Port Authority No 100 19 9/1/2012  12/9/2012  PTS‐UTIL‐05.E3 Relocate Electric (Sheet 5) ‐ Dominion VA Power [E3, E4, E5, E6] 12/10/2012 
PTS‐UTIL‐05.E7 Relocate VDOT Electric (Sheet 5) ‐ SKW [E7] 12/10/2012 
PTS‐UTIL‐06.T1 Relocate Telephone / FO Cable (Sheets 6, 7) ‐ Verizon [T1, T2] 12/10/2012 
PTS‐UTIL‐05C.S2 Temporary Pump & Haul Facility / 4" San FM (Sheet 5C) ‐ SKW [S2] 12/10/2012 
PTS‐UTIL‐05.T4 Relocate Telephone (Sheet 5) ‐ Level 3 [T4, T5, T9] 2/8/2013 
PTS‐UTIL‐05.T8 Relocate VPA Telephone / FO Cable & VDOT TC Duct (Sheet 5) ‐ SKW [T8, T10] 3/7/2013 
PTS‐UTIL‐05.T3 Relocate Telephone / FO Cable (Sheet 5) ‐ AT&T [T3] 4/9/2013 
PTS‐UTIL‐05.S1 Install Temporary 6" San FM  Bypass (Sheet 5) ‐ SKW [S1] 5/8/2013 
PTS‐UTIL‐05.W6 Remove 30" Water (Sheet 5) ‐ SKW [W6] 5/22/2013 
PTS‐UTIL‐05.W8B Install 8" Water (Sheet 5) ‐ SKW [W8B] 10/24/2014 
PTS‐UTIL‐05.S2B Install 4" San FM (Sheet 5) ‐ SKW [S2B] 11/7/2014 
PTS‐UTIL‐05.S1B Install 6" San FM (Sheet 5) ‐ SKW [S1B] 11/26/2014 
PTS‐UTIL‐05.W7 Install 12" Water (Sheet 5) ‐ SKW [W7] 1/23/2015 

003 Virginia Port Authority No 100 19 9/1/2012  12/9/2012  PTS‐UTIL‐05.E3 Relocate Electric (Sheet 5) ‐ Dominion VA Power [E3, E4, E5, E6] 12/10/2012 

Redacted

Redacted
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DTT / MTT / MLK Expressway Extension Project

Exhibit B3 ‐ ROW Cost and Acquisition Baseline Schedule

Parcel Owner
Relocation
Required

OD TF Start Finish Successor Successor Activity Description
Successor Activity 

Start
 Acquisition Cost   Relocation Cost   Total Cost 

PTS‐UTIL‐05.E7 Relocate VDOT Electric (Sheet 5) ‐ SKW [E7] 12/10/2012 
PTS‐UTIL‐06.T1 Relocate Telephone / FO Cable (Sheets 6, 7) ‐ Verizon [T1, T2] 12/10/2012 
PTS‐UTIL‐05C.S2 Temporary Pump & Haul Facility / 4" San FM (Sheet 5C) ‐ SKW [S2] 12/10/2012 
PTS‐UTIL‐05.T4 Relocate Telephone (Sheet 5) ‐ Level 3 [T4, T5, T9] 2/8/2013 
PTS‐UTIL‐05.T8 Relocate VPA Telephone / FO Cable & VDOT TC Duct (Sheet 5) ‐ SKW [T8, T10] 3/7/2013 
PTS‐UTIL‐05.T3 Relocate Telephone / FO Cable (Sheet 5) ‐ AT&T [T3] 4/9/2013 
PTS‐UTIL‐05.S1 Install Temporary 6" San FM  Bypass (Sheet 5) ‐ SKW [S1] 5/8/2013 
PTS‐UTIL‐05.W6 Remove 30" Water (Sheet 5) ‐ SKW [W6] 5/22/2013 
PTS‐UTIL‐05.W8B Install 8" Water (Sheet 5) ‐ SKW [W8B] 10/24/2014 
PTS‐UTIL‐05.S2B Install 4" San FM (Sheet 5) ‐ SKW [S2B] 11/7/2014 
PTS‐UTIL‐05.S1B Install 6" San FM (Sheet 5) ‐ SKW [S1B] 11/26/2014 
PTS‐UTIL‐05.W7 Install 12" Water (Sheet 5) ‐ SKW [W7] 1/23/2015 

004 Vi i i P t A th it N 100 19 9/1/2012 12/9/2012 PTS UTIL 05 E3 R l t El t i (Sh t 5) D i i VA P [E3 E4 E5 E6] 12/10/2012 R d t d004 Virginia Port Authority No 100 19 9/1/2012  12/9/2012  PTS‐UTIL‐05.E3 Relocate Electric (Sheet 5) ‐ Dominion VA Power [E3, E4, E5, E6] 12/10/2012 
PTS‐UTIL‐05.E7 Relocate VDOT Electric (Sheet 5) ‐ SKW [E7] 12/10/2012 
PTS‐UTIL‐06.T1 Relocate Telephone / FO Cable (Sheets 6, 7) ‐ Verizon [T1, T2] 12/10/2012 
PTS‐UTIL‐05C.S2 Temporary Pump & Haul Facility / 4" San FM (Sheet 5C) ‐ SKW [S2] 12/10/2012 
PTS‐UTIL‐05.T4 Relocate Telephone (Sheet 5) ‐ Level 3 [T4, T5, T9] 2/8/2013 
PTS‐UTIL‐05.T8 Relocate VPA Telephone / FO Cable & VDOT TC Duct (Sheet 5) ‐ SKW [T8, T10] 3/7/2013 
PTS‐UTIL‐05.T3 Relocate Telephone / FO Cable (Sheet 5) ‐ AT&T [T3] 4/9/2013 
PTS‐UTIL‐05.S1 Install Temporary 6" San FM  Bypass (Sheet 5) ‐ SKW [S1] 5/8/2013 
PTS‐UTIL‐05.W6 Remove 30" Water (Sheet 5) ‐ SKW [W6] 5/22/2013 
PTS‐UTIL‐05.W8B Install 8" Water (Sheet 5) ‐ SKW [W8B] 10/24/2014 
PTS‐UTIL‐05.S2B Install 4" San FM (Sheet 5) ‐ SKW [S2B] 11/7/2014 
PTS‐UTIL‐05.S1B Install 6" San FM (Sheet 5) ‐ SKW [S1B] 11/26/2014 
PTS‐UTIL‐05.W7 Install 12" Water (Sheet 5) ‐ SKW [W7] 1/23/2015 

Subtotal ‐ Portsmouth Approach
Norfolk Approach

005 City of Norfolk No 60 62 9/22/2012  11/20/2012  MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 
006 Norfolk Southern Railway No 60 62 9/22/2012  11/20/2012  NFK‐UTIL‐12.T16 Relocate Telephone (Sheet 12) ‐ Verizon / AT&T [T16, T17, T18] 11/21/2012 

NFK‐UTIL‐12.T20 Relocate Telephone (Sheet 12) ‐ Level 3 [T20] 6/19/2013 
007 Mid‐Atlantic Steel and Boat Works, Inc. No 60 42 10/12/2012  12/10/2012  MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 

NFK‐UTIL‐12.S101 Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E) ‐ SKW [S101] 12/11/2012 

Redacted

Redacted

Redacted

Redacted

Redacted

NFK UTIL 12.S101 Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E)   SKW [S101] 12/11/2012 
MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 
NFK‐UTIL‐12.PP1 Relocate Power Poles (Sheet 12) ‐ Dominion VA Power [PP#1, PP#6] 2/4/2013 

NFK‐UTIL‐13.W108B Remove / Abandon 6" Water (Sheet 13) ‐ SKW [W108B, W108C] 3/29/2013 
NFK‐UTIL‐13.W109 Remove Water (Sheet 13) ‐ SKW [W109] 4/12/2013 
NFK‐UTIL‐12.S100 Remove Drain Field & Abandon San FM (Sheet 12) ‐ SKW 4/19/2013 
NFK‐UTIL‐12.T24 Relocate Telephone (Sheet 12) ‐ AT&T [T24] 4/20/2013 
NFK‐UTIL‐12.E26 Relocate DVP / VDOT Electric (Sheet 12) ‐ SKW [E26, E27] 8/19/2013 
NFK‐UTIL‐12.PP2 Relocate VDOT Power Poles (Sheet 12) ‐ SKW [PP#2, PP#3, PP#4, PP#5] 8/19/2013 
NFK‐UTIL‐12.W108 Abandon 6" Water (Sheet 12) ‐ SKW [W108] 12/27/2013 
NFK‐UTIL‐12.W107 Provide Blind Flange for 6" Water (Sheet 12) ‐ SKW [W107] 1/6/2014 
NFK‐UTIL‐12.W100 Install Water Service to Norfolk Tunnel Support Bldg (Sheets 12, 12D) ‐ SKW [W100] 6/8/2015 
NFK‐UTIL‐12.W105 Abandon 6" Water (Sheet 12) ‐ SKW [W105] 8/4/2015 

008 New River, LLC. No 60 51 10/3/2012  12/1/2012  NFK‐UTIL‐12.S101 Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E) ‐ SKW [S101] 12/11/2012 
MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 

NFK‐UTIL‐13.W108B Remove / Abandon 6" Water (Sheet 13) ‐ SKW [W108B, W108C] 3/29/2013 
NFK‐UTIL‐13.W109 Remove Water (Sheet 13) ‐ SKW [W109] 4/12/2013 

009 New River, LLC. No 60 51 10/3/2012  12/1/2012  NFK‐UTIL‐12.S101 Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E) ‐ SKW [S101] 12/11/2012 
MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 

NFK‐UTIL‐13.W108B Remove / Abandon 6" Water (Sheet 13) ‐ SKW [W108B, W108C] 3/29/2013 

Redacted

Redacted

NFK‐UTIL‐13.W109 Remove Water (Sheet 13) ‐ SKW [W109] 4/12/2013 
010 New River, LLC. No 60 51 10/3/2012  12/1/2012  NFK‐UTIL‐12.S101 Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E) ‐ SKW [S101] 12/11/2012 

MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 
NFK‐UTIL‐13.W108B Remove / Abandon 6" Water (Sheet 13) ‐ SKW [W108B, W108C] 3/29/2013 
NFK‐UTIL‐13.W109 Remove Water (Sheet 13) ‐ SKW [W109] 4/12/2013 

011 HCH Properties, LLC. No 60 71 9/13/2012  11/11/2012  NFK‐UTIL‐12.S101 Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E) ‐ SKW [S101] 12/11/2012 
MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 

NFK‐UTIL‐13.W108B Remove / Abandon 6" Water (Sheet 13) ‐ SKW [W108B, W108C] 3/29/2013 
NFK‐UTIL‐13.W109 Remove Water (Sheet 13) ‐ SKW [W109] 4/12/2013 

012 HCH Properties, LLC. No 60 71 9/13/2012  11/11/2012  NFK‐UTIL‐14C.E30 Relocate Distribution Service (Sheet 14C) ‐ Dominion VA Power [E30] 11/12/2012 
NFK‐UTIL‐12.S101 Install San FM from Exist Vent Bldg to Crash House (Sheets 12, 12D, 13, 13E) ‐ SKW [S101] 12/11/2012 
MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 

NFK‐UTIL‐13.W108B Remove / Abandon 6" Water (Sheet 13) ‐ SKW [W108B, W108C] 3/29/2013 
NFK‐UTIL‐13.W109 Remove Water (Sheet 13) ‐ SKW [W109] 4/12/2013 

013 HCH Properties, LLC. No 60 43 9/13/2012  11/11/2012  NFK‐UTIL‐14B.TC1 Relocate VDOT Electric (Sheet 14B) ‐ SKW [TC1, TC2] 11/12/2012 
NFK‐UTIL‐14C.G2 Relocate 1 1/4" ‐ 2" Gas (Sheet 14C) ‐ Virginia Natural Gas [G2, G4] 11/25/2012 
MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 
NFK‐UTIL‐14C.T26 Protect CATV (Sheet 14C) ‐ SKW [T26] 12/26/2012 

014 HCH Properties, LLC. No 60 43 9/13/2012  11/11/2012  NFK‐UTIL‐14C.E30 Relocate Distribution Service (Sheet 14C) ‐ Dominion VA Power [E30] 11/12/2012 

Redacted

Redacted

Redacted

Redacted

Redacted

Rev. 2 ‐ 11/28/2011 7 of 8



DTT / MTT / MLK Expressway Extension Project

Exhibit B3 ‐ ROW Cost and Acquisition Baseline Schedule

Parcel Owner
Relocation
Required

OD TF Start Finish Successor Successor Activity Description
Successor Activity 

Start
 Acquisition Cost   Relocation Cost   Total Cost 

NFK‐UTIL‐14B.TC1 Relocate VDOT Electric (Sheet 14B) ‐ SKW [TC1, TC2] 11/12/2012 
NFK‐UTIL‐14C.G2 Relocate 1 1/4" ‐ 2" Gas (Sheet 14C) ‐ Virginia Natural Gas [G2, G4] 11/25/2012 
MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 
NFK‐UTIL‐14C.T26 Protect CATV (Sheet 14C) ‐ SKW [T26] 12/26/2012 

015 HCH Properties, LLC. No 60 43 9/13/2012  11/11/2012  NFK‐UTIL‐14C.E30 Relocate Distribution Service (Sheet 14C) ‐ Dominion VA Power [E30] 11/12/2012 
NFK‐UTIL‐14B.TC1 Relocate VDOT Electric (Sheet 14B) ‐ SKW [TC1, TC2] 11/12/2012 
NFK‐UTIL‐14C.G2 Relocate 1 1/4" ‐ 2" Gas (Sheet 14C) ‐ Virginia Natural Gas [G2, G4] 11/25/2012 
MILE‐NTP‐MTT2 NTP ‐ New Midtown Tunnel 12/11/2012 
NFK‐UTIL‐14C.T26 Protect CATV (Sheet 14C) ‐ SKW [T26] 12/26/2012 

Subtotal ‐ Norfolk Approach
Total ‐ New Midtown Tunnel

Total Acquisition Cost 8,122,464$           2,225,000$           10,347,464$        
C lt t S i R d t d

Redacted
Redacted

Redacted

Consultant Services Redacted
Environmental Assessment Cost Redacted

Subtotal Redacted
Eminent Domain Legal % Bank Fees Redacted

Total Acquisition Cost 11,590,894$        
* Cost to relocate Vulcan materials on CSXT's Property has not been included within this proposal.  This cost is to be addressed in the RR Construction Agreement and CA.
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