
DTT / MTT / MLK Expressway Extension Project

Exhibit B4 - Permit Baseline Schedule

Activity ID Activity Description OD TF Start Finish Successor Activity ID Successor Activity Description
Successor Activity 

Start

New Midtown Tunnel

Joint Permit Application - Water Line Relocation

JPA-WTRL-005 Water Line JPA Submitted 0 Complete 1/21/2011 A JPA-WTRL-100 Water Line JPA Review & Approval Period 1/21/2011 A

JPA-WTRL-100 Water Line JPA Review & Approval Period 88 Complete 1/21/2011 A 6/2/2011 A JPA-WTRL-999 Water Line JPA Issued (Finish Milestone) 6/8/11 A

JPA-WTRL-999 Water Line JPA Issued 0 Complete 6/8/2011 A HARB-WTRL-PROC Order, Fabricate & Deliver Materials - Water Line 9/4/2012 

MILE-PREC-CNTP Precedent Conditions Met for Construction NTP (Finish Milestone) 8/2/2012

Joint Permit Application - Project

JPA-PROJ-005 Project JPA Submitted 0 Complete 7/28/2011 A JPA-PROJ-100 Project JPA Review & Approval Period 7/28/2011 A

PMT-MTT2-005 Wetlands (Construction Phase) - New Midtown Tunnel 7/28/2011 A

PMT-MTT2-010 Dredge Disposal 7/28/2011 A

PMT-MTT2-015 Special Marine Habitats 7/28/2011 A

PMT-MTT2-020 Subaqueous Bed Permit 7/28/2011 A

PMT-MTT2-025 Cultural Resources - New Midtown Tunnel 7/28/2011 A

PMT-MTT2-030 Water Quality - VA Water Protection Permit (VA WPP) / Clean Water Act Section 401 - New Midtown Tunnel 7/28/2011 A

PMT-MTT2-035 Navigation (Section 9 and 10 of River and Harbors Act) 7/28/2011 A

PMT-MTT2-040 M-S Fishery Conservation and Management Act - Essential Fish Habitat 7/28/2011 APMT-MTT2-040 M-S Fishery Conservation and Management Act - Essential Fish Habitat 7/28/2011 A

PMT-MTT2-045 Tidal Wetlands, Dunes and Beaches 7/28/2011 A

JPA-SEWL-005 Sewer Line JPA Submitted 8/2/2011 A

JPA-PROJ-100 Project JPA Review & Approval Period 260 44 7/28/2011 A 8/2/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

JPA-PROJ-999 Project JPA Issued 0 44 8/2/2012 MILE-PREC-CNTP Precedent Conditions Met for Construction NTP (Finish Milestone) 8/2/2012

DRED-MOBI-005 Mobilize Dredging Sub 8/3/2012 

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

DRED-SOE-P10 Portsmouth Dredge SOE - STA 96+00.00 to 90+01.50 (South) 2/8/2013 

PTS-SOE-010 Drive SOE Sheet Piles - Portsmouth Cut & Cover 6/11/2013 

MAWK-MARS-005 Erect Marshalling Piers 7/25/2013 

MAWK-NFK-005 Erect Norfolk Pier 8/22/2013 

NFK-SOE-010 Drive SOE Sheet Piles - Norfolk Cut & Cover 10/1/2013 

Other Permits Included with Project JPA (for clarity)

PMT-MTT2-005 Wetlands (Construction Phase) - New Midtown Tunnel 260 44 7/28/2011 A 8/2/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

PMT-MTT2-010 Dredge Disposal 260 44 7/28/2011 A 8/2/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

PMT-MTT2-015 Special Marine Habitats 260 44 7/28/2011 A 8/2/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

PMT-MTT2-020 Subaqueous Bed Permit 120 184 7/28/2011 A 1/16/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

PMT-MTT2-025 Cultural Resources - New Midtown Tunnel 120 184 7/28/2011 A 1/16/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

PMT-MTT2-030 Water Quality - VA Water Protection Permit (VA WPP) / Clean Water Act Section 401 - New Midtown Tunnel 120 184 7/28/2011 A 1/16/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

PMT-MTT2-035 Navigation (Section 9 and 10 of River and Harbors Act) 120 184 7/28/2011 A 1/16/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012PMT-MTT2-035 Navigation (Section 9 and 10 of River and Harbors Act) 120 184 7/28/2011 A 1/16/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

PMT-MTT2-040 M-S Fishery Conservation and Management Act - Essential Fish Habitat 120 184 7/28/2011 A 1/16/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

PMT-MTT2-045 Tidal Wetlands, Dunes and Beaches 260 44 7/28/2011 A 8/2/2012 JPA-PROJ-999 Project JPA Issued (Finish Milestone) 8/2/2012

PMT-MTT2-080 Virginia Pollutant Discharge Elimination System (PDAS) Water Discharge - New Midtown Tunnel 65 154 1/4/2012 4/4/2012 DRED-2T-005 Dredge Area 2T (Between Pile) 10/18/2012 

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

PTS-EXCA-010 Structural Excavation - Portsmouth Cut & Cover 7/10/2013 

NFK-EXCA-010 Structural Excavation - Norfolk Cut & Cover 10/29/2013 

DRED-EXCA-015 Excavate Area 5T to -10 ft to Grade (Upland) 11/13/2013 

Joint Permit Application - Sewer Line Relocation

JPA-SEWL-005 Sewer Line JPA Submitted 0 Complete 8/2/2011 A 0 JPA-SEWL-100 Sewer Line JPA Review & Approval Period 8/2/2011 A

JPA-SEWL-100 Sewer Line JPA Review & Approval Period 88 213 8/2/2011 A 12/2/2011 JPA-SEWL-999 Sewer Line JPA Issued  (Finish Milestone) 12/2/2011

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

JPA-SEWL-999 Sewer Line JPA Issued 0 213 12/2/2011 MILE-PREC-CNTP Precedent Conditions Met for Construction NTP  (Finish Milestone) 8/2/2012

HARB-SEWL-000 Mobilize Directional Drill Sub - Sewer Line Relocation 10/30/2012 

HARB-SEWL-PROC Order, Fabricate & Deliver Materials - Sewer Line 10/30/2012 

MILE-NTP-MTT2 NTP - New Midtown Tunnel 12/11/2012 

MLK Expressway Extension

PMT-MLK-055 Chesapeake Bay RPA / RMA - MLK Expressway Extension 20 265 1/4/2012 1/31/2012 MILE-MLK-ES MLK Early Start - DB Contractor Option 2/17/2013 

MILE-NTP-MLK NTP - MLK Expressway Extension 1/18/2014 

ML.3-DEMO-005 Demolish Existing Pavement - Mainline 10/13/2014 
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