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EXHIBIT O-1 

INITIAL BASELINE SCHEDULE 

[See attached]



Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

I-495: Main Scope

PROJECT WIDE

Section Work

A10G0099 Notice To Proceed 0 01JAN08*

A10G0199 Mobilization at NTP 0 02JAN08*

A10G0709 Project Management 1,206* 02JAN08 27DEC12

A10G0710 Quality Management 1,206* 02JAN08 27DEC12

A10G1070 Design Public Hearing Preparation 43 02JAN08 06MAR08

A10G0870 Design Public Hearings 4 07MAR08 12MAR08

A10G1270 Compile/Address  Public Hearing Comments 23 13MAR08 14APR08

A10G1170 Design Public Hearing Approval 21 15APR08 15MAY08

A10G0399 Start Construction Work 0 16MAY08

A10G0499 Start of Bridge  Construction 0 16MAY08

A10G0200 Mobilization (Jan09) 0 15JAN09*

A10G0300 Mobilization (Apr09) 0 15APR09*

A10G0599 End Project Design 0 01SEP09*

A10G0699 Start Revenue Service (Substantial Completion) 0 27DEC12

A10G0799 PUNCHLIST 65 28DEC12 05APR13

A10G0899 Final Acceptance 0 05APR13

HOT OP'S FACILITY

Section Work

A1  000082 Acquire Hot Op's Properties 238 02JAN08 23DEC08

A1  000086 HOT-OPS BUILDING - DESIGN & PERMITS 189 30MAY08 16MAR09

A1  000054 Demo Existing Building 100 17MAR09 19AUG09

A1  000286 Build HOT Operations Facility 300 20AUG09 17NOV10

A1  000019 Comm. Dtbk & F.O. Line - HOT OC & I-395 Sec 1 100 25MAY10 19OCT10

A1  000186 HOT OC Shell Compl 16 mo's before Rev. Serv 0 17NOV10

A1  000386 Facility Fit-Out - Hot Op's 310 18NOV10 02MAR12

A1  000121 Interagency  Network 65 27JAN11 05MAY11

2008 2009 2010 2011 2012 2013

Notice To Proceed

Mobilization at NTP

Project Management

Quality Management

Design Public Hearing Preparation

Design Public Hearings

Compile/Address  Public Hearing Comments

Design Public Hearing Approval

Start Construction Work

Start of Bridge  Construction

Mobilization (Jan09)

Mobilization (Apr09)

End Project Design

Start Revenue Service (Substantial Completion)

PUNCHLIST

Final Acceptance

Acquire Hot Op's Properties

HOT-OPS BUILDING - DESIGN & PERMITS

Demo Existing Building

Build HOT Operations Facility

Comm. Dtbk & F.O. Line - HOT OC & I-395 Sec 1

HOT OC Shell Compl 16 mo's before Rev. Serv

Facility Fit-Out - Hot Op's

Interagency  Network

© Primavera Systems, Inc.

Start Date 01JAN08
Finish Date 05APR13
Data Date 01JAN08
Run Date 28NOV07 17:22

Early Bar

Progress Bar

Critical Activity
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  000021 Test Fiber Optic Line - All Locations 60 08AUG11 08NOV11

A1  000099 First Tolling Point Available 0 23MAR12

A1  000321 Install/Test/Commission Toll System & TMS 270 30MAR12 24DEC12

A1  000199 All Tolling Points Available 0 30MAY12

PROJECT SECTION 1 Sta. 545+54 to584+00

Section 1

A1  110371 Clear & Grub Plans Section 1 13 02JAN08 22JAN08

A1  110471 ROW Plans Section 1 10 02JAN08 15JAN08

A1  110571 MOT Plans Design Section 1 10 02JAN08 15JAN08

A1  110671 Retaining Wall Plans Design Section 1 41 02JAN08 04MAR08

A1  110771 Sound Walls Design Section 1 10 02JAN08 15JAN08

A1  110971 Ductbank Design Section 1 10 02JAN08 15JAN08

A1  111171 Start of Design Section 1 0 02JAN08

A1  111271 ROW 100% Section 1 0 16JAN08

A1  111371 VDOT Review 100% Section 1 21 16JAN08 05FEB08

A1  112071 MOT 100% Section 1 0 16JAN08

A1  112171 VDOT Review MOT 100% Section 1 21 16JAN08 05FEB08

A1  112871 Sound Walls 100% Section 1 0 16JAN08

A1  112971 VDOT Review Soundwalls 100% Section 1 21 16JAN08 05FEB08

A1  113671 Ductbank 100% Section 1 0 16JAN08

A1  113771 VDOT Review 100% Ductbank Section 1 21 16JAN08 05FEB08

A1  110871 Grading & Drainage Plans Section 1 56 23JAN08 11APR08

A1  111071 Final Roadway Design Section 1 85 23JAN08 27MAY08

A1  111671 Clear & Grub 100% Section 1 0 23JAN08

A1  111771 VDOT Clear & Grub Review 100% 21 23JAN08 12FEB08

A1  111471 1st Resubmittal ROW Plan Section 1 10 06FEB08 21FEB08

A1  112271 1st Resubmittal MOT Section 1 10 06FEB08 21FEB08

A1  113071 1st Resubmittal Sound Walls Section 1 10 06FEB08 21FEB08

A1  113871 1st Resubmittal Ductbank Section 1 10 06FEB08 21FEB08

A1  111871 1st Resubmittal Clear & Grub Section 1 10 13FEB08 27FEB08

A1  111571 VDOT Design Review ROW Approval Section 1 21 22FEB08 13MAR08

A1  112371 VDOT Design Review MOT Approval Section 1 21 22FEB08 13MAR08

A1  113171 VDOT Des Review Approv Sound Walls Sec. 1 21 22FEB08 13MAR08

2008 2009 2010 2011 2012 2013

Test Fiber Optic Line - All Locations

First Tolling Point Available

Install/Test/Commission Toll System & TMS

All Tolling Points Available

Clear & Grub Plans Section 1

ROW Plans Section 1

MOT Plans Design Section 1

Retaining Wall Plans Design Section 1

Sound Walls Design Section 1

Ductbank Design Section 1

Start of Design Section 1

ROW 100% Section 1

VDOT Review 100% Section 1

MOT 100% Section 1

VDOT Review MOT 100% Section 1

Sound Walls 100% Section 1

VDOT Review Soundwalls 100% Section 1

Ductbank 100% Section 1

VDOT Review 100% Ductbank Section 1

Grading & Drainage Plans Section 1

Final Roadway Design Section 1

Clear & Grub 100% Section 1

VDOT Clear & Grub Review 100%

1st Resubmittal ROW Plan Section 1

1st Resubmittal MOT Section 1

1st Resubmittal Sound Walls Section 1

1st Resubmittal Ductbank Section 1

1st Resubmittal Clear & Grub Section 1

VDOT Design Review ROW Approval Section 1

VDOT Design Review MOT Approval Section 1

VDOT Des Review Approv Sound Walls Sec. 1
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  113971 VDOT Des Review Approv Ductbank Section 1 21 22FEB08 13MAR08

A1  111971 VDOT Des. Clear/Grub Review Approv- Sec 1 21 28FEB08 19MAR08

A1  112471 Retaining Walls 100% Section 1 0 05MAR08

A1  112571 VDOT Review Retaining Walls 100% Section 1 21 05MAR08 25MAR08

A1  112671 1st Resubmittal Retaining Walls Section 1 10 26MAR08 08APR08

A1  112771 VDOT Review Des Approv Retain. Walls Sec. 1 21 09APR08 29APR08

A1  113371 VDOT Review Drainage/Grading 100% Section 1 21 12APR08 02MAY08

A1  113271 Drainage/Grading 100% Section 1 0 14APR08

A1  113471 1st Resubmittal Drainage/Grading Section 1 10 05MAY08 19MAY08

A1  113571 VDOT Des Review Approv Drain./Grading Sec 1 21 20MAY08 09JUN08

A1  114071 Final Roadway 100% Section 1 0 28MAY08

A1  114171 VDOT Review Final Roadway Section 1 21 28MAY08 17JUN08

A1  114271 1st Resubmittal Final Roadway Section 1 10 18JUN08 01JUL08

A1  114371 VDOT Des Final Roadway Plan  Approv Sec. 1 21 02JUL08 22JUL08

Section Work

A1  110050 MOT:Initial Temp Barr/Temp Stripe/E&S NB Sec 8 16MAY08 29MAY08

A1  110035 Clear & Grub NB Section - 1 24 30MAY08 07JUL08

A1  110150 MOT:Initial Temp Barr/Temp Stripe/E&S SB Sec 8 24JUL08 04AUG08

A1  110135 Clear & Grub SB Section - 1 24 30OCT08 09DEC08

A1  110003 Embankment NB Sta. 545+54-584+00 6 14APR09 22APR09

A1  110102 E3xcavation NB Sta. 545+54-584+00 50 14APR09 30JUN09

A1  110103 Embankment SB Sta. 545+54-584+00 10 25JUN09 09JUL09

A1  110002 Excavation SB Sta. 545+54-584+00 30 14AUG09 30SEP09

A1  110138 Exc/Inst/BkF Surf Drain. & Struct. NB&Med. Sec 17 17AUG09 11SEP09

A1  110026 Place Subbase NB GP, Sec 1 44 14SEP09 16MAR10

A1  110034 Place/BkFill Roadway Underdrain - NB Sec 1 6 14SEP09 22SEP09

A1  110038 Exc/Inst/BkF Surf Drain. Struct.SB &Med. Sec 1 17 01OCT09 28OCT09

A1  110058 Install Waterpipe 547+75 SB 25' x 6" 20 01OCT09 02NOV09

A1  110134 Place / BkFill Roadway Underdrain SB Sec. 1 6 29OCT09 05NOV09

A1  110158  Install Waterpipe 565+50 SB 10' x 6" 15 03NOV09 22MAR10

A1  110226 Place Subbase SB GP, Sec 1 44 03NOV09 04MAY10

A1  110019 Communications Dtbk & F.O. Line - NB, Section 30 17MAR10 29APR10

2008 2009 2010 2011 2012 2013

VDOT Des Review Approv Ductbank Section 1

VDOT Des. Clear/Grub Review Approv- Sec 1

Retaining Walls 100% Section 1

VDOT Review Retaining Walls 100% Section 1

1st Resubmittal Retaining Walls Section 1

VDOT Review Des Approv Retain. Walls Sec. 1

VDOT Review Drainage/Grading 100% Section 1

Drainage/Grading 100% Section 1

1st Resubmittal Drainage/Grading Section 1

VDOT Des Review Approv Drain./Grading Sec 1

Final Roadway 100% Section 1

VDOT Review Final Roadway Section 1

1st Resubmittal Final Roadway Section 1

VDOT Des Final Roadway Plan  Approv Sec. 1

MOT:Initial Temp Barr/Temp Stripe/E&S NB Sec 1

Clear & Grub NB Section - 1

MOT:Initial Temp Barr/Temp Stripe/E&S SB Sec 1

Clear & Grub SB Section - 1

Embankment NB Sta. 545+54-584+00

E3xcavation NB Sta. 545+54-584+00

Embankment SB Sta. 545+54-584+00

Excavation SB Sta. 545+54-584+00

Exc/Inst/BkF Surf Drain. & Struct. NB&Med. Sec 1

Place Subbase NB GP, Sec 1

Place/BkFill Roadway Underdrain - NB Sec 1

Exc/Inst/BkF Surf Drain. Struct.SB &Med. Sec 1

Install Waterpipe 547+75 SB 25' x 6"

Place / BkFill Roadway Underdrain SB Sec. 1

 Install Waterpipe 565+50 SB 10' x 6"

Place Subbase SB GP, Sec 1

Communications Dtbk & F.O. Line - NB, Section 1
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  110020 Roadway Conduit/Pull Boxes/Conductor NB Sec. 30 17MAR10 29APR10

A1  110007 Base & Intermediate Asph Pvmt Courses, NB 17 30APR10 26MAY10

A1  110068 Guardrail NB Section - 1 38 30APR10 29JUN10

A1  110119 Communications Dtbk & F.O. Line - SB, Section 1 60 05MAY10 02AUG10

A1  110120 Roadway Conduit/Pull Boxes/Conductor SB Sec. 60 05MAY10 02AUG10

A1  110047 Lighting -  NB Section -1 44 27MAY10 04AUG10

A1  110450 Delay NB Belt.Traf. Switch (Laydown Area) Sec 1 475 30JUN10 03AUG12

A1  110207 Base & Intermed Asph Pvmt Courses, SB Sec 1 17 03AUG10 27AUG10

A1  110147 Lighting SB Section -1 44 30AUG10 04NOV10

A1  110168 Guardrail SB Section - 1 38 30AUG10 27OCT10

A1  110108 Asph Surface Crs & Striping SB Gen'l Purp, Sec 2 18APR11 19APR11

A1  110350 MOT: Shift SB Beltway Traffic to Outside, Sec 1 4 21APR11 26APR11

A1  110021 Install Roadside FO Comm. Equip. NB Sec 1 10 09NOV11 29NOV11

A1  110121 Install Roadside FO Comm. Equip. SB Sec 1 10 30NOV11 14DEC11

A1  110221 All Rdside Eq Installed 9 mo's before Rev Serv 0 29MAR12

A1  110008 Asph Surface Crs & Striping NB Gen'l Purp, Sec 5 06AUG12 13AUG12

A1  110250 MOT: Shift NB Beltway Traffic to Outside, Sec 1 4 14AUG12 17AUG12

A1  110052 HOT LANES Median Construction Section-1 40 20AUG12 16OCT12

A1  110208 Asph Surface Crs & Striping - SB HOT Lanes Sec 2 17OCT12 18OCT12

A1  110308 Asph Surface Crs & Striping - NB HOT Lanes 2 17OCT12 18OCT12

A1  110099 SECTION 1 COMPLETE 0 18OCT12

Retaining Wall RW-1

A1  110001 Excav Ret Wall 1-RW1 SB 573+50-581+50, 6 01OCT09 08OCT09

A1  110029 Const/BF RW 1-RW1 - SB 573+50-581+50, 30 13OCT09 23MAR10

Retaining Wall RW-2

A1  110101 Exc Ret Wall 1-RW2 - NB 577+75-583+75 RW-3 6 01JUL09 09JUL09

A1  110129 Const/BF RW 1-RW2 - NB 577+75-583+75 RW-3 23 13JUL09 14AUG09

Sound Wall SW-1

A1  110088 Fab / Deliver Sound Wall Panels 45 14MAR08 19MAY08

A1  110360 Rmv & Reconstr SW 1-SW1, SB 554+20 - 30 30DEC08 18FEB09

A1  110260 Sound Wall  1-SW1 SB Sta. 565+50 - 584+00 50 19FEB09 06MAY09

Sound Wall SW-2

A1  110188 Fab / Deliver Soundwall Panels 45 14MAR08 19MAY08

2008 2009 2010 2011 2012 2013

Roadway Conduit/Pull Boxes/Conductor NB Sec. 1

Base & Intermediate Asph Pvmt Courses, NB Sec 1

Guardrail NB Section - 1

Communications Dtbk & F.O. Line - SB, Section 1

Roadway Conduit/Pull Boxes/Conductor SB Sec. 1

Lighting -  NB Section -1

Delay NB Belt.Traf. Switch (Laydown Area) Sec 1

Base & Intermed Asph Pvmt Courses, SB Sec 1

Lighting SB Section -1

Guardrail SB Section - 1

Asph Surface Crs & Striping SB Gen'l Purp, Sec 1

MOT: Shift SB Beltway Traffic to Outside, Sec 1

Install Roadside FO Comm. Equip. NB Sec 1

Install Roadside FO Comm. Equip. SB Sec 1

All Rdside Eq Installed 9 mo's before Rev Serv

Asph Surface Crs & Striping NB Gen'l Purp, Sec 1

MOT: Shift NB Beltway Traffic to Outside, Sec 1

HOT LANES Median Construction Section-1

Asph Surface Crs & Striping - SB HOT Lanes Sec 1

Asph Surface Crs & Striping - NB HOT Lanes Sec 1

SECTION 1 COMPLETE

Excav Ret Wall 1-RW1 SB 573+50-581+50, RW-3

Const/BF RW 1-RW1 - SB 573+50-581+50, RW-3

Exc Ret Wall 1-RW2 - NB 577+75-583+75 RW-3

Const/BF RW 1-RW2 - NB 577+75-583+75 RW-3

Fab / Deliver Sound Wall Panels

Rmv & Reconstr SW 1-SW1, SB 554+20 - 565+22

Sound Wall  1-SW1 SB Sta. 565+50 - 584+00

Fab / Deliver Soundwall Panels
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  110160 Sound Wall  1-SW2 NB Sta. 551+00 - 559+00 48 06OCT08 29DEC08

Sound Wall SW-3

A1  110288 Fab / Deliver Soundwall Panels 35 14MAR08 02MAY08

A1  110060 Sound Wall  1-SW3 NB Sta. 566+00 - 584+00 57 08JUL08 03OCT08

PROJECT SECTION 2 Sta. 584+00 to 656+00

Section 2

A1  120099 Start of Design Section 2 0 02JAN08

A1  122771 ROW Plans Section 2 10 02JAN08 15JAN08

A1  123471 Clear & Grub Plans Section 2 31 02JAN08 19FEB08

A1  123871 MOT Plans Design Section 2 10 02JAN08 15JAN08

A1  124471 Retaining Wall Plans Design Section 2 54 02JAN08 21MAR08

A1  124971 Sound Walls Design Section 2 18 02JAN08 29JAN08

A1  125971 Ductbank Design Section 2 5 02JAN08 08JAN08

A1  125771 Ductbank 100% Section 2 0 09JAN08

A1  125871 VDOT 100% Review Duct Bank Sec. 2 21 09JAN08 29JAN08

A1  122871 ROW 100% Section 2 0 16JAN08

A1  122971 VDOT 100% ROW Review Section 2 21 16JAN08 05FEB08

A1  123771 MOT 100% Section 2 0 16JAN08

A1  123971 VDOT MOT Review 100% Section 2 21 16JAN08 05FEB08

A1  124771 Sound Walls 100% Section 2 0 30JAN08

A1  124871 VDOT Review 100% Sound Walls Sec. 2 21 30JAN08 19FEB08

A1  126071 1st Resubmittal Ductbank Section 2 10 30JAN08 13FEB08

A1  123071 1st Resubmittal ROW Plan Section 2 10 06FEB08 21FEB08

A1  124071 1st Resubmittal MOT Section 2 10 06FEB08 21FEB08

A1  126171 VDOT Design Review Duct Bank Approval Sec. 2 21 14FEB08 05MAR08

A1  123271 Clear & Grub 100% Section 2 0 20FEB08

A1  123371 VDOT Clear & Grub Review 100% 21 20FEB08 11MAR08

A1  125071 1st Resubmittal Sound Walls Section 2 10 20FEB08 04MAR08

A1  125471 Grading & Drainage Plans Section 2 127 20FEB08 22AUG08

A1  123171 VDOT Design Review Approval  ROW Section 2 21 22FEB08 13MAR08

A1  124171 VDOT Design Review Approval MOT Section 2 21 22FEB08 13MAR08

A1  126471 Final Roadway Design Section 2 121 28FEB08 22AUG08

A1  125171 VDOT Design Rev Sound Walls Approv Sec. 2 21 05MAR08 25MAR08

2008 2009 2010 2011 2012 2013

Sound Wall  1-SW2 NB Sta. 551+00 - 559+00

Fab / Deliver Soundwall Panels

Sound Wall  1-SW3 NB Sta. 566+00 - 584+00

Start of Design Section 2

ROW Plans Section 2

Clear & Grub Plans Section 2

MOT Plans Design Section 2

Retaining Wall Plans Design Section 2

Sound Walls Design Section 2

Ductbank Design Section 2

Ductbank 100% Section 2

VDOT 100% Review Duct Bank Sec. 2

ROW 100% Section 2

VDOT 100% ROW Review Section 2

MOT 100% Section 2

VDOT MOT Review 100% Section 2

Sound Walls 100% Section 2

VDOT Review 100% Sound Walls Sec. 2

1st Resubmittal Ductbank Section 2

1st Resubmittal ROW Plan Section 2

1st Resubmittal MOT Section 2

VDOT Design Review Duct Bank Approval Sec. 2

Clear & Grub 100% Section 2

VDOT Clear & Grub Review 100%

1st Resubmittal Sound Walls Section 2

Grading & Drainage Plans Section 2

VDOT Design Review Approval  ROW Section 2

VDOT Design Review Approval MOT Section 2

Final Roadway Design Section 2

VDOT Design Rev Sound Walls Approv Sec. 2
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  123571 1st Resubmittal Clear & Grub Section 2 10 12MAR08 25MAR08

A1  124371 VDOT Review 100% Retaining Walls Sec. 2 21 22MAR08 11APR08

A1  124271 Retaining Walls 100% Section 2 0 24MAR08

A1  123671 VDOT Design Review Clear/Grub Approv Sec. 2 21 26MAR08 15APR08

A1  124571 1st Resubmittal Retaining Walls Section 2 10 14APR08 28APR08

A1  124671 VDOT Design Review Ret. Walls Approv Sec 2 21 29APR08 19MAY08

A1  125371 VDOT 100% Review Drainage/Grading Sec. 2 21 23AUG08 12SEP08

A1  126371 VDOT Review 100% Final Roadway Sec. 2 21 23AUG08 12SEP08

A1  125271 Drainage/Grading 100% Section 2 0 25AUG08

A1  126271 Final Roadway 100% Section 2 0 25AUG08

A1  125571 1st Resubmittal Drainage/Grading Section 2 10 15SEP08 29SEP08

A1  126571 1st Resubmittal Final Roadway Section 2 10 15SEP08 29SEP08

A1  125671 VDOT Design Rev Drain/Grad. Approv Sec. 2 21 30SEP08 20OCT08

A1  126671 Final Roadway Design Rev Approv Section 2 14 30SEP08 20OCT08

Section Work

A1  120082 ROW Aquisition Activity - Sec. 2 126 16MAY08 19NOV08

A1  120050 MOT:Initial Temp Barr/Temp Stripe/E&S NB Sec 14 30MAY08 19JUN08

A1  120150 MOT:Initial Temp Barr/Temp Stripe/E&S, SB Sec 14 01JUL08 23JUL08

A1  120035 Clear & Grub NB Section - 2 34 08JUL08 28AUG08

A1  120358 Design/Relocate Dominion Power poles 344 23AUG08 01AUG09

A1  120558 Demo' Tower / Relocate V DOT Camera 344 25AUG08 15MAR10

A1  120002 Excavation NB Sta. 584+00-620+50 70 29AUG08 13APR09

A1  120003 Embankment NB Sta. 584+00-620+50 7 29AUG08 09SEP08

A1  120135 Clear & Grub SB Section - 2 34 05SEP08 29OCT08

A1  120428 Exc/Inst/Bkf Deep Drng Pipe SB Sec 2 15 30OCT08 24NOV08

A1  120138 Exc/Place/BkF Deep Drain Struct. SB Sec 2 10 16MAR09 30MAR09

A1  120258 Jack 48" (Sleeve) Lateral 613+50 315' 45 16MAR09 22MAY09

A1  120458 Jack 30" Lateral  613+50 - 350'  WM 15 26MAY09 16JUN09

A1  120028 Exc/Inst/Bkf Deep Drng Pipe NB Sec 2 24 27MAY09 01JUL09

A1  120103 Embankment SB Sta. 584+00-621+50  Sec. 2 9 11JUN09 24JUN09

A1  120102 Excavation SB Sta. 584+00-621+50 Sec. 2 39 15JUN09 13AUG09

A1  129658 Install 6"  613+50 - 30' 15 17JUN09 09JUL09

2008 2009 2010 2011 2012 2013

1st Resubmittal Clear & Grub Section 2

VDOT Review 100% Retaining Walls Sec. 2

Retaining Walls 100% Section 2

VDOT Design Review Clear/Grub Approv Sec. 2

1st Resubmittal Retaining Walls Section 2

VDOT Design Review Ret. Walls Approv Sec 2

VDOT 100% Review Drainage/Grading Sec. 2

VDOT Review 100% Final Roadway Sec. 2

Drainage/Grading 100% Section 2

Final Roadway 100% Section 2

1st Resubmittal Drainage/Grading Section 2

1st Resubmittal Final Roadway Section 2

VDOT Design Rev Drain/Grad. Approv Sec. 2

Final Roadway Design Rev Approv Section 2

ROW Aquisition Activity - Sec. 2

MOT:Initial Temp Barr/Temp Stripe/E&S NB Sec 2

MOT:Initial Temp Barr/Temp Stripe/E&S, SB Sec 2

Clear & Grub NB Section - 2

Design/Relocate Dominion Power poles

Demo' Tower / Relocate V DOT Camera

Excavation NB Sta. 584+00-620+50

Embankment NB Sta. 584+00-620+50

Clear & Grub SB Section - 2

Exc/Inst/Bkf Deep Drng Pipe SB Sec 2

Exc/Place/BkF Deep Drain Struct. SB Sec 2

Jack 48" (Sleeve) Lateral 613+50 315'

Jack 30" Lateral  613+50 - 350'  WM

Exc/Inst/Bkf Deep Drng Pipe NB Sec 2

Embankment SB Sta. 584+00-621+50  Sec. 2

Excavation SB Sta. 584+00-621+50 Sec. 2

Install 6"  613+50 - 30'
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  120038 Exc/Place/BkFi Deep Drainage Struct. NB Sec. 2 15 02JUL09 27JUL09

A1  120238 Exc/Inst/BkF/Surf Drain Struct NB Sec. 2 10 02JUL09 17JUL09

A1  120758 Jack 36" Lateral 619+35 - 470' 45 13JUL09 18SEP09

A1  120456 Construct Ramp BNW Sec. 2 20 03AUG09 01SEP09

A1  120228 Exc/Inst/Bkf Surf Drng Pipe NB Sec 2 65 03SEP09 18DEC09

A1  120958 Install 20" Lateral 619+35 950' 30 22SEP09 05NOV09

A1  121158 Jack 48" lateral 764+00 BSE 60' 20 22SEP09 22OCT09

A1  121258 Install Waterline 764+00 - 30" / 1080' (BSE) 45 23OCT09 26APR10

A1  121058 Install 6" Lateral 619+35 15' 15 06NOV09 25MAR10

A1  120534 Place/BkFill Roadway Underdrain NB, Section 2 10 16MAR10 30MAR10

A1  120328 Exc/Inst/Bkf Surf Drng Pipe SB Sec 2 65 18MAR10 28JUN10

A1  121358 Relocate Fire Hydrant ML 646+00 30 27APR10 11JUN10

A1  120356 Construct Ramp BWS 22 14MAY10 17JUN10

A1  120856 Construct Ramp BSE 17 14JUN10 08JUL10

A1  120120 RdSide Conduit/Pull Boxes/ Conductor SB Sec. 2 45 29JUN10 01SEP10

A1  120126 Place Subbase SB-GP, Sec 2 45 29JUN10 07SEP10

A1  120319 Communications Dtbk & F.O. Line - SB, Section 2 45 29JUN10 01SEP10

A1  120338 Exc/Place/BkF Surf Drain Structures Sec. 2 10 29JUN10 14JUL10

A1  120656 Construct Ramp BWN 16 12JUL10 03AUG10

A1  120634 Place/BkFill Roadway Underdrain, SB, Section 2 10 15JUL10 29JUL10

A1  120556 Construct Ramp BNE - Section 2 16 26JUL10 17AUG10

A1  120756 Construct Ramp BSW 14 04AUG10 25AUG10

A1  120107 Base & Intermed. Asph Pvmt Courses, SB Sec 2 97 16AUG10 13JUN11

A1  120256 Construct Ramp BEN 18 26AUG10 23SEP10

A1  120026 Place Subbase NB GP, Sec 2 45 08OCT10 12APR11

A1  120019 Communications Dtbk & F.O. Line - NB, Section 45 04FEB11 12APR11

A1  120020 Rdside Conduit/ Pull Boxes/ Conductor NB Sec. 2 45 04FEB11 12APR11

A1  120007 Base & Intermed. Asph Pvmt Courses, NB Sec 2 91 18APR11 07SEP11

A1  120147 Lighting SB Section -2 60 14JUN11 15SEP11

A1  120168 Guardrail SB Section - 2 38 14JUN11 11AUG11

A1  120005 Signalization @ Braddock Road Section - 2 22 28JUN11 01AUG11

A1  120047 Lighting NB Section -2 60 28JUN11 29SEP11

2008 2009 2010 2011 2012 2013

Exc/Place/BkFi Deep Drainage Struct. NB Sec. 2

Exc/Inst/BkF/Surf Drain Struct NB Sec. 2

Jack 36" Lateral 619+35 - 470'

Construct Ramp BNW Sec. 2

Exc/Inst/Bkf Surf Drng Pipe NB Sec 2

Install 20" Lateral 619+35 950'

Jack 48" lateral 764+00 BSE 60'

Install Waterline 764+00 - 30" / 1080' (BSE)

Install 6" Lateral 619+35 15'

Place/BkFill Roadway Underdrain NB, Section 2

Exc/Inst/Bkf Surf Drng Pipe SB Sec 2

Relocate Fire Hydrant ML 646+00

Construct Ramp BWS

Construct Ramp BSE

RdSide Conduit/Pull Boxes/ Conductor SB Sec. 2

Place Subbase SB-GP, Sec 2

Communications Dtbk & F.O. Line - SB, Section 2

Exc/Place/BkF Surf Drain Structures Sec. 2

Construct Ramp BWN

Place/BkFill Roadway Underdrain, SB, Section 2

Construct Ramp BNE - Section 2

Construct Ramp BSW

Base & Intermed. Asph Pvmt Courses, SB Sec 2

Construct Ramp BEN

Place Subbase NB GP, Sec 2

Communications Dtbk & F.O. Line - NB, Section 2

Rdside Conduit/ Pull Boxes/ Conductor NB Sec. 2

Base & Intermed. Asph Pvmt Courses, NB Sec 2

Lighting SB Section -2

Guardrail SB Section - 2

Signalization @ Braddock Road Section - 2

Lighting NB Section -2
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  120068 Guardrail NB Section - 2 38 08SEP11 04NOV11

A1  120108 Asph Surface Crs & Striping SB Gen'l Purp, Sec 14 16SEP11 06OCT11

A1  120008 Asph Surface Crs & Striping NB Gen'l Purp, Sec 14 30SEP11 21OCT11

A1  120350 MOT: Shift SB Beltway Traffic to Outside, Sec 2 4 07OCT11 13OCT11

A1  120250 MOT: Shift NB Beltway Traffic to Outside, Sec 2 4 07NOV11 14NOV11

A1  120121 Install Roadside FO Comm. Equip. SB Sec 2 10 09NOV11 29NOV11

A1  120025 Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 2 60 15NOV11 24FEB12

A1  120125 Hot Lanes Toll Gath. Struct. & Cabinet SB Sec 2 60 15NOV11 24FEB12

A1  121054 Demo' Existing Median, Section 2 30 15NOV11 05JAN12

A1  120021 Install Roadside FO Comm. Equip. NB Sec 2 10 30NOV11 14DEC11

A1  120526 Place Subbase Median 495, SB Section 2 16 15MAR12 06APR12

A1  120626 Place Subbase Median 495, NB Section 2 15 09APR12 01MAY12

A1  122034 Place/BkFill Roadway Underdrain, Median, Sec. 2 8 19APR12 01MAY12

A1  120542 FRP Median Barrier, Section 2 20 02MAY12 01JUN12

A1  120207 Base/Intermed. Asph Pvmt Courses, Med. SB 30 04JUN12 19JUL12

A1  120807 Base/Intermed. Asph Pvmt Courses, Med. NB. 28 04JUN12 17JUL12

A1  120408 Asph Surface Crs & Striping - NB HOT Lanes 7 18JUL12 27JUL12

A1  120208 Asph Surface Crs & Striping - SB HOT Lanes Sec 7 23JUL12 31JUL12

A1  120199 SECTION 2 COMPLETE 0 25OCT12

Bridge B601 Braddock Road

A1  120070 Superstructure Design B601 59 15FEB08 12MAY08

A1  120170 Substructure Design B601 50 29FEB08 12MAY08

A1  120058 Design/Relocation Verizon & CATV  (B601) 175 29MAR08 19SEP08

A1  120370 B601 Substructure 100% 0 13MAY08

A1  120470 VDOT Review 100% Substructure B601 21 13MAY08 02JUN08

A1  122170 B601 Superstructure 100% 0 13MAY08

A1  122370 VDOT 100% Review Superstructure B601 21 13MAY08 02JUN08

A1  120670 1st Resubmittal Substructure B601 10 03JUN08 16JUN08

A1  122470 1st Resubmittal Superstructure B601 10 03JUN08 16JUN08

A1  122570 VDOT Design Rev Superstructure Approval B601 21 17JUN08 07JUL08

A1  126770 VDOT Design Review Substructure  Approval 21 17JUN08 16JUL08

A1  120088 Fab / Deliver Rebar B601 45 08JUL08 11SEP08

2008 2009 2010 2011 2012 2013

Guardrail NB Section - 2

Asph Surface Crs & Striping SB Gen'l Purp, Sec 2

Asph Surface Crs & Striping NB Gen'l Purp, Sec 2

MOT: Shift SB Beltway Traffic to Outside, Sec 2

MOT: Shift NB Beltway Traffic to Outside, Sec 2

Install Roadside FO Comm. Equip. SB Sec 2

Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 2

Hot Lanes Toll Gath. Struct. & Cabinet SB Sec 2

Demo' Existing Median, Section 2

Install Roadside FO Comm. Equip. NB Sec 2

Place Subbase Median 495, SB Section 2

Place Subbase Median 495, NB Section 2

Place/BkFill Roadway Underdrain, Median, Sec. 2

FRP Median Barrier, Section 2

Base/Intermed. Asph Pvmt Courses, Med. SB Sec 2

Base/Intermed. Asph Pvmt Courses, Med. NB. Sec 2

Asph Surface Crs & Striping - NB HOT Lanes Sec 2

Asph Surface Crs & Striping - SB HOT Lanes Sec 2

SECTION 2 COMPLETE

Superstructure Design B601

Substructure Design B601

Design/Relocation Verizon & CATV  (B601)

B601 Substructure 100%

VDOT Review 100% Substructure B601

B601 Superstructure 100%

VDOT 100% Review Superstructure B601

1st Resubmittal Substructure B601

1st Resubmittal Superstructure B601

VDOT Design Rev Superstructure Approval B601

VDOT Design Review Substructure  Approval B601

Fab / Deliver Rebar B601
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  126889 601 Structural Steel Shop Drawings 30 08JUL08 20AUG08

A1  122687 601 Procure Structural Steel 120 21AUG08 25FEB09

A1  120018 Temp. Shoring @ Bridge (B601) Abutments 13 02SEP08 22SEP08

A1  120054 B601:Demo EB Sdwlk Const Xings Shift WB Trfc 13 02SEP08 22SEP08

A1  120154 Demo Existing WB Bridge (B601) 50 23SEP08 12DEC08

A1  121301 Structure Excav -WB Abutments (601) 13 15DEC08 07JAN09

A1  120009 Drive Piles @ Abutments -  WB (601) 20 08JAN09 11FEB09

A1  121401 Structure Excav - Piers 1 & 3 Bridge (B601) WB 6 08JAN09 21JAN09

A1  120016 F/R/P/ Substr.- Piers 1 & 3 Bridge 601 WB 35 22JAN09 17MAR09

A1  120144 FRP Substructure Abutments - (601) WB 50 18MAR09 03JUN09

A1  120450 MOT: Shift Beltway for WB Pier 2 Construction 5 18MAR09 25MAR09

A1  120118 Support of Excav @ Pier 2 (601) WB 6 26MAR09 02APR09

A1  121501 Structure Excav - Pier 2 - Bridge (B601) WB 3 03APR09 07APR09

A1  120254 Demo Ex Footing - Pier 2 - Bridge (B601) WB 5 08APR09 15APR09

A1  120116 F/R/P Substructure - Pier 2 -  Bridge B601 WB 20 04JUN09 06JUL09

A1  120158 Gas Main to New Bridge (B601)WB 63 04JUN09 11AUG09

A1  120212 Erect Structural Steel @ Bridge (B601) WB 30 07DEC09 28JAN10

A1  120011 FRP Bridge Deck (601) WB 40 02MAR10 30APR10

A1  120024 FRP Approach Slabs (601) WB 15 03MAY10 25MAY10

A1  120056 Roadway Tie-ins New WB Bridge (601) 15 26MAY10 17JUN10

A1  120023 F/R/P Parapets @ Bridge (B601) WB 10 18JUN10 02JUL10

A1  120040 Bridge Finishes @ Bridge B601 WB 10 06JUL10 21JUL10

A1  120550 MOT: Shift Traffic to New WB Bridge 2 22JUL10 23JUL10

A1  120354 Demo Existing EB Bridge (B601) 50 26JUL10 08OCT10

A1  121701 Structure Excav - Bridge (B601) EB Abutments 13 12OCT10 29OCT10

A1  120209 Drive Piles / Pile Tests @Abut's (B601 EB) 20 01NOV10 03DEC10

A1  121601 Structure Excav - Piers 1& 3 Bridge (B601) EB 6 01NOV10 08NOV10

A1  120816 F/R/P Substructure, Abutments -  (B601) EB 50 06DEC10 28FEB11

A1  120516 F/R/P Substr - Piers 1 & 3 Bridge B601 EB 35 01MAR11 22APR11

A1  120650 MOT: Shift Beltway Trfc for EB Pier Const, B601 5 25APR11 29APR11

A1  120318 Support of Excav - Pier 2 - Bridge (B601) EB 6 02MAY11 09MAY11

A1  121901 Structure Excav - Pier 2 - Bridge (B601) EB 3 11MAY11 13MAY11

2008 2009 2010 2011 2012 2013

601 Structural Steel Shop Drawings

601 Procure Structural Steel

Temp. Shoring @ Bridge (B601) Abutments

B601:Demo EB Sdwlk Const Xings Shift WB Trfc

Demo Existing WB Bridge (B601)

Structure Excav -WB Abutments (601)

Drive Piles @ Abutments -  WB (601)

Structure Excav - Piers 1 & 3 Bridge (B601) WB

F/R/P/ Substr.- Piers 1 & 3 Bridge 601 WB

FRP Substructure Abutments - (601) WB

MOT: Shift Beltway for WB Pier 2 Construction

Support of Excav @ Pier 2 (601) WB

Structure Excav - Pier 2 - Bridge (B601) WB

Demo Ex Footing - Pier 2 - Bridge (B601) WB

F/R/P Substructure - Pier 2 -  Bridge B601 WB

Gas Main to New Bridge (B601)WB

Erect Structural Steel @ Bridge (B601) WB

FRP Bridge Deck (601) WB

FRP Approach Slabs (601) WB

Roadway Tie-ins New WB Bridge (601)

F/R/P Parapets @ Bridge (B601) WB

Bridge Finishes @ Bridge B601 WB

MOT: Shift Traffic to New WB Bridge

Demo Existing EB Bridge (B601)

Structure Excav - Bridge (B601) EB Abutments

Drive Piles / Pile Tests @Abut's (B601 EB)

Structure Excav - Piers 1& 3 Bridge (B601) EB

F/R/P Substructure, Abutments -  (B601) EB

F/R/P Substr - Piers 1 & 3 Bridge B601 EB

MOT: Shift Beltway Trfc for EB Pier Const, B601

Support of Excav - Pier 2 - Bridge (B601) EB

Structure Excav - Pier 2 - Bridge (B601) EB
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  120454 Demo Ex Footing - Pier 2 - Bridge (B601) EB 5 16MAY11 23MAY11

A1  120716 F/R/P Substructure - Pier 2 -  Bridge B601 EB 22 24MAY11 27JUN11

A1  120312 Erect Structural Steel EB (601) 30 28JUN11 12AUG11

A1  120211 F/R/P Bridge Deck - EB (B601) 40 15AUG11 14OCT11

A1  120124 F/R/P Approach Slabs @ Bridge (B601) EB 15 17OCT11 07NOV11

A1  120323 F/R/P Parapet @ Bridge (B601) EB 10 08NOV11 28NOV11

A1  120240 Bridge Finishes @ Bridge B601 EB 10 29NOV11 13DEC11

A1  120284 Slope Protection @ Abut's - B601 EB 10 29NOV11 13DEC11

A1  120156 Roadway Tie-ins @ New Bridge B601 EB 15 15MAR12 05APR12

A1  120399 I-495 / BRADDOCK ON/OFF RAMPS 0 05APR12

Bridge B655 N. Face HOT Ramp over I-495 (601A)

A1  120270 Superstructure Design B655 76 13MAY08 02SEP08

A1  120870 Substructure Design B655 66 28MAY08 02SEP08

A1  120970 B655 Substructure 100% 0 03SEP08

A1  121070 VDOT Review 100% Substructure B655 21 03SEP08 23SEP08

A1  121170 B655 Superstructure 100% 0 03SEP08

A1  121370 VDOT Superstructure 100% Review B655 21 03SEP08 23SEP08

A1  121270 1st Resubmittal Substructure B655 10 24SEP08 07OCT08

A1  121570 1st Resubmittal Superstructure B655 10 24SEP08 07OCT08

A1  121870 VDOT Design Rev Superstructure Approv B655 21 08OCT08 28OCT08

A1  122270 VDOT Design Rev Substructure Approval B655 21 08OCT08 28OCT08

A1  120188 B655 Fab / Deliver Rebar 45 29OCT08 12JAN09

A1  122089 B655 Structural Steel Shop Drawings 30 29OCT08 12DEC08

A1  121987 B655 Procure Structural Steel 120 15DEC08 15JUN09

A1  120210 B655 Pier 1 Drilled Shafts 15 03FEB11 25FEB11

A1  120010 B655 Drilled West Shaft Pier 2 7 28FEB11 08MAR11

A1  120316 B655 Pier 1 Columns 10 28FEB11 14MAR11

A1  120110 B655 Drilled Shafts Pier 2 E 7 09MAR11 18MAR11

A1  120216 B655 Pier 2 West Column 5 15MAR11 22MAR11

A1  120218 B655 Support of Excav for Pier 3 5 14OCT11 21OCT11

A1  121801 B655 Excavate Pier 3 2 24OCT11 25OCT11

A1  120114 B655 FRP Pier 3 Footing 10 26OCT11 08NOV11

2008 2009 2010 2011 2012 2013

Demo Ex Footing - Pier 2 - Bridge (B601) EB

F/R/P Substructure - Pier 2 -  Bridge B601 EB

Erect Structural Steel EB (601)

F/R/P Bridge Deck - EB (B601)

F/R/P Approach Slabs @ Bridge (B601) EB

F/R/P Parapet @ Bridge (B601) EB

Bridge Finishes @ Bridge B601 EB

Slope Protection @ Abut's - B601 EB

Roadway Tie-ins @ New Bridge B601 EB

I-495 / BRADDOCK ON/OFF RAMPS COMPLETE

Superstructure Design B655

Substructure Design B655

B655 Substructure 100%

VDOT Review 100% Substructure B655

B655 Superstructure 100%

VDOT Superstructure 100% Review B655

1st Resubmittal Substructure B655

1st Resubmittal Superstructure B655

VDOT Design Rev Superstructure Approv B655

VDOT Design Rev Substructure Approval B655

B655 Fab / Deliver Rebar

B655 Structural Steel Shop Drawings

B655 Procure Structural Steel

B655 Pier 1 Drilled Shafts

B655 Drilled West Shaft Pier 2

B655 Pier 1 Columns

B655 Drilled Shafts Pier 2 E

B655 Pier 2 West Column

B655 Support of Excav for Pier 3

B655 Excavate Pier 3

B655 FRP Pier 3 Footing
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  120616 B655 FRP Pier 3 Column 10 09NOV11 29NOV11

A1  120017 B655 FRP Pier 3 Cap 15 30NOV11 22DEC11

A1  120109 B655 Drive Piles Abutment A 9 30NOV11 13DEC11

A1  120014 B655 FRP Footing Abutment A 10 14DEC11 25JAN12

A1  120084 B655 Slope Protection @ Abut A 10 27DEC11 11JAN12

A1  122109 B655 Drive Piling Abutment B 9 12JAN12 27JAN12

A1  120044 B655 FRP Abutment A Backwall 10 26JAN12 08FEB12

A1  121529 B655 MSE Walls 2-RW9 & 10 1st Stage Abut B 15 15MAR12 05APR12

A1  120015 B655 FPR Abutment B Cap 10 06APR12 23APR12

A1  121629 B655 Complete MSE Wall 2-RW9 - Abut B 51 06APR12 26JUN12

A1  121729 B655 Complete MSE Wall 2-RW10 - Abut B 51 06APR12 26JUN12

A1  120416 B655 FRP East Column Pier 2 15 24APR12 15MAY12

A1  120013 B655 Set Bearings @ Bridge 10 16MAY12 31MAY12

A1  120412 B655 Erect Spans A, B, C & D 30 01JUN12 18JUL12

A1  120239 B655 Const Moment Slab for RW 2-RW9 34 27JUN12 17AUG12

A1  120339 B655 Const Moment Slab for RW 2-RW10 34 27JUN12 17AUG12

A1  120111 B655 FRP Bridge Deck 30 19JUL12 04SEP12

A1  120224 B655 FRP Approach Slabs 15 05SEP12 27SEP12

A1  120956 Construct Ramp BNEWH 16 05SEP12 28SEP12

A1  120308 Compl Asph Paving  B655 HOT Lane Ramp - 6 01OCT12 09OCT12

A1  120423 B655 Slipform Parapets & Center Barrier 10 01OCT12 16OCT12

A1  120140 B655 Bridge Finishes 6 17OCT12 25OCT12

A1  120299 BRADDOCK ROAD BRIDGE COMPLETE 0 25OCT12

Retaining Wall RW-2A

A1  120001 Exc - Ret Wall 2-RW2A - NB 585+00-590+00 CIP 3 11SEP08 15SEP08

A1  120029 Const/BF - RW 2-RW2A - NB 585+00-590+00 48 05NOV09 13MAY10

Retaining Wall RW-2B

A1  120101 Exc - Ret Wall 2-RW2B - NB 590+00-599+00 CIP 24 11SEP08 17OCT08

A1  120129 Const/BF - RW 2-RW2B - NB 590+00-599+00 80 14MAY10 17SEP10

Retaining Wall RW-2C

A1  120201 Exc - Ret Wall 2-RW2C - NB 599+00-621+50 10 14APR09 28APR09

A1  120229 Const/BF RW 2-RW2C  NB 599+00-621+50 168 29APR09 13MAY10

2008 2009 2010 2011 2012 2013

B655 FRP Pier 3 Column

B655 FRP Pier 3 Cap

B655 Drive Piles Abutment A

B655 FRP Footing Abutment A

B655 Slope Protection @ Abut A

B655 Drive Piling Abutment B

B655 FRP Abutment A Backwall

B655 MSE Walls 2-RW9 & 10 1st Stage Abut B

B655 FPR Abutment B Cap

B655 Complete MSE Wall 2-RW9 - Abut B

B655 Complete MSE Wall 2-RW10 - Abut B

B655 FRP East Column Pier 2

B655 Set Bearings @ Bridge

B655 Erect Spans A, B, C & D

B655 Const Moment Slab for RW 2-RW9

B655 Const Moment Slab for RW 2-RW10

B655 FRP Bridge Deck

B655 FRP Approach Slabs

Construct Ramp BNEWH

Compl Asph Paving  B655 HOT Lane Ramp - Sec 2

B655 Slipform Parapets & Center Barrier

B655 Bridge Finishes

BRADDOCK ROAD BRIDGE COMPLETE

Exc - Ret Wall 2-RW2A - NB 585+00-590+00 CIP

Const/BF - RW 2-RW2A - NB 585+00-590+00 CIP

Exc - Ret Wall 2-RW2B - NB 590+00-599+00 CIP

Const/BF - RW 2-RW2B - NB 590+00-599+00 CIP

Exc - Ret Wall 2-RW2C - NB 599+00-621+50 SP&L

Const/BF RW 2-RW2C  NB 599+00-621+50 SP&L

Sheet 11 of 111



Sheet 12 of 111

Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Retaining Wall RW-3

A1  120301 Exc - Ret Wall 2-RW3 - NB 592+00-598+00 CIP 15 14APR09 05MAY09

A1  120329 Const/BF - RW 2-RW3 - NB 592+00-598+00 CIP 58 21SEP10 12APR11

Retaining Wall RW-4

A1  120401 Exc - Ret Wall 2-RW4 - NB 598+00-604+50 CIP 4 21NOV08 26NOV08

A1  120429 Const/BF - RW 2-RW4 - NB 598+00-604+50 CIP 62 16MAR09 18JUN09

Retaining Wall RW-5

A1  120501 Exc - Ret Wall 2-RW5 - NB 604+50-609+00 CIP 9 14APR09 27APR09

A1  120529 Const/BF - RW 2-RW5 - NB 604+50-609+00 CIP 48 28APR09 13JUL09

Retaining Wall RW-6

A1  122001 Exc - Ret Wall 2-RW6 - BSE 761+50-769+50 CIP 32 14APR09 02JUN09

A1  120729 Const/BF - RW 2-RW6 - BSE 761+50-769+50 73 14JUL09 04NOV09

Retaining Wall RW-7A

A1  120601 Exc - Ret Wall 2-RW7A - NB 752+00-753+75 CIP 2 02OCT09 05OCT09

A1  120829 Const/BF - RW 2-RW7A NB 752+00-753+75 CIP 28 06OCT09 19NOV09

Retaining Wall RW-7B

A1  120701 Exc - Ret Wall 2-RW7B - NB 627+00-633+50 CIP 4 22JUL09 27JUL09

A1  120929 Const/BF - RW 2-RW7B - NB 627+00-633+50 62 01SEP09 01APR10

Retaining Wall RW-7C

A1  120801 Exc - Ret Wall 2-RW7C - NB 632+00-645+00 CIP 35 18NOV09 21JAN10

A1  121029 Const/BF RW 2-RW7C  NB 632+00-645+00 CIP 108 13JUL10 21APR11

Retaining Wall RW-8

A1  120901 Exc Ret Wall 2-RW8 -BNW 720+00-730+00 MSE 4 21NOV08 26NOV08

A1  121129 Const/BF RW 2-RW8 BNW 720+00-730+00 MSE 26 16MAR09 23APR09

A1  120039 Const Mom Slab RW 2-RW8 BNW 34 24APR09 16JUN09

Retaining Wall RW-8A

A1  121001 Exc - Ret Wall 2-RW8A - NB 632+50-654+50 8 18AUG09 28AUG09

A1  121229 Const/BF - RW 2-RW8A - NB 632+50-654+50 42 31AUG09 04NOV09

A1  120139 Const Mom Slab RW 2-RW8A NB 75 05NOV09 15MAR10

Retaining Wall RW-11

A1  121101 Exc - Ret Wall 2-RW11 BEN 743+30-745+00 CIP 1 02OCT09 02OCT09

A1  121329 Const/BF RW 2-RW11 - BEN 743+30-745+00 28 05OCT09 18NOV09

Retaining Wall RW-12

A1  121201 Exc - Ret Wall 2-RW12 - NB 646+50-648+00 CIP 1 22JUL09 22JUL09

A1  121429 Const/BF RW 2-RW12 - NB 646+50-648+00, CIP 26 23JUL09 31AUG09

2008 2009 2010 2011 2012 2013

Exc - Ret Wall 2-RW3 - NB 592+00-598+00 CIP

Const/BF - RW 2-RW3 - NB 592+00-598+00 CIP

Exc - Ret Wall 2-RW4 - NB 598+00-604+50 CIP

Const/BF - RW 2-RW4 - NB 598+00-604+50 CIP

Exc - Ret Wall 2-RW5 - NB 604+50-609+00 CIP

Const/BF - RW 2-RW5 - NB 604+50-609+00 CIP

Exc - Ret Wall 2-RW6 - BSE 761+50-769+50 CIP

Const/BF - RW 2-RW6 - BSE 761+50-769+50 CIP

Exc - Ret Wall 2-RW7A - NB 752+00-753+75 CIP

Const/BF - RW 2-RW7A NB 752+00-753+75 CIP

Exc - Ret Wall 2-RW7B - NB 627+00-633+50 CIP

Const/BF - RW 2-RW7B - NB 627+00-633+50 CIP

Exc - Ret Wall 2-RW7C - NB 632+00-645+00 CIP

Const/BF RW 2-RW7C  NB 632+00-645+00 CIP

Exc Ret Wall 2-RW8 -BNW 720+00-730+00 MSE

Const/BF RW 2-RW8 BNW 720+00-730+00 MSE

Const Mom Slab RW 2-RW8 BNW 720+00-730+00

Exc - Ret Wall 2-RW8A - NB 632+50-654+50 MSE

Const/BF - RW 2-RW8A - NB 632+50-654+50 MSE

Const Mom Slab RW 2-RW8A NB 632+50-654+50

Exc - Ret Wall 2-RW11 BEN 743+30-745+00 CIP

Const/BF RW 2-RW11 - BEN 743+30-745+00 CIP

Exc - Ret Wall 2-RW12 - NB 646+50-648+00 CIP

Const/BF RW 2-RW12 - NB 646+50-648+00, CIP
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Sound Wall SW-1

A1  120388 Fab / Deliver Sound Wall Panels 45 26MAR08 30MAY08

A1  120260 Sound Wall  2-SW1 SB Sta. 10+00 - 16+25 38 02JUN08 30JUL08

Sound Wall SW-2

A1  120488 Fab / Deliver Sound Wall Panels 45 26MAR08 30MAY08

A1  120060 Sound Wall  2-SW2 NB Sta. 20+00 - 56+00 75 04MAY10 30AUG10

Sound Wall SW-3

A1  120588 Fab / Deliver Sound Wall Panels 45 26MAR08 30MAY08

A1  120160 Sound Wall  2-SW3 NB Sta. 60+00 - 102+50 83 23NOV09 08APR10

PROJECT SECTION 3 Sta. 656+00 to 743+00

Section 3

A1  130099 Start of Design Section 3 0 02JAN08

A1  134871 ROW Plans Section 3 10 02JAN08 15JAN08

A1  135371 Clear & Grub Plans Section 3 68 02JAN08 10APR08

A1  135871 MOT Plans Design Section 3 13 02JAN08 22JAN08

A1  136371 Retaining Wall Plans Design Section 3 61 02JAN08 01APR08

A1  137171 Sound Walls Design Section 3 20 02JAN08 31JAN08

A1  138171 Ductbank Design Section 3 10 02JAN08 15JAN08

A1  134971 ROW 100% Section 3 0 16JAN08

A1  135071 VDOT Review ROW 100% Section 3 21 16JAN08 05FEB08

A1  138271 Ductbank 100% Section 3 0 16JAN08

A1  138671 VDOT Review Ductbank 100% Section 3 21 16JAN08 05FEB08

A1  135971 MOT 100% Section 3 0 23JAN08

A1  136071 VDOT review 100% MOT Section 3 21 23JAN08 12FEB08

A1  137271 Sound Walls 100% Section 3 0 01FEB08

A1  137371 VDOT Review Sound Walls 100% Section 3 21 01FEB08 21FEB08

A1  135171 1st Resubmittal ROW Plan Section 3 10 06FEB08 21FEB08

A1  138471 1st Resubmittal Ductbank Section 3 10 06FEB08 21FEB08

A1  136171 1st Resubmittal MOT Section 3 10 13FEB08 27FEB08

A1  135271 VDOT Design Review ROW Approval Section 3 21 22FEB08 13MAR08

A1  137471 1st Resubmittal Sound Walls Section 3 10 22FEB08 06MAR08

A1  138571 VDOT Design Rev. Ductbank Approv Section 3 21 22FEB08 13MAR08

A1  136271 VDOT Design Review MOT Approval Section 3 21 28FEB08 19MAR08

2008 2009 2010 2011 2012 2013

Fab / Deliver Sound Wall Panels

Sound Wall  2-SW1 SB Sta. 10+00 - 16+25

Fab / Deliver Sound Wall Panels

Sound Wall  2-SW2 NB Sta. 20+00 - 56+00

Fab / Deliver Sound Wall Panels

Sound Wall  2-SW3 NB Sta. 60+00 - 102+50

Start of Design Section 3

ROW Plans Section 3

Clear & Grub Plans Section 3

MOT Plans Design Section 3

Retaining Wall Plans Design Section 3

Sound Walls Design Section 3

Ductbank Design Section 3

ROW 100% Section 3

VDOT Review ROW 100% Section 3

Ductbank 100% Section 3

VDOT Review Ductbank 100% Section 3

MOT 100% Section 3

VDOT review 100% MOT Section 3

Sound Walls 100% Section 3

VDOT Review Sound Walls 100% Section 3

1st Resubmittal ROW Plan Section 3

1st Resubmittal Ductbank Section 3

1st Resubmittal MOT Section 3

VDOT Design Review ROW Approval Section 3

1st Resubmittal Sound Walls Section 3

VDOT Design Rev. Ductbank Approv Section 3

VDOT Design Review MOT Approval Section 3
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  137571 VDOT Review Design Sound Walls Approv Sec. 21 07MAR08 27MAR08

A1  136471 Retaining Walls 100% Section 3 0 02APR08

A1  136571 VDOT Review Retaining Walls 100% Section 3 21 02APR08 22APR08

A1  135471 Clear & Grub 100% Section 3 0 11APR08

A1  135571 VDOT Review Clear & Grub 100% Section 3 21 11APR08 01MAY08

A1  137671 Grading & Drainage Plans Section 3 87 11APR08 19AUG08

A1  138771 Final Roadway Design Section 3 178 11APR08 08JAN09

A1  136671 1st Resubmittal Retaining Walls Section 3 10 23APR08 06MAY08

A1  135671 1st Resubmittal Clear & Grub Section 3 10 02MAY08 16MAY08

A1  136871 VDOT Design Review Retain Walls Approv Sec. 21 07MAY08 27MAY08

A1  135771 VDOT Design Review Clear & Grub Approv Sec. 21 17MAY08 06JUN08

A1  137771 Drainage/Grading 100% Section 3 0 20AUG08

A1  137871 VDOT Review Drain/Grading 100% Section 3 21 20AUG08 09SEP08

A1  137971 1st Resubmittal Drainage/Grading Section 3 10 10SEP08 24SEP08

A1  138071 VDOT Design Rev Drain/Grading Approv Sec. 3 21 25SEP08 15OCT08

A1  138971 VDOT Review Final Roadway 100% Section 3 21 09JAN09 29JAN09

A1  138871 Final Roadway 100% Section 3 0 12JAN09

A1  139071 1st Resubmittal Final Roadway Section 3 10 30JAN09 12FEB09

A1  139171 VDOT Design Rev. Final Roadway Approv Sec. 3 21 13FEB09 05MAR09

Section Work

A1  130150 MOT:Initial Temp Barr/Temp Stripe/E&S SB Sec 14 09JUN08 30JUN08

A1  130050 MOT:Initial Temp Barr/Temp Stripe/E&S NB Sec 14 23JUN08 14JUL08

A1  130135 Clear & Grub SB Section - 3 30 22JUL08 04SEP08

A1  130035 Clear & Grub NB Section - 3 30 29AUG08 16OCT08

A1  130103 Embankment SB Sta. 621+50-709+50 104 04SEP08 09JUN09

A1  130102 Excavation SB Sta. 621+50-709+50 59 19NOV08 12JUN09

A1  130128 Exc/Inst/Bkf Deep Drng Pipe SB Sec 3 35 22DEC08 23FEB09

A1  130082 ROW  Aquisition Activity 126 02JAN09 08JUL09

A1  130038 Exc/Place/BkF Deep Struct. SB Sec 3 10 16MAR09 30MAR09

A1  130003 Embankment NB Sta. 620+50-709+00 58 18MAY09 17AUG09

A1  130858 Jack 18" Sewer Pipe 694+00 120' 30 15JUN09 30JUL09

A1  130002 Excavation  NB Sta. 620+50-709+00 87 01JUL09 17NOV09

2008 2009 2010 2011 2012 2013

VDOT Review Design Sound Walls Approv Sec. 3

Retaining Walls 100% Section 3

VDOT Review Retaining Walls 100% Section 3

Clear & Grub 100% Section 3

VDOT Review Clear & Grub 100% Section 3

Grading & Drainage Plans Section 3

Final Roadway Design Section 3

1st Resubmittal Retaining Walls Section 3

1st Resubmittal Clear & Grub Section 3

VDOT Design Review Retain Walls Approv Sec. 3

VDOT Design Review Clear & Grub Approv Sec. 3

Drainage/Grading 100% Section 3

VDOT Review Drain/Grading 100% Section 3

1st Resubmittal Drainage/Grading Section 3

VDOT Design Rev Drain/Grading Approv Sec. 3

VDOT Review Final Roadway 100% Section 3

Final Roadway 100% Section 3

1st Resubmittal Final Roadway Section 3

VDOT Design Rev. Final Roadway Approv Sec. 3

MOT:Initial Temp Barr/Temp Stripe/E&S SB Sec 3

MOT:Initial Temp Barr/Temp Stripe/E&S NB Sec 3

Clear & Grub SB Section - 3

Clear & Grub NB Section - 3

Embankment SB Sta. 621+50-709+50

Excavation SB Sta. 621+50-709+50

Exc/Inst/Bkf Deep Drng Pipe SB Sec 3

ROW  Aquisition Activity

Exc/Place/BkF Deep Struct. SB Sec 3

Embankment NB Sta. 620+50-709+00

Jack 18" Sewer Pipe 694+00 120'

Excavation  NB Sta. 620+50-709+00
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  131558 Relocate Fire Hydrant 665+00 NB 15 01JUL09 24JUL09

A1  130028 Exc/Inst/Bkf Deep Drng Pipe NB Sec 3 8 02JUL09 15JUL09

A1  130138 Exc/Place/BkF Deep Struct. NB Sec. 3 15 16JUL09 06AUG09

A1  131458 Relocate Fire Hydrant  689+50 NB 30 27JUL09 09SEP09

A1  130958 Install 8" Sewer Pipe 694+00 180" 20 31JUL09 31AUG09

A1  130456 Construct LRWS 16 01SEP09 25SEP09

A1  130956 Construct LRNE 16 28SEP09 22OCT09

A1  131156 Construct LRTPE 30 23OCT09 01APR10

A1  130228 Exc/Inst/Bkf Surf Drng Pipe NB Sec 3 35 18NOV09 21JAN10

A1  130338 Exc/Place/BkF Surf Struct. NB Sec. 3 15 22JAN10 12FEB10

A1  130428 Exc/Inst/Bkf Surf Drng Pipe SB Sec 3 35 22JAN10 17MAR10

A1  130034 Place/BkFil RoadwayUnderdrain NB Sec. 3 6 18MAR10 26MAR10

A1  130238 Exc/Place/BkF Surf Struct. SB Sec3 10 18MAR10 01APR10

A1  130026 Place Subbase NB GP, Sec 3 45 31MAR10 08JUN10

A1  130134 Place/BkFil Roadway Underdrain, SB Sec. 3 6 02APR10 12APR10

A1  130556 Construct LRSE 24 04MAY10 09JUN10

A1  130656 Construct LRWN 18 11JUN10 08JUL10

A1  130756 Construct LREN 22 12JUL10 12AUG10

A1  130658 Install 6" Water LRTPW 104 to 106 250' 45 19JUL10 27SEP10

A1  130856 Construct LRSW 18 13AUG10 09SEP10

A1  130156 Construct LRNW 30 23SEP10 05NOV10

A1  131056 Construct LRTPW 30 28SEP10 12NOV10

A1  130256 Construct LRES 18 08NOV10 30MAR11

A1  130119 Communications Dtbk & F.O. Line - SB, Section 3 45 15NOV10 26JAN11

A1  130120 RdSide Conduit/Pullbox/Conductor SB Sec.3 45 15NOV10 26JAN11

A1  130126 Place Subbase  SB GP, Sec 3 45 15NOV10 16MAY11

A1  130107 Base & Intermed Asph Pvmt Courses, SB Sec 3 61 17MAY11 22AUG11

A1  130019 Communications Dtbk & F.O. Line - NB, Section 45 02JUN11 05AUG11

A1  130020 RdSide Conduit/PullBox/Conductor NB Sec. 3 45 02JUN11 05AUG11

A1  130007 Base & Intermed. Asph Pvmt Courses, NB Sec 3 58 08AUG11 04NOV11

A1  130147 Lighting SB Section -3 60 23AUG11 28NOV11

A1  130168 Guardrail / Sign SB Section - 3 38 23AUG11 19OCT11

2008 2009 2010 2011 2012 2013

Relocate Fire Hydrant 665+00 NB

Exc/Inst/Bkf Deep Drng Pipe NB Sec 3

Exc/Place/BkF Deep Struct. NB Sec. 3

Relocate Fire Hydrant  689+50 NB

Install 8" Sewer Pipe 694+00 180"

Construct LRWS

Construct LRNE

Construct LRTPE

Exc/Inst/Bkf Surf Drng Pipe NB Sec 3

Exc/Place/BkF Surf Struct. NB Sec. 3

Exc/Inst/Bkf Surf Drng Pipe SB Sec 3

Place/BkFil RoadwayUnderdrain NB Sec. 3

Exc/Place/BkF Surf Struct. SB Sec3

Place Subbase NB GP, Sec 3

Place/BkFil Roadway Underdrain, SB Sec. 3

Construct LRSE

Construct LRWN

Construct LREN

Install 6" Water LRTPW 104 to 106 250'

Construct LRSW

Construct LRNW

Construct LRTPW

Construct LRES

Communications Dtbk & F.O. Line - SB, Section 3

RdSide Conduit/Pullbox/Conductor SB Sec.3

Place Subbase  SB GP, Sec 3

Base & Intermed Asph Pvmt Courses, SB Sec 3

Communications Dtbk & F.O. Line - NB, Section 3

RdSide Conduit/PullBox/Conductor NB Sec. 3

Base & Intermed. Asph Pvmt Courses, NB Sec 3

Lighting SB Section -3

Guardrail / Sign SB Section - 3
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  130047 Lighting NB Section -3 60 07NOV11 17FEB12

A1  130068 Guardrail NB Section - 3 38 07NOV11 12JAN12

A1  130021 Install Roadside FO Comm. Equip. NB Sec 3 10 15DEC11 03JAN12

A1  130121 Install Roadside FO Comm. Equip. SB Sec 3 10 15MAR12 29MAR12

A1  130008 Asph Surface Crs & Striping NB Gen'l Purp Sec 3 16 17APR12 09MAY12

A1  130108 Asph Surface Crs & Striping SB Gen'l Purp Sec 3 16 17APR12 09MAY12

A1  130350 MOT: Shift SB Beltway Traffic to Outside, Sec 3 9 11MAY12 24MAY12

A1  130250 MOT: Shift NB Beltway Traffic to Outside, Sec 3 9 25MAY12 07JUN12

A1  130954 Demo' Existing Median/Barrier, Section 3 15 08JUN12 02JUL12

A1  130234 Place/BkFill Roadway Med.Underdrain, Section 3 12 03JUL12 23JUL12

A1  130626 Place Subbase Median 495, NB, Sec. 3 16 03JUL12 27JUL12

A1  130726 Place Subbase Median 495, SB, Sec. 3 16 03JUL12 27JUL12

A1  130642 FRP Median Barrier, Section 3 20 30JUL12 28AUG12

A1  130207 Base/Intermed. Asph Pvmt Courses, Med., SB 25 29AUG12 05OCT12

A1  130307 Base/Intermed. Asph Pvmt Courses, Med., NB 30 29AUG12 16OCT12

A1  130208 Asph Surface Crs & Striping SB HOT Lanes Sec 8 09OCT12 22OCT12

A1  130308 Asph Surface Crs & Striping NB HOT Lanes Sec 8 17OCT12 29OCT12

A1  130199 SECTION 3 COMPLETE 0 29OCT12

Bridge B602 Pedestrian

A1  130070 Superstructure Design B602 19 10DEC08 13JAN09

A1  134470 Substructure Design B602 16 15DEC08 13JAN09

A1  130170 B602 Superstructure 100% 0 14JAN09

A1  130270 VDOT Review 100% Superstructure B602 21 14JAN09 03FEB09

A1  130770 B602 Substructure 100% 0 14JAN09

A1  130970 VDOT Review Substructure 100% B602 21 14JAN09 03FEB09

A1  130370 1st Resubmittal Superstructure B602 10 04FEB09 18FEB09

A1  130870 1st Resubmittal Substructure B602 10 04FEB09 18FEB09

A1  130470 VDOT Review Superstructure Approval B602 21 19FEB09 11MAR09

A1  131070 VDOT Review Design Substructure Approv B602 21 19FEB09 11MAR09

A1  130088 Fab / Deliver Rebar B602 45 12MAR09 14MAY09

A1  130589 B602 Structural Steel Shop Drawings 30 12MAR09 22APR09

A1  130687 Procure Structural Steel B602 60 23APR09 21JUL09

2008 2009 2010 2011 2012 2013

Lighting NB Section -3

Guardrail NB Section - 3

Install Roadside FO Comm. Equip. NB Sec 3

Install Roadside FO Comm. Equip. SB Sec 3

Asph Surface Crs & Striping NB Gen'l Purp Sec 3

Asph Surface Crs & Striping SB Gen'l Purp Sec 3

MOT: Shift SB Beltway Traffic to Outside, Sec 3

MOT: Shift NB Beltway Traffic to Outside, Sec 3

Demo' Existing Median/Barrier, Section 3

Place/BkFill Roadway Med.Underdrain, Section 3

Place Subbase Median 495, NB, Sec. 3

Place Subbase Median 495, SB, Sec. 3

FRP Median Barrier, Section 3

Base/Intermed. Asph Pvmt Courses, Med., SB Sec 3

Base/Intermed. Asph Pvmt Courses, Med., NB Sec 3

Asph Surface Crs & Striping SB HOT Lanes Sec 3

Asph Surface Crs & Striping NB HOT Lanes Sec 3

SECTION 3 COMPLETE

Superstructure Design B602

Substructure Design B602

B602 Superstructure 100%

VDOT Review 100% Superstructure B602

B602 Substructure 100%

VDOT Review Substructure 100% B602

1st Resubmittal Superstructure B602

1st Resubmittal Substructure B602

VDOT Review Superstructure Approval B602

VDOT Review Design Substructure Approv B602

Fab / Deliver Rebar B602

B602 Structural Steel Shop Drawings

Procure Structural Steel B602
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  130550 MOT(B602) - Shut Down Pedestrian Brg to Traffic 1 08SEP11 08SEP11

A1  130650 MOT(B602): Shift Beltway Traffic for Work @ Pier 3 12SEP11 14SEP11

A1  130918 Jack/Inst.Temp Shor'g/Staging B602 Abuts/Pier 15 15SEP11 06OCT11

A1  130054 Demo Existing West Abutment @ Bridge (B602) 5 07OCT11 14OCT11

A1  131601 Structure Exc. New West Abutment  B602 3 17OCT11 19OCT11

A1  130044 F/R/P New West Abutment @ Bridge B602 15 21OCT11 14NOV11

A1  130144 F/R/P Adjust Pier & East Abutment @ Brg B602 16 15NOV11 12DEC11

A1  130045 Lead Abatement @ Bridge (B602) 10 13DEC11 29DEC11

A1  130012 Install New Bridge Beam Extension (B602) 5 30DEC11 06JAN12

A1  130112 Lower Bridge onto New Abut & Adjusted Pier 5 09JAN12 18JAN12

A1  130011 F/R/P Deck  Struct Ext & Repair Ex Deck B602 11 29FEB12 15MAR12

A1  130040 Bridge Finishes @ Brg (B602) 10 16MAR12 30MAR12

A1  131218 Rmv Temp Shoring/Staging  B602 Abuts & Pier 10 16MAR12 30MAR12

A1  130750 MOT(B602) - Shift Back Beltway Trfc After Constr 3 02APR12 04APR12

A1  130850 MOT(B602) - Open Pedestrian Bridge to Traffic 2 05APR12 06APR12

Bridge B603 WB Little River Turnpike

A1  131187 603 WB Procure Structural Steel 120 11APR08 07OCT08

A1  130154 Demo Existing WB Bridge @ Bridge (B603 WB) 50 19JUL10 04OCT10

A1  132218 Temp Longitud Shoring at East Abut B603 WB 13 19JUL10 05AUG10

A1  132318 Temp Longitud Shoring at West Abut  B603 WB 13 06AUG10 26AUG10

A1  132418 Temp Longitudinal Shoring at Pier #2  B603 WB 13 27AUG10 16SEP10

A1  132801 Structure Excavation Pier #-2 Bridge (B603 WB) 2 17SEP10 21SEP10

A1  132401 Structure Excavation West Abutment @ B603 12 05OCT10 22OCT10

A1  130214 F/R/P Spread Footing West Abutment  B603 WB 7 25OCT10 02NOV10

A1  130444 F/R/P Substructure West Abutment  B603 WB 25 03NOV10 15DEC10

A1  132501 Structure Excavation East Abutment  B603 WB 12 03NOV10 23NOV10

A1  130109 Drive 12x53 H Pile East Abut @ B603 WB 7 24NOV10 06DEC10

A1  130544 F/R/P Substructure East Abutment B603 WB 25 16DEC10 31JAN11

A1  132518 Construct Cofferdam Pier #1 @ B603 WB 10 16DEC10 04JAN11

A1  132601 Structure Exc Pier #1 Spread Footing B603 WB 2 05JAN11 06JAN11

A1  130316 F/R/P Substructure Pier #-1 Bridge (B603 WB) 25 01FEB11 09MAR11

A1  132701 Structure Excavation Pier #-4 Bridge (B603 WB) 2 01FEB11 02FEB11

2008 2009 2010 2011 2012 2013

MOT(B602) - Shut Down Pedestrian Brg to Traffic

MOT(B602): Shift Beltway Traffic for Work @ Pier

Jack/Inst.Temp Shor'g/Staging B602 Abuts/Pier

Demo Existing West Abutment @ Bridge (B602)

Structure Exc. New West Abutment  B602

F/R/P New West Abutment @ Bridge B602

F/R/P Adjust Pier & East Abutment @ Brg B602

Lead Abatement @ Bridge (B602)

Install New Bridge Beam Extension (B602)

Lower Bridge onto New Abut & Adjusted Pier B602

F/R/P Deck  Struct Ext & Repair Ex Deck B602

Bridge Finishes @ Brg (B602)

Rmv Temp Shoring/Staging  B602 Abuts & Pier

MOT(B602) - Shift Back Beltway Trfc After Constr

MOT(B602) - Open Pedestrian Bridge to Traffic

603 WB Procure Structural Steel

Demo Existing WB Bridge @ Bridge (B603 WB)

Temp Longitud Shoring at East Abut B603 WB

Temp Longitud Shoring at West Abut  B603 WB

Temp Longitudinal Shoring at Pier #2  B603 WB

Structure Excavation Pier #-2 Bridge (B603 WB)

Structure Excavation West Abutment @ B603 WB

F/R/P Spread Footing West Abutment  B603 WB

F/R/P Substructure West Abutment  B603 WB

Structure Excavation East Abutment  B603 WB

Drive 12x53 H Pile East Abut @ B603 WB

F/R/P Substructure East Abutment B603 WB

Construct Cofferdam Pier #1 @ B603 WB

Structure Exc Pier #1 Spread Footing B603 WB

F/R/P Substructure Pier #-1 Bridge (B603 WB)

Structure Excavation Pier #-4 Bridge (B603 WB)
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  130210 Drilled Shafts 54" Dia. Pier #-4 @ B603 WB 6 03FEB11 11FEB11

A1  130516 F/R/P Substructure Pier #-4 Bridge (B603 WB) 25 11MAR11 18APR11

A1  132901 Structure Excavation Pier #-3 Bridge (B603 WB) 2 11MAR11 14MAR11

A1  130510 Drilled Shafts 54" Dia. Pier #-3 @ B603 WB 6 15MAR11 23MAR11

A1  130410 Drilled Shafts 54" Dia. Pier #-2 @ B603 WB 6 24MAR11 31MAR11

A1  130716 F/R/P Substructure Pier #-3 Bridge (B603 WB) 25 19APR11 26MAY11

A1  130616 F/R/P Substructure Pier #-2 Bridge (B603 WB) 25 27MAY11 06JUL11

A1  130113 Set Bearings @ Bridge (B603 WB) 6 07JUL11 15JUL11

A1  130412 Erect Structural Steel @ Bridge (B603 WB) 25 18JUL11 24AUG11

A1  130311 F/R/P Bridge Deck @ Bridge (B603 WB) 40 25AUG11 26OCT11

A1  130124 F/R/P Approach Slabs @ Bridge (B603 WB) 15 27OCT11 18NOV11

A1  130323 F/R/P Parapets @ Bridge (B603 WB) 10 22NOV11 07DEC11

A1  132540 Bridge Finishes @ Brg (B603 WB) 10 08DEC11 27DEC11

A1  131250 MOT Shift WB Traffic to New B603 WB 2 28DEC11 29DEC11

A1  130254 Demo Abandoned Roadway Section  (B603 EB) 5 22MAR12 28MAR12

A1  132618 Rmv Shoring & Compl Excav - E Abut  B603 WB 5 22MAR12 28MAR12

A1  130284 Slope Protection - E Abut's @ B603 WB & EB 10 05APR12 19APR12

A1  131818 Rmv Shoring & Compl Excav - W Abut  B603 WB 5 05APR12 12APR12

A1  132718 Rmv Shoring & Compl Excav - W Abut  B603 EB 5 13APR12 19APR12

A1  130384 Slope Protection - W Abut's @ B603 WB & EB 10 23APR12 04MAY12

A1  130299 LITTLE RIVER TPK.  EB/WB BRIDGES 0 04MAY12

Bridge B604 Little River Turnpike

A1  134570 Superstructure Design B604 35 17OCT08 09DEC08

A1  134670 Substructure Design B604 30 24OCT08 09DEC08

A1  132370 B604 Superstructure 100% 0 10DEC08

A1  132470 VDOT Review Superstructure 100% B604 21 10DEC08 30DEC08

A1  132970 B604 Substructure 100% 0 10DEC08

A1  133070 VDOT Review 100% Substructure B604 21 10DEC08 30DEC08

A1  132570 1st Resubmittal Superstructure B604 10 31DEC08 15JAN09

A1  133170 1st Resubmittal Substructure B604 10 31DEC08 15JAN09

A1  132670 VDOT Rev Design Approv Superstructure B604 21 16JAN09 05FEB09

A1  133270 VDOT Rev Design Approval Substructure B604 21 16JAN09 05FEB09

2008 2009 2010 2011 2012 2013

Drilled Shafts 54" Dia. Pier #-4 @ B603 WB

F/R/P Substructure Pier #-4 Bridge (B603 WB)

Structure Excavation Pier #-3 Bridge (B603 WB)

Drilled Shafts 54" Dia. Pier #-3 @ B603 WB

Drilled Shafts 54" Dia. Pier #-2 @ B603 WB

F/R/P Substructure Pier #-3 Bridge (B603 WB)

F/R/P Substructure Pier #-2 Bridge (B603 WB)

Set Bearings @ Bridge (B603 WB)

Erect Structural Steel @ Bridge (B603 WB)

F/R/P Bridge Deck @ Bridge (B603 WB)

F/R/P Approach Slabs @ Bridge (B603 WB)

F/R/P Parapets @ Bridge (B603 WB)

Bridge Finishes @ Brg (B603 WB)

MOT Shift WB Traffic to New B603 WB

Demo Abandoned Roadway Section  (B603 EB)

Rmv Shoring & Compl Excav - E Abut  B603 WB

Slope Protection - E Abut's @ B603 WB & EB

Rmv Shoring & Compl Excav - W Abut  B603 WB

Rmv Shoring & Compl Excav - W Abut  B603 EB

Slope Protection - W Abut's @ B603 WB & EB

LITTLE RIVER TPK.  EB/WB BRIDGES COMPLETE

Superstructure Design B604

Substructure Design B604

B604 Superstructure 100%

VDOT Review Superstructure 100% B604

B604 Substructure 100%

VDOT Review 100% Substructure B604

1st Resubmittal Superstructure B604

1st Resubmittal Substructure B604

VDOT Rev Design Approv Superstructure B604

VDOT Rev Design Approval Substructure B604
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  130288 Fab / Deliver Rebar B604 45 06FEB09 10APR09

A1  132789 B604 Structural Steel Shop Drawings 30 06FEB09 20MAR09

A1  132887 Procure 604 Structural Steel 120 23MAR09 11SEP09

A1  133018 Temp Shoring at Abutments @ B604 6 23SEP10 30SEP10

A1  133201 Structure Excavation Abutments  Bridge (B604) 6 01OCT10 08OCT10

A1  130509 Drive 12x53 H Piles for Abutments   Bridge B604 8 04NOV10 17NOV10

A1  130744 F/R/P Substructure Abutments  (B604) 30 18NOV10 11JAN11

A1  133118 Construct Cofferdams for Piers #1&2 @ B604 10 12JAN11 28JAN11

A1  133301 Structure Excavation Piers #1&2 @ Bridge 3 31JAN11 02FEB11

A1  130514 F/R/P Spread Footings Piers #1&2  B604 10 03FEB11 17FEB11

A1  130916 F/R/P Substructure Piers #1&2 Bridge (B604) 25 25APR11 01JUN11

A1  130313 Set Bearings @ Bridge (B604) 3 02JUN11 06JUN11

A1  130812 Erect Structural Steel @ Bridge (B604) 6 07JUN11 15JUN11

A1  130211 F/R/P Bridge Deck @ Bridge (B604) 23 03AUG11 07SEP11

A1  130424 F/R/P Approach Slabs @ Bridge (B604) 15 08SEP11 30SEP11

A1  130623 F/R/P Parapets @ Bridge (B604) 10 03OCT11 17OCT11

A1  130399 I-495 / LITTLE RIVER ON/OFF RAMPS 0 17OCT11

A1  130740 Bridge Finishes @ Bridge (B604) 7 18OCT11 27OCT11

A1  131450 MOT Shift Traffic onto New Bridge B604 2 28OCT11 31OCT11

A1  130854 Demo Existing Ramp LRES and Bridge  B604 19 01NOV11 02DEC11

Bridge B605 Little River Turnpike

A1  133370 Superstructure Design B605 30 03SEP08 16OCT08

A1  133970 Substructure Design B605 25 10SEP08 16OCT08

A1  133470 B605 Superstructure 100% 0 17OCT08

A1  133570 VDOT Review Superstructure 100% B605 21 17OCT08 06NOV08

A1  134070 B605 Substructure 100% 0 17OCT08

A1  134170 VDOT Review Substructure 100% B605 21 17OCT08 06NOV08

A1  133670 1st Resubmittal Superstructure B605 10 07NOV08 21NOV08

A1  134270 1st Resubmittal Substructure B605 10 07NOV08 21NOV08

A1  133770 VDOT Rev Design Approv Superstructure B605 21 22NOV08 12DEC08

A1  134370 VDOT Review Design Approv Substructure B605 21 22NOV08 12DEC08

A1  130388 Fab / Deliver Rebar B605 45 15DEC08 26FEB09

2008 2009 2010 2011 2012 2013

Fab / Deliver Rebar B604

B604 Structural Steel Shop Drawings

Procure 604 Structural Steel

Temp Shoring at Abutments @ B604

Structure Excavation Abutments  Bridge (B604)

Drive 12x53 H Piles for Abutments   Bridge B604

F/R/P Substructure Abutments  (B604)

Construct Cofferdams for Piers #1&2 @ B604

Structure Excavation Piers #1&2 @ Bridge (B604)

F/R/P Spread Footings Piers #1&2  B604

F/R/P Substructure Piers #1&2 Bridge (B604)

Set Bearings @ Bridge (B604)

Erect Structural Steel @ Bridge (B604)

F/R/P Bridge Deck @ Bridge (B604)

F/R/P Approach Slabs @ Bridge (B604)

F/R/P Parapets @ Bridge (B604)

I-495 / LITTLE RIVER ON/OFF RAMPS COMPLETE

Bridge Finishes @ Bridge (B604)

MOT Shift Traffic onto New Bridge B604

Demo Existing Ramp LRES and Bridge  B604

Superstructure Design B605

Substructure Design B605

B605 Superstructure 100%

VDOT Review Superstructure 100% B605

B605 Substructure 100%

VDOT Review Substructure 100% B605

1st Resubmittal Superstructure B605

1st Resubmittal Substructure B605

VDOT Rev Design Approv Superstructure B605

VDOT Review Design Approv Substructure B605

Fab / Deliver Rebar B605

Sheet 19 of 111



Sheet 20 of 111

Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  133889 B605 Structural Steel Shop Drawings 30 15DEC08 04FEB09

A1  134787 Procure 605 Structural Steel 120 05FEB09 29JUL09

A1  130458 Reloc Power Distrib Line Adjcnt to LRNW  B605 314 14FEB09 24DEC09

A1  132818 Temp Shoring East Abutment @ B605 6 28DEC09 05JAN10

A1  133001 Structure Excavation Abutments  Bridge (B605) 6 06JAN10 14JAN10

A1  130409 Drive 12x53 H Piles for Abutments   Bridge B605 8 19JAN10 29JAN10

A1  130644 F/R/P Substructure Abutments B605 25 01FEB10 11MAR10

A1  132918 Construct Cofferdams for Piers # 1&2 @ B605 10 01FEB10 16FEB10

A1  133101 Structure Excavation Piers #1&2 @ Bridge 3 17FEB10 22FEB10

A1  130414 F/R/P Spread Footings Piers #1&2  B605 10 12MAR10 26MAR10

A1  130816 F/R/P Substructure Piers #1&2 @ Bridge (B605) 25 29MAR10 04MAY10

A1  130413 Set Bearings @ Bridge (B605) 3 05MAY10 07MAY10

A1  130712 Erect Structural Steel @ Bridge (B605) 4 11MAY10 14MAY10

A1  130411 F/R/P Bridge Deck @ Bridge (B605) 21 17MAY10 17JUN10

A1  130324 F/R/P Approach Slabs @ Bridge (B605) 15 18JUN10 13JUL10

A1  130523 F/R/P Parapets @ Bridge (B605) 10 14JUL10 28JUL10

A1  130640 Bridge Finishes @ Bridge (B605) 15 29JUL10 19AUG10

A1  131350 MOT Shift Traffic onto New  B605 LRNW Ramp 1 23AUG10 23AUG10

A1  130754 Demo Existing Ramp LRNW & Bridge @ B605 19 24AUG10 22SEP10

Bridge B654 (Old 603 EB)

A1  134870 Superstructure Design B654 29 02JAN08 14FEB08

A1  135970 Substructure Design B654 25 08JAN08 14FEB08

A1  134970 B654 Superstructure 100% 0 15FEB08

A1  135070 VDOT Review Superstructure 100% B654 21 15FEB08 06MAR08

A1  135570 B654 Substructure 100% 0 15FEB08

A1  135670 VDOT Review Substructure 100% B654 21 15FEB08 06MAR08

A1  135170 1st Resubmittal Superstructure B654 10 07MAR08 20MAR08

A1  135770 1st Resubmittal Substructure B654 10 07MAR08 20MAR08

A1  135270 VDOT Review Superstructure Approval B654 21 21MAR08 10APR08

A1  135870 VDOT Review Substructure Approval B654 21 21MAR08 10APR08

A1  130758 Verizon Design for B654 Utility Relocation 74 01APR08 13JUN08

A1  130888 Fab / Deliver Rebar B654 45 11APR08 17JUN08

2008 2009 2010 2011 2012 2013

B605 Structural Steel Shop Drawings

Procure 605 Structural Steel

Reloc Power Distrib Line Adjcnt to LRNW  B605

Temp Shoring East Abutment @ B605

Structure Excavation Abutments  Bridge (B605)

Drive 12x53 H Piles for Abutments   Bridge B605

F/R/P Substructure Abutments B605

Construct Cofferdams for Piers # 1&2 @ B605

Structure Excavation Piers #1&2 @ Bridge (B605)

F/R/P Spread Footings Piers #1&2  B605

F/R/P Substructure Piers #1&2 @ Bridge (B605)

Set Bearings @ Bridge (B605)

Erect Structural Steel @ Bridge (B605)

F/R/P Bridge Deck @ Bridge (B605)

F/R/P Approach Slabs @ Bridge (B605)

F/R/P Parapets @ Bridge (B605)

Bridge Finishes @ Bridge (B605)

MOT Shift Traffic onto New  B605 LRNW Ramp

Demo Existing Ramp LRNW & Bridge @ B605

Superstructure Design B654

Substructure Design B654

B654 Superstructure 100%

VDOT Review Superstructure 100% B654

B654 Substructure 100%

VDOT Review Substructure 100% B654

1st Resubmittal Superstructure B654

1st Resubmittal Substructure B654

VDOT Review Superstructure Approval B654

VDOT Review Substructure Approval B654

Verizon Design for B654 Utility Relocation

Fab / Deliver Rebar B654
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  131018 Temp Longitud Shoring at W Abut @ B654 EB 13 11APR08 30APR08

A1  135389 B654 Structural Steel Shop Drawings 30 11APR08 27MAY08

A1  131701 Structure Excavation West Abutment  B654 EB 12 01MAY08 19MAY08

A1  130014 F/R/P Spread Footing West Abutment  B654 EB 7 21MAY08 30MAY08

A1  131318 Temp Longitudinal Shoring at E Abut B654 EB 13 21MAY08 09JUN08

A1  135487 Procure 654 Structural Steel 80 28MAY08 23SEP08

A1  130244 F/R/P Substructure West Abut. Bridge B654 25 02JUN08 09JUL08

A1  131801 Structure Excavation East Abut  Bridge B654 EB 12 11JUN08 27JUN08

A1  130009 Drive 12x53 H Pile East Abut @ B654 EB 7 06FEB09 18FEB09

A1  130344 F/R/P Substructure East Abutment  B654 EB 25 19FEB09 30MAR09

A1  130950 MOT Shift Bltwy Trfc for Pier 3 Constr B654 EB 4 19FEB09 25FEB09

A1  131918 Construct Cofferdam Pier #1 B6654 10 19FEB09 05MAR09

A1  130354 Demo Center Median before Pier 3 Const B654 5 26FEB09 04MAR09

A1  132001 Structure Excav Pier #1 Spread Footing B654 EB 2 06MAR09 09MAR09

A1  130016 F/R/P Substructure Pier #-1 Bridge (B654 EB) 25 31MAR09 06MAY09

A1  131901 Structure Excavation Pier #-4 Bridge (B654 EB) 2 31MAR09 01APR09

A1  130010 Drilled Shafts 54" Dia. Pier #4 @ B654 EB 6 02APR09 09APR09

A1  130116 F/R/P Substructure Pier #-4 Bridge (B654 EB) 25 07MAY09 16JUN09

A1  132301 Structure Excavation Pier #-3 Bridge (B654 EB) 2 07MAY09 08MAY09

A1  130310 Drilled Shafts 54" Dia. Pier #-3 @ B654 EB 6 12MAY09 19MAY09

A1  130416 F/R/P Substructure Pier #-3 Bridge (B654 EB) 25 17JUN09 27JUL09

A1  132201 Structure Excavation Pier #-2 Bridge (B654 EB) 2 28JUL09 29JUL09

A1  130110 Drilled Shafts 54" Dia. Pier #-2 @ B654 EB 6 30JUL09 06AUG09

A1  131216 F/R/P Substructure Pier #-2 Bridge (B654 EB) 25 07AUG09 16SEP09

A1  130013 Set Bearings @ Bridge (B654 EB) 6 17SEP09 25SEP09

A1  130058 Catv/Verizon Reloc to New EB Bridge, B654 EB 90 17SEP09 15DEC09

A1  130558 12" Gas Line Little River B654 EB 63 17SEP09 11MAY10

A1  130312 Erect Structural Steel @ Bridge B654 25 08OCT09 18NOV09

A1  130111 F/R/P Bridge Deck @ Bridge (B654 EB) 40 11MAR10 11MAY10

A1  130224 F/R/P Approach Slabs - B654 EB 15 12MAY10 03JUN10

A1  130223 F/R/P Parapets @ Bridge (B654 EB) 10 04JUN10 18JUN10

A1  130240 Bridge Finishes @ Brg (B654 EB) 10 22JUN10 06JUL10

2008 2009 2010 2011 2012 2013

Temp Longitud Shoring at W Abut @ B654 EB

B654 Structural Steel Shop Drawings

Structure Excavation West Abutment  B654 EB

F/R/P Spread Footing West Abutment  B654 EB

Temp Longitudinal Shoring at E Abut B654 EB

Procure 654 Structural Steel

F/R/P Substructure West Abut. Bridge B654

Structure Excavation East Abut  Bridge B654 EB

Drive 12x53 H Pile East Abut @ B654 EB

F/R/P Substructure East Abutment  B654 EB

MOT Shift Bltwy Trfc for Pier 3 Constr B654 EB

Construct Cofferdam Pier #1 B6654

Demo Center Median before Pier 3 Const B654 EB

Structure Excav Pier #1 Spread Footing B654 EB

F/R/P Substructure Pier #-1 Bridge (B654 EB)

Structure Excavation Pier #-4 Bridge (B654 EB)

Drilled Shafts 54" Dia. Pier #4 @ B654 EB

F/R/P Substructure Pier #-4 Bridge (B654 EB)

Structure Excavation Pier #-3 Bridge (B654 EB)

Drilled Shafts 54" Dia. Pier #-3 @ B654 EB

F/R/P Substructure Pier #-3 Bridge (B654 EB)

Structure Excavation Pier #-2 Bridge (B654 EB)

Drilled Shafts 54" Dia. Pier #-2 @ B654 EB

F/R/P Substructure Pier #-2 Bridge (B654 EB)

Set Bearings @ Bridge (B654 EB)

Catv/Verizon Reloc to New EB Bridge, B654 EB

12" Gas Line Little River B654 EB

Erect Structural Steel @ Bridge B654

F/R/P Bridge Deck @ Bridge (B654 EB)

F/R/P Approach Slabs - B654 EB

F/R/P Parapets @ Bridge (B654 EB)

Bridge Finishes @ Brg (B654 EB)
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  130064 Temp On/Off Ramps/Roadways  Ex Brg B654 EB 5 07JUL10 14JUL10

A1  131050 MOT Shift EB Bridge Traffic onto New B654 EB 2 07JUL10 08JUL10

A1  131150 MOT Shift WB Brg Traffic onto Existing B603 EB 2 15JUL10 16JUL10

A1  130454 Demo Existing EB Bridge @ Bridge (B654 EB) 50 30DEC11 21MAR12

A1  131718 Rmv Shoring & Compl Excav - E Abut  B654 EB 5 29MAR12 04APR12

Retaining Wall RW-1

A1  130801 Excav Ret Wall 3-RW1 NB 655+75-657+25, MSE 3 18NOV09 23NOV09

A1  130029 Const/BF - RW 3-RW1 - NB 655+75-657+25 8 25MAY10 04JUN10

A1  130039 Const Mom. Slab -RW 3-RW1 NB 2 07JUN10 08JUN10

Retaining Wall RW-2

A1  130901 Excav -Ret Wall 3-RW2 SB 662+25-671+50 MSE 4 11JUN09 16JUN09

A1  130129 Const/BF - RW 3-RW2 -SB 662+25-671+50,MSE 22 17JUN09 22JUL09

A1  130139 Const Moment Slab RW 3-RW2 SB 31 23JUL09 08SEP09

Retaining Wall RW-3

A1  131001 Exc Ret Wall 3-RW3 LRCNS 204+75-207+55 5 15JUN09 22JUN09

A1  130229 Const/BF RW 3-RW3 LRCNS 204+75-207+55 10 07MAY10 24MAY10

A1  130032 Const Coping RW 3-RW3 LRCNS 3 25MAY10 27MAY10

Retaining Wall RW-5

A1  131101 Exc Ret Wall 3-RW5 LRCWS 216+25-221+00 3 24JUL08 28JUL08

A1  130329 Const/BF RW 3-RW5 LRCWS 216+25-221+00 6 22JUN09 29JUN09

Retaining Wall RW-8

A1  131201 Exc - Ret Wall 3-RW8 - LREN 12+70-16+70, Dr 2 02OCT09 05OCT09

A1  130429 Const/BF RW 3-RW8 LREN 12+70-16+70 Drill 10 06OCT09 22OCT09

Retaining Wall RW-9

A1  131301 Exc. Ret Wall 3-RW9 -LRWS 10+75-11+75, CIP 5 11JUN09 17JUN09

A1  130529 Const/BF - RW 3-RW9 - LRWS 10+75-11+75, 23 02APR10 06MAY10

Retaining Wall RW-11

A1  131401 Excav - Ret Wall 3-RW11 - LRWS 5+65-8+92, 2 11JUN09 12JUN09

A1  130629 Const/BF - RW 3-RW11 - LRWS 5+65-8+92, CIP 39 24AUG11 24OCT11

Retaining Wall RW-12

A1  131501 Exc.-Ret Wall 3-RW12 - PEDBRG 7+65-8+92 2 11JUN09 12JUN09

A1  130729 Const/BF RW 3-RW12 PEDBRG 7+65-8+92 CIP 25 07MAY10 16JUN10

Sound Wall SW-1

A1  130488 Fab / Deliver Sound Wall Panels 45 28MAR08 03JUN08

A1  130160 Sound Wall  3-SW1 NB Sta. 10+00  62+00 100 18NOV09 03MAY10

2008 2009 2010 2011 2012 2013

Temp On/Off Ramps/Roadways  Ex Brg B654 EB

MOT Shift EB Bridge Traffic onto New B654 EB

MOT Shift WB Brg Traffic onto Existing B603 EB

Demo Existing EB Bridge @ Bridge (B654 EB)

Rmv Shoring & Compl Excav - E Abut  B654 EB

Excav Ret Wall 3-RW1 NB 655+75-657+25, MSE

Const/BF - RW 3-RW1 - NB 655+75-657+25 MSE

Const Mom. Slab -RW 3-RW1 NB 655+75-657+25

Excav -Ret Wall 3-RW2 SB 662+25-671+50 MSE

Const/BF - RW 3-RW2 -SB 662+25-671+50,MSE

Const Moment Slab RW 3-RW2 SB 662+25-671+50

Exc Ret Wall 3-RW3 LRCNS 204+75-207+55 MSE

Const/BF RW 3-RW3 LRCNS 204+75-207+55 MSE

Const Coping RW 3-RW3 LRCNS 204+75-207+55

Exc Ret Wall 3-RW5 LRCWS 216+25-221+00 CIP

Const/BF RW 3-RW5 LRCWS 216+25-221+00 CIP

Exc - Ret Wall 3-RW8 - LREN 12+70-16+70, Dr Sh

Const/BF RW 3-RW8 LREN 12+70-16+70 Drill Sh

Exc. Ret Wall 3-RW9 -LRWS 10+75-11+75, CIP

Const/BF - RW 3-RW9 - LRWS 10+75-11+75, CIP

Excav - Ret Wall 3-RW11 - LRWS 5+65-8+92, CIP

Const/BF - RW 3-RW11 - LRWS 5+65-8+92, CIP

Exc.-Ret Wall 3-RW12 - PEDBRG 7+65-8+92 CIP

Const/BF RW 3-RW12 PEDBRG 7+65-8+92 CIP

Fab / Deliver Sound Wall Panels

Sound Wall  3-SW1 NB Sta. 10+00  62+00 (LRSE)
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Sound Wall SW-2A

A1  130688 Fab / Deliver Sound Wall Panels 45 28MAR08 03JUN08

A1  130260 Sound Wall  3SW2A NB Sta.10+75  18+50 LREN 38 24NOV10 31JAN11

Sound Wall SW-2B

A1  130788 Fab / Deliver Sound Wall Panels 45 28MAR08 03JUN08

A1  130360 Sound Wall 3-SW2B NB Sta. 22+50 LREN 35+50 53 31AUG10 23NOV10

Sound Wall SW-2C

A1  130988 Fab / Deliver Sound Wall Panells 45 28MAR08 03JUN08

A1  130460 Sound Wall  3-SW2C NB Sta. 43+50 - 49+50 38 24NOV10 31JAN11

Box Culvert @ 663+50 SB

A1  130218 SOE B.Culvert7x6 SB @663+50 Sect-3 15 16OCT08 06NOV08

A1  130101 Stru.Exc/Bed.Mat'l B.Culv7x6 SB663+50 Sect-3 5 07NOV08 17NOV08

A1  130133 Set/Bkfill B.Culvert7x6 SB @663+50 Sect-3 10 18NOV08 26MAR09

Box Culvert @ 675+00 SB

A1  130418 SOE B.Culvert7x6 SB @675+00 Sect-3 15 07NOV08 04DEC08

A1  130301 Stru.Exc/Bed.Mat'l B.Culv7x6 SB@675+00 5 05DEC08 12DEC08

A1  130333 Set/Bkfill B.Culvert7x6 SB @675+00 Sect-3 10 16MAR09 30MAR09

Box Culvert @ 700+70 NB

A1  130518 SOE B.Culvert7x8 NB @700+70 Section-3 10 09JUL09 24JUL09

A1  130401 Stru.Exc/Bed.Mat'l B.Culv7x8 NB@700+70 5 27JUL09 31JUL09

A1  130433 Set/Bkfill B.Culvert7x8 NB @700+70 Sect-3 10 03AUG09 17AUG09

Box Culvert @ 711+00 NB

A1  130718 SOE B.Culvert2x10x10 NB @711+00 Sect-3 10 27JUL09 07AUG09

A1  130601 Stru.Exc/Bed.Mat'l B.Culv2x10x10 5 11AUG09 17AUG09

A1  130633 F/R/P &Bkfill B.Culv2x10x10 NB@711+00 Sect-3 10 18AUG09 01SEP09

Box Culvert @ 663+00 NB

A1  130118 SOE B.Culvert7x6 NB 663+50 Sect-3 15 29AUG08 23SEP08

A1  130001 Stru.Exc/Bed.Mat'l B.Culv 7x6NB 663+50 Sect-3 5 24SEP08 30SEP08

A1  130033 Set/Bkfill B.Culvert7x6 NB @663+50 Sect-3 10 01OCT08 16OCT08

Box Culvert @ 675+00 NB

A1  130318 SOE B.Culvert7x6 NB @675+00 Sect-3 15 24SEP08 16OCT08

A1  130201 Stru.Exc/Bed Mat'l B.Culv7x6 NB@675+00 5 17OCT08 24OCT08

A1  130233 Set/Bkfill B.Culvert7x6 NB @675+00 Sect-3 10 27OCT08 07NOV08

Box Culvert @ 700+70 SB

A1  130618 SOE B.Culvert7x8 SB @700+70 Sect-3 15 05DEC08 02JAN09

2008 2009 2010 2011 2012 2013

Fab / Deliver Sound Wall Panels

Sound Wall  3SW2A NB Sta.10+75  18+50 LREN

Fab / Deliver Sound Wall Panels

Sound Wall 3-SW2B NB Sta. 22+50 LREN 35+50

Fab / Deliver Sound Wall Panells

Sound Wall  3-SW2C NB Sta. 43+50 - 49+50

SOE B.Culvert7x6 SB @663+50 Sect-3

Stru.Exc/Bed.Mat'l B.Culv7x6 SB663+50 Sect-3

Set/Bkfill B.Culvert7x6 SB @663+50 Sect-3

SOE B.Culvert7x6 SB @675+00 Sect-3

Stru.Exc/Bed.Mat'l B.Culv7x6 SB@675+00 Sect-3

Set/Bkfill B.Culvert7x6 SB @675+00 Sect-3

SOE B.Culvert7x8 NB @700+70 Section-3

Stru.Exc/Bed.Mat'l B.Culv7x8 NB@700+70 Sect-3

Set/Bkfill B.Culvert7x8 NB @700+70 Sect-3

SOE B.Culvert2x10x10 NB @711+00 Sect-3

Stru.Exc/Bed.Mat'l B.Culv2x10x10 NB@711+00S-3

F/R/P &Bkfill B.Culv2x10x10 NB@711+00 Sect-3

SOE B.Culvert7x6 NB 663+50 Sect-3

Stru.Exc/Bed.Mat'l B.Culv 7x6NB 663+50 Sect-3

Set/Bkfill B.Culvert7x6 NB @663+50 Sect-3

SOE B.Culvert7x6 NB @675+00 Sect-3

Stru.Exc/Bed Mat'l B.Culv7x6 NB@675+00 Sect-3

Set/Bkfill B.Culvert7x6 NB @675+00 Sect-3

SOE B.Culvert7x8 SB @700+70 Sect-3

Sheet 23 of 111



Sheet 24 of 111

Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  130501 Stru.Exc/Bed.Mat'l B.Culv7x8 SB@700+70 5 05JAN09 12JAN09

A1  130533 Set/Bkfill B.Culvert7x8 SB @700+70 Sect-3 10 16MAR09 30MAR09

Box Culvert @ 711+00 SB

A1  130818 SOE B.Culvert2x10x10 SB @711+00 Sect-3 15 05JAN09 29JAN09

A1  130701 Stru.Exc/Bed.Mat'l B.Culv2x10x10 SB711+00S-3 5 30JAN09 05FEB09

A1  130733 F/R/P &Bkfill B.Culv2x10x10 SB711+00 Sect-3 10 16MAR09 30MAR09

PROJECT SECTION 4 Sta. 743+00 to 845+00

Section 4

A1  140070 ROW Plans Section 4 10 02JAN08 15JAN08

A1  140099 Start of Design Section 4 0 02JAN08

A1  140571 Clear & Grub Plans Section 4 29 02JAN08 14FEB08

A1  141071 MOT Plans Design Section 4 24 02JAN08 06FEB08

A1  141971 Retaining Wall Plans Design Section 4 65 02JAN08 07APR08

A1  142071 Sound Walls Design Section 4 27 02JAN08 12FEB08

A1  142571 Grading & Drainage Plans Section 4 63 02JAN08 03APR08

A1  143071 Ductbank Design Section 4 10 02JAN08 15JAN08

A1  146371 Final Roadway Design Section 4 182 02JAN08 29SEP08

A1  140171 ROW 100% Section 4 0 16JAN08

A1  140271 VDOT Review ROW 100% Section 4 21 16JAN08 05FEB08

A1  143170 Ductbank 100% Section 4 0 16JAN08

A1  143270 VDOT Review Ductbank 100% Section 4 21 16JAN08 05FEB08

A1  140371 1st Resubmittal ROW Plan Section 4 10 06FEB08 21FEB08

A1  143370 1st Resubmittal Ductbank Section 4 10 06FEB08 21FEB08

A1  141171 MOT 100% Section 4 0 07FEB08

A1  141271 VDOT Review MOT 100% Section 4 21 07FEB08 27FEB08

A1  142171 Sound Walls 100% Section 4 0 13FEB08

A1  142271 VDOT Review Soundwalls Section 4 21 13FEB08 04MAR08

A1  140671 Clear & Grub 100% Section 4 0 15FEB08

A1  140771 VDOT Review Clear/Grub 100% Section 4 21 15FEB08 06MAR08

A1  140471 VDOT Review Design ROW Approval Section 4 21 22FEB08 13MAR08

A1  143470 VDOT Design Review Ductbank Approval Sec. 4 21 22FEB08 13MAR08

A1  141371 1st Resubmittal MOT Section 4 10 28FEB08 12MAR08

A1  142370 1st Resubmittal Sound Walls Section 4 10 05MAR08 18MAR08

2008 2009 2010 2011 2012 2013

Stru.Exc/Bed.Mat'l B.Culv7x8 SB@700+70 Sect-3

Set/Bkfill B.Culvert7x8 SB @700+70 Sect-3

SOE B.Culvert2x10x10 SB @711+00 Sect-3

Stru.Exc/Bed.Mat'l B.Culv2x10x10 SB711+00S-3

F/R/P &Bkfill B.Culv2x10x10 SB711+00 Sect-3

ROW Plans Section 4

Start of Design Section 4

Clear & Grub Plans Section 4

MOT Plans Design Section 4

Retaining Wall Plans Design Section 4

Sound Walls Design Section 4

Grading & Drainage Plans Section 4

Ductbank Design Section 4

Final Roadway Design Section 4

ROW 100% Section 4

VDOT Review ROW 100% Section 4

Ductbank 100% Section 4

VDOT Review Ductbank 100% Section 4

1st Resubmittal ROW Plan Section 4

1st Resubmittal Ductbank Section 4

MOT 100% Section 4

VDOT Review MOT 100% Section 4

Sound Walls 100% Section 4

VDOT Review Soundwalls Section 4

Clear & Grub 100% Section 4

VDOT Review Clear/Grub 100% Section 4

VDOT Review Design ROW Approval Section 4

VDOT Design Review Ductbank Approval Sec. 4

1st Resubmittal MOT Section 4

1st Resubmittal Sound Walls Section 4
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A1  140871 1st Resubmittal Clear & Grub Section 4 10 07MAR08 20MAR08

A1  141471 VDOT Design Review MOT Approval Section 4 21 13MAR08 02APR08

A1  142470 VDOT Design Rev Soundwalls Approval Sec 4 21 19MAR08 08APR08

A1  140971 VDOT Design Rev Approval Clear/Grub Sec 4 21 21MAR08 10APR08

A1  142671 Drainage/Grading 100% Section 4 0 04APR08

A1  142771 VDOT Review Drainage/Grading 100% Section 4 21 04APR08 24APR08

A1  141571 VDOT Review Retaining Walls 100% Section 4 21 08APR08 28APR08

A1  141671 Retaining Walls 100% Section 4 0 08APR08

A1  142871 1st Resubmittal Drainage/Grading Section 4 10 25APR08 08MAY08

A1  141771 1st Resubmittal Retaining Walls Section 4 10 29APR08 13MAY08

A1  142971 VDOT Design Rev Drain,/Grading ApprovSec 4 21 09MAY08 29MAY08

A1  141871 VDOT Design Review Approv Ret. Walls Sec 4 21 14MAY08 03JUN08

A1  140358 Design 42" Water Line 125 16MAY08 18NOV08

A1  143671 Final Roadway 100% Section 4 0 30SEP08

A1  143771 VDOT Review Final Roadway 100% Section 4 21 30SEP08 20OCT08

A1  143870 1st Resubmittal Final Roadway Section 4 10 21OCT08 03NOV08

A1  143970 VDOT Design Rev Final Roadway Approv Sec. 4 21 04NOV08 24NOV08

Section Work

A1  140082 ROW Aquisition Activity 210 16MAY08 01APR09

A1  140128 Exc/Inst/Bkf Deep Drng Pipe SB Sec 4 21 16MAY08 18JUN08

A1  140135 Clear & Grub SB Section - 4 40 16MAY08 18JUL08

A1  140150 MOT:Initial Temp Barr/Temp Stripe/E&S SB Sec 14 16MAY08 06JUN08

A1  140302 Excavation SB Sta. 781+50-824+75 28 16MAY08 30JUN08

A1  140138 Exc/Place/BkF Deep Struct. SB Sec. 4 15 19JUN08 14JUL08

A1  140403 Embankment SB Sta. 781+50-824+75 21 19JUN08 23JUL08

A1  140050 MOT: Initial Temp Barr/Temp Stripe/E&S, NB Sec 14 15JUL08 04AUG08

A1  140202 Excavation SB Sta. 709+50-781+50 60 22JUL08 23OCT08

A1  140303 Embankment SB Sta. 709+50-781+50 27 24JUL08 03SEP08

A1  140035 Clear & Grub NB Section - 4 40 17OCT08 23DEC08

A1  140356 Construct Ramp GES 16 24OCT08 18NOV08

A1  140258 Relocate 42" Water Line N.of Gallows Rd 105 21NOV08 22MAR09

A1  140002 Excavation NB Sta. 709+00-780+50 34 16MAR09 05MAY09

2008 2009 2010 2011 2012 2013

1st Resubmittal Clear & Grub Section 4

VDOT Design Review MOT Approval Section 4

VDOT Design Rev Soundwalls Approval Sec 4

VDOT Design Rev Approval Clear/Grub Sec 4

Drainage/Grading 100% Section 4

VDOT Review Drainage/Grading 100% Section 4

VDOT Review Retaining Walls 100% Section 4

Retaining Walls 100% Section 4

1st Resubmittal Drainage/Grading Section 4

1st Resubmittal Retaining Walls Section 4

VDOT Design Rev Drain,/Grading ApprovSec 4

VDOT Design Review Approv Ret. Walls Sec 4

Design 42" Water Line

Final Roadway 100% Section 4

VDOT Review Final Roadway 100% Section 4

1st Resubmittal Final Roadway Section 4

VDOT Design Rev Final Roadway Approv Sec. 4

ROW Aquisition Activity

Exc/Inst/Bkf Deep Drng Pipe SB Sec 4

Clear & Grub SB Section - 4

MOT:Initial Temp Barr/Temp Stripe/E&S SB Sec 4

Excavation SB Sta. 781+50-824+75

Exc/Place/BkF Deep Struct. SB Sec. 4

Embankment SB Sta. 781+50-824+75

MOT: Initial Temp Barr/Temp Stripe/E&S, NB Sec 4

Excavation SB Sta. 709+50-781+50

Embankment SB Sta. 709+50-781+50

Clear & Grub NB Section - 4

Construct Ramp GES

Relocate 42" Water Line N.of Gallows Rd

Excavation NB Sta. 709+00-780+50
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  141256 Construct Ramp ANE 20 16MAR09 14APR09

A1  140558 Jack 30"Sleeve @ 765+50  240' 45 02APR09 11JUN09

A1  142054 Demo' Houses Gallows Road 30 02APR09 18MAY09

A1  141356 Construct Ramp AES 18 15APR09 12MAY09

A1  140102 Excavation NB Sta. 780+50-824+25 30 06MAY09 23JUN09

A1  141756 Construct Ramp ASW 18 13MAY09 09JUN09

A1  140658 Install 12" WM 765+50 - 370' 30 12JUN09 29JUL09

A1  141558 Jack 18" Sewer Sleeve -  796+40 120' 20 12JUN09 14JUL09

A1  141658 Install 10" Sewer Pipe 796+40  - 480' 20 15JUL09 13AUG09

A1  140028 Exc/Inst/Bkf Deep Drng Pipe NB Sec 4 24 16JUL09 21AUG09

A1  140758 Jack Water Main Sleeve @ 779+00 390' 45 30JUL09 07OCT09

A1  140003 Embankment NB Sta. 709+00-780+50 29 18AUG09 01OCT09

A1  140038 Exc/Place/BkF Deep Struct. NB Sec. 4 15 24AUG09 15SEP09

A1  140156 Construct Ramp GWS 42 15SEP09 19NOV09

A1  140103 Embankment  NB Sta. 780+50-824+25 25 02OCT09 12NOV09

A1  140228 Exc/Inst/Bkf Surf Drng Pipe NB Sec 4 16 02OCT09 28OCT09

A1  140858 Install 12" Waterpipe 779+00 640' 15 08OCT09 02NOV09

A1  141758 Jack 30" Sewer Sleeve  842+50 - 330' 30 08OCT09 22MAR10

A1  140238 Exc/Place/BkF Surf Struct. NB Sec. 4 10 29OCT09 13NOV09

A1  140958 Install 6" Waterpipe 779+00 40' 15 03NOV09 22MAR10

A1  140034 Place/BkFill Roadway Underdrain, NB Sec. 4 6 16NOV09 17MAR10

A1  140328 Exc/Inst/Bkf Surf Drng Pipe SB Sec 4 16 22DEC09 21JAN10

A1  140338 Exc/Place/BkF Surf Struct. SB Sec. 4 10 22JAN10 04FEB10

A1  140134 Place/BkFil Roadway Underdrain, SB Sec. 4 6 16MAR10 24MAR10

A1  140756 Construct Gallows East 30 16MAR10 29APR10

A1  141058 Jack 54" Ramp ASE 17+00 200' 45 23MAR10 28MAY10

A1  141858 Install 16" Sewer Pipe  842+50 - 380' 25 23MAR10 28APR10

A1  140119 Communications Dtbk & F.O. Line - SB, Section 4 45 30APR10 06JUL10

A1  140120 RdSide Conduit/PullBox/Conductor SB Sec 4 45 30APR10 06JUL10

A1  140126 Place Subbase SB GP, Sec 4 45 30APR10 12JUL10

A1  140456 Construct Ramp GNW 20 30APR10 01JUN10

A1  140026 Place Subbase NB GP, Sec 4 45 18MAY10 28JUL10

2008 2009 2010 2011 2012 2013

Construct Ramp ANE

Jack 30"Sleeve @ 765+50  240'

Demo' Houses Gallows Road

Construct Ramp AES

Excavation NB Sta. 780+50-824+25

Construct Ramp ASW

Install 12" WM 765+50 - 370'

Jack 18" Sewer Sleeve -  796+40 120'

Install 10" Sewer Pipe 796+40  - 480'

Exc/Inst/Bkf Deep Drng Pipe NB Sec 4

Jack Water Main Sleeve @ 779+00 390'

Embankment NB Sta. 709+00-780+50

Exc/Place/BkF Deep Struct. NB Sec. 4

Construct Ramp GWS

Embankment  NB Sta. 780+50-824+25

Exc/Inst/Bkf Surf Drng Pipe NB Sec 4

Install 12" Waterpipe 779+00 640'

Jack 30" Sewer Sleeve  842+50 - 330'

Exc/Place/BkF Surf Struct. NB Sec. 4

Install 6" Waterpipe 779+00 40'

Place/BkFill Roadway Underdrain, NB Sec. 4

Exc/Inst/Bkf Surf Drng Pipe SB Sec 4

Exc/Place/BkF Surf Struct. SB Sec. 4

Place/BkFil Roadway Underdrain, SB Sec. 4

Construct Gallows East

Jack 54" Ramp ASE 17+00 200'

Install 16" Sewer Pipe  842+50 - 380'

Communications Dtbk & F.O. Line - SB, Section 4

RdSide Conduit/PullBox/Conductor SB Sec 4

Place Subbase SB GP, Sec 4

Construct Ramp GNW

Place Subbase NB GP, Sec 4
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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  140019 Communications Dtbk & F.O. Line - NB, Section 45 28MAY10 04AUG10

A1  140020 RdSide Conduit/PullBox/Conductor NB Sec. 4 45 28MAY10 04AUG10

A1  141158 Install 42" Waterpipe  Ramp ASE 17+00 900' 45 01JUN10 09AUG10

A1  140007 Base & Intermed. Asph Pvmt Courses, NB Sec 4 60 05AUG10 05NOV10

A1  141258 Jack 54" Ramp AWN 25+75 500' 45 11AUG10 19OCT10

A1  141358 Install 42" Waterpipe AWN 25+75 - 1200' 45 11AUG10 19OCT10

A1  140107 Base & Intermed. Asph Pvmt Courses, SB Sec 4 59 12AUG10 12NOV10

A1  140168 Guardrail Sign SB Section - 4 38 14SEP10 09NOV10

A1  140068 Guardrail NB Section - 4 38 23SEP10 22NOV10

A1  141656 Construct Ramp AWN 18 21OCT10 17NOV10

A1  140147 Lighting/Electrical SB Section -4 60 15NOV10 24FEB11

A1  141556 Construct Ramp ASE 22 18NOV10 14APR11

A1  140047 Lighting NB Section -4 50 25FEB11 12MAY11

A1  140856 Construct Gallows West 30 15MAR11 28APR11

A1  141156 Construct Ramp AWS 22 15APR11 18MAY11

A1  140108 Asph Surface Crs & Striping SB Gen'l Purp, Sec 17 18APR11 12MAY11

A1  140350 MOT: Shift SB Beltway Traffic to Outside, Sec 4 9 13MAY11 26MAY11

A1  141456 Construct Ramp ANW 18 19MAY11 16JUN11

A1  140256 Construct RampGSEW 22 25MAY11 28JUN11

A1  141856 Construct Ramp  AEN 22 17JUN11 22JUL11

A1  140556 Construct Ramp GEWN 20 29JUN11 29JUL11

A1  140005 Signalization @ Gallows Road Section - 4 25 01AUG11 07SEP11

A1  140008 Asph Surface Crs & Striping NB Gen'l Purp, Sec 17 08SEP11 04OCT11

A1  140250 MOT: Shift NB Beltway Traffic to Outside, Sec 4 9 05OCT11 18OCT11

A1  141354 Demo' Existing Median/Barrier, Section 4 18 19OCT11 16NOV11

A1  140025 Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 4 75 17NOV11 22MAR12

A1  140125 Hot Lanes Toll Gath. Struct. & Cabinet SB Sec 4 75 17NOV11 22MAR12

A1  140234 Place/BkFil  Median Underdrain, Section 4 8 17NOV11 23MAR12

A1  140326 Place Subbase Median, 495, Section 4 SB 20 17NOV11 11APR12

A1  140726 Place Subbase Median, 495, Section 4 NB 20 17NOV11 11APR12

A1  140021 Install Roadside FO Comm. Equip. NB Sec 4 10 30JAN12 13FEB12

A1  140121 Install Roadside FO Comm. Equip. SB Sec 4 10 07MAR12 22MAR12

2008 2009 2010 2011 2012 2013

Communications Dtbk & F.O. Line - NB, Section 4

RdSide Conduit/PullBox/Conductor NB Sec. 4

Install 42" Waterpipe  Ramp ASE 17+00 900'

Base & Intermed. Asph Pvmt Courses, NB Sec 4

Jack 54" Ramp AWN 25+75 500'

Install 42" Waterpipe AWN 25+75 - 1200'

Base & Intermed. Asph Pvmt Courses, SB Sec 4

Guardrail Sign SB Section - 4

Guardrail NB Section - 4

Construct Ramp AWN

Lighting/Electrical SB Section -4

Construct Ramp ASE

Lighting NB Section -4

Construct Gallows West

Construct Ramp AWS

Asph Surface Crs & Striping SB Gen'l Purp, Sec 4

MOT: Shift SB Beltway Traffic to Outside, Sec 4

Construct Ramp ANW

Construct RampGSEW

Construct Ramp  AEN

Construct Ramp GEWN

Signalization @ Gallows Road Section - 4

Asph Surface Crs & Striping NB Gen'l Purp, Sec 4

MOT: Shift NB Beltway Traffic to Outside, Sec 4

Demo' Existing Median/Barrier, Section 4

Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 4

Hot Lanes Toll Gath. Struct. & Cabinet SB Sec 4

Place/BkFil  Median Underdrain, Section 4

Place Subbase Median, 495, Section 4 SB

Place Subbase Median, 495, Section 4 NB

Install Roadside FO Comm. Equip. NB Sec 4

Install Roadside FO Comm. Equip. SB Sec 4
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Activity
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Orig
Dur

Early
Start

Early
Finish

A1  140742 FRP Median Roadway Barrier, Sec. 4 20 12APR12 11MAY12

A1  140207 Base/Intermed. Asph Pvmt Courses, Med. SB, 26 14MAY12 22JUN12

A1  140208 Asph Surface Crs & Striping - SB HOT Lanes Sec 9 25JUN12 06JUL12

A1  140307 Base/Intermed. Asph Pvmt Courses, Med. NB, 26 17JUL12 24AUG12

A1  140308 Asph Surface Crs & Striping - NB HOT Lanes 9 27AUG12 07SEP12

A1  140199 SECTION 4 COMPLETE 0 18SEP12

Bridge B608 Gallows Road

A1  143570 Superstructure Design B608 61 02JAN08 01APR08

A1  144670 Substructure Design B608 52 15JAN08 01APR08

A1  140058 Relocate CATV - Gallows 115 01FEB08 25MAY08

A1  144170 B608 Superstructure 100% 0 02APR08

A1  144270 VDOT Review Superstructure B608 21 02APR08 22APR08

A1  144770 B608 Substructure 100% 0 02APR08

A1  144870 VDOT Review Substructure 100% B608 21 02APR08 22APR08

A1  144370 1st Resubmittal Superstructure B608 10 23APR08 06MAY08

A1  144970 1st Resubmittal Substructure B608 10 23APR08 06MAY08

A1  144470 VDOT Design Review Superstructure Approval 21 07MAY08 27MAY08

A1  145070 VDOT Design Review Substructure Approval 21 07MAY08 27MAY08

A1  140062 Construct Temp 2 Lane Brg N of Existing @ B608 65 16MAY08 27AUG08

A1  140088 Fab / Deliver Rebar B608 45 28MAY08 31JUL08

A1  144589 B608 Structural Steel Shop Drawings 30 28MAY08 09JUL08

A1  144087 Procure 608 Structural Steel 120 10JUL08 13JAN09

A1  146470 Design B608 Verizon Hospital Relocation 104 10JUL08 12DEC08

A1  140064 Temp Detours for Temp 2 Ln Brg N of Ex @ 15 28AUG08 22SEP08

A1  140450 MOT(B608): Shift WB Traffic onto Temp 2 Ln Brg 3 23SEP08 25SEP08

A1  140550 MOT(B608): Inst Barr & Shift EB Trfc to WB Side 5 26SEP08 02OCT08

A1  140009 Drive Piles / Pile Tests @  East Abut B608 EB 10 03OCT08 21OCT08

A1  140054 Demo EB Side of Existing Bridge (B608) 45 03OCT08 17DEC08

A1  140418 Temp. Shoring @ Bridge (B608) Abutments 13 03OCT08 24OCT08

A1  140650 Shift Bltwy Trfc Outsd for Pier Const, B608 EB 4 03OCT08 08OCT08

A1  141401 Structure Excav - Bridge (B608) EB Abutments 13 03OCT08 24OCT08

A1  140154 Demo Ex Pier Ftg - Bridge (B608) EB 5 09OCT08 17OCT08

2008 2009 2010 2011 2012 2013

FRP Median Roadway Barrier, Sec. 4

Base/Intermed. Asph Pvmt Courses, Med. SB, Sec 4

Asph Surface Crs & Striping - SB HOT Lanes Sec 4

Base/Intermed. Asph Pvmt Courses, Med. NB, Sec 4

Asph Surface Crs & Striping - NB HOT Lanes Sec 4

SECTION 4 COMPLETE

Superstructure Design B608

Substructure Design B608

Relocate CATV - Gallows

B608 Superstructure 100%

VDOT Review Superstructure B608

B608 Substructure 100%

VDOT Review Substructure 100% B608

1st Resubmittal Superstructure B608

1st Resubmittal Substructure B608

VDOT Design Review Superstructure Approval B608

VDOT Design Review Substructure Approval B608

Construct Temp 2 Lane Brg N of Existing @ B608

Fab / Deliver Rebar B608

B608 Structural Steel Shop Drawings

Procure 608 Structural Steel

Design B608 Verizon Hospital Relocation

Temp Detours for Temp 2 Ln Brg N of Ex @ B608

MOT(B608): Shift WB Traffic onto Temp 2 Ln Brg

MOT(B608): Inst Barr & Shift EB Trfc to WB Side

Drive Piles / Pile Tests @  East Abut B608 EB

Demo EB Side of Existing Bridge (B608)

Temp. Shoring @ Bridge (B608) Abutments

Shift Bltwy Trfc Outsd for Pier Const, B608 EB

Structure Excav - Bridge (B608) EB Abutments

Demo Ex Pier Ftg - Bridge (B608) EB
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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  141301 Structure Excav - Bridge (B608) EB Pier 4 09OCT08 16OCT08

A1  140010 Drill &Test 54" Drilled Sht @ B608(incl. Report) 25 21OCT08 01DEC08

A1  140110 Drilled Shafts 54" Dia Center Ln Pier @ B608 EB 5 02DEC08 08DEC08

A1  140016 F/R/P Substructure Center Line Pier B608 EB 25 09DEC08 26JAN09

A1  140044 F/R/P Substructure Abutments Bridge (B608) EB 50 27JAN09 14APR09

A1  140013 Set Bearings @ Bridge (B608) EB 4 15APR09 21APR09

A1  140458 Relocate Verizon - Hosp. Elec. Duct Bridge 608 360 22APR09 16APR10

A1  140012 Erect Structural Steel @ Bridge (B608) EB 15 25AUG09 16SEP09

A1  140011 F/R/P Bridge Deck @ Bridge (B608) EB 25 03MAY10 09JUN10

A1  140024 F/R/P Approach Slabs @ Bridge (B608) EB 12 11JUN10 29JUN10

A1  140023 F/R/P Parapet @ Bridge (B608) EB 8 30JUN10 13JUL10

A1  140040 Bridge Finishes @ Bridge B608 EB 5 14JUL10 21JUL10

A1  140750 MOT(B608): Shift EB Traffic onto New Brg B608 2 22JUL10 23JUL10

A1  140109 Drive Piles / Pile Tests @ East Abutment B608 10 26JUL10 06AUG10

A1  140254 Demo WB Side of Existing Bridge (B608) 45 26JUL10 01OCT10

A1  140850 Shift Bltwy Trfc Outsd for Pier Const, B608 WB 4 26JUL10 29JUL10

A1  141601 Structure Excav. - Bridge (B608) WB Abutments 13 26JUL10 12AUG10

A1  141501 Structure Excav - Bridge (B608) WB Pier 4 30JUL10 04AUG10

A1  140354 Demo Ex Pier Ftg - Bridge (B608) WB 5 05AUG10 12AUG10

A1  140310 Drilled Shafts 54" Dia Center Ln Pier @ B608 WB 13 13AUG10 01SEP10

A1  140216 F/R/P Substructure Center Line Pier Bridge B608 25 02SEP10 12OCT10

A1  140144 F/R/P Substructure Abutments Bridge (B608) WB 50 13OCT10 05JAN11

A1  140113 Set Bearings @ Bridge (B608) WB 4 06JAN11 12JAN11

A1  140312 Erect Structural Steel @ Bridge (B608) WB 15 22APR11 13MAY11

A1  140211 F/R/P Bridge Deck @ Bridge (B608) WB 30 16MAY11 30JUN11

A1  140124 F/R/P Approach Slabs @ Bridge (B608) WB 15 01JUL11 26JUL11

A1  140123 F/R/P Parapets @ Bridge (B608) WB 10 27JUL11 09AUG11

A1  140340 Bridge Finishes @ Bridge (B608) WB 10 11AUG11 25AUG11

A1  140950 MOT(B608): Shift WB Trfc From Temp Brg to 2 26AUG11 29AUG11

A1  140162 Remove Temp. 2 Lane Bridge North of Bridge 22 30AUG11 03OCT11

A1  141701 Structure Exc Brg B608 ON/OFF HOT Ramp Str 5 19OCT11 26OCT11

A1  140209 Drive Piles/Pile Test ON/OFF HOT Ramp @B608 6 27OCT11 03NOV11

2008 2009 2010 2011 2012 2013

Structure Excav - Bridge (B608) EB Pier

Drill &Test 54" Drilled Sht @ B608(incl. Report)

Drilled Shafts 54" Dia Center Ln Pier @ B608 EB

F/R/P Substructure Center Line Pier B608 EB

F/R/P Substructure Abutments Bridge (B608) EB

Set Bearings @ Bridge (B608) EB

Relocate Verizon - Hosp. Elec. Duct Bridge 608

Erect Structural Steel @ Bridge (B608) EB

F/R/P Bridge Deck @ Bridge (B608) EB

F/R/P Approach Slabs @ Bridge (B608) EB

F/R/P Parapet @ Bridge (B608) EB

Bridge Finishes @ Bridge B608 EB

MOT(B608): Shift EB Traffic onto New Brg B608 EB

Drive Piles / Pile Tests @ East Abutment B608 WB

Demo WB Side of Existing Bridge (B608)

Shift Bltwy Trfc Outsd for Pier Const, B608 WB

Structure Excav. - Bridge (B608) WB Abutments

Structure Excav - Bridge (B608) WB Pier

Demo Ex Pier Ftg - Bridge (B608) WB

Drilled Shafts 54" Dia Center Ln Pier @ B608 WB

F/R/P Substructure Center Line Pier Bridge B608

F/R/P Substructure Abutments Bridge (B608) WB

Set Bearings @ Bridge (B608) WB

Erect Structural Steel @ Bridge (B608) WB

F/R/P Bridge Deck @ Bridge (B608) WB

F/R/P Approach Slabs @ Bridge (B608) WB

F/R/P Parapets @ Bridge (B608) WB

Bridge Finishes @ Bridge (B608) WB

MOT(B608): Shift WB Trfc From Temp Brg to New WB

Remove Temp. 2 Lane Bridge North of Bridge B608

Structure Exc Brg B608 ON/OFF HOT Ramp Str

Drive Piles/Pile Test ON/OFF HOT Ramp @B608
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Activity
Description

Orig
Dur

Early
Start

Early
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A1  141129 MSE Wall/Coping  B/F ON/OFF HOT Ramp B608 60 04NOV11 01JUN12

A1  140244 F/R/P Abutments for ON/OFF HOT Ramp B608 12 04JUN12 21JUN12

A1  140213 Set Bearings ON/OFF HOT Ramp Bridge (B608) 2 22JUN12 25JUN12

A1  140212 Erect Struct Steel for ON/OFF HOT Ramp B608 5 26JUN12 02JUL12

A1  140311 F/R/P Deck for ON/OFF HOT Ramp Bridge 8 03JUL12 16JUL12

A1  140424 F/R/P Approach Slab ON/OFF HOT Ramp B608 15 17JUL12 07AUG12

A1  140223 F/R/P Parapets for ON/OFF HOT Ramp B608 16 08AUG12 31AUG12

A1  140408 Compl Asph Paving @ B608 HOT Lane Ramp - 5 08AUG12 15AUG12

A1  140042 F/R/P Median @ Bridge (B608) 10 04SEP12 18SEP12

A1  140299 GALLOWS ROAD BRIDGE COMPLETE 0 18SEP12

A1  140399 I-495/GALLOWS ROAD ON/OFF RAMPS 0 18SEP12

Bridge B609 Route 50

A1  145170 Superstructure Design B609 87 02APR08 07AUG08

A1  146270 Substructure Design B609 75 18APR08 07AUG08

A1  145270 B609 Superstructure 100% 0 08AUG08

A1  145370 VDOT Review Superstructure 100% B609 21 08AUG08 28AUG08

A1  145870 B609 Substructure 100% 0 08AUG08

A1  145970 VDOT Review Substructure 100% B609 21 08AUG08 28AUG08

A1  145470 1st Resubmittal Superstructure B609 10 29AUG08 12SEP08

A1  146070 1st Resubmittal Substructure B609 10 29AUG08 12SEP08

A1  145570 VDOT Design Review Superstructure Approval 21 13SEP08 03OCT08

A1  146170 VDOT Design Rev. Substructure Approv B609 21 13SEP08 03OCT08

A1  140188 Fab / Deliver Rebar B609 45 06OCT08 11DEC08

A1  145689 B609 Precast Concrete Girders Shop Drawings 30 06OCT08 18NOV08

A1  141150 Shift Trfc on Rt 50 for Pier Const B609 CD Brgs 4 27OCT08 30OCT08

A1  140618 Support of Exc  Pier B609 NB CD Road 7 31OCT08 12NOV08

A1  142101 Structure Exc for Pier  B609 NB CD Rd 3 13NOV08 17NOV08

A1  140410 Drill Shafts 54" Center Ln Pier B609 NB CD 8 18NOV08 02DEC08

A1  145787 Procure 609 Precast Concrete  Girders 100 19NOV08 22APR09

A1  140416 F/R/P Substr Center Ln Pier B609 NB CD Rd 18 12DEC08 14JAN09

A1  140718 Temp Long Shoring  Abuts  B609 NB CD 5 12DEC08 18DEC08

A1  141250 Shift Rt 50 Trfc, Outsd to Inside, for CD Brgs 4 15JAN09 23JAN09

2008 2009 2010 2011 2012 2013

MSE Wall/Coping  B/F ON/OFF HOT Ramp B608

F/R/P Abutments for ON/OFF HOT Ramp B608

Set Bearings ON/OFF HOT Ramp Bridge (B608)

Erect Struct Steel for ON/OFF HOT Ramp B608

F/R/P Deck for ON/OFF HOT Ramp Bridge (B608)

F/R/P Approach Slab ON/OFF HOT Ramp B608

F/R/P Parapets for ON/OFF HOT Ramp B608

Compl Asph Paving @ B608 HOT Lane Ramp -  Sec 4

F/R/P Median @ Bridge (B608)

GALLOWS ROAD BRIDGE COMPLETE

I-495/GALLOWS ROAD ON/OFF RAMPS COMPLETE

Superstructure Design B609

Substructure Design B609

B609 Superstructure 100%

VDOT Review Superstructure 100% B609

B609 Substructure 100%

VDOT Review Substructure 100% B609

1st Resubmittal Superstructure B609

1st Resubmittal Substructure B609

VDOT Design Review Superstructure Approval B609

VDOT Design Rev. Substructure Approv B609

Fab / Deliver Rebar B609

B609 Precast Concrete Girders Shop Drawings

Shift Trfc on Rt 50 for Pier Const B609 CD Brgs

Support of Exc  Pier B609 NB CD Road

Structure Exc for Pier  B609 NB CD Rd

Drill Shafts 54" Center Ln Pier B609 NB CD

Procure 609 Precast Concrete  Girders

F/R/P Substr Center Ln Pier B609 NB CD Rd

Temp Long Shoring  Abuts  B609 NB CD

Shift Rt 50 Trfc, Outsd to Inside, for CD Brgs
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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  140309 Drive Piles (18)/Test Abuts B609 NB CD Rd 6 26JAN09 02FEB09

A1  142001 Structure Exc for Abut's B609 NB CD Rd 13 26JAN09 12FEB09

A1  140444 F/R/P Substr - Abut's @ B609 NB CD Road 20 03FEB09 05MAR09

A1  141429 F/R/P & Bkfl - Ret Wall Ext @ B609 NB CD Road 8 16MAR09 26MAR09

A1  141313 Set Bearings @ Bridge (B609) North Bound CD 3 27MAR09 31MAR09

A1  141529 Bridge MSE Walls & Coping @ B609 NB CD 22 27MAR09 29APR09

A1  140243 Erect Precast Bulb-T Bms/Diaphragms @ B609 10 23APR09 06MAY09

A1  140511 F/R/P Bridge Deck @ B609 NB CD Road 15 07MAY09 01JUN09

A1  140324 F/R/P Approach Slabs @ B609 NB CD Road 15 02JUN09 24JUN09

A1  140423 F/R/P Parapet @ Bridge (B609) North Bound CD 10 25JUN09 09JUL09

A1  141350 MOT Shift NB CD Traffic onto New B609 NB CD 4 13JUL09 16JUL09

A1  140164 Construct Crossovers on Beltway @ B609 10 17JUL09 31JUL09

A1  140454 Rmv/Repave Ex NB Med'n Isle Betw Bltwy & CD 10 17JUL09 31JUL09

A1  141450 MOT Shift NB Bltwy Trfc to the Right @ B609 4 03AUG09 06AUG09

A1  141550 MOT: Temp. Barrier @ Center Ln of Ex NB B609 3 07AUG09 12AUG09

A1  141650 MOT Shift SB Beltway Traffic onto Ex NB Brg 5 13AUG09 19AUG09

A1  140918 Temp Long. Shoring @ Abuts betw NB&SB Brgs, 5 21AUG09 27AUG09

A1  140599 I-495 ROUTE 50 SB BRIDGE COMPLETE 0 14OCT10

A1  140499 I-495/ ROUTE 50 NB BRIDGE COMPLETE 0 21SEP11

A1  140699 I-495/ROUTE 50 ON/OFF RAMPS COMPLETE 0 21SEP11

B651 NB 495 Bridge (Old 609)

A1  140854 Demo Existing NB Beltway & CD Road Bridges, 25 15OCT10 24NOV10

A1  142050 Shift Trfc on Rt 50 for Pier Const, B651 NB Brg 4 29NOV10 02DEC10

A1  140954 Demo Ex Med Barr on Rt 50 for Pier Cons, B651 5 03DEC10 09DEC10

A1  141054 Support of Excav @ Center Pier For B651 NB 10 13DEC10 29DEC10

A1  140610 Drilled Shafts 54",  Center Ln Pier @ B651 NB 11 19JAN11 03FEB11

A1  140616 F/R/P Substr Center Ln Pier Brg B651 NB 22 04FEB11 09MAR11

A1  142150 Shift Rt 50 Trfc, Outsd to Inside, for NB B651 4 11MAR11 16MAR11

A1  140609 Drive Piles / Pile Tests @  Abuts Brg B651 NB 12 17MAR11 04APR11

A1  140644 F/R/P Substr Abuts - Brg B651 NB Beltway 35 17MAR11 09MAY11

A1  142401 Struct Exc for Abut's - B651 NB Beltway Brg 13 17MAR11 05APR11

A1  140513 Set Bearings @ Bridge (B651) North Bound 6 11MAY11 18MAY11

2008 2009 2010 2011 2012 2013

Drive Piles (18)/Test Abuts B609 NB CD Rd

Structure Exc for Abut's B609 NB CD Rd

F/R/P Substr - Abut's @ B609 NB CD Road

F/R/P & Bkfl - Ret Wall Ext @ B609 NB CD Road

Set Bearings @ Bridge (B609) North Bound CD Road

Bridge MSE Walls & Coping @ B609 NB CD Road

Erect Precast Bulb-T Bms/Diaphragms @ B609 NB CD

F/R/P Bridge Deck @ B609 NB CD Road

F/R/P Approach Slabs @ B609 NB CD Road

F/R/P Parapet @ Bridge (B609) North Bound CD Rd

MOT Shift NB CD Traffic onto New B609 NB CD Brg

Construct Crossovers on Beltway @ B609

Rmv/Repave Ex NB Med'n Isle Betw Bltwy & CD B609

MOT Shift NB Bltwy Trfc to the Right @ B609

MOT: Temp. Barrier @ Center Ln of Ex NB B609 Brg

MOT Shift SB Beltway Traffic onto Ex NB Brg B609

Temp Long. Shoring @ Abuts betw NB&SB Brgs, B609

I-495 ROUTE 50 SB BRIDGE COMPLETE

I-495/ ROUTE 50 NB BRIDGE COMPLETE

I-495/ROUTE 50 ON/OFF RAMPS COMPLETE

Demo Existing NB Beltway & CD Road Bridges, B651

Shift Trfc on Rt 50 for Pier Const, B651 NB Brg

Demo Ex Med Barr on Rt 50 for Pier Cons, B651 NB

Support of Excav @ Center Pier For B651 NB Brg

Drilled Shafts 54",  Center Ln Pier @ B651 NB

F/R/P Substr Center Ln Pier Brg B651 NB Beltway

Shift Rt 50 Trfc, Outsd to Inside, for NB B651

Drive Piles / Pile Tests @  Abuts Brg B651 NB

F/R/P Substr Abuts - Brg B651 NB Beltway

Struct Exc for Abut's - B651 NB Beltway Brg

Set Bearings @ Bridge (B651) North Bound Beltway
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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  140443 Erect Precast Bulb-T Beams/Diaphragms @ 24 19MAY11 27JUN11

A1  140711 F/R/P Bridge Deck @ Brg B651 NB Beltway 20 01JUL11 02AUG11

A1  140724 F/R/P Approach Slabs @ Bridge (B651) North 15 03AUG11 25AUG11

A1  140623 F/R/P Parapets @ Brg B651 NB Beltway 10 26AUG11 12SEP11

A1  142250 MOT: Shift NB&SB Trfc into Final Config @ B651 6 13SEP11 21SEP11

B652 SB 495 Bridge

A1  140654 B652 Demo Ex Med Barr on Rt 50 for Pier Cons, 5 06NOV09 16NOV09

A1  254050 B652 Shift Trfc on Rt 50 for Pier Const, SB Brg 4 06NOV09 13NOV09

A1  141018 B652 Support of Excav @ Center Pier, SB Bridge 10 17NOV09 03DEC09

A1  142201 B652 Struct Exc.  Center Pier, SB 10 04DEC09 18DEC09

A1  140754 B652 Demo  Ex Ftgs, Center Pier, SB 10 22DEC09 07JAN10

A1  140510 B652 Drilled Shafts 54",  Center Ln Pier SB 11 08JAN10 28JAN10

A1  140516 B652 F/R/P Substr - Center Pier - Brg  SB 22 29JAN10 04MAR10

A1  141850 B652 Shift Rt 50 Trfc, Outsd to Inside, SB Brg 4 05MAR10 11MAR10

A1  142301 B652 Struct Exc for Abut's - SB Beltway Brg 13 12MAR10 31MAR10

A1  140509 B652 Drive Piles/Tests @ Abuts Bridge SB 12 25MAR10 12APR10

A1  140544 B652 F/R/P Substr Abuts Brg SB Beltway 35 25MAR10 17MAY10

A1  140413 B652 Set Bearings @ Bridge  South Bound 10 18MAY10 02JUN10

A1  140343 B652 Erect Precast Bulb-T Beams/Diaphragms 24 03JUN10 12JUL10

A1  140611 B652 F/R/P Bridge Deck @ Brg SB Beltway 20 13JUL10 11AUG10

A1  140624 B652 F/R/P Approach Slabs @ Bridge SB 15 12AUG10 02SEP10

A1  140364 B652 Bltwy Xovers & Rdway Tie-ins to New SB 20 03SEP10 05OCT10

A1  140523 B652 F/R/P Parapets @ Brg SB Beltway 10 03SEP10 21SEP10

A1  141950 B652MOT Shift NB & SB Trfc onto New SB Brg 6 06OCT10 14OCT10

A1  141154 B652 Struct Exc & Demo  Ex Ftgs, Center Pier, 10 30DEC10 18JAN11

A1  141254 B652 Demo  Ex Ftgs, Center Pier, SB 10 30DEC10 18JAN11

B653 Bridge SB CD (Old 609)

A1  140518 B653 Support of Exc Pier, SB CD Road 7 31OCT08 12NOV08

A1  141901 B653 Structure Exc  Center Pier, SB CD Road 3 13NOV08 17NOV08

A1  140210 B653 Drill Shafts 54" Center Ln Pier SB CD 8 18NOV08 02DEC08

A1  140316 B653 F/R/P Substr Center Ln Pier SB CD Rd 18 12DEC08 14JAN09

A1  140818 B653 Temp Longitud Shoring  Abuts, SB CD 5 22DEC08 31DEC08

A1  141801 B653 Structure Exc for Abut's SB CD Rd 13 26JAN09 12FEB09

2008 2009 2010 2011 2012 2013

Erect Precast Bulb-T Beams/Diaphragms @ B651 NB

F/R/P Bridge Deck @ Brg B651 NB Beltway

F/R/P Approach Slabs @ Bridge (B651) North Bound

F/R/P Parapets @ Brg B651 NB Beltway

MOT: Shift NB&SB Trfc into Final Config @ B651

B652 Demo Ex Med Barr on Rt 50 for Pier Cons, SB

B652 Shift Trfc on Rt 50 for Pier Const, SB Brg

B652 Support of Excav @ Center Pier, SB Bridge

B652 Struct Exc.  Center Pier, SB

B652 Demo  Ex Ftgs, Center Pier, SB

B652 Drilled Shafts 54",  Center Ln Pier SB

B652 F/R/P Substr - Center Pier - Brg  SB

B652 Shift Rt 50 Trfc, Outsd to Inside, SB Brg

B652 Struct Exc for Abut's - SB Beltway Brg

B652 Drive Piles/Tests @ Abuts Bridge SB Beltway

B652 F/R/P Substr Abuts Brg SB Beltway

B652 Set Bearings @ Bridge  South Bound Beltway

B652 Erect Precast Bulb-T Beams/Diaphragms SB

B652 F/R/P Bridge Deck @ Brg SB Beltway

B652 F/R/P Approach Slabs @ Bridge SB

B652 Bltwy Xovers & Rdway Tie-ins to New SB Brg

B652 F/R/P Parapets @ Brg SB Beltway

B652MOT Shift NB & SB Trfc onto New SB Brg

B652 Struct Exc & Demo  Ex Ftgs, Center Pier, SB

B652 Demo  Ex Ftgs, Center Pier, SB

B653 Support of Exc Pier, SB CD Road

B653 Structure Exc  Center Pier, SB CD Road

B653 Drill Shafts 54" Center Ln Pier SB CD

B653 F/R/P Substr Center Ln Pier SB CD Rd

B653 Temp Longitud Shoring  Abuts, SB CD

B653 Structure Exc for Abut's SB CD Rd
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ID

Activity
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Orig
Dur

Early
Start

Early
Finish

A1  140409 B653 Drive Piles (18)/Tests @  Abuts SB CD 6 13FEB09 24FEB09

A1  140344 B653 F/R/P Substr - Abuts SB CD Road 20 15APR09 14MAY09

A1  141229 B653 F/R/P & Bkfl - Ret Wall Ext SB CD Road 8 15MAY09 28MAY09

A1  140313 Set Bearings @ Bridge (B609) South Bound CD 3 29MAY09 02JUN09

A1  141329 B653 Bridge MSE Walls & Coping SB CD Road 22 29MAY09 01JUL09

A1  140043 B653 Erect Precast Bulb-T Bms/Diaphragms SB 10 02JUL09 17JUL09

A1  140411 B653 F/R/P Bridge Deck SB CD Road 15 21JUL09 11AUG09

A1  140524 B653 F/R/P Approach Slabs SB CD Road 15 12AUG09 02SEP09

A1  140323 F/R/P Parapets @ Bridge (B609) South Bound 10 03SEP09 18SEP09

A1  141050 B653 MOT Shift SB CD traffic onto New SB CD 5 22SEP09 28SEP09

A1  140554 B653 Demo  Existing SB Beltway & CD Road 25 29SEP09 05NOV09

Retaining Wall RW-1A

A1  142501 Excav - Ret Wall 4-RW1A - NB 773+50-779+50, 18 06MAY09 03JUN09

A1  140029 Const/BF - RW 4-RW1A - NB 773+50-779+50, 18 04JUN10 01JUL10

A1  140032 Const Coping - RW 4-RW1A - NB 7 02JUL10 14JUL10

Retaining Wall RW-1B

A1  140401 Excav - Ret Wall 4-RW1B - NB 780+50-784+60, 7 24JUN09 02JUL09

A1  140129 Const/BF - RW 4-RW1B - NB 780+50-784+60, 11 02JUL10 21JUL10

A1  140132 Const Coping - RW 4-RW1B - NB 5 22JUL10 28JUL10

Retaining Wall RW-2A

A1  140022 Excav - Ret Wall 4-RW2A - SB 774+50-781+50, 22 24OCT08 01DEC08

A1  140229 Const/BF - RW 4-RW2A - SB 774+50-781+50, 20 26MAY09 24JUN09

A1  140039 Const Moment Slab - RW 4-RW2A - SB 24 25JUN09 31JUL09

Retaining Wall RW-2B

A1  140501 Excav - Ret Wall 4-RW2B - SB 782+50-784+50, 1 01JUL08 01JUL08

A1  140329 Const/BF - RW 4-RW2B - SB 782+50-784+50, 13 02JUL08 23JUL08

Retaining Wall RW-3

A1  140601 Exc - Ret Wall 4-RW3 - GEWNH 2 04NOV11 07NOV11

A1  140429 Const/BF - RW 4-RW3 - GEWNH 14 08NOV11 26MAR12

A1  140139 Const Mom. Slab - RW 4-RW3 - GEWNH 17 27MAR12 19APR12

Retaining Wall RW-4

A1  140701 Exc - Ret Wall 4-RW4 - GNEWH 2 04NOV11 07NOV11

A1  140529 Const/BF - RW 4-RW4 - GNEWH 14 08NOV11 26MAR12

A1  140239 Const Mom. Slab - RW 4-RW4 - GNEWH 17 27MAR12 19APR12

2008 2009 2010 2011 2012 2013

B653 Drive Piles (18)/Tests @  Abuts SB CD Road

B653 F/R/P Substr - Abuts SB CD Road

B653 F/R/P & Bkfl - Ret Wall Ext SB CD Road

Set Bearings @ Bridge (B609) South Bound CD Road

B653 Bridge MSE Walls & Coping SB CD Road

B653 Erect Precast Bulb-T Bms/Diaphragms SB CD

B653 F/R/P Bridge Deck SB CD Road

B653 F/R/P Approach Slabs SB CD Road

F/R/P Parapets @ Bridge (B609) South Bound CD Rd

B653 MOT Shift SB CD traffic onto New SB CD Brg

B653 Demo  Existing SB Beltway & CD Road Bridge

Excav - Ret Wall 4-RW1A - NB 773+50-779+50, MSE

Const/BF - RW 4-RW1A - NB 773+50-779+50, MSE

Const Coping - RW 4-RW1A - NB 773+50-779+50, MSE

Excav - Ret Wall 4-RW1B - NB 780+50-784+60, MSE

Const/BF - RW 4-RW1B - NB 780+50-784+60, MSE

Const Coping - RW 4-RW1B - NB 780+50-784+60, MSE

Excav - Ret Wall 4-RW2A - SB 774+50-781+50, MSE

Const/BF - RW 4-RW2A - SB 774+50-781+50, MSE

Const Moment Slab - RW 4-RW2A - SB 774+50-781+50

Excav - Ret Wall 4-RW2B - SB 782+50-784+50, MSE

Const/BF - RW 4-RW2B - SB 782+50-784+50, MSE

Exc - Ret Wall 4-RW3 - GEWNH 782+00-787+00, MSE

Const/BF - RW 4-RW3 - GEWNH 782+00-787+00, MSE

Const Mom. Slab - RW 4-RW3 - GEWNH 782+00-787+00

Exc - Ret Wall 4-RW4 - GNEWH 782+00-787+50, MSE

Const/BF - RW 4-RW4 - GNEWH 782+00-787+50, MSE

Const Mom. Slab - RW 4-RW4 - GNEWH 782+00-787+50
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Orig
Dur

Early
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Early
Finish

Retaining Wall RW-5

A1  140801 Exc - RW 4-RW5 - ACSN/ASE 810+25-815+00, 2 13NOV09 16NOV09

A1  140629 Const/BF: RW 4-RW5 - ACSN/ASE 14 13MAY10 03JUN10

A1  140339 Const Mom. Slab- RW 4-RW5 ACSN/ASE 16 04JUN10 29JUN10

Retaining Wall RW-6

A1  140901 Exc - Ret Wall 4-RW6 - ACNS 812+00-813+50, 6 24JUL08 31JUL08

A1  140729 Const/BF - RW 4-RW6 - ACNS 812+00-813+50, 8 01AUG08 13AUG08

A1  140439 Const Moment Slab - RW 4-RW6 ACNS 5 14AUG08 21AUG08

Retaining Wall RW-7

A1  141001 Excav - Ret Wall 4-RW7 - NB 758+00-760+50, 1 02OCT09 02OCT09

A1  140829 Const/BF - RW 4-RW7 - NB 758+00-760+50, CIP 24 28MAY10 06JUL10

Retaining Wall RW-8

A1  141101 Excav - Ret Wall 4-RW8 - NB 793+50-798+00, 3 13NOV09 17NOV09

A1  140929 Const/BF - RW 4-RW8 - NB 793+50-798+00, CIP 48 16MAR10 27MAY10

Retaining Wall RW-10

A1  141201 Excav - Ret Wall 4-RW10 - NB 840+00-844+50, 3 06APR10 08APR10

A1  141029 Const/BF - RW 4-RW10 - NB 840+00-844+50, 48 12APR10 24JUN10

Sound Wall SW-1

A1  140288 Fab / Deliver Sound Wall Panels 45 09APR08 13JUN08

A1  140060 Sound Wall  4-SW1 NB Sta. 743+00 - 777+00 73 01FEB11 24MAY11

Sound Wall SW-2

A1  140388 Fab / Deliver Sound Wall Panels 45 09APR08 13JUN08

A1  140260 Sound Wall  4-SW2 SB Sta. 749+30 - 767+50 74 19MAY09 14SEP09

Sound Wall SW-3

A1  140488 Fab / Deliver Sound Wall Panels 45 09APR08 13JUN08

A1  140160 Sound Wall  4-SW3 NB Sta. 780+00 - 803+00 63 28MAY10 03SEP10

Sound Wall SW-4

A1  140588 Fab / Deliver Sound Wall Panels 45 09APR08 13JUN08

A1  140360 Sound Wall  4-SW4 SB Loop Sta. 837+50 - 39 07SEP10 04NOV10

Box Culvert @ 793+00 SB

A1  140118 SOE B.Culvert 6x6 SB @793+00 Sect-4 15 30MAY08 23JUN08

A1  140101 Stru.Exc/Bed.Mat'l B.Culvert6x6 SB@793+00 S-4 5 24JUN08 30JUN08

A1  140133 Set/Bkfill B.Culvert 6x6 SB @793+00 Sect-4 10 01JUL08 16JUL08

Box Culvert @ 841+70 SB

A1  140318 SOE B.Culvert 2x5x5 SB @841+70 Sect-4 15 29DEC08 23JAN09

2008 2009 2010 2011 2012 2013

Exc - RW 4-RW5 - ACSN/ASE 810+25-815+00, MSE

Const/BF: RW 4-RW5 - ACSN/ASE 810+25-815+00, MSE

Const Mom. Slab- RW 4-RW5 ACSN/ASE 810+25-815+00

Exc - Ret Wall 4-RW6 - ACNS 812+00-813+50, MSE

Const/BF - RW 4-RW6 - ACNS 812+00-813+50, MSE

Const Moment Slab - RW 4-RW6 ACNS 812+00-813+50

Excav - Ret Wall 4-RW7 - NB 758+00-760+50, CIP

Const/BF - RW 4-RW7 - NB 758+00-760+50, CIP

Excav - Ret Wall 4-RW8 - NB 793+50-798+00, CIP

Const/BF - RW 4-RW8 - NB 793+50-798+00, CIP

Excav - Ret Wall 4-RW10 - NB 840+00-844+50, CIP

Const/BF - RW 4-RW10 - NB 840+00-844+50, CIP

Fab / Deliver Sound Wall Panels

Sound Wall  4-SW1 NB Sta. 743+00 - 777+00

Fab / Deliver Sound Wall Panels

Sound Wall  4-SW2 SB Sta. 749+30 - 767+50

Fab / Deliver Sound Wall Panels

Sound Wall  4-SW3 NB Sta. 780+00 - 803+00

Fab / Deliver Sound Wall Panels

Sound Wall  4-SW4 SB Loop Sta. 837+50 - 845+00

SOE B.Culvert 6x6 SB @793+00 Sect-4

Stru.Exc/Bed.Mat'l B.Culvert6x6 SB@793+00 S-4

Set/Bkfill B.Culvert 6x6 SB @793+00 Sect-4

SOE B.Culvert 2x5x5 SB @841+70 Sect-4
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Orig
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Early
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A1  140301 Stru.Exc/Bed.Mat'l B.Culvert2x5x5 SB@841+70 5 26JAN09 30JAN09

A1  140433 F/R/P &Bkfill B.Culvert 2x5x5 SB @841+70 25 16MAR09 22APR09

Box Culvert @ 793+00 NB

A1  140018 SOE B.Culvert 6x6 NB @793+00 Sect-4 15 29DEC08 23JAN09

A1  140001 Stru.Exc/Bed.Mat'l B.Culvert6x6 NB @793+00 5 26JAN09 30JAN09

Box Culvert @ 841+70 NB

A1  140218 SOE B.Culvert 2x5x5 NB @841+70 Sect-4 15 26JAN09 17FEB09

A1  140201 Stru.Exc/Bed.Mat'l B.Culvert2x5x5 NB @841+70 5 18FEB09 25FEB09

A1  140033 Set/Bkfill B.Culvert 6x6 NB @793+00 Sect-4 10 16MAR09 30MAR09

A1  140333 F/R/P &Bkfill B.Culvert2x5x5 NB @841+70 25 16MAR09 22APR09

PROJECT SECTION 5 Sta. 845+00 to 940+00

Section 5

A1  250099 Start of Design Section 5 0 02JAN08

A1  250771 ROW Plans Section 5 10 02JAN08 15JAN08

A1  250871 Clear & Grub Plans Section 5 77 02JAN08 24APR08

A1  250971 MOT Plans Design Section 5 57 02JAN08 26MAR08

A1  251071 Retaining Wall Plans Design Section 5 110 02JAN08 12JUN08

A1  251171 Sound Walls Design Section 5 34 02JAN08 22FEB08

A1  251471 Ductbank Design Section 5 10 02JAN08 15JAN08

A1  251571 ROW 100% Section 5 0 16JAN08

A1  251671 VDOT Review ROW 100% Section 5 21 16JAN08 05FEB08

A1  253971 Ductbank 100% Section 5 0 16JAN08

A1  254071 VDOT Review Ductbank 100% Section 5 21 16JAN08 05FEB08

A1  251771 1st Resubmittal ROW Plan Section 5 10 06FEB08 21FEB08

A1  254171 1st Resubmittal Ductbank Section 5 10 06FEB08 21FEB08

A1  251871 VDOT Design Review ROW Approval Section 5 21 22FEB08 13MAR08

A1  254271 VDOT Design Review Ductbank Approval Section 21 22FEB08 13MAR08

A1  253271 VDOT Review Sound Walls 100% Section 5 21 23FEB08 14MAR08

A1  253171 Sound Walls 100% Section 5 0 25FEB08

A1  253371 1st Resubmittal Sound Walls Section 5 10 17MAR08 28MAR08

A1  252371 MOT 100% Section 5 0 27MAR08

A1  252471 VDOT Review MOT 100% Section 5 21 27MAR08 16APR08

A1  253471 VDOT Design Review Sound Walls Approval 21 29MAR08 18APR08

2008 2009 2010 2011 2012 2013

Stru.Exc/Bed.Mat'l B.Culvert2x5x5 SB@841+70 S-4

F/R/P &Bkfill B.Culvert 2x5x5 SB @841+70 Sect-4

SOE B.Culvert 6x6 NB @793+00 Sect-4

Stru.Exc/Bed.Mat'l B.Culvert6x6 NB @793+00 S-4

SOE B.Culvert 2x5x5 NB @841+70 Sect-4

Stru.Exc/Bed.Mat'l B.Culvert2x5x5 NB @841+70 S-4

Set/Bkfill B.Culvert 6x6 NB @793+00 Sect-4

F/R/P &Bkfill B.Culvert2x5x5 NB @841+70 Sect-4

Start of Design Section 5

ROW Plans Section 5

Clear & Grub Plans Section 5

MOT Plans Design Section 5

Retaining Wall Plans Design Section 5

Sound Walls Design Section 5

Ductbank Design Section 5

ROW 100% Section 5

VDOT Review ROW 100% Section 5

Ductbank 100% Section 5

VDOT Review Ductbank 100% Section 5

1st Resubmittal ROW Plan Section 5

1st Resubmittal Ductbank Section 5

VDOT Design Review ROW Approval Section 5

VDOT Design Review Ductbank Approval Section 5

VDOT Review Sound Walls 100% Section 5

Sound Walls 100% Section 5

1st Resubmittal Sound Walls Section 5

MOT 100% Section 5

VDOT Review MOT 100% Section 5

VDOT Design Review Sound Walls Approval Sec. 5

Sheet 35 of 111



Sheet 36 of 111

Activity
ID
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Early
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Early
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A1  252571 1st Resubmittal MOT Section 5 10 17APR08 01MAY08

A1  251271 Grading & Drainage Plans Section 5 90 25APR08 05SEP08

A1  251371 Final Roadway Design Section 5 106 25APR08 30SEP08

A1  251971 Clear & Grub 100% Section 5 0 25APR08

A1  252071 VDOT Review Clear/Grub 100% Section 5 21 25APR08 15MAY08

A1  252671 VDOT Design Review MOT Approval Section 5 21 02MAY08 22MAY08

A1  252171 1st Resubmittal Clear & Grub Section 5 10 16MAY08 30MAY08

A1  252271 VDOT Design Review Clear/Grub Approval 21 31MAY08 20JUN08

A1  252771 VDOT Review Retaining Walls 100% Section 5 21 13JUN08 03JUL08

A1  252871 Retaining Walls 100% Section 5 0 13JUN08

A1  252971 1st Resubmittal Retaining Walls Section 5 10 07JUL08 18JUL08

A1  253071 VDOT Design Review Retain. Walls Approval 21 19JUL08 08AUG08

A1  253671 VDOT Review Drainage/Grading 100% Section 5 21 06SEP08 26SEP08

A1  253571 Drainage/Grading 100% Section 5 0 08SEP08

A1  253771 1st Resubmittal Drainage/Grading Section 5 10 29SEP08 10OCT08

A1  254371 Final Roadway 100% Section 5 0 01OCT08

A1  254471 VDOT Review Final Roadway 100% Sectiuon 5 21 01OCT08 21OCT08

A1  253871 VDOT Design Review Drain/Grading Approval 21 11OCT08 31OCT08

A1  254571 1st Resubmittal Final Roadway Section 5 10 22OCT08 04NOV08

A1  254671 VDOT Design Review Final Roadway Approval 21 05NOV08 25NOV08

Section Work

A1  250082 ROW Aquisition Activity 126 16MAY08 19NOV08

A1  250250 MOT:Initial Temp Barr/Temp Stripe/E&S NB Sec 30 23MAY08 09JUL08

A1  250350 MOT:Initial Temp Barr/Temp Stripe/E&S SB Sec 21 05JUN08 08JUL08

A1  250035 Clear & Grub NB Section - 5 50 23JUN08 08SEP08

A1  250402 Excavate Beltway I-495 Median 824+25-901+00 103 23JUN08 26MAR09

A1  250203 Embankment East of Beltway EB for I-66 37 09SEP08 05NOV08

A1  250135 Clear & Grub SB Section - 5 50 29OCT08 27JAN09

A1  250303 Embankment East of Beltway WB for I-66 225 06NOV08 15JUN10

A1  250128 Exc/Inst/Bkf Deep Drng Pipe SB Sec 5 30 28JAN09 16MAR09

A1  250450 MOT: Shift I-66 EB Trfc to S side of B614 & B615 10 13MAR09 27MAR09

A1  250138 Exc/Place/BkFill Deep Struct. SB Sec. 5 15 17MAR09 07APR09

2008 2009 2010 2011 2012 2013

1st Resubmittal MOT Section 5

Grading & Drainage Plans Section 5

Final Roadway Design Section 5

Clear & Grub 100% Section 5

VDOT Review Clear/Grub 100% Section 5

VDOT Design Review MOT Approval Section 5

1st Resubmittal Clear & Grub Section 5

VDOT Design Review Clear/Grub Approval Section 5

VDOT Review Retaining Walls 100% Section 5

Retaining Walls 100% Section 5

1st Resubmittal Retaining Walls Section 5

VDOT Design Review Retain. Walls Approval Sec. 5

VDOT Review Drainage/Grading 100% Section 5

Drainage/Grading 100% Section 5

1st Resubmittal Drainage/Grading Section 5

Final Roadway 100% Section 5

VDOT Review Final Roadway 100% Sectiuon 5

VDOT Design Review Drain/Grading Approval Sec. 5

1st Resubmittal Final Roadway Section 5

VDOT Design Review Final Roadway Approval Sec. 5

ROW Aquisition Activity

MOT:Initial Temp Barr/Temp Stripe/E&S NB Sec 5

MOT:Initial Temp Barr/Temp Stripe/E&S SB Sec 5

Clear & Grub NB Section - 5

Excavate Beltway I-495 Median 824+25-901+00

Embankment East of Beltway EB for I-66

Clear & Grub SB Section - 5

Embankment East of Beltway WB for I-66

Exc/Inst/Bkf Deep Drng Pipe SB Sec 5

MOT: Shift I-66 EB Trfc to S side of B614 & B615

Exc/Place/BkFill Deep Struct. SB Sec. 5
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Dur
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Early
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A1  250502 Excavate Beltway I-495 Median 901+00-922+00 136 27MAR09 28OCT09

A1  251458 Jack 54" Lateral Sleeve 860+50 - 300' 45 27MAR09 04JUN09

A1  250028 Exc/Inst/Bkf Deep Drng Pipe NB Sec 5 30 08APR09 26MAY09

A1  250038 Exc/Place/Bkfill Deep Struct. NB Sec. 5 15 27MAY09 17JUN09

A1  251558 Install 42" Lateral Pipe 860+50 560' 45 05JUN09 14AUG09

A1  250334 Install Roadway Underdrain, NB, Section 5 6 18JUN09 26JUN09

A1  250403 Embankment Beltway I-495 Median 113 07JUL09 26APR10

A1  250003 Embankment NB Sta. 824+25-901+00 97 13JUL09 05APR10

A1  251658 Jack 24" Lateral Sleeve 860+50 300' 45 17AUG09 27OCT09

A1  250002 Excavation NB Sta. 824+25-901+00 Sec. 5 75 01OCT09 21MAY10

A1  250856 Complete Pvmt Apprchs to W&OD Brg (B621) & 10 28OCT09 12NOV09

A1  251758 Install 10" Lateral Pipe 860+50 620' 15 28OCT09 19NOV09

A1  251156 Construct Ramp 66SE 60 14APR10 16JUL10

A1  250156 Construct New Approaches to I-66 EB Brgs(N 60 19APR10 22JUL10

A1  250503 Embankment Beltway I-495 Median 30 27APR10 11JUN10

A1  250528 Exc/Inst/Bkf Surf Drng Pipe SB Sec 5 33 27APR10 16JUN10

A1  250103 Embankment SB Sta. 824+75-897+50 27 28APR10 08JUN10

A1  250202 Excavation  West of Beltway EB for I-66 11 27MAY10 14JUN10

A1  250756 Construct Ramp 66NW 80 14JUN10 15OCT10

A1  250302 Excavation West of Beltway WB for I-66 11 15JUN10 30JUN10

A1  250338 Exc/Place/BkFill Surf Struct. SB Sec. 5 15 17JUN10 12JUL10

A1  250428 Exc/Inst/Bkf Surf Drng Pipe NB Sec 5 33 29JUN10 18AUG10

A1  250102 Excavation SB Sta. 824+75-897+50 21 01JUL10 03AUG10

A1  250434 Place/BkFil Roadway Underdrain, SB, Section 5 6 13JUL10 21JUL10

A1  251550 MOT - Open Relocated Ramp 66SE 2 19JUL10 21JUL10

A1  250850 MOT Shift I-66 EB Trfc onto N side of B614/B615 3 23JUL10 27JUL10

A1  250026 Place Subbase NB GP, Sec 5 45 19AUG10 28OCT10

A1  250238 Exc/Place/BkFill Surf Struct. NB Sec. 5 15 19AUG10 13SEP10

A1  250019 Communications Dtbk & F.O. Line - NB, Section 45 02SEP10 05NOV10

A1  250020 RdSide Conduit/Pullbox/Conuctor NB Sec. 5 45 02SEP10 05NOV10

A1  250356 Construct New Approaches to I-66 EB Brgs(N 60 13SEP10 06APR11

A1  250126 Place Subbase SB GP, Sec 5 45 04OCT10 05APR11

2008 2009 2010 2011 2012 2013

Excavate Beltway I-495 Median 901+00-922+00

Jack 54" Lateral Sleeve 860+50 - 300'

Exc/Inst/Bkf Deep Drng Pipe NB Sec 5

Exc/Place/Bkfill Deep Struct. NB Sec. 5

Install 42" Lateral Pipe 860+50 560'

Install Roadway Underdrain, NB, Section 5

Embankment Beltway I-495 Median 824+25-901+00

Embankment NB Sta. 824+25-901+00

Jack 24" Lateral Sleeve 860+50 300'

Excavation NB Sta. 824+25-901+00 Sec. 5

Complete Pvmt Apprchs to W&OD Brg (B621) & Open

Install 10" Lateral Pipe 860+50 620'

Construct Ramp 66SE

Construct New Approaches to I-66 EB Brgs(N side)

Embankment Beltway I-495 Median 901+00-922+00

Exc/Inst/Bkf Surf Drng Pipe SB Sec 5

Embankment SB Sta. 824+75-897+50

Excavation  West of Beltway EB for I-66

Construct Ramp 66NW

Excavation West of Beltway WB for I-66

Exc/Place/BkFill Surf Struct. SB Sec. 5

Exc/Inst/Bkf Surf Drng Pipe NB Sec 5

Excavation SB Sta. 824+75-897+50

Place/BkFil Roadway Underdrain, SB, Section 5

MOT - Open Relocated Ramp 66SE

MOT Shift I-66 EB Trfc onto N side of B614/B615

Place Subbase NB GP, Sec 5

Exc/Place/BkFill Surf Struct. NB Sec. 5

Communications Dtbk & F.O. Line - NB, Section 5

RdSide Conduit/Pullbox/Conuctor NB Sec. 5

Construct New Approaches to I-66 EB Brgs(N side)

Place Subbase SB GP, Sec 5
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Early
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A1  251150 MOT - Open Ramp 66NW 2 18OCT10 19OCT10

A1  250056 Construct I-66 WB New Alignment 80 26OCT10 22JUN11

A1  250007 Base & Intermed. Asph Pvmt Courses, GP NB 82 08NOV10 12AUG11

A1  250119 Communications Dtbk & F.O. Line - SB, Section 5 45 08NOV10 20JAN11

A1  250120 RdSide Conduit/Pullbox/Conductor SB Sec. 5 45 08NOV10 20JAN11

A1  250656 Construct Ramp 66ES Approaches to B620 75 24MAR11 19JUL11

A1  251250 MOT: Open I-66 EB Bridges (B614/B615) to 2 07APR11 08APR11

A1  250107 Base & Intermed. Asph Pvmt Courses, GP SB 72 18APR11 08AUG11

A1  250147 Lighting SB Section -5 75 18APR11 12AUG11

A1  250168 Guardrail SB Section - 5 38 18APR11 15JUN11

A1  250068 Guardrail NB Section - 5 38 06MAY11 06JUL11

A1  250005 Signalization @ Rt 29 Lee Highway Section - 5 25 24MAY11 30JUN11

A1  250047 Lighting NB Section -5 75 24MAY11 19SEP11

A1  250750 MOT Shift Traffic & Open I-66 WB in Final Config 3 23JUN11 27JUN11

A1  251050 MOT - Open Ramp 66ES 2 21JUL11 22JUL11

A1  251954 Demo/Rmv Old Pvmt: Ex Ramps 66ES, 66SE & 30 25JUL11 07SEP11

A1  250108 Asph Surface Crs & Striping SB Gen'l Purp, Sec 24 15AUG11 21SEP11

A1  250956 Construct Ramp 66SW 70 23AUG11 03APR12

A1  250008 Asph Surface Crs & Striping NB Gen'l Purp, Sec 20 21SEP11 19OCT11

A1  251256 Construct Ramp 66ESH 60 07OCT11 03MAY12

A1  250456 Construct Ramp 66WN 53 14OCT11 30APR12

A1  250550 MOT: Shift NB Beltway Traffic to Outside, Sec 5 13 21OCT11 08NOV11

A1  251356 Construct Ramp 66WSH 60 15NOV11 08JUN12

A1  250121 Install Roadside FO Comm. Equip. SB Sec 5 10 15DEC11 03JAN12

A1  250025 Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 5 75 26JAN12 18MAY12

A1  250125 Hot Lanes Toll Gath. Struct. & Cabinet SB Sec 5 75 26JAN12 18MAY12

A1  250650 MOT: Shift SB Beltway Traffic to Outside, Sec 5 13 01FEB12 21FEB12

A1  250021 Install Roadside FO Comm. Equip. NB Sec 5 10 14FEB12 28FEB12

A1  250052 Place Subbase Median, 845+00-875+00, Sec 5 12 15MAR12 02APR12

A1  251556 Construct Ramp 66WS 30 19MAR12 02MAY12

A1  250152 Place Subbase Median  875+00-920+00 NB, Sec 12 03APR12 19APR12

A1  250326 Base/Intermed. Asph. Courses 845 to 875 22 03APR12 04MAY12

2008 2009 2010 2011 2012 2013

MOT - Open Ramp 66NW

Construct I-66 WB New Alignment

Base & Intermed. Asph Pvmt Courses, GP NB Sec 5

Communications Dtbk & F.O. Line - SB, Section 5

RdSide Conduit/Pullbox/Conductor SB Sec. 5

Construct Ramp 66ES Approaches to B620

MOT: Open I-66 EB Bridges (B614/B615) to Traffic

Base & Intermed. Asph Pvmt Courses, GP SB Sec 5

Lighting SB Section -5

Guardrail SB Section - 5

Guardrail NB Section - 5

Signalization @ Rt 29 Lee Highway Section - 5

Lighting NB Section -5

MOT Shift Traffic & Open I-66 WB in Final Config

MOT - Open Ramp 66ES

Demo/Rmv Old Pvmt: Ex Ramps 66ES, 66SE & 66NW

Asph Surface Crs & Striping SB Gen'l Purp, Sec 5

Construct Ramp 66SW

Asph Surface Crs & Striping NB Gen'l Purp, Sec 5

Construct Ramp 66ESH

Construct Ramp 66WN

MOT: Shift NB Beltway Traffic to Outside, Sec 5

Construct Ramp 66WSH

Install Roadside FO Comm. Equip. SB Sec 5

Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 5

Hot Lanes Toll Gath. Struct. & Cabinet SB Sec 5

MOT: Shift SB Beltway Traffic to Outside, Sec 5

Install Roadside FO Comm. Equip. NB Sec 5

Place Subbase Median, 845+00-875+00, Sec 5

Construct Ramp 66WS

Place Subbase Median  875+00-920+00 NB, Sec 5

Base/Intermed. Asph. Courses 845 to 875
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A1  251350 MOT - Open Relocated Ramp 66SW 2 04APR12 05APR12

A1  251450 MOT: Close Ex Left Hand Exit (I-495 N to I-66 W) 2 06APR12 09APR12

A1  252054 Demo/Remove Old Pavement - Existing Ramp 10 06APR12 23APR12

A1  251056 Complete Construction of Ramp 66SWH 36 11APR12 05JUN12

A1  251854 Rmv Ex Pvmt/Str's /612A@ Lt Exit Rmp to I-66W 100 11APR12 14SEP12

A1  250252 Place Subbase Median, 875+00-920+00 SB, Sec 12 23APR12 08MAY12

A1  250950 MOT Shift Traffic onto  Ramp 66WN 3 01MAY12 03MAY12

A1  250899 Ramp 66ESH Complete 0 03MAY12

A1  251650 MOT - Open Ramp 66WS to Traffic 2 03MAY12 04MAY12

A1  251654 Demo/Remove Old (Existing) Ramp 66WN 15 04MAY12 29MAY12

A1  250426 Base/Intermed. Asph. Courses 875 to 920 NB 18 07MAY12 04JUN12

A1  252254 Demo/Remove Old Pavement @ Ramp 66WS 10 07MAY12 22MAY12

A1  250352 Place Subbase Median, 920+00-940+00, Sec 5 12 09MAY12 29MAY12

A1  251456 Construct Ramp 66NWH 35 17MAY12 12JUL12

A1  250556 Construct Ramp 66SEH 70 30MAY12 17SEP12

A1  250307 Base/Intermed. Asph Pvmt Courses 875 to 920 26 05JUN12 16JUL12

A1  252150 Relocate Merge Ln. WSH Ramp 10 12JUN12 26JUN12

A1  251999 Ramp 66WSH Complete 0 26JUN12

A1  252154 Demo/Remove Old Pavement @ Ramp 66WSH 10 27JUN12 12JUL12

A1  251099 Ramp 66NWH Complete 0 12JUL12

A1  250207 Base/Intermed. Asph Pvmt Courses 920 to 940 30 17JUL12 30AUG12

A1  250208 Asph Surface Crs & Striping - NB HOT Lanes 14 06AUG12 27AUG12

A1  250408 Asph Surface Crs & Striping - SB HOT Lanes Sec 13 07AUG12 27AUG12

A1  250308 Compl Asph Paving @ B610 HOT Lane Ramp - 5 13AUG12 17AUG12

A1  250699 Ramp 66SEH Complete 0 17SEP12

A1  250299 I-66/495 INTERCHANGE COMPLETE 0 14DEC12

A1  250799 Ramp 66SWH Complete 0 14DEC12

A1  250199 SECTION 5 COMPLETE 0 27DEC12

Bridge B610 Lee Highway

A1  258670 Superstructure Design B610 60 15FEB08 13MAY08

A1  256970 Substructure Design B610 52 28FEB08 13MAY08

A1  254770 B610 Superstructure 100% 0 14MAY08

2008 2009 2010 2011 2012 2013

MOT - Open Relocated Ramp 66SW

MOT: Close Ex Left Hand Exit (I-495 N to I-66 W)

Demo/Remove Old Pavement - Existing Ramp 66SW

Complete Construction of Ramp 66SWH

Rmv Ex Pvmt/Str's /612A@ Lt Exit Rmp to I-66W

Place Subbase Median, 875+00-920+00 SB, Sec 5

MOT Shift Traffic onto  Ramp 66WN

Ramp 66ESH Complete

MOT - Open Ramp 66WS to Traffic

Demo/Remove Old (Existing) Ramp 66WN

Base/Intermed. Asph. Courses 875 to 920 NB

Demo/Remove Old Pavement @ Ramp 66WS

Place Subbase Median, 920+00-940+00, Sec 5

Construct Ramp 66NWH

Construct Ramp 66SEH

Base/Intermed. Asph Pvmt Courses 875 to 920 SB

Relocate Merge Ln. WSH Ramp

Ramp 66WSH Complete

Demo/Remove Old Pavement @ Ramp 66WSH

Ramp 66NWH Complete

Base/Intermed. Asph Pvmt Courses 920 to 940

Asph Surface Crs & Striping - NB HOT Lanes Sec 5

Asph Surface Crs & Striping - SB HOT Lanes Sec 5

Compl Asph Paving @ B610 HOT Lane Ramp -  Sec 5

Ramp 66SEH Complete

I-66/495 INTERCHANGE COMPLETE

Ramp 66SWH Complete

SECTION 5 COMPLETE

Superstructure Design B610

Substructure Design B610

B610 Superstructure 100%
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A1  254870 VDOT Review Superstructure 100% B610 21 14MAY08 03JUN08

A1  255270 B610 Substructure 100% 0 14MAY08

A1  255370 VDOT Review Substructure 100% B610 21 14MAY08 03JUN08

A1  254970 1st Resubmittal Superstructure B610 10 04JUN08 17JUN08

A1  255470 1st Resubmittal Substructure B610 10 04JUN08 17JUN08

A1  255070 VDOT Design Review Superstructure Approval 21 18JUN08 08JUL08

A1  255570 VDOT Design Review Substructure Approval 21 18JUN08 08JUL08

A1  250188 Fab / Deliver Rebar B610 45 09JUL08 12SEP08

A1  255189 B610 Structural Steel Shop Drawings 30 09JUL08 21AUG08

A1  256058 Design/Relocate Dominion Power Pole 344 09JUL08 17JUN09

A1  250070 Design Relocation Verizon B610 180 11JUL08 06JAN09

A1253H87 B610 Procure Structural Steel 120 22AUG08 26FEB09

A1  250158 ATT/Verizon Relocation  @ Bridge B610 360 07JAN09 01JAN10

A1  250154 Existing Bridge/Stage 1/Demo Sidew/Median EBL 20 04JAN10 04FEB10

A1  250150 Switch Traffic 5 05FEB10 12FEB10

A1  250018 Drive Longitudinal Sheeting - Abut. W B610 5 16FEB10 23FEB10

A1  250118 B610 Install Longitudinal Sheeting Abut. E 5 24FEB10 02MAR10

A1  250354 Demo' WB Bridge 30 03MAR10 16APR10

A1  250001 B610/Abut West /Stage 2/Excavate 7 19APR10 28APR10

A1  250009 B610/Abut W/Stage 2/Piling 6 29APR10 06MAY10

A1  250301 B610/Pier 1/Stage 2/Excavate 2 29APR10 30APR10

A1  250010 B610/Pier 1/Stage 2/Drilled Shafts 10 03MAY10 17MAY10

A1  250201 B610/Abut E/Stage 2/Excavate 8 03MAY10 13MAY10

A1  250014 B610/Abut W/Stage 2/Footing & Stem 30 07MAY10 24JUN10

A1  250309 B610/Abut E/Stage 2/Piling 6 14MAY10 24MAY10

A1  250016 B610/Pier 1/Stage 2/Cap & Columns(1-3) 15 18MAY10 09JUN10

A1  250314 B610/Abut E/Stage 2/Footing & Stem 30 25MAY10 12JUL10

A1  250058 Relocate MCI & CATV - Bridge 610 95 13JUL10 15OCT10

A1  250112 B610/Stage 2/Erect Beams 15 02AUG10 24AUG10

A1  250011 B610/Deck & Parapet/Stage 2/F-R-P 33 18OCT10 09DEC10

A1  250050 Switch Traffic to New WB B610 5 13DEC10 17DEC10

A1  250054 Demo B610 EB 30 21DEC10 09FEB11

2008 2009 2010 2011 2012 2013

VDOT Review Superstructure 100% B610

B610 Substructure 100%

VDOT Review Substructure 100% B610

1st Resubmittal Superstructure B610

1st Resubmittal Substructure B610

VDOT Design Review Superstructure Approval B610

VDOT Design Review Substructure Approval B610

Fab / Deliver Rebar B610

B610 Structural Steel Shop Drawings

Design/Relocate Dominion Power Pole

Design Relocation Verizon B610

B610 Procure Structural Steel

ATT/Verizon Relocation  @ Bridge B610

Existing Bridge/Stage 1/Demo Sidew/Median EBL

Switch Traffic

Drive Longitudinal Sheeting - Abut. W B610

B610 Install Longitudinal Sheeting Abut. E

Demo' WB Bridge

B610/Abut West /Stage 2/Excavate

B610/Abut W/Stage 2/Piling

B610/Pier 1/Stage 2/Excavate

B610/Pier 1/Stage 2/Drilled Shafts

B610/Abut E/Stage 2/Excavate

B610/Abut W/Stage 2/Footing & Stem

B610/Abut E/Stage 2/Piling

B610/Pier 1/Stage 2/Cap & Columns(1-3)

B610/Abut E/Stage 2/Footing & Stem

Relocate MCI & CATV - Bridge 610

B610/Stage 2/Erect Beams

B610/Deck & Parapet/Stage 2/F-R-P

Switch Traffic to New WB B610

Demo B610 EB
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A1  250101 B610/Abut W/Stage 3/Excavate 4 11FEB11 16FEB11

A1  250109 B610/Abut W/Stage 3/Piling 6 17FEB11 25FEB11

A1  250601 B610/Pier 1/Stage 3/Excavate 1 17FEB11 17FEB11

A1  250210 B610/Pier 1/Stage 3/Drilled Shafts 7 18FEB11 01MAR11

A1  250401 B610/Abut E/Stage 3/Excavate 4 18FEB11 24FEB11

A1  250214 B610/Abut W/Stage 3/Footing & Stem 30 28FEB11 13APR11

A1  250409 B610/Abut E/Stage 3/Piling 6 28FEB11 07MAR11

A1  250116 B610/Pier 1/Stage 3/Cap & Columns(4-5) 10 14APR11 28APR11

A1  250414 B610/Abut E/Stage 3/Footing & Stem 30 29APR11 15JUN11

A1  250212 B610/Stage 3/Erect Beams 15 16JUN11 08JUL11

A1  250111 B610/Deck & Parapet/Stage 3/F-R-P 30 18NOV11 16MAR12

A1  250509 B610/Ramp-Abut Piles 6 22FEB12 29FEB12

A1  250029 B610/Ramp-Abut MSE Wall 25 15MAR12 23APR12

A1  250609 B610/Ramp-Abutment Pile Caps 20 24APR12 23MAY12

A1  250012 B610/Ramp/Stage 4/Erect Beams 3 19JUL12 24JUL12

A1  250411 B610/Ramp/Stage 4/F-R-P Deck 12 25JUL12 09AUG12

A1  250124 B610/Ramp/Stage 4/Approach Slab 7 13AUG12 22AUG12

A1  250499 I-495/LEE HIGHWAY ON/OFF RAMPS 0 22AUG12

A1  250599 LEE HIGHWAY BRIDGE COMPLETE 0 22AUG12

Bridge B611  I-66

A1  257870 Superstructure Design B611 41 23JUN09 19AUG09

A1  256070 Substructure Design B611 36 30JUN09 19AUG09

A1  255670 B611 Superstructure 100% 0 20AUG09

A1  255770 VDOT Review Superstructure 100% B611 21 20AUG09 09SEP09

A1  256170 B611 Substructure 100% 0 20AUG09

A1  256270 VDOT Review Substructure 100% B611 21 20AUG09 09SEP09

A1  255870 1st Resubmittal Superstructure B611 10 10SEP09 24SEP09

A1  256370 1st Resubmittal Substructure B611 10 10SEP09 24SEP09

A1  255970 VDOT Design Review Superstructure Approval 21 25SEP09 15OCT09

A1  256470 VDOT Design Review Substructure Approval 21 25SEP09 15OCT09

A1  251788 Fab / Deliver Rebar B611 45 16OCT09 23DEC09

A1  256089 B611 Structural Steel Shop Drawings 30 16OCT09 01DEC09

2008 2009 2010 2011 2012 2013

B610/Abut W/Stage 3/Excavate

B610/Abut W/Stage 3/Piling

B610/Pier 1/Stage 3/Excavate

B610/Pier 1/Stage 3/Drilled Shafts

B610/Abut E/Stage 3/Excavate

B610/Abut W/Stage 3/Footing & Stem

B610/Abut E/Stage 3/Piling

B610/Pier 1/Stage 3/Cap & Columns(4-5)

B610/Abut E/Stage 3/Footing & Stem

B610/Stage 3/Erect Beams

B610/Deck & Parapet/Stage 3/F-R-P

B610/Ramp-Abut Piles

B610/Ramp-Abut MSE Wall

B610/Ramp-Abutment Pile Caps

B610/Ramp/Stage 4/Erect Beams

B610/Ramp/Stage 4/F-R-P Deck

B610/Ramp/Stage 4/Approach Slab

I-495/LEE HIGHWAY ON/OFF RAMPS COMPLETE

LEE HIGHWAY BRIDGE COMPLETE

Superstructure Design B611

Substructure Design B611

B611 Superstructure 100%

VDOT Review Superstructure 100% B611

B611 Substructure 100%

VDOT Review Substructure 100% B611

1st Resubmittal Superstructure B611

1st Resubmittal Substructure B611

VDOT Design Review Superstructure Approval B611

VDOT Design Review Substructure Approval B611

Fab / Deliver Rebar B611

B611 Structural Steel Shop Drawings
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A1253M87 Procure Structural Steel B611 120 02DEC09 03JUN10

A1  250254 B611/Existing Bridge/Stage 4/Demo 30 11APR12 25MAY12

A1  250701 B611/Abut A/Stage 1/Excavate 4 29MAY12 01JUN12

A1  250709 B611/Abut A/Stage 1/Piling 5 04JUN12 08JUN12

A1  250801 B611/Abut B/Stage 1/Excavate 2 04JUN12 05JUN12

A1  250614 B611/Const. MSE Abut A/Stage 1 15 12JUN12 03JUL12

A1  250909 B611/Abut B/Stage 1/Piling 5 12JUN12 18JUN12

A1  250814 B611/Const. MSE Abut B/Stage 1 15 19JUN12 12JUL12

A1  250714 B611 Abut. "A" Footing & Stem 11 05JUL12 23JUL12

A1  250901 B611/Pier 1/Stage 4/Excavate 1 13JUL12 13JUL12

A1  250914 B611 Const. Abut. B Footing & Stem 11 13JUL12 30JUL12

A1  250410 B611/Pier 1/Stage 4/Drilled Shafts 7 16JUL12 25JUL12

A1  250916 B611/Pier 1/Stage 4/Cap & Columns 12 26JUL12 13AUG12

A1  250912 B611/Stage 4/Erect Beams 12 14AUG12 30AUG12

A1  250711 B611/Deck & Parapet/Stage 4/F-R-P 40 31AUG12 02NOV12

Bridge B612  I-66

A1  255170 Superstructure Design B612 27 13MAY09 22JUN09

A1  254670 Substructure Design B612 23 19MAY09 22JUN09

A1  256570 B612 Superstructure 100% 0 23JUN09

A1  256670 VDOT Review Superstructure 100% B612 21 23JUN09 13JUL09

A1  257070 B612 Substructure 100% 0 23JUN09

A1  257170 VDOT Review Substructure 100% B612 21 23JUN09 13JUL09

A1  256770 1st Resubmittal Supersturcture B612 10 14JUL09 27JUL09

A1  257270 1st Resubmittal Substructure B612 10 14JUL09 27JUL09

A1  256870 VDOT Design Review Superstrcture Approval 21 28JUL09 17AUG09

A1  257370 VDOT Design Review Substructure Approval 21 28JUL09 17AUG09

A1  252088 Fab / Deliver Rebar B612 45 18AUG09 23OCT09

A1  256989 B612 Structural Steel Shop Drawings 30 18AUG09 30SEP09

A1253X87 B612 Procure Structural Steel 120 01OCT09 07APR10

A1  250554 B612  /Existing Deck /Demo Span 5&6 20 29MAY12 27JUN12

A1  250454 612 Demo Existing Pier 5 5 28JUN12 05JUL12

A1  250654 612 Demo Existing Abutment "A" 10 06JUL12 23JUL12

2008 2009 2010 2011 2012 2013

Procure Structural Steel B611

B611/Existing Bridge/Stage 4/Demo

B611/Abut A/Stage 1/Excavate

B611/Abut A/Stage 1/Piling

B611/Abut B/Stage 1/Excavate

B611/Const. MSE Abut A/Stage 1

B611/Abut B/Stage 1/Piling

B611/Const. MSE Abut B/Stage 1

B611 Abut. "A" Footing & Stem

B611/Pier 1/Stage 4/Excavate

B611 Const. Abut. B Footing & Stem

B611/Pier 1/Stage 4/Drilled Shafts

B611/Pier 1/Stage 4/Cap & Columns

B611/Stage 4/Erect Beams

B611/Deck & Parapet/Stage 4/F-R-P

Superstructure Design B612

Substructure Design B612

B612 Superstructure 100%

VDOT Review Superstructure 100% B612

B612 Substructure 100%

VDOT Review Substructure 100% B612

1st Resubmittal Supersturcture B612

1st Resubmittal Substructure B612

VDOT Design Review Superstrcture Approval B612

VDOT Design Review Substructure Approval B612

Fab / Deliver Rebar B612

B612 Structural Steel Shop Drawings

B612 Procure Structural Steel

B612  /Existing Deck /Demo Span 5&6

612 Demo Existing Pier 5

612 Demo Existing Abutment "A"
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Early
Finish

A1  250754  I/S WMATA Protection Demo O/hang Spans 1 30 24JUL12 06SEP12

A1  250809 612 Drive New Abutment "A" Piles 6 24JUL12 31JUL12

A1  250015 612 Construct MSE Abut. "A" 15 01AUG12 23AUG12

A1  251014 B612 Abut. "A" Footing & Stem 11 24AUG12 11SEP12

A1  372417 B612 Reconstruct Existing Pier 4 15 07SEP12 01OCT12

A1  251012 612 Erect New Span 5 10 02OCT12 17OCT12

A1  253018 B612 FRP Deck O/hang Spans 1 thru 4 10 02OCT12 17OCT12

A1  250140 B612 Replace Existing Joint Pier 4 5 18OCT12 25OCT12

A1  250811 612 FRP New Span 5 Deck 25 18OCT12 29NOV12

A1  250023 612 Slip Barrier 10 30NOV12 14DEC12

A1  252050 B612 Remove WMATA Protection 5 17DEC12 27DEC12

Bridge B613  I-66

A1  254270 Superstructure Design B613 62 22JAN09 20APR09

A1254D70 Substructure Design B613 53 04FEB09 20APR09

A1  257470 B613 Superstructure 100% 0 21APR09

A1  257570 VDOT Review Superstructure 100% 21 21APR09 11MAY09

A1  257970 B613 Substructure 100% 0 21APR09

A1  258080 VDOT Review Substructure 100%  B613 21 21APR09 11MAY09

A1  257670 1st Resubmittal Superstructure B613 10 12MAY09 26MAY09

A1  258170 1st Resubmittal Substructure B613 10 12MAY09 26MAY09

A1  257770 VDOT Design Review Superstructure Approval 21 27MAY09 16JUN09

A1  258270 VDOT Design Review Substructure Approval 21 27MAY09 16JUN09

A1  250088 Fab / Deliver Rebar B613 45 17JUN09 20AUG09

A1  257889 B613 Structural Steel Shop Drawings 30 17JUN09 30JUL09

A1254G87 B613 Procure Structural Steel 140 31JUL09 05MAR10

A1  251001 B613/Abut A/Stage 1/Excavate 2 22JUL10 23JUL10

A1  251201 B613/Pier 1/Stage 1/Excavate 1 26JUL10 26JUL10

A1  250510 B613/Pier 1/Stage 1/Drilled Shafts 9 27JUL10 06AUG10

A1  251301 B613/Pier 2/Stage 1/Excavate 1 27JUL10 27JUL10

A1  251401 B613/Pier 3/Stage 1/Excavate 2 28JUL10 29JUL10

A1  250810 B613/Pier 2/Stage 1/Drilled Shafts 9 09AUG10 23AUG10

A1  251016 B613/Pier 1/Stage 1/Cap & Columns 30 09AUG10 24SEP10

2008 2009 2010 2011 2012 2013

 I/S WMATA Protection Demo O/hang Spans 1 thru 4

612 Drive New Abutment "A" Piles

612 Construct MSE Abut. "A"

B612 Abut. "A" Footing & Stem

B612 Reconstruct Existing Pier 4

612 Erect New Span 5

B612 FRP Deck O/hang Spans 1 thru 4

B612 Replace Existing Joint Pier 4

612 FRP New Span 5 Deck

612 Slip Barrier

B612 Remove WMATA Protection

Superstructure Design B613

Substructure Design B613

B613 Superstructure 100%

VDOT Review Superstructure 100%

B613 Substructure 100%

VDOT Review Substructure 100%  B613

1st Resubmittal Superstructure B613

1st Resubmittal Substructure B613

VDOT Design Review Superstructure Approval B613

VDOT Design Review Substructure Approval B613

Fab / Deliver Rebar B613

B613 Structural Steel Shop Drawings

B613 Procure Structural Steel

B613/Abut A/Stage 1/Excavate

B613/Pier 1/Stage 1/Excavate

B613/Pier 1/Stage 1/Drilled Shafts

B613/Pier 2/Stage 1/Excavate

B613/Pier 3/Stage 1/Excavate

B613/Pier 2/Stage 1/Drilled Shafts

B613/Pier 1/Stage 1/Cap & Columns
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A1  251116 B613/Pier 2/Stage 1/Cap & Columns 30 24AUG10 07OCT10

A1  253810 B613/Pier 3/Stage 1/Drilled Shafts 12 24AUG10 09SEP10

A1  251216 B613/Pier 3/Stage 1/Cap & Columns 25 13SEP10 19OCT10

A1  251009 B613/Abut A/Stage 1/Piling 4 23SEP10 28SEP10

A1  251114 B613/Const. MSE Abut A/Stage 1 15 29SEP10 21OCT10

A1  251101 B613/Abut B/Stage 2/Excavate 2 21OCT10 22OCT10

A1  250115 B613 FRP Abut. "A" Pile Cap 5 22OCT10 28OCT10

A1  251501 B613/Pier 4/Stage 2/Excavate 1 25OCT10 25OCT10

A1  250910 B613/Pier 4/Stage 2/Drilled Shafts 12 26OCT10 12NOV10

A1  251316 B613/Pier 4/Stage 2/Cap & Columns 25 15NOV10 28DEC10

A1  251109 B613/Abut B/Stage 2/Piling 5 18APR11 25APR11

A1  251314 B613/Const. MSE Abut B/Stage 2 15 26APR11 17MAY11

A1  251214 B613 Construct Abut. "B" Footing & Stem 11 18MAY11 03JUN11

A1  251112 B613/Stage 2/Erect Beams 30 06JUN11 22JUL11

A1  250911 B613/Deck & Parapet/Stage 2/F-R-P 75 25JUL11 17NOV11

A1  250854 B613 Demo' Existing Bridge 30 18NOV11 11JAN12

Bridge B614  I-66

A1  250670 Superstructure Design B614 35 14MAY08 02JUL08

A1254B70 Substructure Design B614 29 22MAY08 02JUL08

A1  258370 VDOT Review Superstructure B614 21 03JUL08 23JUL08

A1  258470 B614 Superstructure 100% 0 03JUL08

A1  258770 B614 Substructure 100% 0 03JUL08

A1  258870 VDOT Review Substructure 100% B614 21 03JUL08 23JUL08

A1  250170 1st Resubmittal Superstructure B614 10 24JUL08 06AUG08

A1  258970 1st Resubmittal Substructure B614 10 24JUL08 06AUG08

A1  258570 VDOT Design Review Superstructure Approval 21 07AUG08 27AUG08

A1  259070 VDOT Design Review Substructure Approval 21 07AUG08 27AUG08

A1  251588 Fab / Deliver Rebar B614 45 28AUG08 03NOV08

A1  258689 B614 Structural Steel Shop Drawings 30 28AUG08 10OCT08

A1254C87 B614 Procure Structural Steel 120 14OCT08 15APR09

A1  250816 B614/Exist. Pier 1/Stage 1/Temp Support Column 10 30MAR09 13APR09

A1  250418 B614 Exist. Pier 2/Stage 1 / Temp. Support 10 14APR09 28APR09

2008 2009 2010 2011 2012 2013

B613/Pier 2/Stage 1/Cap & Columns

B613/Pier 3/Stage 1/Drilled Shafts

B613/Pier 3/Stage 1/Cap & Columns

B613/Abut A/Stage 1/Piling

B613/Const. MSE Abut A/Stage 1

B613/Abut B/Stage 2/Excavate

B613 FRP Abut. "A" Pile Cap

B613/Pier 4/Stage 2/Excavate

B613/Pier 4/Stage 2/Drilled Shafts

B613/Pier 4/Stage 2/Cap & Columns

B613/Abut B/Stage 2/Piling

B613/Const. MSE Abut B/Stage 2

B613 Construct Abut. "B" Footing & Stem

B613/Stage 2/Erect Beams

B613/Deck & Parapet/Stage 2/F-R-P

B613 Demo' Existing Bridge

Superstructure Design B614

Substructure Design B614

VDOT Review Superstructure B614

B614 Superstructure 100%

B614 Substructure 100%

VDOT Review Substructure 100% B614

1st Resubmittal Superstructure B614

1st Resubmittal Substructure B614

VDOT Design Review Superstructure Approval B614

VDOT Design Review Substructure Approval B614

Fab / Deliver Rebar B614

B614 Structural Steel Shop Drawings

B614 Procure Structural Steel

B614/Exist. Pier 1/Stage 1/Temp Support Column

B614 Exist. Pier 2/Stage 1 / Temp. Support Colum
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A1  250954 B614/Existing Bridge/Stage 1/North Demo 15 11AUG09 01SEP09

A1  250318 Install Long. Shoring Abut. B 5 02SEP09 09SEP09

A1  251601 B614/Abut A/Stage 1/Excavate 2 02SEP09 03SEP09

A1  251209 B614/Abut A/Stage 1/Piling 4 04SEP09 11SEP09

A1  252001 B614/Pier 1/Stage 1/Excavate 2 04SEP09 08SEP09

A1  251801 B614/Abut B/Stage 1/Excavate 8 11SEP09 23SEP09

A1  251414 B614 Construct MSE Abut A/Stage 1 15 14SEP09 05OCT09

A1  251010 B614/Pier 1/Stage 1/Drilled Shafts 12 24SEP09 13OCT09

A1  251409 B614/Abut B/Stage 1/Piling 4 24SEP09 29SEP09

A1  251614 B614/Construct MSE Abut B/Stage 1 15 30SEP09 23OCT09

A1  250515 B614 Construct Abut. A Pile Cap Stage 1 5 06OCT09 14OCT09

A1  250716 B614/Pier 1/Stage 1/Cap & Columns 12 14OCT09 30OCT09

A1  250616 B614 Construct Abut. B Pile Cap Stage 1 5 26OCT09 30OCT09

A1  250258 Relocate QGS Utility- Bridge 614 125 02NOV09 26MAY10

A1  251212 B614/Stage 1/Erect Beams 9 29JAN10 11FEB10

A1  251011 B614/Deck & Parapet/Stage 1/F-R-P 25 27MAY10 06JUL10

A1  251054 B614/Existing Bridge/Stage 2/South Demo 15 28JUL10 18AUG10

A1  250218 B614 Remove Long. Shoring Abutment B Stage 2 5 19AUG10 26AUG10

A1  251701 B614/Abut A/Stage 2/Excavate 2 19AUG10 23AUG10

A1  251309 B614/Abut A/Stage 2/Piling 2 24AUG10 25AUG10

A1  252101 B614/Pier 1/Stage 2/Excavate 2 24AUG10 25AUG10

A1  251514 B614/Construct MSE Abut A/Stage 2 15 26AUG10 17SEP10

A1  252210 B614/Pier 1/Stage 2/Drilled Shafts 8 26AUG10 07SEP10

A1  251901 B614/Abut B/Stage 2/Excavate 2 27AUG10 30AUG10

A1  251509 B614/Abut B/Stage 2/Piling 2 31AUG10 01SEP10

A1  251714 B614/Construct MSE Abut B/Stage 2 15 02SEP10 27SEP10

A1  251516 B614/Pier 1/Stage 2/Cap & Columns 15 08SEP10 30SEP10

A1  250415 B614 Construct Abut . A Pile Cap Stage 2 5 21SEP10 27SEP10

A1  250615 B614 Construct Abut. B pile Cap Stage 2 5 28SEP10 04OCT10

A1  251312 B614/Stage 2/Erect Beams 9 05JAN11 21JAN11

A1  251111 B614/Deck & Parapet/Stage 2/F-R-P 25 01MAR11 06APR11

2008 2009 2010 2011 2012 2013

B614/Existing Bridge/Stage 1/North Demo

Install Long. Shoring Abut. B

B614/Abut A/Stage 1/Excavate

B614/Abut A/Stage 1/Piling

B614/Pier 1/Stage 1/Excavate

B614/Abut B/Stage 1/Excavate

B614 Construct MSE Abut A/Stage 1

B614/Pier 1/Stage 1/Drilled Shafts

B614/Abut B/Stage 1/Piling

B614/Construct MSE Abut B/Stage 1

B614 Construct Abut. A Pile Cap Stage 1

B614/Pier 1/Stage 1/Cap & Columns

B614 Construct Abut. B Pile Cap Stage 1

Relocate QGS Utility- Bridge 614

B614/Stage 1/Erect Beams

B614/Deck & Parapet/Stage 1/F-R-P

B614/Existing Bridge/Stage 2/South Demo

B614 Remove Long. Shoring Abutment B Stage 2

B614/Abut A/Stage 2/Excavate

B614/Abut A/Stage 2/Piling

B614/Pier 1/Stage 2/Excavate

B614/Construct MSE Abut A/Stage 2

B614/Pier 1/Stage 2/Drilled Shafts

B614/Abut B/Stage 2/Excavate

B614/Abut B/Stage 2/Piling

B614/Construct MSE Abut B/Stage 2

B614/Pier 1/Stage 2/Cap & Columns

B614 Construct Abut . A Pile Cap Stage 2

B614 Construct Abut. B pile Cap Stage 2

B614/Stage 2/Erect Beams

B614/Deck & Parapet/Stage 2/F-R-P
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Start

Early
Finish

Bridge B615  I-66

A1  250270 Superstructure Design B615 54 03JUL08 23SEP08

A1  250470 Substructure Design B615 47 15JUL08 23SEP08

A1  259170 B615 Superstructure 100% 0 24SEP08

A1  259270 VDOT Review Superstructure 100% B615 21 24SEP08 14OCT08

A1  259670 B615 Substructure 100% 0 24SEP08

A1  259770 VDOT Review Substructure 100% B615 21 24SEP08 14OCT08

A1  259370 1st Resubmittal Superstructure B615 10 15OCT08 28OCT08

A1  259870 1st Resubmittal Substructure B615 10 15OCT08 28OCT08

A1  259470 VDOT Design Review Superstructure Approval 21 29OCT08 18NOV08

A1  259970 VDOT Design Review Substructure Approval 21 29OCT08 18NOV08

A1  251188 Fab / Deliver Rebar B615 45 19NOV08 03FEB09

A1  259589 B615 Structural Steel Shopdrawings 30 19NOV08 08JAN09

A1  250387 B615 Procure Structural Steel 120 12JAN09 07JUL09

A1  251154 B615/Existing Bridge/Stage 1/NORTH Demo 20 02SEP09 02OCT09

A1  250518 B615 Install Long. Shoring Abut. A 4 05OCT09 08OCT09

A1  250818 B615 Install Long. Shoring Abut. B 5 13OCT09 19OCT09

A1  252201 B615/Abut A/Stage 1/Excavate 3 13OCT09 15OCT09

A1  252601 B615/Pier 1/Stage 1/Excavate 1 16OCT09 16OCT09

A1  252310 B615/Pier 1/Stage 1/Drilled Shafts 10 19OCT09 02NOV09

A1  252801 B615/Pier 2/Stage 1/Excavate 1 19OCT09 19OCT09

A1  251609 B615/Abut A/Stage 1/Piling 6 21OCT09 28OCT09

A1  252901 B615/Pier 3/Stage 1/Excavate 1 21OCT09 21OCT09

A1  252401 B615/Abut B/Stage 1/Excavate 7 22OCT09 30OCT09

A1  251814 B615/Construct MSE Abut A/Stage 1 15 29OCT09 23NOV09

A1  251809 B615/Abut B/Stage 1/Piling 6 02NOV09 09NOV09

A1  251616 B615/Pier 1/Stage 1/Cap & Columns 12 03NOV09 23NOV09

A1  252510 B615/Pier 2/Stage 1/Drilled Shafts 8 03NOV09 16NOV09

A1  251916 B615/Pier 2/Stage 1/Cap & Columns 12 17NOV09 07DEC09

A1  252710 B615/Pier 3/Stage 1/Drilled Shafts 8 17NOV09 01DEC09

A1  250715 B615 Const. Abut. "A" Pile Cap/Backwall Stage 1 11 24NOV09 11DEC09

A1  252014 B615/Construct MSE Abut B/Stage 1 15 24NOV09 17DEC09

2008 2009 2010 2011 2012 2013

Superstructure Design B615

Substructure Design B615

B615 Superstructure 100%

VDOT Review Superstructure 100% B615

B615 Substructure 100%

VDOT Review Substructure 100% B615

1st Resubmittal Superstructure B615

1st Resubmittal Substructure B615

VDOT Design Review Superstructure Approval B615

VDOT Design Review Substructure Approval B615

Fab / Deliver Rebar B615

B615 Structural Steel Shopdrawings

B615 Procure Structural Steel

B615/Existing Bridge/Stage 1/NORTH Demo

B615 Install Long. Shoring Abut. A

B615 Install Long. Shoring Abut. B

B615/Abut A/Stage 1/Excavate

B615/Pier 1/Stage 1/Excavate

B615/Pier 1/Stage 1/Drilled Shafts

B615/Pier 2/Stage 1/Excavate

B615/Abut A/Stage 1/Piling

B615/Pier 3/Stage 1/Excavate

B615/Abut B/Stage 1/Excavate

B615/Construct MSE Abut A/Stage 1

B615/Abut B/Stage 1/Piling

B615/Pier 1/Stage 1/Cap & Columns

B615/Pier 2/Stage 1/Drilled Shafts

B615/Pier 2/Stage 1/Cap & Columns

B615/Pier 3/Stage 1/Drilled Shafts

B615 Const. Abut. "A" Pile Cap/Backwall Stage 1

B615/Construct MSE Abut B/Stage 1
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A1  252116 B615/Pier 3/Stage 1/Cap & Columns 12 14DEC09 04JAN10

A1  250915 B615 Const. Abut. B Pile Cap / Backwall Stage 1 11 05JAN10 25JAN10

A1  251412 B615/Stage 1/Erect Beams 15 12FEB10 08MAR10

A1  251211 B615/Deck & Parapet/Stage 1/F-R-P 35 27MAY10 22JUL10

A1  251254 B615/Existing Bridge/Stage 2/South Demo 20 28JUL10 26AUG10

A1  250618 B615 Remove Longitudinal Shoring Abut. A 2 27AUG10 30AUG10

A1  250718 B615 Remove Longitudinal Shoring Abut. B 3 27AUG10 31AUG10

A1  252301 B615/Abut A/Stage 2/Excavate 2 31AUG10 01SEP10

A1  251709 B615/Abut A/Stage 2/Piling 6 02SEP10 13SEP10

A1  252701 B615/Pier 1/Stage 2/Excavate 1 02SEP10 02SEP10

A1  253101 B615/Pier 2/Stage 2/Excavate 1 03SEP10 03SEP10

A1  253001 B615/Pier 3/Stage 2/Excavate 1 07SEP10 07SEP10

A1  252410 B615/Pier 1/Stage 2/Drilled Shafts 8 08SEP10 21SEP10

A1  252501 B615/Abut B/Stage 2/Excavate 2 08SEP10 09SEP10

A1  251909 B615/Abut B/Stage 2/Piling 6 14SEP10 22SEP10

A1  251914 B615/Construct MSE Abut A/Stage 2 15 14SEP10 05OCT10

A1  251716 B615/Pier 1/Stage 2/Cap & Columns 12 22SEP10 07OCT10

A1  252610 B615/Pier 2/Stage 2/Drilled Shafts 8 22SEP10 01OCT10

A1  252114 B615/Construct MSE Abut B/Stage 2 15 23SEP10 14OCT10

A1  252016 B615/Pier 2/Stage 2/Cap & Columns 12 04OCT10 21OCT10

A1  252810 B615/Pier 3/Stage 2/Drilled Shafts 8 04OCT10 14OCT10

A1  250815 B615 Const. Abut. A Pile Cap/Backwall Stage 2 11 06OCT10 22OCT10

A1  251015 B615 Const. Abut. B Pile Cap/Backwall Stage 2 11 15OCT10 01NOV10

A1  252216 B615/Pier 3/Stage 2/Cap & Columns 12 15OCT10 02NOV10

A1  251512 B615/Stage 2/Erect Beams 15 03NOV10 30NOV10

A1  251311 B615/Deck & Parapet/Stage 2/F-R-P 35 01DEC10 04APR11

Bridge B616  I-66

A1  250570 Superstructure Design B616 29 02JAN08 14FEB08

A1  250770 Substructure Design B616 24 09JAN08 14FEB08

A1  251570 B616 Superstructure 100% 0 15FEB08

A1  251670 VDOT Review Superstructure 100% B616 21 15FEB08 06MAR08

A1  252070 B616 Substructure 100% 0 15FEB08

2008 2009 2010 2011 2012 2013

B615/Pier 3/Stage 1/Cap & Columns

B615 Const. Abut. B Pile Cap / Backwall Stage 1

B615/Stage 1/Erect Beams

B615/Deck & Parapet/Stage 1/F-R-P

B615/Existing Bridge/Stage 2/South Demo

B615 Remove Longitudinal Shoring Abut. A

B615 Remove Longitudinal Shoring Abut. B

B615/Abut A/Stage 2/Excavate

B615/Abut A/Stage 2/Piling

B615/Pier 1/Stage 2/Excavate

B615/Pier 2/Stage 2/Excavate

B615/Pier 3/Stage 2/Excavate

B615/Pier 1/Stage 2/Drilled Shafts

B615/Abut B/Stage 2/Excavate

B615/Abut B/Stage 2/Piling

B615/Construct MSE Abut A/Stage 2

B615/Pier 1/Stage 2/Cap & Columns

B615/Pier 2/Stage 2/Drilled Shafts

B615/Construct MSE Abut B/Stage 2

B615/Pier 2/Stage 2/Cap & Columns

B615/Pier 3/Stage 2/Drilled Shafts

B615 Const. Abut. A Pile Cap/Backwall Stage 2

B615 Const. Abut. B Pile Cap/Backwall Stage 2

B615/Pier 3/Stage 2/Cap & Columns

B615/Stage 2/Erect Beams

B615/Deck & Parapet/Stage 2/F-R-P

Superstructure Design B616

Substructure Design B616

B616 Superstructure 100%

VDOT Review Superstructure 100% B616

B616 Substructure 100%
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A1  252370 VDOT Review Substructure 100% B616 21 15FEB08 06MAR08

A1  251770 1st Resubmittal Substructure B616 10 07MAR08 20MAR08

A1  251870 1st Resubmittal Superstructure B616 10 07MAR08 20MAR08

A1  252170 VDOT Design Review Substructure Approval 21 21MAR08 10APR08

A1  252270 VDOT Design Review Superstructure Approval 21 21MAR08 10APR08

A1  251088 Fab / Deliver Rebar B616 45 11APR08 17JUN08

A1  252489 B616 Structural Steel Shop Drawings 30 11APR08 27MAY08

A1  253401 B616/Pier 1/Stage 1/Excavate 2 11APR08 14APR08

A1  253010 B616 Drill & Test 48" Test  Shaft (Incl. Report) 25 15APR08 22MAY08

A1  253301 B616/Abut B/Stage 1/Excavate 2 15APR08 16APR08

A1  253201 B616/Abut A/Stage 1/Excavate 2 16MAY08 19MAY08

A1  252009 B616/Abut A/Stage 1/Piling 6 21MAY08 29MAY08

A1  252910 B616/Pier 1/Stage 1/Drilled Shafts 12 23MAY08 11JUN08

A1  250887 Procure Structural Steel 120 28MAY08 20NOV08

A1  252109 B616/Abut B/Stage 1/Piling 6 30MAY08 06JUN08

A1  251413 B616/Const. MSE Abut B/Stage 1 15 09JUN08 01JUL08

A1  252316 B616/Pier 1/Stage 1/Cap & Columns 15 12JUN08 03JUL08

A1  252214 B616/Const. MSE Abut A/Stage 1 15 18JUN08 11JUL08

A1  251215 B616 Const. Abut. "B" Pile Cap 5 02JUL08 09JUL08

A1  251115 B616 Const. Abut. "A" Pile Cap 5 14JUL08 18JUL08

A1  251612 B616/Stage 1/Erect Beams 12 21NOV08 11DEC08

A1  251411 B616/Deck & Parapet/Stage 1/F-R-P 45 12DEC08 30APR09

A1  251354 B616/Existing Bridge/Stage 2/Full Demo 31 28JUN11 15AUG11

Bridge B617  I-66

A1  250970 Superstructure Design B617 39 02JAN08 29FEB08

A1  251070 Substructure Design B617 33 10JAN08 29FEB08

A1  252670 VDOT Review Superstructure 100% B617 21 01MAR08 21MAR08

A1  253170 VDOT Review Substructure 100% B617 21 01MAR08 21MAR08

A1  252570 B617 Superstructure 100% 0 03MAR08

A1  253070 B617 Substructure 100% 0 03MAR08

A1  252770 1st Resubmittal Superstructure B617 10 24MAR08 04APR08

A1  253270 1st Resubmittal Substructure B617 10 24MAR08 04APR08

2008 2009 2010 2011 2012 2013

VDOT Review Substructure 100% B616

1st Resubmittal Substructure B616

1st Resubmittal Superstructure B616

VDOT Design Review Substructure Approval B616

VDOT Design Review Superstructure Approval B616

Fab / Deliver Rebar B616

B616 Structural Steel Shop Drawings

B616/Pier 1/Stage 1/Excavate

B616 Drill & Test 48" Test  Shaft (Incl. Report)

B616/Abut B/Stage 1/Excavate

B616/Abut A/Stage 1/Excavate

B616/Abut A/Stage 1/Piling

B616/Pier 1/Stage 1/Drilled Shafts

Procure Structural Steel

B616/Abut B/Stage 1/Piling

B616/Const. MSE Abut B/Stage 1

B616/Pier 1/Stage 1/Cap & Columns

B616/Const. MSE Abut A/Stage 1

B616 Const. Abut. "B" Pile Cap

B616 Const. Abut. "A" Pile Cap

B616/Stage 1/Erect Beams

B616/Deck & Parapet/Stage 1/F-R-P

B616/Existing Bridge/Stage 2/Full Demo

Superstructure Design B617

Substructure Design B617

VDOT Review Superstructure 100% B617

VDOT Review Substructure 100% B617

B617 Superstructure 100%

B617 Substructure 100%

1st Resubmittal Superstructure B617

1st Resubmittal Substructure B617

Sheet 48 of 111



Sheet 49 of 111

Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  250330 VDOT Design Review Substructure Approval 21 05APR08 25APR08

A1  252870 VDOT Design Review Superstructure Approval 21 05APR08 25APR08

A1  251688 Fab / Deliver Rebar B617 45 28APR08 01JUL08

A1  252989 B617 Structural Steel Shop Drawings 30 28APR08 10JUN08

A1  251187 B617 Procure Structural Steel 120 11JUN08 08DEC08

A1  253501 B617/Abut A/Stage 1/Excavate 2 02SEP09 03SEP09

A1  253701 B617/Pier 1/Stage 1/Excavate 2 04SEP09 08SEP09

A1  253801 B617/Pier 2/Stage 1/Excavate 2 09SEP09 11SEP09

A1  253601 B617/Abut B/Stage 1/Excavate 2 14SEP09 15SEP09

A1  252209 B617/Abut A/Stage 1/Piling 6 30SEP09 07OCT09

A1  252309 B617/Abut B/Stage 1/Piling 6 08OCT09 19OCT09

A1  252314 B617/Const. MSE Abut A/Stage 1/ 15 08OCT09 02NOV09

A1  252614 B617/Const. MSE Abut B/Stage 1 15 21OCT09 12NOV09

A1  252514 B617 Construct Abut. "A" Footing & Stem 11 03NOV09 19NOV09

A1  252714 B617 Const. Abut. "B" Footing & Stem 11 13NOV09 02DEC09

A1  253110 B617/Pier 1/Stage 1/Drilled Shafts 15 02DEC09 28DEC09

A1  252416 B617/Pier 1/Stage 1/Cap & Columns 20 29DEC09 01FEB10

A1  253210 B617/Pier 2/Stage 1/Drilled Shafts 15 29DEC09 25JAN10

A1  252516 B617/Pier 2/Stage 1/Cap & Columns 20 02FEB10 04MAR10

A1  251712 B617/Stage 1/Erect Beams 25 15APR10 24MAY10

A1  251511 B617/Deck & Parapet/Stage 1/F-R-P 60 25MAY10 26AUG10

A1  251454 B617/Existing Bridge/Stage 2/Full Demo 35 28JUN11 22AUG11

Bridge B618  I-66

A1  251270 Superstructure Design B618 15 21APR09 12MAY09

A1  251370 Substructure Design B618 12 24APR09 12MAY09

A1  253470 B618 Substructure 100% 0 13MAY09

A1  253570 VDOT Review Substructure 100% B618 21 13MAY09 02JUN09

A1  253870 B618 Superstructure 100% 0 13MAY09

A1  253970 VDOT Review Superstructure 100% B618 21 13MAY09 02JUN09

A1  253670 1st Resubmittal Substructure B618 10 03JUN09 16JUN09

A1  254070 1st Resubmittal Superstructure B618 10 03JUN09 16JUN09

A1  253770 VDOT Design Review Substructure Approval 21 17JUN09 07JUL09

2008 2009 2010 2011 2012 2013

VDOT Design Review Substructure Approval B617

VDOT Design Review Superstructure Approval B617

Fab / Deliver Rebar B617

B617 Structural Steel Shop Drawings

B617 Procure Structural Steel

B617/Abut A/Stage 1/Excavate

B617/Pier 1/Stage 1/Excavate

B617/Pier 2/Stage 1/Excavate

B617/Abut B/Stage 1/Excavate

B617/Abut A/Stage 1/Piling

B617/Abut B/Stage 1/Piling

B617/Const. MSE Abut A/Stage 1/

B617/Const. MSE Abut B/Stage 1

B617 Construct Abut. "A" Footing & Stem

B617 Const. Abut. "B" Footing & Stem

B617/Pier 1/Stage 1/Drilled Shafts

B617/Pier 1/Stage 1/Cap & Columns

B617/Pier 2/Stage 1/Drilled Shafts

B617/Pier 2/Stage 1/Cap & Columns

B617/Stage 1/Erect Beams

B617/Deck & Parapet/Stage 1/F-R-P

B617/Existing Bridge/Stage 2/Full Demo

Superstructure Design B618

Substructure Design B618

B618 Substructure 100%

VDOT Review Substructure 100% B618

B618 Superstructure 100%

VDOT Review Superstructure 100% B618

1st Resubmittal Substructure B618

1st Resubmittal Superstructure B618

VDOT Design Review Substructure Approval B618
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  254170 VDOT Design Review Superstructure Approval 21 17JUN09 07JUL09

A1  251888 Fab / Deliver Rebar B618 45 08JUL09 09SEP09

A1  254289 B618 Structural Steel Shop Drawings 30 08JUL09 18AUG09

A1  251487 B618 Procure Structural Steel 120 19AUG09 24FEB10

A1  254001 B618/Abut B/Stage 2/Excavate 2 05APR11 06APR11

A1  252509 B618/Abut B/Stage 2/Piling 3 07APR11 12APR11

A1  253901 B618/Abut A/Stage 3/Excavate 2 07APR11 08APR11

A1  251812 B618/Const. MSE Abut B/Stage 2 15 13APR11 04MAY11

A1  252409 B618/Abut A/Stage 3/Piling 3 13APR11 15APR11

A1  251415 B618 Const. Abut. "B" Pile Cap 5 05MAY11 12MAY11

A1  252814 B618/Const MSE Abut A/Stage 3 15 05MAY11 27MAY11

A1  251315 B618 Construct AButment "A" Pile Cap 5 31MAY11 06JUN11

A1  251912 B618/Stage 3/Erect Beams 3 07SEP11 12SEP11

A1  251611 B618/Deck & Parapet/Stage 3/F-R-P 40 13SEP11 14NOV11

Bridge B619  I-66

A1  254370 Superstructure Design B619 30 01DEC08 21JAN09

A1  254470 Substructure Design B619 25 08DEC08 21JAN09

A1  254570 B619 Substructure 100% 0 22JAN09

A1251E70 B619 Superstructure 100% 0 22JAN09

A1251F70 VDOT Review Superstructure 100%  B619 21 22JAN09 11FEB09

A1251J70 VDOT Review Substructure 100% B619 21 22JAN09 11FEB09

A1251G70 1st Resubmittal Superstructure B619 10 12FEB09 26FEB09

A1251K70 1st Resubmittal Substructure B619 10 12FEB09 26FEB09

A1251H70 VDOT Design Review Superstructure Approval 21 27FEB09 19MAR09

A1251L70 VDOT Design Review Substructure Approval 21 27FEB09 19MAR09

A1  251988 Fab / Deliver Rebar B619 45 20MAR09 22MAY09

A1254K89 B619 Structural Steel Shop Drawings 30 20MAR09 30APR09

A1254I87 B619 Procure Structural Steel 120 01MAY09 27OCT09

A1  251754 Demo Existing Bridge Str adjacent to Bridge 30 25JUL11 07SEP11

A1  254101 B619/Abut A/Stage 2/Excavate 2 08SEP11 12SEP11

A1  252609 B619/Abut A/Stage 2/Piling 4 13SEP11 16SEP11

A1  253014 B619/Const. MSE Abut A/Stage 2 15 13SEP11 04OCT11

2008 2009 2010 2011 2012 2013

VDOT Design Review Superstructure Approval B618

Fab / Deliver Rebar B618

B618 Structural Steel Shop Drawings

B618 Procure Structural Steel

B618/Abut B/Stage 2/Excavate

B618/Abut B/Stage 2/Piling

B618/Abut A/Stage 3/Excavate

B618/Const. MSE Abut B/Stage 2

B618/Abut A/Stage 3/Piling

B618 Const. Abut. "B" Pile Cap

B618/Const MSE Abut A/Stage 3

B618 Construct AButment "A" Pile Cap

B618/Stage 3/Erect Beams

B618/Deck & Parapet/Stage 3/F-R-P

Superstructure Design B619

Substructure Design B619

B619 Substructure 100%

B619 Superstructure 100%

VDOT Review Superstructure 100%  B619

VDOT Review Substructure 100% B619

1st Resubmittal Superstructure B619

1st Resubmittal Substructure B619

VDOT Design Review Superstructure Approval B619

VDOT Design Review Substructure Approval B619

Fab / Deliver Rebar B619

B619 Structural Steel Shop Drawings

B619 Procure Structural Steel

Demo Existing Bridge Str adjacent to Bridge B619

B619/Abut A/Stage 2/Excavate

B619/Abut A/Stage 2/Piling

B619/Const. MSE Abut A/Stage 2
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A1  254301 B619/Pier 1/Stage 2/Excavate 2 13SEP11 14SEP11

A1  253310 B619/Pier 1/Stage 2/Drilled Shafts 4 15SEP11 21SEP11

A1  254201 B619/Abut B/Stage 2/Excavate 2 15SEP11 16SEP11

A1  252709 B619/Abut B/Stage 2/Piling 2 19SEP11 21SEP11

A1  252616 B619/Pier 1/Stage 2/Cap & Columns 10 22SEP11 05OCT11

A1  253114 B619/Const. MSE Abut B/Stage 2 15 22SEP11 13OCT11

A1  250114 B619 Construct Abut. "A" Footing & Stem 9 05OCT11 18OCT11

A1  253214 B619 Const. Abut. "B" Footing & Stem 9 14OCT11 27OCT11

A1  252012 B619/Stage 2/Erect Beams 14 28OCT11 18NOV11

A1  251711 B619/Deck & Parapet/Stage 2/F-R-P 45 22NOV11 11APR12

Bridge B620  I-66

A1251M70 Superstructure Design B620 74 08AUG08 26NOV08

A1  251470 Substructure Design B620 64 25AUG08 26NOV08

A1251O70 VDOT Review Superstructure 100% B620 21 27NOV08 17DEC08

A1251T70 VDOT Review Substructure 100% B620 21 27NOV08 17DEC08

A1251N70 B620 Superstructure 100% 0 01DEC08

A1251S70 B620 Substructure 100% 0 01DEC08

A1251P70 1st Resubmittal Superstructure B620 10 18DEC08 07JAN09

A1251U70 1st Resubmittal Substructure B620 10 18DEC08 07JAN09

A1251Q70 VDOT Design Review Superstructure Approval 21 08JAN09 28JAN09

A1251V70 VDOT Design Review Substructure Approval 21 08JAN09 28JAN09

A1  250080 Pothole Near Pier 1 - Bridge 620 5 29JAN09 04FEB09

A1  250988 Fab / Deliver Rebar B620 45 29JAN09 02APR09

A1  254401 B620/Abut A/Stage 2/Excavate 2 29JAN09 30JAN09

A1251R89 B620 Structural Steel Shop Drawings 30 29JAN09 12MAR09

A1  252809 B620/Abut A/Stage 2/Piling 4 02FEB09 05FEB09

A1  254601 B620/Pier 1/Stage 2/Excavate 2 05FEB09 06FEB09

A1  254701 B620/Pier 2/Stage 2/Excavate 2 09FEB09 11FEB09

A1254M87 B620 Procure Structural Steel 100 13MAR09 05AUG09

A1  253314 B620/Const. MSE Abut A/Stage 2 15 03APR09 27APR09

A1  253414 B620 Const. Abut. "A" Footing & Stem 9 28APR09 08MAY09

A1  253410 B620/Pier 1/Stage 2/Drilled Shafts 6 15OCT10 25OCT10

2008 2009 2010 2011 2012 2013

B619/Pier 1/Stage 2/Excavate

B619/Pier 1/Stage 2/Drilled Shafts

B619/Abut B/Stage 2/Excavate

B619/Abut B/Stage 2/Piling

B619/Pier 1/Stage 2/Cap & Columns

B619/Const. MSE Abut B/Stage 2

B619 Construct Abut. "A" Footing & Stem

B619 Const. Abut. "B" Footing & Stem

B619/Stage 2/Erect Beams

B619/Deck & Parapet/Stage 2/F-R-P

Superstructure Design B620

Substructure Design B620

VDOT Review Superstructure 100% B620

VDOT Review Substructure 100% B620

B620 Superstructure 100%

B620 Substructure 100%

1st Resubmittal Superstructure B620

1st Resubmittal Substructure B620

VDOT Design Review Superstructure Approval B620

VDOT Design Review Substructure Approval B620

Pothole Near Pier 1 - Bridge 620

Fab / Deliver Rebar B620

B620/Abut A/Stage 2/Excavate

B620 Structural Steel Shop Drawings

B620/Abut A/Stage 2/Piling

B620/Pier 1/Stage 2/Excavate

B620/Pier 2/Stage 2/Excavate

B620 Procure Structural Steel

B620/Const. MSE Abut A/Stage 2

B620 Const. Abut. "A" Footing & Stem

B620/Pier 1/Stage 2/Drilled Shafts
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A1  254801 B620/Pier 3/Stage 2/Excavate 2 21OCT10 22OCT10

A1  254901 B620/Pier 4/Stage 2/Excavate 2 25OCT10 26OCT10

A1  252716 B620/Pier 1/Stage 2/Cap & Columns 10 26OCT10 08NOV10

A1  253510 B620/Pier 2/Stage 2/Drilled Shaft 7 26OCT10 03NOV10

A1  254501 B620/Abut B/Stage 2/Excavate 2 27OCT10 28OCT10

A1  252909 B620/Abut B/Stage 2/Piling 4 29OCT10 03NOV10

A1  252816 B620/Pier 2/Stage 2/ Column 5 04NOV10 12NOV10

A1  253514 B620/Const. MSE Abut B/Stage 2 15 04NOV10 01DEC10

A1  253610 B620/Pier 3/Stage 2/Drilled Shafts 10 04NOV10 22NOV10

A1  252916 B620/Pier 3/Stage 2/Column 10 23NOV10 08DEC10

A1  253710 B620/Pier 4/Stage 2/Drilled Shaft 7 23NOV10 03DEC10

A1  253614 B620 Const. Abut. "B" Footing & Stem 9 02DEC10 15DEC10

A1  253016 B620/Pier 4/Stage 2/Column 5 06DEC10 13DEC10

A1  252112 B620/Stage 2/Erect Beams 32 16DEC10 09FEB11

A1  251811 B620/Deck & Parapet/Stage 2/F-R-P 70 01MAR11 16JUN11

Bridge B621 WOD

A1  251970 Superstructure Design B621 31 24SEP08 06NOV08

A1251W70 B621 Superstructure 100% 0 07NOV08

A1251Y70 VDOT Review Superstructure 100% B621 21 07NOV08 27NOV08

A1254O70 Substructure Design B621 26 07NOV08 17DEC08

A1251Z70 1st Resubmittal Superstructure B621 10 01DEC08 12DEC08

A1252A70 VDOT Design Review Superstructure Approval 21 13DEC08 02JAN09

A1252D70 B621 Substructure 100% 0 18DEC08

A1252E70 VDOT Review Substructure 100% B621 21 18DEC08 07JAN09

A1  251288 Fab / Deliver Rebar B621 45 05JAN09 12MAR09

A1252C89 B621 Structural Steel Shop Drawings 30 05JAN09 19FEB09

A1252F70 1st Resubmittal Substructure B621 10 08JAN09 26JAN09

A1252G70 VDOT Design Review Substructure Approval 21 27JAN09 16FEB09

A1  250918 B621 Install Longitudinal Shoring Abut. "A" 3 17FEB09 19FEB09

A1254P87 B621 Procure Structural Steel 120 20FEB09 12AUG09

A1  251018 B621 Install Longitudinal Shoring Abut. "B" 3 23FEB09 25FEB09

A1  255001 B621/Abut A/Stage 1/Excavate 2 23FEB09 24FEB09

2008 2009 2010 2011 2012 2013

B620/Pier 3/Stage 2/Excavate

B620/Pier 4/Stage 2/Excavate

B620/Pier 1/Stage 2/Cap & Columns

B620/Pier 2/Stage 2/Drilled Shaft

B620/Abut B/Stage 2/Excavate

B620/Abut B/Stage 2/Piling

B620/Pier 2/Stage 2/ Column

B620/Const. MSE Abut B/Stage 2

B620/Pier 3/Stage 2/Drilled Shafts

B620/Pier 3/Stage 2/Column

B620/Pier 4/Stage 2/Drilled Shaft

B620 Const. Abut. "B" Footing & Stem

B620/Pier 4/Stage 2/Column

B620/Stage 2/Erect Beams

B620/Deck & Parapet/Stage 2/F-R-P

Superstructure Design B621

B621 Superstructure 100%

VDOT Review Superstructure 100% B621

Substructure Design B621

1st Resubmittal Superstructure B621

VDOT Design Review Superstructure Approval B621

B621 Substructure 100%

VDOT Review Substructure 100% B621

Fab / Deliver Rebar B621

B621 Structural Steel Shop Drawings

1st Resubmittal Substructure B621

VDOT Design Review Substructure Approval B621

B621 Install Longitudinal Shoring Abut. "A"

B621 Procure Structural Steel

B621 Install Longitudinal Shoring Abut. "B"

B621/Abut A/Stage 1/Excavate
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A1  251318 B621 Pier 1 Temporary Shoring 3 25FEB09 27FEB09

A1  253009 B621/Abut A/Stage 1/Piling 2 25FEB09 26FEB09

A1  251418 B621 Pier 2 Temporary Shoring 3 02MAR09 04MAR09

A1  255201 B621/Pier 1/Stage 1/Excavate 1 02MAR09 02MAR09

A1  253209 B621/Pier 1/Stage 1/Piling 2 03MAR09 04MAR09

A1  254114 B621/Pier 1/Stage 1/Footing 5 05MAR09 12MAR09

A1  255301 B621/Pier 2/Stage 1/Excavate 1 05MAR09 05MAR09

A1  254214 B621/Pier 2/Stage 1/Footing 5 06MAR09 13MAR09

A1  255101 B621/Abut B/Stage 1/Excavate 2 06MAR09 09MAR09

A1  253109 B621/Abut B/Stage 1/Piling 2 11MAR09 12MAR09

A1  253116 B621/Pier 1/Stage 1/Cap & Column 15 13MAR09 03APR09

A1  253714 B621/Const. MSE Abut A/Stage 1 10 13MAR09 27MAR09

A1  253914 B621/Const. MSE Abut B/Stage 1 10 13MAR09 27MAR09

A1  253216 B621/Pier 2/Stage 1/Cap & Column 15 16MAR09 06APR09

A1  251118 B621 Remove Temporary Shoring Abut's. A & B 4 30MAR09 02APR09

A1  253814 B621 Const. Abutment "A" Footing & Stem 9 30MAR09 09APR09

A1  254014 B621 Construct Abutment "B" Footing & Stem 9 30MAR09 09APR09

A1  251218 B621 Remove Temporary Shoring Piers 1 & 2 4 07APR09 13APR09

A1  250358 Relocate ATT - Bridge 621 60 10APR09 08JUN09

A1  252212 B621/Stage 1/Erect Beams 7 13AUG09 24AUG09

A1  251911 B621/Deck & Parapet/Stage 1/F-R-P 40 25AUG09 27OCT09

A1  251554 B621/Existing Bridge/Stage 1/Full Demo 15 13NOV09 08DEC09

Bridge B622 Idylwood Road

A1  253370 Superstructure Design B622 37 07NOV08 08JAN09

A1  252970 Substructure Design B622 31 18NOV08 08JAN09

A1252I70 VDOT Review Superstructure 100% B622 21 09JAN09 29JAN09

A1252N70 VDOT Review Substructure 100% B622 21 09JAN09 29JAN09

A1252H70 B622 Superstructure 100% 0 12JAN09

A1252M70 B622 Substructure 100% 0 12JAN09

A1252J70 1st Resubmittal Superstructure B622 10 30JAN09 12FEB09

A1252O70 1st Resubmittal Substructure B622 10 30JAN09 12FEB09

A1  259570 VDOT Design Review Substructure Approval 21 13FEB09 05MAR09

2008 2009 2010 2011 2012 2013

B621 Pier 1 Temporary Shoring

B621/Abut A/Stage 1/Piling

B621 Pier 2 Temporary Shoring

B621/Pier 1/Stage 1/Excavate

B621/Pier 1/Stage 1/Piling

B621/Pier 1/Stage 1/Footing

B621/Pier 2/Stage 1/Excavate

B621/Pier 2/Stage 1/Footing

B621/Abut B/Stage 1/Excavate

B621/Abut B/Stage 1/Piling

B621/Pier 1/Stage 1/Cap & Column

B621/Const. MSE Abut A/Stage 1

B621/Const. MSE Abut B/Stage 1

B621/Pier 2/Stage 1/Cap & Column

B621 Remove Temporary Shoring Abut's. A & B

B621 Const. Abutment "A" Footing & Stem

B621 Construct Abutment "B" Footing & Stem

B621 Remove Temporary Shoring Piers 1 & 2

Relocate ATT - Bridge 621

B621/Stage 1/Erect Beams

B621/Deck & Parapet/Stage 1/F-R-P

B621/Existing Bridge/Stage 1/Full Demo

Superstructure Design B622

Substructure Design B622

VDOT Review Superstructure 100% B622

VDOT Review Substructure 100% B622

B622 Superstructure 100%

B622 Substructure 100%

1st Resubmittal Superstructure B622

1st Resubmittal Substructure B622

VDOT Design Review Substructure Approval B622
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Orig
Dur
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Early
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A1252K70 VDOT Design Review Superstructure Approval 21 13FEB09 05MAR09

A1  251488 Fab / Deliver Rebar B622 45 06MAR09 07MAY09

A1252L89 B622 Structural Steel Shop Drawings 30 06MAR09 16APR09

A1254S87 B622 Procure Structural Steel 100 17APR09 10SEP09

A1  250062 Const Temp 2 Ln Brg & Temp Pier S of Idylwd Rd 35 28SEP09 23NOV09

A1  250458 Relocate CATV - Bridge 622 60 28SEP09 26NOV09

A1  250064 Constr Temp Detours @ Temp 2 Ln Brg @ 5 16APR10 23APR10

A1  251750 MOT: Shift Trfc to Temp 2 Ln Brg @ Idylwood Rd 2 26APR10 27APR10

A1  252718 B622 Install Longitudinal Shoring Abut. "A" 5 28APR10 04MAY10

A1  252818 Install Longitudinal Shoring Abut. "B" (622) 5 05MAY10 12MAY10

A1  252354 Demo Existing Idylwood Bridge & Pier @ B622 50 13MAY10 30JUL10

A1  259101 Excavation for Abutment "A" (622) 5 02AUG10 06AUG10

A1  254314 F/R/P Spread Footing - Abutments & Pier @ 16 09AUG10 01SEP10

A1  255401 Excavate Pier (B622) 3 09AUG10 12AUG10

A1  255501 Excavate Abut "B" (B622) 5 13AUG10 19AUG10

A1  250044 F/R/P  Substructures - Abutments & Pier @ 60 02SEP10 08DEC10

A1  250013 Set Bearings @ Bridge (B622) 2 09DEC10 13DEC10

A1  252312 Erect Structural Steel Bridge @  Bridge (B622) 12 14DEC10 04JAN11

A1  252011 F/R/P Bridge Deck @  Bridge (B622) 30 01MAR11 14APR11

A1  250224 F/R/P Approach Slabs @ Bridge (B622) 15 15APR11 06MAY11

A1  250123 F/R/P Parapets @ Bridge (B622) 10 09MAY11 24MAY11

A1  250040 Bridge Finishes @ Bridge (B622) 10 25MAY11 08JUN11

A1  251950 MOT Shift Trfc onto New Idylwood Bridge B622 2 09JUN11 13JUN11

A1  250162 Remove Temp 2 Ln Brg & Restore Idylwd Rd 16 14JUN11 07JUL11

A1  250399 IDYLWOOD CROSS-OVER STRUCTURE 0 07JUL11

Retaining Wall RW-1

A1  256801 Excav - Ret Wall 5-RW1 - SB 846+00-853+50, 21 04AUG10 03SEP10

A1  250129 Const/BF - RW 5-RW1 - SB 846+00-853+50, CIP 62 07SEP10 05APR11

Retaining Wall RW-2

A1  256901 Excav - Ret Wall 5-RW2 - SB 8+46-852+50, MSE 3 24APR12 26APR12

A1  250229 Const/BF - RW 5-RW2 - SB 8+46-852+50, MSE 28 04JUN12 17JUL12

A1  250032 Const Coping - RW 5-RW2 - SB 8+46-852+50, 6 18JUL12 26JUL12

2008 2009 2010 2011 2012 2013

VDOT Design Review Superstructure Approval B622

Fab / Deliver Rebar B622

B622 Structural Steel Shop Drawings

B622 Procure Structural Steel

Const Temp 2 Ln Brg & Temp Pier S of Idylwd Rd

Relocate CATV - Bridge 622

Constr Temp Detours @ Temp 2 Ln Brg @ Idylwood

MOT: Shift Trfc to Temp 2 Ln Brg @ Idylwood Rd

B622 Install Longitudinal Shoring Abut. "A"

Install Longitudinal Shoring Abut. "B" (622)

Demo Existing Idylwood Bridge & Pier @ B622

Excavation for Abutment "A" (622)

F/R/P Spread Footing - Abutments & Pier @  B622

Excavate Pier (B622)

Excavate Abut "B" (B622)

F/R/P  Substructures - Abutments & Pier @  B622

Set Bearings @ Bridge (B622)

Erect Structural Steel Bridge @  Bridge (B622)

F/R/P Bridge Deck @  Bridge (B622)

F/R/P Approach Slabs @ Bridge (B622)

F/R/P Parapets @ Bridge (B622)

Bridge Finishes @ Bridge (B622)

MOT Shift Trfc onto New Idylwood Bridge B622

Remove Temp 2 Ln Brg & Restore Idylwd Rd

IDYLWOOD CROSS-OVER STRUCTURE COMPLETE

Excav - Ret Wall 5-RW1 - SB 846+00-853+50, CIP

Const/BF - RW 5-RW1 - SB 846+00-853+50, CIP

Excav - Ret Wall 5-RW2 - SB 8+46-852+50, MSE

Const/BF - RW 5-RW2 - SB 8+46-852+50, MSE

Const Coping - RW 5-RW2 - SB 8+46-852+50, MSE
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Retaining Wall RW-3

A1  257001 Excav - Ret Wall 5-RW3 - NB 855+50-860+00, 3 24APR12 26APR12

A1  250329 Const/BF - RW 5-RW3 - NB 855+50-860+00, 20 18JUL12 16AUG12

A1  250132 Const Coping - RW 5-RW3 - NB 855+50-860+00, 6 17AUG12 27AUG12

Retaining Wall RW-4

A1  257101 Excav - Ret Wall 5-RW4 - SB 867+00-870+50, 5 04AUG10 11AUG10

A1  250429 Const/BF - RW 5-RW4 -SB 867+00-870+50, 9 12OCT10 25OCT10

A1  250232 Const Coping - RW 5-RW4 -SB 867+00-870+50, 4 26OCT10 29OCT10

Retaining Wall RW-5

A1  257201 Exc RW - 5-RW5 - SB & 66WS 3+50-10+00, Drill 6 04AUG10 12AUG10

A1  250529 Const/BF - RW 5-RW5 - SB & 66WS 30 13AUG10 29SEP10

Retaining Wall RW-6

A1  257301 Exc RW - 5-RW6 - NB 876+75-878+75, Drilled 1 06APR10 06APR10

A1  250629 Const/BF: RW 5-RW6 - NB 876+75-878+75, Drill 6 07APR10 15APR10

Retaining Wall RW-7

A1  257401 Exc - Ret Wall 5-RW7 - 66SW 5+75-13+00, Drill 4 24MAY10 27MAY10

A1  250729 Const/BF - RW 5-RW7 - 66SW 5+75-13+00, Drill 19 17JUN10 16JUL10

Retaining Wall RW-8

A1  257501 Exc - Ret Wall 5-RW8 - NB 879+50-888+50, 4 27APR10 30APR10

A1  250829 Const/BF - RW 5-RW8 - NB 879+50-888+50, 18 14JUL10 09AUG10

A1  250039 Const Moment Slab - RW 5-RW8 - NB 31 11AUG10 28SEP10

Retaining Wall RW-9

A1  257601 Exc - Ret Wall 5-RW9 - SB 884+50-885+60, MSE 1 09JUN10 09JUN10

A1  250929 Const/BF - RW 5-RW9 - SB 884+50-885+60, 7 30SEP10 08OCT10

A1  250139 Const Moment Slab - RW 5-RW9 - SB 4 12OCT10 15OCT10

Retaining Wall RW-10

A1  257701 Exc - Ret Wall 5-RW10 - 66SEH 19+00-24+00, 3 27APR10 29APR10

A1  251029 Const/BF - RW 5-RW10 - 66SEH 19+00-24+00, 15 18JUN10 13JUL10

A1  250239 Const Moment Slab: RW 5-RW10 - 66SEH 17 14JUL10 06AUG10

Retaining Wall RW-11

A1  257801 Exc - Ret Wall 5-RW11 - 66WNH 4+50-6+65, 1 27APR10 27APR10

A1  251129 Const/BF - RW 5-RW11 - 66WNH 4+50-6+65, 8 07JUN10 17JUN10

A1  250332 Const Coping - RW 5-RW11 - 66WNH 3 18JUN10 23JUN10

Retaining Wall RW-13

A1  257901 Exc - Ret Wall 5-RW13 - 66WN 14+50-17+00, 1 06APR10 06APR10

2008 2009 2010 2011 2012 2013

Excav - Ret Wall 5-RW3 - NB 855+50-860+00, MSE

Const/BF - RW 5-RW3 - NB 855+50-860+00, MSE

Const Coping - RW 5-RW3 - NB 855+50-860+00, MSE

Excav - Ret Wall 5-RW4 - SB 867+00-870+50, MSE

Const/BF - RW 5-RW4 -SB 867+00-870+50, MSE

Const Coping - RW 5-RW4 -SB 867+00-870+50, MSE

Exc RW - 5-RW5 - SB & 66WS 3+50-10+00, Drill Shf

Const/BF - RW 5-RW5 - SB & 66WS 3+50-10+00, DrSh

Exc RW - 5-RW6 - NB 876+75-878+75, Drilled Shf

Const/BF: RW 5-RW6 - NB 876+75-878+75, Drill Shf

Exc - Ret Wall 5-RW7 - 66SW 5+75-13+00, Drill Sh

Const/BF - RW 5-RW7 - 66SW 5+75-13+00, Drill Sh

Exc - Ret Wall 5-RW8 - NB 879+50-888+50, MSE

Const/BF - RW 5-RW8 - NB 879+50-888+50, MSE

Const Moment Slab - RW 5-RW8 - NB 879+50-888+50

Exc - Ret Wall 5-RW9 - SB 884+50-885+60, MSE

Const/BF - RW 5-RW9 - SB 884+50-885+60, MSE

Const Moment Slab - RW 5-RW9 - SB 884+50-885+60

Exc - Ret Wall 5-RW10 - 66SEH 19+00-24+00, MSE

Const/BF - RW 5-RW10 - 66SEH 19+00-24+00, MSE

Const Moment Slab: RW 5-RW10 - 66SEH 19+00-24+00

Exc - Ret Wall 5-RW11 - 66WNH 4+50-6+65, MSE

Const/BF - RW 5-RW11 - 66WNH 4+50-6+65, MSE

Const Coping - RW 5-RW11 - 66WNH 4+50-6+65, MSE

Exc - Ret Wall 5-RW13 - 66WN 14+50-17+00, MSE
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A1  251229 Const/BF - RW 5-RW13 - 66WN 14+50-17+00, 9 16SEP10 29SEP10

A1  250432 Const Coping - RW 5-RW13 - 66WN 3 30SEP10 04OCT10

Retaining Wall RW-14

A1  258001 Exc - Ret Wall 5-RW14 - 66SW 17+50-26+00, 37 24MAY10 21JUL10

A1  251329 Const/BF - RW 5-RW14 - 66SW 17+50-26+00, 28 26OCT10 31MAR11

A1  250532 Const Coping - RW 5-RW14 - 66SW 7 01APR11 12APR11

Retaining Wall RW-15

A1  258101 Exc - Ret Wall 5-RW15 - 66WSH 6 26OCT10 02NOV10

A1  251429 Const/BF - RW 5-RW15 - 66WSH 9 11MAY11 24MAY11

A1  250632 Const Coping: RW 5-RW15 66WSH 3 25MAY11 27MAY11

Retaining Wall RW-16

A1  258201 Exc - Ret Wall 5-RW16 - 66NWH 6 06APR10 14APR10

A1  251529 Const/BF - RW 5-RW16 - 66NWH 13 08OCT10 28OCT10

A1  250732 Const Coping - RW 5-RW16 - 66NWH 3 29OCT10 02NOV10

Retaining Wall RW-17

A1  258301 Exc - Ret Wall 5-RW17 - NB 918+25-922+00 Dr 2 06APR10 07APR10

A1  251629 Const/BF - RW 5-RW17 - NB 918+25-922+00 13 08APR10 28APR10

Retaining Wall RW-18A

A1  258401 Exc - Ret Wall 5-RW18A - 66NW 7+00-9+00 12 27MAY10 15JUN10

A1  251729 Const/BF - RW 5-RW18A - 66NW 7+00-9+00 11 16JUN10 01JUL10

A1  250832 Const Coping - RW 5-RW18A - 66NW 7+00-9+00 2 02JUL10 06JUL10

Retaining Wall RW-18B

A1  258501 Exc - Ret Wall 5-RW18B - 66NW 16+00-20+00, 1 27MAY10 27MAY10

A1  251829 Const/BF - RW 5-RW18B - 66NW 16+00-20+00, 12 28MAY10 16JUN10

Retaining Wall RW-19

A1  258601 Exc - Ret Wall 5-RW19 - NB 922+00-930+13, Dr 5 06APR10 13APR10

A1  251929 Const/BF - RW 5-RW19 - NB 922+00-930+13, Dr 16 29APR10 24MAY10

Retaining Wall RW-20

A1  258701 Exc - Ret Wall 5-RW20 - 66SEH 8+50-12+50, 2 14JUN10 15JUN10

A1  252029 Const/BF - RW 5-RW20 - 66SEH 8+50-12+50, 11 22JUL10 05AUG10

A1  250932 Const Coping - RW 5-RW20 - 66SEH 4 06AUG10 12AUG10

Retaining Wall RW-21

A1  258801 Exc - Ret Wall 5-RW21 - 66SEH 8+50-9+50, 1 14JUN10 14JUN10

A1  252129 Const/BF - RW 5-RW21 - 66SEH 8+50-9+50, 7 29SEP10 07OCT10

A1  251032 Const Coping - RW 5-RW21 - 66SEH 8+50-9+50, 1 08OCT10 08OCT10

2008 2009 2010 2011 2012 2013

Const/BF - RW 5-RW13 - 66WN 14+50-17+00, MSE

Const Coping - RW 5-RW13 - 66WN 14+50-17+00, MSE

Exc - Ret Wall 5-RW14 - 66SW 17+50-26+00, MSE

Const/BF - RW 5-RW14 - 66SW 17+50-26+00, MSE

Const Coping - RW 5-RW14 - 66SW 17+50-26+00, MSE

Exc - Ret Wall 5-RW15 - 66WSH 903+00-905+25, MSE

Const/BF - RW 5-RW15 - 66WSH 903+00-905+25, MSE

Const Coping: RW 5-RW15 66WSH 903+00-905+25, MSE

Exc - Ret Wall 5-RW16 - 66NWH 914+00-917+50, MSE

Const/BF - RW 5-RW16 - 66NWH 914+00-917+50, MSE

Const Coping - RW 5-RW16 - 66NWH 914+00-917+50

Exc - Ret Wall 5-RW17 - NB 918+25-922+00 Dr Sh

Const/BF - RW 5-RW17 - NB 918+25-922+00 Drill Sh

Exc - Ret Wall 5-RW18A - 66NW 7+00-9+00 MSE

Const/BF - RW 5-RW18A - 66NW 7+00-9+00 MSE

Const Coping - RW 5-RW18A - 66NW 7+00-9+00 MSE

Exc - Ret Wall 5-RW18B - 66NW 16+00-20+00, Dr Sh

Const/BF - RW 5-RW18B - 66NW 16+00-20+00, Dr Sh

Exc - Ret Wall 5-RW19 - NB 922+00-930+13, Dr Sh

Const/BF - RW 5-RW19 - NB 922+00-930+13, Dr Sh

Exc - Ret Wall 5-RW20 - 66SEH 8+50-12+50, MSE

Const/BF - RW 5-RW20 - 66SEH 8+50-12+50, MSE

Const Coping - RW 5-RW20 - 66SEH 8+50-12+50, MSE

Exc - Ret Wall 5-RW21 - 66SEH 8+50-9+50, MSE

Const/BF - RW 5-RW21 - 66SEH 8+50-9+50, MSE

Const Coping - RW 5-RW21 - 66SEH 8+50-9+50, MSE
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Retaining Wall RW-22

A1  258901 Exc - Ret Wall 5-RW22 - 66ES 18+00-22+00, 2 28APR10 29APR10

A1  252229 Const/BF - RW 5-RW22 - 66ES 18+00-22+00, 13 26AUG10 15SEP10

A1  250339 Const Moment Slab - RW 5-RW22 - 66ES 14 16SEP10 06OCT10

Retaining Wall RW-23

A1  259001 Exc - Ret Wall 5-RW23 - 66ES 18+00-21+00, 2 28APR10 29APR10

A1  252329 Const/BF - RW 5-RW23 - 66ES 18+00-21+00, 12 06AUG10 25AUG10

A1  250439 Const Moment Slab - RW 5-RW23 - 66ES 10 26AUG10 09SEP10

Sound Wall SW-1

A125SW88 Fab / Deliver Sound Wall Panels 45 22APR08 25JUN08

A1  250060 Sound Wall  5-SW1 NB Sta. 6+00 - 11+50 41 28FEB11 29APR11

Sound Wall SW-2

A1  256088 Fab / Deliver Sound Wall Panels 45 22APR08 25JUN08

A1  250260 Sound Wall  5-SW2 NB Sta. 917+00 - 933+50 49 06DEC10 25FEB11

Sound Wall SW-3B

A1  256288 Fab / Delivere Sound Wall Panels 45 22APR08 25JUN08

A1  250460 Sound Wall  5-SW3B SB Sta. 873+00 - 10+00 49 05NOV10 01FEB11

Sound Wall SW-4

A1  256388 Fab / Deliver Sound Wall Panels 45 22APR08 25JUN08

A1  250360 Sound Wall  5-SW4 SB Sta. 845+00 - 859+00 46 22AUG11 31OCT11

Sound Wall SW-5

A1  256488 Fab / Deliver Sound Wall Panels 45 22APR08 25JUN08

A1  250560 Sound Wall  5-SW5 111+00 (66 W) - 119+50 70 02MAY11 18AUG11

Sound Wall SW-6

A1  256588 Fab / Deliver Sound Wall Panels 45 22APR08 25JUN08

A1  250660 Sound Wall  5-SW6 SB 921+00 - 930+00 52 01NOV11 31JAN12

Sound Wall SW-7

A1  250588 Fab / Deliver Sound Wall Panels 45 22APR08 25JUN08

A1  250760 Sound Wall  5-SW7 SB Sta. 933+25 - 935+75 31 27MAY10 15JUL10

Sound Wall SW-8

A1  250688 Fab / Deliver Sound Wall Panels 45 22APR08 25JUN08

A1  250160 Sound Wall  5-SW8 NB Sta. 864+00 - 150+00 88 16JUL10 03DEC10

Box Culvert @ 855+00 NB

A1  251518 SOE B.Culvert 6x4 NB @855+00 Sect-5 22 21NOV08 31DEC08

A1  255601 Stru.Exc/Bed.Mat'l B.Culvert6x4 NB @855+00 10 02JAN09 21JAN09

2008 2009 2010 2011 2012 2013

Exc - Ret Wall 5-RW22 - 66ES 18+00-22+00, MSE

Const/BF - RW 5-RW22 - 66ES 18+00-22+00, MSE

Const Moment Slab - RW 5-RW22 - 66ES 18+00-22+00

Exc - Ret Wall 5-RW23 - 66ES 18+00-21+00, MSE

Const/BF - RW 5-RW23 - 66ES 18+00-21+00, MSE

Const Moment Slab - RW 5-RW23 - 66ES 18+00-21+00

Fab / Deliver Sound Wall Panels

Sound Wall  5-SW1 NB Sta. 6+00 - 11+50 (66ES)

Fab / Deliver Sound Wall Panels

Sound Wall  5-SW2 NB Sta. 917+00 - 933+50 (66E)

Fab / Delivere Sound Wall Panels

Sound Wall  5-SW3B SB Sta. 873+00 - 10+00

Fab / Deliver Sound Wall Panels

Sound Wall  5-SW4 SB Sta. 845+00 - 859+00

Fab / Deliver Sound Wall Panels

Sound Wall  5-SW5 111+00 (66 W) - 119+50 (66NW)

Fab / Deliver Sound Wall Panels

Sound Wall  5-SW6 SB 921+00 - 930+00

Fab / Deliver Sound Wall Panels

Sound Wall  5-SW7 SB Sta. 933+25 - 935+75

Fab / Deliver Sound Wall Panels

Sound Wall  5-SW8 NB Sta. 864+00 - 150+00

SOE B.Culvert 6x4 NB @855+00 Sect-5

Stru.Exc/Bed.Mat'l B.Culvert6x4 NB @855+00 Sect-
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A1  250033 Set/Bkfill B.Culvert6x4 NB @855+00 Sect-5 15 16MAR09 06APR09

Box Culvert @ 866+00 NB

A1  251718 SOE B.Culvert 5x5 NB @866+00 Sect-5 15 02JAN09 28JAN09

A1  251818 SOE J.Cham./Box 50x25 NB @866+00 Sect-5 25 29JAN09 09MAR09

A1  255801 Stru.Exc/Bed.Mat'l B.Culvert5x5 NB @866+00 5 29JAN09 04FEB09

A1  255901 Stru.Exc/Bed.Mat'l J.Cham./Box50x25 15 11MAR09 01APR09

A1  250233 Set/Bkfill B.Culvert5x5 NB @866+00 Sect-5 10 16MAR09 30MAR09

Box Culvert @ 892+00 - 906+00 NB

A1  252218 SOE B.Culvert3x8x6 NB@892+00-906+00/I-66 176 09SEP08 25JUN09

A1  256301 Stru.Exc/Bed. 160 17OCT08 08JUL09

A1  250733 F/R/P &Bkfill B.Culvert3x8x6NB@892+00-906+00 165 08DEC08 01SEP09

Box Culvert @ 885+00 NB

A1  252118 SOE B.Culvert6x4 NB-Left @885+00 Sect-5 15 12JUN09 06JUL09

A1  256201 Stru.Exc/Bed.Mat'l B.Culvert6x4 NB-L@885+00 5 07JUL09 14JUL09

A1  250633 Set/Bkfill B.Culvert6x4 NB-Left @885+00 Sect-5 10 15JUL09 29JUL09

Box Culvert @ 913+00 SB

A1  252318 SOE B.Culvert6x6 NB @913+00 Sect-5 25 07JUL09 13AUG09

A1  256401 Stru.Exc/Bed.Mat'l B.Culvert6x6 NB@913+00 10 14AUG09 28AUG09

A1  250833 Set/Bkfill B.Culvert6x6 NB @913+00 Sect-5 20 31AUG09 30SEP09

Box Culvert @ 914+00 NB

A1  252418 SOE B.Culvert6x6 NB @914+00 Sect-5 35 14AUG09 07OCT09

A1  256501 Stru.Exc/Bed.Mat'l B.Culvert6x6 NB@914+00 15 08OCT09 02NOV09

A1  250933 Set/Bkfill B.Culvert6x6 NB @914+00 Sect-5 30 03NOV09 13APR10

Box Culvert @ 919+00SB

A1  252618 SOE B.Culvert2x6x6 SB@919+00 Sect-5 20 17MAR09 15APR09

A1  256701 Stru.Exc/Bed.Mat'l B.Culvert2x6x6 SB@919+00 10 16APR09 30APR09

A1  251133 F/R/P &Bkfill B.Culvert2x6x6 SB@919+00 Sect-5 55 01MAY09 28JUL09

Box Culvert @ 915+00 Median

A1  252518 SOE B.Culvert2x6x6 Median@915+00 Sect-5 20 16APR09 15MAY09

A1  256601 Stru.Exc/Bed B.Culvert2x6x6 Median@915+00 18 18MAY09 15JUN09

A1  251033 F/R/P &Bkfill B.Culvert2x6x6 Median@915+00 60 16JUN09 17SEP09

Box Culvert @ 855+00 SB

A1  251618 SOE B.Culvert 6x4 SB @855+00 Sect-5 15 28JAN09 19FEB09

A1  255701 Stru.Exc/Bed.Mat'l B.Culvert6x4 SB @855+00 5 23FEB09 27FEB09

2008 2009 2010 2011 2012 2013

Set/Bkfill B.Culvert6x4 NB @855+00 Sect-5

SOE B.Culvert 5x5 NB @866+00 Sect-5

SOE J.Cham./Box 50x25 NB @866+00 Sect-5

Stru.Exc/Bed.Mat'l B.Culvert5x5 NB @866+00 S-5

Stru.Exc/Bed.Mat'l J.Cham./Box50x25 NB@866+00S-5

Set/Bkfill B.Culvert5x5 NB @866+00 Sect-5

SOE B.Culvert3x8x6 NB@892+00-906+00/I-66 S-5

Stru.Exc/Bed. B.Culvert3x8x6NB@892+00-906+00 S-5

F/R/P &Bkfill B.Culvert3x8x6NB@892+00-906+00 S-5

SOE B.Culvert6x4 NB-Left @885+00 Sect-5

Stru.Exc/Bed.Mat'l B.Culvert6x4 NB-L@885+00 S-5

Set/Bkfill B.Culvert6x4 NB-Left @885+00 Sect-5

SOE B.Culvert6x6 NB @913+00 Sect-5

Stru.Exc/Bed.Mat'l B.Culvert6x6 NB@913+00 Sect-5

Set/Bkfill B.Culvert6x6 NB @913+00 Sect-5

SOE B.Culvert6x6 NB @914+00 Sect-5

Stru.Exc/Bed.Mat'l B.Culvert6x6 NB@914+00 Sect-5

Set/Bkfill B.Culvert6x6 NB @914+00 Sect-5

SOE B.Culvert2x6x6 SB@919+00 Sect-5

Stru.Exc/Bed.Mat'l B.Culvert2x6x6 SB@919+00 S-5

F/R/P &Bkfill B.Culvert2x6x6 SB@919+00 Sect-5

SOE B.Culvert2x6x6 Median@915+00 Sect-5

Stru.Exc/Bed B.Culvert2x6x6 Median@915+00 Sect-5

F/R/P &Bkfill B.Culvert2x6x6 Median@915+00 S-5

SOE B.Culvert 6x4 SB @855+00 Sect-5

Stru.Exc/Bed.Mat'l B.Culvert6x4 SB @855+00 S-5
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A1  250133 Set/Bkfill B.Culvert 6x4 SB @855+00 Sect-5 10 16MAR09 30MAR09

Box Culvert @ 866+00 SB

A1  252918 SOE B.Culvert 5x5 SB @866+00 Sect-5 15 23FEB09 16MAR09

A1  256001 Stru.Exc/Bed.Mat'l B.Culvert5x5 SB @866+00 5 17MAR09 24MAR09

A1  250433 Set/Bkfill B.Culvert5x5 SB @866+00 Sect-5 10 25MAR09 07APR09

Box Culvert @ 675+00 NB

A1  250333 F/R/P &Bkfill J.Cham./Box50x25 NB @866+00 25 02APR09 08MAY09

Box Culvert @ 885+00 NB

A1  252018 SOE B.Culvert3x8x8 NB @885+00 Sect-5 60 11MAR09 11JUN09

A1  256101 Stru.Exc/Bed.Mat'l B.Culvert3x8x8 NB@885+00 25 11MAR09 16APR09

A1  250533 F/R/P &Bkfill B.Culvert3x8x8 NB @885+00 80 17APR09 21AUG09

PROJECT SECTION 6 Sta. 940+00 to 1010+00

Section 6

A1  360099 Start of Design Section 6 0 02JAN08

A1  360671 Clear & Grub Plans Section 6 38 02JAN08 28FEB08

A1  360771 ROW Plans Section 6 10 02JAN08 15JAN08

A1  361371 Ductbank Design Section 6 10 02JAN08 15JAN08

A1  361571 Sound Walls Design Section 6 11 02JAN08 16JAN08

A1  361671 Retaining Wall Plans Design Section 6 47 02JAN08 12MAR08

A1  361771 MOT Plans Design Section 6 25 02JAN08 07FEB08

A1  362071 ROW 100% Section 6 0 16JAN08

A1  362171 VDOT Review ROW 100% Section 6 21 16JAN08 05FEB08

A1  364471 Ductbank 100% Section 6 0 16JAN08

A1  364571 VDOT Review Ductbank 100% Section 6 21 16JAN08 05FEB08

A1  363671 Sound Walls 100% Section 6 0 17JAN08

A1  363771 VDOT Review Sound Walls 100% Section 6 21 17JAN08 06FEB08

A1  362271 1st Resubmittal ROW Plan Section 6 10 06FEB08 21FEB08

A1  364671 1st Resubmittal Ductbank Section 6 10 06FEB08 21FEB08

A1  363871 1st Resubmittal Sound Walls Section 6 10 07FEB08 22FEB08

A1  362871 MOT 100% Section 6 0 08FEB08

A1  362971 VDOT Review MOT 100% Section 6 21 08FEB08 28FEB08

A1  362371 VDOT Design Review ROW Approval Section 6 21 22FEB08 13MAR08

A1  364771 VDOT Design Review Ductbank Approval Sec. 6 21 22FEB08 13MAR08

2008 2009 2010 2011 2012 2013

Set/Bkfill B.Culvert 6x4 SB @855+00 Sect-5

SOE B.Culvert 5x5 SB @866+00 Sect-5

Stru.Exc/Bed.Mat'l B.Culvert5x5 SB @866+00 S-5

Set/Bkfill B.Culvert5x5 SB @866+00 Sect-5

F/R/P &Bkfill J.Cham./Box50x25 NB @866+00 Sect-5

SOE B.Culvert3x8x8 NB @885+00 Sect-5

Stru.Exc/Bed.Mat'l B.Culvert3x8x8 NB@885+00 S-5

F/R/P &Bkfill B.Culvert3x8x8 NB @885+00 Sect-5

Start of Design Section 6

Clear & Grub Plans Section 6

ROW Plans Section 6

Ductbank Design Section 6

Sound Walls Design Section 6

Retaining Wall Plans Design Section 6

MOT Plans Design Section 6

ROW 100% Section 6

VDOT Review ROW 100% Section 6

Ductbank 100% Section 6

VDOT Review Ductbank 100% Section 6

Sound Walls 100% Section 6

VDOT Review Sound Walls 100% Section 6

1st Resubmittal ROW Plan Section 6

1st Resubmittal Ductbank Section 6

1st Resubmittal Sound Walls Section 6

MOT 100% Section 6

VDOT Review MOT 100% Section 6

VDOT Design Review ROW Approval Section 6

VDOT Design Review Ductbank Approval Sec. 6
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  363971 VDOT Design Review Sound Walls Approval 21 23FEB08 14MAR08

A1  361271 Final Roadway Design Section 6 121 29FEB08 25AUG08

A1  361471 Grading & Drainage Plans Section 6 109 29FEB08 06AUG08

A1  362471 Clear & Grub 100% Section 6 0 29FEB08

A1  362571 VDOT Review Clear & Grub !00% Section 6 21 29FEB08 20MAR08

A1  363071 1st Resubmittal MOT Section 6 10 29FEB08 13MAR08

A1  363271 Retaining Walls 100% Section 6 0 13MAR08

A1  363371 VDOT Reveiw Retaining Walls 100% Section 6 21 13MAR08 02APR08

A1  363171 VDOT Design Review MOT Approval Section 6 21 14MAR08 03APR08

A1  362771 1st Resubmittal Clear & Grub Section 6 10 21MAR08 03APR08

A1  363471 1st Resubmittal Retaining Walls Section 6 10 03APR08 16APR08

A1  362671 VDOT Design Review Clear & Grub Approval 21 04APR08 24APR08

A1  363571 VDOT Design Review Ret. Walls Approval Sec. 6 21 17APR08 07MAY08

A1  364071 Drainage/Grading 100% Section 6 0 07AUG08

A1  364171 VDOT Review Drainage/Grading 100% Section 6 21 07AUG08 27AUG08

A1  364871 Final Roadway 100% Section 6 0 26AUG08

A1  364971 VDOT Review Final Roadway 100% Section 6 21 26AUG08 15SEP08

A1  364271 1st Resubmittal Drainage/Grading Section 6 10 28AUG08 11SEP08

A1  364371 VDOT Design Review Drain/Grading Approval 21 12SEP08 02OCT08

A1  365071 1st Resubmittal Final Roadway Section 6 10 16SEP08 30SEP08

A1  365171 VDOT Design Review Final Roadway Approval 21 01OCT08 21OCT08

Section Work

A1  360258 Jack 24" Lateral 990+00 420' 30 17MAR08 30APR08

A1  360358 Install 12" Waterpipe 990+00 630' 15 17MAR08 07APR08

A1  360458 Install 12" Waterpipe 990+00 90' 15 17MAR08 07APR08

A1  360050 MOT: Initial Temp Barr/Temp Stripe/E&S, NB Sec 14 04APR08 25APR08

A1  360150 MOT: Initial Temp Barr/Temp Stripe/E&S, SB Sec 14 14MAY08 04JUN08

A1  360135 Clear & Grub SB Section - 6 34 04SEP08 28OCT08

A1  360035 Clear & Grub NB Section - 6 34 09SEP08 31OCT08

A1  360128 Exc/Inst/Bkf Deep Drng Pipe SB Sec 6 30 29OCT08 17DEC08

A1  360138 Exc/Place/BkF Deep Struct. SB Sec. 6 15 16MAR09 06APR09

A1  360303 Embankment SB Sta. 995+00-1024+00 101 28MAY09 03NOV09

2008 2009 2010 2011 2012 2013

VDOT Design Review Sound Walls Approval Sec. 6

Final Roadway Design Section 6

Grading & Drainage Plans Section 6

Clear & Grub 100% Section 6

VDOT Review Clear & Grub !00% Section 6

1st Resubmittal MOT Section 6

Retaining Walls 100% Section 6

VDOT Reveiw Retaining Walls 100% Section 6

VDOT Design Review MOT Approval Section 6

1st Resubmittal Clear & Grub Section 6

1st Resubmittal Retaining Walls Section 6

VDOT Design Review Clear & Grub Approval Sec. 6

VDOT Design Review Ret. Walls Approval Sec. 6

Drainage/Grading 100% Section 6

VDOT Review Drainage/Grading 100% Section 6

Final Roadway 100% Section 6

VDOT Review Final Roadway 100% Section 6

1st Resubmittal Drainage/Grading Section 6

VDOT Design Review Drain/Grading Approval Sec. 6

1st Resubmittal Final Roadway Section 6

VDOT Design Review Final Roadway Approval Sec. 6

Jack 24" Lateral 990+00 420'

Install 12" Waterpipe 990+00 630'

Install 12" Waterpipe 990+00 90'

MOT: Initial Temp Barr/Temp Stripe/E&S, NB Sec 6

MOT: Initial Temp Barr/Temp Stripe/E&S, SB Sec 6

Clear & Grub SB Section - 6

Clear & Grub NB Section - 6

Exc/Inst/Bkf Deep Drng Pipe SB Sec 6

Exc/Place/BkF Deep Struct. SB Sec. 6

Embankment SB Sta. 995+00-1024+00
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  360102 Excavation NB Sta. 992+00-1022+50 38 24JUN09 21AUG09

A1  360082 ROW Aquisition Activity 126 09JUL09 20JAN10

A1  360028 Exc/Inst/Bkf Deep Drng Pipe NB Sec 6 8 24AUG09 02SEP09

A1  360038 Exc/Place/BkF Deep Struct. NB Sec. 6 10 03SEP09 18SEP09

A1  360302 Excavation SB Sta. 995+00-1024+00 98 22SEP09 16JUN10

A1  360356 Construct Ramp LPK West 30 29OCT09 07APR10

A1  360103 Embankment NB Sta. 992+00-1022+50 23 13NOV09 12APR10

A1  360202 Excavation SB Sta. 897+50-995+00 47 16MAR10 26MAY10

A1  360203 Embankment SB Sta. 897+50-995+00 28 16MAR10 27APR10

A1  360003 Embankment NB Sta. 901+00-992+00 88 06APR10 23AUG10

A1  360656 Construct Ramp LNE 18 08APR10 05MAY10

A1  360002 Excavation NB Sta. 901+00-992+00 98 24MAY10 25OCT10

A1  360228 Exc/Inst/Bkf Surf Drng Pipe NB Sec 6 20 24MAY10 23JUN10

A1  360756 Construct Ramp LWS 18 02JUN10 29JUN10

A1  360238 Exc/Place/ BkF Surf Struct. NB Sec. 6 10 24JUN10 08JUL10

A1  360328 Exc/Inst/Bkf Surf Drng Pipe SB Sec 6 20 24JUN10 26JUL10

A1  360856 Construct Ramp LSE 18 30JUN10 28JUL10

A1  360234 Place/BkFil Roadway Underdrain/BkFill NB Sec. 6 6 12JUL10 19JUL10

A1  360338 Exc/Place/BkF Surf Struct. SB Sec. 6 15 27JUL10 17AUG10

A1  360134 Place/BkFill Roadway Underdrain SB Sec. 6 6 18AUG10 26AUG10

A1  360026 Place Subbase NB GP, Sec 6 45 22OCT10 25APR11

A1  360119 Communications Dtbk & F.O. Line - SB, Section 6 45 21JAN11 28MAR11

A1  360120 RdSide Conduit/Pullbox/Conductor SB Sec. 6 45 21JAN11 28MAR11

A1  361056 Construct Ramp LPK East 35 28MAR11 18MAY11

A1  360019 Communications Dtbk & F.O. Line - NB, Section 45 29MAR11 01JUN11

A1  360020 RdSide Conduit/Pullbox/Conductor NB Sec. 6 45 29MAR11 01JUN11

A1  360126 Place Subbase SB GP, Sec 6 45 26APR11 05JUL11

A1  360456 Construct Ramp LES 25 19MAY11 28JUN11

A1  360007 Base & Intermediate Asph Pvmt Courses, NB 41 02JUN11 04AUG11

A1  360556 Construct Ramp LNW 30 29JUN11 15AUG11

A1  360107 Base & Intermediate Asph Pvmt Courses, SB 39 06JUL11 02SEP11

A1  360047 Lighting NB Section -6 60 05AUG11 07NOV11

2008 2009 2010 2011 2012 2013

Excavation NB Sta. 992+00-1022+50

ROW Aquisition Activity

Exc/Inst/Bkf Deep Drng Pipe NB Sec 6

Exc/Place/BkF Deep Struct. NB Sec. 6

Excavation SB Sta. 995+00-1024+00

Construct Ramp LPK West

Embankment NB Sta. 992+00-1022+50

Excavation SB Sta. 897+50-995+00

Embankment SB Sta. 897+50-995+00

Embankment NB Sta. 901+00-992+00

Construct Ramp LNE

Excavation NB Sta. 901+00-992+00

Exc/Inst/Bkf Surf Drng Pipe NB Sec 6

Construct Ramp LWS

Exc/Place/ BkF Surf Struct. NB Sec. 6

Exc/Inst/Bkf Surf Drng Pipe SB Sec 6

Construct Ramp LSE

Place/BkFil Roadway Underdrain/BkFill NB Sec. 6

Exc/Place/BkF Surf Struct. SB Sec. 6

Place/BkFill Roadway Underdrain SB Sec. 6

Place Subbase NB GP, Sec 6

Communications Dtbk & F.O. Line - SB, Section 6

RdSide Conduit/Pullbox/Conductor SB Sec. 6

Construct Ramp LPK East

Communications Dtbk & F.O. Line - NB, Section 6

RdSide Conduit/Pullbox/Conductor NB Sec. 6

Place Subbase SB GP, Sec 6

Construct Ramp LES

Base & Intermediate Asph Pvmt Courses, NB Sec 6

Construct Ramp LNW

Base & Intermediate Asph Pvmt Courses, SB Sec 6

Lighting NB Section -6
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  360068 Guardrail NB Section - 6 38 05AUG11 04OCT11

A1  360147 Lighting SB Section -6 60 05AUG11 07NOV11

A1  360156 Construct Ramp LSW 20 16AUG11 15SEP11

A1  360008 Asph Surface Crs & Striping NB Gen'l Purp, Sec 14 23AUG11 13SEP11

A1  360108 Asph Surface Crs & Striping SB Gen'l Purp, Sec 14 23AUG11 13SEP11

A1  360168 Guardrail  SB Section - 6 38 06SEP11 02NOV11

A1  362056 Construct Ramp LEN 25 16SEP11 25OCT11

A1  360250 MOT: Shift NB Beltway Traffic to Outside, Sec 6 9 05OCT11 18OCT11

A1  360025 Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 6 60 19OCT11 31JAN12

A1  360956 Construct LSEWH 25 26OCT11 28MAR12

A1  360121 Install Roadside FO Comm. Equip. SB Sec 6 10 30NOV11 14DEC11

A1  360350 MOT: Shift SB Beltway Traffic to Outside, Sec 6 9 05DEC11 16DEC11

A1  360125 Hot Lanes Toll Gath. Struct. & Cabinet SB Sec.6 60 19DEC11 27MAR12

A1  360354 Demo' Existing Median/- Barrier, Section 6 20 19DEC11 25JAN12

A1  360021 Install Roadside FO Comm. Equip. NB Sec 6 10 29FEB12 14MAR12

A1  360326 Place Subbase Median, NB Sec. 6 16 15MAR12 06APR12

A1  360334 Place/BkFil Roadway Underdrain, Median, Sec. 6 8 15MAR12 27MAR12

A1  360426 Place Subbase Median, SB, Sec. 6 16 15MAR12 06APR12

A1  360142 FRP Median Roadway Barrier, Sec. 6 20 09APR12 08MAY12

A1  360207 Base/Intermed. Asph Pvmt Courses, NB, Med. 22 09MAY12 13JUN12

A1  360208 Asph Surface Crs & Striping - NB HOT Lanes 7 14JUN12 25JUN12

A1  360307 Base/Intermed. Asph Pvmt Courses, SB, Med. 15 14JUN12 06JUL12

A1  360408 Asph Surface Crs & Striping - SB HOT Lanes Sec 7 09JUL12 18JUL12

A1  360199 SECTION 6 COMPLETE 0 06SEP12

Bridge B623  Oak Street

A1  361970 Superstructure Design B623 33 02APR08 20MAY08

A1  361870 Substructure Design B623 28 09APR08 20MAY08

A1  365270 B623 Superstructure 100% 0 21MAY08

A1  365370 VDOT Review Superstructure 100% B623 21 21MAY08 10JUN08

A1  365970 B623 Substructure 100% 0 21MAY08

A1  366070 VDOT Review Substructure 100% B623 21 21MAY08 10JUN08

A1  365470 1st Resubmittal Superstructure B623 10 11JUN08 24JUN08

2008 2009 2010 2011 2012 2013

Guardrail NB Section - 6

Lighting SB Section -6

Construct Ramp LSW

Asph Surface Crs & Striping NB Gen'l Purp, Sec 6

Asph Surface Crs & Striping SB Gen'l Purp, Sec 6

Guardrail  SB Section - 6

Construct Ramp LEN

MOT: Shift NB Beltway Traffic to Outside, Sec 6

Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 6

Construct LSEWH

Install Roadside FO Comm. Equip. SB Sec 6

MOT: Shift SB Beltway Traffic to Outside, Sec 6

Hot Lanes Toll Gath. Struct. & Cabinet SB Sec.6

Demo' Existing Median/- Barrier, Section 6

Install Roadside FO Comm. Equip. NB Sec 6

Place Subbase Median, NB Sec. 6

Place/BkFil Roadway Underdrain, Median, Sec. 6

Place Subbase Median, SB, Sec. 6

FRP Median Roadway Barrier, Sec. 6

Base/Intermed. Asph Pvmt Courses, NB, Med. Sec 6

Asph Surface Crs & Striping - NB HOT Lanes Sec 6

Base/Intermed. Asph Pvmt Courses, SB, Med. Sec 6

Asph Surface Crs & Striping - SB HOT Lanes Sec 6

SECTION 6 COMPLETE

Superstructure Design B623

Substructure Design B623

B623 Superstructure 100%

VDOT Review Superstructure 100% B623

B623 Substructure 100%

VDOT Review Substructure 100% B623

1st Resubmittal Superstructure B623
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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  366170 1st Resubmittal Substructure B623 10 11JUN08 24JUN08

A1  365870 VDOT Design Rev. Superstructure Approval Sec. 21 25JUN08 15JUL08

A1  366270 VDOT Design Review Substructure Approval 21 25JUN08 15JUL08

A1  360288 Fab / Deliver Rebar B623 45 16JUL08 22SEP08

A1  360450 MOT Close Traffic Oak Street Bridge @ B623 1 16JUL08 16JUL08

A1  360489 B623 Structural Steel Shop Drawings 30 16JUL08 28AUG08

A1  360054 Demo Existing Oak Street Bridge @ Bridge 30 17JUL08 02SEP08

A1  360587 B623 Procure Structural Steel 120 29AUG08 05MAR09

A1  360118 Support of Excav @ Center Pier - B623 5 03SEP08 09SEP08

A1  361601 Structure Excavation for Abutments & Pier @ 10 03SEP08 17SEP08

A1  360014 F/R/P Spread Footing Pier @  Bridge (B623) 5 23SEP08 29SEP08

A1  360009 Drive Piles / Pile Tests @ Abutments Bridge 6 19FEB09 27FEB09

A1  360044 F/R/P  Substructure Abutments & Pier @  B623 60 02MAR09 02JUN09

A1  360013 Set Bearings @ Bridge (B623) 2 03JUN09 04JUN09

A1  360012 Erect Structural Steel @  Bridge (B623) 10 05JUN09 22JUN09

A1  360011 F/R/P Bridge Deck @  Bridge (B623) 24 23JUN09 29JUL09

A1  360024 F/R/P Approach Slabs @ Bridge (B623) 15 30JUL09 21AUG09

A1  360023 F/R/P Parapets @ Bridge (B623) 10 24AUG09 04SEP09

A1  360140 Bridge Finishes @ Bridge (B623) 10 08SEP09 23SEP09

A1  360550 MOT Open Traffic onto New Oak Street Bridge 2 24SEP09 25SEP09

A1  360299 OAK STREET CROSS-OVER STRUCTURE 0 25SEP09

Bridge B650(Old 624A)

A1  361170 Superstructure Design B650 72 21MAY08 04SEP08

A1  361070 Substructure Design B650 63 04JUN08 04SEP08

A1  367270 B650 Superstructure 100% 0 05SEP08

A1  367370 VDOT Review Superstructure 100% B650 21 05SEP08 25SEP08

A1  367670 B650 Substructure 100% 0 05SEP08

A1  367770 VDOT Review Substructure 100% B650 21 05SEP08 25SEP08

A1  367470 1st Resubmittal Superstructure B650 10 26SEP08 09OCT08

A1  367870 1st Resubmittal Substructure B650 10 26SEP08 09OCT08

A1  367570 VDOT Design Review Superstruct. Approv. B650 21 10OCT08 30OCT08

A1  367970 VDOT Design Review Substructure Approval 21 10OCT08 30OCT08

2008 2009 2010 2011 2012 2013

1st Resubmittal Substructure B623

VDOT Design Rev. Superstructure Approval Sec. 6

VDOT Design Review Substructure Approval B623

Fab / Deliver Rebar B623

MOT Close Traffic Oak Street Bridge @ B623

B623 Structural Steel Shop Drawings

Demo Existing Oak Street Bridge @ Bridge (B623)

B623 Procure Structural Steel

Support of Excav @ Center Pier - B623

Structure Excavation for Abutments & Pier @ B623

F/R/P Spread Footing Pier @  Bridge (B623)

Drive Piles / Pile Tests @ Abutments Bridge B623

F/R/P  Substructure Abutments & Pier @  B623

Set Bearings @ Bridge (B623)

Erect Structural Steel @  Bridge (B623)

F/R/P Bridge Deck @  Bridge (B623)

F/R/P Approach Slabs @ Bridge (B623)

F/R/P Parapets @ Bridge (B623)

Bridge Finishes @ Bridge (B623)

MOT Open Traffic onto New Oak Street Bridge B623

OAK STREET CROSS-OVER STRUCTURE COMPLETE

Superstructure Design B650

Substructure Design B650

B650 Superstructure 100%

VDOT Review Superstructure 100% B650

B650 Substructure 100%

VDOT Review Substructure 100% B650

1st Resubmittal Superstructure B650

1st Resubmittal Substructure B650

VDOT Design Review Superstruct. Approv. B650

VDOT Design Review Substructure Approval B650
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  360310 Drill /Test 96" Drilled Sh. B650 (Incl. Report) 25 31OCT08 12DEC08

A1  360488 Fab / Deliver Rebar B650 45 31OCT08 14JAN09

A1  360889 B650Structural Steel Shop Drawings 30 31OCT08 16DEC08

A1  360409 Drive Piles Abutment B 650 9 15DEC08 31DEC08

A1  360410 Drilled Shafts /  Pier 2 East (B650) 10 15DEC08 02JAN09

A1  360987 B650 Procure Structural Steel 120 17DEC08 17JUN09

A1  360510 Drilled Shafts Pier 3 B650 15 05JAN09 29JAN09

A1  360015 FRP Pile Cap Abutment B650 15 15JAN09 09FEB09

A1  360444 FRP Stem Wall Abutment B650 15 11FEB09 05MAR09

A1  360216 Pier 2 East - Column - 650 15 06MAR09 30MAR09

A1  360316 Pier 3 Columns 650 21 31MAR09 30APR09

A1  360114 FRP Pier 1 Footing (650) 12 09NOV11 01DEC11

A1  360309 Drive Piles Abutment A (650) 10 09NOV11 29NOV11

A1  360810 Drilled Shaft Pier 2 W (650) 12 09NOV11 01DEC11

A1  360116 FRP Pier 1 Column (650) 13 02DEC11 22DEC11

A1  360214 FRP Pier 2 Footing W (650) 15 02DEC11 28DEC11

A1  360017 FRP Pier 1 Cap (650) 21 27DEC11 31JAN12

A1  360344 FRP Abutment A Cap (650) 10 01FEB12 15FEB12

A1  360412 Erect Structural Steel - All (650)) 30 16FEB12 02APR12

A1  360311 FRP Bridge Deck (650) 40 03APR12 04JUN12

A1  360324 FRP Approach Slabs Bridge 650) 15 05JUN12 27JUN12

A1  360308 Compl. Asphalt Paving @650 - Hot Lanes 6 28JUN12 06JUL12

A1  360323 FRP Parapet Bridge 650 15 28JUN12 23JUL12

A1  360040 Bridge Finishes 650 10 24JUL12 06AUG12

Bridge B657 (Old 624)

A1  360270 Superstructure Design B657 61 02JAN08 01APR08

A1  360170 Substructure Design B657 53 14JAN08 01APR08

A1  362058 Design / Relocate Dominion Power Poles 314 11MAR08 18JAN09

A1  368070 Utility Relocation Design Verizon B657 194 01APR08 11OCT08

A1  360658 Relocate OH Power Pole 990+00 314 02APR08 09FEB09

A1  366370 B657 Superstructure 100% 0 02APR08

A1  366470 VDOT Review Superstructure 100% B657 21 02APR08 22APR08

2008 2009 2010 2011 2012 2013

Drill /Test 96" Drilled Sh. B650 (Incl. Report)

Fab / Deliver Rebar B650

B650Structural Steel Shop Drawings

Drive Piles Abutment B 650

Drilled Shafts /  Pier 2 East (B650)

B650 Procure Structural Steel

Drilled Shafts Pier 3 B650

FRP Pile Cap Abutment B650

FRP Stem Wall Abutment B650

Pier 2 East - Column - 650

Pier 3 Columns 650

FRP Pier 1 Footing (650)

Drive Piles Abutment A (650)

Drilled Shaft Pier 2 W (650)

FRP Pier 1 Column (650)

FRP Pier 2 Footing W (650)

FRP Pier 1 Cap (650)

FRP Abutment A Cap (650)

Erect Structural Steel - All (650))

FRP Bridge Deck (650)

FRP Approach Slabs Bridge 650)

Compl. Asphalt Paving @650 - Hot Lanes

FRP Parapet Bridge 650

Bridge Finishes 650

Superstructure Design B657

Substructure Design B657

Design / Relocate Dominion Power Poles

Utility Relocation Design Verizon B657

Relocate OH Power Pole 990+00

B657 Superstructure 100%

VDOT Review Superstructure 100% B657
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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  366870 B657 Substructure 100% 0 02APR08

A1  366970 VDOT Review Substructure 100% B657 21 02APR08 22APR08

A1  366670 1st Resubmittal Superstructure B657 10 23APR08 06MAY08

A1  367070 1st Resubmittal Substructure B657 10 23APR08 06MAY08

A1  366770 VDOT Design Review Superstructure Approval 21 07MAY08 27MAY08

A1  367170 VDOT Design Review Substructure Approval 21 07MAY08 27MAY08

A1  360388 Fab / Deliver Rebar B657 45 28MAY08 31JUL08

A1  360389 B657 Structural Steel Shop Drawings 30 28MAY08 09JUL08

A1  360087 B657 Procure Structural Steel 120 10JUL08 13JAN09

A1  360058 Utility Relocation Verizon - Bridge 657 180 12OCT08 09APR09

A1  360062 Construct Temporary Bridge B657 75 05DEC08 09APR09

A1  360650 MOT Shift Beltway Trfc @ B657 for WB Piers 3 30JAN09 03FEB09

A1  360318 Support of Excav - Center Pier @ B657 WB 6 04FEB09 12FEB09

A1  361801 Structure Excavation for Piers @ Bridge B657 9 13FEB09 27FEB09

A1  360610 Drilled Shafts 54", Piers 1, 2 & 3 @ B657 WB 15 02MAR09 24MAR09

A1  361150 MOT Shift WB Bridge Traf. onto Temp. Bridg . 2 08APR09 09APR09

A1  360218 Temp Longitudinal Shoring @ Abuts A&B B657 13 13APR09 30APR09

A1  360254 Demo Existing WB Bridge (B657 WB) 50 01MAY09 21JUL09

A1  361701 Structure Excavation - Abutments @ B657 WB 12 22JUL09 06AUG09

A1  360109 Drive Piles/Tests 12x53 H Piles @ Abuts B657 6 07AUG09 17AUG09

A1  360144 F/R/P Substructure - Abutments A&B @ B657 45 18AUG09 28OCT09

A1  360750 F/R/P Substructure for Piers @ Bridge (B657 50 18AUG09 04NOV09

A1  360113 Set Bearings @ Bridge (B657 WB) 6 05NOV09 16NOV09

A1  360112 Erect Structural Steel @ Bridge (B657 WB) 24 09MAR10 14APR10

A1  360158 Utility Relocation to New WB Bridge (B657 EB) 55 15APR10 08JUN10

A1  360111 F/R/P Bridge Deck @ Bridge (B657 WB) 40 09JUN10 11AUG10

A1  360124 F/R/P Approach Slabs @ Bridge (B657 WB) 15 12AUG10 02SEP10

A1  360123 F/R/P Parapets @ Bridge (B657 WB) 10 03SEP10 21SEP10

A1  360240 Bridge Finishes @ Bridge (B657 WB) 10 22SEP10 05OCT10

A1  360950 MOT Shift EB Traffic onto New WB Brg @ B657 2 06OCT10 07OCT10

A1  360154 Demo Existing EB Bridge (B657 EB) 50 08OCT10 03JAN11

A1  360209 Drive Piles/Tests 12x53 H Piles @ Abuts B657 6 04JAN11 12JAN11

2008 2009 2010 2011 2012 2013

B657 Substructure 100%

VDOT Review Substructure 100% B657

1st Resubmittal Superstructure B657

1st Resubmittal Substructure B657

VDOT Design Review Superstructure Approval B657

VDOT Design Review Substructure Approval B657

Fab / Deliver Rebar B657

B657 Structural Steel Shop Drawings

B657 Procure Structural Steel

Utility Relocation Verizon - Bridge 657

Construct Temporary Bridge B657

MOT Shift Beltway Trfc @ B657 for WB Piers

Support of Excav - Center Pier @ B657 WB

Structure Excavation for Piers @ Bridge B657 WB

Drilled Shafts 54", Piers 1, 2 & 3 @ B657 WB

MOT Shift WB Bridge Traf. onto Temp. Bridg . 657

Temp Longitudinal Shoring @ Abuts A&B B657

Demo Existing WB Bridge (B657 WB)

Structure Excavation - Abutments @ B657 WB

Drive Piles/Tests 12x53 H Piles @ Abuts B657 WB

F/R/P Substructure - Abutments A&B @ B657 WB

F/R/P Substructure for Piers @ Bridge (B657 WB)

Set Bearings @ Bridge (B657 WB)

Erect Structural Steel @ Bridge (B657 WB)

Utility Relocation to New WB Bridge (B657 EB)

F/R/P Bridge Deck @ Bridge (B657 WB)

F/R/P Approach Slabs @ Bridge (B657 WB)

F/R/P Parapets @ Bridge (B657 WB)

Bridge Finishes @ Bridge (B657 WB)

MOT Shift EB Traffic onto New WB Brg @ B657

Demo Existing EB Bridge (B657 EB)

Drive Piles/Tests 12x53 H Piles @ Abuts B657 EB
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ID

Activity
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Orig
Dur

Early
Start

Early
Finish

A1  361050 MOT Shift Beltway Trfc @ B657 for EB Piers 3 04JAN11 06JAN11

A1  361901 Structure Excavation  Abutments @ Bridge B657 12 04JAN11 25JAN11

A1  360710 Drilled Shafts 54", Piers 1, 2 & 3 @ B657 EB 15 07JAN11 02FEB11

A1  360244 F/R/P Substructure  Abutments A&B @ B657 EB 45 13JAN11 25MAR11

A1  360418 Support of Excav - Center Pier @ B657 EB 6 03FEB11 11FEB11

A1  362001 Structure Excavation for Piers @ Bridge B657 EB 9 14FEB11 25FEB11

A1  360016 F/R/P Substructure for Piers @ Bridge (B657 EB) 50 28MAR11 13JUN11

A1  360213 Set Bearings @ Bridge (B657 EB) 6 14JUN11 22JUN11

A1  360212 Erect Structural Steel @ Bridge (B657 EB) 24 23JUN11 29JUL11

A1  360211 F/R/P Bridge Deck @ Bridge (B657 EB) 40 19MAR12 17MAY12

A1  360518 Rmv Shoring & Const Abut Wingwalls @ B657 W 15 18MAY12 12JUN12

A1  360618 Rmv Shoring & Const Abut Wingwalls @ B657 E 15 18MAY12 12JUN12

A1  360224 F/R/P Approach Slabs @ Bridge (B657 EB) 15 13JUN12 05JUL12

A1  360223 F/R/P Parapet Bridge 657 EB 10 06JUL12 23JUL12

A1  360162 Remove Temporary Bridge (B657) 30 24JUL12 06SEP12

A1  360256 Roadway Tie-ins @ New B657 EB 20 24JUL12 22AUG12

A1  360340 Bridge Finishes @ Bridge (B657 EB) 10 24JUL12 06AUG12

A1  360850 MOT Shift WB Bridge Traffic onto New B657 WB 2 07AUG12 08AUG12

A1  360499 I-495/LEESBURG ON/OFF RAMPS COMPLETE 0 22AUG12

A1  360399 LEESBURG PIKE BRIDGE COMPLETE 0 06SEP12

Retaining Wall RW-1

A1  360101 Excav - Ret Wall 6-RW1 - NB 961+00-969+00, 7 06APR10 15APR10

A1  360029 Const/BF - RW 6-RW1 - NB 961+00-969+00, CIP 73 08SEP10 25APR11

Retaining Wall RW-3

A1  360201 Exc - Ret Wall 6-RW3 - SB 959+20-964+20, Dr 3 28APR10 30APR10

A1  360129 Const/BF - RW 6-RW3 - SB 959+20-964+20, Dr 17 30SEP10 26OCT10

Retaining Wall RW-4A

A1  360301 Exc - Ret Wall 6-RW4A - SB 965+50-974+00, 4 28APR10 03MAY10

A1  360229 Const/BF - RW 6-RW4A - SB 965+50-974+00, 76 26APR11 23AUG11

Retaining Wall RW-4B

A1  360401 Exc - Ret Wall 6-RW4B - SB 976+00-986+25, 6 27MAY10 04JUN10

A1  360329 Const/BF - RW 6-RW4B - SB 976+00-986+25, 29 07JUN10 22JUL10

2008 2009 2010 2011 2012 2013

MOT Shift Beltway Trfc @ B657 for EB Piers

Structure Excavation  Abutments @ Bridge B657 EB

Drilled Shafts 54", Piers 1, 2 & 3 @ B657 EB

F/R/P Substructure  Abutments A&B @ B657 EB

Support of Excav - Center Pier @ B657 EB

Structure Excavation for Piers @ Bridge B657 EB

F/R/P Substructure for Piers @ Bridge (B657 EB)

Set Bearings @ Bridge (B657 EB)

Erect Structural Steel @ Bridge (B657 EB)

F/R/P Bridge Deck @ Bridge (B657 EB)

Rmv Shoring & Const Abut Wingwalls @ B657 W Side

Rmv Shoring & Const Abut Wingwalls @ B657 E Side

F/R/P Approach Slabs @ Bridge (B657 EB)

F/R/P Parapet Bridge 657 EB

Remove Temporary Bridge (B657)

Roadway Tie-ins @ New B657 EB

Bridge Finishes @ Bridge (B657 EB)

MOT Shift WB Bridge Traffic onto New B657 WB

I-495/LEESBURG ON/OFF RAMPS COMPLETE

LEESBURG PIKE BRIDGE COMPLETE

Excav - Ret Wall 6-RW1 - NB 961+00-969+00, CIP

Const/BF - RW 6-RW1 - NB 961+00-969+00, CIP

Exc - Ret Wall 6-RW3 - SB 959+20-964+20, Dr Sh

Const/BF - RW 6-RW3 - SB 959+20-964+20, Dr Sh

Exc - Ret Wall 6-RW4A - SB 965+50-974+00, CIP

Const/BF - RW 6-RW4A - SB 965+50-974+00, CIP

Exc - Ret Wall 6-RW4B - SB 976+00-986+25, SP&L

Const/BF - RW 6-RW4B - SB 976+00-986+25, SP&L
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Retaining Wall RW-5A

A1  360501 Exc - Ret Wall 6-RW5A - NB 971+30-974+80, Dr 2 24AUG10 25AUG10

A1  360429 Const/BF - RW 6-RW5A - NB 971+30-974+80, Dr 12 31AUG10 17SEP10

Retaining Wall RW-5B

A1  360601 Exc - RW 6-RW5B - NB 977+00-982+00 & LSE, 6 24MAY10 01JUN10

A1  360529 Const/BF: RW 6-RW5B, NB 977+00-982+00 33 31AUG10 21OCT10

Retaining Wall RW-7

A1  360701 Excav - Ret Wall 6-RW7 LEN 12+00-13+50, CIP 6 21JAN10 28JAN10

A1  360629 Const/BF - Ret Wall 6-RW7 LEN 12+00-13+50, 26 25JUN10 04AUG10

Retaining Wall RW-8

A1  360801 Excav - Ret Wall 6-RW8 - LEN 15+00-21+00, 3 21JAN10 25JAN10

A1  360729 Const/BF - Ret Wall 6-RW8 - LEN 15+00-21+00, 16 11AUG10 02SEP10

A1  360039 Const Mom. Slab: RW 6-RW8 - LEN 20 03SEP10 05OCT10

Retaining Wall RW-9

A1  360901 Excav - Ret Wall 6-RW9 - LWS 14+50-16+00, 2 27MAY10 28MAY10

A1  360829 Const/BF - Ret Wall 6-RW9 - LWS 14+50-16+00, 26 01JUN10 12JUL10

Retaining Wall RW-10A

A1  361001 Exc - Ret Wall 6-RW10A - NB 999+50-1003+65, 2 21JAN10 22JAN10

A1  360929 Const/BF - RW 6-RW10A - NB 999+50-1003+65, 15 03SEP10 28SEP10

A1  360139 Const Moment Slab: RW 6-RW10A- NB 14 29SEP10 19OCT10

Retaining Wall RW-10B

A1  361101 Exc - Ret Wall 6-RW10B - NB 1003+15-1006+65, 4 21JAN10 26JAN10

A1  361029 Const/BF - RW 6-RW10B - NB 40 07JUL10 07SEP10

Retaining Wall RW-10C

A1  361201 Exc - RW 6-RW10C - NB 1006+25-1010+00, 2 21JAN10 22JAN10

A1  361129 Const/BF - RW 6-RW10C - NB 16 05AUG10 30AUG10

Retaining Wall RW-11

A1  361301 Excav - Ret Wall 6-RW11 - LNW 12+37-16+00, 3 17JUN10 22JUN10

A1  361229 Const/BF - RW 6-RW11 - LNW 12+37-16+00, 41 15NOV10 09MAY11

Retaining Wall RW-14

A1  361401 Exc - Ret Wall 6-RW14 - NB 978+00-982+50, 2 24AUG10 25AUG10

A1  361329 Const/BF - RW 6-RW14 - NB 978+00-982+50, 18 26AUG10 23SEP10

A1  360239 Const Moment Slab - RW 6-RW14 - NB 15 24SEP10 15OCT10

Retaining Wall RW-15

A1  361501 Excav - Ret Wall 6-RW15 - SB 977+50-982+50, 3 28APR10 30APR10

2008 2009 2010 2011 2012 2013

Exc - Ret Wall 6-RW5A - NB 971+30-974+80, Dr Sh

Const/BF - RW 6-RW5A - NB 971+30-974+80, Dr Sh

Exc - RW 6-RW5B - NB 977+00-982+00 & LSE, SP&L

Const/BF: RW 6-RW5B, NB 977+00-982+00 &LSE, SP&L

Excav - Ret Wall 6-RW7 LEN 12+00-13+50, CIP

Const/BF - Ret Wall 6-RW7 LEN 12+00-13+50, CIP

Excav - Ret Wall 6-RW8 - LEN 15+00-21+00, MSE

Const/BF - Ret Wall 6-RW8 - LEN 15+00-21+00, MSE

Const Mom. Slab: RW 6-RW8 - LEN 15+00-21+00, MSE

Excav - Ret Wall 6-RW9 - LWS 14+50-16+00, CIP

Const/BF - Ret Wall 6-RW9 - LWS 14+50-16+00, CIP

Exc - Ret Wall 6-RW10A - NB 999+50-1003+65, MSE

Const/BF - RW 6-RW10A - NB 999+50-1003+65, MSE

Const Moment Slab: RW 6-RW10A- NB 999+50-1003+65

Exc - Ret Wall 6-RW10B - NB 1003+15-1006+65, CIP

Const/BF - RW 6-RW10B - NB 1003+15-1006+65, CIP

Exc - RW 6-RW10C - NB 1006+25-1010+00, SP&Lag

Const/BF - RW 6-RW10C - NB 1006+25-1010+00, SP&L

Excav - Ret Wall 6-RW11 - LNW 12+37-16+00, CIP

Const/BF - RW 6-RW11 - LNW 12+37-16+00, CIP

Exc - Ret Wall 6-RW14 - NB 978+00-982+50, MSE

Const/BF - RW 6-RW14 - NB 978+00-982+50, MSE

Const Moment Slab - RW 6-RW14 - NB 978+00-982+50

Excav - Ret Wall 6-RW15 - SB 977+50-982+50, MSE
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A1  361429 Const/BF - RW 6-RW15 - SB 977+50-982+50, 18 26AUG10 23SEP10

A1  360339 Const Moment Slab - RW 6-RW15 - SB 17 24SEP10 19OCT10

Sound Wall SW-1

A1  360088 Fab / Deliver Sound Wall Panels 45 17MAR08 20MAY08

A1  360060 Sound Wall  6-SW1 / 5-SW9 NB 934+00 - 45 13APR10 22JUN10

Sound Wall SW-1A

A1  360188 Fab / Deliver Sound Wall Panels 45 17MAR08 20MAY08

A1  360460 Sound Wall  6-SW1A SB Sta. 939+50 - 946+50 37 23JUN10 18AUG10

Sound Wall SW-2

A1  360788 Fab / Deliver Sound Wall Panels 45 17MAR08 20MAY08

A1  360160 Sound Wall  6-SW2 NB Sta. 946+00 - 974+00 66 26APR11 05AUG11

Sound Wall SW-3

A1  360988 Fab / Deliver Sound Wall Panels 45 17MAR08 20MAY08

A1  360360 Sound Wall  6-SW3 SB Sta. 947+50 - 973+50 63 24AUG11 02DEC11

Sound Wall SW-4

A1  361088 Fab / Deliver Sound Wall Panels 45 17MAR08 20MAY08

A1  360260 Sound Wall  6-SW4 NB Sta. 1003+00 - 1010+00 38 08SEP10 04NOV10

Box Culvert @ 969+00 SB

A1  360018 SOE B.Culvert6x4 SB@969+00 Sect-6 15 29OCT08 21NOV08

A1  360001 Stru.Exc/Bed.Mat'l B.Culvert6x4 SB @969+00 5 24NOV08 02DEC08

A1  360033 Set &Bkfill B.Culvert6x4 SB @969+00 Sect-6 10 16MAR09 30MAR09

PROJECT SECTION 7 Sta. 1010+00 to 1118+50

Section 7

A1  370099 Start of Design Section 7 0 02JAN08

A1  374471 ROW Plans Section 7 10 02JAN08 15JAN08

A1  374571 Clear & Grub Plans Section 7 80 02JAN08 29APR08

A1  374671 MOT Plans Design Section 7 28 02JAN08 13FEB08

A1  374771 Retaining Wall Plans Design Section 7 61 02JAN08 01APR08

A1  374871 Sound Walls Design Section 7 25 02JAN08 07FEB08

A1  375071 Ductbank Design Section 7 10 02JAN08 15JAN08

A1  375871 ROW 100% Section 7 0 16JAN08

A1  375971 VDOT Review ROW 100% Section 7 21 16JAN08 05FEB08

A1  378271 Ductbank 100% Section 7 0 16JAN08

A1  378371 VDOT Revirew Ductbank 100% Section 7 21 16JAN08 05FEB08

2008 2009 2010 2011 2012 2013

Const/BF - RW 6-RW15 - SB 977+50-982+50, MSE

Const Moment Slab - RW 6-RW15 - SB 977+50-982+50

Fab / Deliver Sound Wall Panels

Sound Wall  6-SW1 / 5-SW9 NB 934+00 - 945+50

Fab / Deliver Sound Wall Panels

Sound Wall  6-SW1A SB Sta. 939+50 - 946+50

Fab / Deliver Sound Wall Panels

Sound Wall  6-SW2 NB Sta. 946+00 - 974+00

Fab / Deliver Sound Wall Panels

Sound Wall  6-SW3 SB Sta. 947+50 - 973+50

Fab / Deliver Sound Wall Panels

Sound Wall  6-SW4 NB Sta. 1003+00 - 1010+00

SOE B.Culvert6x4 SB@969+00 Sect-6

Stru.Exc/Bed.Mat'l B.Culvert6x4 SB @969+00 S-6

Set &Bkfill B.Culvert6x4 SB @969+00 Sect-6

Start of Design Section 7

ROW Plans Section 7

Clear & Grub Plans Section 7

MOT Plans Design Section 7

Retaining Wall Plans Design Section 7

Sound Walls Design Section 7

Ductbank Design Section 7

ROW 100% Section 7

VDOT Review ROW 100% Section 7

Ductbank 100% Section 7

VDOT Revirew Ductbank 100% Section 7
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A1  376071 1st Resubmittal ROW Plan Section 7 10 06FEB08 21FEB08

A1  378471 1st Resubmittal Ductbank Section 7 10 06FEB08 21FEB08

A1  377471 Sound Walls 100% Section 7 0 08FEB08

A1  377571 VDOT Review Soundwall 100% Section 7 21 08FEB08 28FEB08

A1  376671 MOT 100% Section 7 0 14FEB08

A1  376771 VDOT Review MOT 100% Section 7 21 14FEB08 05MAR08

A1  376171 VDOT Design Review ROW Approval Section 7 21 22FEB08 13MAR08

A1  378571 VDOT Design Review Ductbank Approval Section 21 22FEB08 13MAR08

A1  377671 1st Resubmittal Sound Walls Section 7 10 29FEB08 13MAR08

A1  376871 1st Resubmittal MOT Section 7 10 06MAR08 19MAR08

A1  377771 VDOT Design Review Sound Walls Approval 21 14MAR08 03APR08

A1  376971 VDOT Design Review MOT Approval Section 7 21 20MAR08 09APR08

A1  377071 Retaining Walls 100% Section 7 0 02APR08

A1  377171 VDOT Review Retaining Walls 100% Section 7 21 02APR08 22APR08

A1  377271 1st Resubmittal Retaining Walls Section 7 10 23APR08 06MAY08

A1  374971 Grading & Drainage Plans Section 7 110 30APR08 09OCT08

A1  375771 Final Roadway Design Section 7 166 30APR08 08JAN09

A1  376271 Clear & Grub 100% Section 7 0 30APR08

A1  376371 VDOT Review Clearing/Grubbing 100% Section 7 21 30APR08 20MAY08

A1  377371 VDOT Design Review Retain. Walls Approval 21 07MAY08 27MAY08

A1  376471 1st Resubmittal Clear & Grub Section 7 10 21MAY08 04JUN08

A1  376571 VDOT Design Review Clear/Grub Approval Sec. 21 05JUN08 25JUN08

A1  377871 Drainage/Grading 100% Section 7 0 10OCT08

A1  377971 VDOT Review Drain/Grading 100% Section 7 21 10OCT08 30OCT08

A1  378071 1st Resubmittal Drainage/Grading Section 7 10 31OCT08 14NOV08

A1  378171 VDOT Design Review Drain/Grading Approval 21 15NOV08 05DEC08

A1  378771 VDOT Review Final Roadway 100% Section 7 21 09JAN09 29JAN09

A1  378671 Final Roadway 100% Section 7 0 12JAN09

A1  378871 1st Resubmittal Final Roadway Section 7 10 30JAN09 12FEB09

A1  378971 VDOT Design Review Final Roadway Approval 21 13FEB09 05MAR09

Section Work

A1  370050 MOT: Initial Temp Barr/Temp Stripe/E&S, NB Sec 21 11APR08 13MAY08

2008 2009 2010 2011 2012 2013

1st Resubmittal ROW Plan Section 7

1st Resubmittal Ductbank Section 7

Sound Walls 100% Section 7

VDOT Review Soundwall 100% Section 7

MOT 100% Section 7

VDOT Review MOT 100% Section 7

VDOT Design Review ROW Approval Section 7

VDOT Design Review Ductbank Approval Section 7

1st Resubmittal Sound Walls Section 7

1st Resubmittal MOT Section 7

VDOT Design Review Sound Walls Approval Sec. 7

VDOT Design Review MOT Approval Section 7

Retaining Walls 100% Section 7

VDOT Review Retaining Walls 100% Section 7

1st Resubmittal Retaining Walls Section 7

Grading & Drainage Plans Section 7

Final Roadway Design Section 7

Clear & Grub 100% Section 7

VDOT Review Clearing/Grubbing 100% Section 7

VDOT Design Review Retain. Walls Approval Sec. 7

1st Resubmittal Clear & Grub Section 7

VDOT Design Review Clear/Grub Approval Sec. 7

Drainage/Grading 100% Section 7

VDOT Review Drain/Grading 100% Section 7

1st Resubmittal Drainage/Grading Section 7

VDOT Design Review Drain/Grading Approval Sec. 7

VDOT Review Final Roadway 100% Section 7

Final Roadway 100% Section 7

1st Resubmittal Final Roadway Section 7

VDOT Design Review Final Roadway Approval Sec. 7

MOT: Initial Temp Barr/Temp Stripe/E&S, NB Sec 7
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A1  370150 MOT: Initial Temp Barr/Temp Stripe/E&S, SB Sec 21 11APR08 13MAY08

A1  370558 Design/Relocate Dominion Power Pole 300 13JUN08 08APR09

A1  370135 Clear & Grub SB Section - 7 44 26JUN08 03SEP08

A1  370303 Embankment SB Sta. 1052+00-1113+60 86 26JUN08 07NOV08

A1  370082 ROW Aquisition Activity 126 30JUL08 11FEB09

A1  370203 Embankment SB Sta. 1024+00-1052+00 95 04SEP08 27MAY09

A1  370302 Excavation SB Sta. 1052+00-1113+60 16 04SEP08 29SEP08

A1  370202 Excavation SB Sta. 1024+00-1052+00 152 30SEP08 18SEP09

A1  370035 Clear & Grub NB Section - 7 44 03NOV08 22JAN09

A1  370028 Exc/Inst/Bkf Deep Drng Pipe SB Sec 7 8 08DEC08 18DEC08

A1  370356 Construct Ramp CWS 24 16APR09 22MAY09

A1  371456 Construct Ramp SBH 50 15MAY09 03AUG09

A1  372356 Construct Ramp CNW 30 26MAY09 09JUL09

A1  370556 Construct Ramp CES 20 13JUL09 11AUG09

A1  370456 Construct Ramp CNE 20 12AUG09 11SEP09

A1  370002 Excavation NB Sta. 1022+50-1060+50 5 24AUG09 28AUG09

A1  370102 Excavation NB Sta. 1060+50-1118+50 5 31AUG09 04SEP09

A1  370756 Construct Ramp CEN 15 14SEP09 05OCT09

A1  371756 Construct Ramp DTWSH 30 28SEP09 13NOV09

A1  370005 Signalization @  Fashion Blvd & Jones Rd - Sec 70 06OCT09 03FEB10

A1  370656 Construct Ramp CSE 15 17NOV09 01APR10

A1  370228 Exc/Inst/Bkf Surf Drng Pipe SB Sec 7 35 22JAN10 17MAR10

A1  371356 Construct Ramp NBH 50 16MAR10 01JUN10

A1  370128 Exc/Inst/Bkf Surf Drng Pipe NB Sec 7 35 18MAR10 11MAY10

A1  370003 Embankment NB Sta. 1022+50-1060+50 9 13APR10 26APR10

A1  370103 Embankment NB Sta. 1060+50-1118+50 19 27APR10 25MAY10

A1  371556 Construct Ramp DARNW1 35 28APR10 22JUN10

A1  370107 Base & Intermediate Asph Pvmt Courses, SB 40 17JUN10 18AUG10

A1  370526 Place Subbase SB GP, Sec 7 45 17JUN10 26AUG10

A1  371856 Construct Ramp DTRNW1 20 23JUN10 23JUL10

A1  372056 Construct Ramp DTWS 35 26JUL10 16SEP10

A1  370019 Communications Dtbk & F.O. Line - NB, Section 45 18AUG10 21OCT10

2008 2009 2010 2011 2012 2013

MOT: Initial Temp Barr/Temp Stripe/E&S, SB Sec 7

Design/Relocate Dominion Power Pole

Clear & Grub SB Section - 7

Embankment SB Sta. 1052+00-1113+60

ROW Aquisition Activity

Embankment SB Sta. 1024+00-1052+00

Excavation SB Sta. 1052+00-1113+60

Excavation SB Sta. 1024+00-1052+00

Clear & Grub NB Section - 7

Exc/Inst/Bkf Deep Drng Pipe SB Sec 7

Construct Ramp CWS

Construct Ramp SBH

Construct Ramp CNW

Construct Ramp CES

Construct Ramp CNE

Excavation NB Sta. 1022+50-1060+50

Excavation NB Sta. 1060+50-1118+50

Construct Ramp CEN

Construct Ramp DTWSH

Signalization @  Fashion Blvd & Jones Rd - Sec 7

Construct Ramp CSE

Exc/Inst/Bkf Surf Drng Pipe SB Sec 7

Construct Ramp NBH

Exc/Inst/Bkf Surf Drng Pipe NB Sec 7

Embankment NB Sta. 1022+50-1060+50

Embankment NB Sta. 1060+50-1118+50

Construct Ramp DARNW1

Base & Intermediate Asph Pvmt Courses, SB Sec 7

Place Subbase SB GP, Sec 7

Construct Ramp DTRNW1

Construct Ramp DTWS

Communications Dtbk & F.O. Line - NB, Section 7
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A1  370026 Place Subbase NB GP, Sec 7 55 18AUG10 12NOV10

A1  370320 RdSide Conduit/Pullbox/Conductor NB Sec. 7 45 18AUG10 21OCT10

A1  370147 Lighting SB Section -7 75 19AUG10 17DEC10

A1  370168 Guardrail SB Section - 7 36 19AUG10 14OCT10

A1  370219 Communications Dtbk & F.O. Line - SB Section 7 45 27AUG10 01NOV10

A1  370220 RdSide Conduit/Pullbox/Conductor SB Sec. 7 45 27AUG10 01NOV10

A1  370007 Base & Intermediate Asph Pvmt Courses, NB 47 15NOV10 23JUN11

A1  370108 Asph Surface Crs & Striping SB Gen'l Purp, Sec 17 18APR11 12MAY11

A1  370350 MOT: Shift SB Beltway Traffic to Outside, Sec 7 11 13MAY11 31MAY11

A1  370726 Place Subbase Median SB, Sec. 7 21 01JUN11 01JUL11

A1  370068 Guardrail NB Section - 7 36 24JUN11 18AUG11

A1  370047 Lighting NB Section -7 75 29JUN11 25OCT11

A1  370008 Asph Surface Crs & Striping NB Gen'l Purp, Sec 17 16SEP11 12OCT11

A1  370250 MOT: Shift NB Beltway Traffic to Outside, Sec 7 11 13OCT11 28OCT11

A1  370626 Place Subbase Median NB, Sec. 7 20 31OCT11 26MAR12

A1  370121 Install Roadside FO Comm. Equip. SB Sec 7 10 09NOV11 29NOV11

A1  370025 Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 7 75 01FEB12 25MAY12

A1  370125 Hot Lanes Toll Gath. Struct. & Cabinet SB Sec.7 75 02FEB12 29MAY12

A1  370021 Install Roadside FO Comm. Equip. NB Sec 7 10 15MAR12 29MAR12

A1  370034 Place/BkFil Roadway Median Underdrain, Sec. 7 10 27MAR12 09APR12

A1  370242 FRP Median Roadway Barrier, Section 7 20 11APR12 09MAY12

A1  370207 Base/Intermed. Asph Pvmt Courses, NB, Med. 32 11MAY12 29JUN12

A1  370307 Base/Intermed. Asph Pvmt Courses, SB, Med. 32 11MAY12 29JUN12

A1  370208 Asph Surface Crs & Striping - NB HOT Lanes 15 02JUL12 25JUL12

A1  370308 Asph Surface Crs & Striping - SB HOT Lanes Sec 9 26JUL12 07AUG12

A1  370199 SECTION 7 COMPLETE 0 29NOV12

Bridge B626  NB HOT

A1375B70 Superstructure Design B626 65 04FEB09 06MAY09

A1375M70 Substructure Design B626 56 18FEB09 06MAY09

A1375C70 B626 Superstructure 100% 0 07MAY09

A1375D70 VDOT Review Superstructure 100% B626 21 07MAY09 27MAY09

A1375I70 B626 Substructure 100% 0 07MAY09

2008 2009 2010 2011 2012 2013

Place Subbase NB GP, Sec 7

RdSide Conduit/Pullbox/Conductor NB Sec. 7

Lighting SB Section -7

Guardrail SB Section - 7

Communications Dtbk & F.O. Line - SB Section 7

RdSide Conduit/Pullbox/Conductor SB Sec. 7

Base & Intermediate Asph Pvmt Courses, NB Sec 7

Asph Surface Crs & Striping SB Gen'l Purp, Sec 7

MOT: Shift SB Beltway Traffic to Outside, Sec 7

Place Subbase Median SB, Sec. 7

Guardrail NB Section - 7

Lighting NB Section -7

Asph Surface Crs & Striping NB Gen'l Purp, Sec 7

MOT: Shift NB Beltway Traffic to Outside, Sec 7

Place Subbase Median NB, Sec. 7

Install Roadside FO Comm. Equip. SB Sec 7

Hot Lanes Toll Gath. Struct. & Cabinet NB Sec 7

Hot Lanes Toll Gath. Struct. & Cabinet SB Sec.7

Install Roadside FO Comm. Equip. NB Sec 7

Place/BkFil Roadway Median Underdrain, Sec. 7

FRP Median Roadway Barrier, Section 7

Base/Intermed. Asph Pvmt Courses, NB, Med. Sec 7

Base/Intermed. Asph Pvmt Courses, SB, Med. Sec 7

Asph Surface Crs & Striping - NB HOT Lanes Sec 7

Asph Surface Crs & Striping - SB HOT Lanes Sec 7

SECTION 7 COMPLETE

Superstructure Design B626

Substructure Design B626

B626 Superstructure 100%

VDOT Review Superstructure 100% B626

B626 Substructure 100%
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Early
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Early
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A1375J70 VDOT Review Substructure 100% B626 21 07MAY09 27MAY09

A1375E70 1st Resubmittal Superstructure B626 10 28MAY09 10JUN09

A1375K70 1st Resubmittal Substructure B626 10 28MAY09 10JUN09

A1375F70 VDOT Design Review Superstruct. Approval 21 11JUN09 01JUL09

A1375L70 VDOT Design Rev. Substructure Approv B626 21 11JUN09 01JUL09

A1375A88 Fab / Deliver Rebar B626 45 02JUL09 03SEP09

A1375G89 B626 Precast Concrete Girders Shop Drawings 30 02JUL09 13AUG09

A1375H87 Procure 626 Precast Concrete  Girders 120 14AUG09 18FEB10

A1  373154 Demo' Exist. Bridge @ Exist. old 626 25 22OCT10 02DEC10

A1  370518 Temp Long. Shoring Betw Ex SB & NB Abut's @ 5 03DEC10 09DEC10

A1  371150 MOT:Shift Trfc on Rt 123 for Pier Const B626 4 13DEC10 16DEC10

A1  370618 Support of Excav for Center Pier @ B626 HOT 10 17DEC10 05JAN11

A1  370454 Demo Ex Center Pier Ftg @ B626 HOT Lane Brg 5 06JAN11 13JAN11

A1  370554 Removal of Ex. Piles @ Center Pier, B626 HOT 5 18JAN11 25JAN11

A1  370310 Drilled Shafts, 54" for Center Pier @ B626 HOT 9 26JAN11 07FEB11

A1  370516 F/R/P Substructure Center Pier @ B626 HOT 22 08FEB11 14MAR11

A1  371250 Move Rt 123 Trfc from Outsd to Inside, B626 2 15MAR11 16MAR11

A1  373701 Structure Exc for Abut's @ B626 HOT Lane Brg 7 17MAR11 28MAR11

A1  371409 Drive 12x53 H-Piles w/Casing @ Abuts, B626 8 29MAR11 07APR11

A1  373329 MSE Walls & Temp Wire Wall, Abut's A&B@ 20 08APR11 09MAY11

A1  370644 F/R/P Substructure - Abutments A&B @ B626 15 11MAY11 02JUN11

A1  370113 Set Bearings @ B626 HOT Lanes Bridge 6 03JUN11 13JUN11

A1  370443 Erect Precast Bulb-T Beams/Diaphragms @ 10 29JUN11 14JUL11

A1  370711 F/R/P Bridge Deck @ HOT Lanes Bridge (B626) 18 28JUL11 24AUG11

A1  370724 F/R/P Approach Slabs @ HOT Lanes Bridge 15 25AUG11 16SEP11

A1  370723 F/R/P Parapets @ HOT Lanes Bridge (B626) 10 19SEP11 03OCT11

A1  370640 Bridge Finishes @ HOT Lanes Bridge (B626) 6 04OCT11 12OCT11

Bridge B628

A1375O70 Superstructure Design B628 29 15DEC08 03FEB09

A1376B70 Substructure Design B628 25 22DEC08 03FEB09

A1375P70 B628 Superstructure 100% 0 04FEB09

A1375Q70 VDOT Review Superstructure 100% B628 21 04FEB09 24FEB09

2008 2009 2010 2011 2012 2013

VDOT Review Substructure 100% B626

1st Resubmittal Superstructure B626

1st Resubmittal Substructure B626

VDOT Design Review Superstruct. Approval B626

VDOT Design Rev. Substructure Approv B626

Fab / Deliver Rebar B626

B626 Precast Concrete Girders Shop Drawings

Procure 626 Precast Concrete  Girders

Demo' Exist. Bridge @ Exist. old 626

Temp Long. Shoring Betw Ex SB & NB Abut's @ B626

MOT:Shift Trfc on Rt 123 for Pier Const B626 HOT

Support of Excav for Center Pier @ B626 HOT

Demo Ex Center Pier Ftg @ B626 HOT Lane Brg

Removal of Ex. Piles @ Center Pier, B626 HOT

Drilled Shafts, 54" for Center Pier @ B626 HOT

F/R/P Substructure Center Pier @ B626 HOT

Move Rt 123 Trfc from Outsd to Inside, B626 HOT

Structure Exc for Abut's @ B626 HOT Lane Brg

Drive 12x53 H-Piles w/Casing @ Abuts, B626 HOT

MSE Walls & Temp Wire Wall, Abut's A&B@ B626 HOT

F/R/P Substructure - Abutments A&B @ B626 HOT

Set Bearings @ B626 HOT Lanes Bridge

Erect Precast Bulb-T Beams/Diaphragms @ B626 HOT

F/R/P Bridge Deck @ HOT Lanes Bridge (B626)

F/R/P Approach Slabs @ HOT Lanes Bridge (B626)

F/R/P Parapets @ HOT Lanes Bridge (B626)

Bridge Finishes @ HOT Lanes Bridge (B626)

Superstructure Design B628

Substructure Design B628

B628 Superstructure 100%

VDOT Review Superstructure 100% B628
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Early
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A1375W70 B628 Substructure 100% 0 04FEB09

A1375X70 VDOT Review Substructure 100% B628 21 04FEB09 24FEB09

A1355Z70 1st Resubmittal Substructure B628 10 25FEB09 10MAR09

A1375R70 1st Resubmittal Superstructure B628 10 25FEB09 10MAR09

A1375S70 VDOT Design Review Superstructure Approval 21 11MAR09 31MAR09

A1376A70 VDOT Design Rev. Substructure Approv B628 21 11MAR09 31MAR09

A1375T89 B628 Precast Concrete Girders Shop Drawings 30 01APR09 13MAY09

A1375N88 Fab / Deliver Rebar B628 45 14MAY09 20JUL09

A1375U87 Procure 609 Precast Concrete  Girders 120 14MAY09 06NOV09

A1  376201 B628 Excavate Abutments 10 01APR11 15APR11

A1  370009 B628 Drive Abutment Piles 10 18APR11 02MAY11

A1  370029 B628 BkFill / Place MSE Wall 20 03MAY11 02JUN11

A1  370044 B628 FRP Abutment Caps 12 03JUN11 22JUN11

A1  370043 B628 Erect Pre-Cast Bulb T's 10 23JUN11 07JUL11

A1  370011 B628 FRP Deck 25 27OCT11 07DEC11

A1  370024 B628 FRP Approach Slabs 10 08DEC11 27DEC11

A1  370023 B628 FRP Parapet 5 29FEB12 06MAR12

A1  370040 B628 Bridge Finishes 5 07MAR12 14MAR12

Bridge B630

A1  371270 Superstructure Design B630 26 21JAN09 26FEB09

A1  371370 Substructure Design B630 22 27JAN09 26FEB09

A1  378170 B630 Superstructure 100% 0 27FEB09

A1  378270 VDOT Review Superstructure 100% B630 21 27FEB09 19MAR09

A1  378570 B630 Substructure 100% 0 27FEB09

A1  378670 VDOT  Review Substructure 100% 21 27FEB09 19MAR09

A1  378370 1st Resubmittal Superstructure B630 10 20MAR09 02APR09

A1  378770 1st Resubmittal Substructure B630 10 20MAR09 02APR09

A1  378470 VDOT Design Review Superstructure Approval 21 03APR09 23APR09

A1  378870 VDOT Design Review Substructure Approval 21 03APR09 23APR09

A1  370388 Fab / Deliver Rebar B630 45 24APR09 30JUN09

A1  371589 B630 Pre-Cast Concrete Shop Drawings 30 24APR09 08JUN09

A1  371487 630 Procure Concrete Girders 120 09JUN09 04DEC09

2008 2009 2010 2011 2012 2013

B628 Substructure 100%

VDOT Review Substructure 100% B628

1st Resubmittal Substructure B628

1st Resubmittal Superstructure B628

VDOT Design Review Superstructure Approval B628

VDOT Design Rev. Substructure Approv B628

B628 Precast Concrete Girders Shop Drawings

Fab / Deliver Rebar B628

Procure 609 Precast Concrete  Girders

B628 Excavate Abutments

B628 Drive Abutment Piles

B628 BkFill / Place MSE Wall

B628 FRP Abutment Caps

B628 Erect Pre-Cast Bulb T's

B628 FRP Deck

B628 FRP Approach Slabs

B628 FRP Parapet

B628 Bridge Finishes

Superstructure Design B630

Substructure Design B630

B630 Superstructure 100%

VDOT Review Superstructure 100% B630

B630 Substructure 100%

VDOT  Review Substructure 100%

1st Resubmittal Superstructure B630

1st Resubmittal Substructure B630

VDOT Design Review Superstructure Approval B630

VDOT Design Review Substructure Approval B630

Fab / Deliver Rebar B630

B630 Pre-Cast Concrete Shop Drawings

630 Procure Concrete Girders
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A1  373801 Access Road/Str Exc for Abutments @ B630 12 17SEP10 05OCT10

A1  370010 B630 Pier 2 Drill Shafts 15 06OCT10 28OCT10

A1  370016 B630 Columns Pier 2 15 29OCT10 23NOV10

A1  370017 B630 Pier 2 Cap 18 24NOV10 23DEC10

A1  371509 Drv Piles/Tests 12x53 HPiles+Csg @ Abut B630 5 28DEC10 04JAN11

A1  370744 F/R/P Substructure - Abutments @ Bridge (B630) 40 05JAN11 09MAR11

A1  370213 Set Bearings @ Bridge (B630) 2 11MAR11 14MAR11

A1  370543 Erect Precast Bulb-T Beams/Diaphragms @ 12 15MAR11 31MAR11

A1  370811 F/R/P Bridge Deck @ Bridge (B630) 20 27SEP11 26OCT11

A1  370824 F/R/P Approach Slabs @ Bridge (B630) 15 27OCT11 18NOV11

A1  370923 F/R/P Parapets @ Bridge (B630) 7 22NOV11 02DEC11

A1  370840 Bridge Finishes @ Bridge (B630) 10 05DEC11 19DEC11

Bridge B631 Dulles

A1377E70 Superstructure Design B631 29 30OCT08 12DEC08

A13777L70 Substructure Design B631 25 05NOV08 12DEC08

A1377H70 VDOT Review Superstructure B631 21 13DEC08 02JAN09

A1377N70 VDOT Review Substructure 100% B631 21 13DEC08 02JAN09

A1377G70 B631 Superstructure 100% 0 15DEC08

A1377M70 B631 Substructure 100% 0 15DEC08

A1377I70 1st Resubmittal Superstructure B631 10 05JAN09 21JAN09

A1377O70 1st Resubmittal Substructure B631 10 05JAN09 21JAN09

A1377J70 VDOT Design Rev. Superstruct. Approval B631 21 22JAN09 11FEB09

A1377P70 VDOT Design Review Substruct. Approval B631 21 22JAN09 11FEB09

A1377D88 Fab / Deliver Rebar B631 45 12FEB09 16APR09

A1377K89 B631 Structural Steel Shop Drawings 30 12FEB09 26MAR09

A1377F87 Procure Structural Steel B631 120 27MAR09 17SEP09

A1  370101 B631 Excavate Abutments 5 09SEP10 16SEP10

A1  370409 B631 Drive Abutment Piles 10 17SEP10 01OCT10

A1  370429 B631 BkFill / Place MSE Wall 25 04OCT10 09NOV10

A1  370015 B631 FRP Abutment Caps 25 12NOV10 23DEC10

A1  370112 B631 Erect Structural Steel 15 28DEC10 24JAN11

A1  370211 B631 FRP Deck 18 29AUG11 26SEP11

2008 2009 2010 2011 2012 2013

Access Road/Str Exc for Abutments @ B630

B630 Pier 2 Drill Shafts

B630 Columns Pier 2

B630 Pier 2 Cap

Drv Piles/Tests 12x53 HPiles+Csg @ Abut B630

F/R/P Substructure - Abutments @ Bridge (B630)

Set Bearings @ Bridge (B630)

Erect Precast Bulb-T Beams/Diaphragms @ (B630)

F/R/P Bridge Deck @ Bridge (B630)

F/R/P Approach Slabs @ Bridge (B630)

F/R/P Parapets @ Bridge (B630)

Bridge Finishes @ Bridge (B630)

Superstructure Design B631

Substructure Design B631

VDOT Review Superstructure B631

VDOT Review Substructure 100% B631

B631 Superstructure 100%

B631 Substructure 100%

1st Resubmittal Superstructure B631

1st Resubmittal Substructure B631

VDOT Design Rev. Superstruct. Approval B631

VDOT Design Review Substruct. Approval B631

Fab / Deliver Rebar B631

B631 Structural Steel Shop Drawings

Procure Structural Steel B631

B631 Excavate Abutments

B631 Drive Abutment Piles

B631 BkFill / Place MSE Wall

B631 FRP Abutment Caps

B631 Erect Structural Steel

B631 FRP Deck
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A1  370224 B631 FRP Approach Slabs 15 27SEP11 18OCT11

A1  370223 B631 FRP Parapet 5 19OCT11 26OCT11

A1  370240 B631 Bridge Finishes 5 27OCT11 02NOV11

Bridge B635 Dulles

A1378B70 Superstructure Design B635 29 05JUN08 16JUL08

A1378M70 Substructure Design B635 25 11JUN08 16JUL08

A1378C70 B631 Superstructure 100% 0 17JUL08

A1378D70 VDOT Review Superstructure 100% B631 21 17JUL08 06AUG08

A1378I70 B635 Substructure 100% 0 17JUL08

A1378J70 VDOT Review Substructure 100% B635 21 17JUL08 06AUG08

A1378E70 1st Resubmittal Superstructure B635 10 07AUG08 21AUG08

A1378K70 1st Resubmittal Substructure B635 10 07AUG08 21AUG08

A1378F70 VDOT Design Rev. Superstruct. Approval B635 21 22AUG08 11SEP08

A1378L70 VDOT Design Rev. Substructure Approv B635 21 22AUG08 11SEP08

A1378A88 Fab / Deliver Rebar B635 45 12SEP08 18NOV08

A1378G89 B635 Precast Concrete Girders Shop Drawings 30 12SEP08 27OCT08

A1378H87 Procure B635 Precast Concrete  Girders 120 28OCT08 29APR09

A1  370401 B635 Excavate Abutments 10 14JUL10 28JUL10

A1  370609 B635 Drive Abutment Piles 7 29JUL10 06AUG10

A1  370629 B635 BkFill/ Place MSE Walls 20 25AUG10 24SEP10

A1  370215 B635 FRP Abutment Cap's 15 27SEP10 18OCT10

A1  370243 B635 Erect Concrete Girders 10 19OCT10 02NOV10

A1  370411 B635 FRP Deck 15 09MAY11 01JUN11

A1  370423 B635 FRP Parapet 5 02JUN11 08JUN11

A1  370424 B635 FRP Approach Slab 10 09JUN11 24JUN11

A1  370440 B635 Bridge Finishes 5 27JUN11 01JUL11

Bridge B636 Dulles

A1  372470 Superstructure Design B636 17 12MAY08 04JUN08

A1  372570 Substructure Design B636 14 15MAY08 04JUN08

A1  371880 B636 Superstructure 100% 0 05JUN08

A1  378970 VDOT Review Superstructure 100% B636 21 05JUN08 25JUN08

A1371Z70 B636 Substructure 100% 0 05JUN08

A1372A70 VDOT Review Substructure 100% B636 21 05JUN08 25JUN08

2008 2009 2010 2011 2012 2013

B631 FRP Approach Slabs

B631 FRP Parapet

B631 Bridge Finishes

Superstructure Design B635

Substructure Design B635

B631 Superstructure 100%

VDOT Review Superstructure 100% B631

B635 Substructure 100%

VDOT Review Substructure 100% B635

1st Resubmittal Superstructure B635

1st Resubmittal Substructure B635

VDOT Design Rev. Superstruct. Approval B635

VDOT Design Rev. Substructure Approv B635

Fab / Deliver Rebar B635

B635 Precast Concrete Girders Shop Drawings

Procure B635 Precast Concrete  Girders

B635 Excavate Abutments

B635 Drive Abutment Piles

B635 BkFill/ Place MSE Walls

B635 FRP Abutment Cap's

B635 Erect Concrete Girders

B635 FRP Deck

B635 FRP Parapet

B635 FRP Approach Slab

B635 Bridge Finishes

Superstructure Design B636

Substructure Design B636

B636 Superstructure 100%

VDOT Review Superstructure 100% B636

B636 Substructure 100%

VDOT Review Substructure 100% B636
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A1371X70 1st Resubmittal Superstructure B636 10 26JUN08 10JUL08

A1372B70 1st Resubmittal Substructure B636 10 26JUN08 10JUL08

A1371Y70 VDOT Design Review Superstr. Approval B636 21 11JUL08 31JUL08

A1372C70 VDOT Design Review Substructure Approval 21 11JUL08 31JUL08

A1  370688 Fab / Deliver Rebar B636 45 01AUG08 07OCT08

A1  372689 B636 Concrete Girder Shop Drawings 30 01AUG08 15SEP08

A1  372787 Procure Concrete Girders 120 16SEP08 20MAR09

A1  374101 Structure Excavation for Abutments @ Bridge 5 06JUL10 13JUL10

A1  371809 Drv Piles/Tests 12x53 HPiles+Csg Abuts@ B636 10 14JUL10 28JUL10

A1  371044 F/R/P Substructure Abutments @ Bridge (B636) 40 29JUL10 29SEP10

A1  370513 Set Bearings @ Bridge (B636) 2 30SEP10 01OCT10

A1  370843 Erect Precast Bulb-T Beams/Diaphragms @ 7 04OCT10 13OCT10

A1  371111 F/R/P Bridge Deck @ Bridge (B636) 20 07APR11 06MAY11

A1  371124 F/R/P Approach Slabs @ Bridge (B636) 15 09MAY11 01JUN11

A1  371223 F/R/P Parapets @ Bridge (B636) 7 02JUN11 13JUN11

A1  371140 Bridge Finishes @ Bridge (B636) 10 14JUN11 28JUN11

Bridge B637 Dulles

A1  372870 Superstructure Design B637 26 23SEP08 29OCT08

A1  372970 Substructure Design B637 22 29SEP08 29OCT08

A1372D70 B637 Superstructure 100% 0 30OCT08

A1372E70 VDOT Review Superstructure 100% B637 21 30OCT08 19NOV08

A1372H70 B637 Substructure 100% 0 30OCT08

A1372I70 VDOT Review Substructure 100% B637 21 30OCT08 19NOV08

A1372F70 1st Resubmittal Superstructure B637 10 20NOV08 05DEC08

A1372J70 1st Resubmittal Substructure B637 10 20NOV08 05DEC08

A1372G70 VDOT Design Review Superstructure Approval 21 06DEC08 26DEC08

A1372K70 VDOT Design Review Substructure Approval 21 06DEC08 26DEC08

A1  370788 Fab / Deliver Rebar B637 45 29DEC08 06MAR09

A1  373189 B637 Concrete Girder Shop Drawings 30 29DEC08 12FEB09

A1  373087 B637 Procure Concrete Girders 120 13FEB09 06AUG09

A1  374201 Structure Excavation for Abuts @ B637 10 30MAR10 13APR10

A1  371909 Drv Piles/Tests 12x53 HPiles+Csg @Abuts B637 10 14APR10 28APR10

2008 2009 2010 2011 2012 2013

1st Resubmittal Superstructure B636

1st Resubmittal Substructure B636

VDOT Design Review Superstr. Approval B636

VDOT Design Review Substructure Approval B636

Fab / Deliver Rebar B636

B636 Concrete Girder Shop Drawings

Procure Concrete Girders

Structure Excavation for Abutments @ Bridge B636

Drv Piles/Tests 12x53 HPiles+Csg Abuts@ B636

F/R/P Substructure Abutments @ Bridge (B636)

Set Bearings @ Bridge (B636)

Erect Precast Bulb-T Beams/Diaphragms @ (B636)

F/R/P Bridge Deck @ Bridge (B636)

F/R/P Approach Slabs @ Bridge (B636)

F/R/P Parapets @ Bridge (B636)

Bridge Finishes @ Bridge (B636)

Superstructure Design B637

Substructure Design B637

B637 Superstructure 100%

VDOT Review Superstructure 100% B637

B637 Substructure 100%

VDOT Review Substructure 100% B637

1st Resubmittal Superstructure B637

1st Resubmittal Substructure B637

VDOT Design Review Superstructure Approval B637

VDOT Design Review Substructure Approval B637

Fab / Deliver Rebar B637

B637 Concrete Girder Shop Drawings

B637 Procure Concrete Girders

Structure Excavation for Abuts @ B637

Drv Piles/Tests 12x53 HPiles+Csg @Abuts B637
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A1  371550 MOT Shift Traffic Dulles Toll Road @ Bridge 3 29APR10 03MAY10

A1  370718 Support of Excav for Piers @ Bridge (B637) 8 04MAY10 14MAY10

A1  374301 Structure Excavation for Piers @ B637 5 17MAY10 24MAY10

A1  372009 Drive Piles/Tests for Piers @ Bridge (B637) 15 25MAY10 16JUN10

A1  370616 F/R/P Substructure Piers @ Bridge (B637) 15 17JUN10 12JUL10

A1  371144 F/R/P Substructure Abutments @ Bridge (B637) 60 13JUL10 13OCT10

A1  370613 Set Bearings @ Bridge (B637) 6 14OCT10 22OCT10

A1  370943 Erect Precast Bulb-T Beams/Diaphragms @ 21 25OCT10 29NOV10

A1  371211 F/R/P Bridge Deck @ Bridge (B637) 45 30NOV10 18APR11

A1  371224 F/R/P Approach Slabs @ Bridge (B637) 20 19APR11 18MAY11

A1  371323 F/R/P Parapets @ Bridge (B637) 7 19MAY11 31MAY11

A1  371240 Bridge Finishes @ Bridge (B637) 12 01JUN11 17JUN11

Bridge B639 Dulles

A1  373270 Superstructure Design B639 27 13AUG08 22SEP08

A1  373370 Substructure Design B639 23 19AUG08 22SEP08

A1372L70 B639 Superstructure 100% 0 23SEP08

A1372M70 VDOT Review Superstructure 100% B639 21 23SEP08 13OCT08

A1372P70 B639 Substructure 100% 0 23SEP08

A1372Q70 VDOT Review Substructure 100% B639 21 23SEP08 13OCT08

A1372N70 1st Resubmittal Superstructure B639 10 14OCT08 27OCT08

A1372R70 1st Resubmittal Substructure B639 10 14OCT08 27OCT08

A1372O70 VDOT Design Review Superstructure Approval 21 28OCT08 17NOV08

A1372S70 VDOT Design Review Substructure Approval 21 28OCT08 17NOV08

A1  370888 Fab / Deliver Rebar B639 45 18NOV08 02FEB09

A1  373589 B639 Concrete Girder Shop Drawings 30 18NOV08 07JAN09

A1  373487 B639 Procure Concrete Girders 120 08JAN09 06JUL09

A1  374501 Structure Excavation for Abuts @ B639 7 14DEC09 23DEC09

A1  372109 Drv Piles/Tests 12x53 HPile+Csg Abuts@ B639 10 28DEC09 12JAN10

A1  371244 F/R/P Substructure Abutments @ Bridge (B639) 45 13JAN10 26MAR10

A1  371650 MOT Shift Traffic Dulles Toll Road @ Bridge 3 13JAN10 19JAN10

A1  370918 Support of Excav for Piers @ Bridge B639) 5 17MAR10 24MAR10

A1  374601 Structure Excavation for Piers @ B639 3 25MAR10 29MAR10

2008 2009 2010 2011 2012 2013

MOT Shift Traffic Dulles Toll Road @ Bridge B637

Support of Excav for Piers @ Bridge (B637)

Structure Excavation for Piers @ B637

Drive Piles/Tests for Piers @ Bridge (B637)

F/R/P Substructure Piers @ Bridge (B637)

F/R/P Substructure Abutments @ Bridge (B637)

Set Bearings @ Bridge (B637)

Erect Precast Bulb-T Beams/Diaphragms @ (B637)

F/R/P Bridge Deck @ Bridge (B637)

F/R/P Approach Slabs @ Bridge (B637)

F/R/P Parapets @ Bridge (B637)

Bridge Finishes @ Bridge (B637)

Superstructure Design B639

Substructure Design B639

B639 Superstructure 100%

VDOT Review Superstructure 100% B639

B639 Substructure 100%

VDOT Review Substructure 100% B639

1st Resubmittal Superstructure B639

1st Resubmittal Substructure B639

VDOT Design Review Superstructure Approval B639

VDOT Design Review Substructure Approval B639

Fab / Deliver Rebar B639

B639 Concrete Girder Shop Drawings

B639 Procure Concrete Girders

Structure Excavation for Abuts @ B639

Drv Piles/Tests 12x53 HPile+Csg Abuts@ B639

F/R/P Substructure Abutments @ Bridge (B639)

MOT Shift Traffic Dulles Toll Road @ Bridge B639

Support of Excav for Piers @ Bridge B639)

Structure Excavation for Piers @ B639
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  372209 Drive Piles/Tests for Piers @ Bridge (B639) 12 30MAR10 15APR10

A1  370716 F/R/P Substructure Piers  Bridge (B639) 10 16APR10 30APR10

A1  370713 Set Bearings @ Bridge (B639) 3 03MAY10 05MAY10

A1  371043 Erect Precast Bulb-T Beams/Diaph. B639 22 06MAY10 09JUN10

A1  371311 F/R/P Bridge Deck @ Bridge (B639) 35 22SEP10 15NOV10

A1  371324 F/R/P Approach Slabs @ Bridge (B639) 15 16NOV10 09DEC10

A1  371423 F/R/P Parapets @ Bridge (B639) 7 13DEC10 02MAR11

A1  371340 Bridge Finishes @ Bridge (B639) 10 03MAR11 17MAR11

Bridge B640 Dulles

A1  373870 Superstructure Design B640 38 17JUN08 12AUG08

A1  373970 Substructure Design B640 32 25JUN08 12AUG08

A1372T70 B640 Superstructure 100% 0 13AUG08

A1372U70 VDOT Review Superstructure 100% B640 21 13AUG08 02SEP08

A1372X70 B640 Substructure 100% 0 13AUG08

A1372Y70 VDOT Review Substructure 100% B640 21 13AUG08 02SEP08

A1372V70 1st Resubmittal Superstructure B640 10 03SEP08 16SEP08

A1372Z70 1st Resubmittal Substructure B640 10 03SEP08 16SEP08

A1372W70 VDOT Design Rev Superstructure Approv B640 21 17SEP08 07OCT08

A1373A70 VDOT Design Rev Substructure Approv B640 21 17SEP08 07OCT08

A1  370988 Fab / Deliver Rebar B640 45 08OCT08 15DEC08

A1  374189 B640 Structural Steel Shop Drawings 30 08OCT08 20NOV08

A1  374087 B640 Procure Structursl Steel 120 21NOV08 26MAY09

A1  374701 Structure Excavation for Abuts & Piers B640 15 27FEB09 23MAR09

A1  372309 Drv Piles/Tests12x53 HPile+Csg Abuts B640 7 15MAY09 27MAY09

A1  370610 Drilled Shafts 60" Diam. For Piers B640 18 21MAY09 17JUN09

A1  371750 MOT Shift Traffic Dulles Toll Rd B640, Pier 2 2 18JUN09 22JUN09

A1  371018 Support of Excav for Piers @ Bridge B640) 10 23JUN09 07JUL09

A1  371344 F/R/P Substructure Abutments Bridge (B640) 40 06OCT09 11DEC09

A1  370816 F/R/P Substructure Piers Bridge (B640) 55 14DEC09 16MAR10

A1  370813 Set Bearings @ Bridge (B640) 5 17MAR10 24MAR10

A1  370312 Erect Structural Steel @ Bridge (B640) 25 25MAY10 01JUL10

A1  371411 F/R/P Bridge Deck @ Bridge (B640) 50 02JUL10 21SEP10

2008 2009 2010 2011 2012 2013

Drive Piles/Tests for Piers @ Bridge (B639)

F/R/P Substructure Piers  Bridge (B639)

Set Bearings @ Bridge (B639)

Erect Precast Bulb-T Beams/Diaph. B639

F/R/P Bridge Deck @ Bridge (B639)

F/R/P Approach Slabs @ Bridge (B639)

F/R/P Parapets @ Bridge (B639)

Bridge Finishes @ Bridge (B639)

Superstructure Design B640

Substructure Design B640

B640 Superstructure 100%

VDOT Review Superstructure 100% B640

B640 Substructure 100%

VDOT Review Substructure 100% B640

1st Resubmittal Superstructure B640

1st Resubmittal Substructure B640

VDOT Design Rev Superstructure Approv B640

VDOT Design Rev Substructure Approv B640

Fab / Deliver Rebar B640

B640 Structural Steel Shop Drawings

B640 Procure Structursl Steel

Structure Excavation for Abuts & Piers B640

Drv Piles/Tests12x53 HPile+Csg Abuts B640

Drilled Shafts 60" Diam. For Piers B640

MOT Shift Traffic Dulles Toll Rd B640, Pier 2

Support of Excav for Piers @ Bridge B640)

F/R/P Substructure Abutments Bridge (B640)

F/R/P Substructure Piers Bridge (B640)

Set Bearings @ Bridge (B640)

Erect Structural Steel @ Bridge (B640)

F/R/P Bridge Deck @ Bridge (B640)
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  371424 F/R/P Approach Slabs @ Bridge (B640) 15 22SEP10 13OCT10

A1  371523 F/R/P Parapets @ Bridge (B640) 15 14OCT10 04NOV10

A1  371440 Bridge Finishes @ Bridge (B640) 15 05NOV10 02DEC10

Bridge B641 Dulles

A1  374270 Superstructure Design B641 42 15APR08 16JUN08

A1  374370 Substructure Design B641 36 24APR08 16JUN08

A1373B70 B641 Superstructure 100% 0 17JUN08

A1373C70 VDOT Rev Superstructure 100% B641 21 17JUN08 07JUL08

A1373F70 B641 Substructure 100% 0 17JUN08

A1373G70 VDOT Review Substructure 100% B641 21 17JUN08 07JUL08

A1373D70 1st Resubmittal Superstructure B641 10 08JUL08 22JUL08

A1373H70 1st Resubmittal Substructure B641 10 08JUL08 22JUL08

A1373E70 VDOT Design Rev Superstructure Approv B641 21 23JUL08 12AUG08

A137A170 VDOT Substructure Approval B641 21 23JUL08 12AUG08

A1  374489 B641 Structural Steel Shop Drawings 30 13AUG08 25SEP08

A1  374587 B641 Procure Structural Steel 120 26SEP08 31MAR09

A137AA09 B641 Structure Exc. Abutments & Piers 10 11FEB09 26FEB09

A1  370710 Drilled Shafts 60"+108", For Piers B641 18 23APR09 19MAY09

A1  372609 641 Piles @ Abutments 10 30APR09 14MAY09

A1  373529 MSE Wall Abutments 641 15 15MAY09 08JUN09

A1  371118 Support of Excav for Pier 1 Bridge B641 5 21MAY09 28MAY09

A1  370614 F/R/P Spread Footing for Pier 1 Bridge (B641) 5 29MAY09 04JUN09

A1  371544 641 FRP Abutments 25 09JUN09 17JUL09

A1  370916 F/R/P Substructure Piers B641 50 21JUL09 05OCT09

A1  370913 Set Bearings @ Bridge (B641) 6 06OCT09 15OCT09

A1  370412 Erect Structural Steel @ Bridge (B641) 20 16OCT09 17NOV09

A1  371511 F/R/P Bridge Deck @ Bridge (B641) 30 18NOV09 17MAR10

A1  371524 F/R/P Approach Slabs @  641 15 18MAR10 08APR10

A1  371623 F/R/P Parapets @ 641 10 12APR10 26APR10

A1  371540 Bridge Finishes @ 641 & 641A 15 27APR10 18MAY10

Bridge B642 Lewisville Road

A1  375070 Superstructure Design B642 30 04MAR08 14APR08

A1  375170 Substructure Design B642 25 11MAR08 14APR08

2008 2009 2010 2011 2012 2013

F/R/P Approach Slabs @ Bridge (B640)

F/R/P Parapets @ Bridge (B640)

Bridge Finishes @ Bridge (B640)

Superstructure Design B641

Substructure Design B641

B641 Superstructure 100%

VDOT Rev Superstructure 100% B641

B641 Substructure 100%

VDOT Review Substructure 100% B641

1st Resubmittal Superstructure B641

1st Resubmittal Substructure B641

VDOT Design Rev Superstructure Approv B641

VDOT Substructure Approval B641

B641 Structural Steel Shop Drawings

B641 Procure Structural Steel

B641 Structure Exc. Abutments & Piers

Drilled Shafts 60"+108", For Piers B641

641 Piles @ Abutments

MSE Wall Abutments 641

Support of Excav for Pier 1 Bridge B641

F/R/P Spread Footing for Pier 1 Bridge (B641)

641 FRP Abutments

F/R/P Substructure Piers B641

Set Bearings @ Bridge (B641)

Erect Structural Steel @ Bridge (B641)

F/R/P Bridge Deck @ Bridge (B641)

F/R/P Approach Slabs @  641

F/R/P Parapets @ 641

Bridge Finishes @ 641 & 641A

Superstructure Design B642

Substructure Design B642

Sheet 79 of 111



Sheet 80 of 111

Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1373Q70 B642 Superstructure 100% 0 15APR08

A1373R70 VDOT Review Superstructure 100% B642 21 15APR08 05MAY08

A1373U70 B642 Substructure 100% 0 15APR08

A1373V70 VDOT Review Substructure 100 B642 21 15APR08 05MAY08

A1373S70 1st Resubmittal Superstructure B642 10 06MAY08 20MAY08

A1373W70 1st Resubmittal Substructure B642 10 06MAY08 20MAY08

A1373T70 VDOT Design Rev Superstructure Approval B642 21 21MAY08 10JUN08

A1373X70 VDOT Design Rev Substructure Approv B642 21 21MAY08 10JUN08

A1  374901 Structure Excavation for Abuts & Piers B642 22 11JUN08 15JUL08

A1  375289 B642 Structural Steel Shop Drawings 30 11JUN08 24JUL08

A1  375387 B642 Procure Structural Steel 120 25JUL08 29JAN09

A1374H70 Utility Relocation Design Verizon B642 194 29JUL08 19MAY09

A1  372509 Drv Piles/Tests 12x53 HPiles+Csg Abuts@ B642 10 13MAR09 27MAR09

A1  371218 Support of Excav for Pier @ Bridge B642 5 30MAR09 03APR09

A1  371444 F/R/P Substructure Abutments @ Bridge (B642) 40 30MAR09 29MAY09

A1  370158 Relocate CATV & Verizon B642 550 20MAY09 20NOV10

A1  370810 Drilled Shafts 72" Diam. For Pier @ B642 5 18JUN09 25JUN09

A1  371016 F/R/P Substructure Pier @ Bridge (B642) 22 26JUN09 30JUL09

A1  371013 Set Bearings @ Bridge (B642) 2 31JUL09 03AUG09

A1  370512 Erect Structural Steel @ Bridge (B642) 10 18NOV09 04DEC09

A1  371611 F/R/P Bridge Deck @ Bridge (B642) 40 22NOV10 04APR11

A1  371624 F/R/P Approach Slabs @ Bridge (B642) 15 05APR11 27APR11

A1  370156 Roadway Tie-ins @ Bridge (B642) 20 28APR11 27MAY11

A1  371723 F/R/P Parapets @ Bridge (B642) 10 28APR11 12MAY11

A1  371640 Bridge Finishes @ Bridge (B642) 10 13MAY11 27MAY11

A1  370499 LEWISVILLE BRIDGE CROSSING COMPLETE 0 27MAY11

A1  371850 MOT Shift Traffic onto New Bridge (B642) 2 31MAY11 01JUN11

A1  370954 Demo Ex Bridge & Restore Roadway @ B642 60 02JUN11 02SEP11

A1  370399 DAAR RAMP BRIDGES COMPLETE 0 02SEP11

Bridge B643 SB to DARNW

A1  375570 Substructure Design B643 37 02JAN08 27FEB08

A1  375670 B643 Substructure 100% 0 28FEB08

2008 2009 2010 2011 2012 2013

B642 Superstructure 100%

VDOT Review Superstructure 100% B642

B642 Substructure 100%

VDOT Review Substructure 100 B642

1st Resubmittal Superstructure B642

1st Resubmittal Substructure B642

VDOT Design Rev Superstructure Approval B642

VDOT Design Rev Substructure Approv B642

Structure Excavation for Abuts & Piers B642

B642 Structural Steel Shop Drawings

B642 Procure Structural Steel

Utility Relocation Design Verizon B642

Drv Piles/Tests 12x53 HPiles+Csg Abuts@ B642

Support of Excav for Pier @ Bridge B642

F/R/P Substructure Abutments @ Bridge (B642)

Relocate CATV & Verizon B642

Drilled Shafts 72" Diam. For Pier @ B642

F/R/P Substructure Pier @ Bridge (B642)

Set Bearings @ Bridge (B642)

Erect Structural Steel @ Bridge (B642)

F/R/P Bridge Deck @ Bridge (B642)

F/R/P Approach Slabs @ Bridge (B642)

Roadway Tie-ins @ Bridge (B642)

F/R/P Parapets @ Bridge (B642)

Bridge Finishes @ Bridge (B642)

LEWISVILLE BRIDGE CROSSING COMPLETE

MOT Shift Traffic onto New Bridge (B642)

Demo Ex Bridge & Restore Roadway @ B642

DAAR RAMP BRIDGES COMPLETE

Substructure Design B643

B643 Substructure 100%
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  375770 VDOT Review Substructure 100% B643 21 28FEB08 19MAR08

A1374E70 1st Resubmittal Substructure B643 10 20MAR08 02APR08

A1374F70 VDOT Design Rev Substructure Approval B643 21 03APR08 23APR08

A1  372454 Demo ' Slope Paving Bridge 643 5 24APR08 30APR08

A1  371101 Excavate Abutment A 643 6 01MAY08 08MAY08

A1  375029 Construct Soil Nail Wall Bridge 643 25 07APR09 14MAY09

Bridge B644 I-495 over FAR & DARNW

A1  371670 Superstructure Design B644 26 17JUL08 25AUG08

A1  371770 Substructure Design B644 22 24JUL08 25AUG08

A1371F70 B644 Superstructure 100% 0 26AUG08

A1371G70 VDOT Review Superstructure 100% B644 21 26AUG08 15SEP08

A1371J70 B644 Substructure 100% 0 26AUG08

A1371K70 VDOT Review Substructure 100% B644 21 26AUG08 15SEP08

A1371H70 1st Resubmittal Superstructure B644 10 16SEP08 30SEP08

A1371L70 1st Resubmittal Substructure B644 10 16SEP08 30SEP08

A1371I70 VDOT Design Review Superstruct. Approval 21 01OCT08 21OCT08

A1371M70 VDOT Design Review Substruct. Approval B644 21 01OCT08 21OCT08

A1  370488 Fab / Deliver Rebar B644 45 22OCT08 02JAN09

A1  371989 B644 Concrete Girder Shop Drawings 30 22OCT08 05DEC08

A1  371887 B644 Procure Structural Steel 120 08DEC08 08JUN09

A1  373901 Structure Excavation for Abut's @ Bridge B644 5 01SEP10 08SEP10

A1  371609 Drv Piles/Tests 12x53 HPiles+Csg Abuts @ B644 5 09SEP10 16SEP10

A1  370844 F/R/P Substructure Abutments @ Bridge (B644) 40 30SEP10 03DEC10

A1  370110 B644 Drill Shafts Pier 2 15 06DEC10 30DEC10

A1  370116 B644 Column Pier 2 15 03JAN11 27JAN11

A1  370117 B644 Pier 2 Cap 18 28JAN11 24FEB11

A1  370313 Set Bearings @ Bridge (B644) 2 25FEB11 28FEB11

A1  370643 Erect Structural Steel @ (B644) 13 01APR11 21APR11

A1  370911 F/R/P Bridge Deck @ Bridge (B644) 20 28JUL11 26AUG11

A1  370924 F/R/P Approach Slabs @ Bridge (B644) 15 29AUG11 21SEP11

A1  371023 F/R/P Parapets @ Bridge (B644) 7 22SEP11 30SEP11

A1  370940 Bridge Finishes @ Bridge (B644) 10 03OCT11 17OCT11

2008 2009 2010 2011 2012 2013

VDOT Review Substructure 100% B643

1st Resubmittal Substructure B643

VDOT Design Rev Substructure Approval B643

Demo ' Slope Paving Bridge 643

Excavate Abutment A 643

Construct Soil Nail Wall Bridge 643

Superstructure Design B644

Substructure Design B644

B644 Superstructure 100%

VDOT Review Superstructure 100% B644

B644 Substructure 100%

VDOT Review Substructure 100% B644

1st Resubmittal Superstructure B644

1st Resubmittal Substructure B644

VDOT Design Review Superstruct. Approval B644

VDOT Design Review Substruct. Approval B644

Fab / Deliver Rebar B644

B644 Concrete Girder Shop Drawings

B644 Procure Structural Steel

Structure Excavation for Abut's @ Bridge B644

Drv Piles/Tests 12x53 HPiles+Csg Abuts @ B644

F/R/P Substructure Abutments @ Bridge (B644)

B644 Drill Shafts Pier 2

B644 Column Pier 2

B644 Pier 2 Cap

Set Bearings @ Bridge (B644)

Erect Structural Steel @ (B644)

F/R/P Bridge Deck @ Bridge (B644)

F/R/P Approach Slabs @ Bridge (B644)

F/R/P Parapets @ Bridge (B644)

Bridge Finishes @ Bridge (B644)
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Bridge B645 (Old B633)

A1  372070 Superstructure Design B645 16 18DEC08 20JAN09

A1  372170 Substructure Design B645 14 23DEC08 20JAN09

A1371N70 B645 Superstructure 100% 0 21JAN09

A1371O70 VDOT Review Superstructure 100% B645 21 21JAN09 10FEB09

A1371R70 B645 Substructure 100% 0 21JAN09

A1371S70 VDOT Review Substructure 100% B645 21 21JAN09 10FEB09

A1371P70 1st Resubmittal Superstructure B645 10 11FEB09 25FEB09

A1371T70 1st Resubmittal Substructure B645 10 11FEB09 25FEB09

A1371Q70 VDOT Design Review Superstructure 21 26FEB09 18MAR09

A1371U70 VDOT Design Review Substr. Approval B645 21 26FEB09 18MAR09

A1  370588 B645 Fab / Deliver Rebar 45 19MAR09 21MAY09

A1  372289 B645 Concrete Shop Drawings 30 19MAR09 29APR09

A1  372387 B645 Procure Concrete Girders 120 30APR09 26OCT09

A1  374001 B645 Str Exc for Abutments 12 13AUG10 31AUG10

A1  371709 B645 Drv Piles/Tests 12x53 HPiles+Csg @ Abut 10 01SEP10 16SEP10

A1  370944 B645 F/R/P Substructure Abutments 40 17SEP10 18NOV10

A1  370413 B645 Set Bearings 2 22NOV10 23NOV10

A1  370743 B645 Erect Precast Bulb-T Beams/Diaphragms 7 24NOV10 06DEC10

A1  371011 B645 F/R/P Bridge Deck 20 27JUN11 27JUL11

A1  371024 B645 F/R/P Approach Slabs 15 28JUL11 18AUG11

A1  371123 B645 F/R/P Parapets 7 22AUG11 30AUG11

A1  371040 B645 Bridge Finishes 10 31AUG11 15SEP11

Bridge B646 (Old 626) TWNH & TNWH (SB)

A1379B70 Superstructure Design B646 29 02JAN08 14FEB08

A1379M70 Substructure Design B646 25 08JAN08 14FEB08

A1379C70 B646 Superstructure 100% 0 15FEB08

A1379D70 VDOT Review Superstructure 100% B646 21 15FEB08 06MAR08

A1379I70 B646 Substructure 100% 0 15FEB08

A1379J70 VDOT Review Substructure 100% B646 21 15FEB08 06MAR08

A1379E70 1st Resubmittal Superstructure B646 10 07MAR08 20MAR08

A1379K70 1st Resubmittal Substructure B646 10 07MAR08 20MAR08

A1379F70 VDOT Design Rev. Superstruct. Approval B646 21 21MAR08 10APR08

2008 2009 2010 2011 2012 2013

Superstructure Design B645

Substructure Design B645

B645 Superstructure 100%

VDOT Review Superstructure 100% B645

B645 Substructure 100%

VDOT Review Substructure 100% B645

1st Resubmittal Superstructure B645

1st Resubmittal Substructure B645

VDOT Design Review Superstructure ApproveB645

VDOT Design Review Substr. Approval B645

B645 Fab / Deliver Rebar

B645 Concrete Shop Drawings

B645 Procure Concrete Girders

B645 Str Exc for Abutments

B645 Drv Piles/Tests 12x53 HPiles+Csg @ Abut

B645 F/R/P Substructure Abutments

B645 Set Bearings

B645 Erect Precast Bulb-T Beams/Diaphragms

B645 F/R/P Bridge Deck

B645 F/R/P Approach Slabs

B645 F/R/P Parapets

B645 Bridge Finishes

Superstructure Design B646

Substructure Design B646

B646 Superstructure 100%

VDOT Review Superstructure 100% B646

B646 Substructure 100%

VDOT Review Substructure 100% B646

1st Resubmittal Superstructure B646

1st Resubmittal Substructure B646

VDOT Design Rev. Superstruct. Approval B646
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1379L70 VDOT Design Rev. Substructure Approv B646 21 21MAR08 10APR08

A1379A88 Fab / Deliver Rebar B646 45 11APR08 17JUN08

A1379G89 B646 Precast Concrete Girders Shop Drawings 30 11APR08 27MAY08

A1379H87 Procure 646 Precast Concrete  Girders 100 28MAY08 22OCT08

A1  370354 Demo Ex. Bridge @ SB Beltway  (Exist. 626) 25 22OCT10 02DEC10

A1  372718 Temp Long. Shoring Betw Ex SB & NB Abut's @ 5 22OCT10 28OCT10

A1  372150 MOT:Shift Trfc on Rt 123 for Pier Const B646 4 29OCT10 03NOV10

A1  372818 Support of Excav for Center Pier @ B646 10 04NOV10 22NOV10

A1  372954 Demo Ex Center Pier Ftg @ B646 Lane Brg 5 23NOV10 01DEC10

A1  373054 Removal of Ex. Piles @ Center Pier, B646 5 02DEC10 08DEC10

A1  371310 Drilled Shafts, 54" for Center Pier @ B646 9 09DEC10 23DEC10

A1  371616 F/R/P Substructure Center Pier @ B646 22 28DEC10 02FEB11

A1  372250 Move Rt 123 Trfc from Outsd to Inside, B646 2 03FEB11 04FEB11

A1  376101 Structure Exc for Abut's @ B646 HOT Lane Brg 8 07FEB11 17FEB11

A1  373509 Drive 12x53 H-Piles w/Casing @ Abuts, B646 8 18FEB11 02MAR11

A1  379929 MSE Walls & Temp Wire Wall, Abut's A&B@ 20 08APR11 09MAY11

A1  372644 F/R/P Substructure - Abutments A&B @ B646 15 11MAY11 02JUN11

A1  371213 Set Bearings @ B646 HOT Lanes Bridge 6 03JUN11 13JUN11

A1  371143 Erect Precast Bulb-T Beams/Diaphragms @ 10 14JUN11 28JUN11

A1  372211 F/R/P Bridge Deck @ HOT Lanes Bridge (B646) 18 29JUN11 27JUL11

A1  372124 F/R/P Approach Slabs @ HOT Lanes Bridge 15 28JUL11 18AUG11

A1  371923 F/R/P Parapets @ HOT Lanes Bridge (B646) 10 22AUG11 02SEP11

A1  374240 Bridge Finishes @ HOT Lanes Bridge (B646) 6 06SEP11 14SEP11

Bridge B647 (Old 626) SB 495 & SB HOT

A1  370070 Superstructure Design B647 29 02JAN08 14FEB08

A1  370080 Pothole for Util's on Rt 123 @ Center Pier, B647 5 02JAN08 08JAN08

A1  370170 Substructure Design B647 25 08JAN08 14FEB08

A1  379070 B647 Superstructure 100% 0 15FEB08

A1  379170 VDOT Review Superstructure 100% B647 21 15FEB08 06MAR08

A1  379470 B647 Substructure 100% 0 15FEB08

A1  379570 VDOT Review Substructure 100% B647 21 15FEB08 06MAR08

A1  379270 1st Resubmittal Superstructure B647 10 07MAR08 20MAR08

2008 2009 2010 2011 2012 2013

VDOT Design Rev. Substructure Approv B646

Fab / Deliver Rebar B646

B646 Precast Concrete Girders Shop Drawings

Procure 646 Precast Concrete  Girders

Demo Ex. Bridge @ SB Beltway  (Exist. 626)

Temp Long. Shoring Betw Ex SB & NB Abut's @ 646

MOT:Shift Trfc on Rt 123 for Pier Const B646

Support of Excav for Center Pier @ B646

Demo Ex Center Pier Ftg @ B646 Lane Brg

Removal of Ex. Piles @ Center Pier, B646

Drilled Shafts, 54" for Center Pier @ B646

F/R/P Substructure Center Pier @ B646

Move Rt 123 Trfc from Outsd to Inside, B646

Structure Exc for Abut's @ B646 HOT Lane Brg

Drive 12x53 H-Piles w/Casing @ Abuts, B646 HOT

MSE Walls & Temp Wire Wall, Abut's A&B@ B646 HOT

F/R/P Substructure - Abutments A&B @ B646 HOT

Set Bearings @ B646 HOT Lanes Bridge

Erect Precast Bulb-T Beams/Diaphragms @ B646 HOT

F/R/P Bridge Deck @ HOT Lanes Bridge (B646)

F/R/P Approach Slabs @ HOT Lanes Bridge (B646)

F/R/P Parapets @ HOT Lanes Bridge (B646)

Bridge Finishes @ HOT Lanes Bridge (B646)

Superstructure Design B647

Pothole for Util's on Rt 123 @ Center Pier, B647

Substructure Design B647

B647 Superstructure 100%

VDOT Review Superstructure 100% B647

B647 Substructure 100%

VDOT Review Substructure 100% B647

1st Resubmittal Superstructure B647
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A1  379670 1st Resubmittal Substructure B647 10 07MAR08 20MAR08

A1  370058 Util Reloc by Others (StmSwr &Tel)@ B647 320 15MAR08 28JAN09

A1  379370 VDOT Design Review Superstructure Approval 21 21MAR08 10APR08

A1  379770 VDOT Design Review Substructure Approval 21 21MAR08 10APR08

A1  370358 Gas Line @ Chain Bridge B647 120 01APR08 08AUG08

A1  370088 Fab / Deliver Rebar B647 45 11APR08 17JUN08

A1  370289 B647 Pre-Cast Concrete Girder Shop Drawings 30 11APR08 27MAY08

A1  370387 B647 Procure Concrete Girders 100 28MAY08 22OCT08

A1  370850 MOT:Shift Trfc on Rt 123 for Pier Const B647 4 29JAN09 03FEB09

A1  373601 Structure Exc for Center Pier Const, B647 SB 3 04FEB09 06FEB09

A1  370210 Drilled Shafts, 54": Cen. Pier B647 SB (24'-26') 18 09FEB09 09MAR09

A1  370416 F/R/P Substructure Center Pier @  B647 SB 30 11MAR09 24APR09

A1  370418 Temp Long. Shoring @ Abut's for B647 SB 5 27APR09 01MAY09

A1  370950 Move Rt 123 Trfc from Outsd to Inside, B647 SB 2 26MAY09 27MAY09

A1  373501 Structure Exc for Abuts A&B @ B647 SB 13 28MAY09 16JUN09

A1  371309 Drive 12x53 H-Piles w/Casing @ Abuts, B647 SB 14 12NOV09 04DEC09

A1  373229 MSE Walls & Temp Wire Wall, Abut's A&B @ 20 16MAR10 14APR10

A1  370544 F/R/P Substructure Abutments A&B @ B647 SB 10 15APR10 29APR10

A1  370013 Set Bearings @ Bridge (B647 SB) 6 30APR10 07MAY10

A1  370343 Erect Precast Bulb-T Beams/Diaphragms @ 20 11MAY10 09JUN10

A1  370611 F/R/P Bridge Deck @ Bridge (B647 SB) 30 02JUL10 18AUG10

A1  370624 F/R/P Approach Slabs @ Bridge (B647 SB) 15 19AUG10 13SEP10

A1  370056 New SB Beltway Roadway Tie-ins @ Bridge 20 14SEP10 13OCT10

A1  370623 F/R/P Parapets @ Bridge (B647 SB) 10 14SEP10 28SEP10

A1  370540 Bridge Finishes @ Bridge (B647 SB) 10 29SEP10 13OCT10

A1  371050 MOT Shift  Ex CD & SB Bltwy Trfc to New 5 14OCT10 21OCT10

Bridge B648 (Old 626A)

A1  370470 Superstructure Design B648 47 26AUG08 03NOV08

A1  370570 Substructure Design B648 40 05SEP08 03NOV08

A1  376270 B648 Substructure 100% 0 04NOV08

A1  376370 VDOT Review Substructure 100% B648 21 04NOV08 24NOV08

A1  379870 B648 Superstructure 100% 0 04NOV08

2008 2009 2010 2011 2012 2013

1st Resubmittal Substructure B647

Util Reloc by Others (StmSwr &Tel)@ B647

VDOT Design Review Superstructure Approval B647

VDOT Design Review Substructure Approval B647

Gas Line @ Chain Bridge B647

Fab / Deliver Rebar B647

B647 Pre-Cast Concrete Girder Shop Drawings

B647 Procure Concrete Girders

MOT:Shift Trfc on Rt 123 for Pier Const B647

Structure Exc for Center Pier Const, B647 SB

Drilled Shafts, 54": Cen. Pier B647 SB (24'-26')

F/R/P Substructure Center Pier @  B647 SB

Temp Long. Shoring @ Abut's for B647 SB

Move Rt 123 Trfc from Outsd to Inside, B647 SB

Structure Exc for Abuts A&B @ B647 SB

Drive 12x53 H-Piles w/Casing @ Abuts, B647 SB

MSE Walls & Temp Wire Wall, Abut's A&B @ B647 SB

F/R/P Substructure Abutments A&B @ B647 SB

Set Bearings @ Bridge (B647 SB)

Erect Precast Bulb-T Beams/Diaphragms @ B647 SB

F/R/P Bridge Deck @ Bridge (B647 SB)

F/R/P Approach Slabs @ Bridge (B647 SB)

New SB Beltway Roadway Tie-ins @ Bridge B647SB

F/R/P Parapets @ Bridge (B647 SB)

Bridge Finishes @ Bridge (B647 SB)

MOT Shift  Ex CD & SB Bltwy Trfc to New B647SB

Superstructure Design B648

Substructure Design B648

B648 Substructure 100%

VDOT Review Substructure 100% B648

B648 Superstructure 100%
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A1  379970 VDOT Review Superstructure B648 21 04NOV08 24NOV08

A1  376070 1st Resubmittal Superstructure B648 10 25NOV08 10DEC08

A1  376470 1st Resubmittal Substructure B648 10 25NOV08 10DEC08

A1  376170 VDOT Design Review Superstructure Approval 21 11DEC08 31DEC08

A1  376570 VDOT Design Review Substructure Approval 21 11DEC08 31DEC08

A1  370188 Fab / Deliver Rebar 648 45 02JAN09 11MAR09

A1  370689 648 Structural Steel Shop Drawings 30 02JAN09 18FEB09

A1  370787 648 Procure Structural Steel 120 19FEB09 11AUG09

A1  371418 648 Temp Supt of Exc - Pier 3 4 18MAR09 24MAR09

A1  371518 648 Struct Exc - Pier 3 2 25MAR09 26MAR09

A1  371110 648 Pier 3 Drill Shafts 10 27MAR09 09APR09

A1  370714 648 Pier 3 Footing 9 13APR09 24APR09

A1  371316 648 Pier 3 Column 14 27APR09 15MAY09

A1  370317 648 Pier 3 Cap 15 18MAY09 09JUN09

A1  371618 648 Temp Supt of Exc - Piers 1 & 2 8 22SEP09 01OCT09

A1  375101 648 Struct Exc - Piers 1 & 2 4 02OCT09 07OCT09

A1  371010 648 Drilled Shafts Pier 2 10 08OCT09 26OCT09

A1  371210 648 Drilled Shafts Pier 1 10 27OCT09 09NOV09

A1  370814 648 Pier 2 Footing 10 03DEC10 17DEC10

A1  371416 648 Pier 2 Columns 14 21DEC10 13JAN11

A1  370417 648 Pier 2 Cap 15 18JAN11 08FEB11

A1  370914 648 Pier 1 Footing 10 09FEB11 24FEB11

A1  371516 648 Pier 1 Columns 15 25FEB11 18MAR11

A1  370517 648 Pier 1 Cap 15 22MAR11 12APR11

A1  372809 648 Drive Abutment Piles 5 01JUN11 07JUN11

A1  371944 648 Construct Abutment 10 27APR12 11MAY12

A1  371113 648 Set Bearings 10 14MAY12 29MAY12

A1  371112 648 Erect Span A 3 03JUL12 06JUL12

A1  371212 648 Erect Span B 7 09JUL12 18JUL12

A1  371312 648 Erect Span C 7 19JUL12 30JUL12

A1  371412 648 Erect Span D 10 31JUL12 14AUG12

A1  371911 648 FRP Deck 35 15AUG12 09OCT12

2008 2009 2010 2011 2012 2013

VDOT Review Superstructure B648

1st Resubmittal Superstructure B648

1st Resubmittal Substructure B648

VDOT Design Review Superstructure Approval B648

VDOT Design Review Substructure Approval B648

Fab / Deliver Rebar 648

648 Structural Steel Shop Drawings

648 Procure Structural Steel

648 Temp Supt of Exc - Pier 3

648 Struct Exc - Pier 3

648 Pier 3 Drill Shafts

648 Pier 3 Footing

648 Pier 3 Column

648 Pier 3 Cap

648 Temp Supt of Exc - Piers 1 & 2

648 Struct Exc - Piers 1 & 2

648 Drilled Shafts Pier 2

648 Drilled Shafts Pier 1

648 Pier 2 Footing

648 Pier 2 Columns

648 Pier 2 Cap

648 Pier 1 Footing

648 Pier 1 Columns

648 Pier 1 Cap

648 Drive Abutment Piles

648 Construct Abutment

648 Set Bearings

648 Erect Span A

648 Erect Span B

648 Erect Span C

648 Erect Span D

648 FRP Deck
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A1  371824 648 Approach Slabs 10 11OCT12 25OCT12

A1  370823 648 Slipform Parapet 10 26OCT12 08NOV12

A1  370740 648 Bridge Finishes 10 13NOV12 29NOV12

A1  370299 WESTPARK/I-495  RAMPS & CONNECTOR 0 29NOV12

Bridge B649 (Old 626B)

A1  370870 Superstructure Design B649 59 27FEB09 21MAY09

A1  370970 Substructure Design B649 51 11MAR09 21MAY09

A1   37650 B649 Substructure 100% 0 22MAY09

A1  376670 VDOT Review Substructure 100% B649 21 22MAY09 11JUN09

A1  376970 B649 Superstructure 100% 0 22MAY09

A1  377070 VDOT Review Superstructure 100% B649 21 22MAY09 11JUN09

A1  376770 1st Resubmittal Substructure B649 10 12JUN09 26JUN09

A1  377170 1st Resubmittal Superstructure B649 10 12JUN09 26JUN09

A1  376870 VDOT Design Review Substructure Approval 21 27JUN09 17JUL09

A1  377270 VDOT Design Review Superstructure Approval 21 27JUN09 17JUL09

A1  370288 Fab / Deliver Rebar B649 45 20JUL09 22SEP09

A1  371089 649 Structural Steel Shop Drawings 30 20JUL09 28AUG09

A1  371350 649 Set Temporary Barrier 3 21JUL09 23JUL09

A1  371450 649 Line Stripe / Switch Traffic 2 24JUL09 27JUL09

A1  370654 649 Saw Cut Deck 3 28JUL09 30JUL09

A1  370754 649 Demo Overhang 7 31JUL09 11AUG09

A1  370410 649 Drilled Shafts Pier 1 15 12AUG09 02SEP09

A1  370854 649 Demo Slope Paving 3 12AUG09 14AUG09

A1  370818 649 Drive Temporary Sheets Abutment A 3 17AUG09 19AUG09

A1  374401 649 Struct Exc -  Abutment A 3 21AUG09 25AUG09

A1  371187 B649 Procure Structural Steel 120 31AUG09 08MAR10

A1  370510 649 Drilled Shafts Pier 2 9 03SEP09 17SEP09

A1  372409 649 Drive Piles Abutment A 6 13APR10 21APR10

A1  371318 649 Drive Temporary Sheets Abut. B 3 22APR10 26APR10

A1  375001 649 Struct Exc -  Abutment B 3 27APR10 29APR10

A1  372709 649 Drive Piles Abut B 8 29SEP10 08OCT10

A1  370415 649 FRP Pile Cap Abut. B 12 12OCT10 28OCT10

2008 2009 2010 2011 2012 2013

648 Approach Slabs

648 Slipform Parapet

648 Bridge Finishes

WESTPARK/I-495  RAMPS & CONNECTOR COMPLETE

Superstructure Design B649

Substructure Design B649

B649 Substructure 100%

VDOT Review Substructure 100% B649

B649 Superstructure 100%

VDOT Review Superstructure 100% B649

1st Resubmittal Substructure B649

1st Resubmittal Superstructure B649

VDOT Design Review Substructure Approval B649

VDOT Design Review Superstructure Approval B649

Fab / Deliver Rebar B649

649 Structural Steel Shop Drawings

649 Set Temporary Barrier

649 Line Stripe / Switch Traffic

649 Saw Cut Deck

649 Demo Overhang

649 Drilled Shafts Pier 1

649 Demo Slope Paving

649 Drive Temporary Sheets Abutment A

649 Struct Exc -  Abutment A

B649 Procure Structural Steel

649 Drilled Shafts Pier 2

649 Drive Piles Abutment A

649 Drive Temporary Sheets Abut. B

649 Struct Exc -  Abutment B

649 Drive Piles Abut B

649 FRP Pile Cap Abut. B
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A1  371744 649 FRP Lower Stem Wall Abut B 10 29OCT10 15NOV10

A1  373429 Retaining Wall 7-RW16 @ 649 21 29OCT10 25MAR11

A1  371844 649 FRP Backwall / Wingwall - Abut B 10 16NOV10 02DEC10

A1  370315 649 FRP Pile Cap Abut. A 9 13APR11 26APR11

A1  371644 649 FRP Backwall / Wingwall - Abut A 12 27APR11 13MAY11

A1  371116 649 FRP Pier 1 Columns 12 16MAY11 02JUN11

A1  371216 649 FRP Pier 2 Columns 6 03JUN11 13JUN11

A1  370217 649 FRP Pier 2 Cap 15 14JUN11 06JUL11

A1  370812 649 Erect Structural Steel 30 13SEP11 27OCT11

A1  371811 649 FRP Deck 10 29FEB12 14MAR12

A1  371724 649 FRP Approach Slabs 15 15MAR12 05APR12

A1  371823 649 Slipform Parapet 10 06APR12 23APR12

A1  371950 649 Switch Traffic to New Bridge Widening 2 24APR12 25APR12

A1  372050 649 Install Temp Barrier for Bike Trail Constr 2 26APR12 27APR12

A1  371054 649 Demo Portion of Existing Sidewalk on Bridge 3 30APR12 02MAY12

A1  370037 649 Construct New Curb for Sidewalk on Bridge 3 03MAY12 07MAY12

A1  370142 649 Construct New Barrier between Sdwk & Trfc 5 08MAY12 15MAY12

A1  371740 649 Bridge Finishes 10 16MAY12 31MAY12

A1  370408 Compl Asph Paving @ B649 HOT Lane Ramp - 5 22JUN12 28JUN12

Bridge B656 (Old B641A)

A1  374670 Superstructure Design B656 40 02JAN08 03MAR08

A1  374770 Substructure Design B656 34 10JAN08 03MAR08

A1  377370 B656 Superstructure 100% 0 04MAR08

A1  377470 VDOT Rev Superstructure 100% B656 21 04MAR08 24MAR08

A1  377770 B656 Substructure 100% 0 04MAR08

A1  377870 VDOT Review Substructure 100% B656 21 04MAR08 24MAR08

A1  377570 1st Resubmittal Superstructure B656 10 25MAR08 07APR08

A1  377970 1st Resubmittal Substructure B656 10 25MAR08 07APR08

A1  373770 VDOT Design Rev Superstructure Approv B656 21 08APR08 28APR08

A1  378070 VDOT Design Rev Substructure Approv B656 21 08APR08 28APR08

A1  374889 B656  Structural Steel Shop Drawings 30 29APR08 11JUN08

A1  374987 B656  Procure Structural Steel 120 12JUN08 09DEC08

2008 2009 2010 2011 2012 2013

649 FRP Lower Stem Wall Abut B

Retaining Wall 7-RW16 @ 649

649 FRP Backwall / Wingwall - Abut B

649 FRP Pile Cap Abut. A

649 FRP Backwall / Wingwall - Abut A

649 FRP Pier 1 Columns

649 FRP Pier 2 Columns

649 FRP Pier 2 Cap

649 Erect Structural Steel

649 FRP Deck

649 FRP Approach Slabs

649 Slipform Parapet

649 Switch Traffic to New Bridge Widening

649 Install Temp Barrier for Bike Trail Constr

649 Demo Portion of Existing Sidewalk on Bridge

649 Construct New Curb for Sidewalk on Bridge

649 Construct New Barrier between Sdwk & Trfc

649 Bridge Finishes

Compl Asph Paving @ B649 HOT Lane Ramp -  Sec 7

Superstructure Design B656

Substructure Design B656

B656 Superstructure 100%

VDOT Rev Superstructure 100% B656

B656 Substructure 100%

VDOT Review Substructure 100% B656

1st Resubmittal Superstructure B656

1st Resubmittal Substructure B656

VDOT Design Rev Superstructure Approv B656

VDOT Design Rev Substructure Approv B656

B656  Structural Steel Shop Drawings

B656  Procure Structural Steel
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A1  374801 Structure Exc.  Abut's & Piers B656 12 23JAN09 09FEB09

A1  370910 B656 Drilled Shafts & Test (Incl. Report) 25 11FEB09 23MAR09

A1  378109 B656 Abutment Piles 10 24MAR09 06APR09

A1  378214 B656 MSE Wall Abutments 15 07APR09 29APR09

A1  378310 B656 Drilled Shafts @ Piers 10 07APR09 22APR09

A1  378516 B656 FRP Substructure @ Piers 30 23APR09 08JUN09

A1  378414 B656 FRP  Abutment Cap 15 09JUN09 01JUL09

A1  370612 B656  Erect Structural Steel 15 02JUL09 27JUL09

A1  371711 B656  Bridge Deck 21 30JUL09 31AUG09

A1  375024 B656 FRP Approach Slab 10 01SEP09 16SEP09

A1  372023 B656 FRP Bridge Parapet 10 17SEP09 01OCT09

A1  378640 B656 Bridge Finishes 6 02OCT09 13OCT09

Bridge B658 (Old B629)

A1  373670 Superstructure Design B658 29 22MAY09 06JUL09

A1  372670 Substructure Design B658 25 29MAY09 06JUL09

A1  372370 B658 Substructure 100% 0 06JUL09

A1  373570 B658 Superstructure 100% 0 06JUL09

A1  371970 VDOT Review Substructure 100% B658 21 07JUL09 27JUL09

A1  373470 VDOT Review Superstructure B658 21 07JUL09 27JUL09

A1  371570 1st Resubmittal Substructure B658 10 28JUL09 10AUG09

A1  373170 1st Resubmittal Superstructure B658 10 28JUL09 10AUG09

A1  371470 VDOT Design Rev. Substruct. Approval B658 21 11AUG09 31AUG09

A1  372770 VDOT Design Review Superstructure Approval 21 11AUG09 31AUG09

A137N488 Fab / Deliver Rebar B658 45 01SEP09 06NOV09

A137O289 B658 Structural Steel Shop Drawings 30 01SEP09 16OCT09

A137N687 Procure 658 Structural Steel 120 19OCT09 22APR10

A1  370001 B658 Excavate Abutments 6 18APR11 26APR11

A1  370109 B658 Drive Abutment "A" Pile 5 03MAY11 09MAY11

A1  370329 B658 Drive Abutment "B" Pile 5 11MAY11 17MAY11

A1  370229 B658 BkFill/Place MSE Wall Abutment "B" 15 18MAY11 09JUN11

A1  370129 B658 BkFill / Place MSE Wall Abut. "A" 15 03JUN11 27JUN11

A1  370014 B658 FRP Abutment "B" Footing & Stem 11 13JUN11 28JUN11

2008 2009 2010 2011 2012 2013

Structure Exc.  Abut's & Piers B656

B656 Drilled Shafts & Test (Incl. Report)

B656 Abutment Piles

B656 MSE Wall Abutments

B656 Drilled Shafts @ Piers

B656 FRP Substructure @ Piers

B656 FRP  Abutment Cap

B656  Erect Structural Steel

B656  Bridge Deck

B656 FRP Approach Slab

B656 FRP Bridge Parapet

B656 Bridge Finishes

Superstructure Design B658

Substructure Design B658

B658 Substructure 100%

B658 Superstructure 100%

VDOT Review Substructure 100% B658

VDOT Review Superstructure B658

1st Resubmittal Substructure B658

1st Resubmittal Superstructure B658

VDOT Design Rev. Substruct. Approval B658

VDOT Design Review Superstructure Approval B658

Fab / Deliver Rebar B658

B658 Structural Steel Shop Drawings

Procure 658 Structural Steel

B658 Excavate Abutments

B658 Drive Abutment "A" Pile

B658 Drive Abutment "B" Pile

B658 BkFill/Place MSE Wall Abutment "B"

B658 BkFill / Place MSE Wall Abut. "A"

B658 FRP Abutment "B" Footing & Stem
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A1  370114 B658 FRP Abutment "A" Footing & Stem 11 28JUN11 14JUL11

A1  370012 B658 Erect Structural Steel 15 15AUG11 06SEP11

A1  370111 B658 FRP Deck 25 08DEC11 27MAR12

A1  370124 B658 FRP Approach Slabs 15 28MAR12 18APR12

A1  370123 B658 FRP Parapets 8 19APR12 01MAY12

A1  370140 B658 Bridge Finishes 8 02MAY12 14MAY12

B659 (Old 634)

A137B270 Superstructure Design B659 29 04NOV08 17DEC08

A1  374870 Substructure Design B659 25 10NOV08 17DEC08

A1  375370 VDOT Review Substructure 100% B659 21 18DEC08 07JAN09

A137B370 B659 Superstructure 100% 0 18DEC08

A137B470 VDOT Review Superstructure 100% B659 21 18DEC08 07JAN09

A137B970 B659 Substructure 100% 0 18DEC08

A1  375270 1st Resubmittal Substructure B659 10 08JAN09 26JAN09

A137B570 1st Resubmittal Superstructure B659 10 08JAN09 26JAN09

A1  374970 VDOT Design Rev. Substructure Approv B659 21 27JAN09 16FEB09

A137B670 VDOT Design Review Superstructure Approval 21 27JAN09 16FEB09

A137B188 Fab / Deliver Rebar B659 45 17FEB09 20APR09

A137B789 B659 Precast Concrete Girders Shop Drawings 30 17FEB09 30MAR09

A137B887 Procure 659 Precast Concrete  Girders 120 31MAR09 22SEP09

A1  370301 B659 Excavate Abutments 10 29JUL10 12AUG10

A1  370509 B659 Drive Abutment Piles 7 13AUG10 24AUG10

A1  370529 BkFill / Place MSE Wall 659 20 25AUG10 24SEP10

A1  370115 B659 FRP Abutment Caps 15 27SEP10 18OCT10

A1  370143 B659 Erect Concrete Girders 10 19OCT10 02NOV10

A1  370311 B659 FRP Deck 15 02JUN11 24JUN11

A1  370324 B659 FRP Approach Slabs 10 27JUN11 12JUL11

A1  370323 B659 FRP Parapet 5 13JUL11 19JUL11

A1  370340 B659 Bridge Finishes 5 21JUL11 27JUL11

Bridge 660 Dulles WB Connector

A137IX70 Superstructure Design B660 29 28MAR08 08MAY08

A137DX70 Substructure Design B660 25 03APR08 08MAY08

A137CX70 B660 Substructure 100% 0 08MAY08

2008 2009 2010 2011 2012 2013

B658 FRP Abutment "A" Footing & Stem

B658 Erect Structural Steel

B658 FRP Deck

B658 FRP Approach Slabs

B658 FRP Parapets

B658 Bridge Finishes

Superstructure Design B659

Substructure Design B659

VDOT Review Substructure 100% B659

B659 Superstructure 100%

VDOT Review Superstructure 100% B659

B659 Substructure 100%

1st Resubmittal Substructure B659

1st Resubmittal Superstructure B659

VDOT Design Rev. Substructure Approv B659

VDOT Design Review Superstructure Approval B659

Fab / Deliver Rebar B659

B659 Precast Concrete Girders Shop Drawings

Procure 659 Precast Concrete  Girders

B659 Excavate Abutments

B659 Drive Abutment Piles

BkFill / Place MSE Wall 659

B659 FRP Abutment Caps

B659 Erect Concrete Girders

B659 FRP Deck

B659 FRP Approach Slabs

B659 FRP Parapet

B659 Bridge Finishes

Superstructure Design B660

Substructure Design B660

B660 Substructure 100%
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A137HX70 B660 Superstructure 100% 0 08MAY08

A137BX70 VDOT Review Substructure 100% B660 21 09MAY08 29MAY08

A137GX70 VDOT Review Superstructure B660 21 09MAY08 29MAY08

A137AX70 1st Resubmittal Substructure B660 10 30MAY08 12JUN08

A137FX70 1st Resubmittal Superstructure B660 10 30MAY08 12JUN08

A137EX70 VDOT Design Review Superstructure Approval 21 13JUN08 03JUL08

A137XX70 VDOT Design Rev. Substruct. Approval B660 21 13JUN08 03JUL08

A137JX88 Fab / Deliver Rebar B660 45 07JUL08 10SEP08

A137LX89 B660 Structural Steel Shop Drawings 30 07JUL08 19AUG08

A137KX87 Procure 660 Structural Steel 120 20AUG08 24FEB09

A1  371718 SOE Abutments B660 5 19APR10 26APR10

A1  375201 B660 Excavate Abutment / Piers 14 27APR10 17MAY10

A1  373009 B660 Drive Piles/ Abutment / Piers 12 18MAY10 04JUN10

A1  372554 B660 Demo' Abutments 8 07JUN10 17JUN10

A1  372044 660 FRP Abutments 10 18JUN10 02JUL10

A1  372914 B660 FRP Substructure Piers 15 06JUL10 28JUL10

A1  374084 B660 Slope Paving Abutment "A" & "B" 10 29JUL10 12AUG10

A1  371512 B660 Erect Steel Girders 3 01FEB11 03FEB11

A1  372011 B660 FRP Deck Extension 10 24MAR11 06APR11

A1  371924 B660 FRP Approach Slab 5 07APR11 14APR11

A1  373030 B660 Slipform Barrier 3 15APR11 19APR11

A1  374040 B660 Bridge Finishes 5 21APR11 27APR11

Bridge 661 Dulles WB Connector

A137XK70 Superstructure Design B661 29 15FEB08 27MAR08

A137XF70 Substructure Design B661 25 22FEB08 27MAR08

A137XE70 B661 Substructure 100% 0 27MAR08

A137XJ70 B661 Superstructure 100% 0 27MAR08

A137XD70 VDOT Review Substructure 100% B661 21 28MAR08 17APR08

A137XI70 VDOT Review Superstructure B661 21 28MAR08 17APR08

A137XC70 1st Resubmittal Substructure B661 10 18APR08 02MAY08

A137XH70 1st Resubmittal Superstructure B661 10 18APR08 02MAY08

A137XB70 VDOT Design Rev. Substruct. Approval B661 21 03MAY08 23MAY08

2008 2009 2010 2011 2012 2013

B660 Superstructure 100%

VDOT Review Substructure 100% B660

VDOT Review Superstructure B660

1st Resubmittal Substructure B660

1st Resubmittal Superstructure B660

VDOT Design Review Superstructure Approval B660

VDOT Design Rev. Substruct. Approval B660

Fab / Deliver Rebar B660

B660 Structural Steel Shop Drawings

Procure 660 Structural Steel

SOE Abutments B660

B660 Excavate Abutment / Piers

B660 Drive Piles/ Abutment / Piers

B660 Demo' Abutments

660 FRP Abutments

B660 FRP Substructure Piers

B660 Slope Paving Abutment "A" & "B"

B660 Erect Steel Girders

B660 FRP Deck Extension

B660 FRP Approach Slab

B660 Slipform Barrier

B660 Bridge Finishes

Superstructure Design B661

Substructure Design B661

B661 Substructure 100%

B661 Superstructure 100%

VDOT Review Substructure 100% B661

VDOT Review Superstructure B661

1st Resubmittal Substructure B661

1st Resubmittal Superstructure B661

VDOT Design Rev. Substruct. Approval B661
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A137XG70 VDOT Design Review Superstructure Approval 21 03MAY08 23MAY08

A137XL88 Fab / Deliver Rebar B661 45 27MAY08 30JUL08

A137XN89 B661 Structural Steel Shop Drawings 30 27MAY08 08JUL08

A137XM87 Procure 661 Structural Steel 120 09JUL08 12JAN09

A1  370450 B660/B661 Set & Bolt Barrier 3 14APR10 16APR10

A1  371154 Saw Cut & Demo' Existing Overhang B660/B661 15 19APR10 11MAY10

A1  372218 B661 SOE Abutment "A" 3 17MAY10 19MAY10

A1  372618 B661 SOE Abutment "B" 3 21MAY10 25MAY10

A1  375601 B661 Excavate Abutment "A" Wingwall 3 21MAY10 25MAY10

A1  372754 Demo' SW Wing Wall / Abutment "A" Cheek Wall 5 26MAY10 02JUN10

A1  376001 B661 Excavate Abutment "B" Wing Wall 3 26MAY10 28MAY10

A1  372518 B661 SOE Pier 3 2 01JUN10 02JUN10

A1  372854 B661 Demo' NW Wing Wall / Abut. "B" Cheek 5 01JUN10 07JUN10

A1  372418 B661 SOE Pier 2 2 03JUN10 04JUN10

A1  373309 B661 Drive Piles Abutment "A" 4 03JUN10 08JUN10

A1  375901 B661 Excavate Pier 3 2 03JUN10 04JUN10

A1  372318 B661 SOE Pier 1 2 07JUN10 08JUN10

A1  373514 B661 FRP Pier 3 Footing Ext. 6 07JUN10 15JUN10

A1  375801 B661 Excavate Pier 2 2 07JUN10 08JUN10

A1  373214 B661 FRP Abutment "A" Footing Ext. 5 09JUN10 16JUN10

A1  373409 B661 Drive Piles Abutment "B" 4 09JUN10 15JUN10

A1  375701 B661 Excavate Pier 1 2 09JUN10 11JUN10

A1  373314 B661 FRP Pier 1 Footing Ext. 6 14JUN10 22JUN10

A1  372317 B661 FRP Pier 3 Extension 8 16JUN10 28JUN10

A1  373614 B661 FRP Abutment "B" Footing Ext. 5 29JUN10 06JUL10

A1  372444 B661 FRP Abutment "A: Stemwall Ext. 6 07JUL10 15JUL10

A1  373714 B661 FRP Abutment "B" Stemwall Ext. 6 07JUL10 15JUL10

A1  372544 B661 FRP Abutment "A" Wingwall 6 16JUL10 26JUL10

A1  373414 B661 FRP Pier 2 Footing Ext. 6 16JUL10 26JUL10

A1  372217 B661 FRP Pier 2 Ext. 8 27JUL10 05AUG10

A1  372117 B661 FRP Pier 1 Extension 8 06AUG10 18AUG10

A1  373814 B661 FRP Abutment "B" Winwall 6 19AUG10 27AUG10

2008 2009 2010 2011 2012 2013

VDOT Design Review Superstructure Approval B661

Fab / Deliver Rebar B661

B661 Structural Steel Shop Drawings

Procure 661 Structural Steel

B660/B661 Set & Bolt Barrier

Saw Cut & Demo' Existing Overhang B660/B661

B661 SOE Abutment "A"

B661 SOE Abutment "B"

B661 Excavate Abutment "A" Wingwall

Demo' SW Wing Wall / Abutment "A" Cheek Wall

B661 Excavate Abutment "B" Wing Wall

B661 SOE Pier 3

B661 Demo' NW Wing Wall / Abut. "B" Cheek Wall

B661 SOE Pier 2

B661 Drive Piles Abutment "A"

B661 Excavate Pier 3

B661 SOE Pier 1

B661 FRP Pier 3 Footing Ext.

B661 Excavate Pier 2

B661 FRP Abutment "A" Footing Ext.

B661 Drive Piles Abutment "B"

B661 Excavate Pier 1

B661 FRP Pier 1 Footing Ext.

B661 FRP Pier 3 Extension

B661 FRP Abutment "B" Footing Ext.

B661 FRP Abutment "A: Stemwall Ext.

B661 FRP Abutment "B" Stemwall Ext.

B661 FRP Abutment "A" Wingwall

B661 FRP Pier 2 Footing Ext.

B661 FRP Pier 2 Ext.

B661 FRP Pier 1 Extension

B661 FRP Abutment "B" Winwall
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A1  374184 B661 Slope Paving 5 30AUG10 03SEP10

A1  371612 B661 Erect Steel  Girders 6 24JAN11 31JAN11

A1  372111 B661 FRP Deck Extension 15 01MAR11 23MAR11

A1  372024 FRP Approach Slab 10 24MAR11 06APR11

A1  373130 B661 Slipform Barrier 4 07APR11 13APR11

A1  374140 B661 Bridge Finishes 5 14APR11 21APR11

Jones Branch

A1  370403 Embankment JBCON 8 17SEP10 29SEP10

A1  370703 Embankment JBWS 15 30SEP10 22OCT10

A1  371001 Excavate Retaining Wall JBEWN 6 04OCT10 12OCT10

A1  371029 Construct BkFill Retaining Wall JBEWN 30 13OCT10 23MAR11

A1  370603 Embankment JBEWN 30 24MAR11 06MAY11

A1  370901 Excavate Retaining Wall JBSEW 4 03MAY11 06MAY11

A1  370729 Construct/BkFill Ret. Wall JBSEW 15 09MAY11 01JUN11

A1  370503 Embankment JBSEW 15 02JUN11 24JUN11

Retaining Wall RW-1A

A1  371501 Exc Ret Wall 7-RW1A NBM 1010+00-1018+00 18 24JUN09 22JUL09

A1  371129 Const/BF - RW 7-RW1A - NBM 73 23JUL09 16NOV09

Retaining Wall RW-1B

A1  371601 Exc Ret Wall 7-RW1B NBM 1018+00-1024+69 5 13APR10 19APR10

A1  371209 Const/BF RW 7-RW1B NBM 1018+00-1024+69 63 05AUG10 12NOV10

Retaining Wall RW-2

A1  371701 Exc Ret Wall 7-RW2  NB 1020+34-1032+06 MSE 5 31OCT11 04NOV11

A1  371229 Const/BF RW 7-RW2 NB 1020+34-1032+06 MSE 34 09NOV11 26APR12

A1  370039 Const Mom Slab RW 7-RW2 40 27APR12 28JUN12

Retaining Wall RW-3A

A1  371801 Exc Ret Wall 7RW3A  1021+50-1031+65 MSE 5 31OCT11 04NOV11

A1  371329 Const/BF RW7-RW3A SB 1021+50-1031+65 33 09NOV11 25APR12

A1  370139 Const Mom Slab RW7-RW3A SB 34 26APR12 18JUN12

Retaining Wall RW-3B

A1  371901 Exc - Ret Wall 7-RW3B - SB 1031+65-1037+82, 1 31OCT11 31OCT11

A1  371429 Const/BF - RW 7-RW3B - SB 1031+65-1037+82, 6 01NOV11 08NOV11

A1  370239 Const Mom. Slab - RW 7-RW3B - SB 5 09NOV11 17NOV11

2008 2009 2010 2011 2012 2013

B661 Slope Paving

B661 Erect Steel  Girders

B661 FRP Deck Extension

FRP Approach Slab

B661 Slipform Barrier

B661 Bridge Finishes

Embankment JBCON

Embankment JBWS

Excavate Retaining Wall JBEWN

Construct BkFill Retaining Wall JBEWN

Embankment JBEWN

Excavate Retaining Wall JBSEW

Construct/BkFill Ret. Wall JBSEW

Embankment JBSEW

Exc Ret Wall 7-RW1A NBM 1010+00-1018+00 CIP

Const/BF - RW 7-RW1A - NBM 1010+00-1018+00, CIP

Exc Ret Wall 7-RW1B NBM 1018+00-1024+69 CIP

Const/BF RW 7-RW1B NBM 1018+00-1024+69 CIP

Exc Ret Wall 7-RW2  NB 1020+34-1032+06 MSE

Const/BF RW 7-RW2 NB 1020+34-1032+06 MSE

Const Mom Slab RW 7-RW2 NB1020+34-1032+06

Exc Ret Wall 7RW3A  1021+50-1031+65 MSE

Const/BF RW7-RW3A SB 1021+50-1031+65 MSE

Const Mom Slab RW7-RW3A SB 1021+50-1031+65

Exc - Ret Wall 7-RW3B - SB 1031+65-1037+82, MSE

Const/BF - RW 7-RW3B - SB 1031+65-1037+82, MSE

Const Mom. Slab - RW 7-RW3B - SB 1031+65-1037+82
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Retaining Wall RW-4

A1  372001 Exc Ret Wall 7RW4 SB 1036+14-1042+59 MSE 3 28MAY09 01JUN09

A1  371529 Const/BF RW7-RW4 SB 1036+14-1042+59 MSE 20 13APR10 12MAY10

A1  370339 Const Mom Slab RW RW4 SB1036+14-1042+59 22 13MAY10 16JUN10

Retaining Wall RW-6

A1  372101 Exc Ret Wall 7RW6 NBH 569+19-579+86 MSE 6 28MAY09 04JUN09

A1  371629 Const/BF RW 7RW6  NBH 569+19-579+86 MSE 44 25JUN09 01SEP09

A1  370439 Const Mom. Slab RW7 RW6 NBH 36 02SEP09 29OCT09

Retaining Wall RW-7

A1  372201 Exc - Ret Wall 7-RW7 SBH 167+88-176+31 MSE 4 15MAY09 21MAY09

A1  371729 Const/BF - RW 7-RW7 SBH 167+88-176+31 44 22MAY09 30JUL09

A1  370539 Const Mom. Slab - RW -RW7 SBH 29 31JUL09 15SEP09

Retaining Wall RW-8

A1  372301 Exc - Ret Wall 7-RW8 - CNW 18+50-26+51 MSE 49 26JUN08 11SEP08

A1  371829 Const/BF Ret Wall 7RW8 CNW 18+50-26+51 30 07APR09 22MAY09

A1  370032 Const Coping  Ret Wall 7RW8  CNW 9 26MAY09 05JUN09

Retaining Wall RW-11

A1  372401 Exc Ret Wall 7-RW11 SBH 142+35-148+11, MSE 3 28MAY09 01JUN09

A1  371929 Const/BF RW 7-RW11 SBH 142+35-148+11 16 15SEP09 07OCT09

A1  370639 Const Mom. Slab - 7-RW11 - SBH 20 08OCT09 09NOV09

Retaining Wall RW-12

A1  372501 Exc Ret Wall 7-RW12 DARNW 15+00-16+50 1 12NOV08 12NOV08

A1  372029 Const/BF RW 7-RW12 DARNW 15+00-16+50 7 31JUL09 11AUG09

A1  370739 Const Mom Slab RW 7RW12 DARNW 5 12AUG09 18AUG09

Retaining Wall RW-13A

A1  372601 Exc Ret Wall 7-RW13A DARNW 10+00-13+19 2 12NOV08 13NOV08

A1  372129 Const/BF RW 7RW13A DARNW 10+00-13+19 12 13APR09 29APR09

A1  370839 Const Mom Slab RW13A DARNW 10+00-13+19 11 30APR09 15MAY09

Retaining Wall RW-13B

A1  372701 Exc RW 7-RW13B DARW 25+38-27+00 SOIL 4 30SEP08 03OCT08

A1  372229 Con/BF RW 7RW13B- DARW 25+38-27+00 SOIL 34 12NOV09 27APR10

A1  372329 Con Facing Wall:RW 7RW13B DARW 23 28APR10 02JUN10

Retaining Wall RW-14A

A1  372801 Exc Ret Wall 7-RW14A  DTWS 16+16-17+49 1 28MAY09 28MAY09

A1  372429 Const/BF RW 7-RW14A DTWS 16+16-17+49 7 02SEP09 14SEP09

2008 2009 2010 2011 2012 2013

Exc Ret Wall 7RW4 SB 1036+14-1042+59 MSE

Const/BF RW7-RW4 SB 1036+14-1042+59 MSE

Const Mom Slab RW RW4 SB1036+14-1042+59

Exc Ret Wall 7RW6 NBH 569+19-579+86 MSE

Const/BF RW 7RW6  NBH 569+19-579+86 MSE

Const Mom. Slab RW7 RW6 NBH 569+19-579+86

Exc - Ret Wall 7-RW7 SBH 167+88-176+31 MSE

Const/BF - RW 7-RW7 SBH 167+88-176+31 MSE

Const Mom. Slab - RW -RW7 SBH 167+88-176+31

Exc - Ret Wall 7-RW8 - CNW 18+50-26+51 MSE

Const/BF Ret Wall 7RW8 CNW 18+50-26+51 MSE

Const Coping  Ret Wall 7RW8  CNW 18+50-26+51

Exc Ret Wall 7-RW11 SBH 142+35-148+11, MSE

Const/BF RW 7-RW11 SBH 142+35-148+11 MSE

Const Mom. Slab - 7-RW11 - SBH 142+35-148+11

Exc Ret Wall 7-RW12 DARNW 15+00-16+50 MSE

Const/BF RW 7-RW12 DARNW 15+00-16+50 MSE

Const Mom Slab RW 7RW12 DARNW 15+00-16+50

Exc Ret Wall 7-RW13A DARNW 10+00-13+19 MSE

Const/BF RW 7RW13A DARNW 10+00-13+19 MSE

Const Mom Slab RW13A DARNW 10+00-13+19

Exc RW 7-RW13B DARW 25+38-27+00 SOIL NAIL

Con/BF RW 7RW13B- DARW 25+38-27+00 SOIL NAIL

Con Facing Wall:RW 7RW13B DARW 25+38-27+00

Exc Ret Wall 7-RW14A  DTWS 16+16-17+49 MSE

Const/BF RW 7-RW14A DTWS 16+16-17+49 MSE
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A1  370939 Const Mom. Slab  7-RW14A  DTWS 5 15SEP09 22SEP09

Retaining Wall RW-14B

A1  372901 Exc  Ret Wall 7-RW14B  DTWS 19+36-22+79 5 22SEP09 28SEP09

A1  372529 Const/BF RW 7-RW14B  DTWS 19+36-22+79 9 12NOV09 18MAR10

A1  370132 Const Coping - 7-RW14B - DTWS 19+36-22+79 4 22MAR10 25MAR10

Retaining Wall RW-14C

A1  373001 Exc Ret Wall 7-RW14C DTWS 25+36-32+31 3 28MAY09 01JUN09

A1  372629 Const/BF RW 7-RW14C DTWS 25+36-32+31 15 22MAR10 12APR10

A1  371039 Const Mom. Slab - 7-RW14C DTWS 24 13APR10 18MAY10

Retaining Wall RW-15A

A1  373101 Exc Ret Wall 7-RW15A  DARNW 10+30-11+3 2 12NOV08 13NOV08

A1  372729 Const/BF RW 7-RW15A DARNW 10+30-11+31 14 14NOV08 30MAR09

A1  371139 Const Mom. Slab 7-RW15A  DARNW 10 31MAR09 14APR09

Retaining Wall RW-15B

A1  373201 Exc Ret Wall 7-RW15B DARNW 11+31-14+12 1 12NOV08 12NOV08

A1  372829 Const/BF RW 7-RW15B DARNW 11+31-14+12 8 31MAR09 09APR09

A1  371239 Const Mom Slab 7-RW15B DARNW 10 13APR09 27APR09

Retaining Wall RW-16

A1  373301 Exc - Ret Wall 7-RW16 - CWS 40+00-45+36 12 12FEB09 03MAR09

A1  372929 Const/BF - RW 7-RW16 - CWS 40+00-45+36 15 16MAR09 06APR09

A1  370232 Const Coping - 7-RW16 - CWS 40+00-45+36 6 07APR09 15APR09

Retaining Wall RW-17

A1  373401 Exc RW 7RW17 DTWSH 20+00-21+90 SOIL 4 22SEP09 25SEP09

A1  373029 Con/BF RW 7RW17 DTWSH 20+00-21+90 SOIL 28 28SEP09 09NOV09

A1  373129 Const Facing Wall -7-RW17 DTWSH 26 12NOV09 14APR10

Sound Wall SW-1

A1  371088 Fab / Deliver Sound Wall Panels 45 04APR08 10JUN08

A1  370060 Sound Wall  7-SW1 NB Sta. 10+00 - 22+00 53 12FEB09 05MAY09

Sound Wall SW-2

A1  371188 Fab / Deliver Sound Wall Panels 45 04APR08 10JUN08

A1  370360 Sound Wall  7-SW2 SB Sta. 1070+00 - 1126+30 99 12NOV08 27APR09

Sound Wall SW-3

A1  371288 Fab / Deliver Sound Wall Panels 45 04APR08 10JUN08

A1  370260 Sound Wall  7-SW3 NB Sta. 1079+53 - 1121+08 87 18FEB11 05JUL11

2008 2009 2010 2011 2012 2013

Const Mom. Slab  7-RW14A  DTWS 16+16-17+49

Exc  Ret Wall 7-RW14B  DTWS 19+36-22+79 MSE

Const/BF RW 7-RW14B  DTWS 19+36-22+79 MSE

Const Coping - 7-RW14B - DTWS 19+36-22+79

Exc Ret Wall 7-RW14C DTWS 25+36-32+31 MSE

Const/BF RW 7-RW14C DTWS 25+36-32+31 MSE

Const Mom. Slab - 7-RW14C DTWS 25+36-32+31

Exc Ret Wall 7-RW15A  DARNW 10+30-11+3 MSE

Const/BF RW 7-RW15A DARNW 10+30-11+31 MSE

Const Mom. Slab 7-RW15A  DARNW 10+30-11+31

Exc Ret Wall 7-RW15B DARNW 11+31-14+12 MSE

Const/BF RW 7-RW15B DARNW 11+31-14+12 MSE

Const Mom Slab 7-RW15B DARNW 11+31-14+12

Exc - Ret Wall 7-RW16 - CWS 40+00-45+36 MSE

Const/BF - RW 7-RW16 - CWS 40+00-45+36 MSE

Const Coping - 7-RW16 - CWS 40+00-45+36 MSE

Exc RW 7RW17 DTWSH 20+00-21+90 SOIL NAIL

Con/BF RW 7RW17 DTWSH 20+00-21+90 SOIL N

Const Facing Wall -7-RW17 DTWSH 20+00-21+90

Fab / Deliver Sound Wall Panels

Sound Wall  7-SW1 NB Sta. 10+00 - 22+00

Fab / Deliver Sound Wall Panels

Sound Wall  7-SW2 SB Sta. 1070+00 - 1126+30

Fab / Deliver Sound Wall Panels

Sound Wall  7-SW3 NB Sta. 1079+53 - 1121+08
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Sound Wall SW-4

A1  371388 Fab / Deliver Sound Wall Panels 45 04APR08 10JUN08

A1  370160 Sound Wall  7-SW4 NB Sta. 1036+00 - 1057+25 60 05NOV10 17FEB11

Box Culvert @ 1100+00 SB

A1  370218 SOE B.Culvert7x6 SB @1100+00 Sect-7 15 04SEP08 26SEP08

A1  370701 Stru.Exc/Bed.Mat'l B.Culvert6x7 SB @1100+00 5 29SEP08 03OCT08

A1  370233 Set &Bkfill B.Culvert7x6 SB @1100+00 Sect-7 10 06OCT08 22OCT08

Box Culvert @ 1105+00 NB

A1  370018 SOE B.Culvert 2x7x6 NB @1105+00 Sect-7 15 26MAR09 16APR09

A1  370501 Stru.Exc/Bed.Mat'l B.Culv 2x7x6 NB1105+00 S-7 10 17APR09 01MAY09

A1  370033 F/R/P &Bkfill B.Culv2x7x6 NB1105+00 Sect-7 30 04MAY09 18JUN09

Box Culvert @ 1115+70 NB

A1  370118 SOE B.Culvert6x7 NB@1115+70 Sect-7 25 17APR09 27MAY09

A1  370601 Stru.Exc/Bed.Mat'l B.Culv6x7 NB 1115+70 S-7 10 28MAY09 11JUN09

A1  370133 Set &Bkfill B.Culvert6x7 NB @1115+70 Sect-7 15 12JUN09 06JUL09

Box Culvert @ 18+50 to 22+25 DTRNW

A1  372918 SOE Box Culvert 6x8 DTRNW Sta 18+50 to 10 23OCT08 05NOV08

A1  376301 Structure Exc. Box Culvert DTRNW 18+50 to 5 06NOV08 14NOV08

A1  370333 Place & BkFill Box Culvert DTRNW 18+50 to 10 17NOV08 25MAR09

A1  140092 1 02JAN08 02JAN08

A1  360092 1 02JAN08 02JAN08

A1  370092 1 02JAN08 02JAN08

A1  370122 1 02JAN08 02JAN08

I-495 HOT Lanes: Phase VIII Scope

PROJECT WIDE

Phase VIII

A2  480171 ROW Plans Phase 8 5 01MAY08 07MAY08

A2  480271 Clear & Grub Plans Phase 8 86 01MAY08 05SEP08

A2  480371 MOT Plan Design - Phase 8 30 01MAY08 13JUN08

A2  480471 Retaining Wall Plans Design Phase 8 36 01MAY08 23JUN08

A2  480571 Grading & Drainage Design Phase 8 26 01MAY08 09JUN08

A2  480971 Final Roadway Design Phase 8 92 01MAY08 15SEP08

A2  489071 Start Design Phase 8 Roadway 0 01MAY08

2008 2009 2010 2011 2012 2013

Fab / Deliver Sound Wall Panels

Sound Wall  7-SW4 NB Sta. 1036+00 - 1057+25

SOE B.Culvert7x6 SB @1100+00 Sect-7

Stru.Exc/Bed.Mat'l B.Culvert6x7 SB @1100+00 S-7

Set &Bkfill B.Culvert7x6 SB @1100+00 Sect-7

SOE B.Culvert 2x7x6 NB @1105+00 Sect-7

Stru.Exc/Bed.Mat'l B.Culv 2x7x6 NB1105+00 S-7

F/R/P &Bkfill B.Culv2x7x6 NB1105+00 Sect-7

SOE B.Culvert6x7 NB@1115+70 Sect-7

Stru.Exc/Bed.Mat'l B.Culv6x7 NB 1115+70 S-7

Set &Bkfill B.Culvert6x7 NB @1115+70 Sect-7

SOE Box Culvert 6x8 DTRNW Sta 18+50 to 22+25

Structure Exc. Box Culvert DTRNW 18+50 to 22+50

Place & BkFill Box Culvert DTRNW 18+50 to 22+50

ROW Plans Phase 8

Clear & Grub Plans Phase 8

MOT Plan Design - Phase 8

Retaining Wall Plans Design Phase 8

Grading & Drainage Design Phase 8

Final Roadway Design Phase 8

Start Design Phase 8 Roadway
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A2  480671 ROW 100% Phase 8 0 08MAY08

A2  480771 VDOT Review ROW 100% - Phase 8 21 08MAY08 09JUN08

A2  480871 1st Resubmittal ROW Plan Phase 8 10 10JUN08 23JUN08

A2  482271 Drainage/Grading 100% Phase 8 0 10JUN08

A2  482371 VDOT Review Grading/Drainage 100% Phase 8 21 10JUN08 09JUL08

A2  481371 MOT 100% Phase 8 0 16JUN08

A2  481471 VDOT Review MOT Plan - Phase 8 21 16JUN08 15JUL08

A2  481071 VDOT Design Review ROW Approval - Phase 8 14 24JUN08 14JUL08

A2  482071 Retaining Walls 100% Phase 8 0 24JUN08

A2  482171 VDOT Review Retaining Walls 100% Phase 8 21 24JUN08 24JUL08

A2  482571 1st Resubmittal Drainage/Grading Phase 8 10 10JUL08 24JUL08

A2  481671 1st Resubmittal MOT Phase 8 10 16JUL08 30JUL08

A2  482471 1st Resubmittal Retaining Walls Phase 8 10 25JUL08 07AUG08

A2  482771 VDOT Design Review Grading/Drain. Approval 14 25JUL08 14AUG08

A2  481971 VDOT Design Review MOT Approval Phase 8 14 31JUL08 20AUG08

A2  482671 VDOT Design Review Retaining Walls Approval 14 08AUG08 28AUG08

A2  481171 Clear & Grub 100% Phase 8 0 08SEP08

A2  481271 VDOT Review Clear & Grub 100% Phase 8 21 08SEP08 07OCT08

A2  482871 Final Roadway 100% Phase 8 0 16SEP08

A2  482971 VDOT Review Final Roadway 100% Phase 8 21 16SEP08 16OCT08

A2  481571 1st Resubmittal Clear & Grub Phase 8 10 08OCT08 22OCT08

A2  483071 1st Resubmittal Final Roadway Phase 8 10 17OCT08 30OCT08

A2  481871 VDOT Design Review Clear/Grub Approval - 14 23OCT08 12NOV08

A2  483171 VDOT Design Review Final Roadway Approval 14 31OCT08 20NOV08

Section Work

A2  480104 Relocate High Mast Lighting - 3 Ea. 60 19FEB09 14MAY09

A2  480102 Roadway Excavation - HWS 65 16MAR09 24JUN09

A2  480133 Box Culvert 13+40 to 15+10 SOE 140 30APR09 24NOV09

A2  481301 Box Culvert 13+40 to 15+10 Str. Excavation 184 01JUN09 29MAR10

A2  480119 Fiberoptic Trench & Communications Ductbank 190 25JUN09 13APR10

A2  480202 Roadway Excavation HOV 65 25JUN09 05OCT09

A2  480233 Box Culvert 13+40 to 15+10 FRP 165 07JUL09 16MAR10

2008 2009 2010 2011 2012 2013

ROW 100% Phase 8

VDOT Review ROW 100% - Phase 8

1st Resubmittal ROW Plan Phase 8

Drainage/Grading 100% Phase 8

VDOT Review Grading/Drainage 100% Phase 8

MOT 100% Phase 8

VDOT Review MOT Plan - Phase 8

VDOT Design Review ROW Approval - Phase 8

Retaining Walls 100% Phase 8

VDOT Review Retaining Walls 100% Phase 8

1st Resubmittal Drainage/Grading Phase 8

1st Resubmittal MOT Phase 8

1st Resubmittal Retaining Walls Phase 8

VDOT Design Review Grading/Drain. Approval Ph 8

VDOT Design Review MOT Approval Phase 8

VDOT Design Review Retaining Walls Approval Ph 8

Clear & Grub 100% Phase 8

VDOT Review Clear & Grub 100% Phase 8

Final Roadway 100% Phase 8

VDOT Review Final Roadway 100% Phase 8

1st Resubmittal Clear & Grub Phase 8

1st Resubmittal Final Roadway Phase 8

VDOT Design Review Clear/Grub Approval - Phase 8

VDOT Design Review Final Roadway Approval Phas 8

Relocate High Mast Lighting - 3 Ea.

Roadway Excavation - HWS

Box Culvert 13+40 to 15+10 SOE

Box Culvert 13+40 to 15+10 Str. Excavation

Fiberoptic Trench & Communications Ductbank

Roadway Excavation HOV

Box Culvert 13+40 to 15+10 FRP
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  480158 Install 330' - 6" Watermain 12+60 55 06OCT09 26APR10

A2  481218 Box Culv. 339+30 to 339+60 SOE HOV-E3 25 06OCT09 16NOV09

A2  483101 Box Culv. 339+30 to 339+60 Str. Exc HOV E3 65 06NOV09 01MAR10

A2  480333 Box Culv. 339+30 to 339+60 FRP HOV E3 58 14DEC09 16MAR10

A2  481029 Construct MSE Retaining Wall 11 HOV E2 6 17MAR10 25MAR10

A2  480258 Install 75' - 6" Watermain 17+25 25 27APR10 03JUN10

A2  480308 Mill & Overlay Sec. 1 to Phase VIII 60 27APR10 29JUL10

A2  481229 Construct MSE Retaining Wall 13 HOV E2 17 03MAY10 25MAY10

A2  481329 Construct MSE Retaining Wall 14 HOV E1 5 03MAY10 07MAY10

A2  480358 Install 70' - 6" Watermain 18+60 35 04JUN10 29JUL10

A2  481818 Box Culv. 343+50 SOE HOV E-2 25 30JUL10 07SEP10

A2  481529  Construct MSE Retaining Wall HOV-E1 11 25AUG10 09SEP10

A2  483601 Box Culv. 343+50 Str. Ecx. HOV-E2 65 08SEP10 22DEC10

A2  481929 Construct MSE Retaining Wall 9 HOV E1 5 10SEP10 16SEP10

A2  480433 Box Culv. 343+50 FRP HOV-E2 15 23DEC10 19JAN11

A2  480128 Excavate, Install & bkFill Drainage HSW-1 5 18APR11 25APR11

A2  480228 Excavate, Install & BkFill Drainage HWS-2 20 26APR11 25MAY11

A2  480328 Excavate, Install & BkFill Drainage HSW-2 8 26MAY11 07JUN11

A2  480428 Excavate, Install & BkFill Drainage HOV-E1 6 08JUN11 16JUN11

A2  480528 Excavate, Install & BkFill Drainage HOV-E2 12 17JUN11 06JUL11

A2  480628 Excavate, Install & BkFill Drainage HOV-E3 4 07JUL11 13JUL11

A2  482018 Box Culvert 339+30 SOE HOV-E2 13 07JUL11 27JUL11

A2  480458 Install 40' - 20" Split Casing HOV-E3 15 14JUL11 04AUG11

A2  483701 Box Culvert 339+30 Str. Excavation HOV-E2 3 28JUL11 01AUG11

A2  480533 Box Culvert 339+30 FRP HOV-E2 3 02AUG11 04AUG11

A2  480558 Install 95' - 6" Watermain 54 05AUG11 28OCT11

A2  482329 Construct MSE Retaining Wall 10 HOV E2 5 05AUG11 11AUG11

A2  480142 FRP Concrete Median Barrier 28 28JUN12 09AUG12

A2  480168 Install Guardrail - Roadway 20 28JUN12 30JUL12

A2  480150 Install Traffic Pylons WB & EB 42 13AUG12 17OCT12

HOT OP'S FACILITY

Phase VIII

A2  000170 Start Construction - Phase 8 0 18FEB09

2008 2009 2010 2011 2012 2013

Install 330' - 6" Watermain 12+60

Box Culv. 339+30 to 339+60 SOE HOV-E3

Box Culv. 339+30 to 339+60 Str. Exc HOV E3

Box Culv. 339+30 to 339+60 FRP HOV E3

Construct MSE Retaining Wall 11 HOV E2

Install 75' - 6" Watermain 17+25

Mill & Overlay Sec. 1 to Phase VIII

Construct MSE Retaining Wall 13 HOV E2

Construct MSE Retaining Wall 14 HOV E1

Install 70' - 6" Watermain 18+60

Box Culv. 343+50 SOE HOV E-2

 Construct MSE Retaining Wall HOV-E1

Box Culv. 343+50 Str. Ecx. HOV-E2

Construct MSE Retaining Wall 9 HOV E1

Box Culv. 343+50 FRP HOV-E2

Excavate, Install & bkFill Drainage HSW-1

Excavate, Install & BkFill Drainage HWS-2

Excavate, Install & BkFill Drainage HSW-2

Excavate, Install & BkFill Drainage HOV-E1

Excavate, Install & BkFill Drainage HOV-E2

Excavate, Install & BkFill Drainage HOV-E3

Box Culvert 339+30 SOE HOV-E2

Install 40' - 20" Split Casing HOV-E3

Box Culvert 339+30 Str. Excavation HOV-E2

Box Culvert 339+30 FRP HOV-E2

Install 95' - 6" Watermain

Construct MSE Retaining Wall 10 HOV E2

FRP Concrete Median Barrier

Install Guardrail - Roadway

Install Traffic Pylons WB & EB

Start Construction - Phase 8
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Section Work

A2  480099 Start of Design Phase VIII 0 01MAY08*

A2  480125 Technical Shelter 58 14APR10 14JUL10

A2  480225 Reversible Roadway Gates 140 15JUL10 01MAR11

A2  480325 Span Toll Gantry (In Place Complete) 120 02MAR11 06SEP11

A2  000270 Phase VIII Construction Complete 0 17OCT12

8 

B624  

A2  480170 B624 Superstructure Design 29 09SEP08 21OCT08

A2  489170 Start Design B624 0 09SEP08

A2  480270 B624 Substructure Design 24 16SEP08 21OCT08

A2  484470 B624 Superstructure 100% 0 22OCT08

A2  484570 B624 VDOT Review 100% Superstructure 21 22OCT08 20NOV08

A2  484670 B624 Substructure 100% 0 22OCT08

A2  484770 B624 VDOT Review Substructure 100% 21 22OCT08 20NOV08

A2  485070 1st Resubmittal Superstructure B624 10 21NOV08 08DEC08

A2  485270 1st Resubmittal Substructure B624 10 21NOV08 08DEC08

A2  485470 B624 VDOT Design Review Superstructure 14 09DEC08 02JAN09

A2  485570 B624 VDOT Design Review Substructure 14 09DEC08 02JAN09

A2  480389 Structural  Steel Shop Drawings B624 30 05JAN09 19FEB09

A2  480588 B624   Fab / Deliver Rebar 30 05JAN09 19FEB09

A2  480487 Procure Structural Steel B624 120 20FEB09 12AUG09

A2  481401 624 Structure Excavation Pier 7 3 18MAY09 21MAY09

A2  480710 624 Drilled Shafts Pier 7 10 22MAY09 05JUN09

A2  480918 624 SOE Pier 6 3 08JUN09 11JUN09

A2  481018 624 SOE Pier 5 3 12JUN09 16JUN09

A2  481601 624 Structure Excavation Pier 6 1 12JUN09 12JUN09

A2  481701 624 Structure Excavation Pier 5 1 17JUN09 17JUN09

A2  481010 624 Drilled Shafts Pier 6 10 24JUN09 08JUL09

A2  481215 624 FRP Pier 7 Pile Cap 10 28JUL09 11AUG09

A2  481910 624 Drilled Shafts Pier 5 10 21OCT09 03NOV09

A2  481715 624 FRP Pier 6 Pile Cap 10 04NOV09 19NOV09

A2  482601 624 Structure Excavation Pier 4 3 04NOV09 06NOV09

2008 2009 2010 2011 2012 2013

Start of Design Phase VIII

Technical Shelter

Reversible Roadway Gates

Span Toll Gantry (In Place Complete)

Phase VIII Construction Complete

B624 Superstructure Design

Start Design B624

B624 Substructure Design

B624 Superstructure 100%

B624 VDOT Review 100% Superstructure

B624 Substructure 100%

B624 VDOT Review Substructure 100%

1st Resubmittal Superstructure B624

1st Resubmittal Substructure B624

B624 VDOT Design Review Superstructure Approval

B624 VDOT Design Review Substructure Approval

Structural  Steel Shop Drawings B624

B624   Fab / Deliver Rebar

Procure Structural Steel B624

624 Structure Excavation Pier 7

624 Drilled Shafts Pier 7

624 SOE Pier 6

624 SOE Pier 5

624 Structure Excavation Pier 6

624 Structure Excavation Pier 5

624 Drilled Shafts Pier 6

624 FRP Pier 7 Pile Cap

624 Drilled Shafts Pier 5

624 FRP Pier 6 Pile Cap

624 Structure Excavation Pier 4
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  482110 624 Drilled Shafts Pier 4 18 09NOV09 09DEC09

A2  482701 624 Structure Excavation Pier 3 3 11DEC09 15DEC09

A2  482210 624 Drilled Shafts Pier 3 18 16DEC09 19JAN10

A2  482115 624 FRP Pier 5 Pile Cap 10 14JAN10 01FEB10

A2  482801 624 Structure Excavation Pier 2 3 21JAN10 25JAN10

A2  482310 624 Drilled Shafts Pier 2 10 26JAN10 08FEB10

A2  482215 624 FRP Pier 4 Pile Cap 10 02FEB10 17FEB10

A2  483001 624 Structure Excavation Pier 1 3 09FEB10 12FEB10

A2  482510 624 Drilled Shafts Pier 1 18 16FEB10 15MAR10

A2  482315 624 FRP Pier 3 Pile Cap 10 18FEB10 04MAR10

A2  482710 624 FRP Pier 2 Pile Cap 10 05MAR10 22MAR10

A2  480909 624 Drive Abut. A Piles 5 17MAR10 24MAR10

A2  482415 624 FRP Pier 1 Pile Cap 10 23MAR10 05APR10

A2  481129 624 Construct MSE Wall 20 25MAR10 22APR10

A2  480916 624 FRP Pier 7 Columns 18 02APR10 29APR10

A2  481518 624 FRP Pier 6 Columns 18 30APR10 27MAY10

A2  480317 624 FRP pier 6 Cap 21 28MAY10 30JUN10

A2  480517 624 FRP Pier 7 Cap 21 01JUL10 03AUG10

A2  480512 624 Erect Span 7 & 8 15 04AUG10 26AUG10

A2  481616 624 FRP Pier 5 Columns 15 04AUG10 26AUG10

A2  480756 624 Roadway Grading HWS-1 79 23AUG10 15APR11

A2  482129 624 HW-S1 Construct Retaining Wall 1 30 23AUG10 04OCT10

A2  480411 624 FRP Span 7 & 8 30 27AUG10 13OCT10

A2  480817 624 FRP Pier 5 Cap 21 27AUG10 29SEP10

A2  482016 624 FRP Pier 4 Columns 30 30SEP10 16NOV10

A2  481217 624 FRP Pier 4 Cap 21 17NOV10 22DEC10

A2  482216 624 FRP Pier 3 Columns 30 23DEC10 14FEB11

A2  481817 624 FRP Pier 3 Cap 21 15FEB11 17MAR11

A2  481212 624 Erect Span 4,  5 & 6 20 18MAR11 18APR11

A2  482616 624 FRP Pier 2 Columns 20 18MAR11 18APR11

A2  480711 624 FRP Span 4, 5 & 6 35 19APR11 13JUN11

A2  482117 624 FRP Pier 2 Cap 21 19APR11 19MAY11

2008 2009 2010 2011 2012 2013

624 Drilled Shafts Pier 4

624 Structure Excavation Pier 3

624 Drilled Shafts Pier 3

624 FRP Pier 5 Pile Cap

624 Structure Excavation Pier 2

624 Drilled Shafts Pier 2

624 FRP Pier 4 Pile Cap

624 Structure Excavation Pier 1

624 Drilled Shafts Pier 1

624 FRP Pier 3 Pile Cap

624 FRP Pier 2 Pile Cap

624 Drive Abut. A Piles

624 FRP Pier 1 Pile Cap

624 Construct MSE Wall

624 FRP Pier 7 Columns

624 FRP Pier 6 Columns

624 FRP pier 6 Cap

624 FRP Pier 7 Cap

624 Erect Span 7 & 8

624 FRP Pier 5 Columns

624 Roadway Grading HWS-1

624 HW-S1 Construct Retaining Wall 1

624 FRP Span 7 & 8

624 FRP Pier 5 Cap

624 FRP Pier 4 Columns

624 FRP Pier 4 Cap

624 FRP Pier 3 Columns

624 FRP Pier 3 Cap

624 Erect Span 4,  5 & 6

624 FRP Pier 2 Columns

624 FRP Span 4, 5 & 6

624 FRP Pier 2 Cap
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  481612 624 Erect Span 3 10 23MAY11 06JUN11

A2  482816 624 FRP Pier 1 Columns 20 23MAY11 22JUN11

A2  481211 624 FRP Span 3 25 14JUN11 22JUL11

A2  482717 624 FRP Pier 1 Cap 21 23JUN11 26JUL11

A2  480344 624 FRP Abutment "A" Cap 10 27JUL11 09AUG11

A2  482112 624 Erect Span 1 & 2 10 11AUG11 25AUG11

A2  481511 624 FRP Spans 1 & 2 25 26AUG11 04OCT11

A2  481024 624 FRP Abutment "A"  Approach Slab 1 05OCT11 05OCT11

A2  480230 624 Slipform Barrier 15 06OCT11 28OCT11

A2  480407 624 Asphalt Base & Intermediate Paving 14 06OCT11 27OCT11

A2  480240 624 Bridge Finishes 15 31OCT11 23NOV11

A2  480508 624 Asphalt Surface Course Paving HWS 2 17APR12 18APR12

B629  

A2  480370 Superstructure Design B629 29 27JAN09 09MAR09

A2  489270 Start Design B629 0 27JAN09

A2  480470 Substructure Design B629 24 03FEB09 09MAR09

A2  486570 B629 Superstructure 100% 0 10MAR09

A2  486670 B629 VDOT Review Superstructure 100% 21 10MAR09 07APR09

A2  486770 B629 Substructure 100% 10 10MAR09

A2  486870 B629 VDOT Review Substructure 100% 21 24MAR09 21APR09

A2  486970 1st Resubmittal Superstructure B629 10 08APR09 21APR09

A2  487070 1st Resubmittal Substructure B629 10 22APR09 05MAY09

A2  487170 B629 VDOT Design Review Superstructure 14 22APR09 12MAY09

A2  487270 B629 VDOT Design Review Substructure 14 06MAY09 27MAY09

A2  480689 Structural Steel Shop Drawings B629 30 13MAY09 25JUN09

A2  480788 B629 Fab / Deliver Rebar 45 28MAY09 31JUL09

A2  480887 Procure Structural Steel B629 120 26JUN09 23DEC09

A2  480456 629 Roadway Grading HOV-E1 150 17MAR10 05NOV10

A2  483210 629 Drilled Shafts Abutment "A" 18 28JUL10 24AUG10

A2  481429 629 Construct MSE Wall Abutment "A" 15 25AUG10 15SEP10

A2  483310 629 Drilled Shafts Abutment "B" 18 25AUG10 22SEP10

A2  482915 629 FRP Abutment "A" Pile Cap 10 16SEP10 30SEP10

2008 2009 2010 2011 2012 2013

624 Erect Span 3

624 FRP Pier 1 Columns

624 FRP Span 3

624 FRP Pier 1 Cap

624 FRP Abutment "A" Cap

624 Erect Span 1 & 2

624 FRP Spans 1 & 2

624 FRP Abutment "A"  Approach Slab

624 Slipform Barrier

624 Asphalt Base & Intermediate Paving

624 Bridge Finishes

624 Asphalt Surface Course Paving HWS

Superstructure Design B629

Start Design B629

Substructure Design B629

B629 Superstructure 100%

B629 VDOT Review Superstructure 100%

B629 Substructure 100%

B629 VDOT Review Substructure 100%

1st Resubmittal Superstructure B629

1st Resubmittal Substructure B629

B629 VDOT Design Review Superstructure Approval

B629 VDOT Design Review Substructure Approval

Structural Steel Shop Drawings B629

B629 Fab / Deliver Rebar

Procure Structural Steel B629

629 Roadway Grading HOV-E1

629 Drilled Shafts Abutment "A"

629 Construct MSE Wall Abutment "A"

629 Drilled Shafts Abutment "B"

629 FRP Abutment "A" Pile Cap
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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  482029 629 Construct MSE WALL Abutment "B" 15 23SEP10 14OCT10

A2  483115 629 FRP Abutment "B" Pile Cap 10 15OCT10 29OCT10

A2  480812 629 Erect Span 1 10 01NOV10 16NOV10

A2  480511 629 FRP Span 1 18 17NOV10 16DEC10

A2  480524 629 FRP Abutment "A Approach Slab 15 17DEC10 13JAN11

A2  480624 629 FRP Abutment "B" Approach Slab 15 18JAN11 08FEB11

A2  480130 629 Slipform Barrier 10 01MAR11 15MAR11

A2  480140 629 Bridge Finishes 5 16MAR11 23MAR11

A2  480307 629 Asphalt Base & Intermediate Paving HOV 25 18APR11 25MAY11

A2  480708 629 Asphalt Surface Course Paving HOV 2 19APR12 23APR12

B632  

A2  480570 Superstructure Design B632 29 28JUL08 08SEP08

A2  489370 Start Design B632 0 28JUL08

A2  480770 Substructure Design B632 24 04AUG08 08SEP08

A2  481870 B632 Substructure 100% 0 09SEP08

A2  481970 B632 VDOT Review Substructure 100% 21 09SEP08 08OCT08

A2  484870 B632 Superstructure 100% 0 09SEP08

A2  484970 B632 VDOT Review Superstructure 100% 21 09SEP08 08OCT08

A2  482170 1st Resubmittal Substructure B632 10 09OCT08 23OCT08

A2  485370 1st Resubmittal Superstructure B632 10 09OCT08 23OCT08

A2  482370 B632 VDOT Design Review Substructure 14 24OCT08 13NOV08

A2  485670 B632 VDOT Design Review Superstructure 14 24OCT08 13NOV08

A2  480288 B632 Fab / Deliver Rebar 45 14NOV08 29JAN09

A2  480489 Structural Steel Shop Drawings B632 30 14NOV08 05JAN09

A2  480587 Procure Structural Steel B632 120 06JAN09 01JUL09

A2  480218 632 SOE Pier 7 4 19FEB09 25FEB09

A2  480301 632 Structure Excavate Pier 7 2 26FEB09 27FEB09

A2  480110 632 Drilled Shafts Pier 7 18 02MAR09 27MAR09

A2  480509 632 Drive Abutment "B" Piles 5 16MAR09 23MAR09

A2  480529 632 Construct MSE Wall Abutment "B" 35 24MAR09 12MAY09

A2  480609 632 Drive Abutment "A" Piles 8 24MAR09 02APR09

A2  480418 632 SOE Pier 6 3 30MAR09 01APR09

2008 2009 2010 2011 2012 2013

629 Construct MSE WALL Abutment "B"

629 FRP Abutment "B" Pile Cap

629 Erect Span 1

629 FRP Span 1

629 FRP Abutment "A Approach Slab

629 FRP Abutment "B" Approach Slab

629 Slipform Barrier

629 Bridge Finishes

629 Asphalt Base & Intermediate Paving HOV

629 Asphalt Surface Course Paving HOV

Superstructure Design B632

Start Design B632

Substructure Design B632

B632 Substructure 100%

B632 VDOT Review Substructure 100%

B632 Superstructure 100%

B632 VDOT Review Superstructure 100%

1st Resubmittal Substructure B632

1st Resubmittal Superstructure B632

B632 VDOT Design Review Substructure Approval

B632 VDOT Design Review Superstructure Approval

B632 Fab / Deliver Rebar

Structural Steel Shop Drawings B632

Procure Structural Steel B632

632 SOE Pier 7

632 Structure Excavate Pier 7

632 Drilled Shafts Pier 7

632 Drive Abutment "B" Piles

632 Construct MSE Wall Abutment "B"

632 Drive Abutment "A" Piles

632 SOE Pier 6
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  480501 632 Structure Excavation Pier 6 2 02APR09 03APR09

A2  480518 632 SOE Pier 5 3 02APR09 06APR09

A2  480315 632 FRP Abutment "A" Pile Cap 10 03APR09 17APR09

A2  480410 632 Drilled Shafts Pier 6 27 06APR09 15MAY09

A2  480618 632 SOE Pier 4 3 07APR09 09APR09

A2  480701 632 Structure Excavation Pier 5 2 07APR09 08APR09

A2  480629 632 Demo' 20' Existing MSE Wall #20 10 10APR09 23APR09

A2  480801 632 Structure Excavation Pier 4 1 13APR09 13APR09

A2  480244 632 FRP Abutment "B" Cap 10 26MAY09 08JUN09

A2  480910 632 Drilled Shafts Pier 5 10 08JUN09 23JUN09

A2  480815 632 FRP Pier 7 Pile Cap 10 09JUN09 24JUN09

A2  481015 632 FRP Pier 6 Pile Cap 20 25JUN09 27JUL09

A2  481210 632 Drilled Shafts Pier 4 18 09JUL09 05AUG09

A2  481410 632 Drilled Shafts Pier 3 12 06AUG09 25AUG09

A2  481315 632 FRP Pier 5 Pile Cap 10 12AUG09 26AUG09

A2  482101 632 Structure Excavation Pier 2 3 26AUG09 28AUG09

A2  481510 632 Drilled Shafts Pier 2 18 31AUG09 28SEP09

A2  480316 632 FRP Pier 7 Columns 21 02SEP09 05OCT09

A2  482301 632 Structure Excavation Pier 1 3 29SEP09 01OCT09

A2  481710 632 Drilled Shafts Pier 1 10 02OCT09 19OCT09

A2  480416 632 FRP Pier 6 Columns 21 06OCT09 06NOV09

A2  480616 632 FRP Pier 5 Columns 21 09NOV09 15DEC09

A2  481815 632 FRP Pier 4 Pile Cap 10 23NOV09 08DEC09

A2  481915 632 FRP Pier 2 Pile Cap 10 09DEC09 28DEC09

A2  480716 632 FRP Pier 4 Columns 21 16DEC09 25JAN10

A2  482015 632 FRP Pier 1 Pile Cap 10 29DEC09 13JAN10

A2  480417 632 FRP Pier 7 Cap 21 12FEB10 17MAR10

A2  480356 632 Roadway Grading HOV-E2 100 17MAR10 19AUG10

A2  480617 632 Pier 6 Cap 21 18MAR10 19APR10

A2  481216 632 FRP Pier 3 Columns 21 06APR10 06MAY10

A2  480717 632 FRP Pier 5 Cap 21 21APR10 21MAY10

A2  481416 632 FRP Pier 2 Columns 21 07MAY10 09JUN10

2008 2009 2010 2011 2012 2013

632 Structure Excavation Pier 6

632 SOE Pier 5

632 FRP Abutment "A" Pile Cap

632 Drilled Shafts Pier 6

632 SOE Pier 4

632 Structure Excavation Pier 5

632 Demo' 20' Existing MSE Wall #20

632 Structure Excavation Pier 4

632 FRP Abutment "B" Cap

632 Drilled Shafts Pier 5

632 FRP Pier 7 Pile Cap

632 FRP Pier 6 Pile Cap

632 Drilled Shafts Pier 4

632 Drilled Shafts Pier 3

632 FRP Pier 5 Pile Cap

632 Structure Excavation Pier 2

632 Drilled Shafts Pier 2

632 FRP Pier 7 Columns

632 Structure Excavation Pier 1

632 Drilled Shafts Pier 1

632 FRP Pier 6 Columns

632 FRP Pier 5 Columns

632 FRP Pier 4 Pile Cap

632 FRP Pier 2 Pile Cap

632 FRP Pier 4 Columns

632 FRP Pier 1 Pile Cap

632 FRP Pier 7 Cap

632 Roadway Grading HOV-E2

632 Pier 6 Cap

632 FRP Pier 3 Columns

632 FRP Pier 5 Cap

632 FRP Pier 2 Columns
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  480917 632 FRP Pier 4 Cap 21 24MAY10 24JUN10

A2  481716 632 FRP Pier 1 Columns 21 11JUN10 14JUL10

A2  481117 632 FRP Pier 3 Cap 21 25JUN10 28JUL10

A2  480612 632 Erect Span 8 & 7 20 29JUL10 27AUG10

A2  481417 632 FRP Pier 2 Cap 21 29JUL10 30AUG10

A2  481012 632 Erect Span 4, 5 & 6 20 30AUG10 29SEP10

A2  481617 632 FRP Pier 1 Cap 21 31AUG10 01OCT10

A2  480611 632 FRP Span 7 & 8 45 04OCT10 15DEC10

A2  481112 632 Erect Span 1,2 & 3 20 04OCT10 02NOV10

A2  481111 632 FRP Span 5 & 4 & 6 20 16DEC10 28MAR11

A2  481311 632 FRP Span 1,2 & 3 25 29MAR11 04MAY11

A2  480824 632 Abutment "A" Approach Slab 20 05MAY11 06JUN11

A2  480924 632 FRP Abutment "B" Approach Slab 15 07JUN11 29JUN11

A2  480330 66632 Slipform Barrier 1 31OCT11 31OCT11

A2  480340 632 Bridge Finishes 10 01NOV11 16NOV11

A2  480607 632 Asphalt Base & Intermediate Paving HOV 42 17NOV11 18JUN12

A2  480908 632 Asphalt Surface Course Paving HOV 6 19JUN12 27JUN12

B633  

A2  480870 Superstructure Design B633 29 01MAY08 12JUN08

A2  489070 Start Design B633 0 01MAY08

A2  480970 Substructure Design B633 24 08MAY08 12JUN08

A2  482470 B633 Superstructure 100% 0 13JUN08

A2  482570 B633 VDOT Review Superstructure 100% 21 13JUN08 14JUL08

A2  483270 B633 Substructure 100% 0 13JUN08

A2  483370 B633 VDOT Review Substructure 100% 21 13JUN08 14JUL08

A2  482870 1st Resubmittal Superstructure B633 10 15JUL08 29JUL08

A2  483670 1st Resubmittal Substructure B633 10 15JUL08 29JUL08

A2  483070 B633 VDOT Design Review Superstructure 14 30JUL08 19AUG08

A2  483870 B633 VDOT Design Review Substructure 14 30JUL08 19AUG08

A2  480189 Concrete Girder Shop Drawings B633 30 20AUG08 02OCT08

A2  480388 B633 Fab / Deliver Rebar 45 20AUG08 24OCT08

A2  480187 Procure Concrete Girders B633 100 03OCT08 10MAR09

2008 2009 2010 2011 2012 2013

632 FRP Pier 4 Cap

632 FRP Pier 1 Columns

632 FRP Pier 3 Cap

632 Erect Span 8 & 7

632 FRP Pier 2 Cap

632 Erect Span 4, 5 & 6

632 FRP Pier 1 Cap

632 FRP Span 7 & 8

632 Erect Span 1,2 & 3

632 FRP Span 5 & 4 & 6

632 FRP Span 1,2 & 3

632 Abutment "A" Approach Slab

632 FRP Abutment "B" Approach Slab

66632 Slipform Barrier

632 Bridge Finishes

632 Asphalt Base & Intermediate Paving HOV

632 Asphalt Surface Course Paving HOV

Superstructure Design B633

Start Design B633

Substructure Design B633

B633 Superstructure 100%

B633 VDOT Review Superstructure 100%

B633 Substructure 100%

B633 VDOT Review Substructure 100%

1st Resubmittal Superstructure B633

1st Resubmittal Substructure B633

B633 VDOT Design Review Superstructure Approval

B633 VDOT Design Review Substructure Approval

Concrete Girder Shop Drawings B633

B633 Fab / Deliver Rebar

Procure Concrete Girders B633
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  480109 633 Drive Abutment "B" Piles 5 19FEB09 26FEB09

A2  480129 633 Construct MSE Wall 20 27FEB09 26MAR09

A2  480309 633 Drive Abutment "A" Piles 5 27FEB09 05MAR09

A2  480229 633 Construct MSE Wall Abutment "A" 35 06MAR09 23APR09

A2  480156 633 Roadway Grading HEN - 1 30 16MAR09 29APR09

A2  480215 633 FRP Abutment "B" Pile Cap 10 27MAR09 09APR09

A2  480729 633 HEN Construct MSE Retaining Wall 7 3 24APR09 28APR09

A2  480615 633 FRP Abutment "A" Pile Cap 10 13MAY09 28MAY09

A2  480829 633 HEN - Construct MSE Retaining Wall 5 8 13MAY09 22MAY09

A2  480112 633 Erect Span 1 13 29MAY09 17JUN09

A2  480111 633 FRP Deck 18 18JUN09 16JUL09

A2  480124 633 FRP Abutment "A" Approach Slab 15 17JUL09 07AUG09

A2  480224 633 Abutment "B" Approach Slab 15 11AUG09 01SEP09

A2  480929 633 HEN Construct MSE Retaining Wall 6 6 18SEP09 28SEP09

A2  480207 633 HEN - Asphalt Base & Intermediate Paving 1 05OCT09 05OCT09

A2  480108 633 Asphalt Surface Course Paving HEN-1 3 06OCT09 08OCT09

A2  480530 633 Slipform Barrier 5 17NOV11 28NOV11

A2  480540 633 Bridge Finishes 5 29NOV11 05DEC11

B634  

A2  481070 Superstructure Design B634 29 22OCT08 04DEC08

A2  489470 Start Design B634 0 22OCT08

A2  481170 Substructure Design B634 24 29OCT08 04DEC08

A2  481670 B634 Substructure 100% 0 05DEC08

A2  481770 B634 VDOT Review Substructure 100% 21 05DEC08 12JAN09

A2  484070 B634 Superstructure 100% 0 05DEC08

A2  484170 B634 VDOT Review 100% Superstructure 21 05DEC08 12JAN09

A2  482070 1st Resubmittal Substructure B634 10 13JAN09 28JAN09

A2  484270 1st Resubmittal Superstructure B634 10 13JAN09 28JAN09

A2  482270 B634 VDOT Design Review Substructure 14 29JAN09 18FEB09

A2  484370 B634 VDOT Design Review Superstructure 14 29JAN09 18FEB09

A2  480188 B634 Fab / Deliver Rebar 45 19FEB09 22APR09

A2  480209 634 Drive Temporary Sheeting Pier 1 3 19FEB09 24FEB09

2008 2009 2010 2011 2012 2013

633 Drive Abutment "B" Piles

633 Construct MSE Wall

633 Drive Abutment "A" Piles

633 Construct MSE Wall Abutment "A"

633 Roadway Grading HEN - 1

633 FRP Abutment "B" Pile Cap

633 HEN Construct MSE Retaining Wall 7

633 FRP Abutment "A" Pile Cap

633 HEN - Construct MSE Retaining Wall 5

633 Erect Span 1

633 FRP Deck

633 FRP Abutment "A" Approach Slab

633 Abutment "B" Approach Slab

633 HEN Construct MSE Retaining Wall 6

633 HEN - Asphalt Base & Intermediate Paving

633 Asphalt Surface Course Paving HEN-1

633 Slipform Barrier

633 Bridge Finishes

Superstructure Design B634

Start Design B634

Substructure Design B634

B634 Substructure 100%

B634 VDOT Review Substructure 100%

B634 Superstructure 100%

B634 VDOT Review 100% Superstructure

1st Resubmittal Substructure B634

1st Resubmittal Superstructure B634

B634 VDOT Design Review Substructure Approval

B634 VDOT Design Review Superstructure Approval

B634 Fab / Deliver Rebar

634 Drive Temporary Sheeting Pier 1
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  485089 Structural Steel Shop Drawings  B634 30 19FEB09 01APR09

A2  480101 634 Structure Excavation Pier 1 3 25FEB09 27FEB09

A2  480409 634 Drive Abutment "A" Piles 5 06MAR09 13MAR09

A2  480329 634 Construct MSE Wall Abutment "A" 35 16MAR09 01MAY09

A2  480387 Procure Structural Steel B634 120 02APR09 24SEP09

A2  480144 634 Abutment "A" Cap 10 23APR09 06MAY09

A2  480210 634 Drilled Shafts Pier 1 10 23APR09 06MAY09

A2  480115 634 FRP Pier 1 Pile Cap 10 07MAY09 22MAY09

A2  480318 634 SOE Pier 2 3 07MAY09 12MAY09

A2  480401 634 Structure Excavation Pier 2 1 13MAY09 13MAY09

A2  480310 634 Drilled Shafts Pier 2 10 14MAY09 29MAY09

A2  480415 634 FRP Pier 2 Pile Cap 10 01JUN09 15JUN09

A2  480601 634 Structure Excavation Pier 3 3 01JUN09 03JUN09

A2  480510 634 Drilled Shafts Pier 3 10 04JUN09 18JUN09

A2  480515 634 FRP Pier 3 Pile Cap 10 22JUN09 06JUL09

A2  480818 634 SOE Pier 4 3 22JUN09 24JUN09

A2  481201 634 Structure Excavation Pier 4 1 25JUN09 25JUN09

A2  480610 634 Drilled Shafts Pier 4 10 26JUN09 13JUL09

A2  480715 634 FRP Pier 4 Pile Cap 10 14JUL09 28JUL09

A2  481501 634 Structure Excavation Pier 5 3 14JUL09 16JUL09

A2  480810 634 Drilled Shafts Pier 5 18 17JUL09 13AUG09

A2  480915 634 FRP Pier 5 Pile Cap 10 14AUG09 28AUG09

A2  481801 634 Structure Excavation 3 14AUG09 18AUG09

A2  481110 634 Drilled Shafts Pier 6 18 19AUG09 16SEP09

A2  481115 634 FRP Pier 6 Pile Cap 10 17SEP09 01OCT09

A2  481901 634 Structure Excavation Pier 7 3 17SEP09 22SEP09

A2  481310 634 Drilled Shafts Pier 7 18 23SEP09 21OCT09

A2  481415 634 FRP Pile Cap Pier 7 10 22OCT09 04NOV09

A2  482201 634 Structure Excavation Pier 8 3 22OCT09 26OCT09

A2  481610 634 Drilled Shafts Pier 8 18 27OCT09 24NOV09

A2  481615 634 FRP Pier 8 Pile Cap 25 25NOV09 07JAN10

A2  482401 634 Structure Excavation Pier 9 3 25NOV09 01DEC09

2008 2009 2010 2011 2012 2013

Structural Steel Shop Drawings  B634

634 Structure Excavation Pier 1

634 Drive Abutment "A" Piles

634 Construct MSE Wall Abutment "A"

Procure Structural Steel B634

634 Abutment "A" Cap

634 Drilled Shafts Pier 1

634 FRP Pier 1 Pile Cap

634 SOE Pier 2

634 Structure Excavation Pier 2

634 Drilled Shafts Pier 2

634 FRP Pier 2 Pile Cap

634 Structure Excavation Pier 3

634 Drilled Shafts Pier 3

634 FRP Pier 3 Pile Cap

634 SOE Pier 4

634 Structure Excavation Pier 4

634 Drilled Shafts Pier 4

634 FRP Pier 4 Pile Cap

634 Structure Excavation Pier 5

634 Drilled Shafts Pier 5

634 FRP Pier 5 Pile Cap

634 Structure Excavation

634 Drilled Shafts Pier 6

634 FRP Pier 6 Pile Cap

634 Structure Excavation Pier 7

634 Drilled Shafts Pier 7

634 FRP Pile Cap Pier 7

634 Structure Excavation Pier 8

634 Drilled Shafts Pier 8

634 FRP Pier 8 Pile Cap

634 Structure Excavation Pier 9
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  481810 634 Drilled Shafts Pier 9 10 02DEC09 16DEC09

A2  482501 634 Structure Excavation Pier 10 3 17DEC09 22DEC09

A2  482010 634 Drilled Shafts Pier 10 18 23DEC09 26JAN10

A2  480516 634 FRP Pier 8 Columns 30 08JAN10 01MAR10

A2  481318 634 SOE Pier 11 10 27JAN10 09FEB10

A2  482901 634 Structure Excavation Pier 11 1 11FEB10 11FEB10

A2  482410 634 Drilled Shafts Pier 11 18 12FEB10 12MAR10

A2  480816 634 FRP Pier 7 Columns 21 02MAR10 01APR10

A2  481418 634 SOE Pier 12 3 15MAR10 17MAR10

A2  480656 634 Roadway Grading HWS-2 149 17MAR10 04NOV10

A2  483201 634 Structure Excavation Pier 12 1 18MAR10 18MAR10

A2  482610 634 Drilled Shafts Pier 12 10 22MAR10 02APR10

A2  481016 634 FRP Pier 6 Columns 21 02APR10 04MAY10

A2  482810 634 Drilled Shafts Pier 13 10 05APR10 19APR10

A2  481918 634 HSW-2 Construct MSE Retaining Wall 3 8 23APR10 04MAY10

A2  481629 634 HWS-2 Construct MSE Retaining Wall 2 26 03MAY10 08JUN10

A2  481116 634 FRP Pier 5 Columns 21 05MAY10 07JUN10

A2  481729 634 HWS-2 Construct MSE Retaining Wall 4 5 05MAY10 11MAY10

A2  481316 634 FRP Pier 4 Columns 18 08JUN10 06JUL10

A2  481516 634 FRP Pier 3 Columns 21 07JUL10 06AUG10

A2  482515 634 FRP Pier 9 Pile Cap 10 15JUL10 29JUL10

A2  482615 634 FRP Pier 10 Pile Cap 10 30JUL10 13AUG10

A2  481816 634 FRP Pier 2 Columns 21 09AUG10 09SEP10

A2  482715 634 FRP Pier 11 Pile Cap 10 16AUG10 30AUG10

A2  482815 634 FRP Pier 12 Pile Cap 10 31AUG10 15SEP10

A2  481916 634 FRP Pier 1 Columns 21 13SEP10 13OCT10

A2  483015 634 FRP Pier 13 Pile Cap 10 16SEP10 30SEP10

A2  482116 634 FRP Pier 9 Columns 18 01OCT10 28OCT10

A2  481017 634 Pier 1 Cap 21 14OCT10 16NOV10

A2  482316 634 FRP Pier 10 Columns 21 29OCT10 03DEC10

A2  481317 634 FRP Pier 2 Cap 21 17NOV10 22DEC10

A2  482416 634 FRP Pier 11 Columns 18 06DEC10 05JAN11

2008 2009 2010 2011 2012 2013

634 Drilled Shafts Pier 9

634 Structure Excavation Pier 10

634 Drilled Shafts Pier 10

634 FRP Pier 8 Columns

634 SOE Pier 11

634 Structure Excavation Pier 11

634 Drilled Shafts Pier 11

634 FRP Pier 7 Columns

634 SOE Pier 12

634 Roadway Grading HWS-2

634 Structure Excavation Pier 12

634 Drilled Shafts Pier 12

634 FRP Pier 6 Columns

634 Drilled Shafts Pier 13

634 HSW-2 Construct MSE Retaining Wall 3 SOE

634 HWS-2 Construct MSE Retaining Wall 2

634 FRP Pier 5 Columns

634 HWS-2 Construct MSE Retaining Wall 4

634 FRP Pier 4 Columns

634 FRP Pier 3 Columns

634 FRP Pier 9 Pile Cap

634 FRP Pier 10 Pile Cap

634 FRP Pier 2 Columns

634 FRP Pier 11 Pile Cap

634 FRP Pier 12 Pile Cap

634 FRP Pier 1 Columns

634 FRP Pier 13 Pile Cap

634 FRP Pier 9 Columns

634 Pier 1 Cap

634 FRP Pier 10 Columns

634 FRP Pier 2 Cap

634 FRP Pier 11 Columns
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  480912 634 Erect Temp. Falsework Pier 1 5 23DEC10 03JAN11

A2  481517 634 FRP Pier 3 Cap 21 23DEC10 31JAN11

A2  482516 634 FRP Pier 12 Columns 15 06JAN11 01FEB11

A2  481717 634 FRP Pier 4 Cap 21 01FEB11 03MAR11

A2  482716 634 FRP Pier 13 Columns 15 02FEB11 24FEB11

A2  481009 634 Drive Piles Abutment "B" 5 25FEB11 03MAR11

A2  482217 634 FRP Pier 9 Cap 21 25FEB11 29MAR11

A2  481917 634 FRP Pier 5 Cap 21 04MAR11 05APR11

A2  483415 634 FRP Abutment "B" Pile Cap 10 04MAR11 18MAR11

A2  480384 634 Slope Paving Abutment "B" 10 22MAR11 04APR11

A2  482517 634 FRP Pier 10 Cap 21 30MAR11 29APR11

A2  481312 634 Erect Span 1 & 2 10 06APR11 21APR11

A2  482017 634 FRP Pier 6 Cap 21 06APR11 06MAY11

A2  480811 634 FRP Span 1 & 2 18 22APR11 18MAY11

A2  481412 634 Erect Span 3 10 22APR11 05MAY11

A2  482817 634 Pier 11 Cap 21 02MAY11 02JUN11

A2  480911 634 FRP Span 3 18 06MAY11 03JUN11

A2  481512 634 Erect Span 4 10 06MAY11 23MAY11

A2  482317 634 FRP Pier 7 Cap 21 09MAY11 09JUN11

A2  480724 634 FRP Abutment "A" Approach Slab 15 19MAY11 13JUN11

A2  481712 634 Erect Span 5 10 24MAY11 07JUN11

A2  482917 634 FRP Pier 12 Cap 21 03JUN11 06JUL11

A2  481011 634 FRP Span 4 18 06JUN11 01JUL11

A2  481812 634 Erect Span 6 10 08JUN11 23JUN11

A2  482617 634 FRP Pier 8 Cap 35 13JUN11 04AUG11

A2  481912 634 Erect Span 7 10 24JUN11 08JUL11

A2  481411 634 FRP Span 5, 6 & 7 45 12JUL11 19SEP11

A2  482012 634 Erect Span 8 10 05AUG11 22AUG11

A2  482212 634 Erect Span 9 10 23AUG11 06SEP11

A2  482312 634 Erect Span 10 10 07SEP11 22SEP11

A2  481611 634 FRP Span 8 18 21SEP11 17OCT11

A2  482412 634 Erect Span 11 10 23SEP11 06OCT11

2008 2009 2010 2011 2012 2013

634 Erect Temp. Falsework Pier 1

634 FRP Pier 3 Cap

634 FRP Pier 12 Columns

634 FRP Pier 4 Cap

634 FRP Pier 13 Columns

634 Drive Piles Abutment "B"

634 FRP Pier 9 Cap

634 FRP Pier 5 Cap

634 FRP Abutment "B" Pile Cap

634 Slope Paving Abutment "B"

634 FRP Pier 10 Cap

634 Erect Span 1 & 2

634 FRP Pier 6 Cap

634 FRP Span 1 & 2

634 Erect Span 3

634 Pier 11 Cap

634 FRP Span 3

634 Erect Span 4

634 FRP Pier 7 Cap

634 FRP Abutment "A" Approach Slab

634 Erect Span 5

634 FRP Pier 12 Cap

634 FRP Span 4

634 Erect Span 6

634 FRP Pier 8 Cap

634 Erect Span 7

634 FRP Span 5, 6 & 7

634 Erect Span 8

634 Erect Span 9

634 Erect Span 10

634 FRP Span 8

634 Erect Span 11

Sheet 107 of 111



Sheet 108 of 111

Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  482512 634 Erect Span 12 10 07OCT11 24OCT11

A2  481711 634 FRP Span 9 18 18OCT11 15NOV11

A2  482612 634 Erect Pier 13 Straddle Cap 7 25OCT11 02NOV11

A2  482712 634 Erect Span 13 10 03NOV11 18NOV11

A2  481811 634 FRP Span 10 & 11 25 16NOV11 06MAR12

A2  482812 634 Erect Span 14 10 22NOV11 07DEC11

A2  481911 634 FRP Span 12 & 13 21 07MAR12 06APR12

A2  482011 634 FRP Span 14 18 09APR12 04MAY12

A2  480507 634 Asphalt Base & Intermediate Paving 22 17APR12 18MAY12

A2  481124 634 FRP Abutment "B" Approach Slab 15 07MAY12 30MAY12

A2  480808 634 Asphalt Surface Course Paving HWS 7 22MAY12 31MAY12

A2  480630 634 Slipform Barrier 20 31MAY12 29JUN12

A2  480640 634 Bridge Finishes 20 02JUL12 01AUG12

B680  

A2  481270 Superstructure Design B680 29 13JUN08 25JUL08

A2  489570 Start Design B680 0 13JUN08

A2  481370 Substructure Design B680 18 30JUN08 25JUL08

A2  482670 B680 Substructure 100% 0 28JUL08

A2  482770 B680 VDOT Review Substructure 100% 21 28JUL08 26AUG08

A2  483470 B680 Superstructure 100% 0 28JUL08

A2  483570 B680 VDOT Review Superstructure 100% 21 28JUL08 26AUG08

A2  482970 1st Resubmittal Substructure B680 10 27AUG08 10SEP08

A2  483770 1st Resubmittal Superstructure B680 10 27AUG08 10SEP08

A2  483170 B680 VDOT Design Review Substructure 14 11SEP08 01OCT08

A2  483970 B680 VDOT Design Review Superstructure 14 11SEP08 01OCT08

A2  480289 Structural Steel Shop Drawingts 30 02OCT08 14NOV08

A2  480488 B680 Fab / Deliver Rebar 45 02OCT08 09DEC08

A2  480287 Procure Structural Steel B680 120 17NOV08 19MAY09

A2  480118 680 SOE Abutment "B" 4 19FEB09 25FEB09

A2  480201 680 Structure Excavation Abutment "B" Footing 2 26FEB09 27FEB09

A2  480114 680 FRP Abutment "B" Footing 10 02MAR09 16MAR09

A2  480429 680 F/R/P Abutment "B" Stem 15 17MAR09 06APR09

2008 2009 2010 2011 2012 2013

634 Erect Span 12

634 FRP Span 9

634 Erect Pier 13 Straddle Cap

634 Erect Span 13

634 FRP Span 10 & 11

634 Erect Span 14

634 FRP Span 12 & 13

634 FRP Span 14

634 Asphalt Base & Intermediate Paving

634 FRP Abutment "B" Approach Slab

634 Asphalt Surface Course Paving HWS

634 Slipform Barrier

634 Bridge Finishes

Superstructure Design B680

Start Design B680

Substructure Design B680

B680 Substructure 100%

B680 VDOT Review Substructure 100%

B680 Superstructure 100%

B680 VDOT Review Superstructure 100%

1st Resubmittal Substructure B680

1st Resubmittal Superstructure B680

B680 VDOT Design Review Substructure Approval

B680 VDOT Design Review Superstructure Approval

Structural Steel Shop Drawingts

B680 Fab / Deliver Rebar

Procure Structural Steel B680

680 SOE Abutment "B"

680 Structure Excavation Abutment "B" Footing

680 FRP Abutment "B" Footing

680 F/R/P Abutment "B" Stem
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  480709 680 Drive Temporary Sheeting - Pier 2 5 07APR09 14APR09

A2  481001 680 Structure Excavation Pier 2 Footing 2 15APR09 16APR09

A2  480214 680 FRP Pier 2 Footing 10 17APR09 01MAY09

A2  481101 680 Structure Excavation Pier 1 Footing 2 17APR09 21APR09

A2  480314 680 FRP Pier 1 Footing 10 22APR09 05MAY09

A2  480116 680 FRP Pier 2 Columns 20 04MAY09 03JUN09

A2  480216 680 FRP Pier 1 Columns 20 06MAY09 05JUN09

A2  480117 680 FRP Pier 2 Cap 21 04JUN09 07JUL09

A2  480217 680 FRP Pier 1 Cap 21 08JUL09 07AUG09

A2  480256 680 Roadway Grading HSW - 2 45 08JUL09 16SEP09

A2  481118 680 SOE Abutment "A" 3 11AUG09 13AUG09

A2  482001 680 Structure Excavation Abutment "A" Footing 2 14AUG09 17AUG09

A2  480414 680 FRP Abutment "A" Ftg. 10 18AUG09 01SEP09

A2  481515 680 FRP Abutment "A" Pile Cap 10 02SEP09 17SEP09

A2  480184 680 Abutment "B" Slope Paving 10 18SEP09 02OCT09

A2  480107 680 Asphalt Base & Intermediate Paving HSW-2 4 29SEP09 02OCT09

A2  480284 680 Abutment A" Slope Paving 10 05OCT09 21OCT09

A2  480212 680 Erect Span 3 5 22OCT09 28OCT09

A2  480312 680 Erect Span 2 5 29OCT09 04NOV09

A2  480412 680 Erect Span 1 5 05NOV09 13NOV09

A2  480311 680 FRP Deck 21 16NOV09 18DEC09

A2  480324 680 FRP Abutment "A" Approach Slab 15 22DEC09 19JAN10

A2  480424 680 FRP Abutment "B" Approach Slab 15 21JAN10 11FEB10

A2  480430 680 Slipform Barrier 10 01NOV11 16NOV11

A2  480440 680 Bridge Finishes 5 17NOV11 28NOV11

A2  480608 680 Asphalt Surface Course Paving HSW-2 2 17APR12 18APR12

B682  

A2  481470 Superstructure Design B682 29 05DEC08 26JAN09

A2  489670 Start Design B682 0 05DEC08

A2  481570 Substructure Design B682 18 23DEC08 26JAN09

A2  485770 B682 Substructure 100% 0 27JAN09

A2  485870 B682 VDOT Review Substructure 100% 21 27JAN09 25FEB09

2008 2009 2010 2011 2012 2013

680 Drive Temporary Sheeting - Pier 2

680 Structure Excavation Pier 2 Footing

680 FRP Pier 2 Footing

680 Structure Excavation Pier 1 Footing

680 FRP Pier 1 Footing

680 FRP Pier 2 Columns

680 FRP Pier 1 Columns

680 FRP Pier 2 Cap

680 FRP Pier 1 Cap

680 Roadway Grading HSW - 2

680 SOE Abutment "A"

680 Structure Excavation Abutment "A" Footing

680 FRP Abutment "A" Ftg.

680 FRP Abutment "A" Pile Cap

680 Abutment "B" Slope Paving

680 Asphalt Base & Intermediate Paving HSW-2

680 Abutment A" Slope Paving

680 Erect Span 3

680 Erect Span 2

680 Erect Span 1

680 FRP Deck

680 FRP Abutment "A" Approach Slab

680 FRP Abutment "B" Approach Slab

680 Slipform Barrier

680 Bridge Finishes

680 Asphalt Surface Course Paving HSW-2

Superstructure Design B682

Start Design B682

Substructure Design B682

B682 Substructure 100%

B682 VDOT Review Substructure 100%

Sheet 109 of 111



Sheet 110 of 111

Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  486170 B682 Superstructure 100% 0 27JAN09

A2  486270 B680 VDOT Review Superstructure 100% 21 27JAN09 25FEB09

A2  485970 1st Resubmittal Substructure B682 10 26FEB09 11MAR09

A2  486370 1st Resubmittal Superstructure B682 10 26FEB09 11MAR09

A2  486070 B682 VDOT Design Review Substructure 14 12MAR09 31MAR09

A2  486470 B682 VDOT Design Review Superstructure 14 12MAR09 31MAR09

A2  480589 Structural Steel Shop Drawings 30 01APR09 13MAY09

A2  480688 B682 Fab / Deliver Rebar 45 01APR09 04JUN09

A2  480718 682 SOE Pier 1 4 01APR09 06APR09

A2  480901 682 Structure Excavation Pier 1 3 07APR09 09APR09

A2  850687 Procure Structural Steel B682 120 14MAY09 06NOV09

A2  480556 682 Roadway Grading HOV E3 150 17MAR10 05NOV10

A2  482910 682 Drilled Shafts Pier 1 10 21APR10 04MAY10

A2  481618 682 SOE Pier 2 1 05MAY10 05MAY10

A2  483401 682 Structure Excavation Pier 2 18 06MAY10 03JUN10

A2  483010 682 Drilled Shafts Pier 2 18 04JUN10 01JUL10

A2  481718 682 SOE Pier 3 3 02JUL10 07JUL10

A2  483501 682 Structure Excavation Pier 3 2 08JUL10 12JUL10

A2  483110 682 Drilled Shafts Pier 3 10 13JUL10 27JUL10

A2  483215 682 FRP Pier 2 Pile Cap 10 17DEC10 05JAN11

A2  483315 682 Pier 3 Pile Cap 10 06JAN11 25JAN11

A2  482916 682 FRP Pier 1 Columns 21 07JUL11 08AUG11

A2  483016 682 FRP Pier 2 Columns 21 09AUG11 12SEP11

A2  483116 682 FRP Pier 3 Columns 21 13SEP11 13OCT11

A2  481109 682 Drive Pilles Abutment "A" 5 14OCT11 21OCT11

A2  483017 682 FRP Pier 3 Cap 21 14OCT11 16NOV11

A2  483515 FRP Abutment "A" Pile Cap 10 24OCT11 04NOV11

A2  482229 682 HOV-E3 Construct Retaining Wall 12 15 07NOV11 01DEC11

A2  483117 682 FRP Pier 2 Cap 21 17NOV11 22DEC11

A2  483217 682 FRP Pier 1 Cap 21 27DEC11 31JAN12

A2  482912 682 Erect Span 1 10 01FEB12 15FEB12

A2  483012 682 Erect Span 2 10 16FEB12 01MAR12

2008 2009 2010 2011 2012 2013

B682 Superstructure 100%

B680 VDOT Review Superstructure 100%

1st Resubmittal Substructure B682

1st Resubmittal Superstructure B682

B682 VDOT Design Review Substructure Approval

B682 VDOT Design Review Superstructure Approval

Structural Steel Shop Drawings

B682 Fab / Deliver Rebar

682 SOE Pier 1

682 Structure Excavation Pier 1

Procure Structural Steel B682

682 Roadway Grading HOV E3

682 Drilled Shafts Pier 1

682 SOE Pier 2

682 Structure Excavation Pier 2

682 Drilled Shafts Pier 2

682 SOE Pier 3

682 Structure Excavation Pier 3

682 Drilled Shafts Pier 3

682 FRP Pier 2 Pile Cap

682 Pier 3 Pile Cap

682 FRP Pier 1 Columns

682 FRP Pier 2 Columns

682 FRP Pier 3 Columns

682 Drive Pilles Abutment "A"

682 FRP Pier 3 Cap

FRP Abutment "A" Pile Cap

682 HOV-E3 Construct Retaining Wall 12

682 FRP Pier 2 Cap

682 FRP Pier 1 Cap

682 Erect Span 1

682 Erect Span 2
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

A2  483112 682 Erect Span 3 10 02MAR12 16MAR12

A2  483212 682 Erect Span 4 10 19MAR12 02APR12

A2  482111 682 FRP Span 3 & 4 21 03APR12 03MAY12

A2  482211 682 FRP Span 1 & 2 21 04MAY12 06JUN12

A2  481224 682 FRP Abutment "B" Approach Slab 15 07JUN12 29JUN12

A2  480707 682 Asphalt Base & Intermediate Paving HOV 4 02JUL12 06JUL12

A2  480730 682 Slipform Barrier 10 02JUL12 17JUL12

A2  481008 682 Asphalt Surface Course Paving HOV 2 09JUL12 11JUL12

A2  480740 682 Bridge Finishes 10 18JUL12 01AUG12

2008 2009 2010 2011 2012 2013

682 Erect Span 3

682 Erect Span 4

682 FRP Span 3 & 4

682 FRP Span 1 & 2

682 FRP Abutment "B" Approach Slab

682 Asphalt Base & Intermediate Paving HOV

682 Slipform Barrier

682 Asphalt Surface Course Paving HOV

682 Bridge Finishes
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